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Agenda item:


13.3.3
	Work Item Name
	UE Conformance Test Aspects - Further Rel-12 configurations for LTE Advanced Carrier Aggregation with 2UL

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	LTE_CA_Rel12_2UL-UEConTest

	Unique ID
	670049


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Leif MATTISSON

	
	Company
	Ericsson

	
	Email
	Leif[dot]mattisson[at]ericsson[dot]com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	67
	WI/SI started
	RP-150136
	0%
	Dec 2015
	
	

	68
	RP-150833
	
	29%
	Dec 2015
	
	

	69
	RP-151166
	
	55%
	Dec 2015
	
	

	70
	RP-151775
	
	70%
	Mar 2016
	
	

	71
	RP-160070
	
	90%
	Jun 2016
	
	

	72
	RP-160758
	
	98%
	Sep 2016
	
	

	73
	RP-161517
	
	99%
	Dec 2016
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

100 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:

See 2.1.1 for detailed status
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-       

which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

Dec. 2016
which is:
RAN #74
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




-

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#73 the work item was completed. The work plan was updated in [1]. Overall the work plan includes 70 test cases (45 RF, 15 RRM and 10 protocol test cases). 
5 CRs were agreed ([2] to [6]). See clause 3 for the complete list of CRs.

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None

2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1] R5-168410
Work Plan UE Conformance Test Aspects – Further Rel-12 configurations for LTE Advanced Carrier Aggregation with 2UL (Rel-12); Source: Ericsson
CRs TS 36.521-1:

[2] R5-169615
Update of TC 6.6.3.2A.2; Source: CETECOM GmbH

[3] R5-169616
Corrections to TC 7.3A.6; Source: Rohde & Schwarz

[4] R5-169664
Correction to test points for test cases refer to 6.2.3A; Source: Anritsu
CRs TS 36.521-2:
[5] R5-169617
Add test cases 6.3.2A.2, 6.5.1A.2 and 6.6.2.3A.2 in Table 4.1-1 ; Source: CGC Inc.
CRs TR 36.905 (E-UTRAN RF Test point analyses):

[6] R5-169614
Update of section 4.3 with TPs selection analyses; Source: CETECOM GmbH
v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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