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	Work Item Name
	Addition of 1.4 and 3 MHz Channel Bandwidth to E-UTRA operating band 65 for CGC (Complementary Ground Component) operations in Region 1

	included in this status report
	Core part:
	Yes
	Perf. part:
	No
	Testing part:
	No

	Study Item Name
	

	Acronym
	LTE_1980_2170_REG1_addBWs-Core

	Unique ID
	740173


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	PARKOFF

	
	Company
	HUGHES Network Systems

	
	Email
	seth.parkoff@echostar.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	74
	WI/SI started
	http://www.3gpp.org/ftp/TSG_RAN/TSG_RAN/TSGR_74/Docs/RP-162515.zip

	0%
	March 2017
	N/A
	N/A

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %







RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

100%










RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<none>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


March 2017

which is:
RAN #75
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<none>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	 No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

N/A
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
CRs needed for this WI were approved via company CRs to:

· 36.101 REL-13 (RP-161988) and REL-14 (RP-161989), 

· 36.104 REL-13 (R4-1701037) and  REL-14 (R4-1701039)
· 36.141 REL-13 (R4-1701038) and REL-14 ( R4-1701040)

at RAN #74 and RAN#75; no further work is needed and the WI is completed.
2.1.2
Progress of the Performance part WI
NOTE:
not applicable
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Updated technical specification 36.101 Rel 13 to include new bandwidths for Band 65
· Updated technical specification 36.101 Rel 14 to include new bandwidths for Band 65
· Updated technical specification 36.104 Rel 13 to include new bandwidths for Band 65

· Updated technical specification 36.104 Rel 14 to include new bandwidths for Band 65
· Updated technical specification 36.141 Rel 13 to include new bandwidths for Band 65

· Updated technical specification 36.141 Rel 14 to include new bandwidths for Band 65
2.2.2
Completed elements of the Performance part WI
NOTE:
not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
NONE
2.3.2
Open issues of the Performance part WI
NOTE:
not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

These are the original WIDs:

[1]
RP-162515     New WID: Addition of 1.4 and 3 MHz Channel Bandwidth to E-UTRA operating band 65 for CGC (Complementary Ground Component) operations in Region 1, Source:  HUGHES Network Systems Ltd, (replaced RP-161987, and is replaced by this revised WI), RAN #74
[2]
RP-161987     New WID: Addition of 1.4 and 3 MHz Channel Bandwidth to E-UTRA operating band 65 for CGC (Complementary Ground Component) operations in Region 1, HUGHES Network Systems Ltd, RAN #74 (replaced by RP-162515)
These CRs updated 36.101:
[3]   RP-161988     Addition of 1.4 and 3 MHz channel bandwidths for BAND 65 in TS36.101 (Rel-13) 36.101     CR-3968 rev 3 (Rel-13) v13.5.0, Source: HUGHES Network Systems Ltd, RAN #74

[4]
RP-161989     Addition of 1.4 and 3 MHz channel bandwidths for BAND 65 in TS36.101 (Rel-14), 36.101     CR-3969 rev 3 (Rel-14) v14.1.0, Source: HUGHES Network Systems Ltd, RAN #74
These CRs updated 36.104 and 36.141 with regional Wide Area BS operating band unwanted emission limits for Category B - option 2, by adding 1.4 and 3 MHz channel bandwidths for Band 65:

[5]
RP-1701037     CR to 36.104: Addition of 1.4 and 3 MHz channel bandwidths for BAND 65 (Rel-13), 36.104     CR-0923 (Rel-13) v13.6.0, Source: Ericsson, RAN4#82
[6]
RP-1701038     CR to 36.141: Addition of 1.4 and 3 MHz channel bandwidths for BAND 65 (Rel-13), 36.141     CR-0947 (Rel-13) v13.6.0, Source: Ericsson, RAN4#82

[7]
RP-1701039     CR to 36.104: Addition of 1.4 and 3 MHz channel bandwidths for BAND 65 (Rel-14), 36.104     CR-0924 (Rel-14) v14.2.0, Source: Ericsson, RAN4#82

[8]
RP-1701040     CR to 36.141: Addition of 1.4 and 3 MHz channel bandwidths for BAND 65 (Rel-14), 36.141     CR-0948 (Rel-14) v14.2.0, Source: Ericsson, RAN4#82
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minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69
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minor adaptations for RAN #68
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minor adaptations for RAN #67
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16.11.2014

minor adaptations for RAN #66
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16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections
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First version of the template
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