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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	74
	WI started
	RP-162556
	WI approved
	June 2017

	75
	RP-17xxxx
	RP-162556
	20%
	June 2017

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

Core part:


20 %








RAN4 Perf. part:

0 %








RAN5 Testing part:

XXX %








SI:


          XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%











RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

20%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:




1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



           

which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


June 2017

which is:
RAN #76

The Performance part WI is planned to be 100% complete in: 
June 2017

which is:
RAN #76
The Testing part WI is planned to be 100% complete in:




which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

	Any time units modified in this section compared to
RP-162556 endorsed by RAN #74
	No


2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI

During RAN4#82, a TR skeleton including background for the WI was agreed in R4-1702417 as well as an outline of band specific issues in R4-1702414.  Regulatory background was discussed in three papers, but none were agreed with further offline confirmation requested by at least one company.  A band plan proposal was also presented but noted for further future discussion on the necessity and extent of guard bands needed for protection of adjacent services.  

CA aspects for aggregation between the extended L band and Band 20 related to channel bandwidths and coexistence were agreed in R4-1702416.

Handling of the content for the TR between TR 36.934 for this WI and TR 36.714-02-01 for the CA aspects of this WI was discussed.  It was agreed that content, including CA aspects related to this WI would be captured in TR 36.934.  In the future, if a Rel-15 CA basket WI is agreed and a new TR produced, the CA aspects may be copied to that TR.  
2.1.2 
Progress of the Performance part WI

None.
2.2
List of completed elements (compare with open issues of last TSG)
· Skeleton TR 36.934 including background and list of band specific issues
· Channel bandwidths and coexistence for CA between Band 20 and Extended L band
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Regulatory requirements and their mapping to emission limits and other requirements if needed
· Band plan definition including the necessity of guard bands, if needed
· Reference sensitivity and relaxations to maximum output power as related to carrier aggregation with Band 20
· Coexistence requirements with other 3GPP bands

2.3.2
Open issues of the Performance part WI

· Performance requirements
3.
References
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