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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	67
	WI started
	RP-162511
	0%
	December 2017
	------
	-----

	
	
	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX%








RAN4 Perf. part:

XXX%








RAN5 Testing part:

5 %








SI:



 XXX%

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

5%
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. Sep. 2014>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. Sep. 2014>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

December 2017     which is:
RAN #78
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-162530 endorsed by RAN #74
	NA


	RAN #74
Q1/2017                                                    RAN #75

	R1
	R2
	R3
	R4RF
	R4RD

	88
	97
	95
	82
	82


	RAN #75
Q2/2017                                                    RAN #76

	R1
	R2
	R3
	R4RF
	R4RD
	R1
	R2
	R3
	R4RF
	R4RD

	88bis
	97bis
	95bis
	82bis
	82bis
	89
	98
	96
	83
	83


	RAN #76
Q3/2017                                                    RAN #77

	R1
	R2
	R3
	R4RF
	R4RD

	90
	99
	97
	84
	84


	RAN #77
Q3/2017                                                    RAN #78

	R1
	R2
	R3
	R4RF
	R4RD
	R1
	R2
	R3
	R4RF
	R4RD

	90bis
	99bis
	97bis
	84bis
	84bis
	91
	100
	98
	85
	85


motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WG)

There is a new testing specification associated with this Work Item, which is TS 36.579.  It is divided into 5 parts.  For RAN5 #74, there were 5 Tdocs to establish the structure and framework of the 5 parts (version 0.0.1 of the 5 parts of the specification).  Now that the structure of the new spec has been decided and accepted by RAN5 at the RAN5#74 meeting, work will move forward with the development of the test cases.  As the work plan states, the test case work is being divided into 4 parts, listed in order of how the work is to be started.  This is being done in an effort to keep the work at a manageable level.  The priority list is:

1)
UE conformance testing, UE on-network, using unicast only (no MBMS) (36.579-2)

2)
Off-network testing scenarios (36.579-2)

3) UE conformance testing, UE on-network, using MBMS (36.579-2)

4) MCPTT Server testing (36.579-3) 

The requirements analyses have already started.  The near-term schedule is as follows:  

1)  Combine requirements into well defined “use case” scenarios each of which should serve as the basis of a test case

2)  Provide high level description of the requirements to be tested in each TC, and relevant conditions (if needed) to determine the test case scope

3)  Provide core spec references for each TC description, where the requirements are defined

4)  Create a TC titles concept and apply to the TCs

5)  Produce a TC list (right now for the first of the four listed priorities) in March
6)  Assign drafting companies to each test case and assign deadlines for draft provision

Test cases will be submitted starting at the next RAN5 meeting.  
2.1.1
Progress of the SI or Core part WI or Testing part WI


 5% progress in RAN5#74
2.1.2
Progress of the Performance part WI


N/A
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· TS 36.579-1 is 5% completed.

· TS 36.579-2 is 5% completed.

· TS 36.579-3 is 5% completed.

· TS 36.579-4 is 5% completed.

· TS 36.579-5 is 5% completed.
· TS 36.508 Specification is still to be determined.  No updates may be added to this spec. 
· TS 36.509 Specification is still to be determined.  No updates may be added to this spec. 

· TS 36.523-1 Specification is still to be determined.  No updates may be added to this spec.
· TS 36.523-2 Specification is still to be determined.  No updates may be added to this spec.

· TS 36.523-3 Specification is still to be determined.  No updates may be added to this spec.
· TS 34.229-1 Specification is still to be determined.  No updates may be added to this spec.
· TS 34.229-2 Specification is still to be determined.  No updates may be added to this spec.
· TS 34.229-3 Specification is still to be determined.  No updates may be added to this spec.
2.2.2
Completed elements of the Performance part WI
· N/A

2.3
List of open issues
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· N/A

2.3.2
Open issues of the Performance part WI
· N/A

3.
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