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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	72
	WI/SI started
	RP-161260
	0%
	March 17
	0%
	March 17

	73
	RP-161654
	
	30% 
	March 17
	0%
	March 17

	74
	RP-162214
	
	50 %
	March 17
	50%
	March 17

	75
	RP-170192
	
	80%
	June 17
	80%
	June 17


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

100 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%











RAN WG6:

100 %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


June 17

which is:
RAN #76
The Performance part WI is planned to be 100% complete in:
June 17

which is:
RAN #76
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
Very good progress with completion of the core part of the work item

Revised Stage 2 CR to 43.059 to capture corrections in [4]. 
The following stage 3 CR were agreed at RAN6#4:
· CR 44.018 Introduction of Multilateration [5]
· CR 44.031 Introduction of Multilateration [6]
· CR 44.031 Introduction of Multilateration OTD [7]
· CR 44.060 Introduction of Multilateration [8]
· CR 48.008 Introduction of Multilateration [9]
· CR 48.018 Introduction of Multilateration [10]
· CR 48.018 Introduction of PS domain transport for Multilateration Timing Advance information transfer [11]
· CR 49.031 Introduction of Multilateration [12]
2.1.2
Progress of the Performance part WI
Very good progress with completion of the perf part of the work item. 
The following stage 4 CRs related to performance were agreed at RAN6#4:
· CR 45.005 Receiver Performance for Extended Access Burst [13]
· CR 45.010 Introduction of Multilateration [14]
· CR 51.021 Introduction of Multilateration [15]
· CR 51.021 Introduction of Extended Access Burst [16] 
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
The following objectives has been completed: 

· Updating stage 2 Location Services in GERAN adding e.g. Multilateration TA as a new location method. 
· Introduction of required SMLC-BSS messages and procedures. 

· Introduction of required BSSAP-LE messages and procedures.

· Introduction of required SMLC-MS messages and procedures

· Definition of required procedures and signaling for the purpose of determination and collection of multiple timing advance values associated to a given device. 

· Adding capability bit(s) for MS support of TA multilateration.

2.2.2
Completed elements of the Performance part WI
The following objectives has been completed: 

· Tightening of MS assessment of BTS timing.   
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

2.3.1
Open issues of the SI or Core part WI or Testing part WI
-
2.3.2
Open issues of the Performance part WI
-
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[3]
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[4]
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[5]
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[6]
R6-170323, 
“CR 44.031 Introduction of Multilateration”, Source Ericsson, RAN6#4
[7]
R6-170266, 
“CR 44.031 Introduction of Multilateration OTD”, source Nokia, RAN6#4
[8]
R6-170296, “CR 44.060 Introduction of Multilateration”. Source Ericsson, RAN6#4.

[9]
R6-170314, “CR 48.008 Introduction of Multilateration”, source Ericsson, RAN6#4
[10]
R6-170282
“CR 48.018 Introduction of Multilateration”, source Ericsson, RAN6#4
[11]
R6-170174, 
“CR 48.018 Introduction of PS domain transport for Multilateration Timing Advance information transfer”, source Ericsson, RAN6#4
[12]
R6-170295, “CR 49.031 Introduction of Multilateration”, source Ericsson, RAN6#4
[13]
R6-170270, “CR 45.005 Receiver Performance for Extended Access Burst”, source
 Nokia, RAN6#4
[14]
R6-170297, “CR 45.010 Introduction of Multilateration”, source Ericsson, Nokia, RAN6#4
[15]
R6-170317, “CR 51.021 Introduction of Multilateration”, source Ericsson LM, Nokia, RAN6#4
[16]
R6-170284, “CR 51.021 Introduction of Extended Access Burst”, source Nokia, RAN6#4

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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