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	Work Item Name
	SRS (sounding reference signal) switching between LTE component carriers

	included in this status report
	Core part:
	No
	Perf. part:
	Yes
	Testing part:
	No

	Study Item Name
	

	Acronym
	LTE_SRS_switch

	Unique ID
	710082


Source:
	Leading WG
	TSG RAN WG1

	Rapporteur
	Name
	XIAO, Weimin

	
	Company
	Huawei
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	weimin.xiao@huawei.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	71
	WI/SI started
	RP-160676
	0%
	Dec.16
	0%
	March 17

	72
	RP-161332
	RP-160935
	35%
	Dec.16
	0%
	March 17

	73
	RP-161662
	RP-160935
	55%
	Dec.16
	0%
	March 17

	74
	RP-162136
	RP-160935
	100%
	Dec.16
	0%
	March 17

	75
	RP-170296
	RP-160935
	100%
	Dec.16
	25%
	June 2017


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 % (Dec. 2016)







RAN4 Perf. part:

100 % (June 2017)







RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

100% (Dec. 2016)










RAN WG2:

100% (Dec. 2016)










RAN WG3:

XXX%











RAN WG4:

100% (Dec. 2016)










RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


Dec.2016 

which is:
RAN #74
The Performance part WI is planned to be 100% complete in:
June 2017

which is:
RAN #76
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
N/A

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
RAN4 WG #82bis
10 contributions ([1]-[10] in Reference) were submitted to RAN4#82bis meeting. The CGI reading requirements with SRS switching were agreed [3] [4]. The test case list was agreed [8]. Based on the agreed test case list, the corresponding test cases for SRS switching were agreed [9] [10].
RAN4 WG #83
No contributions were submitted to RAN4#83 meeting since all test cases were already agreed in RAN4#82bis and no open issues left.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
N/A
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· CGI reading requirements with SRS switching were agreed [3] [4]

· CR on test case list for SRS switching was agreed [8]. 

· CR on interruptions Tests in CA for SRS switching was agreed [9].
· CR on interruptions Tests in DC for SRS switching was agreed [10].

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
N/A
2.3.2
Open issues of the Performance part WI
N/A
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN4 WG #82bis
[1] R4-1702962 Further discussion on CGI reading requirement during SRS switching
Intel
[2] R4-1703182 On SRS switching and SI reading
Ericsson
[3] R4-1704196 CR on CGI reading requirement with SRS switching
Intel, Ericsson
[4] R4-1704197 SRS switching and SI reading
Ericsson, Intel
[5] R4-1703689 Discussion on test cases for SRS switching
Huawei, HiSilicon

[6] R4-1702964 Testing methodology for SRS switching related requirement Intel
[7] R4-1703722 Discussion on RRM tests for SRS CS Nokia, Alcatel-Lucent Shanghai Bell
[8] R4-1704198 Test case list for SRS switching Huawei, HiSilicon
[9] R4-1703691 Interruptions Tests in CA for SRS switching Huawei, HiSilicon
[10]  R4-1704247 Interruptions Tests in DC for SRS switching
v04.74
28.10.2016

minor adaptations for RAN #74
v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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