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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	72
	WI/SI started
	RP-161298
	0%
	March 17
	0%
	Sept. 17

	73
	RP-161900
	RP-161894
	15%
	March 17
	0%
	Sept. 17

	74
	RP-162553
	RP-162519
	75%
	March 17
	0%
	Sept. 17

	75
	RP-170236
	
	100%
	March 17
	0%
	Sept. 17

	76
	RP-170985
	
	100%
	March 17
	75%
	Sept. 17


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

100 %







RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

100%










RAN WG2:

100%











RAN WG3:

100%











RAN WG4:

100%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


March 17

which is:
RAN #75
The Performance part WI is planned to be 100% complete in:
Sept. 17

which is:
RAN #77
The Testing part WI is planned to be 100% complete in:

<e.g. March 1x>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
2.1.2
Progress of the Performance part WI
RAN4#84
36 contributions including revision were submitted to RAN4#84.
In RRM session, CRs on RRM test case and maintenance were agreed. And WF for uncertainty of autonomous resource selection/reselection was agreed.
Details are as follows:

· Agreed CRs

· R4-1707768 Clarification on V2X requirements for V2X UEs in RRC_CONNECTED state
· R4-1707446 Correction to V2X requirements for Initiation/Cease of SLSS
· R4-1708667 Remove bracket in V2X core requirements
· R4-1707822 CR on evaluation time of GNSS synchronization source reliability
· R4-1708211 CR on Initiation/Cease of SLSS Transmissions Tests for V2X
· R4-1708213 CR on Synchronization Reference Selection / Reselection Tests for V2X
· R4-1709027 CR on Congestion Control Measurement Tests for V2X
· R4-1708669 CR on Interruptions Tests for V2X
In demodulation session, CR on performance requirements, CR on FRC, and CR on resource pool configuration for V2X demodulation were agreed. 

Details are as follows:

· Agreed CRs

· R4-1708673 CR for V2X test cases

· R4-1708671 CR for V2X sidelink FRC

· R4-1708674 CR for V2X resource pool configuration

Therefore, RRM performance and demodulation performance part will be closed in RAN#77 plenary.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
· RRM performance completion
· Define RRM test cases for V2X as following test
· Initiation/Cease of SLSS Transmissions Tests for V2X
· Synchronization Reference Selection / Reselection Tests for V2X 
· Congestion Control Measurement Tests for V2X
· Interruptions Tests for V2X
· Define evaluation time of GNSS synchronization source reliability
· Demodulation performance completion
· Define demodulation performance requirements for V2X as following test
· Demodulation of PSBCH
· Demodulation of PSSCH with eNB based synchronization 
· Soft buffer test 
· PSCCH/PSSCH decoding capability test
· Sustained downlink data rate with active sidelink
· Define FRC for V2X
· Define resource pool configuration for V2X
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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