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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	76
	WI started
	RP-170963
	0%
	June 18
	0%
	June 18

	77
	RP-171624
	RP-171626
	54%
	June 18
	54%
	June 18


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_70/Docs/RP-151671.zip
e.g.: RP-152300
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:



65%














RAN4 Perf. part:

65%














RAN5 Testing part:

XXX %














SI:






XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%



















RAN WG2:

XXX%




















RAN WG3:

XXX%




















RAN WG4:

65%



















RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:









which is:


The Core part WI is planned to be 100% complete in:



June 18
which is:
RAN #80
The Performance part WI is planned to be 100% complete in:
June 18
which is:
RAN #80
The Testing part WI is planned to be 100% complete in:





which is:


NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-170963 endorsed by RAN #76
	Yes


If you answered No:
Then please remove the Excel file from the zip file of this status report.

If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
	CA combination
	REL-indep.

From
	contact

name, company
	CRs provided to RAN

spec: RAN4 Tdoc

(list all specs and the TR input)
	Core part

completed?

yes/no
	Perf. part

completed?

yes/no
	Open issues / Comments

	CA_4DL_1C-3A-5A_1UL_BCS0
	REL-11
	Hongliang Bian, China Telecom 
	36.715-04-01: R4-1712794
	No
	No
	MSD analysis missing

	CA_4DL_1A-1A-3A-7A_1UL_BCS0
	REL- 11
	Huanren.Fu, Mediatek
	36.101: R4-1707261
36.104: R4-1707262
36.141: R4-1708939
36.715-04-01: R4-1707242
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_1A-3A-7A-8A_1UL_BCS1
	REL- 11
	Huanren.Fu, Mediatek
	36.101: R4-1707261
36.715-04-01: R4-1707243
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_1A-3A-7A-20A_1UL_BCS1
	REL- 11
	Huanren.Fu, Mediatek
	36.101: R4-1707261
36.715-04-01: R4-1707244
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_1A-3C-7A_1UL_BCS1
	REL- 11
	Huanren.Fu, Mediatek
	36.101: R4-1707261
36.715-04-01: R4-1707245
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_1A-3A-7A-32A_BCS0
	REL-12
	Alper Ucar, Vodafone
	
	No
	No
	Work not started

	CA_4DL_1A-3A-8A-20A_1UL_BCS0
	REL-12
	Tim Frost, Vodafone
	
	No
	No
	Work not started

	CA_4DL_1A-3A-8A-28A_1UL_BCS0
	REL-11
	Per Lindell, Ericsson
	36.101: R4-1707261
36.104: R4-1707262
36.141: R4-1708939
36.715-04-01: R4-1707193
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_1A-3A-8A-38A_1UL_BCS0
	REL-12
	Bo Liu, Huawei
	36.715-04-01: R4-1708041, R4-1708042
	No
	No
	Open issue: delta TIB/RIB values, MSD

	CA_4DL_1C-3A-8A_1UL_BCS0
	REL-11
	Rongyi Hu, 

China Unicom
	
	No
	No
	Work not started

	CA_4DL_1A-3A-8A-41A_1UL_BCS0
	REL-12
	Rongyi Hu, 

China Unicom
	
	No
	No
	Work not started

	CA_4DL_1A-3C-20A_1UL_BCS0
	REL-11
	Bo Liu, Huawei
	36.101: R4-1707261
36.715-04-01: R4-1708039, R4-1708040
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_1A-3A-11A-28A_1UL_BCS0
	REL-11
	Kenichi Kihara, SoftBank
	36.101: R4-1707261
36.104: R4-1707262
36.141: R4-1708939
36.715-04-01: R4-1707194
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_1A-3A-20A-32A_1UL_BCS0
	REL- 11
	Iwo Angelow, Nokia
	
	No
	No
	Work not started

	CA_4DL_1A-3A-3A-19A_1UL_BCS0
	REL-11
	Suguru Okuyama, 

NTT DOCOMO
	36.101: R4-1707261
36.104: R4-1707262
36.141: R4-1708939
36.715-04-01: R4-1707525
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_1A-3A-3A-21A_1UL_BCS0
	REL-11
	Suguru Okuyama, 

NTT DOCOMO
	36.101: R4-1707261
36.104: R4-1707262
36.141: R4-1708939
36.715-04-01: R4-1707526
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_1C-3A-41A_1UL_BCS0
	REL-12
	Rongyi Hu, 

China Unicom
	
	No
	No
	Work not started

	CA_4DL_1A-3C-41A_1UL_BCS0
	REL-12
	Rongyi Hu, 

China Unicom
	
	No
	No
	Work not started

	CA_4DL_1A-3A-3A-42A_1UL_BCS0
	REL-12
	Suguru Okuyama, 

NTT DOCOMO
	36.101: R4-1707261
36.104: R4-1707262
36.141: R4-1708939
36.715-04-01: R4-1707527
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_1A-7A-8A-20A_1UL_BCS0
	REL-11
	Per Lindell, Ericsson
	36.101: R4-1707261
36.104: R4-1707262
36.141: R4-1708939
36.715-04-01: R4-1707275
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_1A-7A-8A-40A_1UL_BCS0
	REL-12
	Bo Liu, Huawei
	36.715-04-01: R4-1708045, R4-1708046
	No
	No
	Open issue: delta TIB/RIB values, MSD

	CA_4DL_1A-7C-20A_1UL_BCS0
	REL-11
	Atoosa Hatefi, Orange
	
	No
	No
	Work not started

	CA_4DL_1A-7A-20A-32A_1UL_BCS0
	REL-12
	Tim Frost, Vodafone
	36.101: R4-1712411
36.104: R4-1712412
36.141: R4-1712413

36.715-04-01: R4-1713788
	No
	No
	Fallback CA_1A-20A-32A not completed

	CA_4DL_1A-7A-40C_1UL_BCS0
	REL-12
	Bo Liu, Huawei
	36.101: R4-1707261
36.715-04-01: R4-1708043, R4-1708044
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_1A-8A-11A-28A_1UL_BCS0
	REL-11
	Kenichi Kihara, SoftBank
	36.101: R4-1707261
36.104: R4-1707262
36.141: R4-1708939
36.715-04-01: R4-1707195
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_1A-8A-20A-28A_1UL_BCS0
	REL- 11
	Iwo Angelow, Nokia
	
	No
	No
	Work not started

	CA_4DL_1A-8A-40C_1UL_BCS0
	REL-12
	Bo Liu, Huawei
	36.101: R4-1707261
36.715-04-01: R4-1708047, R4-1708048
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_1A-42A-42C_1UL_BCS0
	REL-12
	Suguru Okuyama, 

NTT DOCOMO
	36.101: R4-1707261
36.715-04-01: R4-1707546
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_1A-42D_1UL_BCS0
	REL-12
	Suguru Okuyama, 

NTT DOCOMO
	36.101: R4-1707261
36.715-04-01: R4-1707547
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_2A-2A-5B_1UL_BCS0
	REL-11
	Marc Grant, AT&T
	
	No
	No
	Work not started

	CA_4DL_2A-5A-46C_1UL_BCS0
	REL-13
	Zheng Zhao, Verizon
	36.101: R4-1707261
36.715-04-01: R4-1707268
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_2A-5A-48A-48A_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_2A-5A-48C_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_2A-5A-48A-66A_1UL_BCS0
	REL-12
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_2A-2A-7A-12A_1UL_BCS0
	REL-11
	Paul Nebesny, Rogers
	
	No
	No
	Work not started

	CA_4DL_2A-7A-12B_1UL_BCS0
	REL-11
	Paul Nebesny, Rogers
	
	No
	No
	Work not started

	CA_4DL_2A-7A-12A-66A_1UL_BCS0
	REL-11
	Paul Nebesny, Rogers
	
	No
	No
	Work not started

	CA_4DL_2A-7A-66A-66A_1UL_BCS0
	REL-11
	Ivo Maljevic, TELUS
	
	No
	No
	Work not started

	CA_4DL_2A-14A-30A-66A_1UL_BCS0
	REL-11
	Marc Grant, AT&T
	36.101: R4-1712411
36.104: R4-1712412
36.141: R4-1712413

36.715-04-01: R4-1712432
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_2A-2A-14A-30A_1UL_BCS0
	REL-11
	Marc Grant, AT&T
	36.101: R4-1712411
36.104: R4-1712412
36.141: R4-1712413

36.715-04-01: R4-1712434

	Yes
	Yes
	Completed at RAN #78

	CA_4DL_2A-2A-14A-66A_1UL_BCS0
	REL-11
	Marc Grant, AT&T
	36.101: R4-1712411
36.104: R4-1712412
36.141: R4-1712413

36.715-04-01: R4-1712435
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_2A-14A-66A-66A_1UL_BCS0
	REL-11
	Marc Grant, AT&T
	36.101: R4-1712411
36.104: R4-1712412
36.141: R4-1712413

36.715-04-01: R4-1712433
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_2A-29A-30A-66A_1UL_BCS0
	REL-11
	Marc Grant, AT&T
	
	No
	No
	Work not started

	CA_4DL_2A-66A-66A-66A_1UL_BCS0
	REL-11
	Marc Grant, AT&T
	36.101: R4-1712411
36.104: R4-1712412
36.141: R4-1712413

36.715-04-01: R4-1712439
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_2A-13A-46C_1UL_BCS0
	REL-13
	Zheng Zhao, Verizon
	36.101: R4-1707261
36.715-04-01: R4-1707686
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_2A-13A-48A-48A_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_2A-13A-48C_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_2A-13A-48A-66A_1UL_BCS0
	REL-12
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_2A-2A-46C_1UL_BCS0
	REL-13
	Marc Grant, AT&T
	36.101: R4-1712411
36.715-04-01: R4-1712539
	No
	No
	Fallback CA_2A-2A-46A not completed

	CA_4DL_2A-48A-48C _1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	36.101: R4-1707261
36.715-04-01: R4-1707064
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_2A-48C-66A_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_2A-48D _1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	36.101: R4-1707261
36.715-04-01: R4-1707065
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_3C-7A-8A_1UL_BCS0
	REL-11
	Huanren.Fu, Mediatek
	36.101: R4-1707261
36.715-04-01: R4-1707246
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_3A-7A-8A-20A_1UL_BCS0
	REL-12
	Tim Frost, Vodafone
	36.101: R4-1707261
36.104: R4-1707262
36.141: R4-1708939
36.715-04-01: R4-1708409
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_3A-7A-8A-38A_1UL_BCS0
	REL-12
	Per Lindell, Ericsson
	
	No
	No
	Work not started

	CA_4DL_3C-7A-20A_1UL_BCS1
	REL-11
	Huanren.Fu, Mediatek
	36.101: R4-1707261
36.715-04-01: R4-1707247
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_3A-7C-20A_1UL_BCS0
	REL-11
	Atoosa Hatefi, Orange
	
	No
	No
	Work not started

	CA_4DL_3A-7C-28A_1UL_BCS1
	REL-11
	Petri Vasenkari, Nokia
	36.101: R4-1707261
36.715-04-01: R4-1707587
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_3A-7A-28A-38A_1UL_BCS0
	REL-12
	Per Lindell, Ericsson
	
	No
	No
	Work not started

	CA_4DL_3C-7A-32A_1UL_BCS0
	REL-12
	Alper Ucar, Vodafone
	36.101: R4-1712411
36.715-04-01: R4-1713621
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_3C-7A-38A_1UL_BCS0
	REL-12
	Per Lindell, Ericsson
	36.101: R4-1712411
36.715-04-01: R4-1712429
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_3A-8A-11A-28A_1UL_BCS0
	REL-11
	Kenichi Kihara, SoftBank
	36.101: R4-1707261
36.104: R4-1707262
36.141: R4-1708939
36.715-04-01: R4-1707196
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_3A-8A-20A-28A_1UL_BCS0
	REL-11
	Per Lindell, Ericsson
	
	No
	No
	Work not started

	CA_4DL_3C-8A-38A_1UL_BCS0
	REL-12
	Per Lindell, Ericsson
	
	No
	No
	Work not started

	CA_4DL_3A-3A-19A-21A_1UL_BCS0
	REL-11
	Suguru Okuyama, 

NTT DOCOMO
	36.101: R4-1707261
36.104: R4-1707262
36.141: R4-1708939
36.715-04-01: R4-1707528
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_3C-20A-28A_1UL_BCS0
	REL- 11
	Iwo Angelow, Nokia
	36.101: R4-1707261
36.715-04-01: R4-1707687
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_3C-28A-38A_1UL_BCS0
	REL-12
	Per Lindell, Ericsson
	36.101: R4-1712411
36.715-04-01: R4-1712430
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_3A-3A-42C_1UL_BCS0
	REL-12
	Suguru Okuyama, 

NTT DOCOMO
	36.101: R4-1707261
36.715-04-01: R4-1707529
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_3A-42A-42C_1UL_BCS0
	REL-12
	Suguru Okuyama, 

NTT DOCOMO
	36.101: R4-1707261
36.715-04-01: R4-1707548
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_3A-42D_1UL_BCS0
	REL-12
	Suguru Okuyama, 

NTT DOCOMO
	36.101: R4-1707261
36.715-04-01: R4-1707549
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_5A-12A-46C_1UL_BCS0
	REL-13
	Sebastian Thalanany,     U.S. Cellular 
	36.101: R4-1712411
36.715-04-01: R4-1712465
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_5A-46C-66A_1UL_BCS0
	REL-13
	Zheng Zhao, Verizon
	36.101: R4-1707261
36.715-04-01: R4-1707267
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_5B-46C_1UL_BCS0
	REL-13
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_5A-48A-48A-66A_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_5A-48C-66A_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_5A-48A-48C _1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_5A-48D _1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_7A-8A-40C_1UL_BCS0
	REL-12
	Bo Liu, Huawei
	36.101: R4-1712411
36.715-04-01: R4-1708049, R4-170805, R4-1713116
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_7A-12B-66A_1UL_BCS0
	REL-11
	Paul Nebesny, Rogers
	
	No
	No
	Work not started

	CA_4DL_7A-40D_1UL_BCS0
	REL-12
	Bo Liu, Huawei
	36.101: R4-1707261
36.715-04-01: R4-1708051, R4-1708052
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_7C-66A-66A-1UL_BCS0
	REL-11
	Petri Vasenkari, Nokia
	36.101: R4-1707261
36.715-04-01: R4-1707588
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_12A-46D_1UL_BCS0
	REL-13
	Sebastian Thalanany,       U.S. Cellular 
	36.101: R4-1712411
36.715-04-01: R4-1712466
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_13A-46C-66A_1UL_BCS0
	REL-13
	Zheng Zhao, Verizon
	36.101: R4-1707261
36.715-04-01: R4-1707688
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_13A-48A-48C _1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	36.101: R4-1707261
36.715-04-01: R4-1707066
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_13A-48A-48A-66A_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	36.101: R4-1712411
36.104: R4-1712412
36.141: R4-1712413

36.715-04-01: R4-1712534
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_13A-48D _1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	36.101: R4-1707261
36.715-04-01: R4-1707067
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_13A-48A-66B_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_13A-48A-66C_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	No
	No
	Work not started

	CA_4DL_13A-48C-66A_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	36.101: R4-1712411
36.715-04-01: R4-1712535
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_14A-30A-66A-66A_1UL_BCS0
	REL-11
	Marc Grant, AT&T
	36.101: R4-1712411
36.104: R4-1712412
36.141: R4-1712413

36.715-04-01: R4-1712436
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_14A-66A-66A-66A_1UL_BCS0
	REL-11
	Marc Grant, AT&T
	36.101: R4-1712411
36.104: R4-1712412
36.141: R4-1712413

36.715-04-01: R4-1712333
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_20A-38A-40C_1UL_BCS0
	REL-12
	Li yankun,  Samsung
	36.101: R4-1707261
36.715-04-01: R4-1707061
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_20A-38A-40A-40A_1UL_BCS0
	REL-12
	Li yankun,  Samsung
	36.101: R4-1707261
36.104: R4-1707262
36.141: R4-1708939
36.715-04-01: R4-1707060
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_20A-40D_1UL_BCS0
	REL-12
	Li yankun,  Samsung
	36.101: R4-1707261
36.715-04-01: R4-1707062
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_29A-66A-66A-70A_1UL_BCS0
	REL-11
	Antti Immonen, Dish Network
	36.101: R4-1707261
36.104: R4-1707262
36.141: R4-1708939
36.715-04-01: R4-1707471
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_29A-66C-70A_1UL_BCS0
	REL-10
	Antti Immonen, Dish Network
	36.101: R4-1707261
36.715-04-01: R4-1707471
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_29A-66A-70C_1UL_BCS0
	REL-10
	Antti Immonen, Dish Network
	36.101: R4-1707261
36.715-04-01: R4-1707471
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_38A-40D_1UL_BCS0
	REL-10
	Li yankun,  Samsung
	36.101: R4-1707261
36.715-04-01: R4-1707063
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_46C-66A-66A_1UL_BCS0
	REL-13
	Marc Grant, AT&T
	36.101: R4-1712411
36.715-04-01: R4-1712541
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_48A-48A-66A-66A_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	36.101: R4-1712411
36.104: R4-1712412
36.141: R4-1712413

36.715-04-01: R4-1710840
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_48A-48A-66B_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	36.101: R4-1712411
36.715-04-01: R4-1710841
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_48A-48A-66C_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	36.101: R4-1712411
36.715-04-01: R4-1710842
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_48C-66B_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	36.101: R4-1712411
36.715-04-01: R4-1714185
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_48C-66C_1UL_BCS0
	REL-11
	Zheng Zhao, Verizon
	36.101: R4-1712411
36.715-04-01: R4-1714184
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_66A-66A-70C_1UL_BCS0
	REL-11
	Antti Immonen, Dish Network
	36.101: R4-1707261
36.715-04-01: R4-1707471
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_66C-70C_1UL_BCS0
	REL-10
	Antti Immonen, Dish Network
	36.101: R4-1707261
36.715-04-01: R4-1707471
	Yes
	Yes
	Completed at RAN #77

	CA_4DL_66C-70A-71A_1UL_BCS0
	REL-11
	Antti Immonen, Dish Network
	36.101: R4-1712411
36.715-04-01: R4-1712699
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_66A-70C-71A_1UL_BCS0
	REL-11
	Antti Immonen, Dish Network
	36.101: R4-1712411
36.715-04-01: R4-1712699
	Yes
	Yes
	Completed at RAN #78

	CA_4DL_66A-66A-70A-71A_1UL_BCS0
	REL-11
	Antti Immonen, Dish Network
	36.101: R4-1712411
36.104: R4-1712412
36.141: R4-1712413

36.715-04-01: R4-1712699
	Yes
	Yes
	Completed at RAN #78


Note:
In order to keep the information about all CA combinations, please leave the lines of completed combinations in the table.

2.1.2
Progress of the Performance part WI
See table under 2.1.1.

2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.2.2
Completed elements of the Performance part WI
See table under 2.1.1.

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.3.2
Open issues of the Performance part WI
See table under 2.1.1.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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