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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	77
	WI/SI started
	RP-171886
	0%
	June 2019
	
	

	78
	RP-172644
	
	7%
	June 2019
	
	

	79
	RP-180419
	
	8%
	June 2019
	
	

	80
	RP-181201
	
	9%
	June 2019
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:

XXX %








RAN4 Perf. part:
XXX %








RAN5 Testing part:
 13 %







SI:


XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:

Note!
Due to the high number of Rel-15 CA configurations in the WI (743) the overall completeness of this work item may be misleading. See 2.1.1 for detailed status of each CA configuration that gives a more representative figure of the progress of the work item for each CA configuration.

1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-       

which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

Jun. 2019
which is:
RAN #84
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




-
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#80 the work plan was created in [1]. The work plan currently includes 668 (-75) Rel-15 CA configurations. The decrease of the 75 CA configurations is due to the RAN4 close of the RAN4 Rel-15 CA work items where not completed Rel-15 CA configurations were either removed or moved to the new Rel-16 CA basket work items.
At RAN5#80 there were 16 CRs agreed in [2] to [17]. See section 3 for complete list of contributions. 

Overall 97 (+20) out of the 668 CA configurations have been assigned to companies. Each company acts as sub-WI rapporteurs for their assigned CA configurations.

44 (+29) Rel-15 CA configurations have been completed.
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[image: image2.png]Estimation of completeness per tpe of CA configurations:
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2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None

2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1] R5-184441
WP UE Conformance Test Aspects - Rel-15 CA configurations; Source: Ericsson
CRs TS 36.508:

[2] R5-184771
Addition of test frequencies for CA_66A-71A, CA_66C-71A, CA_70A-71A, CA_70C-71A to 36.508; Source: WE Certification Oy, DISH Network

[3] R5-185023
Updates of 6.2.3.2 Test Frequency for CA_8A-27A; Source: KT Corp.
CRs TS 36.521-1:

[4] R5-184396
New CA band combination CA_8A-27A - Updates of 7.3A Refsens; Source: KT Corp.

[5] R5-184586
Align CA information in clause 5 with TS36.101 v15.3.0; Source: Bureau Veritas

[6] R5-184647
Correction of test requirements in 7.3.5A REFSENSE; Source: KDDI Corporation

[7] R5-184844
Addition of new 2CA band combination for CA REFSENS; Source: SGS Wireless

[8] R5-185174
Reference sensitivity requirements for CA_66A-66A-70C-71A, CA_66A-66A-70A-71A, CA_66A-70C-71A, CA_66A-70A-71A, CA_66A-66A-71A, CA_70A-71A, CA_66A-71A, CA_66C-70C-71A, CA_66C-70A-71A, CA_70C-71A, CA_66C-71A; Source: WE Certification Oy, DISH Network

[9] R5-185506
Addition of new 3CA band combination for CA REFSENS; Source: SGS Wireless

[10] R5-185514
Updates of receiver test cases for CA_XA-YE; Source: NTT DOCOMO, INC.

[11] R5-185515
Updates of receiver test cases for CA_XA-YD; Source: NTT DOCOMO, INC.

[12] R5-185542
CA_3A-18A - Updates of some Tx test cases; Source: KDDI Corporation
CRs TS 36.521-2:

None
CRs TS 36.521-3:

None
TS 36.523-2:

[13] R5-184399
New CA band combination CA_8A-27A - Updates of Table A.4.3.3.3-3; Source: KT Corp.

[14] R5-185024
Addition of new R15 CA configurations to 36.523-2; Source: Bureau Veritas, Ericsson
TR 36.903:
None

TR 36.905:

[15] R5-184773
RF TP analysis for CA_66A-66A-70C-71A, CA_66A-66A-70A-71A, CA_66A-70C-71A, CA_66A-70A-71A, CA_66A-66A-71A, CA_70A-71A, CA_66A-71A, CA_66C-70C-71A, CA_66C-70A-71A, CA_70C-71A, CA_66C-71A; Source: WE Certification Oy, DISH Network

[16] R5-185502
Addition of new CA band combination – Updates of test points analysis; Source: SGS Wireless

[17] R5-185543
CA_3A-18A - Updates of test points analysis; Source: KDDI Corporation
v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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