3GPP TSG RAN meeting #83										RP-190127
Shenzhen, China, March 18-21, 2019
Status Report to TSG
Agenda item:			10.2.1
	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
Yes
	Testing part:
No

	Acronym
	LTE_sTTIandPT

	Unique ID
	720091

	TSG Tdoc of latest approved WI/SI description (if any)
	[bookmark: _GoBack]

	Target Completion Date
(indicate if changed)
	Study Item: 
	Core part:
	Performance part:
	Testing part:

	Overall Completion level
	Study Item: 
	Core part: 
	Performance Part: 100%
	Testing part: 


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG1

	Rapporteur
	Name
	Florent Munier

	
	Company
	Ericsson

	
	Email
	florent.munier@ericsson.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
UE demodulation part
· Alignment of Slot/Subslot-PDSCH demodulation performance
· Alignment of SPDCCH demodulation performance
· Set the demodulation requirements for Slot/Subslot-PDSCH and SPDCCH
· Set the test points for CQI reporting test for CRS based and CSI-RS based CQI reporting
· CR for TS 36.101 for UE demodulation requirements
· CR for TS 36.101 for CQI reporting test requirements 

2.4.2	Remaining Open issues
None
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN4#90
R4-1901068		CR: Updates to conformance testing for sTTI in TS 36.141(Rel-15)	Huawei, HiSilicon
R4-1901069		CR: Updates to conformance testing for sTTI in TS 36.141(Rel-16)	Huawei, HiSilicon
R4-1902056		CR: Updates to conformance testing for sTTI in TS 36.141(Rel-15)	Huawei, HiSilicon
R4-1900418		UERS subslot PDSCH Demod Simulation Results	Qualcomm Incorporated
R4-1901246		Summary of simulation results for sTTI UE demodulation requirements	Ericsson
R4-1901248		Correction of UE demodulation requirements for SPDCCH	Ericsson
R4-1901249		Correction of UE demodulation requirements for SPDCCH	Ericsson
R4-1901250		Correction of UE demodulation requirements for Slot/Subslot-PDSCH	Ericsson
R4-1901251		Correction of UE demodulation requirements for Slot/Subslot-PDSCH	Ericsson
R4-1901803		Simulation results for sTTI PDSCH demodulation performance requirements	Huawei, HiSilicon
R4-1901804		Simulation results for sTTI PDCCH demodulation requirements	Huawei, HiSilicon
R4-1902063		Correction of UE demodulation requirements for Slot/Subslot-PDSCH	Ericsson
R4-1902064		Correction of UE demodulation requirements for SPDCCH	Ericsson
R4-1902097		Summary of simulation results for sTTI UE demodulation requirements	Ericsson
R4-1902533		Summary of simulation results for sTTI UE demodulation requirements	Ericsson
R4-1900417		On sTTI CQI Fading Tests	Qualcomm Incorporated
R4-1901247		sTTI CQI reporting tests	Ericsson
R4-1901252		Correction of sTTI CQI reporting test	Ericsson
R4-1901253		Correction of sTTI CQI reporting test	Ericsson


	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion level swith colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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