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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
RAN4#90:
Updated simulation assumptions [1] for inclusion of TDD part was approved.
Simulation results for all TDD PDSCH cases were submitted from companies [2-5], the final performance requirements were decided as per the averaged impairment results and plus 0.5dB extra margin;
Both lower SNR {4dB, 5dB} and higher SNR {11dB, 12dB} for CQI test were agreed.
CRs [8-19] for FRC definitions, updates of the applicability rules for performance tests, PDSCH TDD performance requirements definition, CQI test and RLM were agreed.
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] R4-1902050	Simulation assumptions for 8Rx tests	Huawei, HiSilicon
[2] R4-1901049	Summary of simulation results for 8Rx	Huawei, HiSilicon
[3] R4-1901037	Simulation results for 8Rx TDD demodulation performance with rank lower than 4	Huawei, HiSilicon
[4] R4-1902049	PDSCH simulation results and discussion for 8Rx UEs	Intel Corporation
[5] R4-1902051	Simulation results for 8Rx TDD demodulation performance with rank higher than 4	Huawei, HiSilicon
[6] R4-1900416  On CQI reporting definition test requirement for 8Rx capable UE Qualcomm Incorporated
[7] R4-1901038	Discussion and simulation results for 8Rx CQI test	Huawei, HiSilicon
[8] R4-1902052	CR: Addition of FRC for 8Rx(Rel-15)	Huawei, HiSilicon
[9] R4-1901040	CR: Addition of FRC for 8Rx(Rel-16)	Huawei, HiSilicon
[10] R4-1901041	CR: Updates to the applicability and test rule for 8Rx capable UE(Rel-15)	Huawei, HiSilicon
[11] R4-1901042	CR: Updates to the applicability and test rule for 8Rx capable UE(Rel-16)	Huawei, HiSilicon
[12] R4-1902435	CR: Updates to 8Rx demodulation performance requirements(Rel-15)	Huawei, HiSilicon
[13] R4-1901044	CR: Updates to 8Rx demodulation performance requirements(Rel-16)	Huawei, HiSilicon
[14] R4-1902054	CR: Updates to 8Rx SDR tests(Rel-15)	Huawei, HiSilicon
[15] R4-1901046	CR: Updates to 8Rx SDR tests(Rel-16)	Huawei, HiSilicon
[16] R4-1901047	CR: Updates to 8Rx CQI tests(Rel-15)	Huawei, HiSilicon
[17] R4-1901048	CR: Updates to 8Rx CQI tests(Rel-16)	Huawei, HiSilicon
[18] R4-1902523	Applicability rule for 8Rx RLM	Huawei, HiSilicon
[19] R4-1901238	Applicability rule for 8Rx RLM R16	Huawei, HiSilicon


	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion level swith colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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