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Agenda item:


13.4.4
	WI / SI Name
	UE Conformance Test Aspects - LTE bands with UE category M2 and/or NB2 in Rel-15

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	LTE_bands_R15_M2_NB2-UEConTest

	Unique ID
	780067

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-182769

	Target Completion Date

(indicate if changed)
	Study Item:

-

	Core part: 

-
	Performance part: 

-
	Testing part: 09/2019
(+3 months)

	Overall Completion level
	Study Item: 
-
	Core part: 

-
	Performance Part: 

-
	Testing part: 95%


Note: Overall completion level percentage numbers should use one of the colors below:

· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action

· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Petter Karlsson

	
	Company
	Ericsson

	
	Email
	petter.karlsson@ericsson.com


1
Work plan related evaluation
N/A
2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements
2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

At RAN5#83 one CR, R5-195093, updating existing category M2/NB2 Rx/Tx test cases in 36.521-1 was agreed. There is one remaining test case, 7.6.2EC, that needs to be added to 36.521-1 under LTE_feMTC-UEConTest work item to be able to finalize this work item.

2.5.2
Remaining Open issues

None
2.5.3
Remaining Open issues with cross-WG dependencies
None
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts
4.
References
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