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Status Report to TSG
Agenda item:			10.3.2
	WI / SI Name
	Additional LTE bands for UE category M1 and/or NB1 in Rel-16

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	LTE_bands_R16_M1_NB1

	Unique ID
	800075

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-190332

	Target Completion Date
(indicate if changed)
	Study Item: 

	Core part: 12/2019
	Performance part: 12/2019
	Testing part: 

	Overall Completion level
	Study Item: 

	Core part: 
99%
	Performance Part: 
99%
	Testing part:



Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Chunhui ZHANG

	
	Company
	Ericsson

	
	Email
	Chunhui.zhang@ericsson.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.2	RAN2
2.3	RAN3
2.4	RAN4
2.4.1	Agreements
RAN4#88bis discussed Band 65 RF impact and made the following agreements: 
· CR listed in table below are agreed.

	bands
	UE cat.
	REL-indep.
from
	contact
name, company
	CRs provided to RAN
spec: RAN4 Tdoc
(list all specs and the TR input)
	Core part
completed?
yes/no
	Perf. part
completed?
yes/no
	open issues/comments

	65
	NB1
	Rel-13
	Jussi Kuusisto, Dish Network
	36.101: R4-1813231
36.104: R4-1813226
36.133: R4-1813236
36.307: R4-1813852; R4-1813853; R4-1813854
37.104: R4-1813227
36.141: R4-1813810
37.141: R4-1813233
	Yes
	Yes
	No



RAN4#89 discussed Band 42 and Band 43 general RF impact and work plan to add these two bands and made the following agreements:
· Work plan and RF generic analysis (R4-1815775) is agreed.

RAN4#90 discussed Band 42 and Band 43 A-MPR and reached below agreement:
· No A-MPR needed for B42/B43 for NS22 for non-subPRB allocation for CAT-M1. (R4-1901664).

RAN4#91 discussed Band 42 and Band 43 CR with below CR endorsed:
· R4-1907411，R4-1906605	，R4-1906609，R4-1906611，R4-1906612，R4-1906613

RAN4#92 discussed Band 42 and Band 43 CR for CAT-M1/M2 and NB2 with below CR agreed:
· R4-1910223, R4-1910233, R4-1910224, R4-1910225, R4-1910226, R4-1910227

RAN4#92 also discussed Band 7 for NB1 and NB2 with below CR agreed:
· R4-1910228, R4-1910229, R4-1910230, R4-1910231, R4-1910232
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.



	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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