- 2 -


	Radiocommunication Study Groups
	[image: image1.emf]



	32nd Meeting of Working Party 5D
Armação dos Búzios, Brazil, 9 - 17 July 2019
	

	
	

	Source:
Document 5D/TEMP/737(Rev.1)
	

	
	16 July 2019

	
	English only

	Working Party 5D

	LIAISON STATEMENT TO 3GPP PROPONENT
 CONCERNING THE TIME INTERVAL TO PROVIDE TRANSPOSIng REFERENCES FOR IMT-2020

	


3GPP TSG RAN Meeting #85





RP-191651
Newport Beach, USA, Sep. 16-19, 2019
Introduction

Working Party 5D (WP 5D) thanks the 3GPP Proponent for their liaison
.
WP 5D wishes to inform 3GPP that in developing the detailed schedule for finalization of the first release of new Recommendation ITU-R M.[IMT-2020.SPECS], it was possible for WP 5D to amend the ITU-R IMT-2020 process schedule in year 2020 to provide additional time for the Transposing Organizations.
Schedule Adjustments in Working Party 5D for draft new Recommendation ITU-R M.[IMT‑2020.SPECS] Completion

For the completion of Step 8 and the finalization of the draft new Recommendation ITU-R M.[IMT‑2020.SPECS] in Working Party 5D, a completion date of the WP 5D meeting No. 36, currently planned for 7-14 October 2020 had previously been chosen. However, this completion date has been shifted to a new WP 5D meeting #36bis planned for 17-19 November 2020. The focus of this ‘bis’ meeting is specifically the technology aspects and associated matters necessary to finalize the draft new Recommendation ITU-R M.[IMT-2020.SPECS].
This shift was done to assist the Transposing Organizations by providing them additional time to prepare their transposed standards aligned with the Global Core Specification that would be provided to WP 5D meeting #35 (24 June – 1 July 2020).
The additional time afforded by scheduling a new WP 5D meeting #36bis as the new completion meeting of the draft new Recommendation ITU-R M.[IMT-2020.SPECS] affords the Transposing Organizations at least 13 weeks of time after WP 5D meeting #35 (scheduled for 24 June – 1 July 2020) to provide the Radiocommunication Bureau by the indicated due date (October 8, 2020) with the relevant technical material (e.g., the URL hyperlinks) and other related administrative matters to ITU-R after WP 5D meeting #35, in proper alignment with the GCS. Thus, the 12-week transposition interval request put forward by the 3GPP Proponent on behalf of the Transposing Organizations has been accommodated.
It should be noted that no additional schedule shifts for completion can be made, as WP 5D and ITU-R have an obligation to complete Step 8 and the draft new Recommendation before the end of year 2020.This means that ITU-R Study Group 5 (planned in November 2020) is the final deadline. It is at this Study Group 5 meeting that the draft new Recommendation ITU-R M.[IMT‑2020.SPECS] would enter the formal ITU-R approval process where-by the Member States in the ITU-R approve the Recommendation.
Information on the detailed timeline for completing the draft new Recommendation ITU-R M.[IMT-2020.SPECS] has been dispatched to the External Organizations by way of a separate liaison from WP 5D. The timeline is based on the currently planned (revised) schedule of meetings for WP 5D and Study Group 5 through year 2020 and delineates the milestone activities/actions. The schedule may be found in Document IMT-2020/21, Detailed Schedule for Finalization of the First Release of New Recommendation ITU-R M.[IMT-2020.Specs] “Detailed Specifications of the Terrestrial Radio Interfaces of International Mobile Telecommunications-2020 (IMT-2020)”.
WP 5D looks forward to the continued cooperation with 3GPP in the on-going work on the IMT‑2020 terrestrial radio interfaces.
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� Including 3GPP, ARIB, ATIS, CCSA, ETSI, TSDSI, TTA and TTC.


� Document � HYPERLINK "https://www.itu.int/md/R15-WP5D-C-1197/en" �5D/1197�: Liaison statement from 3GPP Proponent Regarding IMT-2020 Transposition Timings in Step 8 of IMT-2020 Process (Alliance for Telecommunications Industry Solutions, 24 May 2019).





