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	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_n1_BW

	Unique ID
	840098

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-191595

	Target Completion Date
(indicate if changed)
	Study Item: 
NA
	Core part: 03/2020
	Performance part: 03/2020
	Testing part: 
NA

	Overall Completion level
	Study Item: 
NA
	Core part: 
65%
	Performance Part: 
0%
	Testing part: 
NA


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Dominique Everaere

	
	Company
	Ericsson

	
	Email
	dominique.everaere@ericsson.com





1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
RAN4#92
	Work plan was agreed [2]
RAN4#92b
	REFSENS for 30MHz [10]
	Simulation assumptions for A-MPR [10]
RAN4#93
	REFSENS for 40MHz [14]
	A-MPR Areas [14]
2.4.2	Remaining Open issues
	A-MPR values
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN4#92
[1] R4-1909585 	n1 30MHz Requirements, Qualcomm
[2] R4-1908890	Band n1 – 30MHz CBW – Work Plan, Ericsson
[3] R4-1908891	Band n1 – 30MHz CBW – Draft CR to TS 38.104, Ericsson
[4] R4-1908892	Band n1 – 30MHz CBW – UE RF REFSENS, Ericsson
[5] R4-1908893	Band n1 – 30MHz CBW – UE RF spurious and A-MPR simulation assumptions, Ericsson

RAN4#92b
[6] R4-1911816	Band n1 Wider CBW - UE requirements – REFSENS, Ericsson	
[7] R4-1911817 	Band n1 Wider CBW - UE requirements - Spurious and AMPR, Ericsson
[8] R4-1911818 	Band n1 Wider CBW - UE requirements - AMPR simulation results, Ericsson
[9] R4-1912561 	n1 30MHz REFSENS, Qualcomm
[10]R4-1912978  	WF on RF requirements for adding CBW to band n1, Qualcomm, Huawei, China Unicom, Ericsson
RAN4#93
[11] R4-1913150	n1 Wide BW AMPR, Qualcomm
[12] R4-1913153	n1 REFSENS, Qualcomm
[13] R4-1914393 	Band n1 Wider CBW - UE requirements - AMPR simulation results, Ericsson
[14] R4-1916056  WF on RF requirements for adding CBW to band n1, Qualcomm, Huawei, Ericsson
[15] R4-1915429	Experimental measurements for n1 40MHz REFSENS and n34 protection, Skyworks Solutions Inc.


	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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