[bookmark: _GoBack]3GPP TSG RAN meeting #86										RP-192802
Sitges, Spain, December 9-12, 2019
Status Report to TSG
Agenda item:			9.5.3
	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_n259

	Unique ID
	830097

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-191880

	Target Completion Date
(indicate if changed)
	Study Item: 
NA
	Core part: 03/20202
	Performance part: 03/2020
	Testing part: 
NA

	Overall Completion level
	Study Item: 
NA
	Core part: 
85%
	Performance Part: 75%
	Testing part: 
NA


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Reihaneh Malekafzaliardakani

	
	Company
	Ericsson

	
	Email
	reihaneh.malekafzaliardakani@ericsson.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
RAN4#91bis(April 2019)
R4-1905195	New frequency range for NR band n259-TR skeleton, Ericsson GmbH
R4-1904379	Scope and workplan for introduction of Band n259 WI, Ericsson GmbH
RAN4#91(May 2019)
Agreement: The lower limit of 39.5 GHz for band n259 was agreed 
R4-1906861	On frequency range for NR band n259, Huawei, HiSilicon
R4-1907101	TP for TR 38.887, Ericsson GmbH
R4-1907786	TP for TR 38.887: Regulatory situation in 37-43.5 GHz frequency range, Ericsson GmbH, Huawei
RAN4#92(August 2019)
[bookmark: _Hlk18581641]R4-1909915	TP for TR 38.887: BS RF requirements for n259, Huawei, HiSilicon
R4-1910511 WF on link budget parameters for Rx/Tx of band n259
RAN4#92bis (October 2019)
R4-1912183	updated draft TR 38.887 on introduction of band n259, Ericsson GmbH
R4-1912187	TP to TR 38.887 on band plan for Band n259, Ericsson GmbH
R4-1912977 EIRP and REFSENS for n259 , Huawei, HiSilicon
RAN4#93(November 2019)
R4-1915343	updated draft TR 38.887 on introduction of band n259, Ericsson GmbH
Draft R4-1915341	updated draft TR 38.887 on introduction of band n259, Ericsson GmbH
R4-1914191	n259 associated band specific requirements, NTT DOCOMO, INC.
R4-1916034	TP for TR38.887 UE RF requirements for n259, Huawei, HiSilicon
R4-1916054 WF on RF requirements for band n259, Ericsson GmbH
R4-1914084	BS RF requirement for Band n2599, NTT DOCOMO, INC
R4-196055	TP to TR 38.887 on BS specific RF requirements, Ericsson GmbH

2.4.2	Remaining Open issues
        Core part:
· Transmitter and receiver characteristics requirements for the UE (38.101-2): Multiband Relaxation
     Performance part: 
· The new band to band group for RRM measurement accuracy requirements
· Conformance requirements for BS (38.141): Measurement Uncertainty
· Changes to be added to release independence TS 38.307

2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.



	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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