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1	Introduction
The current RAN time budget was agreed at RAN#86 in December 2019 [1]. With the switch to electronic meetings, and the delays to Rel-16 and Rel-17, that original time budget is now very outdated. For this RAN plenary meeting, the chair requested that Status Reports do not propose TU updates but instead the RAN leadership will prepare an update for discussion. 
This contribution gives considerations to take into account when finalising the new time budget for Rel-17. In particular we would like to provide our view on which SIs and WIs should be started in Q3 2020.
2	Discussion on work plan
Although time units may have less significance for an electronic meeting, the time budget still serves the very important role of capturing at which meetings a given WI will be on the agenda. In addition the TUs can still give a rough guide as to the relative effort (in terms of number of email discussion threads and webinar time) to be given to each WI at each meeting. Furthermore, it is likely that not all WIs will be able to be discussed in the August WG meetings, and hence some consideration is needed as to which ones are the most critical to discuss and which could be the most productive to discuss. Possible considerations to schedule a WI to be discussed in August include:
-	The work is being started as a Study Item with the expectation that a follow on WI could be completed in Rel-17. In this case it is important to start the SI as soon as possible.
-	The Work Item includes some kind of study phase. Similar to the SI/WI case above, it is important to start the study work as soon as possible.
-	The Work Item needs to make some progress in one WG and provide input to another WG. The first WG should discuss that WI as soon as possible to avoid causing delay to the second WG's work. In the second WG it may be better to delay start of the WI to avoid unproductive discussions.
-    The Work Item can be started in a WG without any input from another group. It should be possible to have productive discussions from the start.
2.1	RAN1
With 3 month shift already agreed, in addition to the four SIs which had started in the May RAN1 #101-e meeting, we assume that the WIs which were originally scheduled to start in Q1 2020 need to start in August (RAN1 #102-e). Other WIs can be pushed out to Q4 2020.
· Already started
· SI Study on supporting NR from 52.6GHz to 71 GHz
· SI NR positioning enhancements
· SI Support of reduced capability NR devices
· SI NR coverage enhancement
· To start in Q3 (originally scheduled to start in Q1 2020):
· WI MIMO
· WI IIoT/URLLC
· WI NR over NTN
· WI UE power saving
· WI NB-IoT/eMTC enhancement
· To be discussed in RAN 89-e (September 2020)
· Other WIs
2.2	RAN2
We assume that a significant amount of time will need to be spent on corrections, and in particular to address remaining open issues related to the Rel-16 UE capability signalling. There should be time available for some Release 17 WIs/SI but prioritisation will be needed to determine which WIs/SI to start. In our view the following items should be prioritised for starting in Q3:
· Study Items with a potential follow on WI within Rel-17
· SI NR positioning enhancements
· SI Support of reduced capability NR devices
· SI Study on NR sidelink relay
· SI Study on enhancement of RAN Slicing
· Items where other groups (e.g. SA2) need feedback to enable them to make progress:
· WI Multi-SIM support
· RAN2 oriented items (i.e. items where there is little reliance on progress in other groups before RAN2 can start to make progress), :
· WI NR small data transmissions in INACTIVE state
· [bookmark: _GoBack]WI NR support of Multicast and Broadcast Services
2.3	RAN3
We assume that a significant amount of time will need to be spent on corrections and completion of the Rel-16 positioning WI. The remaining time can be spent on Rel-17 items, specifically: SON/MDT enhancements, QoE, Multicast, IAB enhancements, NTN, and slicing enhancements. If, however, corrections take more time than expected, the Rel-17 items where RAN3 can progress without waiting for other working groups (e.g. RAN1 and RAN2) should be prioritized. 
2.4	RAN4
We assume that in Q3’20 a significant amount of time will need to be spent on the completion of Rel-16 work items which were extended to the August meeting and also on  Rel-16 maintenance. It is also anticipated that Rel-16 maintenance work will be required in Q4’20. 
The following plan for ramping up of Rel-17 work in RAN4 is envisioned:
-	Work on the ongoing RAN4-led Rel-17 SI/WIs shall continue in Aug/Nov (e.g. FR2 FWA WI, ITU response) 
-	Rel-17 NR 52-71 GHz SI work is expected to be performed in parallel with RAN1 and RAN4 shall start in Aug to minimize the impact on the RAN1 progress and ensure timely SI conversion to a WI stage.
-	Depending on available time budget in the RAN4 RF session at least some of the new RAN4 spectrum WIs approved in June plenary can start in RAN4 in Aug. 
-	The work on the remaining WIs can be considered to start in Q4’2020 depending on available time budget and progress in Q3 on Rel-16 completion. 
3	Conclusions
This contribution has discussed aspects that need to be considered during RAN#88e when re-planning the Rel-17 work. Particular focus has been given to identifying the Release 17 SIs and WIs should be prioritised for discussion within each WG in Q3.
Proposal: The Release 17 SIs and WIs identified in this contribution should be prioritised for discussion within each WG in Q3
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