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Agenda item:			10.8.3.5
	WI / SI Name
	New WID on Rel-17 LTE-A inter-band CA for x bands (x= 3, 4, 5) DL with 2 bands UL

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	LTE_CA_R17_xBDL_2BUL

	Unique ID
	880191/880291

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-201247

	Target Completion Date
(indicate if changed)
	Study Item:
	Core part: 09/2021
	Performance part: 09/2021
	Testing part:

	Overall Completion level
	Study Item:
	Core part:
5 %
	Performance Part:
5 %
	Testing part:


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	R4

	Rapporteur
	Name
	Jongkeun Park

	
	Company
	LG Electronics

	
	Email
	jong1.park@lge.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
After RAN4#96-e meeting, Revised WID [1] and TR 36.717-03-02 v0.0.1 [2] and v0.1.0 [3] on LTE-A inter-band CA for x bands (x=3, 4, 5) DL with 2 bands UL were endorsed and agreed, respectively. Requested band combinations in [4] and new band combinations from RAN4#96-e meeting are listed in the excel file of [5].

2.4.2	Remaining Open issues
All the requested band combinations related to LTE-A inter-band CA for x bands (x=3,4,5) DL with 2 bands UL in [5] need to be completed.
A big CR will be provided in RAN4#97-e including all the completed DC combinations from RAN4#96-e and RAN4#97-e since there is no Rel-17 specification available.


2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
 [1] R4-2010127, “Revised WID on Rel-17 LTE-A inter-band CA for x bands (x=3,4,5) DL with 2 bands UL in RAN4#96-e”
[2] R4-2010091, “TR 36.717-03-02 v0.0.1 for LTE-A inter-band CA for x bands (x=3,4,5) DL with 2 bands UL in Rel-17”
[3] R4-2011894, “TR 36.717-03-02 v0.1.0 for LTE-A inter-band CA for x bands (x=3,4,5) DL with 2 bands UL in Rel-17”
[4] RP-201247, “Revised WID on Rel-17 LTE-A inter-band CA for x bands (x=3,4,5) DL with 2 bands UL in RAN#88-e”
[5] RP-20xxxx, “Revised WID on Rel-17 LTE-A inter-band CA for x bands (x=3,4,5) DL with 2 bands ULin RAN#89-e”


	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion level swith colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
4 / 4
