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	WI / SI Name
	Status report for WI LTE/NR Spectrum Sharing in Band 40/n40; 
Rapporteur: Reliance Jio

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
No
	Testing part:
No

	Acronym
	DSS_LTE_B40_NR_Bn40

	Unique ID
	880096

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-201362

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 09/2020
	Performance part: 
N/A
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
100%
	Performance part: 
N/A
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colours below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Gupta Ashish

	
	Company
	Reliance Jio

	
	Email
	ashish9.gupta@ril.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:




2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	
2.1	RAN4
Normative work w.r.t TS 38.101-1, TS 38.104, TS 38.307 are in place, and CRs agreed upon in RAN4#96-e meeting. Details under section 4.
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
N/A
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
o Status of CRs under DSS_LTE_B40_NR_Bn40-core part:

1. R4-2011822	CR of TS 38.101-1 for LTE/NR Spectrum sharing in Band 40/n40	Reliance Jio  
CR	Rel-17	38.101-1	16.4.0	 	0408	1	B	DSS_LTE_B40_NR_Bn40_Core
R4-2011822
Endorsed 

2. R4-2011823	CR of TS 38.104 for LTE/NR Spectrum sharing in Band 40/n40		Reliance Jio  
CR	Rel-17	38.104	16.4.0		0214	1	B	DSS_LTE_B40_NR_Bn40_Core	
R2-2011823
Endorsed


3. R4-2011824	CR of TS 38.307 for LTE/NR Spectrum sharing in Band 40/n40		Reliance Jio  
CR	Rel-17	38.307	16.3.0		0024	1	B	DSS_LTE_B40_NR_Bn40_Core	
R4-2011824
Endorsed
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