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13.3.4
	WI / SI Name
	UE Conformance Test Aspects – Enhancing LTE CA Utilization

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	LTE_euCA-UEConTest

	Unique ID
	820066

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-182619

	Target Completion Date
(indicate if changed)
	Study Item: 


	Core part: 
	Performance part: 
	Testing part: 12/2020

	Overall Completion level
	Study Item: 


	Core part: 


	Performance Part: 
	Testing part: 35%


Source:
	Leading WG
	RAN5

	Rapporteur
	Name
	Matti Kangas

	
	Company
	Nokia, Nokia Shanghai Bell

	
	Email
	matti.kangas@nokia.com


1
Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


Additional explanations/motivations for the time budget changes in the attached Excel table:

-
2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements

2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

Work item was introduced in RAN WG5 meeting #81 in Spokane and was accepted in RAN meeting #82 in Sorrento. Since that a work plan and status report have been introduced and noted in RAN WG5 meeting #82 in Athens. Work plan was accepted in RAN meeting #83 in Shenzen china.

Test cases covering idle mode measurements, which covers one third of the test coverage, with corresponding applicability information is introduced in RAN WG5 meeting #83 is Reno. Hence progress is increased to 30 %.

Test cases covering protocol testing of addition of SCell in dormant mode have been introduced. Due to this progress is increased to 30 %.

Test cases covering protocol testing of addition of SCell in activated mode have been introduced. Due to this progress is increased to 35 %.

No advance since RAN WG5 meeting #85 in Reno due to missing test cases in RAN4 documentation.
RAN4 proposal for the missing testcases was made, but due to lack of time proposal was withdrawn and will be proposed in next meeting.
2.5.2
Remaining Open issues

· Definition of common test environment for the euCA

· Applicability statements of RRM test cases for euCA

· Test cases for RRM requirements for euCA

· TT for RRM test cases for euCA

2.5.3
Remaining Open issues with cross-WG dependencies

-
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

4.
References

R5-194434r1, R5-194535, R5-194632, R5-194642


12.05.2019

minor adaptations for RAN #84


27.02.2019

minor adaptations for RAN #83


21.11.2018

completion levels with colours added (for RAN #82)

v04.81
31.07.2018

simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80
21.05.2018

minor adaptations for RAN #80

v04.79
26.02.2018

minor adaptations for RAN #79

v04.78
18.11.2017

minor adaptations for RAN #78

v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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