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Agenda item:


13.3.3
	WI / SI Name
	UE Conformance Test Aspects –LTE_sTTIandPT-UEConTest

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	LTE_sTTIandPT-UEConTest

	Unique ID
	820064

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-182429

	Target Completion Date

(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: Dec. 2020

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 
90%


Note: Overall completion level percentage numbers should use one of the colors below:

· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action

· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Chunying Gu

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	guchunying@huawei.com


1
Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements

2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

Status after RAN5#88-e (the details can be found in R5-203990):
· 14 CRs Agreed
· 90% Overall completeness achieved
· All signalling test cases are completed
2.5.2
Remaining Open issues

See the work plan for details [1].
2.5.3
Remaining Open issues with cross-WG dependencies
None.
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

NONE
General Papers

R5-203990
WP - Shortened TTI and processing time for LTE - Status after RAN5#88-e
TS 36.508 CRs
R5-203922
Update of common test environment for short TTI and short processing time TCs 
Huawei,Hisilicon
TS 36.521-1 CRs
R5-203927
Addition of sTTI related definitions, symbols and abbreviations to TS 36.521-1 
Huawei,Hisilicon
R5-203928
Update of message contents and test tolerance for transmitted power in sTTI test cases
Huawei,Hisilicon
R5-204892
Update of test tolerance for demodulation performance in sTTI test cases
Huawei,Hisilicon
R5-203930
Update of test tolerance for CSI reporting in sTTI test cases
Huawei,Hisilicon
R5-204893
Addition of acceptable uncertainty and test tolerance for sTTI test cases
Huawei,Hisilicon
TS 36.521-3 CRs
R5-203933
Addition of sTTI related definitions, symbols and abbreviations to TS 36.521-3
Huawei,Hisilicon

R5-204798
Addition of new test case 7.2.13 E-UTRAN FDD Timing Advance Adjustment Delay Test for sTTI and short processing time
Huawei,Hisilicon

R5-204799
Addition of new test case 7.2.14 E-UTRAN TDD Timing Advance Adjustment Delay Test for sTTI and short processing time
Huawei,Hisilicon

R5-203936
Addition of downlink RMC configuration with sTTI
Huawei,Hisilicon

TS 36.523-1 CRs
R5-204494
Update of test description for DL transmission test cases for sTTI and short processing time
Huawei,Hisilicon

R5-203924
Update of message contents for UL transmission test cases for sTTI and short processing time
Huawei,Hisilicon

R5-203925
Correction to derivation path for SRS transmission test cases for sTTI and short processing time
Huawei,Hisilicon
TS 36.523-3 CRs
R5-204495
Correction to test applicability for sTTI test cases
Huawei,Hisilicon

31.08.2020

minor adaptations for RAN #89e


20.04.2020

minor adaptations for RAN #88e


18.02.2020

minor adaptations for RAN #87e


14.11.2019

minor adaptations for RAN #86


18.08.2019

minor adaptations for RAN #85


12.05.2019

minor adaptations for RAN #84


27.02.2019

minor adaptations for RAN #83


21.11.2018

completion levels with colours added (for RAN #82)

v04.81
31.07.2018

simplification of template and addition of cross-TSG aspects (for RAN #81)

v04.80
21.05.2018

minor adaptations for RAN #80

v04.79
26.02.2018

minor adaptations for RAN #79

v04.78
18.11.2017

minor adaptations for RAN #78

v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
1 / 4

