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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
RAN5 agrees on waiting RAN4 to finish discussion on NR V2X demod and RRM test cases. When RAN4 finished, RAN5 can capture NR V2X demod test cases and RRM test cases in 38.521-4 and 38.533, respectively.
RAN5 agrees on starting NR V2X signalling test works and capturing NR V2X signalling test cases in a separate chapter of 38.523-1.
RAN5 agrees on starting common works for NR V2X test and capturing them in corresponding test specs as shown in following table.

	Specification
	Clause number
	contents

	38.508-1
	4.3.1
	Test frequencies for NR V2X test

	
	4.4.3.1.2
	SI combination for NR V2X test

	
	4.4.3.1.3
	Scheduling of SIBs for NR V2X test

	
	4.4A
	Test states for NR V2X test

	
	4.5
	Generic procedures for NR V2X test

	
	4.6.1
	Update Uu RRC messages related to NR V2X

	
	4.6.2
	Introducing NR V2X related SIBs (e.g. SIB12)

	
	4.6.3
	Updated Uu RRC IEs related to NR V2X

	
	4.6.4
	Updated Uu RRC IEs related to NR V2X UE capability

	
	4.6.X
	Introducing PC5 RRC messages

	
	4.6.Y
	Introducing NR V2X related IE which are used in Uu/PC5 RRC configurations

	
	4.7.4
	New sub-clause for V2X Layer default configuration

	
	5
	NR V2X RF test specific settings

	
	6
	NR V2X signaling test specific settings

	
	7
	NR V2X RRM test specific settings

	
	?.?
	Other common works

	38.508-2
	A.4
	Introducing NR V2X related ICS

	38.509
	6
	Test mode control messages related to NR V2X test

	38.522
	4
	Introducing applicability of NR V2X RRM test cases

	38.523-2
	4
	Introducing applicability of NR V2X signaling test cases



Initial work plans on NR V2X signaling test and RF test are submitted to RAN5. RAN5 have discussed and reached initial consensus on work plans.
For RF testing a WF [3] was discussed and proposals 1, 7, 8 were endorsed. 2 CRs updating general sections in 38.521-1 and 38.521-3 were agreed.
2.5.2	Remaining Open issues
See the work plan for details [1].
2.5.3	Remaining Open issues with cross-WG dependencies
N/A
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
General papers
[1] R5-203568	NR V2X WP after RAN5 88-e	Huawei, HiSilicon
[2] R5-203421	Discussion for NR V2X Testing 	Huawei, HiSilicon
[3] R5-204975	WF of V2X RF testing 	Huawei, HiSilicon

38.521-1
R5-204839	Updated to FR1 general clauses for NRSL eV2X	Bureau Veritas

38.521-3
R5-204840	Updated to EN-DC general clauses for NRSL eV2X	Bureau Veritas.

	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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