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1	Introduction
At RAN#88e (June/July 2020) a discussion was held on the Rel-17 schedule. The issue was if and how to adapt the Rel-17 schedule because the continuing lack of F2F meetings due to the COVID-19 crisis causes slower progress in the RAN WGs. 
The RAN chairman concluded ([1]) that "we can agree that current schedule is not sustainable but we cannot yet put down a plausible plan for the REL-17 freeze so that we have to come back on this; the RAN1 SIs deadline can already be extended by 3 months [i.e. to December]".

2	Discussion
Although it is already clear that the current Rel-17 schedule is unsustainable, 3GPP is still working in electronic mode only, and it is not yet foreseeable when the situation will allow 3GPP to restart F2F meetings.
It is not good to announce changes of the Rel-17 schedule too often, and in our view, when 3GPP does so, there has to be a plan on how to achieve that schedule. At the time of RAN#89e (September; this meeting), it is still not possible to do so with any confidence.
Therefore, we believe that 3GPP should not announce specific new target dates for the Rel-17 schedule at this (RAN#89e; September) plenary, and review the situation again in December. We are open to a discussion on a more generic announcement that the current schedule is not feasible, if this is preferred by TSG RAN.

3	Proposals
Proposal 1: TSG RAN will not announce specific new target dates for the Rel-17 schedule at RAN#89e plenary
Proposal 2: Revisit the issue in December at RAN#90(e)
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