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	WI / SI Name
	UE Conformance Test Aspects - Enhancements for Mission Critical Services MCPTT, MCData and MCVideo

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	MCenhUEConTest

	Unique ID
	890042

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-201487

	Target Completion Date
(indicate if changed)
	Study Item: 
NA
	Core part: 
NA
	Performance part: 
NA
	Testing part: 12/2021

	Overall Completion level
	Study Item: 
NA
	Core part: 
NA
	Performance Part: 
NA
	Testing part: 14%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	KAHN, Jason

	
	Company
	NIST (U.S. Department of Commerce)

	
	Email
	jason.kahn@nist.gov




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	NA



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
NA
2.1.2	Remaining Open issues
NA
2.2	RAN2
2.2.1	Agreements
NA
2.2.2	Remaining Open issues
NA
2.3	RAN3
2.3.1	Agreements
NA
2.3.2	Remaining Open issues
NA
2.4	RAN4
2.4.1	Agreements
NA
2.4.2	Remaining Open issues
NA
2.5	RAN5
2.5.1	Agreements
This work item started with RAN5#89. Most of the progress made at this meeting was in determining if existing items from 3GPP Release 14 needed changes for 3GPP Release 15. Additionally, there were many new generic test procedures added in TS 36.579-1 at this meeting. Overall, there were 30 Tdocs at this meeting associated with this work item (see clause 4 References below). Outside of the 30 Tdocs, there were some liaison statements sent to CT1 asking for clarifications in the core specifications. 
The work item is on schedule and no special action is needed.
2.5.2	Remaining Open issues
None.
2.5.3	Remaining Open issues with cross-WG dependencies
None.
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1] R5-206422 - Update of MCPTT Floor Control Messages for Rel-15
[2] R5-206423 - MCPTT Configuration Doc Update for Rel-15 Location
[3] R5-206445 - Correction to Generic Test Procedure for MCPTT pre-established session establishment CO
[4] R5-206446 - Correction to MCPTT Common Procedures for CT/CO session establishment
[5] R5-206447 - New MCPTT generic test procedures
[6] R5-206448 - Update to Default Message Content
[7] R5-206449 - Updates for Group Communications Key retrieval
[8] R5-206450 - Second group configuration retrieval process modification
[9] R5-206053 - PIDF body modifications
[10] R5-206451 - Existing Generic Test Procedures Updates
[11] R5-206084 - Condition updates for default MCS configuration management messages
[12] R5-206108 - Update of MCPTT Floor Control Messages for Rel-14
[13] R5-206452 - Update of MCPTT TC 6.2.8
[14] R5-206453 - Update of MCPTT TC 6.2.11
[15] R5-206454 - Update of MCPTT TC 6.2.16
[16] R5-206455 - Update of MCPTT TC 6.2.17
[17] R5-206456 - Update of MCPTT TC 7.2.1
[18] R5-206457 - Correction to MCPTT Test Case 6.1.1.1
[19] R5-206458 - Correction to MCPTT Test Case 6.1.1.11
[20] R5-206459 - Correction to MCPTT Test Case 6.1.1.13
[21] R5-206460 - Correction to MCPTT Test Case 6.1.1.2
[22] R5-206461 - Correction to MCPTT Test Case 6.1.1.4
[23] R5-206462 - Correction to MCPTT Test Case 6.1.1.7
[24] R5-206463 - 5.3 Test case corrections
[25] R5-206464 - Update of MCPTT TC 6.1.1.3
[26] R5-206465 - Routine maintenance for TS 36.579-5
[27] R5-206466 - Update of MCDATA TC 6.1.2
[28] R5-206467 - Update of MCDATA TC 6.2.1
[29] R5-206081 - SR - UE Conformance Test Aspects - Enhancements for Mission Critical Services MCPTT, MCData and MCVideo (UID - 890042) MCenhUEConTest
[30] R5-206082 - WP - UE Conformance Test Aspects - Enhancements for Mission Critical Services MCPTT, MCData and MCVideo (UID - 890042) MCenhUEConTest


	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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