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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

The time budget was changed to request additional 1Q meetings for both core part and performance part due to UE requirements were not finished.
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
RAN4 #96_e
R4-2010269	Work plan for SAR schemes for UE power class 2 NR inter-band CA and SUL with 2UL
R4-2011789	WF on UE PC2 for NR inter-band CA and SUL configurations
The approved WF covers the following aspects:
· Options for SAR schemes for PC2 NR inter-band CA and SUL configurations
· Identified issues for further discussions

RAN4 #97_e
R4-2015889 CR to 38.101-1 Introduce band combination requirements for PC2 CA_n1A-n78A
R4-2016851 WF on SAR solutions for PC2 NR inter-band CA and SUL configurations
The approved WF covers the following aspects:
· Agreement on P-MPR solution:
· UE implementation based solution, i.e. P-MPR is always available as the baseline SAR solution for NR PC2 inter-band CA and SUL configurations
· Agreement on release independency:
· The requirements and SAR compliance mechanism for NR PC2 inter-band CA are release independent from Rel-15 based on the P-MPR solution.
· The SAR compliance mechanism for SUL configurations is release independent from Rel-15 based on the P-MPR solution.
· Candidate Options and identified issues for SAR solutions for PC2 NR inter-band CA and SUL configurations

2.4.2	Remaining Open issues
Network centralized SAR solutions for PC2 NR inter-band CA and SUL configurations
Release independence issue reflection in the spec
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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