3GPP TSG-RAN Meeting #90-e									RP-202589
Electronic Meeting, Dec. 7th – Dec. 11th 2020	
Status Report to TSG
Agenda item:			9.9.17.4
	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	DC_R17_4BLTE_1BNR_5DL2UL

	Unique ID
	881001

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-201471

	Target Completion Date
(indicate if changed)
	Study Item: 
mm/yyyy
	Core part: 09/2021
	Performance part: 09/2021
	Testing part: mm/yyyy

	Overall Completion level
	Study Item: 
xx %
	Core part: 
20%
	Performance Part: 
20%
	Testing part: xx%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Johannes Hejselbaek

	
	Company
	Nokia

	
	Email
	johannes.hejselbaek@nokia.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.4	RAN4
New combinations since WID revision RP-201483 are captured together with status updates for listed requests in the WID RP-202590. 

2.4.2	Remaining Open issues
[bookmark: _GoBack]Additional notes and status of individual combinations is captured in the band combination table included in the revised WID RP-202590. 
Since there was no Rel-17 specification until December the RAN4 CR R4-2010398 to capture completed combinations at RAN4#96e have been merged into the CR compiled at RAN4#97e. 
4.	References
RAN4#96e:
R4-2010397 		Revised Rel-17 WID on DC of 4 bands LTE inter-band CA (4DL1UL) and 1 NR band (1DL1UL), Nokia
R4-2010400	draft TR 37.717-41-11 v0.1.0, Nokia
R4-2010398	CR to introduce new combinations of LTE 4band + NR 1band for TS 38.101-3, Nokia

RAN4#97e:
R4-2015214 		Revised Rel-17 WID on DC of 4 bands LTE inter-band CA (4DL1UL) and 1 NR band (1DL1UL), Nokia
R4-2015215	CR to introduce new combinations of LTE 4band + NR 1band for TS 38.101-3, Nokia
R4-2015216	draft TR 37.717-41-11 v0.2.0, Nokia
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WI / SI  Name   

included in this status  report  Study Item:     No  Core part:     Yes  Performance part:   Yes  Testing part:   No  

Acronym  DC_R1 7 _4BLTE_1BNR_5DL2UL  

Unique ID  881 0 01  

TSG Tdoc of latest  approved WI/SI  description  (if any)  RP - 201 4 71  

Target Completion  Date   (indicate if changed)  Study Item:    mm/yyyy  Core part:  0 9 / 20 2 1  Performance part:  0 9 /20 2 1  Testing part:  mm/yyyy  

Overall Completion  level  Study Item:    xx %  Core part:    20 %  Performance Part:    20 %  Testing part:  xx%  

Note: Overall completion level percentage numbers should use one of the colors below:   -   xx% :  Normal progress, no RAN plenary action needed   -   xx% : Progress behind schedule, may need RAN plenary intervention . If so, SR should clearly define  requested  action   -   xx%: Progress critically behind, RAN plenary shall intervene . SR should define requested action     Source:  

Leading WG  RAN WG4  

Rapporteur  Name  Johannes Hejselbaek  

Company  Nokia  

Email  johannes.hejselbaek@nokia.com  

    1   Work   plan related evaluation  

Do you want to modify the time budget for this WI/SI compared to  what was endorsed at the last RAN meeting?  No  

  If you answered No:   Then  please remove the Excel file from the zip file of this status report.   If you answered Yes:   Then please fill out the attached Excel template to request a modification of the time      budgets for your WI /SI. The Excel table has to be filled out for all affect ed RAN WGs and      up to the target date of the WI/SI.   The basis are the endorsed time budgets of the last      RAN meeting. Please highlight all changes of the values.       One time unit (TU) corresponds to ~ 2 hours in the meeting.       If this status report covers   a WI with Core and Performance part, then please have one      line for each in the attached Excel table.       Note: If no Excel table is attached, then this means no time budget change.   A dditional explanations/ motivation s for the time budget changes in the att ached Excel table :     2.   Detail ed p rogress  in RAN WGs  since last TSG meeting   (for all  involved WGs)   2.4   RAN4   New combinations  since   WID revision   RP - 201 483   are captured together with status updates for  listed requests  in the  WID  RP - 202590 .   

