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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

Rapporteur proposes to extend the SI until RAN#94.  Progress has been slow, and several methods are still needing detailed discussions. We see by prolonging until RAN#94 (December 2021) it will give sufficient time to finish the SI.
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1 Agreements
· WID objectives update is required.
· The support of NB IoT is excluded from this WID.
· An internal TR will record all agreements in the upcoming RAN meetings.
· Necessary NR FDD operating band for RMR;
· Necessary system parameters considering technical conditions defined in ECC Decision (20)02;
· UE Core requirements, considering reuse of the existing NR core requirements, and necessary new requirements for RMR;
· Conclusion on channel raster aspects;
· CR on UE RF requirements; 
2.4.2	Remaining Open issues
· Confirmation of UE REFSENS;
· BS Core requirements, considering reuse of the existing NR core requirements, and necessary new requirements for RMR;
· Necessary RMR deployment aspects;
· Conclusion on the requirements transposition from related ECC regulatory decision;
· Conclusion on the applicable Base Stations classes for RMR deployments;
· Necessary BS conformance testing requirements.
· Agreements on the final CRs for BS RF requirements;
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
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