3GPP TSG RAN Meeting #94-e									RP-212899
Electronic Meeting, December 6 – 17, 2021
Status Report to TSG
Agenda item:			9.4.4.2
	WI / SI Name
	PC2 EN-DC with x LTE band + y NR band (x= 2, 3, 4, y=1; x=1, 2, y=2)

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	ENDC_PC2_R17_xLTE_yNR

	Unique ID
	[bookmark: bm900167]900167

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-211760

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 03/2022
	Performance part: 03/2022
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
49%
	Performance Part:
49%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Per Lindell

	
	Company
	Ericsson

	
	Email
	per.lindell@ericsson.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
All combination in the scope of the previous approved WID RP-210816 are completed. But new combinations are proposed in a revised WID for this meeting.
	
2.1	RAN4

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
N/A
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.



v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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1   /  2   3GPP TSG RAN Meeting #94 - e                   RP - 21 2899   Electronic Meeting, December 6  –   17, 2021   Status Report  to TSG   Agenda item:       9. 4 . 4 . 2  

WI / SI  Name  PC2 EN - DC with x LTE band + y NR band (x= 2, 3, 4, y=1; x=1, 2, y=2)  

included in this  status  report  Study Item:    No  Core part:    Yes  Performance part:   Yes  Testing part:   No  

Acronym  ENDC_PC2_R17_xLTE_yNR  

Unique ID  900167  

TSG Tdoc of  latest  approved  WI/SI  description  (if any)  RP - 211760  

Target Completion  Date   (indicate if changed)  Study Item:    N/A  Core part:  0 3 /20 2 2  Performance part:  0 3 /202 2  Testing part:  N/A  

Overall Completion  level  Study Item:    N/A  Core part:    4 9 %  Performance Part:   4 9 %  Testing part:  N/A  

Note: Overall completion level percentage numbers should use one of the  colors below:   -   xx% :  Normal progress, no RAN plenary action needed   -   xx% : Progress behind schedule, may need RAN plenary intervention . If so, SR should clearly define  requested action   -   xx%: Progress critically behind, RAN plenary shall intervene . SR  should define requested action     Source:  

Leading WG  TSG RAN WG4  

Rapporteur  Name  Per Lindell  

Company  Ericsson  

Email  per.lindell @ ericsson .com  

    1   Work   plan related evaluation  

Do you want to modify the time budget for this WI/SI compared to  what was  endorsed at the last RAN meeting?  No  

  If you answered No:   Then please remove the Excel file from the zip file of this status report.   If you answered Yes:   Then please fill out the attached Excel template to request a modification of the time      budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and      up to the target date of the WI/SI.   The basis are the endorsed time budget s of the last      RAN meeting. Please highlight all changes of the values.       One time unit (TU) corresponds to ~ 2 hours in the meeting.       If this status report covers a WI with Core and Performance part, then please have one      line for each in the attached  Excel table.       Note: If no Excel table is attached, then this means no time budget change.   A dditional explanations/ motivation s for the time budget changes in the attached Excel table :       2.   Detail ed p rogress  in RAN WGs  since last TSG meeting   (for all  involv ed WGs)   All combination in the scope of the previous  approved  WID  RP - 210816  are completed.  But  new combinations are proposed  in  a revised WID  for this meeting.      

