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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#93-e (the details can be found in R5-216450):
· 84% overall completeness achieved.
· For Common Test Environment, 1 CR was agreed
· For RRM, 8 CRs were agreed.
· For Demod, 10 CRs were agreed.
· For applicability, 4 CRs were agreed.
· For TT analysis, 6 CRs were agreed
2.5.2	Remaining Open issues
See the work plan for details [1].
2.5.3	Remaining Open issues with cross-WG dependencies
N/A.
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers
[1] R5-216450 WP - Rel-16 HST after RAN5#93-e, CMCC

TS 38.508-1 CRs
[1] R5-216905	Correction to IE Table 4.6.3-62A – HighSpeedConfig, Huawei, Hisilicon

TS 38.521-4 CRs
[1] R5-218345	Addition of new test case 5.2.3.1.9_1 for NR HST, CMCC
[2] R5-218346	Addition of new test case 5.2.3.1.10_1 for NR HST, CMCC
[3] R5-216908	Addition of NR HST Demod TC 5.2.2.1.1_1 - 2Rx FDD type A, Huawei, Hisilicon
[4] R5-216909	Addition of NR HST Demod TC 5.2.2.2.1_1 - 2Rx TDD type A, Huawei, Hisilicon
[5] R5-216910	Correction to NR HST Demod TC 5.2.2.1.9_1 - HST-SFN, Huawei, Hisilicon
[6] R5-218347	Addition of test case 5.2.2.2.9_1, 2Rx TDD FR1 HST-SFN performance - 2x2 MIMO with baseline receiver for both SA and NSA, Ericsson
[7] R5-218348	Addition of test case 5.2.2.2.10_1, 2Rx TDD FR1 HST-DPS performance - 2x2 MIMO with baseline receiver for both SA and NSA, Ericsson
[8] R5-218349	Addition of test case 5.2.3.2.9_1, 4Rx TDD FR1 HST-SFN performance - 2x4 MIMO with baseline receiver for both SA and NSA, Ericsson
[9] R5-218466	Update of test case 5.2.3.2.1_1, 4Rx TDD FR1 PDSCH mapping Type A performance - 2x4 MIMO with baseline receiver for both SA and NSA, Ericsson
[10] R5-218350	Addition of test cases 5.2.2.2.9_1, 5.2.2.2.10_1, 5.2.3.2.9_1 to annex F, Ericsson

TS 38.533 CRs
[1] R5-216912	Correction to HST RRM TC 4.6.1.7 - intra-freq meas, Huawei, Hisilicon
[2] R5-216913	Correction to HST RRM TC 4.6.4.5 - L1-RSRP, Huawei, Hisilicon
[3] R5-216914	Correction to HST RRM TC 6.1.2.5 - inter-RAT reselection, Huawei, Hisilicon
[4] R5-216915	Correction to Annex F for HST RRM TCs, Huawei, Hisilicon
[5] R5-217570	Correction of RRM HST Inter-RAT measurements test case 6.6.3.3 including Test Tolerance, Ericsson
[6] R5-218351	Correction of RRM HST E-UTRA NR FR1 Cell reselection  test case 8.2.1.2 including Test Tolerance, Ericsson
[7] R5-217572	Correction of RRM HST E-UTRA NR Inter-RAT event triggered reporting test case 8.4.2.9 including Test Tolerance, Ericsson
[8] R5-218352	Correction of Measurement Uncertainty and Test Tolerance in Annex F for RRM HST test cases, Ericsson

TS 38.522 CRs
[1] R5-216539	Addition of applicability for HST test case 5.2.3.1.9_1, CMCC
[2] R5-216540	Addition of applicability for HST test case 5.2.3.1.10_1, CMCC
[3] R5-216911	Correction to applicability of HST TCs, Huawei, Hisilicon
[4] R5-217568	Correction of RRM HST test cases applicability, Ericsson

TR 38.903 CRs
[1] R5-218397	TT analysis for HST RRM TC 4.6.1.7+6.6.1.7, Huawei, Hisilicon
[2] R5-218398	TT analysis for HST RRM TC 4.6.4.5+6.6.4.5, Huawei, Hisilicon
[3] R5-218353	TT analysis for HST RRM TC 6.1.2.5, Huawei, Hisilicon
[4] R5-218354	Test Tolerance analysis for SA FR1 - E-UTRAN event-triggered reporting in DRX for HST, Ericsson
[5] R5-218355	Test Tolerance analysis for E-UTRA - NR FR1 Cell reselection tests for HST, Ericsson
[6] R5-218356	Test Tolerance analysis for SA FR1 - E-UTRAN event-triggered reporting in DRX for HST, Ericsson

v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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