3GPP TSG RAN Meeting #96	RP-221221
Electronic Meeting, June 6 - 9, 2022	
Status Report to TSG
Agenda item:			13.5.6
	WI / SI Name
	UE Conformance - Power Class 2 for EN-DC with xLTE band + yNR DL with 1LTE+1(TDD) NR UL band (x= 2, 3, 4, y=1; x=1, 2, y=2)

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	ENDC_PC2_R17_xLTE_yNR-UEConTest

	Unique ID
	930051

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-211870

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part: 
-
	Performance part: 
-
	Testing part: 12/2022

	Overall Completion level
	Study Item: 
-
	Core part: 
-
	Performance Part: 
-
	Testing part: 5%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Leif MATTISSON

	
	Company
	Ericsson

	
	Email
	Leif[dot]mattisson[at]ericsson[dot]com




1	Work plan related evaluation

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
-
2.2	RAN2
-
2.3	RAN3
-
2.4	RAN4
-
2.5	RAN5
2.5.1	Agreements
At RAN5#95-e the work plan was updated in [1]. The work plan covers introduction of power class 2 (PC2) for 258 EN-DC FR1 and 16 EN-DC FR1+FR2 configurations.

There were no CRs for the WI at RAN5#95-e.

Submitting CRs to the EN-DC configurations for PC2 requires that RAN5 test specifications for the PC3 have been completed for the configurations. The WP has been updated to indicate the configurations for which PC3 have been fully specified in RAN5 specifications. Currently only 7 out of the 274 configurations are completed for PC3.

Overall completion is 5%. 

2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan and status:
[1] R5-222253	WP UE Conformance - Power Class 2 for EN-DC with xLTE band + yNR DL with 1LTE+1(TDD) NR UL band (x= 2, 3, 4, y=1; x=1, 2, y=2); Source: Ericsson

Discussion papers:
None

CRs TS 38.508-2 – 5GS Common ICS:
None

CRs TS 38.521-3 – EN-DC Transmitter & Receiver test cases
None

CRs TS 38.522 – Applicability of EN-DC Transmitter & Receiver test cases
None
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