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Status Report to TSG
Agenda item:			9.3.4.5
	WI / SI Name
	Enhanced NR support for high speed train scenario in frequency range 2 (FR2)

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_HST_FR2_enh

	Unique ID
	950079

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-220985

	Target Completion Date
(indicate if changed)
	Study Item: 
n/a
	Core part: 09/2023 
	Performance part: 03/2024 
	Testing part: 
n/a

	Overall Completion level
	Study Item: 
n/a
	Core part: 
0%
	Performance Part: 
0%
	Testing part: 
n/a


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN4

	Rapporteur
	Name
	WANG, He (Jackson)

	
	Company
	Samsung

	
	Email
	h0809.wang@samsung.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
Core Part: 
· Only train roof-mounted high power devices with target applicable carrier frequency up to 30GHz and up to 350km/h velocity are considered in this WI
· Specify the RF requirements for intra-band carrier aggregation (CA) scenario, and investigate and specify the RRM requirements for intra-band carrier aggregation (CA) scenario [RAN4]
· Specify the requirement for simultaneous multi-panel operation for train roof-mounted FR2 high power devices [RAN4]:
· Maximum 2 active panels supporting the multi-panel simultaneous reception. 
· NOTE: Focus on FR2 HST specific requirements, and avoid the overlap with the scope of FR2 multi-Rx DL reception
· Study on reference tunnel deployment scenario for FR2 HST and specify the channel model and corresponding core requirements if any [RAN4]
· Specify UL timing adjustment solution, including explicit NW signalling assistance, for FR2 HST scenario with large UL/DL propagation delay difference from different RRHs/TRPs to UE [RAN4, RAN2].
· Note: RAN1/RAN2 work can be triggered by RAN4 LS.
Performance Part: 
· Specify the necessary RRM test cases based on the outcome on corresponding core part. 
· Investigate and if needed specify the demodulation performance requirements for intra-band carrier aggregation (CA) HST scenario.
· Specify the necessary demodulation performance requirements for simultaneous multi-panel reception. 
· NOTE: Focus on FR2 HST specific requirements, and avoid the overlap with the scope of FR2 multi-Rx DL reception
· Specify the other necessary RRM and demodulation performance requirements depending on the outcome of core part. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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