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	WI / SI Name
	Rel-17 LTE inter-band CA for 2 bands DL with 2 bands UL

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	LTE_CA_ R17_2BDL_2BUL

	Unique ID
	880090

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-220718

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 06/2022
	Performance part: 06/2022
	Testing part:  N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
100%
	Performance Part:  
100%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Liu Ye

	
	Company
	Huawei

	
	Email
	leo.liuye@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN4
2.1.1	Remaining Open issues
The study and specification work on specific requirements for the following band combinations are moved to Rel-18:
	Band combination configuration
	Uplink configuration

	CA_48A_71A
	CA_48A_71A

	CA_48B-71A
	CA_48A_71A

	CA_48C_71A
	CA_48A_71A

	CA_48A-48A-71A
	CA_48A_71A

	CA_48D-71A
	CA_48A_71A

	CA_48A-48A-48A-71A
	CA_48A_71A

	CA_48A-48A-48A-48A-71A
	CA_48A_71A

	CA_2BDL_2A-48A-48E
	CA_2A-48A

	CA_2A-66A-66A
	CA_2A-66A

	CA_2A-66C
	CA_2A-66A

	CA_2A-2A-66A
	CA_2A-66A

	CA_2A-66B
	CA_2A-66A

	CA_2A-2A-66A-66A
	CA_2A-66A

	CA_2A-2A-66B
	CA_2A-66A

	CA_2A-2A-66C
	CA_2A-66A

	CA_5B-66B
	CA_5A-66A

	CA_5B-66A
	CA_5A-66A

	CA_5A-66B
	CA_5A-66A

	CA_48A-66A
	CA_48A-66A

	CA_48A-48A-66A
	CA_48A-66A

	CA_48C-66A
	CA_48A-66A

	CA_13A-48C
	CA_13A-48A

	CA_5A-48A
	CA_5A-48A

	CA_5A-48C
	CA_5A-48A

	CA_5A-48D
	CA_5A-48A

	CA_13A-48A
	CA_13A-48A

	CA_13A-48C
	CA_13A-48A

	CA_13A-48D
	CA_13A-48A

	CA_48D-66A
	CA_48A-66A

	CA_48D-66A-66A
	CA_48A-66A

	CA_48E-66A-66A
	CA_48A-66A

	CA_48C-66A-66A
	CA_48A-66A

	CA_48A-66A-66A
	CA_48A-66A

	CA_48C-66A
	CA_48A-66A

	CA_48A-66A
	CA_48A-66A

	CA_7A-40A
	CA_7A-40A

	CA_7A-40A-40A
	CA_7A-40A                                                                            

	CA_7A-40D
	CA_7A-40A

	CA_7A-40C
	CA_7A-40A


3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
N/A 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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