3GPP TSG RAN WG4 (Radio) Meeting #27
R4-030645

Paris, France, 19 - 23 May, 2003

Source:
3GPP support

Title:
Work items under the responsibility of RAN WG4

Agenda item:
9

Document for:
Discussion

WG4 is asked to validate the current status of the Work Items under its responsibility, in particular the expected completion date and the percentage completed. The following table is extracted from the 3GPP Work Plan.

	WI name
	WI acronym
	%
	Finish date

	Improving Receiver Performance Requirements for the FDD UE
	RInImp -UERecPerf
	-
	Sept 03

	UMTS 850
	RInImp-UMTS850
	10%
	March 04

	DS-CDMA Introduction in the 800 MHz Band
	RInImp-UMTS800
	0%
	Sept 03

	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	0%
	Dec 03

	HSDPA - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	90%
	June 03

	Multiple Input Multiple Output Antennas - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	RInImp-MIMO-RF
	0%
	March 04


	SI name
	Acronym
	%
	Finish date

	FS on UTRA Wideband Distribution System
	RInImp-WDS
	40%
	Sept 03

	FS for the viable deployment of UTRA in additional and diverse spectrum arrangements
	RInImp-UMTSBands
	90%
	June 03

	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	0%
	Sept 03


