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TSG-CN Status Report

Executive Summary

The work of CN has been primarily focused on the completion of R’99.  Substantial effort has been expended on CAMEL phase 3, GLR, GSM/UMTS Interworking, Handover (OoTBC), Multicall, and Multimedia.  Considerable progress has occurred and these work items are now substantially completed for R’99.  

Work was also done on security, but these items are in general not yet completed.

In addition to CN#7, there have been (since CN#6):

· 1 meeting of the CN R’00 Ad-Hoc

· 2 meetings of N1

· 1 meeting of the full N2 group

· 1 meeting of N2A alone

· 2 meetings of N2B alone

· 1 meeting of N3

· 1 meeting of the SS Ad-Hoc

· 3 meetings of the OSA Ad-Hoc

1. Work item status

The status of the CN work items at the end of CN#7 is shown below.  Additional information on the status of the particular work items and the CRs associated with those WIs can be found in the CN#7 meeting report and the working group reports:

N1 report: NP-000081

N2 report: NP-000126

N3 report: NP-000041

SS report: NP-000163

OSA report: NP-000058

Work items are grouped roughly by completion dates and releases.  Those that are completed now and are part of R’99 are listed first.  In some cases, there is functionality that may be deferred or may be part of a subsequent release.  The next section lists those work items that have been (or may be given) exceptions for late inclusion in R’99.  Finally, the last section lists items that have been moved to R’00 (or possibly later).

	WI Description
	WG/Ad-Hoc Status
	External Dependencies
	Overall Status

	Bearer Modification
	N3: Completed
	
	Completed R’99

	Call Forwarding Enhancement
	N2: Completed
	
	Completed R’99.

	CAMEL Ph 3
	N2: CRs ready.  User interaction in monitoring moved to R’00
	
	Complete R’99.

User interaction in monitoring moved to R’00

	EDGE and EDGE Compact
	N1: Complete except for PLMN selection
	
	R’99.  PLMN selection in R’00.

	GLR
	N2: Completed (23.119, 29.120)
	
	Complete R’99.

	GSM/UMTS interworking
	N1: Completed

N2: Completed
	
	Completed R’99.

	Handover (OoBTC)
	N1: Partially complete - codec negotiation not done. Noncritical as long as AMR assumed.

N2: Partially complete - incomplete parts of 23.153 to be moved to an annex.  BICC and speech supported.
	R3 signalling needed
	Speech and BICC supported in R’99.  TrFO supported in R’00

	MM Classmark
	N1: Completed
	
	Completed R’99

	Multicall
	N1: Complete

N2: Complete except for inter-MSC handoff

SS: Complete
	
	Essentially complete R’99.  Some cleanup expected.

	Multimedia
	N1: Complete (23.972)

N3: Partially complete.  Swap & fallback moved to R’00
	
	Essentially complete R’99.  Swap & fallback to speech moved to R’00

	Pre-Paging
	N2: Completed
	
	Completed R’99

	QoS
	N1: Completed

N2: Completed
	
	Completed R’99.

	Supercharger
	N2: Completed (23.116)
	
	Complete R’99.

	3G Location Services
	N1: Add cell coverage/RTT coverage

N2: Add cell coverage/RTT coverage
	
	R’99.  Extension until CN#8

	Authentication Failure
	N1: Complete, except UE response procedure to Ntwk auth failure not defined

N2: Complete
	
	R’99 Extension to CN#8

	CS Bearers in UMTS

(HSCSD?)
	N3: Complete except for low rate NT services.  CRs prepared
	Awaiting question to S1 if this is a requirement.
	S1 decision

	EUIC
	N1: Not complete

N2: Complete except for paging after VLR restart. May not be mature.  
	S1 requirement on paging after VLR restart.

SA decision if EUIC is required in R’99
	CN Recommends move to R’00.  SA to make decision on package

	Global cause code of “No Id”
	N1: Work starting
	
	R’99 Extension to CN#8

	IMEI Coding format
	N1: Analysis starting
	
	No decision

	Integrity protection of Emergency Calls
	N1: Needed but CRs not ready
	
	R’99 Extension to CN#8

	MAP Security
	N2: Concept agreement probable.  CRs not ready.  Completion probable by CN#8.  Discussion on Key distribution Via MAP not addressed
	
	SA to decide if in R’99 or R’00.



	OSA
	OSA: Open issues to be resolved by R’99.  
	
	R’99

Extension to CN#8 to close open issues.

	PCS-1900 NP
	N2: CRs not ready
	
	R’99 Extension to CN#8

	Real Time Non-Transparent Fax
	N3: Incomplete.

Moved to R’00
	
	Moved to R’00, but goal of early completion (CN#8).

	L3 Segmentation
	N1: Not started
	
	R’00? Decision at CN#8

	Turbocharger
	N1: Not started
	
	R’00? Decision at CN#8

	USIM triggered re-authentication
	N1: CRs not ready
	
	Moved to R’00


3. Specifications Approved

The following specifications were moved to v3.

	TS
	Title
	Notes

	23.116
	Supercharger Stage 2
	

	23.119
	GTP GLR Stage 2
	

	23.120
	MAP GLR Stage 2
	

	23.972
	Multimedia report
	


In addition 04.01 is to be transposed to a 3GPP specification.

4. Liaisons

The following Laisons were generated by CN#7: 

	TS
	Destination
	Title

	NP-000136
	S1
	CAMEL 3 functionality moved to R’00

	NP-000142
	S3
	Request for a joint meeting

	NP-000193
	S2, SA
	Organization of OSA/VHE work for R’00


5. Elections

Due to the resignation of the current CN chair (Harald Dettner), new officers were elected to fulfil the vacancy.  Stephen Hayes (Ericsson) was elected chair.  Ian Park (Vodafone Airtouch) was elected as one of the vice chairs.  Massami Yabusaki remains as a vice-chair.

The duration of the terms of the newly elected officers will be determined by the PCG once the issue of election synchronization is resolved.

6. CN Reorganization

TSG-CN will be reorganized as follows:

	Group
	Old Grp
	Topic
	Chair/Convenor
	Secretary

	N1
	N1
	MM/CC/SM
	Hannu Hietalahti (Chair)
	Ban Al-Bakri

	N2
	N2A
	CAMEL
	Keijo Palviainen, Nokia (proposed Convenor)
	Monica Hellman

	N3
	N3
	Interworking 
(with external Networks)
	Norbert Klehn (Chair)
	David Boswarthick

	N4
	N2B + SS
	MAP/GTP / BCH/SS
(SS - only maintenance expected)
	Yun-Chao Hu – Ericsson (proposed Convenor)
	Franco Settimo

	N5
	OSA
	OSA

	Lucas Klostermann, Ericsson- (proposed Convenor)
	Monica Hellman

	ITU-T Coord
	ITU-T Coord
	ITU-T coordination
electronic workstyle!
	Masami Yabusaki (Ian Park)
	none


This change will take effect immediately.  However for the original CN2, The old N2 will have a final plenary meeting at the beginning of the March 27, 2000 and then assume the new structure as N2 and N4.

7. Miscellaneous

ITU-T is currently planning an informal meeting with major 3G organizations in order to define the future role of ITU in IMT-2000.  As preparation for this meeting, a physical meeting of the ITU-T coordination group is planned for the end of May.

A workshop on all-IP was held at the beginning of February, preceeded by a tutorial session from S1.  It was felt that it was desirable to be proactive for the all-IP work.  A focus is needed for the all-IP work, however there was reluctance to extend the existence of the all-IP ad-Hoc.  This work will be done using joint WG meetings.  An initial meeting is set up for April 13-14 in conjunction with S2.  The primary focus of this meeting will however be workitem planning.  A second joint WG meeting to deal with the all-IP CN issues may be called if necessary in May.

A meeting is also requested with S3 in early May to work closer on the security requirements.
8. Future Meetings

The following meetings are planned until CN#8

	Group
	Date
	Location

	N2, N4
	27-31 March
	Charleston, USA

	N5/SPAN3
	5-6 April
	

	N3
	10-14 April
	Berlin, Germany

	N1/S2 (Call model for IP)
	11-13 April
	Helsinki, Finland

	CN WGs/S2 (WI planning)
	13-14 April
	Helsinki, Finland

	CN Joint WG (All-IP if required)
	Early May
	

	CN WGs/S3 (Security reqmts)
	Early May
	

	N5
	11-12 May
	

	N1
	22-26 May
	Kauai, USA

	N3
	22-26 May
	Kauai, USA

	N4
	22-26 May
	Rottenburg, Germany

	N2/SPAN3
	23-26
	Gotland, Sweden

	ITU-T Coord
	29-30May
	Paris, France

	N5/SPAN3
	15-16 June
	

	CN#8
	21-23 June
	Dusseldorf


7. Miscellaneous

A tremendous amount of work has occurred in CN in progressing work items for closure at  this meeting.  This has led to some very late hours and stressed out delegates and MCC staff.  However, this effort has led to the substantial completion of the majority of the work items.  I would like to thank the delegates, MCC, and hosts for their Herculean efforts.  I would also like to thank Harald Dettner for his past leadership and in advance for all the times I will call him in the future for advice.
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