Open Issues for Release 99 List

Issue/Group
S1
S2
S3
S4
S5
T
CN
RAN
Finalization

North American Mobile Number Portability
X

Completed (Editorial Modification needed)





X

June 2000 but proposed for 

R99

June 2000 

R99

Handover/ Cell Selection
Stage 1 for cell selection needed? 

NO for R99

Completed
X

SMG2 work ongoing on GSM to UMTS H/O for April



X 

multi-mode report not completed

June 2000 but proposed for 

R99
X

Completed
X

Completed except support on Iur of Handover for compressed mode

June for R99
June 2000

R99



Multimedia Messaging
X1

Completed




X

Completed


March 2000

R99

3G Location Services (LCS)

(Geographic)
X1

Completed

X

CS part completed

For PS part, only "hooks" defined on stage 2
X1

Same as GSM

Completed



X

June 2000 but proposed for 

R99
X

Hooks for R99 completed

New support required in RNC for CS June 2000 but proposed for 

R99
Hooks Completed March  Cell based June for R99 and Full Service R00

MultiCall
X1

Completed 
X1

Completed




X

Completed

Inter-MSC

Handover not resolved

June for R99

March 2000

R99 (June for Inter-MSC)

High Speed Circuit Data
X3

Completed





X

General bearer complete

March 2000

R99

Packet Issues (Incl. GPRS)
X3, Completed
X

Completed: Fair Charging replaced with volume based charging



X

Completed

X2

Completed

March 2000

R99

USAT
X3

Completed






X

Completed


March 2000

R99

SolSA
X3 

R00
X3

Not reviewed





X

R00
R00

CAMEL Phase 3
X3

Completed





X

Completed

March 2000

R99

Cell Broadcast Service (CBS)

X1

Completed



X

Completed

X

Completed
March 2000

R99

Advanced Cell Broadcast
Stage 1 

Not completed but complete for R00




X 

R00


R00

SMS





X

Completed


March 2000

R99

MAP Security

X1

Completed review for R99

Need R00 Review
X1

R00



X

Not completed but can work for June R99

R00 but target for June 2000

Enhanced User Confidentiality

X1

Proposed to be postponed to R00
X1

Proposed to be postponed to R00



X

Proposed to be postponed to R00

R00

OSA
X1

Completed

Review Needed
X

Completed Open Alignment issues 


X





X

Completed Open Alignment issues 



Bulk complete for R99 open issues by 

June 2000, then issues in

R99 as well

Universal Geographical Area Description (GAD)

X3

Completed






March 2000

R99

No Valid Keyset in MS


X1

Completed



X

No impact identified

March 

2000

R99

No Encryption Case


X1

Completed



X

No impact identified

March 2000

R99

Authentication Failure message report


X1

Completed



X

MAP complete

MS behavior on failure open

March 2000

R99

MS behavior

june 2000 is met, then 

R994

Tandem-Free for AMR



X

June 2000




Target

June 2000 R00

Transcoder-Free (out-of-band signaling)

X

R00

X1
Completed


X Proposed to be postponed to R00
X

R00
Target

June 2000 R00

Terminal Acoustic Test Spec



X

June 2000

For R99




June 2000

R99

Quantitative Evaluation of H.324M over 3G

Networks



X

Completed




March 2000

R99

Transmission aspects of Speech service in 3G

networks



X

Completed




March 2000

R99

AMR Characterization Report 



X

Not Complete




September 2000

R99

Floating Point Implementation for AMR



X

R99 in June




June

2000

R99

Telecom Mgmt - X.25 Decision;

Add Security Section;

IRP Framework




X

Completed

Map security dependant



March 2000

R99

Except for Map security dependant June 2000

Performance Mgmt. – x.25 Consistency;
synchronization;

performance measurement parameter issues




X

Completed



March 2000

R99

Charging Issues




X

Sept. 2000 but proposed for 

R99



Sept. 2000

R99

Configuration Mgmt 




X

Completed but annexes added in June



June 2000

R99

Fault Mgmt. Preparation for March




X

Completed but annexes added in June



June 2000

R99

Verify interoperation between S5 O&M and RAN O&M




X

Completed


X

Completed
March 2000

R99

Alternative to AT Commands





X

Proposed to be postponed to R00


R00

Layer 3 Segmentation






X

Proposed to be postponed to R00

R00?

Turbocharger






X

Proposed to be postponed to R00

R00?

Call Forwarding Enhancement






X

Completed

March 2000

R99

Real Time Fax






X

Proposed to be postponed to R00

R00 Target June 2000

UE Test Specs – FDD





X

First version Completed

But changes expected for Sept.


September2000

R99

UE Test Specs - TDD





X

June 2000 but proposed for 

R99


June 2000

R99

UE Test Specs - Protocols





X

June 2000 but proposed for 

R99 

Packet and Inter-system H/O Sept 2000 for R99

Some new tests delayed


June 2000

R99

UE Test Specs - ATS





X

March 2001 but proposed for 

R99


March 2001

R99

UE Test Environment





X

June 2000 but proposed for 

R99


June 2000

R99

UE Test Interface





X

June 2000 but proposed for 

R99


June 2000

R99

UE Test Specs - Proforma





X

June 2000 but proposed for 

R99


June 2000

R99

UE Electromagnetic Compatibility





X

Completed


March 2000

R99

UE Capabilities
X

No work Identified for S1




X

Completed

Review Requested
X

No work Identified for CN
X

Completed
March 2000

R99

AT Commands





X

Completed


March 2000

R99

UE Multiplexer





X

Completed


March 2000

R99

UICC/ME Interface





X

Completed


March 2000

R99

USIM





X

Completed


March 2000

R99

UICC Application Identifiers





X

Completed


March 2000

R99

UICC Interface Test





X

Sept. 2000 but proposed for 

R99


Sept 2000

R99

UICC Test





X

Sept. 2000 but proposed for 

R99


Sept 2000

R99

*RAN Performance










Compressed mode with puncturing (Method A)







X

Completed
March 2000

R99

DSCH (FDD+TDD) and USCH (TDD) on Iub







X

Completed
March 2000

R99

Iu time alignment







X

Completed
March 2000

R99

DSCH and USCH on Iur







X

June 2000 but proposed for 

R99
June 2000

R99

Tracing deactivation from CN







X

Completed
March 2000

R99

CPCH (Common Packet Channel )







X

Completed except NBAP 

June 2000 but proposed for 

R99
June 2000

R99

Turbo interleaver







X

Completed
March 2000

R99

· Downlink Outer Loop Power control









X

Completed except behaviour of Node B June 2000 but proposed for 

R99
June 2000

R99

*RAN Essential 








March 2000

R99

Out-of-synch handling







X

Completed
March 2000

R99

TDD cell parameter cycling







X

Completed
March 2000

R99

Parity bit attachment to 0 bit transport block







X

Completed
March 2000

R99

Support of soft handover during active compressed mode pattern







X

Completed
March 2000

R99

Delay performance requirements







X

Completed
March 2000

R99

Delayed activation at Radio Link establishment







X

Completed
March 2000

R99

DRX parameter on Iur







X

Completed
March 2000

R99

Version handling and compatibility issues for Iub/Iur userplane protocols







X

Completed
March 2000

R99

Capacity modeling of Node B resources







X

Completed
March 2000

R99

Partial relocation procedure







X

Completed
March 2000

R99

Physical channel reconfiguration procedure on Iur







X

Completed
March 2000

R99

Triggering of the Common Transport channel resources initiation procedure (selection of S CCPCH)







X

Completed
March 2000

R99

Node B origination of SIBs on BCCH







X

Completed
March 2000

R99

CPICH SIR Measurement







X

Completed
March 2000

R99

CPICH SIR Measurement







X

Completed
March 2000

R99

Performance Specifications







X

June 2000 but proposed for 

R99
June 2000

R99

RRM Performance Specifications







X

June 2000 but proposed for 

R99
June 2000

R99

DS-41 Extensions







X

Completed
March 2000

R99

GLR






X

Completed

March 2000

R99

Base Station Testing

(RF and RRM Performance)







X

June 2000 but proposed for 

R99
June 2000

R99

Support of Transcoder in CN

X

Completed




X

Completed

March 2000

R99

Vocabulary
X3 Completed

X3

Completed
X3
X3
X3
X3

Work continues
X3

Work continues
X3
March 2000

R99

Cause Code No-ID
X





X

June 2000

R99

For RAN items transferred to later releases, see Tdoc SP-00146

For details on TSG-SA issues, see Tdoc SP-00xxx

For details on TSG-RAN issues, see Tdoc SP-00145

For details on TSG-CN issues, see Tdoc SP-00140

For details on TSG-T issues, see Tdoc SP-00126

* The split of items in the RAN Items is a draft and has not been agreed in RAN.

