







ID	Unique ID	Name	Release	Split	Resource Name	Level	2000		Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001		
							May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
6	2	Evolutions of the transport in the UTRAN	NA	Yes	TSG RAN	TSG														
8	12	QoS optimisation for AAL2 connections over I	Rel4	No	WG RAN3	TSG														
9	1995	Transport bearer modification procedure on I	Rel4	No	WG RAN3	TSG														
10	2257	Evolution of transport in UTRAN and GERAN	Rel4	No	WG RAN3	TSG														
15	4	Evolutions of the transport in the CN	NA	Yes	WG CN4															
30	1216	Improvements of Radio Interface	NA	Yes	TSG RAN	TSG														
32	1471	Base station classification	Rel4	No	WG RAN4	TSG														
37	1507	Terminal Power Saving features	Rel4	No	WG RAN1	TSG														
38	1509	UTRA repeater specification (master)	Rel4	No	WG RAN4	TSG														
39	1994	DSCH power control improvement in soft han	Rel4	No	WG RAN1	TSG														
40	1996	UMTS 1800	Rel4	No	WG RAN4	TSG														
58	1222	Low Chip Rate TDD option	Rel4	No	WG RAN1	TSG														
63	1228	Iub/Iur protocol aspects	Rel4	No	WG RAN3	TSG														
72	9	RAN improvements	NA	Yes	TSG RAN	TSG														
73	656	RRM optimization for Iur and Iub	Rel4	No	WG RAN3	TSG														
74	655	Node B synchronisation for TDD	Rel4	No	WG RAN1	TSG														
76	2206	RAB support enhancement - ROHC part only	Rel4	No	WG RAN2	TSG														
138	1539	Transparent End-to-End PS mobile streaming	Rel4	No	WG SA4	TSG														
139	1652	Emergency call enhancements	NA	Yes	WG CN1	WG														
147	1654	For CS based calls	Rel4	No	WG CN1	TSG														
153	1322	Enable bearer independent CS architecture	Rel4	No	WG SA2	TSG														
168	1333	TO BE DELETED: CS multimedia services	Rel4	No	WG SA2															
178	1340	Facsimile	Rel4	No	WG SA1	TSG														
187	1517	Global Text Telephony	NA	Yes	WG SA2	TSG														
188	2240	Minimum solution	Rel4	No																
205	1526	TO BE DELETED: Bearer Modification witho	Rel4	No	WG SA1	TSG														
234	1637	OSA enhancements	NA	Yes	WG SA1	TSG														
236	1424	Interactions OSA - e-commerce	Rel4	No	WG SA2	TSG														
270	1445	MExE enhancements Rel-4	NA	No	WG T2	TSG														




ID	Unique IC	Name	Release	Split at	Resource Name	Level	2000		Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001		
							May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
271	1447	MExE Security	Rel4	No	WG SA3	TSG														
274	1810	MExE Rel4 Improvements and Investigations	Rel4	No	WG T2	TSG														
281	1625	Wideband Telephony Service - AMR (Master)	Rel4	No	WG SA4	TSG														
312	1541	Transcoder-Free Operation	Rel4	No	WG CN4															
313	112	OoBTC solution		No	WG CN4	WG														
314	1512	implementation in UTRAN	Rel4	No	WG RAN3	TSG														
323	1631	Tandem Free aspects for 3G and between 2G	Rel4	No	WG SA4															
329	1818	Multimedia Messaging	Rel4	No	WG T2	TSG														
336	1826	Terminal interfaces	NA	Yes	WG T2															
337	1827	AT commands enhancements	Rel4	No	WG T2															
340	1829	Wide Area Data Synchronisation	Rel4	No	WG T2															
341	1830	Continues evolution of Synchronisation protocol	Rel4	No	WG T2															
345	1832	Terminal local model	Rel4	No	WG T2	TSG														
346	1536	Location Services enhancements	NA	Yes	WG SA2	TSG														
353	523	LCS support in the CS domain	Rel4	No	WG SA2															
354	525	LCS support in the PS domain	Rel4	No	WG SA2															
382	2229	CBS interactions	Rel4	No	WG T2															
383	1916	MExE interactions	Rel4	No	WG T2															
384	1600	UE positioning	Rel5	No	TSG RAN	TSG														
385	1601	Iub/Iur interfaces for methods Rel 99	Rel4	No	WG RAN3	TSG														
386	1602	UE positioning enhancements - IPDL for TDD	Rel4	No	WG RAN2	TSG														
396	1542	Ensure reliable QoS for PS domain	Rel4	No	WG SA2															
425	1557	DEL?: QoS for CS services at HOs (inter-MS)	Rel4	No	WG SA2															
427	1560	UICC/(U)SIM enhancements and interworking	NA	Yes	WG T3															
429	1799	Common PCN Handset Specification (CPHS)	Rel4	No	WG T3	TSG														
431	1800	(U)SIM toolkit enhancements	NA	Yes	WG T3															
432	1566	Enhancements to (U)SIM toolkit secure messages	Rel4	No	WG T3	TSG														
433	1801	Protocol Standardisation of a SIM Toolkit Interface	Rel4	No	WG T3	TSG														
434	2034	USAT local link	Rel4	No	WG T3	TSG														

ID	Unique ID	Name	Release	Split	Resource Name	Level	2000		Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001		
							May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
435	1802	UICC API	NA	Yes	WG T3						←									
436	2029	Java API	Rel4	No	WG T3						←									
442	1571	Security enhancements	NA	No	WG SA3	TSG														
443	2099	UE triggered authentication during connection	Rel4	No	WG SA3	TSG														
445	1587	Evolution of GSM CS algorithms (e.g. A5/3 de	Rel4	No	WG SA3	TSG														
446	1588	Evolution of GSM PS algorithms (e.g. GEA 2 d	Rel4	No	WG SA3	TSG														
461	1583	MAP application layer security	Rel4	No	WG SA3	TSG														
465	1594	Visibility and Configurability of security	Rel4	No	WG SA3	TSG														
477	1142	Charging and OAM&P (Master)	Rel4	No	WG SA5															
485	2071	UTRAN Operations and Maintenance proced	Rel4	No	WG SA5	TSG														
486	1993	small Technical Enhancements and Improve	Rel4	No	Generic	TSG														
487	2230	Advanced Speech Call Items enhancements	Rel4	No	WG CN1	TSG														
497	2310	GERAN improvements 1	Rel4	No	TSG GERAN	TSG														
501	2314	GERAN improvements 2	Rel4	No	TSG GERAN	TSG														
512	2324	GERAN improvements 4	Rel4	No	TSG GERAN	TSG														
599	2403	700 MHz spectrum support	Rel4	No	TSG GERAN															
616	2463	ODB (Operator Determined Barring) for Pac	Rel4	No	TSG CN	TSG														

Project: 3GPP_Work Plan
Date: Tue 20/03/01

Task 
Task Progress 
Critical Task 
Critical Task Progress 
Milestone 

Summary 
Rolled Up Task 
Rolled Up Critical Task 
Rolled Up Milestone 
Rolled Up Progress 

Split 
External Tasks 
Project Summary 
Summary Progress 