Work item status and approval time frame

This list reflects the work items running under the responsibility of TSG GERAN.

	Feature
	Building block
	Work task
	Date of completion
	Status

	
	
	
	
	

	GERAN/UTRAN interface evolution 1

GP-000481
	Evolution of Iu ps
	· Identification of GERAN requirements on Iu ps

· Update of specifications
	Nov 2001

Mar 2002
	Ongoing

	GERAN/UTRAN interface evolution 2

GP-010417
	Evolution of Iu cs

GP-000430
	· Identification of GERAN requirements on Iu cs

· Update of specifications
	Apr 2002

Jun 2002
	Ongoing (RAN responsible for approval)

	Low chip rate TDD option

(UTRAN)
	Low chiprate TDD interworking with GERAN 

GP-000432
	· Handover and Cell Selection / Reselection to UTRA 1.28Mcps TDD
	
	Ready for R4. Closed

	GERAN improvements 1

GP-000433
	Gb over IP
GP-000434
	IP-fication of Gb

· Concept

· Changes to 08.16, 08.18
	
	Ready for R4. Closed

	GERAN improvements 2

GP-012812
	Gb enhancements

GP-000436
	Intra BSC NACC

· Concept

· Changes in 03.64

· Changes in 04.60

· Changes in 44.008
	
	Ready for R4. Closed

	
	MS conformance test for Intra BSC NACC

GP-012811
	· Changes in 51.010
	Jun 2002
	Not started

	GERAN improvements 3

GP-010418
	Evolution of the transport for A

GP-010910 
	· Definition of a new A/Ater Interface Transport Layer option based on the Iu Interface Transport Layer
· Adaptation of the Layer 3 BSSMAP procedures as required.
	Apr 2002
	Ongoing


	GERAN Improvements 4

GP-010363
	Gb enhancements 2

GP-010363
	Stage 2

Stage 3 (changes in 44.060)
· Definition of enhanced countdown procedure 

· Definition of enhanced TBF release procedure


	
	Ready for R4. Closed

	GERAN Inter BSC NACC improvements over the Gb Interface
GP-012313
	Modificiation of Gb protocols for GERAN Inter BSC NACC over the Gb interface
GP-012314
	Stage 3 (changes to )

· 48.018
	Apr 2002
	Ongoing

	
	Modification of core network protocols for GERAN Inter BSC NACC for Gb interface
GP-011877
	Stage 2


· Concept

· 23.060 change
– Definition of Inter BSC NACC

Stage 3 (changes to )
· 29.060


	

Nov 2001





Apr 2002
	

	GERAN support for IP multimedia

GP-010420
	GERAN Header adaptation

GP-010421
	Header adaptation: 

· Definition of compression and removal modes for PDCP protocol

· Conceptual description in stage 2

· Necessary changes on stage 3 regarding header removal
	Sept 2000

Oct 2001

Dec 2002 
	Ongoing

	
	GERAN Radio access bearer design for IP multimedia

GP-010422
	MuM control signalling for conversational multimedia services.

· Identification of requirements

· Necessary modifications due to SIP
	Feb 2002

Jun 2002 
	Ongoing

	
	GERAN MS Conformance test for support of IP multimedia

GP-010424
	· MS test
	Dec 2002
	Not started

	
	GERAN BTS Conformance test for support of IP multimedia

GP-010425
	· BTS test
	Dec 2002
	Not started

	Alignment of 3G functional split and Iu

GP-012757
	GERAN user / control plane

GP-012756
	Alignment with UMTS bearer concept

· Stage 2
	Jun 2001
	Ongoing

	
	
	· Adoption of the UTRAN PDCP
	Dec 2001
	

	
	
	· Development of RLC / MAC
	Jun 2002
	

	
	
	· Development of GERAN RRC
	Jun 2002
	

	
	
	· Ciphering and integrity protection concept paper
	Apr 2002
	

	
	
	· Multiple TBF or equivalent Concept paper
	Feb 2002
	

	
	
	· Paging concept
	Apr 2002
	

	
	
	· Dedicated physical subchannels. Includes traffic and control channels
	Nov 2001
	

	
	
	· Iu support and broadcast concept


	Apr 2002
	

	
	
	· Impact of using RLC instead of LAPDm concept
	Feb 2002
	

	
	
	· Contention resolution, mobile-station identity, and access concept
	Nov 2001
	

	
	
	· PDCP concept
	Apr 2002
	

	
	
	· Downlink delayed TBF release
	Oct 2001
	

	
	
	· Add transparent RLC Concept
	Feb 2002
	

	
	
	· Handover concept
	Feb 2002
	

	
	
	· Physical layer alignment with UMTS bearer concept

· Control channels in 45.003

· Receiver performance in 45.005 for PDTCH/TCH and control channels
	Jun 2001
	

	
	Iu rg interface
GP-010428
	Inter BSS interface

Identification of requirements

Stage 2

Adoption of relevant parts from Iu r

Complementation with GERAN specifics

New stage 3 
	Jun 2002


	Ongoing (RAN responsible for approval)

	
	
	Inter BSS-RNS interface

Identification of requirements

Stage 2

Adoption of relevant parts from Iu r

Complementation with GERAN specifics

New stage 3 


	Jun 2002


	Ongoing (RAN responsible for approval)

	
	Voice over GERAN PS and CS concept

GP-010432
	Voice over GERAN PS and CS concept

· Architecture for A, Iu cs and Iu ps

· Handover

· RTP payload
	Nov 2001
	Ongoing

	
	GERAN MS Conformance test for GERAN interface evolution

GP-010434
	· MS test
	Dec 2002
	Not started

	
	GERAN BTS Conformance test for GERAN interface evolution

GP-010435
	· BTS test
	Dec 2002
	Not started

	Enhanced A/Gb feasibility study
	Enhanced A/Gb feasibility study
	· Study on A/Gb enhancements
	Jun 2002
	Started

	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface

GP-020964
	Update of stage 2 specifications 

	· Concept document

23.060 (changes to)
– Flow Control
	June 2002


June 2002
	Started

	
	Modification of BSSGP protocol
	Stage 3 (changes to )
· 48.018


	June 2002
	Started

	Multiple TBF in A/Gb mode

GP-021209
	Multiple TBF in A/Gb mode


	· Multiple TBF Concept paper

· Multiple TBF Stage 2 (43.064) CRs

· Multiple TBF Stage 3 (44.060) CRs


	June 2002
	Started

	Flexible Layer One for GERAN
	Realisation of a Flexible Layer One
	Concept Document

Architecture in 45.001 and 43.051

Multiplexing in 45.002

Channel Coding in 45.003 

Performance Requirements in 45.005

Radio subsystem link control in 45.008

Requirements in 44.004
	
	Started

	
	Signalling and protocol support for a Flexible Layer One
	Modifications to RLC/MAC in 44.060 and 44.160

Modifications to RRC in 44.118 and 44.018
	
	Started

	
	Security for a Flexible Layer One
	Ciphering in 44.160,44.118, 44.060 and 44.018
	
	Started

	
	GERAN MS Conformance test for the Flexible Layer One
	MS Test in 51.010
	
	Started

	
	GERAN BTS Conformance test for the Flexible Layer One
	BTS Test in 51.021
	
	Started

	Enhanced Power Control
GP-012748
	Realization of Enhanced power control and signaling support
GP-012749
	Concept

Changes to 43.051

Changes to 44.004

Changes to 44.018

Changes to 48.058

Changes to 45.001

Changes to 45.002

Changes to 45.003

Changes to 45.008
	Nov 2001
	Closed for Rel 5 

	
	GERAN MS Conformance test for Enhanced Power Control
GP-012750
	· MS test
	Jun 2002
	Not started

	
	GERAN BTS Conformance test for Enhanced Power Control
GP-012751
	· BTS test
	Jun 2002
	Not started

	8PSK AMR HR
GP-012752
	Definition of channel coding, performance requirements and signaling support
GP-012753
	· Concept

· Changes to 44.018

· Changes to 45.001

· Changes to 45.002

· Changes to 45.003

· Changes to 45.005

· Changes to 24.008

· Changes to 48.058
	Jun 2002
	Ongoing

	
	GERAN MS Conformance test for 8PSK HR

GP-012754
	· MS test
	Dec 2002
	

	
	GERAN BTS Conformance test for 

8PSK HR

GP-012755
	· BTS test
	Dec 2002
	

	GERAN enhancements for streaming services 1

GP-010430
	GERAN enhancements for streaming services 1

GP-010430
	· Concept

· RLC protocol enhancement (SDU Discard)
	Oct 2001

Nov 2001????
	Ongoing

	GERAN enhancements for streaming services 2

GP-010429
	GERAN enhancements for streaming services 2

GP-010429
	Usage of ECSD

Stage 2

Stage 3

· RLC PDU formats

· MAC header
	Jun 2001

Jun 2002
	Ongoing

	Intra Domain Connection of RAN Nodes to Multiple CN Nodes: Overall System Architecture
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes

GP-020254
	Stage 2 (changes to )
· 43.051 Introduction of support for IDNNS in GERAN Iu mode 

Stage 3 (changes to )
· 48.016 Use of Gb interface concepts when a network applies IDNNS

· 48.018 Include MSC/VLR identity in CS IMSI paging


	Jun 2002
	Started in TSG GERAN #8

	700 MHz spectrum support

GP-000449
	GERAN support for  the 700 MHz band
	· Signaling support

· Physical layer definitions

· Receiver performance and RF budget

	
	Ready for R4. Closed

	
	GERAN MS Conformance test for 700 MHz band

GP-000451

	· MS test
	Jun 2001
	Closed


	
	GERAN BTS Conformance test for GERAN interface evolution

GP-000452
	· BTS test
	Jun 2001
	Ongoing

	Real Time QoS for packet services including VoIP

(UTRAN)
	HOs: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN change and SRNS relocation or possibly other mechanisms (UTRAN)

GP-010431
	Handover for the packet switched domain

· Stabile RT handover report 25.936 including header removal

· Update of stage 2

· Update of relevant stage 3 specs


	Nov 2001
	Closed



	Wideband telephony services 

(UMTS)
	Support of WB AMR in GERAN

GP-000453
	GMSK and 8PSK WB FR / HR support

· Channel coding in 45.003

· Signalling for A interface

· Signalling for Iu

· Link adaptation in 45.009

· Receiver performance in 45.005
	Apr 2002

Nov 2001

Jun 2002
	Ongoing

	
	GERAN MS Conformance test for WB AMR

GP-000454

	· MS test
	Dec 2002
	Not started

	
	GERAN BTS Conformance test for WB AMR

GP-000455
	· BTS test
	Dec 2002
	Not started

	Location service

(UMTS)
	LCS interoprability aspects to GERAN

GP-000456
	· Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN 
	
	Ongoing



	
	Location service for GERAN R4
GP-010932
	· Work for aligning LCS R4 CN and GERAN
	
	Ready for R4. Closed

	· 
	Location Services (LCS) for GERAN in A/Gb Mode

GP-011925

	· GERAN LCS Stage Two 

· Gb interface support for LCS

· L3 protocol support for LCS

· Stage 3 specifications
	Feb. 2002
	 Ready for Rel-5. Closed

	
	Location Services (LCS) for GERAN in Iu Mode

GP-011926
	· GERAN LCS stage 2 

· Iu interface support for LCS

· Iur-g interface support for LCS 

· RRC protocol support for LCS

· Additional impacts on Broadcast of LCS data on packet channels

· Stage 3 specifications
	Stage 2-GERAN #8 Feb. 2002

Stage 3 – GERAN #9 Jun 2002 
	Ongoing

GERAN LCS Stage 2 IU mode 50% complete

Iug-r is FFS

Stage 3 specifications needed

RRC protocol support for LCS concept was discussed in GERAN(2)bis#6

Broadcast LCS data for IU mode: at GERAN #7 discussed and agreed that the capacity exists on the PBCCH to accommodate LCS Broadcast assistance data.

	
	GERAN MS Conformance test for LCS

GP-000458

	· Develop LCS MS test case work plan (Release 98/99/4)

· Develop LCS MS test cases 
	Dec 2002  (#11)


	Work plan agreed: GERAN #7

Test case development ongoing. 

	
	GERAN BTS Conformance test for LCS

GP-000459
	· Develop LCS BTS test case work plan (Release 99/99/4)

· Develop LCS BTS test cases
	Dec 2002


	Work has not started

	Uplink TDOA feasibility study
GP-012794
	Uplink TDOA feasibility study
GP-012794
	· Performing of a feasitibility study
	Jun 2002
	Started at GERAN #7
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