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1 2044 'Work Plan Rel-6 and after- VERSION 2003 June 9th Rel
2 1462 "CTRL + a" to display all the 3GPP fields
3 2058 Content of Rel-6 and after. Not frozen. Rel
2 0 Rel
5 9%
6 2 Evolutions of the transport in the UTRAN NA RP ETRAN
7 1216 Improvements of Radio Interface NA RP Rinimp
23 2468 Multiple Input Multiple Output antennas (MIMO) Rel-6 RL RInimp-MIMO
29 9 RAN improvements NA RP RANimp
39 | 32045 PS domain and IMS impacts for supporting IMS Emerge Rel-6 S2 EMC1
46 | 32023 | ocation Services enhancements 2 Rel-6 S2 LCs2
62 | 50541 Uplink TDOA location determination for GSM/GPRS Rel-6 GP  UTDOA
65 1571 Security enhancements NA S3 SEC1
70 | 32021 |MS Phase 2 Rel-6 S1 IMS2
105 | 32015 Radio optimisation impacts on PS domain architecture  Rel6 S2
106 | 11032 |nteroperability and Commonality between IMS using d Rel-6 S2 | IMSCOOP
109 1365 Support of Push Services Rel-6 S1 PUSH
113 | 42009 Multimedia Messaging (MMS) enhancements Rel-6 T2 MMS6
119 | 42005 Rel-6 MEXE enhancements Rel-6 T2 MEXEG
122 2062 Subscription Management Rel-6 S5 SM
123 2499 Support of Presence Capability Rel-6 S1 PRESNC
129 | 50056 Enhanced A/Gb feasibility study TBD ~ GP AGbENnFS
139 | 50063 Flexible Layer One for GERAN Rel-6 ~ GP FLOGER (————
157 | 50041 Uplink TDOA feasibility study Rel-6  GP TDOAF
158 2544 Multimedia Broadcast and Multicast Service Rel-6 S1 MBMS I_’_’_’—Q
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178 | 31006 Speech Recognition and Speech Enabled Services Rel-6 S1 | SRSES --
184 | 31008 Generic User Profile Rel-6 S1 GuP
191 | 31010 Digital Rights Management Rel-6 S1 DRM
195 | 31012 WLAN-UMTS Interworking Rel-6 S1 WLAN
202 31015 Priority Service Rel-6 S1 PRIOR --
206 31018 Network Sharing Rel-6 S1 |NTShar P -
211 | 32016 QoS Improvements NA S2|Qos1
213 | 33002 Support for subscriber certificates Rel-6 S3 | SECI-SC
216 | 15010 Rel-6 OSA enhancements Rel-6 S1|0SA3
242 32033 Handiing of eariy UEs Rel-6 S2 | LATE_UE =
246 | 50401 Addition of frequency bands to GSM Rel-6 ~ GP TAPS --
251 | 50130 Seamless support of streaming services in A/IGb mode Rel-6 GP | SSStrea --
266 | 34300 Performance characterisation of default codecs for PS ' Rel-6 S4 CODCAR —
267 | 31029 Study of Feature Interactions Requirements Rel-6 S1 FINTER
268 | 31030 Study on Privacy Capability Rel-6 S1 PrivCap
269 | 35010 Rel-6 OAM&P Rel-6 S5 OAM
277 35016 Charging Management Rel-6 S5 CH ==--
282 1800 Rel-6 UICC/USIM enhancements and interworking NA T3 USATL --
290 | 34022 Packet Switched Streaming Services Rel-6 Rel-6 S4 PSsSrel6 ---
294 | 33017 Network Domain Security; Authentication Framework (I Rel-6 S3 SEC1-NDS-AF --
295 | 34023 AMR-WB extension for high audio quality Rel-6 S4 AMRWB+ —i
296 | 51101 Single Antenna Receiver Interference Cancellation (S¢ Rel-6 GPGl SAIC Ei-
297 | 50500 Support of Conversational Services in A/Gb mode viat Rel-6  GP SCSAGB p —
304 | 12006 Enhancement of dialled service for CAMEL Rel-6 S1 EDCAMEL p
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