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	1
	2044
	VERSION 2003 September 16th
	
	1
	
	
	
	
	
	
	
	
	
	
	
	

	3
	2058
	Content of Rel-6 and after. Not frozen.
	
	1
	
	
	
	
	
	
	
	
	
	
	
	

	2
	1462
	
	
	1
	
	
	
	
	
	
	
	
	
	
	
	

	5
	2
	Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-6
	RP
	2-Jun-03
	31-Mar-04
	0%
	RAN Wis
	Joern Krause
	Francois Courau
	
	16-Sep-03
	"Basket WI
	might be filled in the future with REL-6 aspects not covered by REL-5 WI ETRAN-Iptrans"

	6
	1216
	Improvements of Radio Interface
	RInImp
	1
	Rel-6
	RP
	14-Aug-00
	19-Mar-04
	50%
	RAN Wis
	Tsukasa
	
	
	11-Oct-01
	
	

	7
	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	2
	Rel-6
	R4
	8-Mar-02
	19-Sep-03
	70%
	
	
	Shimon Moshavi, Intel
	
	4-Jul-03
	
	

	8
	1470
	Improvement of inter-frequency and inter-system measurement
	RInImp-IfIsM
	2
	Rel-6
	R1
	1-Jan-01
	12-Sep-03
	10%
	RAN Wis
	
	Nokia (Antti Toskala)
	
	4-Jul-03
	RP-020389
	

	9
	24004
	Base station classification
	RInImp-BSClass
	2
	Rel-6
	R4
	14-Aug-00
	4-Dec-02
	100%
	
	
	
	
	13-Feb-03
	
	

	10
	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	3
	Rel-6
	R4
	14-Aug-00
	4-Dec-02
	100%
	RAN Wis History
	
	A. Toskala, Nokia
	
	25-Apr-03
	
	

	11
	24007
	UMTS-850
	RInImp-UMTS850
	2
	Rel-6
	R4
	6-Dec-02
	12-Mar-04
	40%
	RAN Wis
	
	Don Zelmer, Cingular
	don.zelmer@cingular.com
	4-Jul-03
	
	

	12
	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	2
	Rel-6
	R4
	14-Mar-03
	19-Sep-03
	25%
	RAN Wis
	
	Takehiro Nakamura, NTT DoCoMo
	takehiro@wsp.yrp.nttdocomo.co.jp
	4-Jul-03
	
	

	13
	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	2
	Rel-6
	R4
	14-Mar-03
	12-Dec-03
	10%
	RAN Wis
	
	Jussi Numminen, Nokia
	jussi.numminen@NOKIA.COM
	4-Jul-03
	
	

	14
	24003
	FS for the viable deployment of UTRA in additional and diverse spectrum arrangements
	RInImp-UMTSBands
	2
	Rel-6
	R4
	8-Mar-02
	6-Jun-03
	100%
	RAN_SIs
	Cesar
	Thomas Unshelm, Ericsson
	Thomas.Unshelm@era.ericsson.se
	4-Jul-03
	
	

	15
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	2
	Rel-6
	R4
	8-Mar-02
	6-Sep-02
	100%
	RAN_Sis History
	
	Alf Ahlström, Allgon
	
	4-Jul-03
	The RInImp-UEAnTM FS was re-opened at TSG RAN#15 upon request from WG4
	

	16
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	2
	Rel-6
	R1
	14-Aug-00
	19-Mar-04
	40%
	RAN_SIs
	
	Antti Toskala, Nokia Networks
	
	4-Jul-03
	RP-020358
	

	17
	24001
	FS on UTRA WideBand Distribution Systems
	RInImp-WDS
	2
	Rel-6
	R4
	12-Mar-01
	19-Mar-04
	40%
	RAN_SIs
	
	Andrea Casini, Tekmar Sistemi
	
	4-Jul-03
	
	

	18
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	2
	Rel-6
	R1
	14-Dec-01
	19-Sep-03
	55%
	RAN_SIs
	
	Li Xiao Qiang, SAMSUNG
	
	4-Jul-03
	RP-020374
	

	19
	21003
	FS for the analysis of OFDM for UTRAN enhancements
	RInImp-FSOFDM
	2
	Rel-6
	R1
	10-Jun-02
	5-Dec-03
	35%
	RAN_SIs
	
	Sarah Boumendil, Nortel 
	
	4-Jul-03
	
	

	20
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	2
	Rel-6
	R1
	6-Sep-02
	5-Dec-03
	40%
	RAN_SIs
	
	Karri Ranta-aho, Nokia
	
	4-Jul-03
	
	

	21
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	2
	Rel-6
	R1
	6-Sep-02
	5-Dec-03
	35%
	RAN_SIs
	
	Tim Wilkinson, IPWireless
	
	4-Jul-03
	
	

	22
	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLOP
	2
	Rel-6
	R4
	13-Jun-03
	19-Dec-03
	10%
	RAN_SIs
	
	Jose Alberto Martin, Telefonica
	martin_ja4@tsm.es
	4-Jul-03
	
	

	23
	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	2
	Rel-6
	R1
	6-Jun-03
	19-Mar-04
	0%
	RAN_SIs
	
	TBD
	TBD
	4-Jul-03
	
	

	24
	2468
	Multiple Input Multiple Output antennas (MIMO)
	RInImp-MIMO
	1
	Rel-6
	R1
	14-Mar-03
	17-Dec-04
	26%
	RAN Wis
	
	Howard Huang, Lucent
	hchuang@lucent.com
	4-Jul-03
	
	

	25
	21006
	Multiple Input Multiple Output antennas - Physical layer
	RInImp-MIMO-Phys
	2
	Rel-6
	R1
	14-Mar-03
	19-Mar-04
	35%
	RAN Wis
	
	Howard Huang, Lucent
	hchuang@lucent.com
	4-Jul-03
	
	

	26
	22003
	Multiple Input Multiple Output antennas - Layer 2,3 aspects
	RInImp-MIMO-L23
	2
	Rel-6
	R2
	12-Sep-03
	19-Mar-04
	0%
	RAN Wis
	
	Howard Huang, Lucent
	hchuang@lucent.com
	4-Jul-03
	
	

	27
	23008
	Multiple Input Multiple Output antennas - Iub/Iur Protocol Aspects
	RInImp-MIMO-IurIub
	2
	Rel-6
	R3
	14-Mar-03
	31-Mar-04
	0%
	RAN Wis
	
	Howard Huang, Lucent
	hchuang@lucent.com
	16-Sep-03
	
	

	28
	24008
	Multiple Input Multiple Output antennas - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	RInImp-MIMO-RF
	2
	Rel-6
	R4
	12-Dec-03
	17-Dec-04
	5%
	RAN Wis
	
	Howard Huang, Lucent
	hchuang@lucent.com
	4-Jul-03
	
	

	29
	9
	RAN improvements
	RANimp
	1
	Rel-6
	RP
	14-Dec-01
	31-Mar-04
	43%
	RAN Wis
	Cesar
	
	
	4-Jul-03
	
	

	30
	20999
	Beamforming Enhancements
	RANimp-BFE
	2
	Rel-6
	R1
	14-Dec-01
	19-Sep-03
	80%
	RP-011701
	
	Jussi Kähtävä, Nokia
	
	4-Jul-03
	RP-020357
	

	31
	624
	RAB support enhancement
	RANimp-RABSE
	2
	Rel-6
	R2
	14-Mar-03
	31-Mar-04
	10%
	RAN Wis
	
	M. Israelsson, A. Krishnarajah, Ericsson
	
	4-Jul-03
	This is a building block without particular end date
	

	32
	23009
	Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	3
	Rel-6
	R3
	14-Mar-03
	31-Mar-04
	10%
	RAN Wis
	
	Phillipe Godin, Nortel
	godinp@nortelnetworks.com
	16-Sep-03
	
	

	33
	23005
	Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	2
	Rel-6
	R3
	25-Mar-02
	31-Dec-03
	35%
	RAN Wis
	
	Antti Toskala, Nokia
	antti.toskala@nokia.com
	16-Sep-03
	
	

	34
	23006
	FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	2
	Rel-6
	R3
	9-Sep-02
	31-Dec-03
	20%
	RAN_SIs
	
	Antti Toskala, Nokia
	antti.toskala@nokia.com
	16-Sep-03
	
	

	35
	23012
	Rel6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-6
	R3
	6-Dec-02
	30-Sep-03
	100%
	RAN Wis
	
	Gert-Jan van Lieshout, Ericsson
	
	4-Jul-03
	
	

	36
	23007
	FS  of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	3
	Rel-6
	R3
	6-Dec-02
	30-Sep-03
	100%
	RAN_SIs
	
	Jim Miller, Interdigital
	jim.miller@interdigital.com
	16-Sep-03
	
	

	37
	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	2
	Rel-6
	R3
	14-Mar-03
	31-Mar-04
	10%
	RAN Wis
	
	Andreas Hauser, Vodafone
	Andreas.Hauser@vodafone.com
	16-Sep-03
	
	

	38
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	2
	Rel-6
	R3
	13-Jun-03
	31-Dec-03
	30%
	RAN Wis
	
	Brendan McWilliams, Vodafone
	Brendan.McWilliams@gb.vodafone.co.uk
	16-Sep-03
	
	

	39
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	1
	Rel-6
	S2
	14-Aug-00
	30-Apr-04
	30%
	SP-030124
	
	Rainer Liebhart
	
	28-Mar-03
	
	

	40
	1314
	Service Requirements for IP-based emergency calls
	
	2
	Rel-6
	S1
	18-Sep-00
	27-Jun-03
	90%
	
	
	
	
	4-Jul-03
	
	

	41
	32046
	Stage 2
	
	2
	Rel-6
	S2
	26-Feb-03
	30-Apr-04
	36%
	
	
	Miikka Poikselka, Nokia
	
	15-Sep-03
	
	

	42
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	
	2
	Rel-6
	N1
	14-Aug-00
	12-Dec-03
	9%
	NP-030287
	
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se
	4-Jul-03
	
	

	43
	1315
	SIP emergency calls and packet emergency calls signalling flows
	
	3
	Rel-6
	N1
	17-Oct-00
	12-Dec-03
	19%
	
	
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se
	4-Jul-03
	
	

	44
	1646
	Stage 3 for emergency calls and packet emergency calls in general
	
	3
	Rel-6
	N1
	14-Aug-00
	12-Dec-03
	0%
	
	
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se
	4-Jul-03
	
	

	45
	32023
	Location Services enhancements 2
	LCS2
	1
	Rel-6
	S2
	28-Aug-00
	19-Mar-04
	53%
	SP-030127
	Sang-Ui
	
	
	28-Mar-03
	
	

	46
	32024
	Improvement on Le interface
	
	2
	Rel-6
	S2
	17-Jun-02
	23-Dec-03
	60%
	
	
	
	
	23-Jul-03
	
	

	47
	32051
	Stage 2
	
	3
	Rel-6
	S2
	17-Jun-02
	22-Sep-03
	82%
	
	
	
	
	23-Jul-03
	
	

	48
	32053
	Stage 3 in OMA - it impacts Mobile Location Protocol (MLP) 
	
	3
	Rel-6
	OMA
	10-Jul-03
	23-Dec-03
	0%
	
	
	
	
	23-Jul-03
	
	

	49
	32001
	Enhanced support for anonymity and user privacy
	
	2
	Rel-6
	S2
	8-Jul-02
	23-Dec-03
	67%
	
	
	
	
	24-Jan-02
	
	

	50
	32047
	Stage 2
	
	3
	Rel-6
	S2
	8-Jul-02
	27-Jun-03
	100%
	
	
	
	
	23-Jul-03
	
	

	51
	32054
	Stage 3  in OMA (it impacts MLP and RLP)
	
	3
	Rel-6
	OMA
	10-Jul-03
	23-Dec-03
	0%
	
	
	
	
	23-Jul-03
	
	

	52
	32025
	Enhanced inter-GMLC interface
	
	2
	Rel-6
	S2
	24-Jun-02
	12-Sep-03
	76%
	
	
	
	
	24-Jan-02
	
	

	53
	32048
	Stage 2
	
	3
	Rel-6
	S2
	24-Jun-02
	5-Sep-03
	86%
	
	
	
	
	23-Jul-03
	
	

	54
	32055
	Stage 3  in OMA (definition of RLP and PCP)
	
	3
	Rel-6
	OMA
	2-Sep-02
	12-Sep-03
	65%
	
	
	
	
	23-Jul-03
	
	

	55
	32012
	Location Services support for IMS public identities
	
	2
	Rel-6
	S2
	2-Sep-02
	19-Dec-03
	39%
	
	
	
	
	26-Sep-02
	
	

	56
	32049
	Stage 2
	
	3
	Rel-6
	S2
	24-Feb-03
	19-Dec-03
	19%
	
	
	
	
	23-Jul-03
	
	

	57
	32056
	Stage 3  in OMA (impacts MLP, RLP and PCP)
	
	3
	Rel-6
	OMA
	2-Sep-02
	19-Dec-03
	51%
	
	
	
	
	23-Jul-03
	
	

	58
	32026
	New area event for location service triggering reports
	
	2
	Rel-6
	S2
	3-Jun-02
	22-Dec-03
	61%
	
	
	
	
	28-Mar-03
	
	

	59
	32050
	Stage 2
	
	3
	Rel-6
	S2
	3-Jun-02
	27-Jun-03
	100%
	
	
	
	
	23-Jul-03
	
	

	60
	14015
	Stage 3 for UE-CN signalling
	
	3
	Rel-6
	N4
	10-Jul-03
	22-Dec-03
	0%
	
	
	
	
	23-Jul-03
	
	

	61
	32057
	Stage 3  in OMA (impacts MLP, RLP and PCP)
	
	3
	Rel-6
	OMA
	14-Jul-03
	19-Dec-03
	0%
	
	
	
	
	23-Jul-03
	
	

	62
	32029
	FS on applicability of GALILEO for LCS
	
	2
	Rel-6
	S2
	8-Jul-02
	19-Mar-04
	40%
	SP-020541
	
	
	
	23-Jul-03
	
	

	63
	32058
	TR on Stage 2
	
	3
	Rel-6
	S2
	8-Jul-02
	19-Mar-04
	60%
	
	
	
	
	23-Jul-03
	
	

	64
	50095
	GERAN review of the TR
	
	3
	Rel-6
	GP
	25-Aug-03
	12-Dec-03
	0%
	
	
	
	
	23-Jul-03
	
	

	65
	20001
	UE positionning
	LCS2-UEpos
	2
	Rel-6
	RP
	28-Aug-00
	19-Mar-04
	45%
	
	
	
	
	4-Jul-03
	
	

	66
	2457
	UE positioning enhancements - other methods
	LCS2-UEpos-enh
	3
	Rel-6
	R2
	28-Aug-00
	26-Sep-03
	10%
	RAN Wis
	
	M. Beckmann, Siemens
	
	4-Jul-03
	This is a building block without particular end date
	

	67
	22002
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	3
	Rel-6
	R2
	1-Jul-02
	19-Sep-03
	50%
	RAN_SIs
	
	David Bartlett, Cambridge Positioning Systems
	
	4-Jul-03
	
	

	68
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	LCS-Rel4Pos
	3
	Rel-6
	R2
	15-Jan-01
	19-Sep-03
	95%
	RAN Wis
	
	Meik Kottkamp, Siemens
	
	4-Jul-03
	
	

	69
	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	3
	Rel-6
	R4
	6-Jun-03
	19-Mar-04
	0%
	RAN Wis
	
	Donglin Shen, AT&T Wireless Services
	donglin.shen@attws.com
	4-Jul-03
	
	

	70
	50541
	Uplink TDOA location determination for GSM/GPRS
	UTDOA
	1
	Rel-6
	GP
	15-Nov-02
	12-Nov-04
	20%
	GP-030567
	Paolo
	Gross/Robinson, TruePosition, Inc.
	
	16-Sep-03
	Ongoing
	

	71
	50542
	Addition of U-TDOA in the CS domain
	UTDOA-CS
	2
	Rel-6
	GP
	15-Nov-02
	23-Apr-04
	60%
	GP-030568
	
	
	
	16-Sep-03
	
	

	72
	50543
	Addition of U-TDOA in the PS domain
	UTDOA-PS
	2
	Rel-6
	GP
	15-Nov-02
	12-Nov-04
	5%
	GP-030569
	
	
	
	16-Sep-03
	Not started
	

	73
	1571
	Security enhancements
	SEC1
	1
	Rel-6
	S3
	3-Jan-01
	14-Mar-03
	33%
	SP-000421
	Maurice
	Peter Howard, Vodafone
	Peter.Howard@vodafone.com
	10-Dec-01
	Added BB UE authentication and rapporteur added.
	

	74
	2026
	Enhanced HE control of security (including positive authentication reporting)
	
	2
	Rel-6
	S3
	3-Jan-01
	14-Mar-03
	35%
	SP-000421
	
	Peter Howard, Vodafone
	Peter.Howard@vodafone.com
	10-Dec-01
	Added by P-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01. New end date and correct Release to be decided S3#18
	

	75
	2027
	Stage 2
	
	3
	Rel-6
	S3
	3-Jan-01
	14-Jun-02
	0%
	
	
	
	
	12-Mar-01
	New end date and correct Release to be decided S3#18
	

	76
	33006
	Network domain security
	SEC1-NDS
	3
	Rel-6
	S3
	17-Jun-02
	14-Mar-03
	80%
	SP-000513
	
	Geir M. Køien, Telenor
	Geir-myrdahl.koien@telenor.com
	8-Nov-02
	WID approved for Rel-6 at SA#17
	

	77
	33007
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	4
	Rel-6
	S3
	17-Jun-02
	14-Mar-03
	80%
	
	
	
	
	15-Jan-03
	Should be complete after SA3#27
	

	78
	32021
	IMS Phase 2
	IMS2
	1
	Rel-6
	S1
	28-Aug-00
	31-Dec-03
	47%
	
	Sang-Ui
	
	
	15-Jan-03
	Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent
	

	79
	32027
	Stage 2 of IMS Phase 2
	
	2
	Rel-6
	S2
	2-Sep-02
	19-Sep-03
	80%
	SP-020544
	
	
	
	23-Jul-03
	
	

	80
	14014
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	2
	Rel-6
	N4
	6-Jun-03
	12-Dec-03
	10%
	NP-030229
	
	
	
	9-Jun-03
	29./05/2003 CN4: New WID presented for approval at CN#20
	

	81
	31025
	IMS Group Management
	IMSGM
	2
	Rel-6
	S1
	14-Mar-02
	31-Dec-03
	35%
	SP-020065
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	4-Jul-03
	
	

	82
	31026
	Stage 1 - TS on IMS group management
	
	3
	Rel-6
	S1
	14-Mar-02
	9-Dec-02
	75%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	13-Jan-03
	
	

	83
	32036
	Stage 2
	
	3
	Rel-6
	S2
	26-May-03
	31-Dec-03
	44%
	
	
	
	
	15-Sep-03
	
	

	84
	11036
	Stage 3 for IMS Group management (e.g. chat)
	
	3
	
	N1
	13-Dec-02
	12-Dec-03
	0%
	NP-030286
	
	Keith Drage, Lucent
	drage@lucent.com
	15-Sep-03
	
	

	85
	11037
	IMS Conferencing
	
	2
	Rel-6
	N1
	4-Nov-02
	12-Dec-03
	50%
	
	
	
	
	13-Jan-03
	
	

	86
	32037
	Stage 2
	
	3
	Rel-6
	S2
	4-Nov-02
	30-Sep-03
	82%
	
	
	
	
	15-Sep-03
	
	

	87
	32038
	Stage 3
	
	3
	
	N1
	13-Dec-02
	12-Dec-03
	20%
	NP-030286
	
	Keith Drage, Lucent
	drage@lucent.com
	15-Sep-03
	
	

	88
	31022
	IMS Messaging
	IMSM
	2
	Rel-6
	S1
	14-Mar-02
	12-Dec-03
	66%
	SP-020065
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	21-Mar-02
	
	

	89
	31023
	TR on support of messaging in the IMS
	IMSM-TR
	3
	Rel-6
	S1
	14-Mar-02
	9-Dec-02
	100%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	14-Mar-03
	
	

	90
	31034
	Stage 1 22.340
	IMSM-TS
	3
	Rel-6
	S1
	11-Nov-02
	11-Dec-02
	100%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	4-Jul-03
	
	

	91
	31024
	CRs to existing 22-series specifications
	IMSM-CR
	3
	Rel-6
	S1
	14-Mar-02
	17-Mar-03
	75%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	13-Jan-03
	
	

	92
	31033
	CRs to 22.140 & 22.228
	IMSM-CR
	4
	Rel-6
	S1
	14-Mar-02
	17-Mar-03
	75%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	14-Mar-03
	
	

	93
	32700
	Stage 2
	
	3
	Rel-6
	S2
	4-Nov-02
	26-Sep-03
	79%
	
	
	
	
	23-Jul-03
	
	

	94
	11039
	Stage 3 for IMS Messaging
	
	3
	
	N1
	13-Dec-02
	12-Dec-03
	10%
	NP-030286
	
	Keith Drage, Lucent
	drage@lucent.com
	15-Sep-03
	
	

	95
	32005
	IMS Local services
	
	2
	Rel-6
	S2
	1-Jan-01
	12-Dec-03
	48%
	
	
	
	
	30-May-02
	
	

	96
	32019
	Stage 2
	
	3
	Rel-6
	S2
	1-Jan-01
	29-Mar-02
	100%
	
	
	
	
	9-Apr-02
	
	

	97
	11035
	Stage 3 for IMS Local services
	
	3
	
	N1
	13-Dec-02
	12-Dec-03
	0%
	NP-030286
	
	Keith Drage, Lucent
	drage@lucent.com
	15-Sep-03
	
	

	98
	11040
	Additional SIP Capabilities support not covered by Rel-5
	
	2
	Rel-6
	N1
	11-Nov-02
	12-Dec-03
	51%
	
	
	
	
	13-Jan-03
	
	

	99
	32041
	Stage 2 for add SIP cap (e.g. forking)
	
	3
	Rel-6
	S2
	11-Nov-02
	27-Jun-03
	100%
	
	
	
	
	23-Jul-03
	
	

	100
	32042
	Stage 3 for Additional SIP Capabilities
	
	3
	
	N1
	13-Dec-02
	12-Dec-03
	20%
	NP-030286
	
	Keith Drage, Lucent
	drage@lucent.com
	15-Sep-03
	
	

	101
	11041
	Review additional SIP Capabilities against IMS
	
	2
	
	N1
	13-Dec-02
	12-Dec-03
	0%
	NP-030286
	
	Keith Drage, Lucent
	drage@lucent.com
	15-Sep-03
	
	

	102
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	2
	Rel-6
	N3
	28-Aug-00
	12-Dec-03
	48%
	NP-020091
	
	Nigel Holland, BT
	nigel.holland@bt.com
	13-Jan-03
	[DAB 14.02.02] - end date pushed back to March 2003
	

	103
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	
	3
	Rel-6
	N3
	28-Aug-00
	13-Jun-03
	100%
	
	
	Thomas Belling, Siemens
	
	15-Sep-03
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20
	

	104
	13005
	Interworking for IPv6 to IPv4
	
	3
	Rel-6
	N3
	28-Aug-00
	12-Dec-03
	20%
	
	
	
	
	15-Sep-03
	
	

	105
	13011
	Mm interface (CSCF to external IP multimedia network) -- NOT CN3
	
	2
	Rel-6
	N1
	14-Mar-01
	12-Dec-03
	23%
	
	
	
	
	4-Jul-03
	[DAB - 23.05.03] - IS NOT THE RESPO OF CN3
	

	106
	11017
	CN1 part 
	
	3
	Rel-6
	N1
	14-Mar-01
	12-Dec-03
	38%
	
	
	
	
	4-Jul-03
	
	

	107
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	2
	Rel-6
	N3
	28-Aug-00
	19-Sep-03
	79%
	NP-030292
	
	Brendan Mc Williams, Vodafone
	brendan.mcwilliams@vf.vodafone.co.uk 
	15-Sep-03
	[DAB - 23.05.03] - Remove ITU dependancies
	

	108
	14001
	Mn interface (IM-MGW to MGCF) enhancements
	IMS-CCR-Mn
	2
	Rel-6
	N4
	2-Sep-02
	12-Dec-03
	60%
	NP-030115
	
	Peter Schmitt, Siemens
	
	27-Mar-03
	"17th May 2002, CN4
	Will be handled in Rel-6..."

	109
	14012
	Mp (MRFC - MRFP) interface protocol definitions
	IMS-CCR-Mp
	2
	Rel-6
	N4
	7-Oct-02
	12-Dec-03
	10%
	NP-020601
	
	David Sanders, Vodafone
	
	9-Jun-03
	27/11/2002 KK: WID approved at CN#18 (NP-020601)...
	

	110
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	
	2
	Rel-6
	S1
	15-Nov-02
	12-Dec-02
	100%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com
	4-Jul-03
	
	

	111
	33012
	Lawful Interception in the 3GPP Rel-6  architecture
	SEC1-LI
	2
	Rel-6
	S3
	9-Dec-02
	18-Dec-03
	10%
	SP-030106
	
	Berthold Wilhelm
	Berthold.Wilhelm@REGTP.DE
	27-Mar-03
	
	

	112
	31042
	IMS Subscription and access scenarios
	
	2
	Rel-6
	S1
	16-Dec-02
	13-Jun-03
	58%
	
	
	
	
	28-Mar-03
	
	

	113
	11032
	"Interoperability and Commonality between IMS using different ""IP-connectivity Networks"""
	IMSCOOP
	1
	Rel-6
	S2
	16-Sep-02
	12-Dec-03
	42%
	
	Sang-Ui
	
	
	4-Jul-03
	
	

	114
	32028
	Stage 2 for Interoperability 
	
	2
	Rel-6
	S2
	16-Sep-02
	19-Sep-03
	79%
	SP-020543
	
	Balazs Beternyi, Nokia
	
	15-Sep-03
	
	

	115
	32061
	Stage 2 for commonality
	
	2
	Rel-6
	S2
	16-Sep-02
	19-Sep-03
	100%
	SP-020543
	
	Balazs Beternyi, Nokia
	
	15-Sep-03
	
	

	116
	11033
	Stage 3
	
	2
	Rel-6
	N1
	14-Oct-02
	12-Dec-03
	0%
	NP-020572
	
	Keith Drage, Lucent
	drage@lucent.com
	4-Jul-03
	
	

	117
	1365
	Support of Push Services
	PUSH
	1
	Rel-6
	S1
	3-Jan-01
	26-Dec-03
	48%
	SP-000669
	Sang-Ui
	Yoshinori Kitada, NTT Comware
	
	28-Feb-02
	AS: Changed from FS to actual support of Push
	

	118
	31004
	Stage 1
	
	2
	Rel-6
	S1
	3-Jan-01
	14-Jun-02
	100%
	
	
	
	
	4-Jul-03
	
	

	119
	32000
	TR on feasibility study
	
	2
	Rel-6
	S2
	3-Jan-01
	7-Sep-01
	100%
	
	
	
	
	24-Nov-01
	Stage 2 on hold, waiting for requirements.
	

	120
	32701
	TR 23.976 on Push Architecture
	
	2
	Rel-6
	S2
	11-Nov-02
	26-Dec-03
	58%
	SP-030126
	
	Nick Alfano, RIM
	
	23-Jul-03
	
	

	121
	42009
	Multimedia Messaging (MMS) enhancements
	MMS6
	1
	Rel-6
	T2
	15-Aug-02
	10-Mar-04
	32%
	TP-030116
	Friedhelm
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	26-Sep-02
	
	

	122
	42010
	Definition of service requirements
	MMS6-SR
	2
	Rel-6
	S1
	15-Nov-02
	20-Dec-03
	75%
	
	
	
	
	4-Jul-03
	
	

	123
	31031
	Definition of service requirements charging
	
	3
	Rel-6
	S1
	15-Nov-02
	20-Dec-03
	75%
	
	
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	4-Jul-03
	
	

	124
	42011
	Technical realization
	
	2
	Rel-6
	T2
	15-Aug-02
	10-Dec-03
	20%
	
	
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	9-Jun-03
	
	

	125
	42012
	OMA dependencies
	
	2
	Rel-6
	T2
	15-Aug-02
	10-Mar-04
	0%
	
	
	
	
	27-Mar-03
	
	

	126
	42013
	MMS formats and codecs
	
	2
	Rel-6
	S4
	15-Aug-02
	18-Dec-03
	20%
	
	Paolo
	
	
	4-Jul-03
	
	

	127
	42005
	Rel-6 MExE enhancements
	MEXE6
	1
	Rel-6
	T2
	8-Mar-02
	6-Jun-03
	100%
	
	Friedhelm
	
	
	21-Mar-02
	
	

	128
	42006
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	2
	Rel-6
	T2
	8-Mar-02
	12-Mar-03
	100%
	TP-020017
	
	Lars Brenk (TTPCom)
	lsb_ttpcom@HOTMAIL.COM
	27-Mar-03
	
	

	129
	42007
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	2
	Rel-6
	T2
	8-Mar-02
	6-Jun-03
	100%
	TP-020086
	
	Aaron Cohen (Intel)
	Aaron.Cohen@intel.com 
	13-Jan-03
	
	

	130
	2062
	Subscription Management
	SM
	1
	Rel-6
	S5
	29-Dec-00
	19-Mar-04
	60%
	SP-020448
	Adrian
	Istvan ABA (T-Mobile Austria)
	istvan.aba@t-mobile.at
	25-Jul-03
	az: TSG appr. 9/03=>3/04. New TSs 32.171/2. Changed Rapp: Michael Eder (Nokia)=> Istvan ABA (T-Mobile Austria).
	

	131
	2499
	Support of Presence Capability
	PRESNC
	1
	Rel-6
	S1
	19-Mar-01
	19-Dec-03
	72%
	SP-010064
	Michael
	Mark Cataldo, Motorola
	
	28-Feb-02
	"A Sultan merged ""Presence Service Enhancements"" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date"
	

	132
	2501
	Stage 1
	
	2
	Rel-6
	S1
	19-Mar-01
	18-Jul-03
	95%
	
	
	
	
	14-Mar-03
	
	

	133
	2502
	Stage 2
	
	2
	Rel-6
	S2
	12-Sep-01
	20-Sep-02
	100%
	SP-010517
	
	
	
	15-Jan-03
	
	

	134
	2503
	Stage 3
	
	2
	Rel-6
	N1
	1-Apr-02
	19-Dec-03
	65%
	NP-030302
	
	Keith Drage, Lucent
	drage@lucent.com
	4-Jul-03
	
	

	135
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	COFIMP
	2
	Rel-6
	S4
	12-Jun-03
	18-Dec-03
	10%
	SP-030212
	Paolo
	Harri Honko (Nokia)
	harri.honko@nokia.com
	16-Sep-03
	Also for 31022 IMS Messaging
	

	136
	2504
	Security issues
	
	2
	Rel-6
	S3
	26-Aug-02
	12-Dec-02
	20%
	SP-020514
	
	
	
	8-Nov-02
	LSs handled in SA3. WID approved SA#17 Contribution at S3#25 & following e-mail discussion.
	

	137
	2505
	USIM issues
	
	2
	Rel-6
	T3
	4-Mar-02
	20-Jun-02
	0%
	
	
	
	
	30-Mar-01
	
	

	138
	50056
	Enhanced A/Gb feasibility study
	AGbEnFS
	1
	Rel-6
	GP
	30-Aug-02
	8-Nov-02
	78%
	GP-022565
	Paolo
	J-L Carrizo, Vodafone
	jose-luis.carrizo@vodafone.co.uk
	27-Mar-03
	Closed
	

	139
	50057
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	2
	Rel-6
	G2
	30-Aug-02
	8-Nov-02
	78%
	
	
	
	
	27-Mar-03
	
	

	140
	50080
	Requirements for the support of conversational services
	
	3
	Rel-6
	GP
	30-Aug-02
	8-Nov-02
	100%
	
	
	
	
	13-Feb-03
	
	

	141
	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	
	3
	Rel-6
	GP
	30-Aug-02
	8-Nov-02
	100%
	
	
	
	
	13-Feb-03
	
	

	142
	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	
	3
	Rel-6
	GP
	30-Aug-02
	8-Nov-02
	100%
	
	
	
	
	13-Feb-03
	
	

	143
	52081
	Identification of the different building blocks for the provision  of conversational services on the existing A/Gb protocol stack
	
	3
	Rel-6
	G2
	30-Aug-02
	8-Nov-02
	0%
	
	
	
	
	26-Sep-02
	
	

	144
	52082
	Outline of impact and feasibility of these building blocks and their different solutions
	
	3
	Rel-6
	G2
	30-Aug-02
	8-Nov-02
	0%
	
	
	
	
	26-Sep-02
	
	

	145
	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	
	3
	Rel-6
	GP
	30-Aug-02
	8-Nov-02
	100%
	
	
	
	
	13-Feb-03
	
	

	146
	50082
	Standardisation effort
	
	3
	Rel-6
	GP
	30-Aug-02
	8-Nov-02
	100%
	
	
	
	
	13-Feb-03
	
	

	147
	50083
	Dependency to other features
	
	3
	Rel-6
	GP
	30-Aug-02
	8-Nov-02
	100%
	
	
	
	
	13-Feb-03
	
	

	148
	50063
	Flexible Layer One for GERAN
	FLOGER
	1
	Rel-6
	GP
	3-Jan-00
	30-Jan-04
	38%
	GP-021018
	Paolo
	Benoist Sébire
	benoist.sebire@nokia.com
	16-Sep-03
	Nokia, Ericsson, Siemens, Telia
	

	149
	50064
	Realisation of a Flexible Layer One
	FLOGER-Real
	2
	Rel-6
	GP
	3-Jan-00
	21-Nov-03
	58%
	GP-021019
	
	Benoist Sébire
	benoist.sebire@nokia.com
	16-Sep-03
	Started
	

	150
	50065
	Technical Report
	
	3
	Rel-6
	GP
	19-Apr-02
	21-Nov-03
	65%
	
	
	
	
	16-Sep-03
	
	

	151
	51002
	Architecture in 45.001 and 43.051
	
	3
	Rel-6
	G1
	19-Apr-02
	21-Nov-03
	65%
	
	
	
	
	16-Sep-03
	
	

	152
	51003
	Multiplexing in 45.002
	
	3
	Rel-6
	G1
	19-Apr-02
	21-Nov-03
	65%
	
	
	
	
	16-Sep-03
	
	

	153
	51004
	Channel Coding in 45.003
	
	3
	Rel-6
	G1
	19-Apr-02
	21-Nov-03
	65%
	
	
	
	
	16-Sep-03
	
	

	154
	51005
	Performance Requirements in 45.005
	
	3
	Rel-6
	G1
	3-Jan-00
	21-Nov-03
	65%
	
	
	
	
	16-Sep-03
	
	

	155
	51006
	Radio subsystem link control in 45.008
	
	3
	Rel-6
	G1
	19-Apr-02
	21-Nov-03
	65%
	
	
	
	
	16-Sep-03
	
	

	156
	52071
	Requirements in 44.004
	
	3
	Rel-6
	G2
	19-Apr-02
	21-Nov-03
	65%
	
	
	
	
	16-Sep-03
	
	

	157
	52072
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	2
	Rel-6
	G2
	19-Apr-02
	21-Nov-03
	30%
	GP-021020
	
	Benoist Sébire
	benoist.sebire@nokia.com
	16-Sep-03
	Started
	

	158
	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	
	3
	Rel-6
	G2
	19-Apr-02
	21-Nov-03
	30%
	
	
	
	
	13-Feb-03
	
	

	159
	52074
	Modifications to RRC in 44.118 and 44.018
	
	3
	Rel-6
	G2
	19-Apr-02
	21-Nov-03
	30%
	
	
	
	
	13-Feb-03
	
	

	160
	52075
	Security for a Flexible Layer One
	FLOGER-SecFLO
	2
	Rel-6
	S3, G2
	19-Apr-02
	29-Aug-03
	52%
	GP-021021
	
	Benoist Sébire
	benoist.sebire@nokia.com
	16-Sep-03
	Started
	

	161
	52076
	Ciphering in 44.160,44.118, 44.060 and 44.018
	
	3
	Rel-6
	S3, G2
	19-Apr-02
	29-Aug-03
	100%
	
	
	
	
	16-Sep-03
	
	

	162
	55077
	GERAN MS Conformance test for the Flexible Layer One
	FLOGER-Msconf
	2
	Rel-6
	"G4
	G5"
	22-Nov-02
	30-Jan-04
	0%
	GP-021022
	
	Benoist Sébire
	benoist.sebire@nokia.com
	16-Sep-03
	Not started

	163
	55078
	MS Test in 51.010
	
	3
	Rel-6
	"G4
	G5"
	22-Nov-02
	30-Jan-04
	0%
	
	
	
	
	24-Apr-03
	

	164
	55079
	GERAN BTS Conformance test for the Flexible Layer One
	FLOGER-BTSconf
	2
	Rel-6
	G3
	19-Apr-02
	30-Jan-04
	0%
	GP-021023
	
	Benoist Sébire
	benoist.sebire@nokia.com
	16-Sep-03
	Not started
	

	165
	53080
	BTS Test in 51.021
	
	3
	Rel-6
	G3
	19-Apr-02
	30-Jan-04
	0%
	
	
	
	
	24-Apr-03
	
	

	166
	50041
	Uplink TDOA feasibility study
	TDOAF
	1
	Rel-6
	GP
	30-Nov-01
	28-Jun-02
	100%
	GP-012794
	Paolo
	Bob Gross, TruePosition, Inc.
	rlgross@trueposition.com
	24-Apr-03
	
	

	167
	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	1
	Rel-6
	S1
	11-May-01
	19-Mar-04
	24%
	
	Michael
	
	
	24-Nov-01
	Title renamed at SA#13
	

	168
	2545
	Stage 1
	
	2
	Rel-6
	S1
	11-May-01
	1-Apr-02
	100%
	
	
	
	
	4-Jul-03
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101
	

	169
	32002
	Stage 2
	
	2
	Rel-6
	S2
	24-Sep-01
	31-Dec-03
	60%
	SP-010516
	
	
	
	30-May-02
	
	

	170
	32702
	TR on Architectural Study
	
	3
	Rel-6
	S2
	24-Sep-01
	23-Aug-02
	100%
	
	
	
	
	15-Jan-03
	
	

	171
	32703
	Stage 2 Specification Work
	
	3
	Rel-6
	S2
	19-Aug-02
	31-Dec-03
	85%
	
	
	
	
	15-Sep-03
	
	

	172
	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	2
	Rel-6
	R2
	1-Jan-02
	19-Mar-04
	20%
	RAN_Wis
	
	Juho Pirskanen , Nokia
	juho.pirskanen@nokia.com
	4-Jul-03
	
	

	173
	11030
	Support of the MBMS in CN protocols
	
	2
	Rel-6
	N1
	18-Jun-02
	12-Dec-03
	10%
	NP-030288
	
	
	
	4-Jul-03
	
	

	174
	33008
	Security Aspects of Multimedia Broadcast/Multicast Service (MBMS)
	MBMS
	2
	Rel-6
	S3
	1-Jul-02
	28-Feb-03
	20%
	SP-020514
	
	Escott, Adrian, Hutchison 3G UK
	adrian.escott@hutchison3g.com
	8-Nov-02
	WID approved SA#17
	

	175
	50085
	Support of MBMS in GERAN
	MBMS-GERAN
	2
	Rel-6
	GP
	30-Aug-02
	6-Feb-04
	14%
	GP-022566
	
	
	
	24-Apr-03
	
	

	176
	50086
	Impact on the logical and physical channels
	
	3
	Rel-6
	GP
	30-Aug-02
	6-Feb-04
	20%
	
	
	
	
	24-Apr-03
	
	

	177
	51085
	Simultaneous support of MBMS services
	
	3
	Rel-6
	G1
	30-Aug-02
	27-Jun-03
	0%
	
	
	
	
	26-Sep-02
	
	

	178
	51086
	Simultaneous support of MBMS and non-MBMS services
	
	3
	Rel-6
	G1
	30-Aug-02
	27-Jun-03
	0%
	
	
	
	
	26-Sep-02
	
	

	179
	52085
	Re-synchronisation at cell change
	
	3
	Rel-6
	G2
	30-Aug-02
	27-Jun-03
	0%
	
	
	
	
	26-Sep-02
	
	

	180
	50087
	Decision making process between point-to-point or pont-to-multipoint configurations
	
	3
	Rel-6
	GP
	30-Aug-02
	6-Feb-04
	20%
	
	
	
	
	24-Apr-03
	
	

	181
	50088
	MBMS channel allocations procedures to multiple MSs
	
	3
	Rel-6
	GP
	30-Aug-02
	6-Feb-04
	20%
	
	
	
	
	24-Apr-03
	
	

	182
	50089
	Changes to the Gb interface
	
	3
	Rel-6
	GP
	30-Aug-02
	6-Feb-04
	20%
	
	
	
	
	24-Apr-03
	
	

	183
	50090
	GERAN specific changes to the Iu-ps interface
	
	3
	Rel-6
	GP
	30-Aug-02
	6-Feb-04
	20%
	
	
	
	
	24-Apr-03
	
	

	184
	50091
	Interaction between MBMS and Iu-flex
	
	3
	Rel-6
	GP
	30-Aug-02
	6-Feb-04
	20%
	
	
	
	
	24-Apr-03
	
	

	185
	50092
	Security aspects
	
	3
	Rel-6
	GP
	30-Aug-02
	6-Feb-04
	20%
	
	
	
	
	24-Apr-03
	
	

	186
	55091
	MS conformance tests
	
	3
	Rel-6
	G5
	30-Aug-02
	27-Jun-03
	0%
	
	
	
	
	26-Sep-02
	
	

	187
	31006
	Speech Recognition and Speech Enabled Services
	SRSES
	1
	Rel-6
	S1
	8-Oct-01
	30-Apr-04
	32%
	SP-010572
	Michael
	
	
	28-Feb-02
	
	

	188
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	2
	Rel-6
	S1
	8-Oct-01
	15-Mar-02
	95%
	SP-010581
	
	D Williams, QUALCOMM, Inc.
	Dwilliams@qualcomm.com
	4-Jul-03
	
	

	189
	32999
	TR on Architectural impacts
	
	2
	Rel-6
	S2
	12-May-03
	30-Apr-04
	25%
	
	
	
	
	15-Sep-03
	
	

	190
	11021
	SES codec negotiation at SDP
	
	2
	Rel-6
	N1
	23-Sep-02
	4-Jun-03
	0%
	
	
	
	
	13-Jan-03
	renamed according to Hannu's indication
	

	191
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	2
	Rel-6
	S4
	15-Oct-02
	26-Sep-03
	35%
	SP-020687
	
	David Pearce, Motorola
	bdp003@motorola.com
	4-Jul-03
	
	

	192
	31008
	Generic User Profile
	GUP
	1
	Rel-6
	S1
	8-Oct-01
	12-Dec-03
	41%
	SP-020577
	Michael
	
	
	28-Mar-03
	
	

	193
	31009
	Stage 1 - Requirements
	
	2
	Rel-6
	S1
	8-Oct-01
	30-May-03
	88%
	SP-020163
	
	Paul Amery (Orange)
	paul.amery@orange.co.uk
	28-Mar-03
	
	

	194
	42002
	Stage 2 - Data Description Method
	
	2
	Rel-6
	T2
	8-Oct-01
	10-Dec-03
	20%
	TP-020275
	
	Kurt Bischinger (T-Mobile AUSTRIA)
	kurt.bischinger@t-mobile.at
	9-Jun-03
	
	

	195
	32008
	Stage 2 - Architecture
	
	2
	Rel-6
	S2
	28-Jan-02
	6-Jun-03
	100%
	SP-020539
	
	Nacho Uzquiano (Telefonica)
	uzquiano_ji@tsm.es
	23-Jul-03
	
	

	196
	42003
	Stage 3 - Common objects
	
	2
	Rel-6
	T2
	8-Oct-01
	10-Dec-03
	10%
	TP-020275
	
	
	
	9-Jun-03
	
	

	197
	14008
	Stage 3 - Network
	
	2
	Rel-6
	N4
	19-May-03
	12-Dec-03
	15%
	
	
	
	
	9-Jun-03
	17 May no activity in CN4...
	

	198
	33009
	Security Aspects
	
	2
	Rel-6
	S3
	16-Jul-02
	18-Sep-03
	15%
	SP-030109
	
	Owen, Bradley
	bvowen@lucent.com
	27-Mar-03
	WID approved SA#17. SA WG3 progress slow, depends on progress in other groups.
	

	199
	31010
	Digital Rights Management
	DRM
	1
	Rel-6
	S1
	8-Oct-01
	21-Mar-03
	49%
	SP-010577
	Michael
	
	
	11-Oct-01
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	

	200
	31011
	Requirements
	
	2
	Rel-6
	S1
	8-Oct-01
	13-Jun-02
	100%
	
	
	Nicholas Wood, Openwave Systems
	nicholas.wood@openwave.com
	4-Jul-03
	
	

	201
	31037
	Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	
	2
	Rel-6
	S1
	19-Aug-02
	21-Mar-03
	0%
	
	
	
	
	28-Mar-03
	
	

	202
	33001
	Security
	
	2
	Rel-6
	S3
	17-Jun-02
	3-Mar-03
	40%
	
	
	
	
	8-Nov-02
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SA#17
	

	203
	31012
	WLAN-UMTS Interworking
	WLAN
	1
	Rel-6
	S1
	3-Jan-00
	31-Dec-03
	79%
	SP-020574
	Michael
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	8-Nov-02
	
	

	204
	31020
	Technical Report
	WLAN-TR
	2
	Rel-6
	S1
	3-Jan-00
	13-Jun-03
	99%
	SP-020066
	
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	4-Jul-03
	
	

	205
	31035
	CRs to implement WLAN
	WLAN-CR
	2
	Rel-6
	S1
	3-Jan-00
	13-Jun-03
	85%
	
	
	Fredric Paint, Telenor
	frederic.paint@telenor.com
	4-Jul-03
	
	

	206
	32018
	Architecture Definition
	
	2
	Rel-6
	S2
	25-Mar-02
	31-Dec-03
	86%
	SP-020542
	
	
	
	15-Sep-03
	
	

	207
	32704
	Security
	
	2
	Rel-6
	S3
	30-Sep-02
	21-Mar-03
	30%
	SP-020514
	
	Lopez-Soria, Luis, Ericsson
	luis.lopez-soria@ece.ericsson.se
	8-Nov-02
	Active contribution S3#24, S3#25. WID approved SA#17
	

	208
	14013
	Stage 3 - CN4 aspects
	WLAN-IW
	2
	Rel-6
	N4
	23-May-03
	12-Dec-03
	15%
	NP-030116
	
	Rodriguez ,Raquel, Nokia
	raquel.rodriguez@nokia.com
	9-Jun-03
	WID approved at CN#19...
	

	209
	11042
	WLAN interworking- stage 3 
	
	2
	Rel-6
	N1
	23-May-03
	12-Dec-03
	2%
	
	
	
	
	4-Jul-03
	
	

	210
	31015
	Priority Service
	PRIOR
	1
	Rel-6
	S1
	30-May-02
	26-Sep-03
	52%
	
	Michael
	
	
	28-Mar-03
	
	

	211
	31016
	Feasibility Study
	PRIOR-FS
	2
	Rel-6
	S1
	14-Jun-02
	14-Jun-02
	100%
	SP-010523
	Michael
	Biplab K. Pramanik, Telcordia Technologies
	bpramani@telcordia.com
	4-Jul-03
	
	

	212
	31017
	Stage 1 - Requirements
	PRIOR-SR
	2
	Rel-6
	S1
	30-May-02
	17-Sep-03
	85%
	
	Michael
	James J. Garrahan, Telcordia Technologies
	bpramani@telcordia.com
	4-Jul-03
	
	

	213
	31041
	Priority Multimedia Service
	
	2
	Rel-6
	S1
	28-Mar-03
	26-Sep-03
	0%
	SP-030039
	
	
	
	28-Mar-03
	
	

	214
	31043
	Priority service implementation guide
	
	2
	Rel-6
	S1
	28-Mar-03
	26-Sep-03
	20%
	
	
	Biplab K. Pramanik, Telcordia Technologies
	bpramani@telcordia.com
	4-Jul-03
	
	

	215
	31018
	Network Sharing 
	NTShar
	1
	Rel-6
	S1
	20-Jan-03
	19-Dec-03
	66%
	
	Michael
	
	
	28-Mar-03
	
	

	216
	31019
	Technical Report
	NTShar-TR
	2
	Rel-6
	S1
	20-Jan-03
	19-Dec-03
	99%
	
	Michael
	
	
	4-Jul-03
	
	

	217
	31038
	Stage 1 - CRs to implement Network Sharing
	NTShar-CR
	2
	Rel-6
	S1
	20-Jan-03
	19-Dec-03
	95%
	
	
	
	
	4-Jul-03
	
	

	218
	32044
	Stage 2
	
	2
	Rel-6
	S2
	27-Feb-03
	19-Dec-03
	43%
	SP-030123
	
	
	
	15-Sep-03
	
	

	219
	11043
	Network sharing - stage 3
	
	2
	Rel-6
	N1
	23-May-03
	12-Dec-03
	0%
	
	
	
	
	4-Jul-03
	
	

	220
	32016
	QoS Improvements
	QoS1
	1
	Rel-6
	S2
	15-Jul-02
	19-Dec-03
	64%
	SP-010719
	Sang-Ui
	
	
	24-Jan-02
	
	

	221
	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	2
	Rel-6
	S2
	15-Jul-02
	19-Dec-03
	75%
	SP-020540
	
	
	Claire Mousset, Nortel
	15-Sep-03
	
	

	222
	32059
	Definition of the Gq interface 
	
	2
	Rel-6
	S2
	1-Jul-03
	19-Dec-03
	30%
	SP-030306
	
	Janne Rinne (Nokia)
	
	15-Sep-03
	
	

	223
	33002
	Support for subscriber certificates
	SEC1-SC
	1
	Rel-6
	S3
	25-Feb-02
	14-Nov-02
	49%
	SP-010622
	Maurice
	Valtteri Niemi, Nokia
	valtteri.niemi@nokia.com
	24-Jan-02
	Approved at SA#14. This may require BBs from CN1, CN4, SA5 and T3
	

	224
	32705
	Stage 1
	
	2
	Rel-6
	S3
	25-Feb-02
	12-Sep-02
	40%
	
	
	
	
	8-Nov-02
	Contribution received S3#24, S3#25
	

	225
	32706
	Architecture review
	
	2
	Rel-6
	S2
	14-Oct-02
	14-Nov-02
	100%
	
	
	
	
	15-Jan-03
	
	

	226
	15010
	Rel-6 OSA enhancements
	OSA3
	1
	Rel-6
	S1
	27-Feb-02
	26-Mar-04
	38%
	NP-030036
	Adrian
	Chelo ABARCA (Alcatel)
	Chelo.Abarca@alcatel.fr
	25-Jul-03
	NP-030036 Rev WID replaces SP-020573.
	

	227
	31040
	Scope of the Open Service Access Release 6
	
	2
	Rel-6
	S1
	28-Mar-03
	27-Jun-03
	90%
	SP-030038
	
	
	
	4-Jul-03
	
	

	228
	15016
	User Data Management / User data security management (Stage 1)
	
	2
	Rel-6
	S1
	27-Feb-02
	6-Jan-03
	100%
	
	
	
	
	19-Feb-03
	
	

	229
	15022
	User Data Management / User data security management (Stage 3)
	
	2
	Rel-6
	N5
	14-Mar-02
	19-Dec-03
	0%
	
	
	
	
	15-Sep-03
	N5#24: Completion 60%->0%. Reason: No support from SA2.
	

	230
	15024
	Retrieval of Visited Network capabilities
	
	2
	Rel-6
	N5
	31-Oct-02
	19-Dec-03
	60%
	
	
	
	
	15-Sep-03
	
	

	231
	15025
	Access to IP Session information
	
	2
	Rel-6
	N5
	31-Oct-02
	19-Dec-03
	0%
	
	
	
	
	15-Sep-03
	N5#24: Completion 60%->0%. Reason: No support from SA2.
	

	232
	15026
	Multi Media Messaging function
	
	2
	Rel-6
	N5
	31-Oct-02
	26-Mar-04
	50%
	
	
	
	
	15-Sep-03
	N5#24: Completion 60%->50%. Completion 12/03->03/04.
	

	233
	15027
	Enhanced user privacy in LCS
	
	2
	Rel-6
	N5
	31-Oct-02
	19-Dec-03
	0%
	
	
	
	
	15-Sep-03
	N5#24: Completion 60%->0%. Reason: No contributions. N5 suggests SA1 to remove requirement
	

	234
	15028
	Policy management extensions
	
	2
	Rel-6
	N5
	31-Oct-02
	26-Mar-04
	40%
	
	
	
	
	15-Sep-03
	N5#24: Completion 60%->40%. Completion 12/03->03/04.
	

	235
	15029
	Presence and Availability Management (from the PRESNC WI)
	
	2
	Rel-6
	N5
	31-Oct-02
	26-Mar-04
	40%
	
	
	
	
	15-Sep-03
	N5#24: Completion 60%->40%. Completion 12/03->03/04.
	

	236
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	
	2
	Rel-6
	N5
	14-Mar-03
	26-Mar-04
	80%
	
	
	
	
	15-Sep-03
	N5#24: Completion 40%->80%. Completion 12/03->03/04.
	

	237
	15033
	Introduction of migration support mechanism
	
	2
	Rel-6
	N5
	14-Mar-03
	19-Dec-03
	90%
	
	
	
	
	15-Sep-03
	N5#24: Completion 60%->90%. 
	

	238
	15034
	User Profile
	
	2
	Rel-6
	N5
	14-Mar-03
	19-Dec-03
	0%
	
	
	
	
	15-Sep-03
	N5#24: Completion 60%->0%. Reason: No contributions. N5 suggests SA1 to remove requirement
	

	239
	15035
	Network functions for end-user/application interaction support
	
	2
	Rel-6
	N5
	14-Mar-03
	19-Dec-03
	0%
	
	
	
	
	15-Sep-03
	N5#24: Completion 60%->0%. Reason: SA1 requirement may disappear
	

	240
	15036
	Framework Function for Federation
	
	2
	Rel-6
	N5
	14-Mar-03
	19-Dec-03
	90%
	
	
	
	
	15-Sep-03
	N5#24: Completion 60%->90%. N5 believes that current FW supports this requirement without changes.
	

	241
	15037
	Enhancements to IP Session Function in OSA for the control and monitor of IP Flows
	
	2
	Rel-6
	N5
	14-Mar-03
	19-Dec-03
	0%
	
	
	
	
	15-Sep-03
	N5#24: Completion 60%->0%. Reason: No reply from SA1, SA2
	

	242
	50401
	Addition of frequency bands to GSM
	TAPS
	1
	Rel-6
	GP
	28-Jun-02
	21-Nov-03
	7%
	GP-022072
	Paolo
	Torben Themsen
	
	16-Sep-03
	
	

	243
	50094
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	2
	Rel-6
	G1
	15-Nov-02
	20-Dec-02
	100%
	GP-022073
	
	Torben Themsen
	
	13-Feb-03
	Ready
	

	244
	51102
	Changes to core specs
	
	3
	Rel-6
	G1
	15-Nov-02
	20-Dec-02
	100%
	
	
	
	
	13-Feb-03
	
	

	245
	54102
	Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	2
	Rel-6
	G4
	28-Jun-02
	21-Nov-03
	0%
	GP-022074
	
	Torben Themsen
	
	24-Apr-03
	Not started
	

	246
	54103
	51.010-1 Add testing
	
	3
	Rel-6
	G4
	28-Jun-02
	21-Nov-03
	0%
	
	
	
	
	24-Apr-03
	
	

	247
	50130
	Seamless support of streaming services in A/Gb mode
	SSStrea
	1
	Rel-6
	GP
	3-Jan-00
	30-Jan-04
	66%
	GP-022561
	Paolo
	José Luis Carrizo Martínez, Vodafone
	
	16-Sep-03
	
	

	248
	51131
	Identification of requirements for streaming
	
	2
	Rel-6
	G1
	27-Jun-03
	29-Aug-03
	51%
	GP-022564
	
	
	
	16-Sep-03
	Started
	

	249
	51133
	Requirements
	
	3
	Rel-6
	G1
	27-Jun-03
	29-Aug-03
	100%
	
	
	
	
	16-Sep-03
	
	

	250
	51132
	Performance study of cell change mechanisms
	
	2
	Rel-6
	G1
	3-Jan-00
	29-Aug-03
	75%
	GP-022562
	
	
	
	16-Sep-03
	Started
	

	251
	51134
	Performance of NACC
	
	3
	Rel-6
	G1
	3-Jan-00
	29-Aug-03
	100%
	
	
	
	
	16-Sep-03
	
	

	252
	51135
	Performance of cell change in DTM for the PS domain
	
	3
	Rel-6
	G1
	3-Jan-00
	29-Aug-03
	100%
	
	
	
	
	16-Sep-03
	
	

	253
	51136
	Handover
	
	3
	Rel-6
	G1
	3-Jan-00
	29-Aug-03
	100%
	
	
	
	
	16-Sep-03
	
	

	254
	52131
	Reduction of service interruption times and packet loss during mobility procedures
	
	2
	Rel-6
	G2
	27-Jun-03
	21-Nov-03
	31%
	GP-022563
	
	
	
	16-Sep-03
	Started
	

	255
	52133
	Optimisations of existing mechanisms/procedures
	
	3
	Rel-6
	G2
	27-Jun-03
	21-Nov-03
	39%
	
	
	
	
	16-Sep-03
	
	

	256
	52134
	Inter-system NACC
	
	3
	Rel-6
	G2
	27-Jun-03
	21-Nov-03
	39%
	
	
	
	
	16-Sep-03
	
	

	257
	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	
	3
	Rel-6
	G2
	27-Jun-03
	21-Nov-03
	39%
	
	
	
	
	16-Sep-03
	
	

	258
	52136
	Dependency to other features
	
	3
	Rel-6
	G2
	27-Jun-03
	21-Nov-03
	39%
	
	
	
	
	16-Sep-03
	
	

	259
	54131
	MS conformance testing
	
	2
	Rel-6
	G4,G5
	19-Dec-03
	30-Jan-04
	0%
	GP-023424
	
	
	
	16-Sep-03
	Not started
	

	260
	54132
	MS  conformance tests
	
	3
	Rel-6
	G4,G5
	19-Dec-03
	30-Jan-04
	0%
	
	
	
	
	24-Apr-03
	
	

	261
	33013
	GERAN A/Gb mode security enhancements
	
	2
	Rel-6
	S3
	26-Sep-02
	25-Sep-03
	10%
	SP-030107
	
	Peter Howard, Vodafone
	peter.howard@vodafone.com
	27-Mar-03
	Possible changes to 33.102 or new specification needed. 
	

	262
	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	1
	Rel-6
	S4
	13-Sep-02
	26-Sep-03
	35%
	SP-020433
	Paolo
	Pasi Ojala (Nokia)
	pasi.s.ojala@nokia.com
	16-Sep-03
	
	

	263
	31029
	Study of Feature Interactions Requirements
	FINTER
	1
	Rel-6
	S1
	8-Nov-02
	3-Mar-03
	20%
	SP-020578
	Michael
	
	
	14-Mar-03
	
	

	264
	31030
	Study on Privacy Capability
	PrivCap
	1
	Rel-6
	S1
	8-Nov-02
	3-Mar-03
	15%
	SP-020579
	Michael
	Liz Daniel, Lucent
	
	13-Jan-03
	
	

	265
	35010
	OAM&P 
	OAM
	1
	Rel-6
	S5
	21-May-02
	31-Mar-04
	25%
	SP-020445
	Adrian
	Michael TRUSS (Motorola)
	Michael.Truss@MOTOROLA.COM
	25-Jul-03
	
	

	266
	35011
	Principles, high level Requirements and Architecture
	OAM-AR
	2
	Rel-6
	S5
	12-Sep-02
	18-Mar-04
	45%
	SP-020446
	
	Michael TRUSS (Motorola)
	Michael.Truss@MOTOROLA.COM
	25-Jul-03
	
	

	267
	35012
	Performance Management
	OAM-PM
	2
	Rel-6
	S5
	12-Sep-02
	18-Mar-04
	40%
	SP-020499
	
	Christian TOCHE (Nortel Networks)
	toche@NORTELNETWORKS.COM
	25-Jul-03
	
	

	268
	35013
	User Equipment Management
	OAM-UEM
	2
	Rel-6
	S5
	21-May-02
	18-Mar-04
	14%
	SP-020447
	
	
	
	25-Jul-03
	az: No role for T2. SA5 awaiting progress in OMA. Rapp resigned: John Mudge (Vodafone)
	

	269
	35020
	"UEM requirements and architecture
	Stages 1 and 2"
	
	3
	Rel-6
	S5
	12-Sep-02
	18-Mar-04
	30%
	
	
	
	
	25-Jul-03
	az: Rapp resigned: John Mudge (Vodafone)

	270
	35021
	"UEM protocol specification
	Stage 3"
	
	3
	Rel-6
	OMA
	21-May-02
	25-Sep-03
	0%
	
	
	
	
	25-Jul-03
	az: No role for T2/T (work to be done in OMA)

	271
	33014
	Release 6 User Equipment Management: Security aspects
	OAM-UEM-SEC
	3
	Rel-6
	S3
	1-Aug-02
	25-Sep-03
	10%
	S3-020432
	
	Peter Howard (Vodafone)
	peter.howard@vodafone.com
	25-Jul-03
	
	

	272
	35014
	Network Infrastructure Management 
	OAM-NIM
	2
	Rel-6
	S5
	12-Sep-02
	18-Mar-04
	35%
	SP-020754
	
	Thomas TOVINGER (Ericsson)
	Thomas.Tovinger@emw.ericsson.se
	25-Jul-03
	
	

	273
	35015
	Trace Management
	OAM-Trace
	2
	Rel-6
	S5
	6-Jun-03
	31-Mar-04
	19%
	SP-020332
	
	Christian TOCHE (Nortel Networks)
	toche@NORTELNETWORKS.COM
	16-Sep-03
	
	

	274
	23013
	Subscriber and equipment trace support in UTRAN
	OAM-Trace-RAN
	3
	Rel-6
	R3
	6-Jun-03
	31-Mar-04
	15%
	RAN_Wis
	
	Yann Sehedic, Nortel
	sehedic@nortelnetworks.com
	16-Sep-03
	
	

	275
	35016
	Charging Management
	CH
	1
	Rel-6
	S5
	21-Nov-02
	18-Mar-04
	35%
	SP-030047
	Adrian
	Karl-Heinz NENNER (T-Mobile)
	karl-heinz.nenner@t-mobile.de
	25-Jul-03
	
	

	276
	35017
	Charging Management for Bearer level
	CH-BC
	2
	Rel-6
	S5
	22-Nov-02
	18-Mar-04
	25%
	SP-030048
	
	Benni ALEXANDER (Nokia)
	
	25-Jul-03
	
	

	277
	35018
	Charging Management for the IMS
	CH-IC
	2
	Rel-6
	S5
	22-Nov-02
	18-Mar-04
	25%
	SP-030049
	
	Ariel SHARON (Lucent)
	
	25-Jul-03
	
	

	278
	35019
	Charging Management for the Service domain
	CH-SC
	2
	Rel-6
	S5
	22-Nov-02
	18-Mar-04
	25%
	SP-030050
	
	Gerald GÖRMER (Siemens)
	
	25-Jul-03
	
	

	279
	32030
	Overall architectural aspects of IP flow based bearer level charging
	
	2
	Rel-6
	S2
	21-Nov-02
	31-Dec-03
	70%
	SP-020796
	
	
	
	15-Sep-03
	
	

	280
	1800
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	1
	Rel-6
	T3
	25-Sep-00
	8-Dec-03
	81%
	not needed
	Claus
	
	
	1-Dec-00
	
	

	281
	1802
	UICC API
	USAT1-API
	2
	Rel-6
	T3
	20-Mar-02
	8-Dec-03
	93%
	
	
	
	
	12-Mar-01
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	

	282
	43001
	Java API Test specification
	
	3
	Rel-6
	T3
	20-Mar-02
	10-Jun-02
	100%
	TP-020029
	
	Mario Pérez (Microelectrónica Española)
	
	16-Sep-03
	
	

	283
	43003
	Java API Test specification (TS 43.019 Rel-5)
	
	3
	Rel-6
	T3
	30-May-02
	9-Jun-03
	100%
	TP-020122
	
	Mario Pérez (Microelectrónica Española)
	
	16-Sep-03
	
	

	284
	43006
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	3
	Rel-6
	T3
	17-Mar-03
	8-Dec-03
	80%
	TP-030031
	Claus
	Stéphane Andrau-Oberthur Card Systems
	
	16-Sep-03
	
	

	285
	43004
	Rel-6 USIM toolkit enhancements
	
	2
	Rel-6
	T3
	25-Sep-00
	27-Sep-02
	71%
	
	Claus
	
	
	28-Mar-03
	
	

	286
	502031
	C SIM API
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	25-Sep-00
	27-Sep-02
	91%
	TP-000155
	
	
	
	16-Sep-03
	
	

	287
	502032
	Specification
	
	4
	Rel-6
	T3
	25-Sep-00
	27-Sep-02
	100%
	TP-000155
	
	Neil Livingston – Aspects Software
	
	16-Sep-03
	
	

	288
	502033
	Test specification
	
	4
	Rel-6
	T3
	1-Jan-01
	28-Sep-01
	100%
	TP-000155
	
	Neil Livingston – Aspects Software
	
	16-Sep-03
	
	

	289
	34022
	Packet Switched Streaming Services Rel-6
	PSSrel6
	1
	Rel-6
	S4
	18-Nov-02
	18-Mar-04
	44%
	SP-020685
	Paolo
	Olle Franceschi (Ericsson)
	Olle.Franceschi@emp.ericsson.se
	4-Jul-03
	
	

	290
	31039
	Stage 1
	
	2
	Rel-6
	S1
	18-Nov-02
	17-Mar-03
	80%
	
	
	
	
	14-Mar-03
	2nd resp SA4
	

	291
	34024
	Stage 3
	PSSrel6
	2
	Rel-6
	S4
	13-Dec-02
	18-Mar-04
	35%
	
	Paolo
	Olle Franceschi (Ericsson)
	Olle.Franceschi@emp.ericsson.se
	16-Sep-03
	
	

	292
	33017
	"Network Domain Security
	Authentication Framework (NDS/AF)"
	SEC1-NDS-AF
	1
	Rel-6
	S3
	15-Feb-02
	19-Dec-03
	10%
	SP-030108
	
	Tommi Viitanen, Nokia
	tommi.viitanen@nokia.com
	27-Mar-03
	WID approved SA#19. Work started after FS approved SA#18

	293
	34023
	AMR-WB extension for high audio quality
	AMRWB+
	1
	Rel-6
	S4
	13-Dec-02
	18-Mar-04
	35%
	SP-030083
	Paolo
	Janne Vainio (Nokia)
	janne.m.vainio@nokia.com
	16-Sep-03
	
	

	294
	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	1
	Rel-6
	"GP
	G1"
	15-Nov-02
	21-Nov-03
	60%
	GP-023400
	
	Marc Grant, Cingular Wireless
	
	16-Sep-03
	

	295
	50500
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-6
	GP
	7-Feb-03
	27-Aug-04
	6%
	GP-030443
	
	David Bladsjö, Ericsson
	
	16-Sep-03
	
	

	296
	50501
	Creation of a TR
	SCSAGB-TR
	2
	Rel-6
	GP
	7-Feb-03
	21-Nov-03
	40%
	GP-030444
	
	David Bladsjö, Ericsson
	
	16-Sep-03
	
	

	297
	50502
	Stage 2
	SCSAGB-Stage2
	2
	Rel-6
	GP
	21-Nov-03
	23-Apr-04
	0%
	GP-030445
	
	David Bladsjö, Ericsson
	
	16-Sep-03
	Not started
	

	298
	50503
	Radio Channel Support
	SCSAGB-RCS
	2
	Rel-6
	GP
	6-Feb-04
	27-Aug-04
	0%
	GP-030446
	
	David Bladsjö, Ericsson
	
	16-Sep-03
	Not started
	

	299
	50504
	Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-6
	"GP
	G2"
	6-Feb-04
	27-Aug-04
	0%
	GP-030447
	
	David Bladsjö, Ericsson
	
	16-Sep-03
	Not started

	300
	50505
	PS Handover
	SCSAGB-PSH
	2
	Rel-6
	GP
	6-Feb-04
	27-Aug-04
	0%
	GP-030448
	
	David Bladsjö, Ericsson
	
	16-Sep-03
	Not started
	

	301
	50506
	Modifications to FLO
	SCSAGB-FLO
	2
	Rel-6
	"GP
	G2"
	6-Feb-04
	27-Aug-04
	0%
	GP-030449
	
	David Bladsjö, Ericsson
	
	16-Sep-03
	Not started

	302
	12006
	Enhancement of dialled service for CAMEL
	EDCAMEL
	1
	Rel-6
	S1
	28-Mar-03
	19-Sep-03
	90%
	SP-020818
	Andrijana
	Craig Bishop, Samsung Electronics Research Institute
	
	27-Mar-03
	
	

	303
	12007
	Stages 2 and 3
	
	2
	Rel-6
	N2
	28-Mar-03
	19-Sep-03
	90%
	NP-030153
	
	
	
	9-Jun-03
	
	

	304
	34026
	Definition of teleservice using Multimedia Broadcast/Multicast Service 
	TSMBMS
	1
	Rel-6
	S4
	12-Jun-03
	18-Mar-04
	5%
	SP-030347
	
	Igor Curcio (Nokia)
	igor.curcio@nokia.com
	16-Sep-03
	
	

	305
	32060
	Bandwidth and resource savings in CS networks
	
	1
	Rel-6
	S2
	23-Jun-03
	25-Mar-04
	20%
	
	
	
	
	15-Sep-03
	
	

	306
	33018
	FS on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	
	1
	Rel-6
	S3
	3-Jul-03
	26-Dec-03
	0%
	SP-030341
	Maurice
	Raziq Yaqub, Toshiba America Research Inc.
	
	NA
	
	

	307
	50600
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-6
	"GP
	G2"
	5-Apr-02
	30-Jan-04
	74%
	GP-021263
	Paolo
	Gunnar Mildh, Ericsson
	
	16-Sep-03
	

	308
	50601
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	2
	Rel-6
	"GP
	G2"
	5-Apr-02
	29-Aug-03
	94%
	GP-021263
	
	Gunnar Mildh, Ericsson
	
	16-Sep-03
	

	309
	50602
	Multiple TBF Concept paper
	
	3
	Rel-6
	"GP
	G2"
	5-Apr-02
	29-Aug-03
	100%
	
	
	
	
	16-Sep-03
	

	310
	50603
	Multiple TBF Stage 2 (43.064) CRs
	
	3
	Rel-6
	"GP
	G2"
	5-Apr-02
	29-Aug-03
	100%
	
	
	
	
	16-Sep-03
	

	311
	50604
	Multiple TBF Stage 3 (44.060) CRs
	
	3
	Rel-6
	"GP
	G2"
	5-Apr-02
	29-Aug-03
	100%
	
	
	
	
	16-Sep-03
	Not started

	312
	50605
	Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	2
	Rel-6
	GP-G2
	5-Apr-02
	30-Jan-04
	0%
	GP-022098
	Paolo
	Gunnar Mildh, Ericsson
	
	16-Sep-03
	
	

	313
	50081
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	1
	Rel-6
	G3
	29-Aug-03
	21-Nov-03
	0%
	GP-032236
	Michael
	Toubassi, Ericsson
	
	16-Sep-03
	
	

	314
	50082
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	2
	Rel-6
	G3
	29-Aug-03
	21-Nov-03
	0%
	
	
	
	
	NA
	
	


