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1. CN WI Status

The status of the CN work items is given as of CN#26 using the color code below:

	Functionality complete as of Dec 2004
	Functionality expected to complete by March 2005
	Functionality expected to complete after March 2005


Since CN#25, CN has completed 12 subitems (rows in this table). 

	Work Item
	Functionality
	WG
	% 

Done
	Completion Date
	Open Items

	Camel 4 Prepay Support for SCUDIF
	Camel 4 Prepay Support for SCUDIF
	CN4
	100%
	2004-03
	None

	Enhanced Dialled Services
	Enhanced Dialled Services
	CN4
	100%
	2004-03
	None

	Flow Based Charging
	Gx interface
	CN3
	100%


	2004-12
	None

	
	Rx interface
	CN3
	65%
	2005-03
	Protocol development for Rx based on reuse of Gq

	Gq Dynamic Policy Control
	End-to-end QoS, Gq interface
	CN3
	100%
	2004-12
	None

	GUP Stage 3
	GUP
	CN4
	50%
	2005-03
	Security details,  GUP profile schema structure, SOAP bindings, clarification of components, GCL, metadata, DST usage, etc.  Need WSDL definitions and XML schema definitions

	IMS Phase 2 - Stage 3
	IETF Alignment
	CN1
	100%
	2004-09
	None

	
	Cx, Dx, and Sh interfaces
	CN4
	100%
	2004-09
	None

	
	Extensions to SIP
	CN1
	99%
	2004-09
	Need to register orig-parameter with IANA

	
	Conferencing
	CN1
	90%
	2005-03
	Conference package (IETF), CPCP (IETF), Floor control (IETF).  CPCP and Floor control may be removed if WGLC not completed by next CN1 meeting.

	
	Group Management
	CN1
	100%
	2004-12
	Treated as part of the other items using GM

	
	Messaging
	CN1
	85%
	2005-03
	Listserv Requirement, Iscomposing Requirement, MSRP (IETF)

	
	IMS Device Management
	CN1
	79%
	2005-03
	None. New spec so needs time for review.

	Interop & Commonality between IMSs using different IP-connectivity networks - Stage 3
	IMS interoperability
	CN1
	100%
	2003-12
	None

	Interworking IMS<->CS
	Interworking between the IMS and CS Networks
	CN3
	100%
	2004-09
	None

	Interworking IMS<->IP
	Interworking towards IPv4 (SIP aspects)
	CN1
	100%
	2004-09
	None

	
	Interworking towards non-IMS SIP
	CN1
	100%
	2004-09
	None

	
	Refinement of IPv4/IPv6 interworking
	CN3
	100%
	2004-12
	None

	MBMS Stage 3

	MBMS
	CN4
	100%
	2004-12
	None

	
	MBMS
	CN1
	100%
	2004-12
	None

	
	MBMS Gmb interface
	CN3
	100%
	2004-12
	None

	MGCF-IM MGW I/F (Mn)
	Mn Interface
	CN3
	100%
	2004-09
	None

	
	Mn Interface
	CN4
	100%
	2004-12
	None

	Network Sharing
	Network Sharing
	CN1
	100%
	2004-12
	None

	OSA 3
	OSA improvements for Rel 6
	CN5
	98%
	2005-03
	Completion of 23.198 (OSA stage 2)

	Presence Stage 3
	Presence
	CN1
	95%
	2005-03
	CN Part completed.  Many outstanding IETF dependencies

	
	Pk interface
	CN3
	0%
	2005-03
	Will be removed if not complete by 2005-03.

	Support of Subscriber Certificates (GAA)

	Subscriber Certificates
	CN4
	100%
	2004-12
	Some error handling cleanup may be required

	
	Subscriber Certificates
	CN1
	99%
	2004-12
	None. Some alignment with other specs may still be required.

	TEI-6
	Radius at GGSN
	CN3
	100%
	2004-12
	None

	
	Domain specific access class barring
	CN1
	2%
	2005-03
	Nothing done yet. Awaiting SA2 requirements clarificationsMM procedures for ACBOP, GMM procedures for ACBOP

	
	TCAP Handshake to prevent SMS fraud
	CN4
	100%
	2004-12
	None.  Need guidance from SA3 on need for further work on MapSec

	Trace Management
	Subscriber and equipment trace
	CN4
	50%
	2004-12
	Requirements questions sent to SA5

	WLAN Interworking - Stage 3

	WLAN scenario 2
	CN1
	99%
	2004-12
	Method for manual PLMN selection

	
	Wi description
	CN3
	100%
	2004-09
	None

	
	WLAN CN interfaces
	CN4
	99%
	2004-12
	IETF dependencies, Method for manual PLMN selection. Changes may be needed depending on responses to outstanding questions outstanding to SA2/SA3/SA5

	
	WLAN scenario 3
	CN1
	95%
	2005-03
	Removal of PDG redirection and subsequent tunnel setup procedures


