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1. INTRODUCTION

In order to secure that the overall LTE and SAE time schedules are met, it is considered beneficial for TSG SA to maintain an overall SAE/LTE workplan. Such a workplan serves the purpose of guiding work across 3GPP by:

· Outlining the work tasks that need to be carried out by the 3GPP TSGs and WGs

· Identifying cross TSG/WG dependencies

· Identifying critical work tasks that have an impact on the overall LTE/SAE time schedule.

This document contain a draft workplan, based on SP-060619 (update to SAE workplan), SP-060620 (3GPP SAE/LTE project planning), SP-060610 (LS from GERAN on LTE Interworking), SP-060633 (reply LS from RAN on GERAN-LTE interworking) and SP-060644 (RAN status report). This workplan should be maintained during the initial phases of the LTE/SAE work, and later integrated in the overall 3GPP workplan when work is initiated in all impacted WGs.

The format of the work plan is based on the TSG RAN LTE workplan:

· For each TSG, mile stones are identified based on the overall LTE/SAE time schedule.

· For each impacted WG, work tasks are identified with their associated allocation in WG meetings and possible dependencies on other WGs.

· Work tasks are further classified as part of study item phase (marked with yellow) or work item phase (green).

2. Discussion

In its present state, the workplan is not complete or correct in all details and a thorough review is required. However, the following topics have been identified that deserve some further consideration during TSG SA #33:

· E-UTRAN Identities: RAN2 is indicating a dependency on SA2, however SA2 consider that no further work is required by SA2 for RAN2 to progress.

· Intra E-UTRAN mobility in Idle: RAN2 and RAN3 are indicating a dependency on SA2, however SA2 consider its work completed.

· Allocation of PDCP specification to RAN or CT: RAN proposes to allocate responsibility to RAN2.

· The work on tracking area concept is completed in SA2, RAN proposes that RAN3 is taking responsibility for definitions and specifications.

3. Proposal 
It is proposed that TSG SA:

· Approves the principle of maintaining an LTE/SAE workplan, for later integration in the overall 3GPP workplan by e.g. TSG SA #35. Ericsson is offering to maintain this workplan until TSG SA #35.

· Identify milestones applicable to TSG SA, and recommend milestones to CT and GERAN, based on the overall LTE/SAE time schedule. Preliminary (off-line) review required by SA WG chairs and TSG chairs during this meeting, resulting in a revised workplan.
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