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SA#33 agreed to maintain a separate SAE/LTE work plan to be used as a tool to track dependencies across SA, RAN, GERAN and CT working groups, with the overall objective to secure that the RAN LTE time schedules are met.

This document contains the revised SAE/LTE work plan, based on the inputs received from SA2, RAN and CT working groups (attached Excel work plan). It should be noted that the format of the workplan for the CT working groups is revised and is no longer following the format for other working groups. In addition, no input has been received from SA WGs (with the exception of SA2) and GERAN WGs, and the detailed plans for those groups are therefore unchanged compared to the previous version of the workplan.
The workplan shows that the remaining critical dependencies across SA2, RAN and CT WGs are scheduled to be resolved by TSGs #36. It is also expected that the critical RAN dependencies on SA3 regarding security procedures will be resolved at the SA3 SAE/LTE Ad-hoc.
The objective of the LTE/SAE work plan is hence fulfilled and, in accordance with the agreements at SA #33, it is proposed to integrate the content of the workplan into the overall 3GPP workplan maintained by MCC and stop the maintenance of the SAE/LTE workplan.
