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Work Program Key:

	F/ BB/ WT
	WI Level:
	F=Feature
	BB=Building Block
	WT=Work Task
	

	WI ID
	Work Item Unique ID number

	WG
	Responsible Working Group

	Rel
	Allocated Release

	Early Impl.
	Indicates whether Work Item is marked as a candidate for Early Implementation

	WI Name
	Name of Work Item

	Acronym
	Acronym (for WI Identification (e.g. for CRs)

	Appr Level / WID
	Level of Approval for the Work Item / Work Item Description (reference)

	Start
	Start date of Work Item

	End 
	Estimated Completion date of Work Item

	% comp
	Estimated percentage Complete

	WG Appd
	Indicates if the Work Item Description has been approved at WG level

	TSG Appd
	Indicates if the Work Item Description has been approved at TSG level

	Impacted Specs
	3GPP Specifications impacted by the Work Item

	Notes
	General Comments and Notes

	Rapporteur
	Name of Rapporteur for the Work Item


NOTE:
Release 4, Release 5 and Release 6 Project Plans are no longer provided here. This is available in earlier TSG SA Reports.

Annex G:
Current Release 7 Features list, extracted from the Project Plan 
- Version June 22, 2007

	Extracted from 3GPP Work Plan Work Plan for Rel-7 - Version 2007 June 22nd

	F/ BB/ WT
	WI ID
	WG
	Rel
	Early Impl.
	WI Name
	Acronym
	WID
	Start
	End
	% comp
	Impacted Specs
	Notes
	Rapporteur

	-
	0
	ALL
	Rel-7
	
	Rel-7 Features
	
	
	
	
	
	
	
	

	BB
	2468
	R1
	Rel-7
	No
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	RAN_Work_Items
	Fri 14/03/03
	Mon 17/09/07
	91%
	"TR25.876,TR25.996"
	hchuang@Alcatel-Lucent.com
	"Howard Huang, Alcatel-Lucent"

	BB
	21006
	R1
	Rel-7
	No
	MIMO - Physical layer
	MIMO-Phys
	RAN_Work_Items
	Fri 12/09/03
	Thu 15/03/07
	100%
	"25.211, 25.212, 25.213, 25.214, 25.215, 25.221, 25"
	hchuang@Alcatel-Lucent.com
	"Howard Huang, Alcatel-Lucent"

	BB
	22003
	R2
	Rel-7
	No
	"MIMO - Layer 2,3 aspects"
	MIMO-L23
	RAN_Work_Items
	Fri 12/09/03
	Thu 15/03/07
	100%
	TR 25.876
	hchuang@Alcatel-Lucent.com
	"Howard Huang, Alcatel-Lucent"

	BB
	23008
	R3
	Rel-7
	No
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	RAN_Work_Items
	Fri 14/03/03
	Thu 15/03/07
	100%
	
	hchuang@Alcatel-Lucent.com
	"Howard Huang, Alcatel-Lucent"

	BB
	24008
	R4
	Rel-7
	No
	"MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing"
	MIMO-RF
	RAN_Work_Items
	Fri 12/12/03
	Mon 17/09/07
	65%
	
	ngm@Alcatel-Lucent.com
	"Man Hung Ng, Alcatel-Lucent"

	F
	20028
	RP
	Rel-7
	No
	Rel-7 Improvements of the Radio Interface
	RInImp
	
	Wed 15/09/04
	Mon 04/06/07
	98%
	
	
	

	BB
	20060
	R4
	Rel-7
	No
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/12/06
	100%
	"25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121"
	Approved at RP#34 as RP-060681
	Johan Sköld

	BB
	20067
	R4
	Rel-7
	No
	UMTS 2.6 GHz 7.68 MHz TDD
	RInImp-UMTS26VHCRTDD
	RAN_Work_Items_History
	Thu 15/06/06
	Fri 15/09/06
	100%
	"25.102, 25.105, 25.123, 25.113, 25.142, 34.124"
	Approved at RP#33 as RP-060451
	"Shin Horng Wong , IPWireless"

	BB
	20021
	R4
	Rel-7
	No
	UMTS 2.6 GHz
	RInImp-UMTS2600
	RAN_Work_Items_History
	Wed 15/09/04
	Tue 14/06/05
	100%
	"TS25.101, TS25.104, TS25.133, TS25.141, TS25.331, TS25.942, TS25.306, TS25.307, TS34.121"
	Approved at RP#25 as RP-040377
	"Jussi Numminen, Nokia"

	BB
	20025
	R4
	Rel-7
	No
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	RAN_Work_Items
	Wed 15/12/04
	Wed 14/12/05
	100%
	"25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124"
	
	 Shin Horng Wong (IPWireless)

	BB
	20027
	R4
	Rel-7
	No
	UMTS 900 MHz
	RInImp-UMTS900
	RAN_Work_Items
	Wed 15/12/04
	Wed 14/12/05
	100%
	"25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121"
	
	Yannick Li (Nortel)

	BB
	20043
	R4
	Rel-7
	No
	UMTS 1700 MHz
	RInImp-UMTS1700
	RAN_Work_Items
	Tue 15/03/05
	Wed 14/12/05
	100%
	"25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121"
	
	Takehiro Nakamura

	BB
	20024
	R4
	Rel-7
	Yes
	closed - UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	RAN_Work_Items
	Wed 15/12/04
	Mon 04/06/07
	90%
	"TS25.101, TS 25.963"
	"closed, but 90% kept"
	Christian Bergljung (TeliaSonera)

	BB
	20045
	R4
	Rel-7
	No
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	RAN_Work_Items_History
	Tue 15/03/05
	Tue 15/03/05
	100%
	25.101
	
	Marc Grant

	BB
	20062
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	RAN_Work_Items
	Thu 15/09/05
	Fri 15/12/06
	99%
	
	
	Serge Willenegger

	WT
	20048
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	RAN_Work_Items
	Thu 15/09/05
	Wed 14/06/06
	100%
	25.101
	
	Marc Grant

	WT
	7028
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/12/06
	100%
	25.101
	Approved at RP#34 as RP-060678
	Serge Willenegger

	WT
	7029
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/12/06
	100%
	25.101
	Approved at RP#34 as RP-060679
	Serge Willenegger

	BB
	20049
	R2
	Rel-7
	No
	 Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	RAN_Work_Items
	Thu 15/12/05
	Fri 15/12/06
	100%
	
	Closed at RP#34 as RP-060680
	"Don Zelmer, Cingular"

	BB
	20047
	R4
	Rel-7
	No
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	
	Thu 15/09/05
	Thu 15/09/05
	100%
	"25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121"
	This item was conditionnaly approved pending decision of PCG 16 who decided not to approve it
	Han van Bussel

	F
	20014
	RP
	Rel-7
	No
	7.68Mcps TDD option
	VHCRTDD
	RAN_Work_Items_History
	Wed 15/09/04
	Thu 15/06/06
	100%
	
	Approved at RP#25 as RP-040365
	"Martin Beale, IPWireless"

	BB
	20015
	R1
	Rel-7
	No
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	RAN_Work_Items_History
	Wed 15/09/04
	Wed 15/03/06
	100%
	TS25.202
	Feature completed and closed at RP#33 with the presentation of the test WI
	"Martin Beale, IPWireless"

	BB
	20016
	R1
	Rel-7
	No
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	RAN_Work_Items_History
	Wed 15/09/04
	Wed 15/03/06
	100%
	"TS25.221, TS25.222, TS25.223, TS25.224,TS25.225"
	Feature completed and closed at RP#33 with the presentation of the test WI
	"Martin Beale, IPWireless"

	BB
	20017
	R2
	Rel-7
	No
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	RAN_Work_Items_History
	Wed 15/09/04
	Wed 15/03/06
	100%
	"TS25.301, TS25.302, TS25.305, TS25.306, TS25.321, TS25.331"
	Feature completed and closed at RP#33 with the presentation of the test WI
	"Derek Richards, IPWireless"

	BB
	20018
	R3
	Rel-7
	No
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	RAN_Work_Items_History
	Wed 15/09/04
	Wed 15/03/06
	100%
	"TS25.401, TS25.420, TS25.423, TS25.425, TS25.427, TS25.430, TS25.433, TS25.435"
	Feature completed and closed at RP#33 with the presentation of the test WI
	"Peter Legg, IPWireless"

	BB
	20019
	R4
	Rel-7
	No
	"VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing"
	VHCRTDD-RF
	RAN_Work_Items_History
	Wed 15/09/04
	Thu 15/06/06
	100%
	"TS25.102, TS25.105, TS25.123, TS25.133, TS25.142"
	Feature completed and closed at RP#33 with the presentation of the test WI
	Shin Horng Wong

	F
	20029
	RP
	Rel-7
	No
	Rel-7 RAN improvements
	RANimp
	RAN_Work_Items
	Wed 15/12/04
	Fri 15/06/07
	99%
	
	Generic feature
	

	BB
	20026
	R1
	Rel-7
	No
	Optimisation of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	RAN_Work_Items
	Wed 15/12/04
	Fri 15/12/06
	100%
	
	Approved at RP#34 as RP-060682
	Ka Leong Lo

	BB
	20031
	R2
	Rel-7
	No
	Delay optimisation for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	"TS25.321, TS25.322, TS25.331"
	Approved at RP#33 as RP-060453
	Juho Pirskanen

	BB
	20033
	R4
	Rel-7
	No
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	RAN_Work_Items_History
	Tue 15/03/05
	Thu 15/06/06
	100%
	"TS25.102, TS25.123"
	WI completed and closed with the presentation of the test WI
	Shin Horng Wong

	BB
	20046
	R1
	Rel-7
	No
	Continuous connectivity for packet data users
	RANimp-CPC
	RAN_Work_Items
	Mon 14/03/05
	Thu 15/03/07
	100%
	
	
	Joern Krause

	BB
	7030
	R3
	Rel-7
	No
	Extended WCDMA Cell Range
	RANimp-ExtCell
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/12/06
	100%
	"25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331"
	Approved at RP#34 as RP-060685
	Ericsson

	BB
	7031
	R1
	Rel-7
	No
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/12/06
	100%
	"25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142"
	Approved at RP#34 as RP-060684
	Nicholas Anderson

	BB
	330009
	R2
	Rel-7
	No
	closed - Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	RAN_Work_Items
	Mon 25/09/06
	Mon 04/06/07
	90%
	"25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,"
	"WI Acronym corrected, closed but 90%"
	"Juho Pirskanen, Nokia"

	BB
	340038
	R1
	Rel-7
	No
	closed - 64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	RAN_Work_Items
	Fri 15/12/06
	Mon 04/06/07
	99%
	"25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141"
	closed but 99%
	Johan Bergman

	BB
	340039
	R2
	Rel-7
	No
	Improved L2 support for high data rates
	RANimp-L2DataRates
	RAN_Work_Items
	Fri 15/12/06
	Mon 04/06/07
	100%
	"25.301, 25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425"
	
	Janne Peisa

	BB
	340040
	R1
	Rel-7
	No
	closed - Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	RAN_Work_Items
	Fri 15/12/06
	Mon 04/06/07
	81%
	"25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433"
	closed but 81%
	Karri Ranta-aho

	BB
	20066
	R3
	Rel-7
	No
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	RAN_Work_Items
	Thu 15/06/06
	Thu 15/03/07
	100%
	
	
	"Alexej Kulakov, Vodafone"

	BB
	340045
	S5
	Rel-7
	No
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	
	Fri 26/01/07
	Fri 15/06/07
	100%
	CRs 32.642/3/5 – Align with RAN 25.466 
	AZ record created
	"Adrian Neal, Vodafone"

	F
	20035
	RP
	Rel-7
	No
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	
	Approved at RP#33 as RP-060462
	Nicholas Anderson

	BB
	20036
	R2
	Rel-7
	No
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	RAN_Work_Items_History
	Tue 15/03/05
	Thu 15/06/06
	100%
	
	
	Nicholas Anderson

	BB
	20037
	R1
	Rel-7
	No
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	"TS25.201, TS25.221,TS25.222, TS25.223, TS25.224, TS25.225"
	
	Nicholas Anderson

	BB
	20038
	R2
	Rel-7
	No
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	"TS25.301, TS25.302, TS25.306, TS25.321, TS25.331"
	
	Derek Richards

	BB
	20039
	R3
	Rel-7
	No
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	"TS25.401, TS25.420, TS25.423, TS25.427, TS25.430, TS25.433, TS25.435"
	
	Jim Miller

	BB
	20040
	R4
	Rel-7
	No
	"EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing"
	EDCHTDD-RF
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	"TS25.102, TS25.105, TS25.123, TS25.142"
	
	Shin Horng Wong

	F
	20055
	RP
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/06/07
	99%
	
	
	Haijing Hu (CATT)

	BB
	20056
	R1
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	RAN_Work_Items
	Wed 15/03/06
	Thu 15/03/07
	100%
	"25.201, 25.221, 25.222, 25.223, 25.224, 25.225"
	
	Ke Wang (CATT)

	BB
	20057
	R2
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	RAN_Work_Items
	Wed 15/03/06
	Thu 15/03/07
	100%
	"25.301, 25.302, 25.306, 25.321, 25.331"
	
	Haiyang Quan (CATT)

	BB
	20058
	R3
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	RAN_Work_Items
	Wed 15/03/06
	Thu 15/03/07
	100%
	"25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435"
	
	Yincheng Zhang (CATT)

	BB
	20059
	R4
	Rel-7
	No
	"1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing"
	LCRTDD-EDCH-RF
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/06/07
	100%
	"25.102, 25.105, 25.123, 25.142"
	
	Yuexia Song (CATT)

	F
	32045
	S2
	Rel-7
	No
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	SP-030124
	Mon 18/09/00
	Fri 15/06/07
	92%
	
	
	Rainer Liebhart

	WT
	1314
	S1
	Rel-7
	No
	Service Requirements for IP-based emergency calls
	EMC1
	SP-050604 
	Mon 18/09/00
	Fri 25/06/04
	100%
	22.976
	
	

	BB
	32046
	S2
	Rel-7
	No
	Study on Stage 2 for IMS-level solution
	EMC1
	SP-050604
	Wed 26/02/03
	Fri 16/09/05
	100%
	"23.228, 23.060, 23.002"
	
	"Rainer Liebhart, Siemenws"

	BB
	32080
	S2
	Rel-7
	No
	Study on Stage 2 for GPRS-level solution
	EMC1
	SP-050604 
	Thu 14/10/04
	Thu 08/12/05
	100%
	
	
	

	BB
	32100
	S2
	Rel-7
	No
	Stage 2 Specification Phase - IMS-level
	EMC1
	SP-050604 
	Mon 05/09/05
	Fri 09/06/06
	100%
	
	
	

	BB
	32101
	S2
	Rel-7
	No
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	SP-050604 
	Fri 02/03/07
	Fri 02/03/07
	100%
	
	
	

	BB
	1653
	C1
	Rel-7
	No
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	CP-050529 
	Mon 09/01/06
	Fri 15/06/07
	78%
	
	
	Alf Heidermark (Ericsson)

	WT
	1315
	C1
	Rel-7
	No
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	
	Mon 09/01/06
	Fri 15/06/07
	99%
	24.229
	
	Alf Heidermark (Ericsson)

	WT
	13028
	C3
	Rel-7
	No
	CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	
	Mon 08/05/06
	Fri 15/09/06
	40%
	29.163
	
	Alf Heidermark (Ericsson)

	WT
	13031
	C3
	Rel-7
	No
	CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	
	Mon 08/05/06
	Fri 15/09/06
	40%
	29.061
	
	Alf Heidermark (Ericsson)

	WT
	1646
	C1
	Rel-7
	No
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	
	Mon 09/01/06
	Fri 15/06/07
	55%
	"24.008, 24.234"
	end date updated by CT1-chairman after CT#33
	Alf Heidermark (Ericsson)

	WT
	14026
	C4
	Rel-7
	No
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	
	Mon 09/01/06
	Fri 01/06/07
	100%
	29.060
	CRs Approved in WLAN 40 % done after CT4#33
	Alf Heidermark (Ericsson)

	F
	32064
	S2
	Rel-7
	No
	Access Class Barring and Overload Protection
	ACBOP
	SP-040338 
	Mon 15/03/04
	Fri 08/09/06
	100%
	23.898
	
	"Chris Pudney, Vodafone"

	BB
	32065
	S2
	Rel-7
	No
	TR on Stage 2
	ACBOP
	
	Mon 15/03/04
	Thu 31/03/05
	100%
	
	
	

	BB
	11048
	C1
	Rel-7
	No
	Stage 3 CN aspects of ACBOP
	ACBOP
	
	Mon 06/06/05
	Tue 31/01/06
	100%
	24.008
	NEW - inserted on 2/9/2004
	

	BB
	20010
	RP
	Rel-7
	No
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	
	Mon 15/03/04
	Mon 15/03/04
	100%
	25.413
	
	

	BB
	20009
	RP
	Rel-7
	No
	Deleted - Extra ACBOP information in RAN
	ACBOP
	
	Mon 15/03/04
	Mon 15/03/04
	100%
	25.331
	
	

	BB
	50117
	GP
	Rel-7
	No
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	
	Fri 08/09/06
	Fri 08/09/06
	100%
	44.018
	
	

	F
	31048
	S1
	Rel-7
	No
	USSD message delivery and transfer to USIM
	USSD-USIM
	SP-040104
	Fri 05/03/04
	Fri 12/08/05
	100%
	22.090
	
	

	BB
	31060
	S1
	Rel-7
	No
	Stage 1
	USSD-USIM
	SP-040104 
	Thu 18/03/04
	Fri 15/10/04
	100%
	22.090
	
	

	BB
	43008
	C6
	Rel-7
	No
	Alignment with requirements regarding USSD usage
	USSD-USIM
	TP-040069
	Fri 05/03/04
	Fri 12/08/05
	100%
	
	
	Christophe Dubois (Axalto)

	F
	32079
	S2
	Rel-7
	No
	Location Services enhancements Rel-7
	LCS3
	SP-060291
	Mon 28/06/04
	Mon 17/09/07
	83%
	23.271
	
	

	BB
	32093
	S2
	Rel-7
	No
	Global Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	SP-050119
	Fri 31/12/04
	Fri 15/09/06
	100%
	23.271
	Approved SA#27. Appropriate place forEmergency work to be found
	"Ben Rodilitz, SiRF"

	BB
	14025
	C4
	Rel-7
	No
	CT4 aspects for LCS
	LCS3-UEPos-LBS
	CP-050240
	Mon 02/01/06
	Fri 01/12/06
	100%
	
	CRs approved in CT4#30...
	

	BB
	31052
	S1
	Rel-7
	No
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	SP-040309
	Mon 28/06/04
	Fri 02/03/07
	99%
	22.935
	
	"Mike Loushine, (Telcordia)"

	WT
	32077
	S1
	Rel-7
	No
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN
	
	Mon 28/06/04
	Fri 30/06/06
	100%
	22.935
	DAB - Should be SA1
	

	WT
	32108
	S2
	Rel-7
	No
	Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN
	SP-060291
	Mon 26/06/06
	Fri 02/03/07
	100%
	23.837
	"Updated WID at SA#32 to change ""stage 2"" to ""study"" , duplicated UID 320017 deleted. Exception Granted for Rel-7 until 03/07"
	Donghee Shim (LG Electronics Inc.); Patrice HÉDÉ (LG Electronics Mobilecomm France)

	WT
	340007
	S2
	Rel-7
	No
	Stage 2 CRs for LCS architecture for I-WLAN.
	LCS3-IWLAN
	
	Mon 23/10/06
	Fri 02/03/07
	100%
	
	WID at SA#55
	

	BB
	20030
	RP
	Rel-7
	No
	 UE positioning Rel-7
	LCS3-UEpos
	
	Wed 15/09/04
	Mon 17/09/07
	90%
	
	
	

	WT
	20012
	R2
	Rel-7
	No
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	
	Wed 15/09/04
	Mon 17/09/07
	90%
	"TS25.305, TS25.453"
	
	"Robert Gross, TruePosition"

	BB
	20042
	R2
	Rel-7
	No
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	
	Tue 15/03/05
	Fri 15/09/06
	100%
	"25.305, 25.331, 25.410, 25.413, 25.453"
	Approved at RP#33 as RP-060459
	Ben Rodilitz

	BB
	50558
	GP
	Rel-7
	No
	LCS Enhancements Related to Location-Based Services
	LCS3-LBS
	GP-050265
	Mon 03/01/05
	Fri 31/08/07
	30%
	"43.059, 44.031, 48.008, 49.031"
	Linked to SP-040682
	"Kevin Judge, SiRF Technologies"

	BB
	20054
	R2
	Rel-7
	No
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	
	Wed 15/06/05
	Wed 15/06/05
	100%
	"25.305, 25.331, 25.410, 25.413, 25.453"
	
	Ben Rodilitz

	F
	50581
	G1; G3
	Rel-7
	No
	A-GPS Minimum Performance
	GAGR
	GP-060834
	Fri 28/04/06
	Fri 31/08/07
	80%
	"45.005, 51.010"
	
	"Richard Catmur, Spirent Communications"

	F
	31051
	S1
	Rel-7
	No
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	SP-040681
	Mon 28/06/04
	Fri 31/08/07
	93%
	
	
	Michel MONNERAT

	BB
	50551
	S1
	Rel-7
	No
	Deleted - Towards A-GNSS Concept
	GNSS
	GP-042677
	Fri 16/02/07
	Fri 16/02/07
	100%
	
	
	"Richard Couty, ALCATEL SA"

	BB
	50548
	GP
	Rel-7
	No
	Towards A-GNSS Concept
	AGNSS-GP
	GP 042268
	Mon 28/06/04
	Fri 31/08/07
	95%
	
	Started
	"Richard Couty, ALCATEL SA"

	BB
	20050
	R2
	Rel-7
	No
	closed - Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	RAN_Work_Items
	Thu 15/12/05
	Mon 04/06/07
	90%
	"TS 25.305,TS 25.331,TS 25.306,TS 25.413,TS 25.423,TS 25.433,TS 25.453,TS 25.171,TS 34.171"
	closed but 90%
	"Alain Abinakhoul, France Telecom"

	F
	31063
	S1
	Rel-7
	No
	Combinational Services 
	CSICS
	SP-050228
	Mon 17/01/05
	Mon 06/03/06
	100%
	
	
	"Robert Frank, TeliaSonera"

	BB
	31064
	S1
	Rel-7
	No
	Stage 1 for CSICS
	CSICS
	SP-050228
	Mon 17/01/05
	Thu 09/06/05
	100%
	22.279
	
	

	BB
	32084
	S2
	Rel-7
	No
	Stage 2 for CSICS
	CSICS
	
	Mon 17/01/05
	Fri 15/07/05
	100%
	23.279
	
	

	BB
	11054
	C1
	Rel-7
	No
	Stage 3 for CSICS CN aspects
	CSICS
	CP-060105
	Mon 02/05/05
	Mon 06/03/06
	100%
	"New TS 24.279, 24.229, 24.008"
	
	Peter Dawes (Vodafone)

	BB
	34031
	S4
	Rel-7
	No
	Stage 3 for codec aspects
	CSICS-Codec
	SP-050091
	Tue 15/03/05
	Wed 07/12/05
	100%
	"TS 26.141, 26.235, 26.236"
	Started
	"Per Fröjdh, Ericsson"

	F
	32074
	S2
	Rel-7
	No
	System enhancements for fixed broadband access to IMS
	FBI
	
	Wed 05/11/03
	Thu 15/03/07
	99%
	
	
	

	BB
	7001
	S2
	Rel-7
	No
	TISPAN Rel 1 related aspects
	FBI-TIS1
	
	Wed 05/11/03
	Fri 09/03/07
	99%
	
	
	

	WT
	32075
	S2
	Rel-7
	No
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	
	Thu 14/10/04
	Wed 08/03/06
	100%
	
	
	

	WT
	11050
	C1
	Rel-7
	No
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	NP-040618
	Wed 05/11/03
	Fri 09/03/07
	99%
	"new TR 24.819, 24.229, 29.229, 29.163, 29.209"
	
	Peter Leis (Siemens)

	WT
	11060
	C1
	Rel-7
	No
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	NP-040618
	Wed 05/11/03
	Thu 30/11/06
	100%
	"new TR 24.819, 24.229, 29.229, 29.163, 29.209"
	end date updated by CT1-chairman after CT#33
	Siemens

	WT
	13025
	C3
	Rel-7
	No
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	NP-040618
	Wed 05/11/03
	Fri 08/12/06
	98%
	"new TR, 29.229, 29.163"
	
	Siemens

	WT
	14020
	C4
	Rel-7
	No
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	NP-040618
	Fri 13/01/06
	Fri 09/03/07
	100%
	29.209
	CT4#32: a set of CRs on FBI for cable labs
	Siemens

	WT
	33027
	S3
	Rel-7
	No
	Security Enhancements for FBI
	FBI-ISE
	SP-050395
	Tue 28/06/05
	Thu 08/12/05
	100%
	"33.102, 43.020"
	"Duplicated entry (""ACCSEC2"", ""Access Security Enhancements"", SP-040865) deleted by A.Sultan"
	"Bengt Sahlin, Ericsson"

	BB
	7002
	S2
	Rel-7
	No
	PacketCable Related aspects
	FBI-PCBL
	
	Wed 01/02/06
	Thu 15/03/07
	99%
	
	
	

	WT
	7003
	S2
	Rel-7
	No
	Stage 2 of FBI for PacketCable
	FBI-PCBL
	
	Wed 01/02/06
	Fri 15/12/06
	100%
	
	
	

	WT
	7004
	C1
	Rel-7
	No
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	
	Mon 01/05/06
	Thu 15/03/07
	100%
	
	
	

	WT
	7032
	S5
	Rel-7
	No
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	SP-060145
	Fri 31/03/06
	Thu 07/12/06
	100%
	"32.240, 32.260, 32.298, 32.299"
	03/2006 SA#31 WID approved
	CableLabs

	F
	33025
	S3
	Rel-7
	No
	Access Security  Enhancements
	ACCSEC2
	SP-040865
	Mon 03/01/05
	Fri 30/09/05
	75%
	"33.102, 43.020"
	WID approved SA#26. Record created after SA#27. It is about improved GERAN security
	"Bengt Sahlin, Ericsson"

	F
	14012
	C4
	Rel-7
	No
	Mp (MRFC - MRFP) interface
	Mp
	CP-070246
	Mon 13/02/06
	Fri 08/06/07
	85%
	
	
	"Phil Hodges, Ericsson"

	BB
	11061
	C1
	Rel-7
	No
	CT1 aspects of Mp
	Mp
	
	Mon 13/02/06
	Mon 13/02/06
	0%
	24.229
	
	Ericsson

	BB
	13026
	C3
	Rel-7
	No
	Deleted - CT3 aspects of Mp
	Mp
	
	Fri 22/09/06
	Fri 22/09/06
	100%
	29.162
	CT3 finally not involved in Mp interface definition (decided at CT#34)
	Ericsson

	BB
	320009
	C4
	Rel-7
	No
	Procedures description
	Mp-PROCc4
	
	Fri 02/06/06
	Fri 09/03/07
	85%
	23.333
	
	"Chen Cheng, Huawei"

	BB
	14021
	C4
	Rel-7
	No
	Stage 3
	Mp-St3c4
	
	Mon 13/02/06
	Fri 08/06/07
	85%
	29.333
	indication in CT4#31 50%
	"Phil Hodges, Ericsson"

	F
	711052
	C1
	Rel-7
	No
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	CP-060101
	Fri 10/12/04
	Thu 15/03/07
	100%
	TR 24.930
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	

	F
	32081
	S2
	Rel-7
	No
	Support of SMS over generic 3GPP IP access.
	SMSIP
	SP-060658
	Thu 14/10/04
	Fri 15/06/07
	93%
	"TR 23.abc, TS 23.abc"
	Revised at SP#29
	Wenlin Zhang (Huawei)

	BB
	32094
	S2
	Rel-7
	No
	FS on SMSIP
	SMSIP
	
	Thu 14/10/04
	Mon 13/06/05
	100%
	23.804
	
	

	BB
	32095
	S2
	Rel-7
	No
	Stage 2 for SMSIP
	SMSIP
	
	Wed 08/06/05
	Fri 15/09/06
	100%
	23.204
	
	

	BB
	310001
	C4
	Rel-7
	No
	Stage 3 for SMSIP
	SMSIP-St3
	CP-060697
	Wed 08/06/05
	Fri 15/06/07
	90%
	
	
	"Jari Jansson, Nokia"

	WT
	310002
	C1
	Rel-7
	No
	CT1 aspects for SMSIP
	SMSIP
	
	Wed 08/06/05
	Fri 15/06/07
	100%
	
	
	

	WT
	310003
	C4
	Rel-7
	No
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	
	Wed 08/06/05
	Fri 01/06/07
	80%
	
	CT4#32: Stage 2 CR still outstanding....
	

	F
	32082
	S2
	Rel-7
	No
	Evolution of Policy Control and Charging
	PCC
	SP-040533
	Thu 14/10/04
	Fri 14/09/07
	95%
	
	
	

	BB
	32102
	S2
	Rel-7
	No
	TR for PCC
	PCC
	
	Thu 14/10/04
	Thu 29/12/05
	100%
	
	
	

	BB
	32103
	S2
	Rel-7
	No
	Stage 2 for PCC
	PCC
	
	Mon 04/07/05
	Fri 15/09/06
	100%
	23.203
	
	

	BB
	32109
	S2
	Rel-7
	No
	Evolution of policy control and flow based bearer level charging
	PCC
	SP-050486
	Tue 01/08/06
	Fri 29/12/06
	100%
	"23.207, 23.125, 23.002, 23.228"
	Approved at SP#29. 23.125 will be discontinued from Release 7.
	Balazs Bertenyi (Nokia)

	BB
	7033
	S5
	Rel-7
	No
	SA5 Charging aspects of PCC
	PCC-CH
	SP-060217
	Fri 31/03/06
	Fri 15/06/07
	100%
	"32.250, 32.251, 32.298, 32.299"
	03/2006 SA#31 WID approved
	Orange

	BB
	13029
	C3
	Rel-7
	No
	Gx reference point for Policy and Charging Control
	PCC-Gx
	CP-060434
	Fri 02/12/05
	Fri 14/09/07
	92%
	"29.210, 29.207, 29.208"
	08/03/2007 08:00
	Thomas Belling (Siemens)

	BB
	13030
	C3
	Rel-7
	No
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	CP-060435
	Fri 02/12/05
	Fri 14/09/07
	92%
	"29.209, 29.211, 24.229"
	"Approved at CP#30, Revised at CP#31, Revised at CP#33"
	Javier Pastor (Ericsson)

	WT
	310006
	C3
	Rel-7
	No
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	CP-060055
	Fri 02/12/05
	Fri 14/09/07
	86%
	"29.209, 29.211, 24.229"
	08/03/2007 08:00
	Javier Pastor (Ericsson)

	WT
	7008
	C1
	Rel-7
	No
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	
	Fri 02/12/05
	Fri 15/06/07
	99%
	
	
	

	F
	34030
	S4
	Rel-7
	No
	Video Codec Performance Requirements
	VICPer
	SP-040836
	Mon 03/01/05
	Thu 07/06/07
	100%
	"26.234, 26.235, 26.346, 26.140, 26.902"
	
	Juergen Pandel (Siemens AG)

	F
	13023
	C3
	Rel-7
	No
	DIAMETER on the GGSN Gi interface
	DIAMGi
	CP-060431
	Fri 10/09/04
	Fri 08/12/06
	100%
	29.061
	"13/12/2005 08:00, Revised at CP#33"
	Nico Gabriele (Vodafone)

	F
	13022
	C3
	Rel-7
	No
	DIAMETER on the PDG Wi inteface
	DIAMWi
	CP-060432
	Fri 10/09/04
	Fri 08/12/06
	100%
	29.161
	"13/12/2005 08:00, Revised at CP#33"
	Nico Gabriele (Vodafone)

	F
	31065
	S1
	Rel-7
	No
	CAMEL Trunk Triggers
	TTCAMEL
	SP-040743
	Fri 17/12/04
	Mon 05/12/05
	100%
	
	
	"Amar Deol, Nortel Networks "

	BB
	31066
	S1
	Rel-7
	No
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	SP-040743
	Fri 17/12/04
	Mon 05/12/05
	100%
	22.078
	
	"Amar Deol, Nortel Networks "

	BB
	14017
	C4
	Rel-7
	No
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	NP-040550
	Fri 17/12/04
	Mon 05/12/05
	100%
	
	Not started
	"David Hutton, Nortel Networks "

	F
	50118
	G1
	Rel-7
	No
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	GP 050284
	Fri 28/01/05
	Fri 31/08/07
	80%
	"25.9xx, 45.005"
	Started
	Ulf.Tegth (TeliaSonera)

	F
	50119
	GP
	Rel-7
	No
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	GP 050543
	Mon 03/01/05
	Fri 30/06/06
	100%
	"24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021"
	
	Dave Cotton (UTC)

	BB
	51138
	G1
	Rel-7
	No
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	
	Mon 03/01/05
	Thu 30/06/05
	100%
	"24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, "
	Completed
	

	BB
	53084
	G1
	Rel-7
	No
	G1 aspects of GSM710
	GSM-710-test
	
	Wed 31/08/05
	Fri 30/06/06
	100%
	51.021
	
	

	BB
	55094
	G3
	Rel-7
	No
	G3 aspects of GSM710
	GSM-710-test
	
	Wed 31/08/05
	Fri 30/06/06
	100%
	51.010
	
	

	F
	11045
	S1
	Rel-7
	No
	Enhancements of VGCS for public authority officials
	EVGCS
	
	Fri 27/08/04
	Fri 15/06/07
	100%
	"43.068, 44.068, 24.008, 29.002"
	
	Siemens

	BB
	31061
	S1
	Rel-7
	No
	Stage 1
	EVGCS
	SP-040304
	Fri 27/08/04
	Fri 27/08/04
	100%
	"42.068, 43.068"
	
	Joerg Swetina (Siemens AG)

	BB
	11056
	C1
	Rel-7
	No
	Architecture and protocol aspects 
	EVGCS
	CP-050528
	Fri 27/08/04
	Fri 15/06/07
	100%
	"43.068, 44.068"
	
	Robert Zaus (Siemens)

	WT
	11062
	C1
	Rel-7
	No
	CT1 aspects of EVGCS
	EVGCS
	CP-050528
	Fri 27/08/04
	Fri 15/06/07
	100%
	"43.068, 44.068, 24.008"
	
	Siemens

	WT
	14022
	C4
	Rel-7
	No
	CT4 aspects of EVGCS
	EVGCS-St23-c4
	CP-050528
	Fri 27/08/04
	Fri 10/03/06
	100%
	29.002
	
	Siemens

	BB
	752076
	G2
	Rel-7
	No
	GERAN2 aspects
	EVGCS
	GP-041837
	Fri 27/08/04
	Fri 16/02/07
	100%
	
	
	Ken Isaacs (Siemens)

	F
	11055
	S1
	Rel-7
	No
	Improvements of VGCS for parallel use of services
	IVGCS
	SP-070167
	Tue 15/03/05
	Thu 15/03/07
	100%
	
	
	

	BB
	31070
	S1
	Rel-7
	No
	Service Requirements for VGCS improvements
	IVGCS
	SP-070167
	Tue 15/03/05
	Wed 08/06/05
	100%
	42.068
	"""completeed"" as from Chris S' e-mail"
	Kurt Bischinger (T-Mobile)

	BB
	32090
	C1
	Rel-7
	No
	Stage 2 modifications for VGCS improvements
	IVGCS
	NP-050141
	Thu 01/12/05
	Wed 14/03/07
	100%
	43.068
	Updated by CT1 chair
	Kurt Bischinger (T-Mobile)

	BB
	11057
	C1
	Rel-7
	No
	Protocol aspects 
	IVGCS
	NP-050141
	Thu 01/12/05
	Thu 15/03/07
	100%
	44.068
	Previous name (before CT32) was Architecture and protocol aspects
	Dieter Jacobsohn (T-Mobile)

	WT
	11063
	C1
	Rel-7
	No
	CT1 aspects of IVGCS
	IVGCS
	CP-070118
	Thu 01/12/05
	Thu 15/03/07
	100%
	"43.068, 44.068"
	end date updated by CT1-chairman after CT#33
	T-Mobile

	WT
	14023
	C4
	Rel-7
	No
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	NP-050141
	Fri 09/03/07
	Fri 09/03/07
	100%
	29.002
	CT4#33 stage 2 solution is still open. ...
	T-mobile

	F
	31071
	S1
	Rel-7
	No
	OSA Rel-7 
	OSA7
	SP-050183
	Tue 15/03/05
	Fri 08/06/07
	99%
	
	
	Eamonn Murray (AePONA)

	BB
	31072
	S1
	Rel-7
	No
	Service Requirements for OSA Service Broker
	OSA7-SB
	SP-050183
	Tue 15/03/05
	Wed 08/06/05
	100%
	22.127
	az: WID URL corrected
	Eamonn Murray (AePONA)

	BB
	43011
	C5
	Rel-7
	No
	Stage 2 OSA API Service Brokering
	OSA7-SB
	CP-060607
	Fri 28/04/06
	Fri 01/12/06
	100%
	23.198
	
	AePONA

	BB
	7017
	C5
	Rel-7
	No
	Stage 3 OSA API Service Brokering
	OSA7-SB
	
	Fri 28/04/06
	Fri 01/12/06
	100%
	29.198-16
	
	AePONA

	BB
	15039
	C5
	Rel-7
	No
	OSA Stage 2/3 enhancements
	OSA7
	CP-070200
	Fri 28/04/06
	Fri 08/06/07
	99%
	"29.198/9, 23.198"
	CT#34: WID updated. Completion 12/06 =>03/07
	AePONA

	WT
	7018
	C5
	Rel-7
	No
	Parlay X Message Broadcast Web Service
	OSA7
	
	Fri 28/04/06
	Fri 01/12/06
	100%
	"29.199-15, 23.198"
	
	ETRI

	WT
	7019
	C5
	Rel-7
	No
	Parlay X Geocoding Web Service
	OSA7
	
	Fri 28/04/06
	Fri 01/12/06
	100%
	"29.199-16, 23.198"
	
	ETRI

	WT
	7020
	C5
	Rel-7
	No
	Parlay X Application driven QoS Web Service
	OSA7
	
	Fri 28/04/06
	Fri 09/03/07
	100%
	"29.199-17, 23.198"
	
	BT

	WT
	340001
	C5
	Rel-7
	No
	Parlay-X Device Capabilities and Configuration
	OSA7
	
	Thu 26/10/06
	Fri 08/06/07
	100%
	"29.199-18, 23.198"
	
	Telenor

	WT
	340002
	C5
	Rel-7
	No
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	
	Thu 26/10/06
	Fri 09/03/07
	100%
	"29.199-19, 23.198"
	
	Telenor

	WT
	340003
	C5
	Rel-7
	No
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	
	Thu 26/10/06
	Fri 09/03/07
	100%
	"29.199-20, 23.198"
	
	ETRI

	WT
	340004
	C5
	Rel-7
	No
	OSA API Conference Call Control SCF
	OSA7
	
	Thu 26/10/06
	Fri 09/03/07
	100%
	"29.198-04-5, 23.198"
	
	Ericsson

	F
	34032
	S4
	Rel-7
	No
	Dynamic and Interactive Multimedia Scenes
	DIMS
	SP-050195
	Tue 15/03/05
	Thu 07/06/07
	100%
	"26.140, 26.142, 26.234, 26.244, 23.346"
	
	Gaëlle MARTIN-COCHER (Streamezzo)

	F
	33022
	S3
	Rel-7
	No
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	SP-050145
	Thu 10/03/05
	Thu 30/11/06
	99%
	33.980 
	WID approved SA#27.
	"Silke Holtmanns, Nokia"

	F
	31062
	S1
	Rel-7
	No
	WLAN-UMTS Interworking Phase 2
	WLAN2
	SP 030712
	Mon 05/01/04
	Tue 07/06/05
	100%
	
	Created at TSG#27 by A. Sultan because of WLAN items belonging to Rel-7
	"Fredric Paint, Telenor"

	BB
	31057
	S1
	Rel-7
	No
	Stage 1 on Session Continuity
	WLAN-SC
	
	Mon 05/01/04
	Fri 11/06/04
	100%
	
	
	

	BB
	32096
	S2
	Rel-7
	No
	Stage 2 on Session Continuity: covered by SAE
	
	
	Tue 07/06/05
	Tue 07/06/05
	100%
	
	
	

	F
	32110
	S2
	Rel-7
	No
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	
	Mon 10/10/05
	Tue 26/09/06
	100%
	
	Placeholder created to Hold SA2 and CT1 BBs
	

	BB
	32111
	S2
	Rel-7
	No
	WLAN-PNA - Stage 2
	WLANPNA-st2
	SP-050489
	Mon 10/10/05
	Fri 23/06/06
	100%
	"23.234, 33.234"
	Approved at SP#29
	Toshiyuki Tamura (NEC)

	BB
	11059
	C1
	Rel-7
	No
	WLAN-PNA - Stage 3
	WLANPNA-st3
	CP-060256
	Wed 01/02/06
	Tue 26/09/06
	100%
	
	Approved at CP#29
	Pierre-Jean Muller (NEC)

	WT
	11064
	C1
	Rel-7
	No
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	CP-050350
	Wed 01/02/06
	Tue 26/09/06
	100%
	24.234
	Approved at CP#29
	Pierre-Jean Muller (NEC)

	WT
	13027
	C3
	Rel-7
	No
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	CP-060256
	Wed 01/02/06
	Tue 26/09/06
	100%
	29.161
	Approved at CP#29
	Pierre-Jean Muller (NEC)

	WT
	14024
	C4
	Rel-7
	No
	CT4 aspets for WLAN-PNA
	WLANPNA-st3
	CP-050350
	Wed 01/02/06
	Tue 26/09/06
	100%
	29.234
	"CT4#31; no impacts identified, therefor completed"
	Pierre-Jean Muller (NEC)

	F
	32092
	S2
	Rel-7
	No
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	SP-050682
	Mon 14/03/05
	Fri 09/03/07
	100%
	23.836
	Moved from FS section Feb 06
	"Osok Song, Samsung"

	BB
	7015
	S2
	Rel-7
	No
	TR on support of QoS on WLAN
	WLANQOS
	
	Mon 14/03/05
	Tue 31/01/06
	100%
	
	
	

	BB
	7016
	S2
	Rel-7
	No
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	
	Wed 01/02/06
	Fri 30/06/06
	100%
	
	
	

	BB
	340005
	C1
	Rel-7
	No
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	
	Mon 04/09/06
	Thu 30/11/06
	100%
	
	Line added according to e-mail from Atle
	

	BB
	14028
	C4
	Rel-7
	No
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLAN-QOS
	CP-060418
	Fri 22/09/06
	Fri 09/03/07
	100%
	"24.234, 29.234, 23.008"
	WID was approved at CT#32...
	"Peng Zhang, Huawei"

	F
	32091
	S2
	Rel-7
	No
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	SP-060292
	Fri 31/12/04
	Fri 15/06/07
	99%
	"22.101, 23.228, 32.250, 32.260, 32.299, 32.298"
	WID approved SA#27. Revised at SA#28. WID update approved at SA#32
	"Andy Bennett, Lucent; Roger Bunting, Cingular"

	BB
	32104
	S2
	Rel-7
	No
	TR for VCC
	VCC
	
	Fri 31/12/04
	Thu 08/12/05
	100%
	23.806
	
	

	BB
	31085
	S1
	Rel-7
	No
	Stage 1 for VCC
	VCC
	SP-050177
	Thu 17/03/05
	Wed 28/09/05
	100%
	
	
	

	BB
	32105
	S2
	Rel-7
	No
	Stage 2 for VCC
	VCC
	
	Tue 06/09/05
	Fri 08/09/06
	100%
	23.206
	
	

	BB
	11058
	C1
	Rel-7
	No
	Stage 3 for VCC
	VCC
	CP-050458
	Wed 01/02/06
	Fri 15/06/07
	100%
	"new TS, 24.229, 23.008, 23.009, 23.078, 29.078, 29.163, 29.228, 29.229, 29.230, 29.278, 29.328, 29.329"
	
	Keith Drage (Alcatel-Lucent)

	WT
	11066
	C1
	Rel-7
	No
	CT1 aspects of VCC
	VCC
	CP-070186
	Wed 01/02/06
	Fri 15/06/07
	100%
	"new TS, 24.206 and 24.216"
	
	Keith Drage (Alcatel-Lucent)

	WT
	14027
	C4
	Rel-7
	No
	CT4 aspects of VCC
	VCC-St3-c4
	CP-070186
	Fri 09/06/06
	Fri 09/03/07
	100%
	23.003
	
	Keith Drage Alcatel- (Lucent)

	WT
	13032
	C3
	Rel-7
	No
	Deleted - CT3 aspects of VCC
	VCC
	CP-050458
	Thu 02/11/06
	Thu 02/11/06
	100%
	29.163
	
	Keith Drage (Lucent)

	BB
	35079
	S5
	Rel-7
	No
	SA5 Charging aspects of VCC
	VCC-CH
	SP-060292
	Fri 17/03/06
	Thu 14/06/07
	100%
	"32.250, 32.260, 32.298, 32.299"
	03/2006 SA#31 WID approved
	Orange

	F
	35041
	S5
	Rel-7
	No
	OAM&P 
	OAM7
	TR 30.817
	Mon 16/02/04
	Fri 15/06/07
	90%
	
	
	Toche

	BB
	35042
	S5
	Rel-7
	No
	Network Infrastructure Management
	OAM7-NIM
	
	Fri 02/09/05
	Thu 14/06/07
	98%
	
	
	

	WT
	35044
	S5
	Rel-7
	No
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	SP-050302
	Fri 02/09/05
	Thu 14/06/07
	80%
	"32.731/2/3/5, 32.631/2/3/5"
	
	Motorola

	WT
	35046
	S5
	Rel-7
	No
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	SP-050304
	Fri 02/09/05
	Thu 15/03/07
	100%
	"TR 32.806/814, 32.101"
	
	Motorola 

	WT
	35047
	S5
	Rel-7
	No
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	SP-050305
	Fri 02/09/05
	Thu 14/06/07
	100%
	TR 32.811
	
	China Mobile

	WT
	35048
	S5
	Rel-7
	No
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	SP-050306
	Fri 02/09/05
	Thu 14/06/07
	100%
	32.391/2/3/5 
	
	Siemens 

	WT
	35049
	S5
	Rel-7
	No
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	SP-060739
	Fri 02/09/05
	Thu 07/12/06
	100%
	"32.307/317/607/667/665, 32.101, 32.175"
	
	Ericsson 

	WT
	35050
	S5
	Rel-7
	No
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	SP-050308
	Fri 02/09/05
	Thu 15/03/07
	100%
	"32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x"
	
	Huawei 

	WT
	35052
	S5
	Rel-7
	No
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	SP-050310
	Fri 02/09/05
	Thu 14/06/07
	100%
	32.381/2/3/5
	
	Siemens 

	WT
	35054
	S5
	Rel-7
	No
	Stopped - Management of Legacy Equipment
	OAM7-NIM
	SP-050312
	Fri 02/09/05
	Fri 15/12/06
	100%
	new TS 32.xxx
	
	Siemens 

	WT
	35055
	S5
	Rel-7
	No
	Stopped - Rules for Vendor Specific Extensions
	OAM7-NIM
	SP-050313
	Fri 02/09/05
	Thu 15/03/07
	100%
	32.62n;   For n = 1 to 5
	Request to TSG#35 to STOP the WI
	Siemens 

	WT
	35064
	S5
	Rel-7
	No
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	SP-050630
	Fri 02/09/05
	Thu 14/06/07
	100%
	TS 32.154
	Submit Exception Sheet for TSG#35 Approval
	Ericsson 

	WT
	35071
	S5
	Rel-7
	No
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	SP-050731
	Mon 13/02/06
	Thu 07/12/06
	100%
	32.721/2/3/5
	
	China Mobile 

	WT
	35072
	S5
	Rel-7
	No
	UTRAN radio channel power monitoring
	OAM7-NIM
	SP-050733
	Mon 13/02/06
	Thu 15/03/07
	100%
	"32.405, 32.64n;   For n = 1 to 5"
	
	China Mobile 

	WT
	340009
	S5
	Rel-7
	No
	Notification XML Schema
	OAM7-NIM
	SP-060754
	Thu 07/12/06
	Thu 15/03/07
	100%
	"New TS 32.325/345/365/415, CR to 32.335/615/665"
	12/2006 SA#34 WID approved
	Huawei 

	BB
	35043
	S5
	Rel-7
	No
	Performance Management
	OAM7-PM
	
	Fri 02/09/05
	Thu 14/06/07
	99%
	
	
	

	WT
	35057
	S5
	Rel-7
	No
	Performance measurements definition for CN CS
	OAM7-PM
	SP-050315
	Fri 02/09/05
	Thu 15/03/07
	100%
	"32.407, 32.408"
	
	China Mobile 

	WT
	35058
	S5
	Rel-7
	No
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	SP-050316
	Fri 02/09/05
	Thu 14/06/07
	100%
	32.405
	Submit Exception Sheet for TSG#35 Approval
	China Mobile 

	WT
	35059
	S5
	Rel-7
	No
	Add TDD specific counters in Performance measurement
	OAM7-PM
	SP-050317
	Fri 02/09/05
	Thu 07/12/06
	100%
	32.405
	
	CATT

	WT
	35060
	S5
	Rel-7
	No
	ATM bearer network Performance measurements
	OAM7-PM
	SP-050318
	Fri 02/09/05
	Thu 15/03/07
	100%
	"No impact  on 32.404, 32.405, 32.406, 32.407 "
	
	ZTE 

	WT
	35069
	S5
	Rel-7
	No
	Performance measurements definition for IMS
	OAM7-PM
	SP-050631
	Fri 02/09/05
	Thu 14/06/07
	100%
	"32.404,32.409,32.437, 32.632/3/4/5 "
	Submit Exception Sheet for TSG#35 Approval
	China Mobile 

	WT
	35073
	S5
	Rel-7
	No
	HSDPA performance measurements
	OAM7-PM
	SP-060379
	Mon 13/02/06
	Thu 14/06/07
	100%
	32.405
	Submit Exception Sheet for TSG#35 Approval
	China Mobile 

	BB
	35039
	S5
	Rel-7
	No
	Trace Management
	OAM7-Trace
	SP-050628
	Mon 16/02/04
	Fri 15/06/07
	64%
	
	
	Vodafone

	WT
	35040
	S5
	Rel-7
	No
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	SP-050627
	Fri 11/11/05
	Thu 15/03/07
	100%
	"CR 32.101, 32.421/2/3."
	"07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4"
	Vodafone

	WT
	35062
	S5
	Rel-7
	No
	Trace record content for UTRAN TDD
	OAM7-Trace
	SP-050628
	Fri 02/09/05
	Thu 07/12/06
	100%
	CR 32.421/2/3.
	
	Nokia

	WT
	35063
	S5
	Rel-7
	No
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	SP-050629
	Fri 02/09/05
	Thu 14/06/07
	100%
	"TS 32.441/2/3/5, CRs 32.632/3/5 "
	Submit Exception Sheet for TSG#35 Approval
	Nokia

	WT
	11046
	C1
	Rel-7
	No
	Deleted - SIP enhancements for trace
	OAM7-Trace
	
	Mon 16/02/04
	Fri 15/06/07
	2%
	
	combined with UID 11067
	

	WT
	35070
	S5
	Rel-7
	No
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	SP-050629
	Fri 02/09/05
	Fri 15/12/06
	100%
	"32.421,32.422,32.423. 3 new TS 32.4x1,2,3"
	
	Nokia

	F
	33023
	S3
	Rel-7
	No
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	SP-040863
	Mon 03/01/05
	Thu 30/11/06
	100%
	33.905
	WID approved SA#26. Record created after SA#27
	"Silke Holtmanns, Nokia"

	F
	33024
	S3
	Rel-7
	No
	Development of UEA2 and UIA2
	AlgUEA2
	SP-040864
	Wed 01/12/04
	Fri 09/12/05
	100%
	"35.919, 35.215, 35.216, 35.217, 35.218"
	"WID approved SA#26, Dependant on Funding Availability. Record created after SA#27"
	"Per Christoffersson, Teliasonera"

	F
	33026
	S3
	Rel-7
	No
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	SP-050237
	Tue 28/06/05
	Thu 08/12/05
	100%
	"33.106, 33.107, 33.108"
	
	"Berthold Wilhelm, BMWI"

	F
	50564
	GP
	Rel-7
	No
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	GP-061501
	Fri 08/04/05
	Fri 31/08/07
	91%
	
	Originally started Nov. 2003 as GP-030443
	"Gunnar Hedby, Ericsson"

	BB
	52143
	GP
	Rel-7
	No
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	
	Fri 08/04/05
	Fri 31/08/07
	90%
	
	
	

	BB
	51137
	G1
	Rel-7
	No
	Definition of radio resource management functionality
	SCSAGB-RRM
	GP-061502
	Fri 08/04/05
	Fri 31/08/07
	90%
	
	
	"Gunnar Hedby, Ericsson"

	BB
	52144
	G2
	Rel-7
	No
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	GP-061503
	Fri 30/06/06
	Fri 17/11/06
	100%
	"43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021"
	
	"Gunnar Hedby, Ericsson"

	BB
	52138
	G2
	Rel-7
	No
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	GP-051166
	Mon 17/07/06
	Mon 17/07/06
	100%
	
	
	"Gunnar Hedby, Ericsson"

	BB
	52139
	G2
	Rel-7
	No
	Deleted- Modifications to FLO
	SCSAGB-FLO
	GP-051165
	Mon 17/07/06
	Mon 17/07/06
	100%
	
	
	"Gunnar Hedby, Ericsson"

	F
	50565
	GP
	Rel-7
	No
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	GP-050945
	Fri 08/04/05
	Fri 31/08/07
	96%
	"45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021"
	
	"Chen De, Huawei"

	BB
	50566
	GP
	Rel-7
	No
	Changes to core specification
	TGSM810-Core
	GP-050946
	Fri 08/04/05
	Fri 02/09/05
	100%
	"45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060"
	
	"Chen De, Huawei"

	BB
	55092
	G3
	Rel-7
	No
	Changes to MS testing specification
	TGSM810-MStest
	GP-050947
	Fri 08/04/05
	Fri 31/08/07
	95%
	51010-1
	Started
	"Chen De, Huawei"

	BB
	53082
	G1
	Rel-7
	No
	Changes to BTS testing specification
	TGSM810-BTStest
	GP-050948
	Fri 08/04/05
	Fri 11/11/05
	100%
	51021
	
	"Chen De, Huawei"

	F
	50567
	GP
	Rel-7
	No
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM
	GP-050979
	Fri 08/04/05
	Fri 17/11/06
	100%
	
	Started at GERAN#24
	"Rami Vaittinen, Nokia"

	BB
	55093
	G2
	Rel-7
	No
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM-G2
	GP-050979
	Fri 08/04/05
	Fri 30/06/06
	100%
	"43.055, 44.018, 44.060"
	Started at GERAN#24
	"Rami Vaittinen, Nokia"

	BB
	55095
	G3
	Rel-7
	No
	MS Conformance Testing
	HODSRDTM-Mstest
	GP-050979
	Fri 08/04/05
	Fri 17/11/06
	100%
	51-010
	"Stopped, no work done"
	"Rami Vaittinen, Nokia"

	BB
	53083
	G1
	Rel-7
	No
	BTS conformance testing
	HODSRDTM-BTStest
	GP-050979
	Fri 08/04/05
	Fri 17/11/06
	100%
	51.026
	"Stopped, no work done"
	"Rami Vaittinen, Nokia"

	F
	50568
	GP
	Rel-7
	No
	Future GERAN Evolution
	FGE
	GP-051052
	Fri 08/04/05
	Fri 16/02/07
	100%
	45.912
	
	"Eddie Riddington, Nokia Corporation"

	F
	34034
	S4
	Rel-7
	No
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	SP-050404
	Wed 08/06/05
	Wed 27/09/06
	100%
	26.911
	
	Edward Hall (Vodafone)

	F
	732097
	S2
	Rel-7
	No
	Identification of Communication Services in IMS
	ServID
	SP-060293
	Mon 02/05/05
	Fri 14/09/07
	63%
	"22.228, 23.228, 23.203, 32.260, 32.298, 32.299"
	WID approved SA#28. Updated WID approved SA#32
	"Stephen Terrill, Ericsson"

	BB
	32106
	S2
	Rel-7
	No
	TR for ICS
	ServID
	
	Mon 02/05/05
	Tue 21/03/06
	100%
	23.816
	
	

	BB
	32107
	S2
	Rel-7
	No
	Stage 2 of ICS
	ServID
	
	Fri 11/11/05
	Wed 31/05/06
	100%
	
	
	

	BB
	320010
	C1
	Rel-7
	No
	Stage 3 of ICS
	ServID
	CP-060259
	Fri 31/03/06
	Thu 15/03/07
	90%
	
	end date updated by CT1-chairman after CT#33
	Christer Holmberg (Ericsson)

	BB
	7035
	S5
	Rel-7
	No
	SA5 Charging aspects of ServID
	ServID
	SP-060293
	Fri 31/03/06
	Fri 14/09/07
	10%
	"32.260, 32.298, 32.299"
	03/2006 SA#31 WID approved
	Orange

	F
	32099
	S2
	Rel-7
	No
	VoIMS bearer related enhancements
	VoIMS
	
	Tue 15/03/05
	Fri 21/07/06
	100%
	
	"Created by MCC to group all VoIMS related items, after consultation of chairs"
	

	BB
	20032
	R2
	Rel-7
	No
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	RAN_Work_Items_History
	Tue 15/03/05
	Wed 14/12/05
	100%
	
	
	Don Zelmer

	BB
	32098
	S2
	Rel-7
	No
	Deleted - FS on enhancement of radio performance for VoIMS
	VoIMS
	SP-050351
	Fri 21/07/06
	Fri 21/07/06
	100%
	23.807
	WID approved SA#28: SA2#52: CLOSED - To be removed from the work plan
	"Laurence Lautier, Nortel Networks"

	F
	34033
	S4
	Rel-7
	No
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	SP-050089
	Tue 15/03/05
	Thu 20/09/07
	65%
	26.935
	
	James W. McGowan (Alcatel-Lucent)

	F
	34035
	S4
	Rel-7
	No
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	SP-060226
	Wed 28/09/05
	Wed 28/09/05
	100%
	"26.235, 26.236"
	Completed
	Olle Franceschi (Ericsson)

	BB
	34037
	S4
	Rel-7
	No
	Stopped (deleted) - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	SP-050432
	Wed 28/09/05
	Wed 28/09/05
	100%
	
	Stopped at SA#35
	David Huo (Lucent Technologies)

	F
	34036
	S4
	Rel-7
	No
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	SP-050433
	Wed 28/09/05
	Thu 15/03/07
	100%
	26.944
	
	Zhang Yan (China Mobile)

	F
	32116
	S2
	Rel-7
	No
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	Sp-050633
	Mon 14/11/05
	Fri 15/06/07
	100%
	"23.8XX, 22.228, 23.228, 23.218, 24.229"
	Approved at SP#29
	Adrian Buckley (Research In Motion)

	BB
	7009
	S2
	Rel-7
	No
	TR on GRUU
	GRUU
	
	Mon 14/11/05
	Thu 14/09/06
	100%
	
	Abandomned
	

	BB
	7010
	S2
	Rel-7
	No
	Stage 2 of GRUU
	GRUU
	
	Mon 03/07/06
	Fri 29/09/06
	100%
	
	"S2#52: ""GURU"" corrected to ""GRUU"""
	

	BB
	320011
	C1
	Rel-7
	No
	Stage 3 of GRUU
	GRUU
	CP-060358
	Fri 02/06/06
	Fri 15/06/07
	100%
	
	"S2#52: ""GURU"" corrected to ""GRUU"""
	"Bernie McKibben, CableLabs"

	F
	743009
	C6
	Rel-7
	No
	ISIM API for Java Card
	APIJAVA
	CP-050145
	Mon 14/03/05
	Fri 16/12/05
	90%
	"31.103, TS 102 241"
	
	"Sebastian Hans, Sun Microsystems Ltd."

	F
	330008
	S3
	Rel-7
	No
	NDS Authentication Framework Extension for TLS
	NDSAFTLS
	SP-060507
	Thu 28/09/06
	Wed 06/12/06
	99%
	33.310
	
	Tiina Koskinen (Nokia)

	F
	732030
	S3
	Rel-7
	No
	Rel7 Security enhancements
	SEC7
	
	Mon 12/09/05
	Thu 30/11/06
	95%
	
	
	

	BB
	732031
	S3
	Rel-7
	No
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	SP-050573
	Mon 12/09/05
	Mon 12/09/05
	100%
	"33.222, 24.109, 33.918"
	
	Jacques Seif  (Gemalto)

	BB
	732032
	S3
	Rel-7
	No
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	SP-050576
	Mon 12/09/05
	Mon 05/12/05
	100%
	"33.220, 33.920"
	
	Silke Holtmanns (Nokia)

	BB
	732033
	S3
	Rel-7
	No
	Generic Authentication Architecture usage extensions and optimisations
	GAA2
	SP 060429
	Mon 12/09/05
	Thu 30/11/06
	90%
	"33.220, 29.109, 24.109, 33.223, (33.223 goes to R8)"
	
	Silke Holtmanns (Nokia)

	BB
	32034
	S3
	Rel-7
	No
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	SP-050579
	Mon 12/09/05
	Mon 14/08/06
	100%
	"33.200, 33.204"
	
	Marc Blommaert (Siemens)

	WT
	310004
	S3
	Rel-7
	No
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	SP-050579
	Mon 12/09/05
	Fri 10/03/06
	100%
	"33.200, 33.204"
	
	Marc Blommaert (Siemens)

	WT
	310005
	C4
	Rel-7
	No
	TCAPsec Gateway
	SEC7-NDS-TCAPsec-CT4
	CP-060170
	Mon 03/04/06
	Mon 14/08/06
	100%
	new TS 29.204
	Study WI...
	"Ulrich Wiehe, Siemens"

	F
	33028
	S3
	Rel-7
	No
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	SP-050780
	Wed 07/12/05
	Thu 28/09/06
	99%
	33.110
	
	Mireille Pauliac (Gemalto)

	F
	50569
	GP
	Rel-7
	No
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	GP-061491
	Fri 11/11/05
	Fri 16/11/07
	71%
	"24.008, 45.005, 51.010"
	Started
	"Kent Pedersen, Nokia Corporation (ETSI)"

	BB
	50571
	GP
	Rel-7
	No
	"Performance Requirements for Mobile Station Receive Diversity, DARP Phase II"
	MSRD2-PerfReq
	GP-060115
	Fri 11/11/05
	Fri 16/02/07
	100%
	45.005
	
	"Kent Pedersen, Nokia Corporation (ETSI)"

	BB
	50572
	GP
	Rel-7
	No
	"Capability signalling of Mobile Station Receive Diversity, DARP Phase II"
	MSRD2-CapSig
	GP-060116
	Fri 11/11/05
	Fri 16/02/07
	100%
	24.008
	
	"Kent Pedersen, Nokia Corporation (ETSI)"

	BB
	50573
	GP
	Rel-7
	No
	"Test Scenarios for Mobile Station Receive Diversity, DARP Phase II "
	MSRD2-TestSc
	GP-060117
	Fri 11/11/05
	Fri 16/02/07
	100%
	45.005
	
	"Kent Pedersen, Nokia Corporation (ETSI)"

	BB
	50570
	GP
	Rel-7
	No
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	GP-060114
	Fri 11/11/05
	Fri 16/11/07
	15%
	51.010
	
	"Kent Pedersen, Nokia Corporation (ETSI)"

	F
	31084
	S1
	Rel-7
	No
	MBMS Enhancements
	MBMSE
	SP-050389
	Mon 11/07/05
	Mon 10/09/07
	82%
	
	
	"Liu Hong, China Mobile"

	BB
	340041
	S1
	Rel-7
	No
	Stage 1 of MBMSE
	MBMSE
	SP-050389
	Mon 11/07/05
	Thu 08/12/05
	80%
	
	Strucutre created by MCC to include RAN aspects under SA1 Feature
	"Liu Hong, China Mobile"

	BB
	340042
	R1
	Rel-7
	No
	closed - MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	RAN_Work_Items
	Fri 15/12/06
	Mon 04/06/07
	78%
	"25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306"
	
	Lars Lindbom

	BB
	340043
	R1
	Rel-7
	No
	closed - MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	RAN_Work_Items
	Fri 15/12/06
	Mon 04/06/07
	94%
	"25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123"
	
	Nicholas Anderson

	BB
	350022
	R1
	Rel-7
	No
	closed - MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	RAN_Work_Items
	Fri 16/03/07
	Mon 10/09/07
	75%
	
	
	

	BB
	340046
	C3
	Rel-7
	No
	MBMS Mz interface
	MBMSMz
	CP-070109
	Mon 04/12/06
	Fri 11/05/07
	85%
	29.061
	08/03/2007 08:00
	"Deng Tingting, Huawei"

	F
	34038
	S4
	Rel-7
	No
	MBMS User Service Extensions
	MBMSUSE
	SP-050838
	Wed 07/12/05
	Thu 07/06/07
	100%
	"26.346, 26.946"
	
	Thorsten Lohmar (Ericsson)

	F
	11065
	C1
	Rel-7
	No
	IMS Support of Conferencing and Messaging Group Management
	IMSconf
	CP-070120
	Fri 04/11/05
	Thu 15/03/07
	100%
	"24.147, 24.229"
	
	Keith Drage (Alcatel-Lucent)

	F
	31053
	S1
	Rel-7
	No
	Selective Disabling of UE Capabilities
	SDoUE
	SP-050182
	Mon 24/01/05
	Fri 15/06/07
	100%
	22.xxx
	Moved from FS section Feb 06
	Nigel Barnes (Motorola Ltd)

	BB
	32088
	S1
	Rel-7
	No
	Stage 1 of SDoUE
	SDoUE-CRs
	
	Mon 24/01/05
	Fri 08/12/06
	100%
	"22.011, 22.060, 23.060, 24.008, 23.805, 24.305"
	Moved from FS section Feb 06
	Nigel Barnes (Motorola Ltd)

	BB
	32089
	S2
	Rel-7
	No
	TR on different possible architectures
	SDoUE-FS
	
	Mon 21/03/05
	Fri 16/12/05
	100%
	23.805
	Moved from FS section Feb 06
	

	BB
	7036
	C1
	Rel-7
	No
	Stage 3 of SDoUE
	SDoUE
	CP-070121
	Fri 10/03/06
	Fri 15/06/07
	100%
	New TS 24.305
	
	Christian Herrero (Ericsson)

	F
	340010
	S3
	Rel-7
	No
	Key establishment between a UICC hosting device and a remote device
	PNM
	SP-060839
	Wed 06/12/06
	Tue 30/10/07
	99%
	33.259
	
	Vesa Lehtovirta (Ericsson)

	F
	7038
	S1
	Rel-7
	No
	Multimedia Telephony Service for IMS
	MTSI
	SP-060224
	Fri 10/03/06
	Fri 15/06/07
	76%
	
	
	Supporting Companies:

	BB
	7039
	S1
	Rel-7
	No
	Stage 1 of MTSI
	MTSI-REQ
	SP-060224
	Wed 15/03/06
	Wed 06/12/06
	0%
	
	
	

	BB
	7037
	C1
	Rel-7
	No
	Stage 3 of MTSI
	MTSI
	CP-060257
	Fri 10/03/06
	Fri 15/06/07
	100%
	New TS 24.173
	TS 24.173:IMS Multimedia telephony service and supplementary services
	Christer Holmberg (Ericsson)

	BB
	7040
	S4
	Rel-7
	No
	Media handling and interaction in MTSI
	MTSI-MHI
	SP-060225
	Wed 15/03/06
	Thu 15/03/07
	100%
	26.114
	
	Olle Franceschi (Ericsson)

	F
	713024
	C3
	Rel-7
	No
	Multimedia interworking between IMS and CS networks
	MIWIMS
	CP-060629
	Fri 23/09/05
	Fri 14/09/07
	98%
	"29.163, 29.332"
	Moved from FS section Feb 06
	"Nico Gabriele, Vodafone UK"

	BB
	7013
	S2
	Rel-7
	No
	Note: Stages 1 and 2 defined in earlier Release
	
	
	Fri 23/09/05
	Wed 30/11/05
	100%
	
	Moved from FS section Feb 06
	

	BB
	7014
	C3
	Rel-7
	No
	Stage 3 of MW-IMS
	MWIMS-St3
	CP-060629
	Fri 23/09/05
	Fri 14/09/07
	98%
	29.163
	
	

	F
	7041
	S1
	Rel-7
	No
	Network selection enhancements
	NSP-CR
	SP-060220
	Wed 15/03/06
	Fri 15/06/07
	96%
	"22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008"
	
	"Chris Friel, O2"

	BB
	320012
	S1
	Rel-7
	No
	Stage 1 of NSP
	NSP-TS
	SP-060220
	Wed 15/03/06
	Wed 06/12/06
	90%
	"22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008"
	
	"Chris Friel, O2"

	BB
	320013
	C1
	Rel-7
	No
	Procedural aspects of NSP
	NSP-CR
	CP-060357
	Fri 02/06/06
	Fri 15/06/07
	100%
	"23.122, 24.008, 31.102"
	
	Andrew Howell (Motorola)

	F
	7043
	C1
	Rel-7
	No
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	CP-060102
	Wed 22/03/06
	Fri 09/03/07
	100%
	"43.068, 43.069, 29.002"
	
	Robert Zaus (Siemens)

	BB
	7044
	C1
	Rel-7
	No
	CT1 aspects of VGCSFlex
	VGCSFlex
	
	Wed 22/03/06
	Mon 30/10/06
	100%
	"43.068, 43.069"
	
	

	BB
	7045
	C4
	Rel-7
	No
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	
	Wed 22/03/06
	Fri 09/03/07
	100%
	29.002
	CT4#33: The work is 95% complited
	

	F
	7046
	S2
	Rel-7
	No
	One Tunnel solution for Optimisation of Packet Data Traffic
	OPTUNEL
	SP-060142
	Mon 27/03/06
	Wed 31/10/07
	100%
	
	
	Antti Pasanen (Nokia)

	BB
	320002
	S2
	Rel-7
	No
	Discontinued - Stage 2 Study for One Tunnel solution
	OPTUNEL-Study
	
	Mon 27/03/06
	Fri 15/09/06
	100%
	23.809
	S2#52 CREATED. TR for Info SP-33. SP-34: S2 Report intention to discontinue TR
	Antti Pasanen (Nokia)

	BB
	340013
	S2
	Rel-7
	No
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	SP-060819
	Mon 23/10/06
	Wed 31/10/07
	100%
	23.9de
	S2#55 CREATED: SP-34 Approved and exception request granted until 03/07
	Lan Liu (Huawei)

	BB
	320003
	S2
	Rel-7
	No
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	SP-060819
	Mon 11/09/06
	Fri 15/12/06
	100%
	23.060
	S2#52 CREATED
	Antti Pasanen (Nokia)

	F
	50579
	GP
	Rel-7
	No
	Downlink Dual Carrier
	GDCDL
	GP-061331
	Fri 20/01/06
	Fri 31/08/07
	56%
	"24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008, 51.010"
	
	"Leonardo Provvedi, Siemens AG"

	BB
	51139
	G1
	Rel-7
	No
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	GP-060484
	Fri 20/01/06
	Fri 30/06/06
	100%
	"43.055, 43.064"
	
	"Leonardo Provvedi, Siemens AG"

	BB
	52142
	"G2,G1"
	Rel-7
	No
	Downlink Dual Carrier Stage 3
	GDCDL-Stage3
	GP-060485
	Fri 20/01/06
	Fri 31/08/07
	99%
	"24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008"
	
	"Leonardo Provvedi, Siemens AG"

	BB
	53086
	G3
	Rel-7
	No
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-MStest
	GP-060486
	Fri 20/01/06
	Fri 31/08/07
	0%
	51.010
	
	"Leonardo Provvedi, Siemens AG"

	F
	50580
	GP
	Rel-7
	No
	Support of SIGTRAN in GERAN
	GSIGT
	GP-060450
	Fri 20/01/06
	Fri 30/06/06
	100%
	"48.001, 48.006, 43.059, 49.031"
	
	"Peter Ostrup, Ericsson"

	F
	34039
	S4
	Rel-7
	No
	Packet Switched Streaming Enhancements
	PSSe
	SP-060361
	Thu 08/06/06
	Thu 07/06/07
	100%
	"26.234, 26.244"
	
	Olle Franceschi (Ericsson)

	F
	320007
	S5
	Rel-7
	No
	Charging Management small Enhancements Rel-7
	CH7
	
	Mon 22/05/06
	Thu 14/06/07
	100%
	32.2xy
	
	Orange

	BB
	320008
	S5
	Rel-7
	No
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	SP-060442
	Mon 22/05/06
	Thu 14/06/07
	100%
	"32.240, 32.260, 32.298, 32.299"
	
	Lucent 

	BB
	330004
	S5
	Rel-7
	No
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	SP-060546
	Thu 28/09/06
	Thu 14/06/07
	100%
	"32.240, 32.272, 32.299, 32.298"
	09/2006 SA#33 WID approved
	Siemens 

	F
	50582
	GP
	Rel-7
	No
	Latency Reductions
	LATRED
	GP-061519
	Fri 30/06/06
	Fri 31/08/07
	70%
	"45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021"
	
	"Håkan Persson, Ericsson"

	BB
	52145
	G2
	Rel-7
	No
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	GP-061520
	Fri 30/06/06
	Fri 31/08/07
	70%
	"45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021"
	
	"Håkan Persson, Ericsson"

	BB
	52146
	G2
	Rel-7
	No
	Reduced TTI
	LATRED-REDTTI
	GP-061521
	Fri 30/06/06
	Fri 31/08/07
	70%
	"45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021"
	
	"Håkan Persson, Ericsson"

	F
	52147
	G2
	Rel-7
	No
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	GP-061349
	Fri 30/06/06
	Fri 16/02/07
	100%
	"43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010"
	
	"John Diachina, Ericsson"

	F
	320029
	S2
	Rel-7
	No
	CSI Terminating Session handling
	CSItermS
	SP-060437
	Thu 08/06/06
	Fri 15/06/07
	100%
	"23.228, 23.279"
	Not to be confused with FS with same name
	Osok Song (Samsung) 

	BB
	340014
	S2
	Rel-7
	No
	Stage 2 of CStermS
	CSItermS
	SP-060437
	Thu 08/06/06
	Fri 02/03/07
	100%
	"23.228, 23.279"
	Created to dissociate Stage 2 line from feature line
	Osok Song (Samsung) 

	BB
	340015
	C1
	Rel-7
	No
	Stage 3 of CStermS
	CSItermS
	CP-070239
	Thu 14/12/06
	Fri 15/06/07
	100%
	"24.229, 24.279"
	WID approved in CT#34
	"Chen-Ho CHIN, Samsung"

	BB
	340011
	C1
	Rel-7
	No
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	CP-060647
	Fri 09/03/07
	Fri 09/03/07
	100%
	"24.229, 24.179, 24.279"
	WID approved in CT#34
	"Chen-Ho CHIN, Samsung"

	F
	330001
	C6
	Rel-7
	No
	High speed interface between the UICC and the ME
	HSI
	CP-070259
	Fri 22/09/06
	Fri 30/11/07
	50%
	"31.101, 31.102, 31.103"
	
	"Jacques Seif, Gemalto"

	F
	13033
	C3
	Rel-7
	No
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	CP-060630
	Fri 22/09/06
	Fri 14/09/07
	95%
	new TS 29.164
	08/03/2007 08:00
	"Thomas Belling, Siemens"

	F
	50584
	GP
	Rel-7
	No
	Higher Uplink performance for GERAN Evolution 
	HUGE
	GP-071083
	Fri 08/09/06
	Fri 16/11/07
	16%
	"24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021"
	
	E. Riddington (Nokia) and S. Eriksson (Ericsson)

	BB
	51140
	G1
	Rel-7
	No
	Stage 2 of HUGE
	HUGE-Stage2
	GP-061902
	Fri 08/09/06
	Fri 07/09/07
	40%
	"43.055, 43.064"
	
	E. Riddington (Nokia) and S. Eriksson (Ericsson)

	BB
	51141
	G1
	Rel-7
	No
	 Layer 1 Support of HUGE
	HUGE-Layer1
	GP-061903
	Fri 08/09/06
	Fri 31/08/07
	40%
	"45.001, 45.002, 45.003, 45.004, 45.008"
	
	E. Riddington (Nokia) and S. Eriksson (Ericsson)

	BB
	52149
	G2
	Rel-7
	No
	Layer 2/3 Support of HUGE
	HUGE-Layer23
	GP-061904
	Fri 08/09/06
	Fri 31/08/07
	20%
	"24.008, 44.018, 44.060"
	
	E. Riddington (Nokia) and S. Eriksson (Ericsson)

	BB
	51142
	G1
	Rel-7
	No
	Performance requirements
	HUGE-Perfreq
	GP-061905
	Fri 08/09/06
	Fri 31/08/07
	0%
	45.005
	
	E. Riddington (Nokia) and S. Eriksson (Ericsson)

	BB
	53087
	G3
	Rel-7
	No
	MS Conformance Test
	HUGE-Mstest
	GP-061906
	Fri 08/09/06
	Fri 16/11/07
	0%
	51.010
	
	E. Riddington (Nokia) and S. Eriksson (Ericsson)

	BB
	51143
	G1
	Rel-7
	No
	BTS Conformance Test
	HUGE-BTStest
	GP-061907
	Fri 08/09/06
	Fri 16/11/07
	0%
	51.021
	
	E. Riddington (Nokia) and S. Eriksson (Ericsson)

	F
	340016
	C4
	Rel-7
	No
	Routeing of MT-SMs via the HPLMN
	SMSviaH
	CP-070032
	Fri 01/12/06
	Fri 09/03/07
	100%
	"23.040, 29.002"
	WID approved in CT#34
	"Nick Russell, Vodafone UK"

	F
	340047
	C3
	Rel-7
	No
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	CP-070105
	Mon 04/12/06
	Fri 09/03/07
	100%
	29.414
	08/03/2007 08:00
	"Jean Rzeznik, Alcatel-Lucent"

	F
	50121
	GP
	Rel-7
	No
	"REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink"
	REDHOT
	GP-071080
	Fri 17/11/06
	Fri 15/02/08
	10%
	"24.008, 43.064, 43.055, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 51.010, 51.021"
	
	Stefan Eriksson (Ericsson)

	BB
	51144
	G1
	Rel-7
	No
	Stage 2 for REDHOT
	REDHOT-Stage2
	GP-062489
	Fri 17/11/06
	Fri 31/08/07
	40%
	"43.055, 43.064"
	
	Stefan Eriksson (Ericsson)

	BB
	51145
	G1
	Rel-7
	No
	Stage 3 for REDHOT
	REDHOT-Stage3
	GP-062490
	Fri 17/11/06
	Fri 16/11/07
	10%
	"24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008"
	
	Stefan Eriksson (Ericsson)

	BB
	53088
	G3
	Rel-7
	No
	MS Conformance Tests
	REDHOT-MStests
	GP-062491
	Fri 17/11/06
	Fri 15/02/08
	0%
	51.010
	
	Stefan Eriksson (Ericsson)

	BB
	51146
	G1
	Rel-7
	No
	BTS Conformance Tests
	REDHOT-BTStests
	GP-062492
	Fri 17/11/06
	Fri 16/11/07
	0%
	51.021
	
	Stefan Eriksson (Ericsson)

	F
	350003
	C4
	Rel-7
	No
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	
	Fri 09/03/07
	Thu 31/05/07
	100%
	"23.008, 23.012, 23.018, 23.078, 23.079, 29.002"
	
	Bruno Landais Alcatel-Lucent

	F
	360008
	R1
	Rel-7
	No
	MBSFN Downlink Optimised Broadcast 3.84 Mcps TDD
	MBSFN-DOB
	RAN_Work_Items
	Mon 04/06/07
	Mon 17/09/07
	0%
	"25.346, 25.201,25.221,25.222,25.223,25.306,25.331,25.402,25.433,25.102,25.105,25.123"
	new WI
	Lars Lindbom (Ericsson)

	F
	60110
	All
	Rel-7
	No
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	
	Mon 03/01/00
	Mon 26/03/07
	0%
	CP-070260
	
	

	F
	32113
	S2
	Rel-7
	No
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	SP-050604
	Fri 23/06/06
	Thu 21/09/06
	100%
	"23.867, TS 23.abc, 23.060, 23.002, 23.271"
	Approved at SP#29
	Curt Wong (Nokia)

	BB
	32114
	S2
	Rel-7
	No
	Deleted - IMS aspects to support IMS Emergency sessions
	
	SP-050604
	Fri 23/06/06
	Thu 21/09/06
	100%
	"23.867, TS 23.abc, 23.060, 23.002, 23.271"
	Approved at SP#29
	Curt Wong (Nokia)

	BB
	32115
	S2
	Rel-7
	No
	Deleted - PS domain aspects to support IMS Emergency sessions
	
	SP-050604
	Fri 23/06/06
	Thu 21/09/06
	100%
	"23.867, TS 23.abc, 23.060, 23.002, 23.271"
	Approved at SP#29
	Curt Wong (Nokia)

	F
	31077
	S1
	Rel-7
	No
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	SP-050386
	Thu 08/12/05
	Tue 20/12/05
	100%
	
	
	"Armin Toepfer, Vodafone"

	F
	31078
	S1
	Rel-7
	No
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	SP-050387
	Thu 08/12/05
	Tue 20/12/05
	100%
	
	
	"Peter Bleckert, Ericsson"

	F
	31079
	S1
	Rel-7
	No
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	SP-050388
	Thu 08/12/05
	Thu 08/12/05
	100%
	
	
	"Steve Vardy, (Motorola S.A.S)"

	F
	31080
	S1
	Rel-7
	No
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	SP-050389
	Thu 08/12/05
	Thu 08/12/05
	100%
	
	
	"Liu Hong, China Mobile"

	F
	50120
	GP
	Rel-8
	No
	Deleted - GAN Enhancements
	EGAN
	GP-062298
	Fri 31/08/07
	Fri 31/08/07
	0%
	43.902
	
	Janne Linkola (T-Mobile)

	F
	7047
	CT;RAN;SA
	Rel-7
	No
	Rel-7 Feasibility Studies
	
	
	Mon 03/01/00
	Mon 03/01/00
	0%
	
	
	

	F
	31082
	S1
	Rel-7
	No
	(FS on) Multimedia Telephony Capabilities for IMS
	MITE
	SP-050387
	Mon 11/07/05
	Fri 29/09/06
	100%
	
	Moved from FS section Feb 06
	"Peter Bleckert, Ericsson"

	BB
	7022
	S1
	Rel-7
	No
	Study of (MITe) - IMS Multimedia Telephony Communication Enabler and supplementary services 
	
	SP-050387
	Mon 11/07/05
	Mon 31/07/06
	100%
	22.973
	
	"Peter Bleckert, Ericsson"

	BB
	7023
	S1
	Rel-7
	No
	IMS Multimedia Telephony Service 
	
	SP-050387
	Wed 01/02/06
	Fri 29/09/06
	100%
	22.173
	
	"Peter Bleckert, Ericsson"

	F
	32112
	S2
	Rel-7
	No
	Abandonned - FS on IMS enhancements and optimisations for real time communication.
	IMS-RT
	SP-050492
	Mon 10/10/05
	Fri 01/06/07
	65%
	23.818
	Approved at SP#29. To be shown as feature - END Sept 06
	Stephen Terrill (Ericsson)

	F
	7011
	S1
	Rel-7
	No
	Deleted - Study of Personal Network and Personal Area Network
	PNPAN
	
	Fri 20/10/06
	Fri 20/10/06
	100%
	
	Moved from FS section Feb 06
	

	F
	31050
	S1
	Rel-7
	No
	(FS on) Behaviour of Multi system UEs
	BMSU
	SP-050502
	Mon 28/06/04
	Fri 28/04/06
	90%
	22.936
	"The WID still calls it a BB, not a Feature. "
	D Williams (QUALCOMM)

	F
	31054
	S1
	Rel-7
	No
	FS on IMS with real time services deployment
	IRTSD
	SP-040465
	Mon 28/06/04
	Thu 15/12/05
	100%
	
	
	

	BB
	31055
	S1
	Rel-7
	No
	Feasibility Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	SP-040467
	Mon 28/06/04
	Thu 15/12/05
	100%
	"22.979, 23.899"
	
	

	BB
	32076
	S2
	Rel-7
	No
	TR on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	SP-040479
	Mon 28/06/04
	Mon 12/09/05
	100%
	23.899
	
	Mark Watson (Nortel Networks)

	F
	32117
	S2
	Rel-7
	No
	(FS on) Terminating Session handling
	CSIterm
	
	Mon 09/01/06
	Fri 29/12/06
	100%
	23.819
	S2#52: Split into Study and Specification phases. 
	Osok Song (Samsung)

	F
	20034
	R4
	Rel-7
	No
	FS on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	RAN_Work_Items
	Tue 15/03/05
	Thu 15/06/06
	100%
	
	
	Mike Vogel

	F
	20023
	RP
	Rel-7
	No
	FS on Evolved UTRA and UTRAN
	RANFS-Evo
	RAN_Study_Items
	Wed 15/12/04
	Fri 15/09/06
	100%
	
	
	Takehiro Nakamura (NTT DoCoMo)

	F
	31075
	S1
	Rel-7
	No
	Study on Videotelephony teleservice
	VidTel
	SP-050506
	Tue 01/03/05
	Tue 17/01/06
	100%
	
	
	Kurt Bischinger (T-Mobile)

	BB
	31076
	S1
	Rel-7
	No
	Study on Videotelephony service requirements
	
	SP-050506
	Tue 01/03/05
	Tue 17/01/06
	100%
	22.903
	
	Kurt Bischinger (T-Mobile)

	F
	31073
	S1
	Rel-7
	No
	Study of Network Selection Principles
	NetSel
	SP-050227
	Tue 15/03/05
	Thu 08/12/05
	100%
	
	
	Chris Friel (O2)

	BB
	31074
	S1
	Rel-7
	No
	Review of Network Selection Principles
	
	SP-050227
	Tue 15/03/05
	Thu 08/12/05
	100%
	22.811
	
	Chris Friel (O2)

	F
	20044
	R1
	Rel-7
	No
	FS on Continuous connectivity for packet data users
	RANFS-cont-packet
	RAN_Study_Items_History
	Tue 15/03/05
	Thu 15/09/05
	100%
	
	
	Joerg Gustrau

	F
	20041
	R4
	Rel-7
	No
	FS on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	RAN_Study_Items
	Wed 15/06/05
	Tue 14/03/06
	100%
	
	
	Klas Sjerling

	F
	31041
	S1
	Rel-7
	No
	(FS on) Multimedia Priority Service
	PRIOR-MM
	SP-060329
	Fri 28/03/03
	Fri 30/06/06
	100%
	22.953 
	"Moved from Rel6, ""FS on"" added by MCC to distinguish from actual feature"
	Jim Garrahan (Telcordia)

	F
	31083
	S1
	Rel-7
	No
	(FS on) Transferring of emergency Call data
	eCALL
	SP-050388
	Mon 11/07/05
	Fri 31/03/06
	100%
	22.967
	
	"Steve Vardy, (Motorola S.A.S)"

	F
	14019
	C4
	Rel-7
	No
	FS on Routeing of MT-SMs via the HPLMN
	SMS7
	CP-060701
	Fri 07/10/05
	Fri 01/12/06
	100%
	23.840
	"Previously known as ""Study of a SMS Centre for MT SMS"""
	"Nick Russell, Vodafone UK"

	F
	20051
	R2
	Rel-7
	No
	FS on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	RAN_Study_Items
	Thu 15/12/05
	Fri 15/12/06
	100%
	
	Completed at RP#34 as RP-060692
	"YoungDae Lee, LG"

	F
	20052
	R4
	Rel-7
	No
	FS on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	RAN_Study_Items
	Thu 15/12/05
	Thu 15/06/06
	100%
	
	
	"Marc Grant, Cingular"

	F
	20053
	R4
	Rel-7
	No
	FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	RAN_Study_Items
	Thu 15/12/05
	Mon 04/06/07
	100%
	
	
	"Marc Grant, Cingular"

	F
	7025
	C4
	Rel-7
	No
	FS on the TCAPsec Gateway concept
	SEC7-TCAP
	CP-050687
	Fri 28/10/05
	Fri 10/03/06
	100%
	29.800
	Study WI...
	"Ulrich Wiehe, Siemens"

	F
	7026
	S1
	Rel-7
	No
	Study of Customised Alerting Tone (CAT) Requirements
	CAT
	SP 060474
	Fri 07/10/05
	Fri 30/06/06
	65%
	22.982
	Awaiting MCC SA3 input; No input from SA3 at this time
	"Feng Lingjuan, China Mobile"

	F
	20065
	RP
	Rel-7
	No
	SI on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	RAN_Study_Items
	Wed 15/03/06
	Mon 17/09/07
	85%
	
	
	Don Zelmer

	F
	35075
	S5
	Rel-7
	No
	OAM&P Studies
	OAM-Study
	TR 30.817
	Fri 02/09/05
	Thu 15/03/07
	100%
	
	
	Toche

	BB
	35066
	S5
	Rel-7
	No
	Study of SOAP/HTTP IRP Solution Sets
	
	SP-050610
	Fri 02/09/05
	Thu 07/12/06
	100%
	TR 32.809
	
	Nortel

	BB
	35067
	S5
	Rel-7
	No
	Study of Itf-N Implementation Conformance Statement (ICS) template
	
	SP-050609
	Fri 02/09/05
	Thu 15/03/07
	100%
	TR 32.812
	
	China Mobile

	BB
	35068
	S5
	Rel-7
	No
	Study of IRP Information Model
	
	SP-050611
	Fri 02/09/05
	Thu 15/03/07
	100%
	TR 32.810
	
	Motorola 

	BB
	35045
	S5
	Rel-7
	No
	Stopped - Study on IRP usage scenarios
	
	SP-050303
	Fri 02/09/05
	Thu 07/12/06
	100%
	new TR 32.8xy
	
	Lucent 

	BB
	35076
	S5
	Rel-7
	No
	Deleted - Network Infrastructure Management
	OAM7-NIM
	
	Fri 15/12/06
	Fri 15/12/06
	100%
	
	
	

	WT
	7021
	S5
	Rel-7
	No
	Delete - was duplicated - Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML
	
	Fri 15/12/06
	Fri 15/12/06
	100%
	new TR 32.8xy
	
	Nortel

	F
	7050
	C4
	Rel-7
	No
	FS of using M2PA in 3GPP network 
	FS-M2PA
	CP-060698
	Wed 22/03/06
	Fri 08/06/07
	100%
	
	
	Zhao Yuyi

	F
	32073
	S2
	Rel-7
	No
	(FS on) Enhancement of E2E QoS
	QoS7
	
	Mon 28/06/04
	Thu 01/12/05
	100%
	23.802
	Moved to a FS as SA32 (in line with slides)
	

	F
	7034
	C3
	Rel-7
	No
	FS WID on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	CP-060438
	Fri 10/03/06
	Fri 09/03/07
	100%
	new TR 29.814
	Moved to FS at CT32 (in line with slides)
	Thomas BELLING(Siemens)

	F
	32085
	S2
	Rel-7
	No
	(FS on) 3GPP System Architecture Evolution
	SAE
	SP-070163
	Fri 03/12/04
	Fri 28/09/07
	77%
	
	
	

	BB
	32086
	S2
	Rel-7
	No
	Stage 2 Interim conclusion for RAN Work to start
	
	
	Fri 03/12/04
	Fri 23/09/05
	100%
	23.882
	RAN work started
	

	BB
	32087
	S2
	Rel-7
	No
	Stage 2 Feasibility study on 3GPP architectural development
	
	
	Mon 09/01/06
	Fri 28/09/07
	71%
	23.882
	"Some items left  SR VCC, Local Breakout, Network Access Selection"
	Chris Pudney

	BB
	7024
	S3
	Rel-7
	No
	Security study for Inter-access mobility between non 3GPP and 3GPP system
	SAE-Sec
	
	Fri 03/02/06
	Fri 02/06/06
	55%
	"23.882, 33.821, 33.922"
	
	Dajiang Zhang (Nokia)

	BB
	320004
	S2
	Rel-7
	No
	Deleted - Duplicateed with 32087 - Stage 2 Feasibility study on 3GPP architectural development
	
	
	Wed 27/09/06
	Wed 27/09/06
	100%
	23.882
	
	

	F
	320018
	C4
	Rel-7
	No
	FS WID on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	CP-070034
	Mon 15/05/06
	Fri 14/09/07
	90%
	29.802
	Study WI
	"David Hutton, Vodafone Group"

	BB
	330002
	C4
	Rel-7
	No
	CT4 aspects of NcSIP
	
	
	Mon 15/05/06
	Fri 01/06/07
	90%
	29.802
	
	

	BB
	330003
	C3
	Rel-7
	No
	CT3 aspects of NcSIP
	
	
	Mon 15/05/06
	Fri 14/09/07
	90%
	
	
	"Ragnar Huslende, Ericsson"

	F
	330013
	RP
	Rel-7
	No
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	RAN_Study_Items
	Mon 25/09/06
	Mon 17/09/07
	90%
	25.xxx
	
	"Chris Callender, Nokia"

	BB
	330014
	R2
	Rel-7
	No
	Deleted - RAN2 aspects of FSUEPow
	FSUEPow
	RAN_Study_Items
	Fri 22/06/07
	Fri 22/06/07
	100%
	
	
	Tiina Koskinen (Nokia)

	BB
	330015
	R4
	Rel-7
	No
	RAN4 aspects of FSUEPow
	RANFS-UEPow
	RAN_Study_Items
	Mon 25/09/06
	Mon 17/09/07
	90%
	
	
	Tiina Koskinen (Nokia)

	F
	50586
	GP
	Rel-7
	No
	U-TDOA Enhancement
	GUTEN
	GP-070865
	Fri 18/05/07
	Fri 16/11/07
	0%
	"43.059, 45.008, 48.071"
	Started
	"Terri L. Brooks (TruePosition, Inc.)"

	F
	360009
	R4
	Rel-7
	No
	FS on Interference Cancellation for UTRA FDD UE
	RANFS-InterfCanc
	
	Wed 28/03/07
	Wed 28/03/07
	100%
	
	
	

	F
	732028
	S3
	Rel-7
	No
	deleted - covered by UID33027 - IMS security extensions
	IMS-SE
	SP-050395
	Thu 08/12/05
	Thu 08/12/05
	100%
	
	
	"Bengt Sahlin, Ericsson"

	F
	320017
	S2
	Rel-7
	No
	Deleted - covered by 32108 - Study of work on an LCS architecture for I-WLAN
	
	
	Fri 08/12/06
	Fri 08/12/06
	100%
	
	S2#52: Entry created
	Donghee Shim (LG Electronics Inc.)

	F
	32029
	S2
	Rel-7
	No
	Deleted: FS on applicability of GALILEO for LCS
	Galileo
	SP-020541
	Thu 30/06/05
	Thu 30/06/05
	100%
	
	
	

	BB
	32058
	S2
	Rel-7
	No
	Deleted - TR on Stage 2
	
	
	Thu 30/06/05
	Thu 30/06/05
	100%
	
	
	

	BB
	50095
	GP
	Rel-7
	No
	deleted - GERAN review of the TR
	
	
	Thu 30/06/05
	Thu 30/06/05
	100%
	
	
	

	BB
	32005
	S2
	Rel-7
	No
	Deleted - IMS Local services
	IMSLocal
	
	Fri 06/01/06
	Fri 06/01/06
	100%
	23.228
	
	

	WT
	32019
	S2
	Rel-7
	No
	Deleted - Stage 2
	
	
	Fri 06/01/06
	Fri 06/01/06
	100%
	
	DAB - Not yet required in SA2 as it exists in previous releases
	

	BB
	11035
	C1
	Rel-7
	No
	Delete - Stage 3 for IMS Local services
	
	
	Fri 06/01/06
	Fri 06/01/06
	100%
	
	
	"Keith Drage, Lucent"

	F
	32078
	S2
	Rel-7
	No
	Deleted - IMS Phase 3
	
	
	Fri 06/01/06
	Fri 06/01/06
	100%
	
	
	

	F
	701216
	RP
	Rel-7
	No
	Deleted - Improvements of Radio Interface
	RInImp
	RAN_Work_Items
	Wed 15/09/04
	Wed 15/09/04
	100%
	
	Stage 2 description of Interim conclusion
	

	F
	14018
	C4
	Rel-7
	No
	Deleted: Generic User Profile Phase 2
	
	
	Mon 08/08/05
	Fri 30/06/06
	100%
	
	"Created at TSG#27 by A. Sultan because of the move to Rel-7 of ""Common Objects"". "
	

	BB
	42003
	C4
	Rel-7
	No
	Deleted - Stage 3 - Common objects
	
	TP-020275
	Mon 08/08/05
	Fri 30/06/06
	100%
	24.241
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	

	F
	31087
	S1
	Rel-7
	No
	Delete was duplicated- Study of Customised Alerting Tone (CAT) Requirements
	CAT
	SP-050607 
	Fri 30/06/06
	Fri 30/06/06
	100%
	
	Awaiting MCC SA3 input
	

	F
	31086
	S1
	Rel-7
	No
	Delete - was duplicated - Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	M2M
	SP-050527
	Fri 30/06/06
	Fri 30/06/06
	100%
	22.868
	
	"Juergen Merkel, Siemens AG"

	F
	50552
	GP
	Rel-7
	No
	Deleted - FS of enhanced support of Video Telephony
	VIDGER
	GP-042221
	Fri 30/06/06
	Fri 30/06/06
	100%
	
	FS CLOSED at G#28 (no input)
	"Stefan Eriksson, Ericsson"

	F
	34040
	S4
	Rel-7
	No
	Deleted (moved to Rel8) - FS on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	SP-060935
	Fri 22/06/07
	Fri 22/06/07
	100%
	26.967
	Not completed
	"Leon Hong, Airbiquity"
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	WG
	Rel
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	WID
	Start
	End
	% comp
	Impacted Specs
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	Rapporteur

	-
	0
	ALL
	Rel-8
	
	Release 8 Features
	
	
	
	
	
	
	
	

	F
	20068
	RP
	Rel-8
	No
	3G Long Term Evolution
	LTE
	RAN_Work_Items
	Mon 25/09/06
	Mon 03/03/08
	27%
	
	
	Takehiro Nakamura (NTT DoCoMo)

	BB
	330018
	R1
	Rel-8
	No
	LTE – Physical Layer
	LTE-Phys
	RAN_Work_Items
	Mon 25/09/06
	Fri 14/09/07
	65%
	36.2xy
	
	"Sadayuki Abeta, NTT DoCoMo"

	BB
	330019
	R2
	Rel-8
	No
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	RAN_Work_Items
	Mon 25/09/06
	Fri 14/09/07
	20%
	36.3xy
	
	"Benoist Sebire, Nokia"

	BB
	330020
	R3
	Rel-8
	No
	LTE – eUTRAN Interfaces
	LTE-interfaces
	RAN_Work_Items
	Mon 25/09/06
	Fri 14/09/07
	20%
	36.4xy
	
	"Mattias Wahlqvist, Ericsson"

	BB
	330021
	R4
	Rel-8
	No
	"LTE – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing"
	LTE-RF
	RAN_Work_Items
	Mon 25/09/06
	Fri 14/12/07
	40%
	36.1xy
	
	"Frank Lamprecht, Siemens"

	BB
	25029
	R5
	Rel-8
	No
	LTE – Terminal Conformance Test Specifications
	LTE-UEConTest
	RAN_Work_Items
	Fri 01/06/07
	Mon 03/03/08
	0%
	
	BB place holder for a number of RAN5 Tasks
	"Catherine Salinoc, NEC"

	WT
	25041
	R5
	Rel-8
	No
	3G Long Term Evolution – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	RAN_Work_Items
	Fri 01/06/07
	Mon 03/03/08
	0%
	"TS 36.508, 36.523-1, 36.523-2, 36.523-3"
	Dependent on RAN as well as on CT/SA WIs
	"Catherine Salinoc (NEC), Jacob John (Motorola) "

	WT
	25042
	R5
	Rel-8
	No
	3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	RAN_Work_Items
	Fri 01/06/07
	Mon 03/03/08
	0%
	"TS 36.508, 36.521-1, 36.521-2"
	
	"Catherine Salinoc, NEC"

	F
	320005
	S2
	Rel-8
	No
	3GPP System Architecture Evolution Specification
	SAES
	SP-060411
	Thu 08/06/06
	Fri 14/03/08
	11%
	"23.228, 23.279"
	S2#52: Specification phase created. New WID approved SA#32
	Osok Song (Samsung)

	BB
	320022
	S1
	Rel-8
	No
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	SP 060411 
	Thu 08/06/06
	Fri 12/01/07
	95%
	22.278
	Moved to SA2 at SA#32
	Michael Kurz (T-Mobile International)

	BB
	350023
	S2
	Rel-8
	No
	SA aspects of System Architecture Evolution
	SAES-SA
	
	Tue 02/01/07
	Mon 03/12/07
	32%
	
	S2 internal target is September 2007
	

	WT
	350024
	S2
	Rel-8
	No
	High level functions (common high level functions for all accesses)
	SAES-SA-HLF
	
	Tue 02/01/07
	Fri 07/09/07
	60%
	
	
	

	WT
	350025
	S2
	Rel-8
	No
	Functions and procedures for SAE to support LTE access 
	SAES-SA-FP_LTE
	
	Tue 02/01/07
	Mon 03/12/07
	38%
	
	
	

	WT
	350042
	S2
	Rel-8
	No
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	
	Tue 02/01/07
	Fri 07/09/07
	45%
	
	
	

	WT
	350043
	S2
	Rel-8
	No
	SAES-SA-FP_LTE with IETF variant
	SAES-SA-FP_LTE-IETF
	
	Tue 02/01/07
	Mon 03/12/07
	34%
	
	
	

	WT
	350026
	S2
	Rel-8
	No
	Functions and procedures for SAE to support 3GPP accesses (LTE <-> 2G/3G)
	SAES-SA-FP_3GPP
	
	Tue 02/01/07
	Fri 07/09/07
	45%
	
	
	

	WT
	350027
	S2
	Rel-8
	No
	Functions and procedures for SAE to support non-3GPP accesses  
	SAES-SA-FP_n3GPP
	
	Tue 02/01/07
	Mon 03/12/07
	35%
	
	
	

	WT
	350044
	S2
	Rel-8
	No
	SAES-SA-FP_n3GPP Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	
	Tue 02/01/07
	Fri 07/09/07
	35%
	
	
	

	WT
	350045
	S2
	Rel-8
	No
	SAES-SA-FP_n3GPP Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	
	Tue 02/01/07
	Mon 03/12/07
	35%
	
	
	

	WT
	350028
	S2
	Rel-8
	No
	Functions and procedures for SAE to support LTE MBMS
	SAES-SA-FP_LTEMBMS
	
	Mon 25/06/07
	Fri 30/11/07
	0%
	
	
	

	WT
	350029
	S2
	Rel-8
	No
	Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	
	Mon 13/08/07
	Fri 30/11/07
	0%
	
	SA2 need RAN outputs (RAN dependencies)
	

	WT
	350030
	S2
	Rel-8
	No
	Single Radio Voice Call Continuity
	SAES-SA-SR_VCC
	
	Tue 02/01/07
	Sat 01/12/07
	20%
	
	
	

	WT
	350031
	S2
	Rel-8
	No
	SAE impacts on IMS
	SAES-SA-on_IMS
	
	Tue 02/01/07
	Sat 01/12/07
	30%
	
	
	

	WT
	350032
	S2
	Rel-8
	No
	SAE aspects of Emergency Calls
	SAES-SA-EmCall
	
	Mon 13/08/07
	Fri 30/11/07
	0%
	
	
	

	BB
	340019
	CP
	Rel-8
	No
	CT aspects of System Architecture Evolution
	SAES-St3
	CP-060649
	Mon 05/02/07
	Fri 14/03/08
	3%
	"24.8yz, 29.8ab, 29.8cd"
	CT wide WID approved ib CT#34
	"Hannu Hietalahti, Nokia"

	WT
	350019
	C1
	Rel-8
	No
	CT1 aspects of SAES
	SAES-St3
	CP-060674
	Mon 05/02/07
	Fri 14/03/08
	3%
	
	
	

	WT
	340049
	C1
	Rel-8
	No
	Network selection procedures
	SAES-St3-netsel
	CP-060674
	Mon 05/02/07
	Fri 14/03/08
	0%
	
	
	

	WT
	340020
	C1
	Rel-8
	No
	UE NAS mobility procedures in idle and active mode
	SAES-St3-NASmob
	CP-060674
	Mon 05/02/07
	Fri 14/03/08
	4%
	
	
	

	WT
	340050
	C1
	Rel-8
	No
	Bearer control and QoS aspects
	SAES-St3-BCQOS
	CP-060674
	Mon 05/02/07
	Fri 14/03/08
	4%
	
	
	

	WT
	340051
	C1
	Rel-8
	No
	CT1 SAE impact on existing capabilities
	SAES-St3-CT1imp
	CP-060674
	Mon 05/02/07
	Fri 14/03/08
	0%
	
	
	

	WT
	340052
	C1
	Rel-8
	No
	Interoperability
	SAES-St3-interop
	CP-060674
	Mon 05/02/07
	Fri 14/03/08
	4%
	
	
	

	WT
	340053
	C1
	Rel-8
	No
	CT1 security aspects
	SAES-St3-CT1sec
	CP-060674
	Mon 05/02/07
	Fri 14/03/08
	4%
	
	
	

	WT
	350020
	C3
	Rel-8
	No
	CT3 aspects of SAES
	SAES-St3
	CP-060675
	Mon 05/02/07
	Fri 14/03/08
	0%
	
	
	

	WT
	340022
	C3
	Rel-8
	No
	PCC aspects of SAE
	SAES-St3-PCC
	CP-060675
	Mon 05/02/07
	Fri 14/03/08
	0%
	
	
	

	WT
	340023
	C3
	Rel-8
	No
	Interworking between EPC and external PDNs
	SAES-St3-intwk
	CP-060675
	Mon 05/02/07
	Fri 14/03/08
	0%
	
	08/03/2007 08:00
	

	WT
	340025
	C3
	Rel-8
	No
	QoS mechanisms
	SAES-St3-QoS
	CP-060675
	Mon 05/02/07
	Fri 14/03/08
	0%
	
	08/03/2007 08:00
	

	WT
	340054
	C3
	Rel-8
	No
	CT3 SAE impact on existing capabilities
	SAES-St3-CT3imp
	CP-060675
	Mon 05/02/07
	Fri 14/03/08
	0%
	
	08/03/2007 08:00
	

	WT
	350021
	C4
	Rel-8
	No
	CT4 aspects of SAES
	SAES-St3
	CP-060676
	Mon 05/02/07
	Fri 14/03/08
	5%
	
	
	

	WT
	340026
	C4
	Rel-8
	No
	EPC - HSS interface
	SAES-St3-EPC_HSS
	CP-060676
	Mon 05/02/07
	Fri 14/03/08
	5%
	
	
	

	WT
	340055
	C4
	Rel-8
	No
	Within EPC
	SAES-St3-EPC
	CP-060676
	Mon 05/02/07
	Fri 14/03/08
	5%
	
	
	

	WT
	340056
	C4
	Rel-8
	No
	EPC - GPRS
	SAES-St3-EPC_GPRS
	CP-060676
	Mon 05/02/07
	Fri 14/03/08
	5%
	
	
	

	WT
	340057
	C4
	Rel-8
	No
	EPC - non-3GPP IP access
	SAES-St3-EPC_n3G
	CP-060676
	Mon 05/02/07
	Fri 14/03/08
	5%
	
	
	

	WT
	340058
	C4
	Rel-8
	No
	AAA/HSS related
	SAES-St3-AAA_HSS
	CP-060676
	Mon 05/02/07
	Fri 14/03/08
	5%
	
	
	

	WT
	340059
	C4
	Rel-8
	No
	EPC - AAA interface
	SAES-St3-EPC_AAA
	CP-060676
	Mon 05/02/07
	Fri 14/03/08
	5%
	
	
	

	WT
	340060
	C4
	Rel-8
	No
	EPC - EPC
	SAES-St3-EPC_EPC
	CP-060676
	Mon 05/02/07
	Fri 14/03/08
	5%
	
	
	

	WT
	340028
	C4
	Rel-8
	No
	SAE / LTE identities
	SAES-St3-IDs
	CP-060676
	Mon 05/02/07
	Fri 14/03/08
	5%
	
	
	

	WT
	340061
	C4
	Rel-8
	No
	"MME - SGSN ""signalling free"" protocol"
	SAES-St3-MME_SGSN
	CP-060676
	Mon 05/02/07
	Fri 14/03/08
	5%
	
	
	

	WT
	340062
	C4
	Rel-8
	No
	CT4 SAE impact on existing capabilities
	SAES-St3-impacts
	CP-060676
	Mon 05/02/07
	Fri 14/03/08
	5%
	
	
	

	WT
	340021
	C1
	Rel-8
	No
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	CP-060674
	Mon 05/02/07
	Fri 14/03/08
	0%
	
	
	

	WT
	340027
	C4
	Rel-8
	No
	Deleted -User and Control plane protocols
	SAES-St3-prot
	CP-060676
	Mon 05/02/07
	Fri 21/09/07
	0%
	
	
	

	BB
	340018
	S2
	Rel-8
	No
	Deleted - GPRS enhancements for LTE access
	SAES-GPRS_LTE
	SP-060926
	Fri 01/12/06
	Tue 04/09/07
	15%
	23.401
	SP-34: GPRS enhancements for LTE access item created.
	Chris Pudney (Vodafone)

	BB
	340037
	S2
	Rel-8
	No
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	SP-060926
	Fri 01/12/06
	Tue 04/09/07
	15%
	23.402
	SP-34: Architecture enhancements for non-3GPP accesses item created.
	Irfan Ali (Motorola)

	BB
	320030
	S2
	Rel-8
	No
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	SP-060926
	Mon 05/02/07
	Fri 14/03/08
	4%
	"23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279"
	"THIS LINE IS DELETED, replaced by the 2 Architecture parallel tracks. "
	Chris Pudney (Vodafone)

	F
	50583
	GP
	Rel-8
	No
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	GP-061757
	Fri 08/09/06
	Fri 15/02/08
	20%
	"24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008,48.018, 51.010"
	
	"Han van Bussel, T-Mobile"

	F
	320014
	C6
	Rel-8
	No
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	CP-070306
	Thu 22/06/06
	Fri 07/03/08
	2%
	
	"Moved from Rel-7 to Rel-8 at CT#33. C6-43: WI Name change to Enhanced USIM Phonebook. Completion date updated to 03/2008. Supporting Members: Giesecke & Devrient, T-Mobile, SagemOrga, Oberthur, Gemalto, Telefonica, ST Incard, Microelectronica, Cingular, O"
	Claus Dietze (Giesecke & Devrient)

	BB
	320015
	C6
	Rel-8
	No
	Requirements for Contact Manager
	eUPHBOOK-St1
	CP-070306
	Thu 22/06/06
	Fri 30/03/07
	5%
	21.111
	C6-43: Name Changed to Requirements for Contact Manager. Expected completion updated from CT#34  to CT#35.
	Claus Dietze (Giesecke & Devrient)

	BB
	350046
	C6
	Rel-8
	No
	Specification of technical solution for the enhanced phonebook
	eUPHBOOK-Spec
	CP-070306
	Mon 07/05/07
	Fri 07/03/08
	0%
	31.xyz
	New TS 31.xyz to be produced
	Claus Dietze (Giesecke & Devrient)

	BB
	320016
	C6
	Rel-8
	No
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	CP-060355
	Thu 21/06/07
	Thu 21/06/07
	0%
	31.102
	
	

	F
	7042
	S1
	Rel-8
	No
	Enhancements for VGCS Applications
	EVA
	SP-070113
	Wed 15/03/06
	Fri 16/11/07
	45%
	42.068
	
	"Amar Deol, Nortel Networks"

	BB
	320021
	S1
	Rel-8
	No
	SA1 aspects for EVA
	EVA-s1
	SP-070113
	Wed 15/03/06
	Wed 06/12/06
	100%
	42.068
	
	"Amar Deol, Nortel Networks"

	BB
	320019
	C1
	Rel-8
	No
	C1 aspects for EVA
	EVA
	CP-060260
	Fri 02/06/06
	Fri 15/06/07
	50%
	"43.068, 44.068"
	
	Milan Patel 

	BB
	320020
	C4
	Rel-8
	No
	C4 aspects for EVA
	EVA-c4
	CP-060260
	Fri 02/06/06
	Fri 01/06/07
	46%
	29.002
	"CT4#32: Crs are presented and in principle agreed, waiting for the approval of stage2..."
	

	BB
	52148
	G2
	Rel-8
	No
	GERAN2 Aspects of EVA
	EVA-EVGCSA
	GP-061433
	Fri 30/06/06
	Fri 16/11/07
	10%
	"44.018, 48.008"
	
	Frank Billenkamp (Notrtel Networks)

	F
	31088
	S1
	Rel-8
	No
	IMS Service Brokering enhancements
	ISB
	SP-050830
	Wed 07/12/05
	Mon 13/03/06
	100%
	22.228
	
	John-Luc Bakker (Telcordia)

	BB
	320027
	S1
	Rel-8
	No
	Stage 1 of ISB
	ISB-s1
	SP-050830
	Wed 07/12/05
	Mon 13/03/06
	100%
	22.228
	
	John-Luc Bakker (Telcordia)

	F
	340044
	S1
	Rel-8
	No
	Multimedia Priority Service
	PRIOR
	SP-060780
	Thu 08/06/06
	Fri 21/09/07
	68%
	22.153
	Created by MCC to group 320023 (Stage 1) and 340012 (Stage 3) wrongly shown as idependent Features
	Jim Garrahan (Telcordia)

	BB
	320023
	S1
	Rel-8
	No
	Service Requirements for PRIOR
	PRIOR-EMR
	SP-060780
	Thu 08/06/06
	Thu 20/09/07
	80%
	22.153
	"Official name is ""Multimedia Priority Service"" but this is identical to UID 31041"
	Jim Garrahan (Telcordia)

	BB
	340012
	C1
	Rel-8
	No
	Multimedia Priority Service for PRIOR - Stage 3
	PRIOR-MM
	CP-060650
	Fri 01/12/06
	Fri 21/09/07
	50%
	24.229
	"""CT1"" corrected into ""C1"""
	"Keith Drage, Alcatel-Lucent"

	F
	330005
	S1
	Rel-8
	No
	eCall Data Transfer – Requirements
	EData
	SP-060678
	Thu 28/09/06
	Thu 07/12/06
	100%
	"22.101, 22.105"
	
	Rhys Robinson (Airbiquity)

	F
	330006
	S1
	Rel-8
	No
	Local Charging Zone Requirements
	LCZR
	SP-060482
	Thu 28/09/06
	Thu 07/12/06
	100%
	22.115
	
	Hong Liu (China Mobile)

	F
	330007
	S1
	Rel-8
	No
	Enhancements to BS30 Bearer service for Videotelephony
	BS30
	SP-060484
	Thu 04/01/07
	Thu 15/03/07
	10%
	"22.002, 22.004, 22.101, 22.105, 24.008"
	
	Andre Jarvis  (3)

	F
	330010
	S2
	Rel-8
	No
	Deleted (never approved) FBI Phase 2 
	FBI2
	
	Fri 30/06/06
	Wed 31/10/07
	0%
	
	Added by MCC as a consequence of the move to Rel8 of TISPAN Rel-2 impacts on 3GPP
	

	F
	7005
	S2
	Rel-8
	No
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	SP-070490
	Wed 16/08/06
	Fri 30/05/08
	9%
	
	"Name changed from ""System enhancements for TISPAN Rel2"" at SA36"
	"Steve Tsang-Kwong-U, Orange"

	BB
	360011
	C3
	Rel-8
	No
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	CP-070486
	Fri 01/06/07
	Fri 30/05/08
	0%
	"29.abc, 29.def"
	Approved at CT#36
	Mauro Ficaccio (Telecom Italia)

	BB
	330011
	S5
	Rel-8
	No
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	SP-060545
	Thu 28/09/06
	Thu 07/12/06
	100%
	32.297
	09/2006 SA#33 WID approved
	Amdocs

	BB
	7007
	C1
	Rel-8
	No
	Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	
	Wed 16/08/06
	Thu 15/03/07
	0%
	
	
	

	BB
	7006
	S2
	Rel-8
	No
	Deleted (never approved)  - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	
	Thu 26/04/07
	Fri 30/11/07
	5%
	
	It might be more appropriate to introduce the individual functions instead of a global title. SA2 WID expected at SA#36
	

	F
	360012
	S2
	rel-8
	No
	IMS System enhancements for corporate network access
	IMS_Corp
	SP-070495
	Fri 22/06/07
	Fri 21/12/07
	0%
	
	
	"Steve Tsang-Kwong-U, Orange"

	F
	350005
	S2
	Rel-8
	No
	IMS Enhancements for support of Packet Cable access
	PktCbl
	
	Wed 06/12/06
	Thu 20/12/07
	35%
	
	
	

	BB
	340008
	S3
	Rel-8
	No
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	SP-060933
	Wed 06/12/06
	Thu 20/12/07
	22%
	"33.203, 33.210, 33.220, 24.229"
	
	Steve Dotson (Cablelabs)

	WT
	350033
	S3
	Rel-8
	No
	S3 Aspects of PktCbl-Sec
	PktCbl-Sec
	SP-060933
	Wed 06/12/06
	Thu 20/12/07
	50%
	"33.203, 33.210, 33.220, 24.229"
	
	Steve Dotson (Cablelabs)

	WT
	350006
	C1
	Rel-8
	No
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	
	Mon 26/03/07
	Fri 30/11/07
	0%
	"24.229, 24.109"
	Supporting Companies:
	David Hancock (CableLabs)

	WT
	350007
	C4
	Rel-8
	No
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	
	Mon 26/03/07
	Fri 30/11/07
	0%
	"29.228, 29229, 23.008, "
	Supporting Companies:
	David Hancock (CableLabs)

	BB
	350008
	S2
	Rel-8
	No
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	SP-070105
	Mon 05/02/07
	Fri 30/11/07
	7%
	
	
	

	WT
	350009
	S2
	Rel-8
	No
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	SP-070105
	Mon 05/02/07
	Fri 14/09/07
	15%
	
	
	

	WT
	350010
	C1
	Rel-8
	No
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	
	Mon 26/03/07
	Fri 30/11/07
	0%
	"24.229, 24167"
	Supporting Companies:
	David Hancock (CableLabs)

	BB
	350011
	S2
	Rel-8
	No
	IMS Inter-working Aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	SP-070107
	Mon 05/02/07
	Fri 30/11/07
	87%
	23.228
	"Supporting Companies: CableLabs, Nortel, Cisco, Samsung, Alcatel-Lucent, Siemens, Motorola, Hewlett-Packard, Ericsson"
	Bernie McKibben (CableLabs)

	WT
	350012
	S2
	Rel-8
	No
	Architecture aspects of PktCbl-Interwork
	PktCbl-Intw
	SP-070107
	Mon 05/02/07
	Fri 14/09/07
	100%
	23.228
	"Supporting Companies: CableLabs, Nortel, Cisco, Samsung, Alcatel-Lucent, Siemens, Motorola, Hewlett-Packard, Ericsson"
	Bernie McKibben (CableLabs)

	WT
	350013
	C1
	Rel-8
	No
	CT1 aspects of PktCbl-Interwork
	PktCbl-Intw
	
	Mon 26/03/07
	Fri 30/11/07
	75%
	24.229
	Supporting Companies: 
	David Hancock (CableLabs)

	F
	330017
	S1
	Rel-8
	No
	Services Alignment and Migration
	ServAl
	SP-070122
	Wed 06/12/06
	Wed 28/11/07
	65%
	22.182
	"previous names were Services Alignment, Service Migration"
	Feng Lingjuan (China Mobile)

	F
	340029
	S1
	Rel-8
	No
	Support of Customised Alerting Tone Service
	CusAlert
	SP-070122
	Wed 06/12/06
	Thu 20/09/07
	80%
	22.182
	
	Feng Lingjuan (China Mobile)

	F
	340030
	S1
	Rel-8
	No
	I-WLAN NSP
	IWLANNSP
	SP-060932
	Wed 06/12/06
	Wed 13/12/06
	70%
	22.234
	
	Chris Friel (O2)

	F
	340031
	S1
	Rel-8
	No
	Support of Service-Level Interworking for Messaging Services
	MESSIW
	SP-070481
	Mon 26/03/07
	Mon 24/12/07
	14%
	"22.105, 22.340, 23.abc, TS 23.xyz (TBD)"
	"WID updated by S2-57, Approved at SP-36"
	Liu Ling (Huawei); Duan Xiaoqin (Huawei)

	BB
	350047
	S1
	Rel-8
	No
	Stage 1 aspects of Service-Level Interworking for Messaging Services
	MESSIW-St1
	SP-060915
	Mon 26/03/07
	Mon 26/03/07
	100%
	"22.105, 22.340"
	
	Liu Ling (Huawei)

	BB
	350048
	S2
	Rel-8
	No
	Stage 2 aspects of Service-Level Interworking for Messaging Services
	MESSIW-St2
	SP-070481
	Thu 26/04/07
	Mon 24/12/07
	14%
	"22.105, 22.340, 23.abc, TS 23.xyz (TBD)"
	"WID updated by S2-57, Approved at SP-36"
	Duan Xiaoqin (Huawei)

	F
	340063
	S5
	Rel-8
	No
	OAM&P 8
	OAM8
	
	Fri 02/09/05
	Mon 15/12/08
	24%
	
	Created to encompass the Rel7 Work Tasks shifted to Rel8
	

	BB
	35051
	S5
	Rel-8
	No
	Integration Reference Point (IRP) Methodology
	
	SP-070296
	Fri 02/09/05
	Mon 15/12/08
	30%
	TS 32.155 
	Request to TSG#35 to move to Release 8
	Ericsson 

	BB
	35053
	S5
	Rel-8
	No
	Advanced Alarming on Itf-N (Study + Implementation)
	
	SP-070298
	Fri 02/09/05
	Fri 14/12/07
	30%
	TS 32.121/2/3/5
	Request to TSG#35 to move to Release 8
	Nokia Siemens Networks

	BB
	35056
	S5
	Rel-8
	No
	CN CS Bearer Transport Network (BTN) relative NRM
	
	SP-070300
	Fri 02/09/05
	Fri 14/12/07
	20%
	32.74x
	Request to TSG#35 to move to Release 8
	China Mobile 

	BB
	360001
	S5
	Rel-8
	No
	HSUPA performance measurements 
	
	S
	Thu 07/06/07
	Thu 06/03/08
	20%
	32.405
	
	China Mobile 

	BB
	35061
	S5
	Rel-8
	No
	IP bearer network Performance measurement definitions
	
	SP-050319
	Fri 02/09/05
	Fri 14/12/07
	30%
	32.321/2/3/5 
	Request to TSG#35 to move to Release 8
	China Mobile 

	BB
	360002
	S5
	Rel-8
	No
	Key Performance Indicator 
	
	S
	Thu 07/06/07
	Thu 06/03/08
	20%
	32.405
	
	China Mobile 

	BB
	11067
	C1
	Rel-8
	No
	Service Level Tracing in IMS
	OAM7-Trace
	CP-060521
	Fri 22/09/06
	Thu 10/04/08
	0%
	"24.229, 24.167, 29.228,29.229,29.163,29.332"
	Request to TSG#35 to move to Release 8
	"Jari Jansson, Nokia"

	BB
	340064
	S5
	Rel-8
	No
	Deleted - Network Infrstructure Management 8
	
	
	Fri 13/07/07
	Fri 13/07/07
	100%
	
	Created to encompass the Rel7 Work Tasks shifted to Rel8
	

	BB
	340065
	S5
	Rel-8
	No
	Deleted - Performance Management 8
	
	
	Fri 13/07/07
	Fri 13/07/07
	100%
	
	Created to encompass the Rel7 Work Tasks shifted to Rel8
	

	BB
	340066
	S5
	Rel-8
	No
	Deleted - Trace Management 8
	
	
	Fri 22/06/07
	Fri 22/06/07
	100%
	
	Created to encompass the Rel7 Work Tasks shifted to Rel8
	

	F
	350014
	S1
	Rel-8
	No
	Registration in Densely-populated area
	RED
	SP-070133
	Mon 12/03/07
	Thu 15/03/07
	90%
	22.101
	One CR at SA #35
	Tsuyoshi Takakura (NTT DoCoMo Inc.)

	F
	350015
	S3
	Rel-8
	No
	Lawful Interception in the 3GPP Rel-8
	LI8
	SP-070238
	Mon 12/03/07
	Fri 14/03/08
	20%
	"33.106, 33.107, 33.108"
	End date to be determined when Rel-8 frozen.
	Berthold Wilhelm (BMWi/BNetzA)

	F
	350040
	RP
	Rel-8
	No
	Rel-8 Improvements of the Radio Interface
	RInImp8
	
	Mon 05/03/07
	Fri 28/12/07
	20%
	
	
	

	BB
	350034
	R4
	Rel-8
	No
	UMTS 1500 MHz
	RInImp8-UMTS1500
	RAN_Work_Items_History
	Mon 05/03/07
	Fri 14/09/07
	50%
	"TS25.101, TS25.104, TS25.133, TS25.141, TS25.331, TS25.942, TS25.306, TS25.307, TS34.121"
	
	Takehiro Nakamura

	BB
	350035
	R4
	Rel-8
	No
	UMTS 700 MHz
	RInImp8-UMTS700
	RAN_Work_Items_History
	Mon 05/03/07
	Fri 28/12/07
	20%
	"TS25.101, TS25.104, TS25.133, TS25.141, TS25.331, TS25.942, TS25.306, TS25.307, TS34.121"
	
	Tuomo Saynajakangas

	BB
	350036
	R4
	Rel-8
	No
	UMTS 2300 MHz
	RInImp8-UMTS2300
	RAN_Work_Items_History
	Mon 05/03/07
	Fri 28/12/07
	0%
	"TS25.101, TS25.104, TS25.133, TS25.141, TS25.331, TS25.942, TS25.306, TS25.307, TS34.121"
	
	Marc Grant

	BB
	350037
	R4
	Rel-8
	No
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	RAN_Work_Items_History
	Mon 05/03/07
	Fri 28/12/07
	20%
	
	
	"Marc Grant, Cingular"

	F
	31081
	S1
	Rel-8
	No
	Personal Network Management
	PNM
	SP-060574
	Mon 11/07/05
	Mon 30/03/09
	24%
	
	Moved from FS section Feb 06. SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications. S2 added as secondary responsibility
	"Armin Toepfer, Vodafone"

	BB
	7012
	S1
	Rel-8
	No
	Stage 1 of PNM
	PNM
	
	Mon 11/07/05
	Mon 31/07/06
	85%
	"22.259, 23.818"
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.
	

	BB
	350049
	C1
	Rel-8
	No
	Actual Requirements of PNM
	PNM
	
	Mon 26/03/07
	Mon 30/03/09
	0%
	
	
	"Yang Lu, "

	BB
	350050
	C1
	Rel-8
	No
	Stage 2 of PNM
	PNM
	
	Mon 26/03/07
	Mon 30/03/09
	40%
	
	
	"Yang Lu, "

	BB
	350041
	C1
	Rel-8
	No
	Stage 3 of PNM
	PNM
	
	Mon 26/03/07
	Wed 26/03/08
	0%
	
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.
	"Yang Lu, "

	WT
	350001
	C1
	Rel-8
	No
	CT1 aspects of PNM
	PNM
	
	Mon 26/03/07
	Wed 26/03/08
	0%
	24.229
	
	"Yang Lu, "

	WT
	350002
	C4
	Rel-8
	No
	CT4 aspects of PNM
	PNM
	
	Mon 26/03/07
	Wed 26/03/08
	0%
	"23.008, 23.018, 29.002, 29.328, 29.329"
	
	"Yang Lu, "

	F
	50120
	GP
	Rel-8
	No
	GAN Enhancements
	EGAN
	GP-062298
	Fri 17/11/06
	Fri 31/08/07
	90%
	43.902
	Moved from Rel7
	Janne Linkola (T-Mobile)

	F
	350016
	S5
	Rel-8
	No
	Charging Management small Enhancements
	CH8
	
	Mon 08/05/06
	Fri 14/12/07
	35%
	32.2xy
	
	Orange

	BB
	350038
	S5
	Rel-8
	No
	Online charging correlation
	
	SP-070077
	Mon 08/05/06
	Fri 14/12/07
	25%
	"32.240, 32.296"
	WID approved SA#35
	Orange

	BB
	360003
	S5
	Rel-8
	No
	SMS online charging
	
	S
	Mon 02/04/07
	Wed 12/09/07
	70%
	"TS 32.274, CR 32.240 / 299/ 298 "
	
	Vodafone

	F
	360010
	S1
	Rel-8
	No
	OSA Rel-8 
	OSA8
	
	Thu 23/08/07
	Thu 04/12/08
	0%
	
	
	Orange

	BB
	360004
	S1
	Rel-8
	No
	OSA Stage 1 - Service Requirements
	OSA8
	
	Thu 23/08/07
	Thu 04/12/08
	0%
	22.127
	az: WID URL corrected
	

	BB
	360005
	C5
	Rel-8
	No
	OSA Stage 2/3 enhancements
	OSA8
	CP-070349
	Thu 25/10/07
	Thu 04/12/08
	0%
	"23.198, 29.198/9"
	CT#34: WID updated. Completion 12/06 =>03/07
	Orange

	F
	360013
	R1
	Rel-8
	No
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	RAN_Work_Items
	Mon 04/06/07
	Mon 10/03/08
	0%
	"25.308,25.211,25.212,25.213,25.306,25.331,25.433,25.435,25.423,25.425,25.101,25.104,25.141"
	
	"Johan Bergman, Ericsson"

	F
	360017
	S3
	Rel-8
	No
	Security Enhancements for IMS
	IMS-Sec
	SP-070496
	Thu 01/03/07
	Fri 14/03/08
	0%
	"33.203, 33.828, 33.803"
	WID approved at SP-36
	Bengt Sahlin (Ericsson)

	F
	320001
	All
	Rel-8
	No
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	
	Mon 01/01/07
	Fri 11/07/08
	0%
	
	
	

	F
	340032
	S2
	Rel-8
	No
	Delete - was a Rel7 item - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	SP-060818
	Mon 23/10/06
	Fri 28/09/07
	0%
	"23.234, 23.271, 23.167"
	"New WID approved SP-34. Supporting companies: Telcordia, Samsung, Qualcomm, BT, LG Electronics, Cingular, Alcatel-Lucent.  No scheduled end date!"
	Donghee Shim (LG Electronics Inc.)

	F
	360014
	CT;RAN;SA
	Rel-8
	No
	Rel-8 Feasibility Studies
	
	
	Mon 03/01/00
	Mon 03/01/00
	0%
	
	
	

	F
	7027
	S1
	Rel-8
	No
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	M2M
	SP-050527
	Fri 04/11/05
	Fri 16/06/06
	90%
	22.868
	
	"Juergen Merkel, Siemens AG"

	F
	31089
	S1
	Rel-8
	No
	FS on Network Composition
	NetComp
	SP-060478
	Wed 07/12/05
	Wed 27/09/06
	90%
	22.980
	
	Joerg Swetina (Siemens)

	F
	350004
	S5
	Rel-8
	No
	Study on Charging Aspects of 3GPP System Evolution
	FSSAEcharg
	SP-070174
	Mon 02/04/07
	Thu 06/12/07
	50%
	TR 32.820
	WID approved SA#35
	Nokia Siemens Networks

	F
	31067
	S1
	Rel-8
	Yes
	All-IP Network (AIPN) 
	AIPN
	SP-050181
	Mon 28/06/04
	Wed 15/03/06
	100%
	22.978
	
	Chris Sachno (NTT DoCoMo)

	BB
	31059
	S1
	Rel-8
	No
	All-IP Network Feasibility Study
	AIPFS
	SP-040303
	Mon 28/06/04
	Wed 16/03/05
	100%
	22.978
	
	Chris Sachno (NTT DoCoMo)

	BB
	31068
	S1
	Rel-8
	Yes
	Stage1
	AIPN
	SP-050181
	Mon 28/06/04
	Wed 15/03/06
	100%
	22.258
	
	Chris Sachno (NTT DoCoMo)

	F
	320028
	S2
	Rel-8
	No
	Study on Stage 2 aspects of IMS Service Brokering
	ISB_ST2_SDY
	SP-060443
	Mon 19/06/06
	Sat 01/12/07
	47%
	23.810
	Study approved SA#32
	Raquel Morera (Telcordia); F. Joe Lin (Telcordia)

	F
	320024
	S1
	Rel-8
	No
	Study of Requirements of IMS Multimedia Conferencing
	SI-IMSconf
	SP-060479
	Thu 08/06/06
	Wed 21/03/07
	70%
	22.948
	
	Zheng Jianping (China Mobile )

	F
	320025
	S1
	Rel-8
	No
	Study on support of a Public Warning System
	PWS-SI
	SP-060781
	Thu 08/06/06
	Wed 21/03/07
	70%
	22.968
	
	Mark Young (T-mobile)

	F
	320026
	S3
	Rel-8
	No
	Study on Protection against SMS and MMS spam
	CPSMal
	SP-060446 
	Thu 08/06/06
	Fri 21/12/07
	10%
	33.9xx
	"Formerly called ""Consumer protection against spam and malware"""
	Eric Gauthier (Orange SA) 

	F
	320031
	S2
	Rel-8
	No
	Study of VCC support for Emergency Calls
	FSVCCEm
	SP-060290
	Thu 08/06/06
	Sat 01/12/07
	15%
	23.826
	
	"Bob Beeson, Alcatel-Lucent"

	F
	330012
	S2
	Rel-8
	No
	Study on Centralised IMS Service Control
	IMS_CSC
	SP-060590
	Mon 23/10/06
	Sat 01/12/07
	60%
	23.892
	Approved at SP#33
	Andy Bennett (Alcatel-Lucent)

	F
	7049
	S2
	Rel-8
	No
	Study on IMS utilizing multicast bearer services
	FS-MLTICAST-IMS
	SP-060148
	Wed 22/03/06
	Fri 28/09/07
	75%
	23.847
	
	Fiona Zhu (Siemens AG)

	F
	330016
	S1
	Rel-8
	No
	Study on Paging Permission with Access Control
	PPAC
	SP-060785
	Thu 28/09/06
	Thu 20/09/07
	80%
	22.908
	
	Katsuhiro Noguchi (NTT DoCoMo Inc.)

	F
	340033
	S1
	Rel-8
	No
	Study on Non 3GPP access NSP
	N3GtoNSP
	SP-060930
	Wed 06/12/06
	Thu 20/09/07
	40%
	22.812
	
	Chris Friel (O2)

	F
	340034
	S1
	Rel-8
	No
	Study on Value Added Services for Short Message Service
	VAS4SMS
	SP 060786
	Wed 06/12/06
	Fri 07/12/07
	60%
	22.xxx
	
	Wu Bin (China Mobile Communications Corporation)

	F
	340035
	S1
	Rel-8
	No
	Study on Requirements for seamless roaming and service continuity between mobile and WLAN networks
	SMLSWLAN
	SP-060936
	Wed 06/12/06
	Thu 06/12/07
	20%
	22.937
	Revised at SA#36
	Mike Meyerstein (BT)

	F
	350017
	S2
	Rel-8
	No
	Feasibility Study of Mobility between 3GPP-WLAN Interworking and 3GPP  Systems
	SM3GWLAN
	SP-070106
	Tue 20/03/07
	Fri 14/09/07
	40%
	23.837
	"Rapporteur name to be provided. Supporting companies: T-Mobile, Orange, China Mobile, Telenor, Alcatel-Lucent, Azaire Networks, Airvana"
	Orange

	F
	340067
	S5
	Rel-8
	No
	OAM&P Rel-8 Studies
	
	
	Fri 02/09/05
	Thu 12/06/08
	55%
	
	Created to encompass the Rel7 Work Tasks shifted to Rel8
	

	BB
	35065
	S5
	Rel-8
	No
	Study of Element Operations Systems Function (EOSF) definition
	
	SP-070307
	Fri 02/09/05
	Fri 14/12/07
	30%
	TR 32.819
	Request to TSG#35 to move to Release 8
	China Mobile

	BB
	35074
	S5
	Rel-8
	No
	Study on SA5 MTOSI XML Harmonization
	
	SP-070305
	Wed 10/05/06
	Fri 14/12/07
	100%
	TR 32.818
	Request to TSG#35 to move to Release 8
	Nortel

	BB
	320006
	S5
	Rel-8
	No
	Study of Common Profile Storage (CPS) Framework of User Data for network services and management
	
	SP-060263
	Mon 03/07/06
	Thu 07/06/07
	100%
	TR 32.808
	Submit Exception Sheet for TSG#35 Approval
	T-Mobile

	BB
	340036
	S5
	Rel-8
	No
	Study of Management for LTE and SAE
	
	SP-060753
	Thu 07/12/06
	Fri 14/09/07
	70%
	TR 32.816
	12/2006 SA#34 WID approved
	Ericsson

	BB
	360006
	S5
	Rel-8
	No
	Study of System Maintenance by Itf-N
	
	S
	Thu 07/06/07
	Thu 12/06/08
	20%
	TR 32.8xy
	
	ZTE

	BB
	360007
	S5
	Rel-8
	No
	Study of Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	
	S
	Thu 07/06/07
	Thu 12/06/08
	20%
	TR 32.8xy
	
	Huawei

	F
	7048
	C1
	Rel-8
	No
	SI on AS-MRFC media server control protocol
	MRFC
	CP-060180
	Wed 22/03/06
	Fri 08/06/07
	75%
	New TR 24.880
	
	Mark Syrett (Hewlett-Packard)

	F
	350018
	C4
	Rel-8
	No
	FS Restoration Procedures
	FSIMS8_RP
	CP-070031
	Mon 26/03/07
	Fri 30/11/07
	10%
	New TR 23.xyz
	
	German Blanco (Ericsson)

	F
	350039
	R4
	Rel-8
	No
	FS on 3G Home NodeB/eNodeB
	RANFS-HNBeNB
	RAN_Study_Items
	Mon 05/03/07
	Fri 21/12/07
	10%
	
	
	Howard Thomas (Motorola)

	F
	350051
	S2
	Rel-8
	No
	FS on Multimedia Session Continuity
	MMSC_FS
	SP-070400
	Thu 26/04/07
	Mon 03/12/07
	5%
	23.8yz
	SID approved at SP-36
	Jaeseung Song (LG Electronics)

	F
	350052
	S2
	Rel-8
	No
	FS on CS Domain Services over evolved PS access
	FS_CSoPS
	SP-070401
	Wed 25/04/07
	Fri 25/07/08
	0%
	23.8nn
	SID approved at SP-36
	Sabine Demel (T-Mobile International)

	F
	360015
	S4
	Rel-8
	No
	FS on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	SP-060935
	Thu 07/12/06
	Thu 20/09/07
	55%
	26.967
	Moved from Rel7
	"Leon Hong, Airbiquity"

	F
	360016
	R2
	Rel-8
	No
	FS on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	RANFS-LTEmob
	RAN_Study_Items
	Mon 04/06/07
	Mon 03/12/07
	0%
	25.9xx
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