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1 2044 SP-070690 - WP with proposal to restructure SAE
2 1462 "CTRL + a" to display all the 3GPP fields
3 2058 Content of Rel-8 (not frozen)
4 0

5 0 Release 8 Features T,RAN,SA

6 20068 3G Long Term Evolution RP

14 320005 3GPP System Architecture Evolution Specification C3;C4;S1

15 320022 Requirements for evolution of the 3GPP system architecture S1

16 0 High level and common (for all accesses) functions C1;C3;C4

17 350024 Stage 2 of High level functions S2

18 340051 Stage 3 (CT1) for SAE impact on services, network functions and capabilities C1

19 340054 Stage 3 (CT3) for SAE impact on existing capabilities C3

20 340062 Stage 3(CT4) of SAE impact on existing capabilities C4

21 340049 Stage 3 for Network selection procedures C1

22 340022 Stage 3 PCC aspects of SAE C3

23 340023 Stage 3 of Interworking between EPC and external PDNs (SGi) C3

24 340028 Stage 3 of SAE / LTE identities C4

25 350025 SAE for LTE access C1;C3;C4

26 350042 SAES-SA-FP_LTE with GTP variant S2;C4

27 0 Stage 2 for SAES-SA-FP_LTE with GTP variant S2

28 340055 Stage 3 for GTP protocol C4

29 350043 SAES-SA-FP_LTE with PMIP variant S2

30 0 Stage 2 for SAES-SA-FP_LTE with PMIP variant S2

31 340055 Stage 3 for PMIP protocol within EPC C4

32 340060 Stage 3 for PMIP protocol between EPCs C4

33 340020 Stage 3 for UE NAS mobility procedures in idle and active mode C1

34 340050 Stage 3 for Session management, bearer control and QoS aspects C1

35 340053 Stage 3 for security aspects for LTE Access C1

36 340025 Stage 3 for QoS mechanisms C3

37 340026 Stage 3 for EPC - HSS interface C4
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38 350026 SAE for Interoperation between LTE and legacy cellular PS accesses C1;C3;C4

39 0 Stage 2 for Interoperation between LTE and 2G/3G S2

40 340056 Stage 3 of EPC - GPRS C4

41 0 Stage 2 for Interoperation between LTE and CDMA2000 S2

42 360023 Stage 3 for Inter-system mobility between E-UTRAN and other access networks C1

43 340061 Stage 3 for MME - SGSN "signalling free" protocol C4

44 350027 SAE for support of non-3GPP accesses C1;C3;C4

45 350044 Stage 2 for Host-based Mobility aspects S2

46 350045 Stage 2 for Network-based Mobility aspects S2

47 360019 Stage 2 for Optimised Handover with WiMAX S2

48 360021 Stage 3 for Access to the EPC via non-3GPP access networks C1

49 360022 Stage 3 for Mobility management based on mobile IP C1

50 0 Stage 3 security aspects for non3GPP Access C1

51 0 Stage 3 for interfaces within EPC C4

52 340057 Stage 3 for Interfaces EPC - non-3GPP IP access C4

53 340058 Stage 3 for AAA/HSS related C4

54 340059 Stage 3 for EPC - AAA interface C4

55 360018 Deleted (already covered) SAES-SA-FP_n3GPP Optimised Handover with CDMA S2

56 350028 Functions and procedures for SAE to support LTE MBMS S2

57 350029 Functions and procedures for SAE to support LCS S2

58 350030 Single Radio Voice Call Continuity for 3GPP S2

59 360020 Voice Call Continuity for CDMA2000 1X S2

60 350031 SAE impacts on IMS S2

61 350032 SAE aspects of Emergency Calls S2

62 340019 Deleted - CT aspects of System Architecture Evolution CP

63 350019 Deleted - CT1 aspects of SAES C1

64 340052 Deleted - Interoperability C1

65 350020 Deleted - CT3 aspects of SAES C3

66 350021 Deleted - CT4 aspects of SAES C4

67 340021 Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects) C1
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68 340027 Deleted -User and Control plane protocols C4

69 340018 Deleted - GPRS enhancements for LTE access S2

70 340037 Deleted - Architecture enhancements for non-3GPP accesses S2

71 320030 Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution S2

72 350023 deleted - SA aspects of System Architecture Evolution S2

73 0 All other Rel-8 features (hidden in SP-070690)
164 360014 Rel-8 Feasibility Studies (hidden in SP-070690) T,RAN,SA
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