Work Plan
Legend
Colour code used

	Completed 100%
	Changes at this Plenary
	
	Problem area
	Stopped WI 


	ID
	UID
	Name
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	0
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	6
	0
	
	
	1
	
	
	
	
	
	
	
	
	

	7
	0
	Release 10 Features
	
	1
	Rel-10
	CP,GP,RP,SP
	
	
	
	
	
	

	8
	380062
	Network Selection for non-3GPP Access
	N3GtoNSP
	1
	Rel-10
	S1,C6
	06/12/2007
	10/12/2009
	0%
	SP-070874
	Telefonica O2
	SA#42 moved to Rel-10. 01/09 MCC shifted target completion 12/08=>12/09

	11
	410030
	Network Improvements for Machine-type Communications
	NIMTC
	1
	Rel-10
	S1
	18/09/2008
	18/06/2009
	35%
	SP-080649
	KPN
	SA#42 moved to Rel-10
	

	12
	410031
	Stage 1 for NIMTC
	NIMTC
	2
	Rel-10
	S1
	18/09/2008
	18/06/2009
	35%
	SP-080649
	KPN
	SA#42 moved to Rel-10
	22.368

	13
	0
	Release 10 Feasibility Studies
	
	1
	Rel-10
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	0%
	
	
	
	

	14
	430030
	Study on Mobile Haptic Services
	FS_Haptics
	1
	Rel-10
	S1
	12/03/2009
	11/03/2010
	0%
	SP-090222
	SK Telecom
	Haptic - human-machine tactile communication - could extend the service offerings and richness of mobile user experience beyond the current visual and auditory senses
	22.9xy

	15
	0
	Release 9 Features
	
	1
	Rel-9
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	0%
	
	
	
	

	16
	330017
	Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	China Mobile
	SA#41 Stage 1 completed. Triggered by Study UID_370086 (FSServAl). 

	18
	350014
	Registration in Densely-populated area (RED)
	RED
	1
	Rel-9
	S1,S2
	12/03/2007
	04/06/2009
	50%
	SP-070133
	NTT DoCoMo
	SA#35 Stage 1 completed. SA#40 SA2 moved to Rel-9.
	WID identifies also impacted CT1 24.008, RAN2 25.331

	19
	370030
	Stage 1 for RED
	RED
	2
	Rel-9
	S1
	12/03/2007
	15/03/2007
	100%
	SP-070133
	NTT DoCoMo
	SA#35 completed
	22.101 CR#0207

	20
	370031
	Stage 2 for RED
	RED
	2
	Rel-9
	S2
	25/09/2007
	04/06/2009
	50%
	SP-070694
	NTT DoCoMo
	SA#42 Target completion 09/08=>12/08=>06/09
	23.880, 23.002, 23.060, 23.221, 23.236

	21
	370027
	End-User Identity
	EUI
	1
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070651
	Nokia Siemens Networks
	SA#42 Stage 1 completed
	

	23
	380067
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-080502
	SK Telecom, China Mobile
	SA#42 Stage 1 completed (need for Input in SA2). SA#41 WID updated SP-070875=>SP-080502

	25
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-070876
	T-Mobile
	SA#42 Stage 1 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS).

	27
	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	1
	Rel-9
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	Telcordia
	SA#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR  UID_340044. 

	29
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1
	05/06/2008
	10/12/2009
	0%
	SP-080430
	Vodafone
	SA#40 WID approved & Stage 1 completed 
	

	31
	430002
	Stage 2 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	C1
	06/03/2009
	10/12/2009
	0%
	CP-090113
	Huawei
	
	23.259

	32
	430102
	Stage 3 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	C1
	06/03/2009
	10/12/2009
	0%
	CP-090113
	Huawei
	
	24.259

	33
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1,S5
	05/06/2008
	10/12/2009
	26%
	SP-080503
	France Telecom
	SA#42 Stage 1 completed. SA#41 WID updated SP-080324=>SP-080503

	34
	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080503
	France Telecom
	SA#42 completed. SA#41 WID updated SP-080324=>SP-080503
	22.173

	35
	430031
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging (all supplementary services)
	eMMTel-SS-CH
	2
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	SP-090196
	Alcatel-Lucent
	32.275, 32.298, 32.299

	36
	430032
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	IMSTSS-RTTI-CH
	2
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	SP-090055
	Orange
	Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS). SA3/CT3 coordination need on 29.658 (SIP transfer of tariff information)
	32.27x, 32.240, 32.280, 32.298, 32.299

	37
	400034
	User Data Convergence
	UDC
	1
	Rel-9
	S1
	05/06/2008
	11/12/2009
	40%
	SP-080448
	China Mobile
	

	38
	400046
	Stage 1 for UDC
	UDC
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080448
	China Mobile
	SA#42 completed
	22.985, 22.101

	39
	430003
	UDC Technical Realization (Stage 2)
	UDC-CN
	2
	Rel-9
	C4
	06/03/2009
	11/12/2009
	0%
	CP-090017
	Ericsson
	
	TS 23.335  (User Data Convergence (UDC); Technical Realization and Information Flows)

	40
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	SP,RP
	05/06/2008
	15/12/2009
	16%
	SP-090214
	T-Mobile
	SA#43 WID updated SP-080791=>SP-090197 to include RAN items/BBs

	41
	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	05/06/2008
	12/03/2009
	100%
	SP-080791
	T-Mobile
	SA#43 completed. SA#42 Rel-9 extension to 03/09 
	22.220, 22.011

	42
	410026
	Architecture aspects of EHNB
	EHNB
	2
	Rel-9
	S2
	18/09/2008
	15/12/2009
	20%
	SP-080636
	T-Mobile
	SA#42 completion target 06/09=>12/09
	23.830 (Architecture Aspects of HNB/HeNB), 23.401, 23.402, 23.060

	43
	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	2
	Rel-9
	S2
	11/12/2008
	11/09/2009
	25%
	SP-080799
	Alcatel-Lucent
	See also SP-080892 (SA#42 LS_out to SA2 on Guidance for 3GPP Packet Access Work in Rel-9)
	23.832, TS 23.xyz (IMS Aspects of Architecture  for Home NodeBs)

	44
	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	20%
	SP-080879
	Huawei
	
	33.xyz (Security Aspects of Home NodeB / eNodeB)

	45
	420036
	3G Home NodeB Gateway OAM&P
	HNB-OAM_GW
	2
	Rel-9
	S5
	11/12/2008
	10/12/2009
	0%
	SP-080794
	China Mobile
	01/09: Acronym removed "LTEimp_"
	32.xx1, 32.xx2, 32.xx7

	46
	430012
	3G Home NodeB and LTE Home eNodeB OAM&P Type 1 definition
	HNB_eHNB-OAM_Type1
	2
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	SP-090208
	Huawei
	
	32.yy1, 32.yy2, 32.yy3, 32.yy4, 32.581, 32.582, 32.583, 32.584

	47
	420008
	LTE FDD Home eNodeB RF Requirements
	HeNB-RF_FDD
	2
	Rel-9
	R4
	05/12/2008
	10/12/2009
	0%
	RP-081080
	Motorola 
	
	36.9xx (LTE FDD Home eNodeB RF Requirements Work Item Technical Report), 36.104, 36.141

	48
	430005
	LTE TDD Home eNodeB RF Requirements
	HeNB-RF_TDD
	2
	Rel-9
	R4
	06/03/2009
	10/12/2009
	0%
	RP-090160
	China Mobile
	36.9xx (LTE TDD Home eNodeB RF Requirements Work Item Technical Report), 36.104, 36.141

	49
	430025
	Home NB and Home eNB enhancements - RAN3 aspects
	EHNB
	2
	Rel-9
	R3
	06/03/2009
	10/12/2009
	0%
	RP-090349
	Alcatel-Lucent
	new TS (UTRAN Iuh Interface: User Plane Protocols), 25.413, 25.467, 25.467, 25.468, 25.469, 25.469, 36.401, 36.413

	50
	430026
	Home NB and Home eNB enhancements - RAN2 aspects
	EHNB
	2
	Rel-9
	R2
	06/03/2009
	10/12/2009
	0%
	RP-090351
	Huawei
	
	25.304, 25.331, 25.367, 36.300, 36.304, 36.331

	51
	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	1
	Rel-9
	S1,S3
	18/09/2008
	18/06/2009
	47%
	SP-080482
	NEC
	SA#42 Stage 1 completed. SA#41 SA3 WID approved (Stage 1 commitment in SA1 LS in SP-080523). Check related work in OMA Categorization Based Content Screening

	52
	410028
	Stage 1 for PUCI
	PUCI
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080482
	NEC
	SA#42 completed
	22.228

	53
	410029
	SA3 work on PUCI
	PUCI
	2
	Rel-9
	S3
	18/09/2008
	18/06/2009
	30%
	SP-080482
	NEC
	
	33.8xx (Study of Mechanisms to prevent unsolicited Communication)

	54
	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	1
	Rel-9
	S1,S2,C1
	18/09/2008
	11/12/2009
	24%
	SP-080633
	NEC
	SA#42 Stage 1 completed. 
	

	55
	410033
	Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080507
	NEC
	SA#42 completed
	22.101, 22.228

	56
	410034
	IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	2
	Rel-9
	S2
	18/09/2008
	18/06/2009
	20%
	SP-080561
	Huawei
	SA#43 TR 23.838 for Information
	23.838, 23.237, 23.292, 23.216

	57
	410035
	IMS Centralized Services - Stage 2
	IMS_SCC-ICS
	2
	Rel-9
	S2
	18/09/2008
	18/06/2009
	30%
	SP-080634
	Alcatel-Lucent
	23.883 (IMS Centralized Services study - Phase 2), 23.292

	58
	430004
	IMS Centralized Services support via I1 interface - Stage 3
	IMS_SCC-ICS_I1
	2
	Rel-9
	C1
	06/03/2009
	11/12/2009
	0%
	CP-090114
	Huawei
	
	24.294 (ICS Protocol via I1 Interface)

	59
	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	1
	Rel-9
	S1,C1
	05/12/2008
	04/12/2009
	20%
	
	CT#42 umbrella Feature created to host CT1 CAT WI (Stage 1 in 22.182)

	60
	420017
	Stage 3 Enhancements of IMS CAT Supplementary Service
	eCAT-SS
	2
	Rel-9
	C1
	05/12/2008
	04/12/2009
	20%
	CP-080796
	China Mobile
	Enhance IMS CAT Supplementary Service as defined in 22.182 and TR 23.872
	24.182

	61
	420020
	Service Specific Access Control in EPS
	SSAC
	1
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	NTT DoCoMo
	SA#42 Stage 1 completed (need for SA2 input). Triggered by Study UID_400036 on Service Specific Access Control in EPS (FS_SSAC) 

	62
	420021
	Stage 1 for SSAC
	SSAC
	2
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	NTT DoCoMo
	SA#42 completed
	22.011 CR0136

	63
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S2,S1,RP
	14/01/2008
	10/12/2009
	51%
	SP-080844
	Alcatel-Lucent
	SA#42 Stage 1 completed. WID updated SP-070820=>SP-080352=>SP-080844 (Add SA3 task).

	64
	410036
	Stage 1 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S1
	14/01/2008
	11/12/2008
	100%
	SP-080844
	Alcatel-Lucent
	SA#42 completed
	22.101

	65
	410037
	Stage 2 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S2
	14/01/2008
	15/06/2009
	80%
	SP-080844
	Alcatel-Lucent
	SA#43 TR 23.869 for Information/Approval
	23.869, 23.060, 23.167, 23.228, 23.271, 23.203, 23.401, 23.402, 23.221

	66
	420022
	Security aspects of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS-Sec
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	0%
	SP-080844
	Alcatel-Lucent
	SA#42 WID updated SP-080352=>SP-080844 (Add SA3 task)
	33.401, 33.402

	67
	410038
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	60%
	SP-090099
	China Mobile
	SA#43 TR 23.870 for Information. WID updated SP-080562=>SP-090099 (added location continuity aspects)
	23.870, 23.216, 23.237

	68
	420041
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	2
	Rel-9
	R2
	05/12/2008
	15/09/2009
	0%
	RP-081140
	Alcatel-Lucent
	36.331 (E-UTRA RRC Protocol specification). 36.413 (E-UTRA S1 Application Protocol)

	69
	430006
	LCS for LTE and EPS
	LCS_LTE_EPS
	1
	Rel-9
	S2,RP
	05/06/2008
	10/12/2009
	29%
	
	
	

	70
	400038
	LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	2
	Rel-9
	S2
	05/06/2008
	11/06/2009
	60%
	SP-080445
	Polaris Wireless
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to UID_380064 Feature IMS_EMER_GPRS_EPS. 

	71
	400048
	Stage 2 for LCS_CPS_EPS
	LCS_EPS-CPS
	3
	Rel-9
	S2
	05/06/2008
	11/06/2009
	60%
	SP-080445
	Polaris Wireless
	SA#43 TR 23.891 for Information/Approval
	23.891, 23.271, 23.401, 23.402

	72
	420006
	Positioning Support for LTE
	LCS_LTE
	2
	Rel-9
	R2,R4
	05/12/2008
	10/12/2009
	20%
	RP-080995
	Qualcomm
	UID_400038 (LCS Control Plane Solution for EPS) depends on this WI 
	36.300, 36.331, 36.413, 36.133 (Add performance requirements for downlink terrestrial positioning), 36.214, possibly 3 new TS 36.xxx (UE positioning in E-UTRAN/ LTE Positioning Protocol/ RAN4 Requirements for Support of A-GNSS)

	73
	430011
	Network-Based Positioning Support for LTE
	LCS_LTE-NBPS
	2
	Rel-9
	R2
	06/03/2009
	10/12/2009
	0%
	RP-090354
	TruePosition
	Possible new TS on Performance Requirements for LMU, 36.300, 36.331, 36.413, 36.995

	74
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2,S3,S5
	05/06/2008
	10/12/2009
	13%
	SP-080737
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)

	75
	400040
	Stage 2 for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S2
	05/06/2008
	11/06/2009
	35%
	SP-080737
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)
	23.246

	76
	420023
	Security for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S3
	11/12/2008
	11/06/2009
	10%
	SP-080737
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)
	33.246

	77
	430033
	MBMS Charging in EPS 
	MBMS_EPS
	2
	Rel-9
	S5
	06/03/2009
	10/12/2009
	0%
	SP-090052
	ZTE
	
	32.273, 32.251, 32.298, 32.299

	78
	430007
	MBMS support in LTE
	MBMS_LTE
	2
	Rel-9
	R2
	06/03/2009
	10/12/2009
	0%
	RP-090350
	Huawei
	Stage 2/3
	36.101, 36.104, 36.141, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.413, 36.440, 36.441, 36.442, 36.444, 36.445, 36.446

	79
	420024
	Access Network Discovery and Selection Enhancements
	eANDSF
	1
	Rel-9
	S2,S1,S3
	11/12/2008
	19/06/2009
	65%
	SP-080887
	Motorola
	No new Rel-9 use cases defined. Expected to implement service requirements not covered in Rel-8

	80
	420040
	Stage 2 for eANDSF
	eANDSF
	2
	Rel-9
	S2
	11/12/2008
	19/06/2009
	65%
	SP-080887
	Motorola
	
	23.402, 23.002

	81
	420025
	GTP-based S8 chaining
	GTPchaining
	1
	Rel-9
	S2,S1
	11/12/2008
	19/06/2009
	35%
	SP-080798
	Huawei
	Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246

	82
	420026
	Stage 2 for GTPchaining
	GTPchaining
	2
	Rel-9
	S2
	11/12/2008
	19/06/2009
	35%
	SP-080798
	Huawei
	
	23.402 (Chaining GTP-S8 based architecture and procedures)

	83
	430034
	Multiple PDN to the Same APN for PMIP-based Interfaces (Stage 2)
	MUPSAP
	1
	Rel-9
	S2
	12/03/2009
	04/06/2009
	0%
	SP-090098
	Samsung
	Continue Rel-8 SAES Stage 2 UID_320005. In Rel-8, PMIP-based interfaces (i.e. PMIP-based S5/S8, S2a and S2b) do not support a feature using other equivalent interfaces (e.g. GTP-based S5/S8) available in Rel-8. Stage 1 in 22.278 (EPS Service requirements)
	23.060, 23.203, 23.401, 23.402

	84
	430035
	Multi Access PDN Connectivity (Stage 2)
	MAPCON
	1
	Rel-9
	S2
	12/03/2009
	04/06/2009
	0%
	SP-090100
	Telecom Italia
	Spin-off UID_410043 Study on Multi Access PDN connectivity and IP flow mobility. TR 23.861 proposes changes in 23.401/2 UE simultaneously connect to different PDNs through different access systems. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	23.401, 23.402

	85
	33025
	Access Security Enhancements
	ACCSEC2
	1
	Rel-9
	S3
	02/07/2007
	11/06/2009
	60%
	SP-040865
	Ericsson
	SA#42 moved to Rel-9. SA#26 approved WID (about improved GERAN security). 
	33.102, 43.020

	86
	440000
	GBAPush enhancements
	eGBAPush
	1
	Rel-9
	S3
	12/03/2008
	29/05/2009
	60%
	Ericsson
	SA#43 Umbrella Feature created to host 33.224, moved from Rel-8 to Rel-9

	87
	420039
	SA3 part of eGBAPush (33.224)
	eGBAPush
	2
	Rel-9
	S3
	12/03/2008
	29/05/2009
	60%
	Ericsson
	SA#43 bring Rel-9 WID at SA#44. SA#42 TS 33.224 moved to Rel-9 (33.223 completed as Rel-8 under UID_390146)
	33.224

	88
	430036
	IMS Media Plane Security (Stage 2)
	MEDIASEC
	1
	Rel-9
	S3
	12/03/2009
	10/12/2009
	0%
	SP-090128
	Vodafone
	SA#43 Stage 1 to be defined by SA3 in consultation with SA1
	33.828, 33.xxx (Solutions for IMS media plane security)

	89
	420027
	Timed Graphics
	TG
	1
	Rel-9
	S4
	11/12/2008
	10/12/2009
	10%
	SP-080683
	Ericsson
	Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)

	90
	420028
	SA4 part of Timed Graphics
	TG
	2
	Rel-9
	S4
	11/12/2008
	10/12/2009
	10%
	SP-080683
	Ericsson
	26.xyz (Timed Graphics), 26.234, 26.140, 26.346, 26.244, 26.114, 26.245

	91
	430037
	Managing MTSI Media Adaptation
	M3A
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	0%
	SP-090021
	Samsung
	Work to extend Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.
	26.114 (IMS; Multimedia telephony; Media handling and interaction)

	92
	430038
	PSS and MBMS extensions
	MBS_Ext
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	0%
	SP-090022
	Ericsson, Nokia
	Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV (Extending PSS and MBMS User Services for optimized Mobile TV) & ensure compatibility with UID_34046 (IMS_PSS_MBMS_US)
	26.234 (Transparent end-to-end PSS; Protocols and codecs), 26.346 (MBMS; Protocols and codecs)

	93
	430039
	Improved Video Support for PSS and MBMS
	IVS
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	0%
	SP-090023
	Nokia
	Add support for more advanced H.264 profiles and levels to match PSS and MBMS capabilities and larger screen sizes (e.g. H.264 Scalable Baseline Profile)
	TR 26.9xx (Study on improved video for PSS and MBMS), 26.346 (MBMS; Protocols and Codecs, 26.234 (Transparent End-to-End  PSS;  Protocols and Codecs), 26.244 (Transparent End-to-End PSS; 3GPP File Format

	94
	420029
	OAM&P 9
	OAM9
	1
	Rel-9
	S5
	03/01/2000
	10/12/2009
	20%
	
	SA#42 umbrella Feature created to host OAM WIs
	

	95
	420030
	Network Infrastructure Management
	OAM9-NIM
	2
	Rel-9
	S5
	11/12/2008
	11/09/2009
	0%
	
	SA#42 umbrella BB created to host OAM WIs
	

	96
	420031
	Software Management for Network Elements
	OAM9-NE_SWM
	3
	Rel-9
	S5
	11/12/2008
	11/09/2009
	0%
	SP-080756
	Huawei, Nokia Siemens Networks
	02/09: WI Title changed on SA5 request from "Management of software entities residing in Network Elements" to "Software Management for Network Elements". The WI states: Telecommunication Management; Software Management (SWM)
	32.531, 32.532, 32.533, 32.537

	97
	420032
	Performance Management
	OAM9-PM
	2
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	
	SA#42 umbrella BB created to host OAM WIs
	

	98
	430041
	Enhancement of performance measurements for E-UTRAN
	OAM9-PM
	3
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	SP-090053
	Motorola,Huawei
	32.425

	99
	430042
	Enhancement of performance measurements for EPC
	OAM9-PM
	3
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	SP-090049
	China Mobile
	32.426

	100
	420033
	Trace
	OAM9-Trace
	2
	Rel-9
	S5
	03/01/2000
	03/01/2000
	0%
	
	SA#42 umbrella BB created to host OAM WIs
	

	101
	430043
	Self-Organizing Networks (SON) - OAM aspects
	OAM9-SON
	2
	Rel-9
	S5
	22/02/2008
	10/12/2009
	45%
	
	SA#43 umbrella BB created to host OAM WIs
	

	102
	390007
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	3
	Rel-9
	S5
	22/02/2008
	10/12/2009
	45%
	SP-090054
	Motorola, Huawei
	SA#43 WID updated SP-080067=>SP-090054. SA#42 moved to Rel-9
	32.521, 32.522, 32.523 (SON Self-Optimization OAM), 32.5x1, 32.5x2, 32.5x3 (SON Self-Healing OAM)

	103
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-9
	S1,C4,C1
	10/09/2007
	11/12/2009
	21%
	SP-070572
	China Mobile
	SA#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.

	104
	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	2
	Rel-9
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070572
	China Mobile
	SA#39 completed. SA#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.
	22.142

	105
	410011
	VAS4SMS Interface and Signalling Flow - CT4 aspects
	VAS4SMS
	2
	Rel-9
	C4
	12/09/2008
	11/12/2009
	10%
	CP-090021
	China Mobile
	CT#43 moved to Rel-9. WID updated CP-080721=>CP-090021. CT#42 Rel-8 extension to 03/09 
	23.142, 29.002

	106
	410014
	VAS4SMS Interface and Signalling Flow - CT1 aspects
	VAS4SMS
	2
	Rel-9
	C1
	08/09/2008
	11/12/2009
	0%
	CP-090021
	China Mobile
	CT#43 moved to Rel-9. WID updated CP-080721=>CP-090021. CT#42 Rel-8 extension to 03/09 
	23.040

	107
	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-9
	C6
	10/12/2007
	10/12/2009
	15%
	CP-070837
	Gemalto
	CT#42 moved to Rel-9
	31.xyz

	108
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	1
	Rel-9
	C3,C4
	30/05/2008
	11/12/2009
	36%
	CP-090073
	Telecom Italia
	CT#43 moved to Rel-9. WID updated CP-080577=>CP-090073. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228. CT#42 Rel-8 extension to 03/09 

	109
	400109
	CT3 aspects of CS-IBCF
	CS-IBCF
	2
	Rel-9
	C3
	30/05/2008
	11/09/2009
	60%
	CP-090073
	Telecom Italia
	CT#43 moved to Rel-9. WID updated CP-080577=>CP-090073. CT#42 Rel-8 extension to 03/09
	29.235

	110
	400010
	CT4 aspects of CS-IBCF
	CS-IBCF
	2
	Rel-9
	C4
	30/05/2008
	11/12/2009
	15%
	CP-090073
	Telecom Italia
	CT#43 moved to Rel-9. WID updated CP-080577=>CP-090073. CT#42 Rel-8 extension to 03/09
	29.238, 23.231, 29.232

	111
	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	1
	Rel-9
	C4,C3
	12/09/2008
	11/12/2009
	35%
	CP-090019
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080746=>CP-090019

	112
	410108
	CT4 part of IMS_IBCF
	IMS_IBCF
	2
	Rel-9
	C4
	12/09/2008
	11/12/2009
	25%
	CP-090019
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080746=>CP-090019
	29.238

	113
	410208
	CT3 part of IMS_IBCF
	IMS_IBCF
	2
	Rel-9
	C3
	12/09/2008
	11/09/2009
	50%
	CP-090019
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080746=>CP-090019
	29.162, 29.235

	114
	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	1
	Rel-9
	C4
	12/09/2008
	11/12/2009
	15%
	CP-090020
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080723=>CP-090020 
	23.334, 29.334

	115
	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	1
	Rel-9
	RP,GP
	07/05/2008
	12/03/2010
	23%
	
	RP#41 umbrella Feature created to host Rel-9 WIs
	

	116
	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	2
	Rel-9
	R4
	12/09/2008
	11/09/2009
	60%
	RP-080744
	RITT
	RP#43 Completion target 03/09=>09/09
	25.8xy (LCR TDD UE OTA performance requiremen)

	117
	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	2
	Rel-9
	R4,G1
	12/09/2008
	12/03/2010
	15%
	RP-081098
	Ericsson
	RP#42 WID updated RP-080758=>RP-081098
	

	118
	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti
	3
	Rel-9
	R4
	12/09/2008
	12/03/2010
	15%
	RP-081098
	Ericsson
	RP#42 WID updated RP-080758=>RP-081098
	25.104, 25.105, 36.104, 45.005, XX.YYa (E-UA, UA and GSM/EDGE; Multi-Standard Radio (MSR) BS radio transmission and reception), XX.Yybb (BS conformance testing), XX.Yyc (RF requirements for Multicarrier and Multi-RAT BS)

	119
	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-Rfmulti-GERAN
	3
	Rel-9
	G1
	21/11/2008
	20/11/2009
	15%
	GP-081945
	Ericsson
	GP#40 WID approved
	45.005, 51.021

	120
	420010
	Extended UMTS/LTE 800 MHz
	RInImp9-UMTSLTE800
	2
	Rel-9
	R4
	07/05/2008
	29/05/2009
	60%
	RP-080884
	NTT DoCoMo
	RP#43 completion target 05/09 (R5 target 09/09)
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.306, 25.307, 25.331, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331

	121
	430009
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	2
	Rel-9
	R4
	06/03/2009
	10/12/2009
	0%
	RP-090156
	Ericsson
	
	TR xx.yyy (800MHz in the EU Work Item Technical report), 25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.306, 25.307, 25.331, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331

	122
	430010
	Performance requirement for LCR TDD with UE speeds up to 350 kph
	RInImp9- LCRTDD???
	2
	Rel-9
	R4
	06/03/2009
	10/12/2009
	0%
	RP-090258
	CATT
	
	25.102, 25.105, 25.142

	123
	430013
	Rel-9 RAN improvements
	RANimp
	1
	Rel-9
	RP
	06/03/2009
	10/12/2009
	0%
	
	
	

	124
	430014
	Dual-Cell HSUPA
	RANimp
	2
	Rel-9
	R1
	06/03/2009
	10/12/2009
	0%
	RP-090014
	Nokia Siemens Networks
	25.211, 25.212, 25.213, 25.214, 25.215, 25.319, 25.306, 25.321, 25.331, 25.423, 25.433, 25.101, 25.104, 25.133

	125
	430015
	Support for different bands for Dual-Cell HSDPA
	RANimp
	2
	Rel-9
	R4
	06/03/2009
	10/12/2009
	0%
	RP-090015
	Nokia Siemens Networks
	25.101, 25.104, 25.133, 25.306, 25.308, 25.331, 25.423, 25.433

	126
	430016
	Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO
	2
	Rel-9
	R1
	06/03/2009
	10/12/2009
	0%
	RP-090332
	Ericsson 
	
	25.101, 25.104, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 25.423, 25.433, 26.306, 25.133

	127
	430017
	UTRAN 2 ms TTI uplink range improvement
	RANimp
	2
	Rel-9
	R1
	06/03/2009
	10/12/2009
	0%
	RP-090333
	Nokia Siemens Networks
	25.212, 25.214, 25.321, 25.331, 25.133

	128
	430018
	TxAA extension for non-MIMO UEs
	RANimp
	2
	Rel-9
	R1
	06/03/2009
	10/12/2009
	0%
	RP-090013
	Nokia
	
	25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.306, 25.321, 25.331, 25.423, 25.433, 25.101, 25.104

	129
	420007
	LTE improvements
	LTEimp
	1
	Rel-9
	RP
	06/03/2009
	05/03/2010
	0%
	
	
	

	130
	430019
	LTE Pico NodeB RF Requirements
	LTEimp-Pico_eNB-RF
	2
	Rel-9
	R4
	06/03/2009
	05/03/2010
	0%
	RP-090096
	Huawei
	
	36.8xy (RF requirements for LTE Pico NodeB), 36.104, 36.141

	131
	430029
	Enhanced Dual-Layer transmission for LTE
	LTEimp-eDL
	2
	Rel-9
	R1
	06/03/2009
	10/12/2009
	0%
	RP-090359
	China Mobile
	36.101, 36.104, 36.106, 36.133, 36.211, 36.212, 36.213, 36.321, 36.331

	132
	420011
	Self-Organizing Networks (SON)
	SON
	1
	Rel-9
	R3
	06/03/2009
	10/12/2009
	0%
	RP-090162
	Nokia Siemens Networks
	

	133
	430008
	SON
	SON
	2
	Rel-9
	R3
	06/03/2009
	10/12/2009
	0%
	RP-090162
	Nokia Siemens Networks
	TR 36.9xx (Self-Organized Networks (SON) – E-UTRAN aspects), 36.300, 36.423, 36.902

	134
	420002
	Voice services over Adaptive Multi-user channels on One Slot 
	VAMOS
	1
	Rel-9
	GP
	21/11/2008
	20/11/2009
	18%
	GP-081949
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	

	135
	420003
	VAMOS Stage 2
	VAMOS
	2
	Rel-9
	GP
	21/11/2008
	15/05/2009
	50%
	GP-081964
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	45.001 (Overview of VAMOS solution)

	136
	420004
	VAMOS Stage 3
	VAMOS
	2
	Rel-9
	GP
	21/11/2008
	25/09/2009
	20%
	GP-081965
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	24.008, 44.018, 45.002, 45.003, 45.004, 45.008, 48.008, 48.058

	137
	420005
	VAMOS Radio Performance Requirements
	VAMOS
	2
	Rel-9
	GP
	21/11/2008
	20/11/2009
	0%
	GP-081966
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	45.005 (Test Scenarios for VAMOS Performance requiremen)

	138
	430001
	Local Call Local Switch
	LCLS
	1
	Rel-9
	GP
	20/02/2009
	20/11/2009
	0%
	GP-090457
	Huawei
	GP#41 WID approved
	48.008 (MSC-BSS interface; Layer 3 specification)

	139
	420099
	(Small) Technical Enhancements and Improvements for Rel-9
	TEI9
	1
	Rel-9
	All
	12/09/2008
	12/03/2010
	0%
	ALL
	
	

	145
	380071
	Deleted - Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	14/01/2008
	12/03/2009
	100%
	SP-070822
	Alcatel-Lucent
	SA#43 stopped. LS_out to TISPAN informs about stopping this activity 
	23.822, 23.203

	148
	0
	Release 9 Feasibility Studies
	
	1
	Rel-9
	CP,GP,RP,SP
	20/03/2008
	20/03/2008
	0%
	
	
	
	

	149
	370045
	Study on enhanced voice service requirements for the EPS
	FS_EV_EPS
	1
	Rel-9
	S1,S4
	03/09/2007
	04/06/2009
	57%
	SP-070698
	Orange
	SA#42 SA1 part completed
	

	150
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070698
	Orange
	SA#42 completed
	22.813

	151
	370048
	Codec specific part of FSEV_EPS
	FS_EV_EPS-S4
	2
	Rel-9
	S4
	03/09/2007
	04/06/2009
	25%
	SP-070698
	Orange
	
	

	152
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-9
	S1
	04/12/2007
	10/12/2009
	50%
	SP-070878
	Telefonica O2
	Completion target 03/09=>12/09
	22.893

	153
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	1
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080319
	NTT DoCoMo
	SA#42 completed. Spinn-off Feature UID_420020 (SSAC)
	22.986

	154
	400037
	Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-9
	S1
	05/06/2008
	10/12/2009
	20%
	SP-080320
	Nokia Siemens Networks
	Completion target 03/09=>12/09
	22.984

	155
	410039
	Study on Personal Broadcast Service
	FS_PBS
	1
	Rel-9
	S1
	18/09/2008
	10/12/2009
	60%
	SP-080504
	ETRI
	Completion target 03/09=>12/09
	22.947

	156
	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	1
	Rel-9
	S1
	18/09/2008
	10/12/2009
	35%
	SP-080648
	SK Telecom
	Completion target 03/09=>12/09
	22.913

	157
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	25/04/2007
	12/03/2009
	100%
	SP-080800
	T-Mobile
	SA#43 completed
	23.879

	158
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	24/09/2007
	11/12/2008
	100%
	SP-070547
	Qualcomm
	SA#42 completed
	23.868

	159
	370050
	Study on System enhancements for the use of IMS services in local breakout and optimal routing of media
	FS_IMS_LBO_ORM
	1
	Rel-9
	S2
	01/10/2007
	15/09/2009
	60%
	SP-080556
	Telecom Italia, BT
	SA#43 TR 23.894 for Information
	23.894

	160
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-9
	S2
	12/03/2008
	15/06/2009
	50%
	SP-080094
	China Mobile
	Linked to 23.236
	23.823

	161
	410041
	Study on IMS Evolution
	FS_eIMS
	1
	Rel-9
	S2
	18/09/2008
	17/09/2009
	15%
	SP-080558
	China Mobile
	23.812

	162
	410042
	Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	1
	Rel-9
	S2
	18/09/2008
	18/06/2009
	15%
	SP-080559
	Starent Networks
	01/09: TR# allocated. Changed Rapporteur
	23.848

	163
	410043
	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	1
	Rel-9
	S2,S1
	18/09/2008
	04/06/2009
	60%
	SP-080560
	Qualcomm
	SA#43 TR 23.861 for Information
	23.861

	164
	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	1
	Rel-9
	S2
	08/06/2006
	12/03/2009
	100%
	SP-080555
	Nortel
	SA#43 completed
	23.826

	165
	320026
	Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-9
	S3
	08/06/2006
	10/12/2009
	30%
	SP-060446
	Orange
	SA#42 moved to Rel-9. 01/09 MCC shifted target completion 12/08 => 12/09. 
	33.9xx

	166
	370053
	Study on Remote management of USIM application on M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3
	20/07/2005
	11/09/2009
	60%
	SP-070702
	Ericsson
	SA#43 TR 33.812 for Information. Completion target 03/09=>09/09. Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868 
	33.812

	167
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-9
	S3
	20/12/2007
	04/06/2009
	20%
	SP-070782
	Ericsson
	SA#43: target 03/09=>06/09. 
	33.8xy

	168
	430040
	Study on Surround Sound codec extension for PSS and MBMS
	FS_SS_PSS_MBMS
	1
	Rel-9
	S4
	12/03/2009
	24/09/2009
	0%
	SP-090019
	Fraunhofer Gesellschaft
	Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV (Extending PSS and MBMS User Services for optimized Mobile TV)
	26.9xx (Study on Surround Sound for PSS and MBMS)

	169
	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-9
	S5
	07/06/2007
	10/12/2009
	75%
	SP-070306
	ZTE
	SA#42 target completion 12/08=>12/09
	32.822

	170
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-9
	S5
	07/06/2007
	10/12/2009
	70%
	SP-080461
	Huawei
	SA#42 target completion 03/09=>12/09. SA#41 SID updated SP-070308=>SP-080461. 
	32.821

	171
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-9
	S5
	22/02/2008
	10/12/2009
	45%
	SP-080076
	ZTE
	SA#42 target completion 03/09=>12/09
	32.823

	172
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	05/06/2008
	10/12/2009
	85%
	SP-080281
	Ericsson
	SA#42 target completion 03/09=>12/09
	32.824

	173
	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	1
	Rel-9
	S5
	18/09/2008
	10/12/2009
	30%
	SP-080464
	Huawei
	SA#42 target completion 03/09=>12/09
	32.825

	174
	430044
	Study on Telecommunication Management; Energy Savings Management (ESM)
	FS_OAM_ESM
	1
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	SP-090048
	Orange, Vodafone
	Study result might impact Feature UID_420011 Self Organising Networks (SON)
	32.8xy (Study on Energy Savings  Management - Concepts and Requirements)

	175
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-9
	R4
	17/12/2007
	29/05/2009
	75%
	RP-071050
	Polaris Wireless
	RP#43 completion target 03/09=>05/09
	25.9xx

	176
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1
	13/06/2008
	11/09/2009
	40%
	RP-080599
	NTT DoCoMo
	RP#43 TR 36.814 for Information. RP#40 TR 36.913 completed
	36.913, 36.814

	178
	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	1
	Rel-9
	R4
	20/02/2008
	29/05/2009
	40%
	RP-080767
	TD Tech
	
	25.866

	179
	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	1
	Rel-9
	R1
	05/12/2008
	29/05/2009
	30%
	RP-081137
	Qualcomm
	
	TR (E-UTRAN handover procedure and performance)

	180
	430020
	Study on Measurement of Radiated Performance for MIMO and multi-antenna reception for HSPA and LTE terminals
	FS_HSPA_LTE_measRP_MIMO_multi-antenna
	1
	Rel-9
	R4
	06/03/2009
	10/12/2009
	0%
	RP-090352
	Vodafone
	
	New TR (25/36) on Measurements of radiated performance for MIMO and multi-antenna reception for HSPA and LTE terminals

	181
	430021
	Study on Minimization of drive-tests in Next Generation Networks
	FS_NGN_min_drive-tests
	1
	Rel-9
	R2
	06/03/2009
	11/09/2009
	0%
	RP-090341
	Qualcomm
	
	TR on UE measurements for minimizing drive-tests in NGNs

	182
	430027
	Study on Enhanced Interference Management for HNBs
	FS_ eInterfMgmt_HNB
	1
	Rel-9
	R4
	06/03/2009
	10/12/2009
	0%
	RP-090361
	Qualcomm
	
	none identified in WID

	183
	0
	Release 8 Features
	
	1
	Rel-8
	CP,GP,RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	

	184
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6
	12/04/2006
	18/09/2009
	99%
	SP-080132
	T-Mobile
	SA#39 WID updated SP-070933=>SP-080132. 
	

	186
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	02/01/2007
	29/05/2009
	99%
	SP-080132
	Nokia Siemens Networks
	CT#43 extension 03/09=>05/09 (no extension sheet needed). SA#39 WID updated SP-070933=>SP-080132. 

	189
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229, 24.305, 27.007

	191
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. Network sharing, etc, MBMS removed
	29.274, 29.275

	193
	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	98%
	CP-080772
	Huawei
	CT#43 extension 03/09=>05/09 (no extension sheet needed)
	29.061

	194
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	94%
	CP-080576
	Ericsson 
	CT#42 Rel-8 extension to 03/09. CT#43 Controversial issue on UE initiated resource modification still open. Extension 03/09=>05/09 (no extension sheet needed)
	29.212, 29.213, 29.214, 29.215

	195
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09
	23.003

	197
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	Motorola
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	198
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. PMIP and GTP based S8 interface (EPC-EPC). 
	29.274, 29.275

	199
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	Nokia Siemens Networks
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 

	201
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09
	29.274

	202
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	Nokia Siemens Networks
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 

	204
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. PMIP based S5 interface. 
	29.275, 29.282

	205
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	Motorola
	CT#42 completd. CT#43  WID updated CP-080724=>CP-090018. 
	29.279

	206
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.007, 24.301

	207
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.007, 24.301

	208
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	210
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S6a, S6d, S13, S13' interface
	29.272

	211
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	05/02/2007
	06/03/2009
	100%
	SP-080132
	Motorola
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 

	213
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	216
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09.S3, S4 Interface
	29.274, 29.275, 29.281

	217
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09
	29.274, 29.275, 29.281

	218
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S101, S103 Interface MME - HRPD access S102, Interface to CDMA2000 1x RTT
	29.277, 29.276

	220
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.301, 24.302

	221
	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09
	29.272, 29.274

	222
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	Motorola
	CT#43 completed. SA#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037

	227
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	232
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.302, 24.312

	233
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	19/09/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S10, S11. GTP based S5 Interface
	29.274, 29.281

	234
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S2a, S2b, SWa, STa, SWn (Untrusted IP access - ePDG) interface
	29.273, 29.275

	235
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	Huawei
	CT#42 completd. CT#43 WID updated CP-080724=>CP-090018. 
	29.273

	236
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	Huawei
	CT#42 completd. CT#43 WID updated CP-080724=>CP-090018. 
	29.273

	238
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-070949
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#41 Stage 2 completed. SA#38 WID approved (extract from SAE WID SP-070817).

	240
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080793
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.009, 24.008, 24.301

	241
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080793
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.274, 29.277, 23.003, 23.008, 29.280

	244
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080097
	T-Mobile, Vodafone
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#40 Stage 2 completed. 

	246
	400102
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080791
	NEC
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.301, 24.801, 24.007, 24.008, 24.011, 29.018, 29.118 [Mobility Management Entity (MME) – Visitor Location Register (VLR) SGs interface specification]

	249
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	
	SA#43 completed
	

	250
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070737
	Huawei
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.751, 32.752, 32.753, 32.755

	251
	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080061
	China Mobile
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.426

	252
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070736
	Nokia Siemens Networks
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.240/296/251/252/298/299

	253
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	04/01/2007
	05/12/2008
	100%
	CP-080068
	Nokia Siemens Networks
	CT#43 completed
	24.801

	256
	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080280
	TeliaSonera
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.003, 29.303

	257
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080644
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by UID_ 380023 (FS_MAP2Diam)
	29.305

	258
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	07/03/2008
	18/09/2009
	43%
	CP-080164
	Nokia
	CT#43 Rel-8 further extension 03/09=>05/09 (CP-090186). CT#42 Rel-8 extension to 03/09. 

	259
	390121
	CT6 aspects of SAE
	SAES
	3
	Rel-8
	C6
	07/03/2008
	29/05/2009
	85%
	CP-080164
	Nokia
	CT#43 Rel-8 further extension 03/09=>05/09 (CP-090186)
	31.102, 31.111

	260
	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	3
	Rel-8
	C6
	05/12/2008
	18/09/2009
	0%
	CP-080899
	Comprion
	Testing for UID_390021 (BB: Rel-8 CT6 aspects of SAE)
	31.xyz (USIM application interworking with E-UTRA/EPC test specification)

	273
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070924
	AT&T
	CT#43 completed. SA#40 SA1/2 completed. CT#40 WID approved. 

	276
	400005
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080492
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.292, 24.229

	278
	400006
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080492
	Mavenir
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.292

	280
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4
	02/05/2007
	12/03/2009
	100%
	
	SA#43 completed
	

	281
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070691
	Ericsson
	CT#43 completed
	

	284
	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	28/11/2007
	06/03/2009
	100%
	CP-080213
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.162, 29.163, 29.658

	286
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/09/2007
	12/03/2009
	100%
	
	SA#43 completed
	

	288
	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-080848
	Alcatel-Lucent
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.275, 32.298/299

	289
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3
	02/05/2007
	06/03/2009
	100%
	CP-080215
	Deutsche Telekom
	CT#43 completed
	

	290
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	02/05/2007
	06/03/2009
	100%
	CP-080215
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.642, 24.229, 24.173

	292
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	Nortel
	CT#43 completed
	

	294
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	Nortel
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.239, 24.173

	295
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3
	30/11/2007
	06/03/2009
	100%
	CP-080214
	Deutsche Telekom
	CT#43 completed
	

	296
	380010
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-080214
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.615, 24.229, 24.173

	298
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070739
	Nokia Siemens Networks
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.280, 32.240/260/296/298/299

	300
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	100%
	SP-080220
	Nortel
	TSG#42 completed
	

	307
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	Cablelabs
	CT#40 completed
	

	319
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	22/06/2007
	29/05/2009
	93%
	SP-080095
	Orange
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed). SA#41 work completed (No Stage 2 impacts identified by Joint Workshop) 

	322
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	07/03/2008
	29/05/2009
	80%
	CP-080220
	Alcatel-Lucent
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)
	24.229, 24.503

	324
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	
	S2,C1,C3,C4
	02/07/2007
	05/06/2008
	100%
	
	SA#40 completed
	

	330
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	12/03/2008
	06/03/2009
	99%
	SP-080092
	LG Electronics
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed). SA#40 Stage 1/2 completed

	333
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	98%
	CP-080491
	Huawei
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)
	24.237, 24.229, 24.216

	334
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	19/09/2006
	06/03/2009
	100%
	SP-070496
	Ericsson
	CT#43 completed. SA#36 WID approved
	

	337
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	07/06/2007
	06/03/2009
	100%
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	

	338
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	2
	Rel-8
	C1
	14/11/2007
	06/03/2009
	100%
	CP-070781
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229

	340
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4,S3
	12/03/2008
	12/03/2009
	100%
	SP-080201
	FT, Ericsson
	SA#43 completed. SA#42 Rel-8 extension to 03/09. SA#39 WID approved. 
	26.237, 26.234, 26.346, 33.246

	341
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	23/09/2005
	05/12/2008
	100%
	CP-070729
	Vodafone
	CT#42 completed
	

	346
	360029
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	1
	Rel-8
	C1
	22/06/2007
	06/03/2009
	100%
	CP-080794
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.218, 24.229, 24.930

	347
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	Huawei
	CT#43 completed
	

	349
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	Huawei
	Depending on IETF draft. CT#43 completed
	29.163

	350
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	30/11/2007
	06/03/2009
	100%
	CP-070731
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	

	351
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-070731
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229

	352
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	30/11/2007
	06/03/2009
	100%
	CP-070731
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.163

	354
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	HP
	CT#42 completed. Triggered by Study UID_7048 (MRFC)
	23.218, 24.229, 24.147, 24.247

	355
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 

	356
	400026
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080447
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.380, 29.228, 29.229, 29.230, 23.008

	357
	400027
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229

	358
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080451
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	359
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	14/06/2007
	06/02/2009
	100%
	SP-060932
	Telefonica O2
	CT#43 completed. SA#36 Stage 1 completed
	

	361
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	07/03/2008
	06/02/2009
	100%
	CP-080217
	RIM
	CT#43 completed
	24.234

	363
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	14/09/2007
	06/03/2009
	100%
	SP-070701
	Orange
	CT#43 completed. SA#40 Stage 2 completed
	

	365
	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080320
	Orange
	CT#43 completed
	24.327, 24.303

	366
	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	05/12/2008
	98%
	SP-070904
	Nortel
	Stage 1/2 completed
	

	369
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	02/06/2006
	05/12/2008
	95%
	CP-060260
	Nortel
	CT#43 Rel-8 extension 05/09 (no written extension was requested at CT#42/43)
	43.068, 44.068

	372
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,C4,S3
	11/07/2005
	06/03/2009
	100%
	SP-080327
	Vodafone
	CT#43 completed. Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327

	375
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	26/03/2007
	06/03/2009
	100%
	CP-080065
	Vodafone
	CT#43 completed. Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	376
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	26/03/2007
	06/03/2009
	100%
	CP-080065
	Vodafone
	CT#43 completed
	24.259, 24.229

	380
	330005
	eCall Data Transfer
	Edata
	1
	Rel-8
	S1,C1
	28/09/2006
	06/03/2009
	100%
	SP-060678
	Airbiquity
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.

	383
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	06/12/2007
	11/06/2009
	90%
	SP-070756
	Airbiquity
	SA#43 Rel-8 extension 03/09=>06/09 (exception sheet in SP-090011). SA#42 Rel-8 extension to 03/09. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData). 
	26.967, 26.267, 26.268, 26.269

	384
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3,C4
	16/08/2006
	06/03/2009
	100%
	SP-080565
	Telefonica O2
	SA#43 completed. CT#42 Rel-8 extension to 03/09. Covers Stage 1 for IMS_NNI (UID_360024),SIP_Nc (UID_360026),CS-IBCF (UID_400008). SA#41 WID updated SP-070871=>SP-080565 [Moved under it as BBs 3 existing Features:  CS-IBCF, IMS_NNI, SIP_Nc]

	386
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080554
	Telecom Italia
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). CT#41 updated WID CP-080054=>CP-080578 (Feature IMS_NNI=>BB under Ipinterc)

	388
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	01/06/2007
	06/03/2009
	100%
	CP-080578
	Telecom Italia
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.865, 29.165

	392
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	Vodafone
	CT#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282

	396
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	Nokia Siemens Networks
	CT#43 completed. CT#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	397
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,CP,G2
	10/09/2007
	15/05/2009
	90%
	SP-070815
	NTT DoCoMo
	CT#42 completed. SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. No SA2 impact. 

	402
	430045
	ETWS primary notification message definition in GERAN
	ETWS
	2
	Rel-8
	G2
	12/03/2009
	15/05/2009
	0%
	SP-090154
	Ericsson
	SA#43 extesion to 05/09 (GERAN2 LS_in SP-090154)
	44.018, 44.060

	403
	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	1
	Rel-8
	S1,C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	Vodafone
	CT#43 completed (ICE Graphics not included in Rel-8)
	

	405
	380259
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	Vodafone
	CT#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either). CT#42 Rel-8 extension to 03/09 (add ICE Graphics as per SA1 request)
	31.102

	406
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060482
	China Mobile
	SA#39 Stage 1 completed
	22.115

	407
	340029
	Customized Alerting Tone (CAT) Service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	06/03/2009
	79%
	SP-070122
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 extension to Sep 2008 for SA2 (Forking, Early session model)

	411
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	12/03/2008
	05/12/2008
	10%
	CP-080496
	Nortel
	CT#41 WID updated CP-080074=>CP-080496. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	29.163

	412
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080445
	China Mobile
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	23.205, 23.231, 29.002

	414
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	06/03/2009
	100%
	SP-070816
	Huawei
	CT#43 completed. SA#39 Stage 2 completed
	

	419
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	29/05/2009
	59%
	SP-060780
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified
	

	421
	340012
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C1
	01/12/2006
	29/05/2009
	50%
	CP-070576
	Alcatel-Lucent
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)
	24.229

	422
	370020
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C3
	21/09/2007
	29/05/2009
	0%
	CP-070576
	Alcatel-Lucent
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)
	29.212, 29.213, 29.214, 29.163

	423
	370021
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C4
	21/09/2007
	06/03/2009
	100%
	CP-070576
	Alcatel-Lucent
	CT#43 completed
	23.008, 29.228, 29.229

	424
	360010
	OSA Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	SP-070692
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.

	446
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	100%
	SP-070501
	NTT DoCoMo
	CT#42 completed. Triggered by Study UID_330016 (PPAC).

	449
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	Telecom Italia
	SA#39 Stage 1 completed
	22.115

	451
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1,C4
	06/12/2007
	06/03/2009
	100%
	SP-070952
	Vodafone
	CT#43 completed. SA#39 Stage 1 completed
	

	453
	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080498
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.122, 24.301, 24.801, 24.285

	454
	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080792
	Qualcomm
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.122, 24.008, 24.285

	455
	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	2
	Rel-8
	C4
	05/12/2008
	06/03/2009
	100%
	non-existent
	CT#42
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	29.002, 29.272, 23.008, 23.003

	456
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	RP,S5
	07/03/2008
	04/06/2009
	98%
	
	RP#43 completed. SA#43 Rel-8 further extension SA5 to 06/09.

	457
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	30/05/2008
	06/03/2009
	100%
	RP-080752
	Huawei
	RP#43 completed. RP#42 Rel-8 extension to 03/09. RP#41 WID updated RP-080483=>RP-080752. 
	25.304, 25.306, 25.331, 25.367

	458
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	07/03/2008
	06/03/2009
	100%
	RP-080971
	Motorola
	RP#43 completed. RP#42 Rel-8 extension to 03/09
	25.104, 25.141, 25.967

	460
	420037
	3G Home NodeB OAM&P (Interface Type 1 Management) 
	HNB-3G_OAM
	2
	Rel-8
	S5
	11/12/2008
	04/06/2009
	90%
	SP-080708
	Huawei
	SA#43 Rel-8 further extension to 06/09 (SP-090047). SA#42 Rel-8 extension to 03/09. Complements work in the Broadband Forum.
	32.581, 32.582, 32.583, 32.584

	461
	430022
	UTRA HNB –  UE Conformance Testing
	HNB-UEConTest
	1
	Rel-8
	R5
	06/03/2009
	11/12/2009
	0%
	
	testing for Feature UID_390033 UTRA HNB
	

	462
	430023
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	2
	Rel-8
	R5
	06/03/2009
	11/12/2009
	0%
	RP-090023
	Huawei
	
	34.108, 34.123-1, 34.123-2, 34.123-3

	463
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	12/03/2007
	12/03/2009
	100%
	SP-070238
	BMWi, Verizon
	SA#43 completed. SA#42 extension 12/08=>03/09. SA#40/41 each 3-months extensions granted 
	33.106, 33.107, 33.108

	464
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080133
	Ericsson
	CT#43 completed
	

	465
	390146
	SA3 part of GBAPush (33.223)
	GBAPush
	2
	Rel-8
	S3
	12/03/2008
	05/12/2008
	100%
	SP-080133
	Ericsson
	SA#42 completed 33.223 as Rel-8. TS 33.224 moved to Rel-9 under new UID_420039
	33.223

	466
	390246
	CT1 part of GBAPush 
	GBAPush
	2
	Rel-8
	C1
	12/03/2008
	06/03/2009
	100%
	CP-090112
	Ericsson
	CT#43 completed. WID updated SP-080133=>CP-090112. CT#42 Rel-8 extension to 03/09
	24.109

	467
	390346
	CT4 part of GBAPush 
	GBAPush
	2
	Rel-8
	C4
	12/03/2008
	06/03/2009
	100%
	CP-090112
	Ericsson
	CT#43 completed. WID updated SP-080133=>CP-090112. CT#42 Rel-8 extension to 03/09
	29.109

	468
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	12/03/2008
	11/12/2008
	100%
	SP-080004
	FT, Ericsson
	SA#42 completed. SA#39 WID approved. 
	26.131, 26.132

	469
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	06/12/2007
	11/12/2008
	100%
	SP-070757
	Ericsson
	SA#42 completed. SA#38 WID approved. 
	26.234, 26.346, 26.946

	470
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C1,C4
	06/12/2007
	12/03/2009
	100%
	SP-080443
	Ericsson, Qualcomm
	TSG#43 completed. TSG#42 Rel-8 extension to 03/09
	

	471
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	06/12/2007
	12/03/2009
	100%
	SP-080246
	Qualcomm, Samsung
	SA#43 completed. SA#42 Rel-8 extension to 03/09. SA#40 WID updated SP-070755=>SP-080246. [Feature=>BB under new Feature UID_400028 (MTSI)]
	26.114

	472
	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080774
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.163

	474
	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080774
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.332

	475
	340063
	OAM&P 8
	OAM8
	1
	Rel-8
	S5,C1
	07/06/2007
	12/03/2009
	100%
	
	
	

	476
	340064
	Network Infrastructure Management
	OAM8-NIM
	2
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	
	
	

	477
	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070296
	Ericsson 
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.155, 32.153

	482
	400030
	IRP SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	05/06/2008
	12/03/2009
	100%
	SP-090148
	Ericsson
	SA#43 completed. WID updated SP-080276=>SP-090148. SA#42 Rel-8 extension to 03/09
	32.111-7, 32.617, 32.417, 32.367, 32.347, 32.111-1, 32.111-2, 32.111-3, 32.111-5, 32.307, 32.317, 32.341, 32.342, 32.343, 32.345, 32.361, 32.362, 32.363, 32.365, 32.411, 32.412, 32.413, 32.415, 32.611, 32.612, 32.613, 32.615, 32.625

	483
	340065
	Performance Management
	OAM8-PM
	2
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	
	
	

	486
	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070299
	China Mobile
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.410

	487
	340066
	Trace Management
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4
	07/03/2008
	05/12/2008
	100%
	
	
	

	491
	350016
	Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	16/03/2006
	11/12/2008
	100%
	
	SA#42 completed.
	

	496
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	

	499
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	22/06/2006
	05/12/2008
	100%
	CP-080382
	Gemalto
	CT#42 completed. CT#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook

	504
	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	30/05/2008
	11/12/2009
	0%
	CP-080430
	Comprion, Gemalto
	CT#42 work not started
	

	505
	400123
	Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	2
	Rel-8
	C6
	30/05/2008
	11/12/2009
	0%
	CP-080430
	Comprion
	CT#42 work not started
	31.320 (external interface for communication with the ME)

	506
	400223
	Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	2
	Rel-8
	C6
	30/05/2008
	11/12/2009
	0%
	CP-080430
	Gemalto
	CT#42 work not started
	31.321 (internal interface (API))

	507
	20068
	Rel-8 LTE –  3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	25/09/2006
	12/03/2009
	100%
	RP-080747
	NTT DoCoMo
	RP#43 completed. RP#42 Rel-8 extension for UID_370046 (LTE – FDD repeaters) to 03/09. 
	36.300, 36.938

	512
	370046
	LTE – FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	14/09/2007
	06/03/2009
	100%
	RP-070749
	Powerwave Technologies, Andrew Wireless
	RP#43 completed. RP#42 Rel-8 extension to 03/09
	36.106, 36.143, 25.113

	513
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	
	SA#43 completed
	

	514
	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	SP-070617
	Ericsson
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.42x, 32.44x

	515
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070738
	Ericsson 
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.761/2/3/5

	516
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080062
	Motorola, Huawei
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.425

	517
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080063
	Ericsson 
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.450, 32.451

	518
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	Vodafone
	SA#42 completed (WT UID_390007 moved to Rel-9). SA#40 updated WID SP-080064=>SP-080275. 

	522
	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	10/12/2009
	55%
	
	Testing for Feature UID_20068 (LTE)
	

	523
	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	01/06/2007
	11/09/2009
	55%
	RP-080647
	NEC, Motorola
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2

	524
	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (FDD)
	LTE-UEConTest_RF_FDD
	2
	Rel-8
	R5
	01/06/2007
	11/09/2009
	70%
	RP-080601
	Agilent
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	525
	410022
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (TDD)
	LTE-UEConTest_RF_TDD
	2
	Rel-8
	R5
	01/06/2007
	11/09/2009
	65%
	RP-080601
	Agilent
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	526
	420013
	LTE 3500 – Conformance Test Aspects
	LTE-UEConTest_LTE3500
	2
	
	R5
	05/12/2008
	10/12/2009
	0%
	RP-080859
	Ericsson
	RP#42 WID approved. Testing for UID_380073
	36.508, 36.521-1, 36.521-2, 36.521-3

	527
	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	05/03/2007
	29/05/2009
	88%
	
	
	

	528
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	05/03/2007
	14/09/2007
	100%
	RP-070078
	NTT DoCoMo
	SR in RP-070526
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	529
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070127
	Nokia
	SR in RP-080260
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	530
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	17/12/2007
	12/09/2008
	100%
	RP-071016
	CATT
	SR in RP-080517. RP#41 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122

	531
	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	
	R4
	17/12/2007
	29/05/2009
	35%
	RP-081096
	Ericsson
	RP#42 WID updated  RP-071012=>RP-081096. Testing in UID_420013 & UID_420014
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.307, 25.331, 25.461, 25.463, 36.101, 36.104, 36.141, 25.307, 36.331

	532
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	05/03/2007
	07/03/2008
	100%
	RP-070254
	AT&T
	SR in RP-080041.
	

	533
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	19/07/2007
	07/03/2008
	100%
	RP-070823
	Nokia Siemens Networks
	SR in RP-080042.
	25.323, 25.331, 25.322

	534
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	11/06/2007
	07/03/2008
	100%
	RP-070824
	Vodafone
	SR in RP-080043.
	25.101

	535
	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	2
	Rel-8
	R4
	12/09/2008
	06/03/2009
	100%
	RP-080757
	CATT
	RP#43 completed as Rel-8
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307

	537
	25125
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	10/12/2009
	67%
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	

	538
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080160
	Huawei
	SR in RP-080542. RP#41 completed.
	34.108, 34.123-1, 34.123-2, 34.123-3

	539
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	07/03/2008
	05/12/2008
	100%
	RP-080311
	Ericsson
	RP#42 completed. SR in RP-080818. Linked to UID_370033. 
	34.121-1, 34.121-2

	540
	420014
	UMTS 3500 – Conformance Test Aspects
	RInImp-UEConTest_UMTS3500
	2
	
	R5
	05/12/2008
	10/12/2009
	0%
	RP-080870
	Nokia
	Testing for UID_380073
	34.108, 34.121-1, 34.121-2

	541
	370035
	Rel-8 RAN improvements
	RANimp
	1
	Rel-8
	RP
	04/06/2007
	11/12/2009
	91%
	
	
	

	542
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	04/06/2007
	12/09/2008
	100%
	RP-070500
	Ericsson
	SR in RP-080518. RP#41 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	543
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	14/09/2007
	30/05/2008
	100%
	RP-070717
	Ericsson
	SR in RP-080265. RP#40 completed
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427

	544
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	14/09/2007
	05/12/2008
	100%
	RP-070677
	Nokia Siemens Networks
	SR in RP-080804. RP#42 completed
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433

	545
	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	14/09/2007
	12/09/2008
	100%
	RP-070679
	Nokia
	SR in RP-080520. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423

	546
	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	14/09/2007
	12/09/2008
	100%
	RP-070759
	Nokia Siemens Networks
	SR in RP-080521. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133

	547
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3,R2
	14/09/2007
	05/12/2008
	100%
	RP-080830
	Nokia Siemens Networks
	SR in RP-080805. RP#42 completed. WID updated RP-070760=>RP-080830 
	25.401, 25.413, 25.420, 25.423, 25.427, 25.433, 25.446, 25.301, 25.346

	548
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	04/12/2007
	05/12/2008
	100%
	RP-070924
	ZTE
	SR in RP-080806. RP#42 completed
	25.102, 25.105, 25.123, 25.142, 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	549
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	04/12/2007
	05/12/2008
	100%
	RP-071038
	ZTE
	SR in RP-080807. RP#42 completed
	25.123, 25.221, 25.222, 25.224, 25.301, 25.302, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.401, 25.423, 25.425, 25.433, 25.435

	550
	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	2
	
	R4
	04/12/2007
	11/12/2009
	40%
	RP-071003
	RITT
	RP#43 Completion target 09/09=>12/09
	25.113

	551
	390028
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	07/03/2008
	29/05/2009
	95%
	RP-080085
	TD Tech
	RP#43 completed except R4 Rel-8 extension sheet in RP-090336. RP#42 Rel-8 extension to 03/09 (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9) 
	25.929, 25.308, 25.319

	552
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	07/03/2008
	06/03/2009
	100%
	RP-080749
	Nokia
	RP#43 completed. RP#42 Rel-8 extension to 03/09.  (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9)
	25.331, 25.413

	553
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	07/03/2008
	05/12/2008
	100%
	RP-080227
	Ericsson
	SR in RP-080811. RP#42 completed
	25.101, 25.104, 25.133, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433

	554
	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	2
	Rel-8
	R1,R4
	01/11/2007
	29/05/2009
	95%
	RP-080485
	CATT
	RP#43 completed (R1 part). RP#42 Rel-8 extension to 05/09 (the only part missing is R4 performance part) 
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142

	555
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1,R4
	30/05/2008
	11/12/2008
	100%
	RP-080490
	Ericsson
	RP#42 completed except R4 performance part 05/09. Triggered by FS_RAN-DCHS UID_390032
	25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	556
	25126
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-8
	R5
	30/05/2008
	12/03/2010
	32%
	
	05/08: Linked to Feature UID_20029 (RANimp) 
	

	557
	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	2
	Rel-8
	R5
	12/09/2008
	11/09/2009
	50%
	RP-080759
	Ericsson
	RP#43 Completion target 03/09=>09/09
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	558
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	30/05/2008
	11/09/2009
	50%
	RP-080606
	Ericsson
	RP#43 Completion target 03/09=>09/09. Linked UID_370036
	34.108, 34.123-1, 34.123-2, 34.123-3

	559
	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	30/05/2008
	29/05/2009
	70%
	RP-080334
	ZTE
	RP#43 Completion target 12/08=>05/09. Linked UID_380075
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	560
	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	2
	Rel-8
	R5
	05/12/2008
	11/09/2009
	5%
	RP-080996
	Qualcomm
	Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	561
	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	2
	Rel-8
	R5
	06/03/2009
	12/03/2010
	0%
	RP-090152
	Nokia
	Testing for UID_370037
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	562
	430028
	Conformance Test Aspects – Receiver Type3i
	RANimp_UEConTest_ReceiverType3i
	2
	Rel-8
	R5
	06/03/2009
	10/12/2009
	0%
	R5-090010
	Qualcomm
	
	34.108, 34.121-1, 34.121-2

	563
	360008
	3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN-DOB
	1
	Rel-8
	R1
	04/06/2007
	05/12/2008
	100%
	RP-081124
	Ericsson
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). RP#39 SR in RP-080218. 
	25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433

	564
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	Rel-8
	R5
	01/06/2007
	11/09/2009
	57%
	
	Linked to Feature UID_31084 (MBMSE)
	

	565
	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080155
	IPWireless
	SR in RP-080541. RP#41 completed. Linked to Feature UID_31084 (MBMSE), BB UID_340043 (MBMSE-RANPhysTDD)
	34.108, 34.122, 34.123-1/2/3

	566
	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-8
	R5
	30/05/2008
	11/09/2009
	60%
	RP-080318
	CATT
	
	34.108, 34.123-1

	567
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-8
	R5
	30/05/2008
	11/09/2009
	10%
	RP-080336
	Huawei
	RP#43 Completion target 03/09=>09/09
	

	568
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP
	08/09/2006
	20/02/2009
	100%
	GP-061757
	Nokia, Nokia Siemens Networks
	GP#41 completed (MS conformance testing open). GP#40 Rel-8 extension to 02/09
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010

	569
	50586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	18/05/2007
	18/05/2007
	100%
	GP-070865
	TruePosition
	GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 
	43.059, 45.008, 48.071

	570
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	15/05/2007
	22/05/2009
	84%
	GP-071484
	T-Mobile
	GP#37 completed. Testing open
	

	571
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071560
	T-Mobile
	GP#37 completed
	43.318, 44.318

	572
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	G3new
	15/05/2007
	22/05/2009
	80%
	GP-071563
	T-Mobile
	GP#41 completion 02/09=>05/09. GP#39 completion 08/08=>11/08=>02/09
	51.010

	573
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	100%
	GP-081361
	China Mobile, Ericsson
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 

	579
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	31/08/2007
	29/08/2008
	100%
	GP-071542
	Alcatel-Lucent
	GP#39 completed
	45.005, 45.050, 51.021

	580
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	G2
	16/05/2008
	11/12/2008
	100%
	GP-081784
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)

	584
	38002
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	1
	Rel-8
	GP
	16/05/2008
	04/09/2009
	15%
	GP-081785
	Thales
	GP#40 Completion target 08/09=>09/09. WID updated GP-080790=>GP-081785. 

	585
	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	2
	Rel-8
	G1
	16/05/2008
	15/05/2009
	35%
	GP-081786
	Thales
	GP#40 WID updated GP-080791=>GP-081786
	45.005

	586
	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	2
	Rel-8
	G3new
	16/05/2008
	04/09/2009
	0%
	GP-081787
	Thales
	GP#41 stagnates at 0%. GP#40 WID updated GP-080792=>GP-081787. 
	51.010-1

	587
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	22/02/2008
	20/11/2009
	75%
	GP-080367
	Ericsson
	GP#41 completion 09/09=>11/09
	

	588
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	22/02/2008
	20/11/2009
	60%
	GP-080368
	Ericsson
	GP#41 completion 09/09=>11/09. GP#40 completion 11/08=>09/09
	51.010

	589
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	22/02/2008
	20/02/2009
	100%
	GP-080369
	Ericsson
	GP#41 completed
	51.021

	590
	53091
	MS conformance testing of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb mode”
	PSHCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	100%
	GP-080411
	Rohde & Schwarz
	GP#40 completed
	51.010

	591
	53092
	MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	15/05/2009
	0%
	GP-080330
	Nokia
	GP#41 stagnates at 0%
	51.010

	600
	0
	Release 8 Feasibility Studies
	
	1
	Rel-8
	CP,GP,RP,SP
	20/03/2008
	20/03/2008
	0%
	
	
	
	

	611
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	03/12/2004
	12/03/2009
	100%
	SP-070163
	Vodafone
	SA#43 completed
	

	614
	7024
	Security study for Inter-access mobility between non-3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	03/09/2007
	12/03/2009
	100%
	SP-070163
	Nokia
	SA#43 completed
	33.821, 33.822

	623
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-8
	S3
	20/12/2007
	12/03/2009
	100%
	SP-070783
	Huawei
	SA#43 completed as Rel-8
	33.820

	177
	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1
	15/08/2007
	06/03/2009
	100%
	RP-080228
	Qualcomm
	RP#43 closed. New WIs approved. Rapporteur to provide conclusions of TR/study item (Conclusions provided in RP-090318 RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WID RP-080490 (RANimp-DCHSDPA)  UID_400052 aproved.
	25.825

	641
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	16/11/2007
	22/05/2009
	95%
	GP-072033
	Nokia Siemens Networks
	GP#41 completion 02/09=>05/09. GP#40 completion 11/08=>02/09
	45.914

	642
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	16/11/2007
	22/05/2009
	90%
	GP-072026
	RIM, Nokia Siemens Networks
	GP#41 completion 02/09=>05/09. GP#40 completion 11/08=>02/09
	45.913

	645
	0
	Release 7 Features
	
	1
	Rel-7
	CP,GP, RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	

	660
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConfTest
	1
	Rel-7
	R5
	19/09/2007
	12/03/2009
	100%
	RP-080605
	Ericsson, Motorola
	RP#43 completed. Linked UID_7038 (MTSI)
	34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2

	923
	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-7
	R5
	20/09/2006
	29/05/2009
	96%
	
	05/08: Linked to Feature UID_20029 (RANimp) 
	

	929
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	09/03/2007
	29/05/2009
	85%
	RP-080730
	Nokia
	RP#43 Completion target 03/09=>05/09
	34.108, 34.123-1, 34.123-2, 34.123-3

	972
	50579
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	20/01/2006
	19/02/2010
	67%
	GP-061331
	Nokia Siemens Networks
	GP#30 completed
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008, 51.010

	973
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	30/06/2006
	100%
	GP-060484
	Nokia Siemens Networks
	GP#35 completed
	43.055, 43.064

	974
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	31/08/2007
	100%
	GP-060485
	Nokia Siemens Networks
	GP#35 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008

	975
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-Stage3
	2
	Rel-7
	G3new
	20/01/2006
	19/02/2010
	35%
	GP-060486
	Nokia Siemens Networks
	GP#41 completion 09/09=>02/10. GP#40 completion 11/08=>09/09
	51.010

	986
	59584
	HUGE Conformance Testing
	HUGE
	1
	Rel-7
	GP
	08/09/2006
	19/02/2010
	45%
	GP-071083
	Nokia Siemens Networks, Ericsson
	GP#40 Target completion 05/08=>11/08=>02/09. SA#42 split core from testing specification work.
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021

	987
	53087
	MS Conformance Test
	HUGE-Mstest
	2
	Rel-7
	G3new
	08/09/2006
	19/02/2010
	5%
	GP-061906
	Nokia Siemens Networks, Ericsson
	 GP#40 target 02/09=>02/10. GP#40 target 05/08=>02/09
	51.010

	988
	51143
	BTS Conformance Test
	HUGE-BTStest
	2
	Rel-7
	G1
	08/09/2006
	22/05/2009
	95%
	GP-061907
	Nokia Siemens Networks, Ericsson
	GP#41 completion 02/09=>05/09. GP#40 completion 05/08=>11/08=>02/09
	51.021

	992
	59121
	REDHOT Conformance Testing
	REDHOT
	1
	Rel-7
	GP
	17/11/2006
	19/02/2010
	44%
	GP-071080
	Ericsson, Nokia Siemens Networks, Marvell
	GP#40 completion target 05/08=>11/08=>02/09. SA#42 split core from testing specification work.
	24.008, 43.064, 43.055, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 51.010, 51.021

	993
	53088
	MS Conformance Tests
	REDHOT-Mstest
	2
	Rel-7
	G3new
	17/11/2006
	19/02/2010
	5%
	GP-062491
	Ericsson
	GP#41 completion 02/09=>02/10. GP#40 completion 08/08=>02/09 
	51.010

	994
	51146
	BTS Conformance Tests
	REDHOT-BTStest
	2
	Rel-7
	G1
	17/11/2006
	22/05/2009
	95%
	GP-062492
	Ericsson, Nokia Siemens Networks, Marvell
	GP#41 completion 02/09=>05/09. GP#40 completion 05/08=>11/08=>02/09
	51.021


