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Rel-10 Features
	UID
	Name
	Acronym
	Resource
	Finish
	Complete
	Hyperlink
	rapporteur
	Notes

	380062
	Network Selection for non-3GPP Access
	N3GtoNSP
	S1,C6
	10/12/2009
	0%
	SP-070874
	Telefonica O2
	SA#42 moved to Rel-10. 01/09 MCC shifted target completion 12/08=>12/09

	410030
	Network Improvements for Machine-type Communications
	NIMTC
	S1
	18/06/2009
	35%
	SP-080649
	KPN
	SA#42 moved to Rel-10


Rel-10 Studies
	UID
	Name
	Acronym
	Resource
	Finish
	Complete
	Hyperlink
	rapporteur
	Notes

	430030
	Study on Mobile Haptic Services
	FS_Haptics
	S1
	11/03/2010
	0%
	SP-090222
	SK Telecom
	Haptic - human-machine tactile communication - could extend the service offerings and richness of mobile user experience beyond the current visual and auditory senses


Rel-9 Features
	UID
	Name
	Acronym
	Resource
	Finish
	Complete
	Hyperlink
	rapporteur
	Notes

	330017
	Services Alignment and Migration
	ServAl
	S1
	18/09/2008
	100%
	SP-070126
	China Mobile
	SA#41 Stage 1 completed. Triggered by Study UID_370086 (FSServAl). 

	350014
	Registration in Densely-populated area (RED)
	RED
	S1,S2
	04/06/2009
	50%
	SP-070133
	NTT DoCoMo
	SA#35 Stage 1 completed. SA#40 SA2 moved to Rel-9.

	370031
	Stage 2 for RED
	RED
	S2
	04/06/2009
	50%
	SP-070694
	NTT DoCoMo
	SA#42 Target completion 09/08=>12/08=>06/09

	370027
	End-User Identity
	EUI
	S1
	11/12/2008
	100%
	SP-070651
	Nokia Siemens Networks
	SA#42 Stage 1 completed

	380067
	Customized Ringing Signal
	CRS
	S1
	11/12/2008
	100%
	SP-080502
	SK Telecom, China Mobile
	SA#42 Stage 1 completed (need for Input in SA2). SA#41 WID updated SP-070875=>SP-080502

	380057
	Public Warning System
	PWS
	S1
	11/12/2008
	100%
	SP-070876
	T-Mobile
	SA#42 Stage 1 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS).

	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	S1
	05/06/2008
	100%
	SP-080051
	Telcordia
	SA#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR  UID_340044. 

	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	S1
	10/12/2009
	0%
	SP-080430
	Vodafone
	SA#40 WID approved & Stage 1 completed 

	430002
	Stage 2 for PAN_EPNM
	PAN_EPNM
	C1
	10/12/2009
	0%
	CP-090113
	Huawei
	

	430102
	Stage 3 for PAN_EPNM
	PAN_EPNM
	C1
	10/12/2009
	0%
	CP-090113
	Huawei
	

	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	S1,S5
	10/12/2009
	26%
	SP-080503
	France Telecom
	SA#42 Stage 1 completed. SA#41 WID updated SP-080324=>SP-080503

	430031
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging (all supplementary services)
	eMMTel-SS-CH
	S5
	10/12/2009
	0%
	SP-090196
	Alcatel-Lucent

	430032
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	IMSTSS-RTTI-CH
	S5
	10/12/2009
	0%
	SP-090055
	Orange
	Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS). SA3/CT3 coordination need on 29.658 (SIP transfer of tariff information)

	400034
	User Data Convergence
	UDC
	S1
	11/12/2009
	40%
	SP-080448
	China Mobile
	SA#42 Stage 1 completed

	430003
	UDC Technical Realization (Stage 2)
	UDC-CN
	C4
	11/12/2009
	0%
	CP-090017
	Ericsson
	

	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	SP,RP
	15/12/2009
	16%
	SP-090214
	T-Mobile
	SA#43 WID updated SP-080791=>SP-090197 to include RAN items/BBs

	400047
	Stage 1 for EHNB
	EHNB
	S1
	12/03/2009
	100%
	SP-080791
	T-Mobile
	SA#43 completed. SA#42 Rel-9 extension to 03/09 

	410026
	Architecture aspects of EHNB
	EHNB
	S2
	15/12/2009
	20%
	SP-080636
	T-Mobile
	SA#42 completion target 06/09=>12/09

	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	S2
	11/09/2009
	25%
	SP-080799
	Alcatel-Lucent
	See also SP-080892 (SA#42 LS_out to SA2 on Guidance for 3GPP Packet Access Work in Rel-9)

	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	S3
	10/12/2009
	20%
	SP-080879
	Huawei
	

	420036
	3G Home NodeB Gateway OAM&P
	HNB-OAM_GW
	S5
	10/12/2009
	0%
	SP-080794
	China Mobile
	01/09: Acronym removed "LTEimp_"

	430012
	3G Home NodeB and LTE Home eNodeB OAM&P Type 1 definition
	HNB_eHNB-OAM_Type1
	S5
	10/12/2009
	0%
	SP-090208
	Huawei
	

	420008
	LTE FDD Home eNodeB RF Requirements
	HeNB-RF_FDD
	R4
	10/12/2009
	0%
	RP-081080
	Motorola 
	

	430005
	LTE TDD Home eNodeB RF Requirements
	HeNB-RF_TDD
	R4
	10/12/2009
	0%
	RP-090160
	China Mobile

	430025
	Home NB and Home eNB enhancements - RAN3 aspects
	EHNB
	R3
	10/12/2009
	0%
	RP-090349
	Alcatel-Lucent

	430026
	Home NB and Home eNB enhancements - RAN2 aspects
	EHNB
	R2
	10/12/2009
	0%
	RP-090351
	Huawei
	

	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	S1,S3
	18/06/2009
	47%
	SP-080482
	NEC
	SA#42 Stage 1 completed. SA#41 SA3 WID approved (Stage 1 commitment in SA1 LS in SP-080523). Check related work in OMA Categorization Based Content Screening

	410029
	SA3 work on PUCI
	PUCI
	S3
	18/06/2009
	30%
	SP-080482
	NEC
	

	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	S1,S2,C1
	11/12/2009
	24%
	SP-080633
	NEC
	SA#42 Stage 1 completed. 

	410034
	IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	S2
	18/06/2009
	20%
	SP-080561
	Huawei
	SA#43 TR 23.838 for Information

	410035
	IMS Centralized Services - Stage 2
	IMS_SCC-ICS
	S2
	18/06/2009
	30%
	SP-080634
	Alcatel-Lucent

	430004
	IMS Centralized Services support via I1 interface - Stage 3
	IMS_SCC-ICS_I1
	C1
	11/12/2009
	0%
	CP-090114
	Huawei
	

	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	S1,C1
	04/12/2009
	20%
	not applicable

	420017
	Stage 3 Enhancements of IMS CAT Supplementary Service
	eCAT-SS
	C1
	04/12/2009
	20%
	CP-080796
	China Mobile
	Enhance IMS CAT Supplementary Service as defined in 22.182 and TR 23.872

	420020
	Service Specific Access Control in EPS
	SSAC
	S1
	11/12/2008
	100%
	SP-080882
	NTT DoCoMo
	SA#42 Stage 1 completed (need for SA2 input). Triggered by Study UID_400036 on Service Specific Access Control in EPS (FS_SSAC) 

	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	S2,S1,RP
	10/12/2009
	51%
	SP-080844
	Alcatel-Lucent
	SA#42 Stage 1 completed. WID updated SP-070820=>SP-080352=>SP-080844 (Add SA3 task).

	410037
	Stage 2 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	S2
	15/06/2009
	80%
	SP-080844
	Alcatel-Lucent
	SA#43 TR 23.869 for Information/Approval

	420022
	Security aspects of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS-Sec
	S3
	10/12/2009
	0%
	SP-080844
	Alcatel-Lucent
	SA#42 WID updated SP-080352=>SP-080844 (Add SA3 task)

	410038
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	S2
	04/06/2009
	60%
	SP-090099
	China Mobile
	SA#43 TR 23.870 for Information. WID updated SP-080562=>SP-090099 (added location continuity aspects)

	420041
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	R2
	15/09/2009
	0%
	RP-081140
	Alcatel-Lucent

	430006
	LCS for LTE and EPS
	LCS_LTE_EPS
	S2,RP
	10/12/2009
	29%
	not applicable

	400038
	LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	S2
	11/06/2009
	60%
	SP-080445
	Polaris Wireless
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to UID_380064 Feature IMS_EMER_GPRS_EPS. 

	400048
	Stage 2 for LCS_CPS_EPS
	LCS_EPS-CPS
	S2
	11/06/2009
	60%
	SP-080445
	Polaris Wireless
	SA#43 TR 23.891 for Information/Approval

	420006
	Positioning Support for LTE
	LCS_LTE
	R2,R4
	10/12/2009
	20%
	RP-080995
	Qualcomm
	UID_400038 (LCS Control Plane Solution for EPS) depends on this WI 

	430011
	Network-Based Positioning Support for LTE
	LCS_LTE-NBPS
	R2
	10/12/2009
	0%
	RP-090354
	TruePosition

	400039
	MBMS support in EPS
	MBMS_EPS
	S2,S3,S5
	10/12/2009
	13%
	SP-080737
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)

	400040
	Stage 2 for MBMS_EPS
	MBMS_EPS
	S2
	11/06/2009
	35%
	SP-080737
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)

	420023
	Security for MBMS_EPS
	MBMS_EPS
	S3
	11/06/2009
	10%
	SP-080737
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)

	430033
	MBMS Charging in EPS 
	MBMS_EPS
	S5
	10/12/2009
	0%
	SP-090052
	ZTE
	

	430007
	MBMS support in LTE
	MBMS_LTE
	R2
	10/12/2009
	0%
	RP-090350
	Huawei
	Stage 2/3

	420024
	Access Network Discovery and Selection Enhancements
	eANDSF
	S2,S1,S3
	19/06/2009
	65%
	SP-080887
	Motorola
	No new Rel-9 use cases defined. Expected to implement service requirements not covered in Rel-8

	420040
	Stage 2 for eANDSF
	eANDSF
	S2
	19/06/2009
	65%
	SP-080887
	Motorola
	

	420025
	GTP-based S8 chaining
	GTPchaining
	S2,S1
	19/06/2009
	35%
	SP-080798
	Huawei
	Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246

	420026
	Stage 2 for GTPchaining
	GTPchaining
	S2
	19/06/2009
	35%
	SP-080798
	Huawei
	

	430034
	Multiple PDN to the Same APN for PMIP-based Interfaces (Stage 2)
	MUPSAP
	S2
	04/06/2009
	0%
	SP-090098
	Samsung
	Continue Rel-8 SAES Stage 2 UID_320005. In Rel-8, PMIP-based interfaces (i.e. PMIP-based S5/S8, S2a and S2b) do not support a feature using other equivalent interfaces (e.g. GTP-based S5/S8) available in Rel-8. Stage 1 in 22.278 (EPS Service requirements)

	430035
	Multi Access PDN Connectivity (Stage 2)
	MAPCON
	S2
	04/06/2009
	0%
	SP-090100
	Telecom Italia
	Spin-off UID_410043 Study on Multi Access PDN connectivity and IP flow mobility. TR 23.861 proposes changes in 23.401/2 UE simultaneously connect to different PDNs through different access systems. Stage 1 in Rel-9 22.278 (6.2 - IP session control)

	33025
	Access Security Enhancements
	ACCSEC2
	S3
	11/06/2009
	60%
	SP-040865
	Ericsson
	SA#42 moved to Rel-9. SA#26 approved WID (about improved GERAN security). 

	440000
	GBAPush enhancements
	eGBAPush
	S3
	29/05/2009
	60%
	bring WID at SA#44
	SA#43 Umbrella Feature created to host 33.224, moved from Rel-8 to Rel-9

	420039
	SA3 part of eGBAPush (33.224)
	eGBAPush
	S3
	29/05/2009
	60%
	bring WID at SA#44
	SA#43 bring Rel-9 WID at SA#44. SA#42 TS 33.224 moved to Rel-9 (33.223 completed as Rel-8 under UID_390146)

	430036
	IMS Media Plane Security (Stage 2)
	MEDIASEC
	S3
	10/12/2009
	0%
	SP-090128
	Vodafone
	SA#43 Stage 1 to be defined by SA3 in consultation with SA1

	420027
	Timed Graphics
	TG
	S4
	10/12/2009
	10%
	SP-080683
	Ericsson
	Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)

	420028
	SA4 part of Timed Graphics
	TG
	S4
	10/12/2009
	10%
	SP-080683
	Ericsson
	26.xyz (Timed Graphics), 26.234, 26.140, 26.346, 26.244, 26.114, 26.245

	430037
	Managing MTSI Media Adaptation
	M3A
	S4
	10/12/2009
	0%
	SP-090021
	Samsung
	Work to extend Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.

	430038
	PSS and MBMS extensions
	MBS_Ext
	S4
	10/12/2009
	0%
	SP-090022
	Ericsson, Nokia
	Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV (Extending PSS and MBMS User Services for optimized Mobile TV) & ensure compatibility with UID_34046 (IMS_PSS_MBMS_US)

	430039
	Improved Video Support for PSS and MBMS
	IVS
	S4
	10/12/2009
	0%
	SP-090023
	Nokia
	Add support for more advanced H.264 profiles and levels to match PSS and MBMS capabilities and larger screen sizes (e.g. H.264 Scalable Baseline Profile)

	420029
	OAM&P 9
	OAM9
	S5
	10/12/2009
	20%
	not applicable

	420030
	Network Infrastructure Management
	OAM9-NIM
	S5
	11/09/2009
	0%
	not applicable

	420031
	Software Management for Network Elements
	OAM9-NE_SWM
	S5
	11/09/2009
	0%
	SP-080756
	Huawei, Nokia Siemens Networks
	02/09: WI Title changed on SA5 request from "Management of software entities residing in Network Elements" to "Software Management for Network Elements". The WI states: Telecommunication Management; Software Management (SWM)

	420032
	Performance Management
	OAM9-PM
	S5
	10/12/2009
	0%
	not applicable

	430041
	Enhancement of performance measurements for E-UTRAN
	OAM9-PM
	S5
	10/12/2009
	0%
	SP-090053
	Motorola,Huawei

	430042
	Enhancement of performance measurements for EPC
	OAM9-PM
	S5
	10/12/2009
	0%
	SP-090049
	China Mobile

	420033
	Trace
	OAM9-Trace
	S5
	03/01/2000
	0%
	not applicable

	430043
	Self-Organizing Networks (SON) - OAM aspects
	OAM9-SON
	S5
	10/12/2009
	45%
	not applicable

	390007
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	S5
	10/12/2009
	45%
	SP-090054
	Motorola, Huawei
	SA#43 WID updated SP-080067=>SP-090054. SA#42 moved to Rel-9

	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	S1,C4,C1
	11/12/2009
	21%
	SP-070572
	China Mobile
	SA#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.

	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	S1
	12/03/2008
	100%
	SP-070572
	China Mobile
	SA#39 completed. SA#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.

	410011
	VAS4SMS Interface and Signalling Flow - CT4 aspects
	VAS4SMS
	C4
	11/12/2009
	10%
	CP-090021
	China Mobile
	CT#43 moved to Rel-9. WID updated CP-080721=>CP-090021. CT#42 Rel-8 extension to 03/09 

	410014
	VAS4SMS Interface and Signalling Flow - CT1 aspects
	VAS4SMS
	C1
	11/12/2009
	0%
	CP-090021
	China Mobile
	CT#43 moved to Rel-9. WID updated CP-080721=>CP-090021. CT#42 Rel-8 extension to 03/09 

	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	C6
	10/12/2009
	15%
	CP-070837
	Gemalto
	CT#42 moved to Rel-9

	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	C3,C4
	11/12/2009
	36%
	CP-090073
	Telecom Italia
	CT#43 moved to Rel-9. WID updated CP-080577=>CP-090073. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228. CT#42 Rel-8 extension to 03/09 

	400109
	CT3 aspects of CS-IBCF
	CS-IBCF
	C3
	11/09/2009
	60%
	CP-090073
	Telecom Italia
	CT#43 moved to Rel-9. WID updated CP-080577=>CP-090073. CT#42 Rel-8 extension to 03/09

	400010
	CT4 aspects of CS-IBCF
	CS-IBCF
	C4
	11/12/2009
	15%
	CP-090073
	Telecom Italia
	CT#43 moved to Rel-9. WID updated CP-080577=>CP-090073. CT#42 Rel-8 extension to 03/09

	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	C4,C3
	11/12/2009
	35%
	CP-090019
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080746=>CP-090019

	410108
	CT4 part of IMS_IBCF
	IMS_IBCF
	C4
	11/12/2009
	25%
	CP-090019
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080746=>CP-090019

	410208
	CT3 part of IMS_IBCF
	IMS_IBCF
	C3
	11/09/2009
	50%
	CP-090019
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080746=>CP-090019

	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	C4
	11/12/2009
	15%
	CP-090020
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080723=>CP-090020 

	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	RP,GP
	12/03/2010
	23%
	not applicable

	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	R4
	11/09/2009
	60%
	RP-080744
	RITT
	RP#43 Completion target 03/09=>09/09

	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	R4,G1
	12/03/2010
	15%
	RP-081098
	Ericsson
	RP#42 WID updated RP-080758=>RP-081098

	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti
	R4
	12/03/2010
	15%
	RP-081098
	Ericsson
	RP#42 WID updated RP-080758=>RP-081098

	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-Rfmulti-GERAN
	G1
	20/11/2009
	15%
	GP-081945
	Ericsson
	GP#40 WID approved

	420010
	Extended UMTS/LTE 800 MHz
	RInImp9-UMTSLTE800
	R4
	29/05/2009
	60%
	RP-080884
	NTT DoCoMo
	RP#43 completion target 05/09 (R5 target 09/09)

	430009
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	R4
	10/12/2009
	0%
	RP-090156
	Ericsson
	

	430010
	Performance requirement for LCR TDD with UE speeds up to 350 kph
	RInImp9- LCRTDD???
	R4
	10/12/2009
	0%
	RP-090258
	CATT
	

	430013
	Rel-9 RAN improvements
	RANimp
	RP
	10/12/2009
	0%
	Not applicable

	430014
	Dual-Cell HSUPA
	RANimp
	R1
	10/12/2009
	0%
	RP-090014
	Nokia Siemens Networks

	430015
	Support for different bands for Dual-Cell HSDPA
	RANimp
	R4
	10/12/2009
	0%
	RP-090015
	Nokia Siemens Networks

	430016
	Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO
	R1
	10/12/2009
	0%
	RP-090332
	Ericsson 
	

	430017
	UTRAN 2 ms TTI uplink range improvement
	RANimp
	R1
	10/12/2009
	0%
	RP-090333
	Nokia Siemens Networks

	430018
	TxAA extension for non-MIMO UEs
	RANimp
	R1
	10/12/2009
	0%
	RP-090013
	Nokia
	

	420007
	LTE improvements
	LTEimp
	RP
	05/03/2010
	0%
	not applicable

	430019
	LTE Pico NodeB RF Requirements
	LTEimp-Pico_eNB-RF
	R4
	05/03/2010
	0%
	RP-090096
	Huawei
	

	430029
	Enhanced Dual-Layer transmission for LTE
	LTEimp-eDL
	R1
	10/12/2009
	0%
	RP-090359
	China Mobile

	420011
	Self-Organizing Networks (SON)
	SON
	R3
	10/12/2009
	0%
	RP-090162
	Nokia Siemens Networks

	430008
	SON
	SON
	R3
	10/12/2009
	0%
	RP-090162
	Nokia Siemens Networks

	420002
	Voice services over Adaptive Multi-user channels on One Slot 
	VAMOS
	GP
	20/11/2009
	18%
	GP-081949
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved

	420003
	VAMOS Stage 2
	VAMOS
	GP
	15/05/2009
	50%
	GP-081964
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved

	420004
	VAMOS Stage 3
	VAMOS
	GP
	25/09/2009
	20%
	GP-081965
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved

	420005
	VAMOS Radio Performance Requirements
	VAMOS
	GP
	20/11/2009
	0%
	GP-081966
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved

	430001
	Local Call Local Switch
	LCLS
	GP
	20/11/2009
	0%
	GP-090457
	Huawei
	GP#41 WID approved

	380071
	Deleted - Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	S2
	12/03/2009
	100%
	SP-070822
	Alcatel-Lucent
	SA#43 stopped. LS_out to TISPAN informs about stopping this activity 


Rel-9 Feasibility Studies
	UID
	Name
	Acronym
	Resource
	Finish
	Complete
	Hyperlink
	rapporteur
	Notes

	370045
	Study on enhanced voice service requirements for the EPS
	FS_EV_EPS
	S1,S4
	04/06/2009
	57%
	SP-070698
	Orange
	SA#42 SA1 part completed

	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	S1
	11/12/2008
	100%
	SP-070698
	Orange
	SA#42 completed

	370048
	Codec specific part of FSEV_EPS
	FS_EV_EPS-S4
	S4
	04/06/2009
	25%
	SP-070698
	Orange
	

	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	S1
	10/12/2009
	50%
	SP-070878
	Telefonica O2
	Completion target 03/09=>12/09

	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	S1
	11/12/2008
	100%
	SP-080319
	NTT DoCoMo
	SA#42 completed. Spinn-off Feature UID_420020 (SSAC)

	400037
	Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	S1
	10/12/2009
	20%
	SP-080320
	Nokia Siemens Networks
	Completion target 03/09=>12/09

	410039
	Study on Personal Broadcast Service
	FS_PBS
	S1
	10/12/2009
	60%
	SP-080504
	ETRI
	Completion target 03/09=>12/09

	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	S1
	10/12/2009
	35%
	SP-080648
	SK Telecom
	Completion target 03/09=>12/09

	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	S2
	12/03/2009
	100%
	SP-080800
	T-Mobile
	SA#43 completed

	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	S2
	11/12/2008
	100%
	SP-070547
	Qualcomm
	SA#42 completed

	370050
	Study on System enhancements for the use of IMS services in local breakout and optimal routing of media
	FS_IMS_LBO_ORM
	S2
	15/09/2009
	60%
	SP-080556
	Telecom Italia, BT
	SA#43 TR 23.894 for Information

	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	S2
	15/06/2009
	50%
	SP-080094
	China Mobile
	Linked to 23.236

	410041
	Study on IMS Evolution
	FS_eIMS
	S2
	17/09/2009
	15%
	SP-080558
	China Mobile

	410042
	Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	S2
	18/06/2009
	15%
	SP-080559
	Starent Networks
	01/09: TR# allocated. Changed Rapporteur

	410043
	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	S2,S1
	04/06/2009
	60%
	SP-080560
	Qualcomm
	SA#43 TR 23.861 for Information

	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	S2
	12/03/2009
	100%
	SP-080555
	Nortel
	SA#43 completed

	320026
	Study on Protection against SMS and MMS spam
	FS_CPSMal
	S3
	10/12/2009
	30%
	SP-060446
	Orange
	SA#42 moved to Rel-9. 01/09 MCC shifted target completion 12/08 => 12/09. 

	370053
	Study on Remote management of USIM application on M2M Equipment
	FS_UM2M
	S3
	11/09/2009
	60%
	SP-070702
	Ericsson
	SA#43 TR 33.812 for Information. Completion target 03/09=>09/09. Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868 

	380084
	Study on UTRAN key management enhancements
	FS_UKM
	S3
	04/06/2009
	20%
	SP-070782
	Ericsson
	SA#43: target 03/09=>06/09. 

	430040
	Study on Surround Sound codec extension for PSS and MBMS
	FS_SS_PSS_MBMS
	S4
	24/09/2009
	0%
	SP-090019
	Fraunhofer Gesellschaft
	Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV (Extending PSS and MBMS User Services for optimized Mobile TV)

	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	S5
	10/12/2009
	75%
	SP-070306
	ZTE
	SA#42 target completion 12/08=>12/09

	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	S5
	10/12/2009
	70%
	SP-080461
	Huawei
	SA#42 target completion 03/09=>12/09. SA#41 SID updated SP-070308=>SP-080461. 

	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	S5
	10/12/2009
	45%
	SP-080076
	ZTE
	SA#42 target completion 03/09=>12/09

	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	S5
	10/12/2009
	85%
	SP-080281
	Ericsson
	SA#42 target completion 03/09=>12/09

	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	S5
	10/12/2009
	30%
	SP-080464
	Huawei
	SA#42 target completion 03/09=>12/09

	430044
	Study on Telecommunication Management; Energy Savings Management (ESM)
	FS_OAM_ESM
	S5
	10/12/2009
	0%
	SP-090048
	Orange, Vodafone
	Study result might impact Feature UID_420011 Self Organising Networks (SON)

	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	R4
	29/05/2009
	75%
	RP-071050
	Polaris Wireless
	RP#43 completion target 03/09=>05/09

	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	R1
	11/09/2009
	40%
	RP-080599
	NTT DoCoMo
	RP#43 TR 36.814 for Information. RP#40 TR 36.913 completed

	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	R1
	06/03/2009
	100%
	RP-080228
	Qualcomm
	RP#43 closed. New WIs approved. Rapporteur to provide conclusions of TR/study item (Conclusions provided in RP-090318 RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WID RP-080490 (RANimp-DCHSDPA)  UID_400052 aproved.

	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	R4
	29/05/2009
	40%
	RP-080767
	TD Tech
	

	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	R1
	29/05/2009
	30%
	RP-081137
	Qualcomm
	

	430020
	Study on Measurement of Radiated Performance for MIMO and multi-antenna reception for HSPA and LTE terminals
	FS_HSPA_LTE_measRP_MIMO_multi-antenna
	R4
	10/12/2009
	0%
	RP-090352
	Vodafone
	

	430021
	Study on Minimization of drive-tests in Next Generation Networks
	FS_NGN_min_drive-tests
	R2
	11/09/2009
	0%
	RP-090341
	Qualcomm
	

	430027
	Study on Enhanced Interference Management for HNBs
	FS_ eInterfMgmt_HNB
	R4
	10/12/2009
	0%
	RP-090361
	Qualcomm
	


Rel-8 Features
Ongoing Rel-8 Features

	UID
	Name
	Acronym
	Resource
	Finish
	Complete
	Hyperlink
	rapporteur
	Notes

	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	S1,S2,S3,S5,C1,C3,C4,C6
	18/09/2009
	99%
	SP-080132
	T-Mobile
	SA#39 WID updated SP-070933=>SP-080132. 

	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	S2,S3,C1,C3,C4
	29/05/2009
	99%
	SP-080132
	Nokia Siemens Networks
	CT#43 extension 03/09=>05/09 (no extension sheet needed). SA#39 WID updated SP-070933=>SP-080132. 

	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	C1
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	C4
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. Network sharing, etc, MBMS removed

	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	C3
	29/05/2009
	98%
	CP-080772
	Huawei
	CT#43 extension 03/09=>05/09 (no extension sheet needed)

	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	C3
	29/05/2009
	94%
	CP-080576
	Ericsson 
	CT#42 Rel-8 extension to 03/09. CT#43 Controversial issue on UE initiated resource modification still open. Extension 03/09=>05/09 (no extension sheet needed)

	340028
	Stage 3 for SAE / LTE identities
	SAES
	C4
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09

	350025
	SAE for LTE access 
	SAES-LTE
	S2,C1,C3,C4
	06/03/2009
	100%
	SP-080132
	Motorola
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 

	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	C4
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. PMIP and GTP based S8 interface (EPC-EPC). 

	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	S2,C4
	06/03/2009
	100%
	SP-080132
	Nokia Siemens Networks
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 

	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	C4
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09

	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	S2,C4
	06/03/2009
	100%
	SP-080132
	Nokia Siemens Networks
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 

	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	C4
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. PMIP based S5 interface. 

	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	C4
	05/12/2008
	100%
	CP-090247
	Motorola
	CT#42 completd. CT#43  WID updated CP-080724=>CP-090018. 

	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	C1
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	C1
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	340053
	Stage 3 for security aspects of LTE Access
	SAES
	C1
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	340026
	Stage 3 for EPC - HSS interface
	SAES
	C4
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S6a, S6d, S13, S13' interface

	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	S2,C1,C4
	06/03/2009
	100%
	SP-080132
	Motorola
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 

	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	C1
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	340056
	Stage 3 for EPC - GPRS 
	SAES
	C4
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09.S3, S4 Interface

	380032
	Stage 3 for EPC to UTRAN
	SAES
	C4
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09

	380033
	Stage 3 for EPC to 3GPP2
	SAES
	C4
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S101, S103 Interface MME - HRPD access S102, Interface to CDMA2000 1x RTT

	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	C1
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	C4
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09

	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	S2,S3,C1,C4
	06/03/2009
	100%
	SP-080132
	Motorola
	CT#43 completed. SA#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037

	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	C1
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	C1
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	370011
	Stage 3 for interfaces within EPC
	SAES
	C4
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S10, S11. GTP based S5 Interface

	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	C4
	06/03/2009
	100%
	CP-090247
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S2a, S2b, SWa, STa, SWn (Untrusted IP access - ePDG) interface

	340058
	Stage 3 for AAA/HSS related
	SAES
	C4
	05/12/2008
	100%
	CP-090247
	Huawei
	CT#42 completd. CT#43 WID updated CP-080724=>CP-090018. 

	340059
	Stage 3 for EPC - AAA interface
	SAES
	C4
	05/12/2008
	100%
	CP-090247
	Huawei
	CT#42 completd. CT#43 WID updated CP-080724=>CP-090018. 

	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	S2,C1,C4
	06/03/2009
	100%
	SP-070949
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#41 Stage 2 completed. SA#38 WID approved (extract from SAE WID SP-070817).

	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	C1
	06/03/2009
	100%
	CP-080793
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	C4
	06/03/2009
	100%
	CP-080793
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	390036
	CS Fallback in EPS
	SAES-CSFB
	S2,C1,C4
	06/03/2009
	100%
	SP-080097
	T-Mobile, Vodafone
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#40 Stage 2 completed. 

	400102
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	C1
	06/03/2009
	100%
	CP-080791
	NEC
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	390010
	EPC Data Definitions
	EPC-OAM
	S5
	12/03/2009
	100%
	not applicable

	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	S5
	12/03/2009
	100%
	SP-070737
	Huawei
	SA#43 completed. SA#42 Rel-8 extension to 03/09

	390011
	Performance measurements for EPC
	EPC-OAM
	S5
	12/03/2009
	100%
	SP-080061
	China Mobile
	SA#43 completed. SA#42 Rel-8 extension to 03/09

	380038
	EPC Charging
	EPC-CH
	S5
	12/03/2009
	100%
	SP-070736
	Nokia Siemens Networks
	SA#43 completed. SA#42 Rel-8 extension to 03/09

	390018
	Issues for CT1 TR 24.801
	SAES
	C1
	05/12/2008
	100%
	CP-080068
	Nokia Siemens Networks
	CT#43 completed

	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	C4
	06/03/2009
	100%
	CP-080280
	TeliaSonera
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	C4
	06/03/2009
	100%
	CP-080644
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by UID_ 380023 (FS_MAP2Diam)

	390021
	CT6 aspects of SAE
	SAES
	C6
	18/09/2009
	43%
	CP-080164
	Nokia
	CT#43 Rel-8 further extension 03/09=>05/09 (CP-090186). CT#42 Rel-8 extension to 03/09. 

	390121
	CT6 aspects of SAE
	SAES
	C6
	29/05/2009
	85%
	CP-080164
	Nokia
	CT#43 Rel-8 further extension 03/09=>05/09 (CP-090186)

	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	C6
	18/09/2009
	0%
	CP-080899
	Comprion
	Testing for UID_390021 (BB: Rel-8 CT6 aspects of SAE)

	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	S2,S1,C1,C4
	29/05/2009
	93%
	SP-080095
	Orange
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed). SA#41 work completed (No Stage 2 impacts identified by Joint Workshop) 

	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	C1
	29/05/2009
	80%
	CP-080220
	Alcatel-Lucent
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)

	390056
	IMS Service Continuity
	IMS-Cont
	S2,S1,C1
	06/03/2009
	99%
	SP-080092
	LG Electronics
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed). SA#40 Stage 1/2 completed

	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	C1
	06/03/2009
	98%
	CP-080491
	Huawei
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)

	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	S1,C1,C4,G2
	05/12/2008
	98%
	SP-070904
	Nortel
	Stage 1/2 completed

	320019
	CT1 aspects of EVA
	EVA
	C1
	05/12/2008
	95%
	CP-060260
	Nortel
	CT#43 Rel-8 extension 05/09 (no written extension was requested at CT#42/43)

	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	S4
	11/06/2009
	90%
	SP-070756
	Airbiquity
	SA#43 Rel-8 extension 03/09=>06/09 (exception sheet in SP-090011). SA#42 Rel-8 extension to 03/09. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData). 

	380060
	IP Interconnection of Services 
	IPinterc
	S1,S2,S5,C3,C4
	06/03/2009
	99%
	SP-080565
	Telefonica O2
	SA#43 completed. CT#42 Rel-8 extension to 03/09. Covers Stage 1 for IMS_NNI (UID_360024),SIP_Nc (UID_360026),CS-IBCF (UID_400008). SA#41 WID updated SP-070871=>SP-080565 [Moved under it as BBs 3 existing Features:  CS-IBCF, IMS_NNI, SIP_Nc]

	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	S2,S5,C3
	06/03/2009
	100%
	SP-080554
	Telecom Italia
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). CT#41 updated WID CP-080054=>CP-080578 (Feature IMS_NNI=>BB under Ipinterc)

	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	C3
	06/03/2009
	100%
	CP-080578
	Telecom Italia
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	370051
	Earthquake and Tsunami Warning System
	ETWS
	S1,S2,C1
	15/05/2009
	90%
	SP-070815
	NTT DoCoMo
	CT#42 completed. SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. No SA2 impact. 

	430045
	ETWS primary notification message definition in GERAN
	ETWS
	G2
	15/05/2009
	0%
	SP-090154
	Ericsson
	SA#43 extesion to 05/09 (GERAN2 LS_in SP-090154)

	340029
	Customized Alerting Tone (CAT) Service
	CAT
	S1,C1,C3,C4
	06/03/2009
	79%
	SP-070122
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 extension to Sep 2008 for SA2 (Forking, Early session model)

	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	C3
	05/12/2008
	10%
	CP-080496
	Nortel
	CT#41 WID updated CP-080074=>CP-080496. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 

	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	C4
	06/03/2009
	100%
	CP-080445
	China Mobile
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 

	340044
	Multimedia Priority Service
	PRIOR
	S1,C1,C3,C4
	29/05/2009
	59%
	SP-060780
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified

	340012
	Stage 3 for PRIOR
	PRIOR-MM
	C1
	29/05/2009
	50%
	CP-070576
	Alcatel-Lucent
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)

	370020
	Stage 3 for PRIOR
	PRIOR-MM
	C3
	29/05/2009
	0%
	CP-070576
	Alcatel-Lucent
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)

	370021
	Stage 3 for PRIOR
	PRIOR-MM
	C4
	06/03/2009
	100%
	CP-070576
	Alcatel-Lucent
	CT#43 completed

	390033
	UTRA HNB
	HNB
	RP,S5
	04/06/2009
	98%
	not applicable

	400053
	Support of UTRA HNB
	HNB-supp
	R2
	06/03/2009
	100%
	RP-080752
	Huawei
	RP#43 completed. RP#42 Rel-8 extension to 03/09. RP#41 WID updated RP-080483=>RP-080752. 

	390034
	FDD Home NodeB RF requirements
	HNB-RF
	R4
	06/03/2009
	100%
	RP-080971
	Motorola
	RP#43 completed. RP#42 Rel-8 extension to 03/09

	420037
	3G Home NodeB OAM&P (Interface Type 1 Management) 
	HNB-3G_OAM
	S5
	04/06/2009
	90%
	SP-080708
	Huawei
	SA#43 Rel-8 further extension to 06/09 (SP-090047). SA#42 Rel-8 extension to 03/09. Complements work in the Broadband Forum.

	430022
	UTRA HNB –  UE Conformance Testing
	HNB-UEConTest
	R5
	11/12/2009
	0%
	not applicable

	430023
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	R5
	11/12/2009
	0%
	RP-090023
	Huawei
	

	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	C6
	11/12/2009
	0%
	CP-080430
	Comprion, Gemalto
	CT#42 work not started

	400123
	Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	C6
	11/12/2009
	0%
	CP-080430
	Comprion
	CT#42 work not started

	400223
	Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	C6
	11/12/2009
	0%
	CP-080430
	Gemalto
	CT#42 work not started

	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	R5
	10/12/2009
	55%
	not applicable

	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	R5
	11/09/2009
	55%
	RP-080647
	NEC, Motorola
	RP#43 Completion target 03/09=>09/09

	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (FDD)
	LTE-UEConTest_RF_FDD
	R5
	11/09/2009
	70%
	RP-080601
	Agilent
	RP#43 Completion target 03/09=>09/09

	410022
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (TDD)
	LTE-UEConTest_RF_TDD
	R5
	11/09/2009
	65%
	RP-080601
	Agilent
	RP#43 Completion target 03/09=>09/09

	420013
	LTE 3500 – Conformance Test Aspects
	LTE-UEConTest_LTE3500
	R5
	10/12/2009
	0%
	RP-080859
	Ericsson
	RP#42 WID approved. Testing for UID_380073

	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	RP
	29/05/2009
	88%
	not applicable

	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	R4
	29/05/2009
	35%
	RP-081096
	Ericsson
	RP#42 WID updated  RP-071012=>RP-081096. Testing in UID_420013 & UID_420014

	25125
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	R5
	10/12/2009
	67%
	not applicable

	420014
	UMTS 3500 – Conformance Test Aspects
	RInImp-UEConTest_UMTS3500
	R5
	10/12/2009
	0%
	RP-080870
	Nokia
	Testing for UID_380073

	370035
	Rel-8 RAN improvements
	RANimp
	RP
	11/12/2009
	91%
	not applicable

	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	R4
	11/12/2009
	40%
	RP-071003
	RITT
	RP#43 Completion target 09/09=>12/09

	390028
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	R1
	29/05/2009
	95%
	RP-080085
	TD Tech
	RP#43 completed except R4 Rel-8 extension sheet in RP-090336. RP#42 Rel-8 extension to 03/09 (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9) 

	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	R1,R4
	29/05/2009
	95%
	RP-080485
	CATT
	RP#43 completed (R1 part). RP#42 Rel-8 extension to 05/09 (the only part missing is R4 performance part) 

	25126
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	R5
	12/03/2010
	32%
	not applicable

	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	R5
	11/09/2009
	50%
	RP-080759
	Ericsson
	RP#43 Completion target 03/09=>09/09

	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	R5
	11/09/2009
	50%
	RP-080606
	Ericsson
	RP#43 Completion target 03/09=>09/09. Linked UID_370036

	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	R5
	29/05/2009
	70%
	RP-080334
	ZTE
	RP#43 Completion target 12/08=>05/09. Linked UID_380075

	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	R5
	11/09/2009
	5%
	RP-080996
	Qualcomm
	Testing for UID_400052

	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	R5
	12/03/2010
	0%
	RP-090152
	Nokia
	Testing for UID_370037

	430028
	Conformance Test Aspects – Receiver Type3i
	RANimp_UEConTest_ReceiverType3i
	R5
	10/12/2009
	0%
	R5-090010
	Qualcomm
	

	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	R5
	11/09/2009
	57%
	not applicable

	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	R5
	11/09/2009
	60%
	RP-080318
	CATT
	

	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	R5
	11/09/2009
	10%
	RP-080336
	Huawei
	RP#43 Completion target 03/09=>09/09

	50587
	GAN Enhancements
	GANENH
	GP
	22/05/2009
	84%
	GP-071484
	T-Mobile
	GP#37 completed. Testing open

	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	G3new
	22/05/2009
	80%
	GP-071563
	T-Mobile
	GP#41 completion 02/09=>05/09. GP#39 completion 08/08=>11/08=>02/09

	38002
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	GP
	04/09/2009
	15%
	GP-081785
	Thales
	GP#40 Completion target 08/09=>09/09. WID updated GP-080790=>GP-081785. 

	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	G1
	15/05/2009
	35%
	GP-081786
	Thales
	GP#40 WID updated GP-080791=>GP-081786

	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	G3new
	04/09/2009
	0%
	GP-081787
	Thales
	GP#41 stagnates at 0%. GP#40 WID updated GP-080792=>GP-081787. 

	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	G1, G3new
	20/11/2009
	75%
	GP-080367
	Ericsson
	GP#41 completion 09/09=>11/09

	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	G3new
	20/11/2009
	60%
	GP-080368
	Ericsson
	GP#41 completion 09/09=>11/09. GP#40 completion 11/08=>09/09

	53092
	MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	G3new
	15/05/2009
	0%
	GP-080330
	Nokia
	GP#41 stagnates at 0%


Completed Rel-8 Features at TSG#43
	UID
	Name
	Acronym
	Resource
	Finish
	Complete
	Hyperlink
	rapporteur
	Notes

	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	S1,S2,C1,C3,C4
	06/03/2009
	100%
	SP-070924
	AT&T
	CT#43 completed. SA#40 SA1/2 completed. CT#40 WID approved. 

	400005
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	C1
	06/03/2009
	100%
	CP-080492
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	400006
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	C3
	06/03/2009
	100%
	CP-080492
	Mavenir
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	S1,S5,C1,C3,C4
	12/03/2009
	100%
	CT#43 completed

	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	S1,C1,C3,C4
	06/03/2009
	100%
	SP-070691
	Ericsson
	CT#43 completed

	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	C3
	06/03/2009
	100%
	CP-080213
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	S1,S5
	12/03/2009
	100%
	CT#43 completed

	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	S5
	12/03/2009
	100%
	SP-080848
	Alcatel-Lucent
	SA#43 completed. SA#42 Rel-8 extension to 03/09

	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	C1,C3
	06/03/2009
	100%
	CP-080215
	Deutsche Telekom
	CT#43 completed

	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	C1
	06/03/2009
	100%
	CP-080215
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	390058
	Flexible Alerting
	FA
	S1,C1
	06/03/2009
	100%
	CP-080219
	Nortel
	CT#43 completed

	390015
	Stage 3 FA
	FA
	C1
	06/03/2009
	100%
	CP-080219
	Nortel
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	380009
	Communication Wait on IMS
	CW_IMS
	C1,C3
	06/03/2009
	100%
	CP-080214
	Deutsche Telekom
	CT#43 completed

	380010
	Stage 3 CW-IMS
	CW_IMS
	C1
	06/03/2009
	100%
	CP-080214
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	S5
	12/03/2009
	100%
	SP-070739
	Nokia Siemens Networks
	SA#43 completed. SA#42 Rel-8 extension to 03/09

	370078
	Security Enhancements for IMS
	IMS-Sec
	S3,C1,C4
	06/03/2009
	100%
	SP-070496
	Ericsson
	CT#43 completed. SA#36 WID approved

	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	C4
	06/03/2009
	100%
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	380012
	CT1 part of NASS Bundled Authentication
	NBA
	C1
	06/03/2009
	100%
	CP-070781
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	S4,S3
	12/03/2009
	100%
	SP-080201
	FT, Ericsson
	SA#43 completed. SA#42 Rel-8 extension to 03/09. SA#39 WID approved. 

	360029
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	C1
	06/03/2009
	100%
	CP-080794
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	C1,C3
	12/03/2009
	100%
	CP-070782
	Huawei
	CT#43 completed

	380016
	Stage 3 MGCF UUSIW
	UUSIW
	C3
	12/03/2009
	100%
	CP-070782
	Huawei
	Depending on IETF draft. CT#43 completed

	380018
	Support of Overlap signalling
	Overlap
	C3,C1,C4
	06/03/2009
	100%
	CP-070731
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	380019
	Stage 3 Overlap (CT1)
	Overlap
	C1
	06/03/2009
	100%
	CP-070731
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	380020
	Stage 3 Overlap (CT3)
	Overlap
	C3
	06/03/2009
	100%
	CP-070731
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	400012
	IMS Restoration Procedures
	IMS_RP
	C4,C1
	06/03/2009
	100%
	CP-080447
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 

	400026
	IMS Restoration Procedures
	IMS_RP
	C4
	06/03/2009
	100%
	CP-080447
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	400027
	IMS Restoration Procedures
	IMS_RP
	C1
	06/03/2009
	100%
	CP-080447
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	C4
	06/03/2009
	100%
	CP-080451
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by UID_360030 (FS_IMS_ASIO)

	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	S1,C1,C6
	06/02/2009
	100%
	SP-060932
	Telefonica O2
	CT#43 completed. SA#36 Stage 1 completed

	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	C1
	06/02/2009
	100%
	CP-080217
	RIM
	CT#43 completed

	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	S2,C1
	06/03/2009
	100%
	SP-070701
	Orange
	CT#43 completed. SA#40 Stage 2 completed

	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	C1
	06/03/2009
	100%
	CP-080320
	Orange
	CT#43 completed

	31081
	Personal Network Management
	PNM
	S1,C1,C4,S3
	06/03/2009
	100%
	SP-080327
	Vodafone
	CT#43 completed. Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327

	350041
	Stage 3 for PNM
	PNM
	C1,C4
	06/03/2009
	100%
	CP-080065
	Vodafone
	CT#43 completed. Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	350001
	CT1 aspects of Stage 3 PNM
	PNM
	C1
	06/03/2009
	100%
	CP-080065
	Vodafone
	CT#43 completed

	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	S2,S5,C3
	06/03/2009
	100%
	SP-080554
	Telecom Italia
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). CT#41 updated WID CP-080054=>CP-080578 (Feature IMS_NNI=>BB under Ipinterc)

	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	C3
	06/03/2009
	100%
	CP-080578
	Telecom Italia
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	C4,C3
	06/03/2009
	100%
	CP-080282
	Vodafone
	CT#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282

	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	C3
	06/03/2009
	100%
	CP-080282
	Nokia Siemens Networks
	CT#43 completed. CT#42 target 12/08=>03/09

	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	S1,C6
	06/03/2009
	100%
	SP-070944
	Vodafone
	CT#43 completed (ICE Graphics not included in Rel-8)

	380259
	CT6 aspects of ICE
	ICE
	C6
	06/03/2009
	100%
	SP-070944
	Vodafone
	CT#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either). CT#42 Rel-8 extension to 03/09 (add ICE Graphics as per SA1 request)

	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	C4
	06/03/2009
	100%
	CP-080445
	China Mobile
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 

	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	S1,S2,C3,C1
	06/03/2009
	100%
	SP-070816
	Huawei
	CT#43 completed. SA#39 Stage 2 completed

	400016
	Stage 3 for MESSIW
	MESSIW
	C3
	06/03/2009
	100%
	CP-080773
	Huawei
	CT#43 completed

	370021
	Stage 3 for PRIOR
	PRIOR-MM
	C4
	06/03/2009
	100%
	CP-070576
	Alcatel-Lucent
	CT#43 completed

	380065
	Home NodeB / eNodeB
	HomeNB
	S1,C1,C4
	06/03/2009
	100%
	SP-070952
	Vodafone
	CT#43 completed. SA#39 Stage 1 completed

	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	C1
	06/03/2009
	100%
	CP-080498
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	C1
	06/03/2009
	100%
	CP-080792
	Qualcomm
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	C4
	06/03/2009
	100%
	non-existent
	CT#42
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG

	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	S3
	12/03/2009
	100%
	SP-070238
	BMWi, Verizon
	SA#43 completed. SA#42 extension 12/08=>03/09. SA#40/41 each 3-months extensions granted 

	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	S3,C1,C4
	06/03/2009
	100%
	SP-080133
	Ericsson
	CT#43 completed

	390246
	CT1 part of GBAPush 
	GBAPush
	C1
	06/03/2009
	100%
	CP-090112
	Ericsson
	CT#43 completed. WID updated SP-080133=>CP-090112. CT#42 Rel-8 extension to 03/09

	390346
	CT4 part of GBAPush 
	GBAPush
	C4
	06/03/2009
	100%
	CP-090112
	Ericsson
	CT#43 completed. WID updated SP-080133=>CP-090112. CT#42 Rel-8 extension to 03/09

	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	S4,C3,C1,C4
	12/03/2009
	100%
	SP-080443
	Ericsson, Qualcomm
	TSG#43 completed. TSG#42 Rel-8 extension to 03/09

	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	S4
	12/03/2009
	100%
	SP-080246
	Qualcomm, Samsung
	SA#43 completed. SA#42 Rel-8 extension to 03/09. SA#40 WID updated SP-070755=>SP-080246. [Feature=>BB under new Feature UID_400028 (MTSI)]

	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	C3
	06/03/2009
	100%
	CP-080774
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	C4
	06/03/2009
	100%
	CP-080774
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09

	340063
	OAM&P 8
	OAM8
	S5,C1
	12/03/2009
	100%
	SA#43 completed

	340064
	Network Infrastructure Management
	OAM8-NIM
	S5
	12/03/2009
	100%
	SA#43 completed

	35051
	Telecom Management Methodology
	OAM8
	S5
	12/03/2009
	100%
	SP-070296
	Ericsson 
	SA#43 completed. SA#42 Rel-8 extension to 03/09

	400030
	IRP SOAP Solution Sets
	OAM8
	S5
	12/03/2009
	100%
	SP-090148
	Ericsson
	SA#43 completed. WID updated SP-080276=>SP-090148. SA#42 Rel-8 extension to 03/09

	340065
	Performance Management
	OAM8-PM
	S5
	12/03/2009
	100%
	SA#43 completed

	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	S5
	12/03/2009
	100%
	SP-070299
	China Mobile
	SA#43 completed. SA#42 Rel-8 extension to 03/09

	340066
	Trace Management
	OAM8-Trace
	S5,C1,C3,C4
	05/12/2008
	100%
	not applicable

	20068
	Rel-8 LTE –  3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	RP,S5
	12/03/2009
	100%
	RP-080747
	NTT DoCoMo
	RP#43 completed. RP#42 Rel-8 extension for UID_370046 (LTE – FDD repeaters) to 03/09. 

	370046
	LTE – FDD repeaters
	LTE-Repeaters
	R4
	06/03/2009
	100%
	RP-070749
	Powerwave Technologies, Andrew Wireless
	RP#43 completed. RP#42 Rel-8 extension to 03/09

	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	S5
	12/03/2009
	100%
	SA#43 completed

	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	S5
	12/03/2009
	100%
	SP-070617
	Ericsson
	SA#43 completed. SA#42 Rel-8 extension to 03/09

	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	S5
	12/03/2009
	100%
	SP-070738
	Ericsson 
	SA#43 completed. SA#42 Rel-8 extension to 03/09

	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	S5
	12/03/2009
	100%
	SP-080062
	Motorola, Huawei
	SA#43 completed. SA#42 Rel-8 extension to 03/09

	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	S5
	12/03/2009
	100%
	SP-080063
	Ericsson 
	SA#43 completed. SA#42 Rel-8 extension to 03/09

	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	S5
	11/12/2008
	100%
	SP-080275
	Vodafone
	SA#42 completed (WT UID_390007 moved to Rel-9). SA#40 updated WID SP-080064=>SP-080275. 

	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	R5
	10/12/2009
	55%
	not applicable

	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	R4
	06/03/2009
	100%
	RP-080757
	CATT
	RP#43 completed as Rel-8

	370035
	Rel-8 RAN improvements
	RANimp
	RP
	11/12/2009
	91%
	not applicable

	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	R2
	06/03/2009
	100%
	RP-080749
	Nokia
	RP#43 completed. RP#42 Rel-8 extension to 03/09.  (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9)


Completed Rel-8 Features - before TSG#43
	UID
	Name
	Acronym
	Resource
	Finish
	Complete
	Hyperlink
	rapporteur
	Notes

	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	S1,S2,S3,C1,C3,C4
	11/12/2008
	100%
	SP-080220
	Nortel
	TSG#42 completed

	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	S2,S3,C1,C3,C4
	30/05/2008
	100%
	not applicable
	CT#40 completed

	380069
	Maintenance of TISPAN documentation
	MAINTISP
	S2,C1,C3,C4
	05/06/2008
	100%
	not applicable

	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	C3,C4
	05/12/2008
	100%
	CP-070729
	Vodafone
	CT#42 completed

	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	C1
	05/12/2008
	100%
	CP-070784
	HP
	CT#42 completed. Triggered by Study UID_7048 (MRFC)

	330006
	Local Charging Zone Requirements
	LCZR
	S1
	12/03/2008
	100%
	SP-060482
	China Mobile
	SA#39 Stage 1 completed

	360010
	OSA Rel-8 
	OSA8
	S1,C5
	30/05/2008
	100%
	SP-070692
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.

	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	S1,C1
	05/12/2008
	100%
	SP-070501
	NTT DoCoMo
	CT#42 completed. Triggered by Study UID_330016 (PPAC).

	380063
	Charging for multi-phases services
	CHRGMPH
	S1
	12/03/2008
	100%
	SP-080053
	Telecom Italia
	SA#39 Stage 1 completed

	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	S4
	11/12/2008
	100%
	SP-080004
	FT, Ericsson
	SA#42 completed. SA#39 WID approved. 

	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	S4
	11/12/2008
	100%
	SP-070757
	Ericsson
	SA#42 completed. SA#38 WID approved. 

	350016
	Charging Management small Enhancements
	CH8
	S5
	11/12/2008
	100%
	not applicable

	380024
	Conferencing enhancements for Mp interface
	eMp
	C4
	05/12/2008
	100%
	CP-080725
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725

	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	C6
	05/12/2008
	100%
	CP-080382
	Gemalto
	CT#42 completed. CT#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook

	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	RP
	29/05/2009
	88%
	not applicable

	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	R4
	14/09/2007
	100%
	RP-070078
	NTT DoCoMo
	SR in RP-070526

	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	R4
	30/05/2008
	100%
	RP-070127
	Nokia
	SR in RP-080260

	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	R4
	12/09/2008
	100%
	RP-071016
	CATT
	SR in RP-080517. RP#41 completed

	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	R4
	07/03/2008
	100%
	RP-070254
	AT&T
	SR in RP-080041.

	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	R2
	07/03/2008
	100%
	RP-070823
	Nokia Siemens Networks
	SR in RP-080042.

	370033
	Performance requirements for 15 code reception with 16QAM/QPSK
	RInImp8-Hsdpa15codes
	R4
	07/03/2008
	100%
	RP-070824
	Vodafone
	SR in RP-080043.

	25125
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	R5
	10/12/2009
	67%
	not applicable

	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	R5
	12/09/2008
	100%
	RP-080160
	Huawei
	SR in RP-080542. RP#41 completed.

	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	R5
	05/12/2008
	100%
	RP-080311
	Ericsson
	RP#42 completed. SR in RP-080818. Linked to UID_370033. 

	370035
	Rel-8 RAN improvements
	RANimp
	RP
	11/12/2009
	91%
	not applicable

	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	R1
	12/09/2008
	100%
	RP-070500
	Ericsson
	SR in RP-080518. RP#41 completed

	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	R2
	30/05/2008
	100%
	RP-070717
	Ericsson
	SR in RP-080265. RP#40 completed

	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	R2
	05/12/2008
	100%
	RP-070677
	Nokia Siemens Networks
	SR in RP-080804. RP#42 completed

	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	R2
	12/09/2008
	100%
	RP-070679
	Nokia
	SR in RP-080520. RP#41 completed

	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	R3
	12/09/2008
	100%
	RP-070759
	Nokia Siemens Networks
	SR in RP-080521. RP#41 completed

	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	R3,R2
	05/12/2008
	100%
	RP-080830
	Nokia Siemens Networks
	SR in RP-080805. RP#42 completed. WID updated RP-070760=>RP-080830 

	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	R1
	05/12/2008
	100%
	RP-070924
	ZTE
	SR in RP-080806. RP#42 completed

	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	R2
	05/12/2008
	100%
	RP-071038
	ZTE
	SR in RP-080807. RP#42 completed

	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	R2
	05/12/2008
	100%
	RP-080227
	Ericsson
	SR in RP-080811. RP#42 completed

	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	R1,R4
	11/12/2008
	100%
	RP-080490
	Ericsson
	RP#42 completed except R4 performance part 05/09. Triggered by FS_RAN-DCHS UID_390032

	360008
	3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN-DOB
	R1
	05/12/2008
	100%
	RP-081124
	Ericsson
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). RP#39 SR in RP-080218. 

	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	GP
	20/02/2009
	100%
	GP-061757
	Nokia, Nokia Siemens Networks
	GP#41 completed (MS conformance testing open). GP#40 Rel-8 extension to 02/09

	50586
	U-TDOA Enhancement
	GUTEN
	GP
	18/05/2007
	100%
	GP-070865
	TruePosition
	GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 

	50591
	AoIP (A-interface over IP)
	AoIP
	GP,S4,C4,C1,C3
	11/12/2008
	100%
	GP-081361
	China Mobile, Ericsson
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 

	51147
	New multicarrier BTS class 
	MCBTS
	G1
	29/08/2008
	100%
	GP-071542
	Alcatel-Lucent
	GP#39 completed

	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	G2
	11/12/2008
	100%
	GP-081784
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)

	53091
	MS conformance testing of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb mode”
	PSHCT-MStest
	G3new
	21/11/2008
	100%
	GP-080411
	Rohde & Schwarz
	GP#40 completed


Rel-8 Feasibility Studies
Ongoing Rel-8 Feasibility Studies
	UID
	Name
	Acronym
	Resource
	Finish
	Complete
	Hyperlink
	rapporteur
	Notes

	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	GP
	22/05/2009
	95%
	GP-072033
	Nokia Siemens Networks
	GP#41 completion 02/09=>05/09. GP#40 completion 11/08=>02/09

	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	G1
	22/05/2009
	90%
	GP-072026
	RIM, Nokia Siemens Networks
	GP#41 completion 02/09=>05/09. GP#40 completion 11/08=>02/09


Completed Rel-8 Feasibility Studies at TSG#43
	UID
	Name
	Acronym
	Resource
	Finish
	Complete
	Hyperlink
	rapporteur
	Notes

	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	S2,S3
	12/03/2009
	100%
	SP-070163
	Vodafone
	SA#43 completed

	7024
	Security study for Inter-access mobility between non-3GPP and 3GPP system
	FS_SAE
	S3
	12/03/2009
	100%
	SP-070163
	Nokia
	SA#43 completed

	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	S3
	12/03/2009
	100%
	SP-070783
	Huawei
	SA#43 completed as Rel-8


Completed Rel-8 Feasibility Studies - before TSG#43
	UID
	Name
	Acronym
	Resource
	Finish
	Complete
	Hyperlink
	rapporteur
	Notes

	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	S1
	14/09/2006
	100%
	SP-060474
	China Mobile
	Spin-off WID UID_370028 under Feature CAT UID_340029

	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	S1
	08/03/2007
	100%
	SP-050527
	Siemens
	SA#35 completed. Spin-off SA3 SID UID_370053. SA#40 Spin-off new Feature UID_400033 (NIMTC)

	31089
	Study on Network Composition
	FS_NetComp
	S1
	12/12/2007
	100%
	SP-060478
	Nokia Siemens Networks
	SA#38 completed

	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	S1
	12/09/2007
	100%
	SP-060479
	China Mobile
	SA#37 completed. Spin-off New Feature UID_370026 (VAS4SM)

	320025
	Study on support of a Public Warning System
	FS_PWS
	S1
	14/03/2008
	100%
	SP-080054
	T-Mobile
	SA#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)

	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	S1
	20/09/2007
	100%
	SP-060785
	NTT DoCoMo
	SA#37 completed. Spin-off new Feature UID_370084 (PPACR)

	340033
	Study on Non 3GPP access NSP
	FS_N3GtoNSP
	S1
	05/06/2008
	100%
	SP-080318
	Telefonica O2
	SA#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SA#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912

	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	S1
	07/12/2007
	100%
	SP-060786
	China Mobile
	SA#38 completed. Spin-off New Feature UID_370026 (VAS4SM)

	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	S1
	06/12/2007
	100%
	SP-060936
	BT
	SA#38 completed

	370086
	Study on Services Alignment and Migration
	FS_ServAl
	S1
	12/03/2008
	100%
	SP-070126
	China Mobile
	SA#39 completed. Spin-off Feature UID_330017 (ServAl)

	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	S2
	18/09/2008
	100%
	SP-060443
	Telcordia
	SA#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]

	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	S2
	06/12/2007
	100%
	SP-060148
	Nokia Siemens Networks
	SA#38 completed

	350017
	Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	S2
	18/09/2008
	100%
	SP-070106
	Orange
	08/08/08 TR 23.827 v 0.4.0 no progress for 1 year. MCC recommended FS be completed and 23.827 brought under CR. SA#41 completed (draft TR 23.827 not SA approved/published; TR content implemented in TSs)

	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	S2
	05/06/2008
	100%
	SP-070818
	LG Electronics
	SA#40 completed

	380034
	Study on centralized IMS service control
	FS_ICS
	S2,S1
	12/03/2008
	100%
	SP-070494
	Ericsson
	SA#39 completed

	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	S2
	18/09/2008
	100%
	SP-070905
	China Mobile
	SA#41 completed as Rel-8

	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	S4
	12/12/2007
	100%
	SP-060935
	Airbiquity
	SA#38 completed. Spin-off WID UID_34042 (eCall_Phase2)

	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	S5
	12/06/2008
	100%
	SP-070307
	China Mobile
	SA#40 completed. SID updated SP-050608=>SP-070307

	35074
	Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML 
	S5
	12/09/2007
	100%
	SP-070305
	Nortel
	SA#37 completed. SID updated SP-050295=>SP-070305

	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	S5
	07/06/2007
	100%
	SP-060263
	T-Mobile
	SA#36 completed. Spin-off New Feature UID_400034 (UDC)

	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	S5
	11/12/2008
	100%
	SP-060753
	Ericsson
	SA#42 completed

	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	S5
	06/12/2007
	100%
	SP-070174
	Nokia Siemens Networks
	SA#38 completed

	7048
	Study on AS-MRFC media server control protocol
	MRFC
	C1
	13/06/2008
	100%
	CP-060180
	HP
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)

	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	C4
	30/05/2008
	100%
	CP-070031
	Ericsson
	CT#40 completed. Spin-off WID UID_400012 (IMS_RP)

	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	C4
	12/09/2008
	100%
	CP-070685
	Alcatel-Lucent
	CT#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)

	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	C4
	12/09/2008
	100%
	CP-070518
	China Mobile
	CT#41 completed. Spin-off WID under Feature CAT UID_340029

	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	C4
	05/12/2008
	100%
	CP-070760
	Huawei
	CT#41 Spin-off WID UID_410007 (MAP2Diam). CP#42 completed

	370041
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	R1
	30/05/2008
	100%
	RP-070748
	RITT
	SID in RP-070748. RP#40 completed. SR in RP-080290

	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	R1
	07/03/2008
	100%
	RP-070678
	Nokia Siemens Networks
	SID in RP-070678. RP#39 completed. SR in RP-080068

	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	R4
	03/12/2007
	100%
	RP-070511
	Motorola
	SR in RP-070827. RP#38 completed

	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	R4
	30/05/2008
	100%
	RP-070257
	Motorola
	SID in RP-070257. RP#40 completed. SR in RP-080289

	380080
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	R4
	07/03/2008
	100%
	RP-071044
	Qualcomm
	SID in RP-071044. SR in RP-080070. The study produced no TR. RP#39 completed. Spin-off New implementation WID in RP-080227

	50589
	Study on A-interface over IP 
	AINTIP
	GP
	22/02/2008
	100%
	GP-071562
	China Mobile, Ericsson
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591



Rel-7 Features
Ongoing Rel-7 Features at TSG#43

	UID
	Name
	Acronym
	Resource
	Finish
	Complete
	Hyperlink
	rapporteur
	Notes

	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	R5
	29/05/2009
	96%
	not applicable

	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	R5
	29/05/2009
	85%
	RP-080730
	Nokia
	RP#43 Completion target 03/09=>05/09

	50579
	Downlink Dual Carrier
	GDCDL
	GP
	19/02/2010
	67%
	GP-061331
	Nokia Siemens Networks
	GP#30 completed

	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-Stage3
	G3new
	19/02/2010
	35%
	GP-060486
	Nokia Siemens Networks
	GP#41 completion 09/09=>02/10. GP#40 completion 11/08=>09/09

	59584
	HUGE Conformance Testing
	HUGE
	GP
	19/02/2010
	45%
	GP-071083
	Nokia Siemens Networks, Ericsson
	GP#40 Target completion 05/08=>11/08=>02/09. SA#42 split core from testing specification work.

	53087
	MS Conformance Test
	HUGE-Mstest
	G3new
	19/02/2010
	5%
	GP-061906
	Nokia Siemens Networks, Ericsson
	 GP#40 target 02/09=>02/10. GP#40 target 05/08=>02/09

	51143
	BTS Conformance Test
	HUGE-BTStest
	G1
	22/05/2009
	95%
	GP-061907
	Nokia Siemens Networks, Ericsson
	GP#41 completion 02/09=>05/09. GP#40 completion 05/08=>11/08=>02/09

	59121
	REDHOT Conformance Testing
	REDHOT
	GP
	19/02/2010
	44%
	GP-071080
	Ericsson, Nokia Siemens Networks, Marvell
	GP#40 completion target 05/08=>11/08=>02/09. SA#42 split core from testing specification work.

	53088
	MS Conformance Tests
	REDHOT-Mstest
	G3new
	19/02/2010
	5%
	GP-062491
	Ericsson
	GP#41 completion 02/09=>02/10. GP#40 completion 08/08=>02/09 

	51146
	BTS Conformance Tests
	REDHOT-BTStest
	G1
	22/05/2009
	95%
	GP-062492
	Ericsson, Nokia Siemens Networks, Marvell
	GP#41 completion 02/09=>05/09. GP#40 completion 05/08=>11/08=>02/09


Completed Rel-7 Features at TSG#43

	UID
	Name
	Acronym
	Resource
	Finish
	Complete
	Hyperlink
	rapporteur
	Notes

	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConfTest
	R5
	12/03/2009
	100%
	RP-080605
	Ericsson, Motorola
	RP#43 completed. Linked UID_7038 (MTSI)


