Rel-7 Completed Items at this TSGs meetings
	51146
	BTS Conformance Tests
	REDHOT-BTStest
	Rel-7
	G1
	GP#42 completed
	51.021


Rel-8 Completed Items at this TSGs meetings
	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	Rel-8
	C3
	CT#44 completed
	29.061

	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	Rel-8
	C3
	CT#44 completed
	29.212, 29.213, 29.214, 29.215

	390121
	CT6 aspects of SAE
	SAES
	Rel-8
	C6
	CT#44 completed (Network Measurement Results collection via USAT are now specified)
	31.102, 31.111

	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	Rel-8
	C1
	CT#44 completed
	24.237, 24.229, 24.216

	430045
	ETWS primary notification message definition in GERAN
	ETWS
	Rel-8
	G2
	SA#44 completed with CT1 help. SA#43 extension to 05/09 (GERAN2 LS_in SP-090154)
	44.018, 44.060

	420037
	3G Home NodeB OAM&P Type 1 Management Interface
	HNB-3G_OAM
	Rel-8
	S5
	SA#44 completed. Complements work in BroadBand Forum
	32.581, 32.582, 32.583, 32.584

	390028
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	Rel-8
	R1
	RP#44 completed
	25.929, 25.308, 25.319

	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	Rel-8
	R5
	RP#44 completed. Linked UID_380075 RANimp-64Qam1.28TDD
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3


Rel-9 Completed Items at this TSGs meetings
	410034
	Stage 2 - IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	Rel-9
	S2
	SA#44 completed. TR 23.838 for Approval
	23.838, 23.237, 23.292, 23.216

	410035
	Stage 2 - IMS Centralized Services
	IMS_SCC-ICS
	Rel-9
	S2
	SA#44 completed. TR 23.883 for Information + Approval
	23.883, 23.292

	410037
	Stage 2 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	S2
	SA#44 completed
	23.869, 23.060, 23.167, 23.203, 23.221, 23.228, 23.271, 23.401, 23.402

	400048
	Stage 2 for LCS_CPS_EPS
	LCS_EPS-CPS
	Rel-9
	S2
	SA#44 completed (Some alignments might be needed later on based on RAN progress)
	23.891, 23.271, 23.401, 23.402

	400040
	Stage 2 for MBMS_EPS
	MBMS_EPS
	Rel-9
	S2
	SA#44 completed
	23.246

	420040
	Stage 2 for eANDSF
	eANDSF
	Rel-9
	S2
	SA#44 completed
	23.402, 23.002

	33025
	Access Security Enhancements
	ACCSEC2
	Rel-9
	S3
	SA#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SA#26 approved WID (improved GERAN security)
	33.102, 43.020, Stopped TR 33.801 “Access security review” (Reason: draft contained useful material for planning A5/2 removal and A5/4 introduction. Completion would require significant effort)

	430034
	Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	Rel-9
	S2
	SA#44 completed. Continues Rel-8 SAES Stage 2 UID_320005. Stage 1 in 22.278 (EPS Service requirements)
	23.060, 23.203, 23.401, 23.402

	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	Rel-9
	S5
	SA#44 completed
	32.821

	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	Rel-9
	S5
	SA#44 completed. Spin-off implementation WI UID_440000
Service Oriented Architecture (SOA) for IRP
	32.824

	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	Rel-9
	R1
	RP#44 completed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action/TR needed

	430027
	Study on Enhanced Interference Management for HNBs
	FS_eInterfMgmt_HNB
	Rel-9
	R4
	RP#44 completed  (05/09 i/o 12/09)
	25.967


