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1 0 \/ersion 2009 Dec 09 No 03/01/2000  17/09/2012 0% - - i
2 0 SA3 Rel-9 Stage 2 exceptions to 03/2010 No 03/01/2000|  03/01/2000| 0% |- -
3 0 Rel-9 Stage 3 exceptions to 03/2010 No 03/01/2000|  03/01/2000| 0% |- -
4 0 "CTRL + a" to display all the 3GPP fields No 03/01/2000 ~ 03/01/2000 0% - -
5 0 Gantt: dark blue=done; light blue=to be done; grey: previou: No 03/01/2000  03/01/2000 0% - -
6 0 No 03/01/2000  03/01/2000 0% - -
7 0 Release 10 Features Rel-10 RPSP  No 01/01/2000 ~ 01/01/2000 0% - -
8 440043 Enhanced Home NodeB / eNodeB continuation  Rel-10 S2 No eEHNB 11/12/2008  23/09/2010  40% - st applicable  :lla Feature created to host Wis moved ou  t of Rel-9 Alcatel-Lucent
10 | 450053 H(e)NB enhancements Rel-10 Sl No EHNBF 24/09/2009  25/03/2010 5% SP-090472 _400035 Enhanced Home NodeB /  eNodeB (EHNB) NEc| T
12 350014 Deleted - Registration in Densely-populated area (RED) Rel-10 S1 No RED 12/03/2007  24/09/2009 100%  WID identii SP-070133 tage 2 work stopped. SP#46 work stopped/abandoned NTT DoCoMo
15 | 410030 Network Improvements for Machine-Type Comn  Re-10 S1S2 No  NIMTC 18/09/2008 ~ 17/09/2010  39% - SP-090832 nunication in GSM and UMTS (FS_M2M) TR 22. 868 - KPN 1
19 | 420025 GTP-based S8 chaining Rel-10 S2  No GTPchaining 11/12/2008 ~ 11/03/2010  35% - SP-080798 'm architecture (AIPN-SAE): 22. 278, 22.011, 22.246 Huawei
21 | 430035 Multi Access PDN Connectivity Rel-10 S2. No MAPCON 13/03/2009  11/03/2010  75%  23.401,23  SP-090659 \PIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control) Telecom Italia
22 440052 |MS Service Continuity — Inter Device Transfer e Relk10  S1,S2  No IMS_SC_elDT 04/06/2009  10/06/2010  58% - SP-090452 Add additional scenarios and re  quirements for IDT. Huawei ;
25 | 450030 |P-Short-Message-Gateway enhancements for ¢ Rel-10 1,52C3  No  CPM-SMS 24/09/2009  18/06/2010  52% - SP-090615 1ents (Stage 1 in OMA-RD-CPM-V1_0 -20090310-C) - China Mobile %
29 450033 Completion of Communications on Not Logged-i Rel-10 S1 No CCNL 24/09/2009  24/09/2009 100% - SP-090493 SP#45 WID approved. Stage 1 completed Deutsche Telekom I
31 450035 | ocal IP Access and Selected Internet IP Traffic Rel-10 1,83,S5 No LIPA_SIPTO 24/09/2009  24/12/2010  13% - SP-090761 deB/e  NodeB — Features now covered by this WI - awei, China Mobile F—'
38 450041 |P Flow Mobility and seamless WLAN offload Rel-10 S2,S1 No IFOM 24/09/2009  10/06/2010  46% - SP-090804 dered for IP Flow M obility and WLAN offloading. Qualcomm Europe F‘
41 450044 Enabling Coder Selection and Rate Adaptation f Rel-10 2S4R2 No ECSRA_LAA 24/09/2009 = 17/09/2010 2% - SP-090617 ti ons and operator policies over UTRA/E-UTRA Qualcomm Europe I
44 440055 EEA3 and EIA3 (new Encryption & Integrity EPS Rel-10 S3 No EEA3_EIA3 04/06/2009  10/06/2010 0% 35.xxx (EE  SP-090445 w EPS algorithms acceptable to regions such as China CATR
45 | 380086 Definition of 3GPP UICC services over the new | Rel-10 C6 No UICCHS 10/12/2007 ~ 24/12/2010  15%  31.xyz CP-070837 ’rovide updated WID at CP#47. CP#42 moved to Rel-9 Gemalto
46 | 380077 1 28 Mcps TDD Repeater Rel-10 R4 No RANimp-Repeate  04/12/2007 ~ 04/06/2010  85%  25.113,ne  RP-071003 RP#45 completion 12/09=>06/10 ~ RP-091053 RITT |y
47 430017 UTRAN 2 ms TTI upiink range improvement Rel-10 2,R3,R4 No RANimp-2mTTI_l  06/03/2009  17/09/2010  10% 25.133,25 RP-090333 Cell sets the TTI (Transmission Time Interval) to 2 ms RP-091054 1 Siemens Networks ﬁ
48 | 450019 1 28 Mcps TDD Multi-carrier HSUPA Rel-10 2R3R4 No TDD_MC_HSUP,  18/09/2009  03/12/2010 5%  25.102,25 RP-090990 - RP-091056 CATR
49 450027 A-GNSS Minimum Performance for UTRAN Rel-10 R4 No AGNSSPerf UTF  18/09/2009  17/09/2010 0% 25.171,34 RP-090951 3002 (A-GNSS Performances and Testing Procedures) RP-091055 Thales +
50 | 450016 JE Over The Air (Antenna) conformance testing Re-10 R4 No UEAnt_FSTest  18/09/2009 16/09/2011 5%  25.144,25 RP-090778 - RP-091057 CATR
51 | 440044 (Small) Technical Enhancements and Improvem Re-10 Al No TEILO0 04/06/2009  10/12/2009 0% 10t applicable - - ALL [zt
52 | 460009 Uplink Multiple Antenna Transmission for LTE Rel-10 1,R2R4  No LTE_UL_ MIMO  04/12/2009  16/06/2011 0% - RP-091430 N_LTEA (Study on LTE-Advanced) 36 .912, 36. 814 - Huawei r
55 | 460008 Enhanced Downlink Multiple Antenna Transmiss Re-10 1LR2R4 No LTE_eDL_MIMO ~ 04/12/2009  16/06/2011 0% - RP-091429 N_LTEA (Study on LTE-Advanced) 36 912, 36. 814 - NTT DoCoMo r
58 | 460013 Relays for LTE Rel-10 1,R2,R4 No LTE_Relay 04/12/2009 = 18/03/2011 0% - RP-091434 N_LTEA (Study on LTE-Advanced) 36 912, 36. 814 - Ericsson E‘
61 | 460007 Carrier Aggregation for LTE Rel-10 2,R3R4 No LTE_CA 04/12/2009  16/06/2011 0% - RP-091440 N_LTEA (Study on LTE-Advanced) 36 912, 36. 814 - Nokia E‘
64 | 460011 Enhanced Network Transmission Reduction for = Re-10 RLR4 No LTE_NTR 04/12/2009 = 24/12/2010 0% - RP-091431 N_LTEA (Study on LTE-Advanced) 36 912, 36. 814 - Ericsson E‘
66 | 460012 | atency reductions for LTE Rel-10 RLR2 No LTE_LATRED 04/12/2009  24/12/2010 0% - RP-091449 N_LTEA (Study on LTE-Advanced) 36 .912, 36. 814 - Ericsson r
68 460005 |nclusion of “RF Pattern Matching Technoiogies' Rel-10 R2,R3 No LCS_UMTS_RFF 04/12/2009  18/06/2010 0% - RP-091427 ith Loss Based Technology in the UTRAN ( 25.907) - Polaris Wireless I'
70 | 460014 1 28 Mcps TDD Home NodeB RF requirements — Rel-10 R4 No HNB_LCRTDD_F 04/12/2009 24/12/2010 0% - RP-091435 5tudy on 1 .28 Mcps TDD Home NodeB (TR 25.866) - TD Tech r
73 460003 Minimization of Drive Tests for E-UTRAN and U~ Rel-10 2R4R3  No MDT_UMTSLTE  04/12/2009  24/12/2010 0% - RP-091423 .805 (Study on Minimiz ation of drive-tests in NGN) - Siemens Networks r
75 460010 Fixed Wireless Customer-Premises Equipment ( Rel-10 R4,R5 No FW_CPE_RF 04/12/2009  24/12/2010 0% - RP-091432 :ations to be operated at higher max output power - Verizon Wireless E'
78 | 460015 Equr carrier HSDPA Rel-10 2,R3,R4 No 4C_HSDPA 04/12/2009 | 16/06/2011 0% - RP-091438 - - Qualcomm Europe E‘
81 460016 Study on Solutions for energy saving within UTR Rel-10 R1 No FS_Energy UMT  04/12/2009  18/06/2010 0% 25.8xx Ene.  RP-091439 Iunication Management; Energy Savings Management) - Vodafone
82 | 460024 Stydy on Non Voice Emergency Services Rel-11 S1 No FS_NOVES 10/12/2009  23/09/2010 0%  22.8xx Stu | SP-090897 - Qualcomm Europe
83 460025 Study on UICC/USIM enhancements Rel-11 S1 No FS_U2e 10/12/2009  23/09/2010 0% 22.8xx Stu  SP-090852 1 toolkit support, particularly to Smart Card Web Server - 3iesecke & Devrient
84 460026 Support BroadBand Forum (BBF) Accesses Inte Rel-10 S1  No BBAI 10/12/2009  25/03/2010 0% 22.278 SP-090854 5 and the fixed broadband accesses as defined by BBF - Ericsson
85 | 460027 Enhancements to EPS for E-UTRA-based Heter Re-10 S1 No E3HN 10/12/2009 ~ 25/03/2010 0%  21.905,22  SP-090855 - Alcatel-Lucent
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86 460028 Optimal Media Routeing Rel-10 S2 No OMR 10/12/2009  25/03/2010 0% 23.228 (IM  SP-090803 r the use of IMS services in local breakout (TR 23.894) - Alcatel-Lucent
87 | 460029 Ephanced Multimedia Priority Service - Phase 2 Re-10 S2 No PRIOR2 10/12/2009 ~ 18/06/2010 0%  TR23.8yz  SP-090807 -
88 460030 Study on SR-VCC from UTRAN/GERAN to E-U1 Rel-10 S2 No FS_SRvCC1l 10/12/2009  18/06/2010 0% 23.8ab Stt SP-090806 S access + for voice call directly initiated in 2G/3G CS - Orange
89 | 460031 OAM&P 10 Rel-10 S5 No OAMI10 10/12/2009 ~ 18/03/2011 0% st applicable -
95 | 460037 Stydy on Alignment of 3GPP Generic NRM IRP ~ Re-10 S5 No FS_3GNRM_TMI  03/01/2000 ~ 30/06/2000 0%  32.8xy Alic  SP-090759 - 1 Siemens Networks
96 | 460038 Stydy on Harmonization of 3GPP Alarm IRP anc  Re-10 S5 No FS_3G_TMF_FM 10/12/2009 10/06/2010 ~ 0%  32.8xy Stu  SP-090760 - orks, Alcatel-Lucent
97 380062 Deleted - Network Selection for non-3GPP Access Rel-10 | S1,C6 No N3GtoNSP 07/12/2007 | 24/09/2009  100% - SP-070874 SP#45 work stopped/abandoned Telefonica 02 q
100 0 Release 10 Studies Rel-10 RP,SP  No 01/01/2000 ~ 01/01/2000 0%  36.306 -
101 430030 Study on Haptic Services Rel-10 S1  No FS_Haptics 12/03/2009  25/03/2010  80% 22.987 SP-090664 er experience beyond current visual & auditory senses SK Telecom
102 380083 Study on advanced requirements for IP intercon) Rel-10 S1 No FS_IPXS 04/12/2007  10/12/2009 100%  22.893 SP-070878 e UID_380060 IP Interconnection of Services (IPinterc) Telefonica 02 4
103 7| 400037 Study on Unauthenticated PS Emergency Calls =~ Rek10 S1 No FS_UAPSEC 05/06/2008 ~ 25/03/2010  20%  22.984 SP-080320 SP#44/45 stagnating at 20% 1 Siemens Networks |z
104 | 410039 Study on Personal Broadcast Service Rel-10 S1 No FS_PBS 18/09/2008  25/03/2010  90%  22.947 SP-080504 SP#45 TR 22.947 for Information ETRI
105 | 410040 Study on LCS support in SAE for non-3GPP acc Rek10 S1 No FS_LCS_n3GPP  18/09/2008 25/03/2010 70%  22.913 SP-080648 SP#44 TR 22.913 for Information SK Telecom
106 | 450047 Study on IMS based Peer-to-Peer Content Distri Rel10 S1S2 No  FS_IMS_P2p 24/09/2009  24/06/2010  50%  22.8xy SP-090491 Linked to OMA work? China Mobile
107 370050 Study on System enhancements for the use of |l Rel-10 S2 No FS_IMS_LBO_OI 01/10/2007  10/12/2009 100%  23.894 SP-080556 operator service interconnection interface UID_360011 Telecom ltalia, BT
108 | 390055 Stydy on Intra Domain Connection of RAN Node Rek10 S2 No Fs_IDC 12/03/2008 ~ 11/03/2010  70%  23.823 SP-080094 iformation. Completion 12/09=>03/10. Linked to 23.236 China Mobile
109 | 410041 Stydy on IMS Evolution Rel-10 S2 No FS_elMs 18/09/2008 ~ 11/03/2010  70%  23.812 SP-080558 - China Mobile
110 410042 Study on enhancements to IMS border functions Rel-10 S2 No FS_elMS_IBCF 18/09/2008  10/06/2010  30% 23.848 SP-090809 -SP-090809 (extended scope to include the IMS AGW) Starent Networks ==
111 | 410043 Study on Multi Access PDN connectivity and IP{ Rek10 S251  No  FS_MAPIM 18/09/2008  11/03/2010  75%  23.861 SP-080560 3pin-off UID_430035 MAPCON and UID_450041 IFOM Qualcomm Europe
112 440047 Study on p0|icy solutions and enhancements Rel-10 S2,S1 No FS_PP 04/06/2009  24/12/2010  15% 23.813 SP-090895 such as DPI, traffic steering, enhancing service policies AT&T
113 440048 Study on IPv6 Migration Rel-10 S2 No FS_IP6M 04/06/2009  10/06/2010  25% 23.975 SP-090362 1ive impacts on 3GPP network elements and terminals. China Mobile
114 440049 Study on SR-VCC Enhancements Rel-10 S2 No FS_eSRvVCC 04/06/2009 ~ 17/09/2010  20% 23.856 SP-090363 . Study if SR-VCC performance needs to be enhanced. China Mobile
115 380084 Study on UTRAN key management enhancemer Rel-10 S3 No FS_UKM 20/12/2007  19/03/2010 30%  33.8xy SP-090283 :hy locally in UTRAN and intra-UTRAN mobility cases.) Ericsson
116 | 410044 Stydy on Rc Reference Point Functionalities anc  Rek10 S5 No FS_OAM_Rc 18/09/2008  24/12/2010  90%  32.825 SP-080464 SP#44 for SA Information Huawei
117 430044 Study on Telecommunication Management; Ene Rel10 S5 No FS_OAM_ESM 12/03/2009  24/12/2010  60% 32.826 SP-090048 Feature UID_420011 Self Organising Networks (SON) Orange, Vodafone
118 440069 Study on Integration of Device Management Infc Rel-10 S5 No FS_IDMI_Itf-N 04/06/2009  24/12/2010  40% 32.827 SP-090462 udy changes to Itf-N to utilize UE based measurements Motorola
119 440050 Study on EPC Charging enhancement Rel-10 S5 No FS_EPCcharg 04/06/2009  24/12/2010 5% Ilthastobe SP-090318 stigation of various minor EPC charging enhancements 1 Siemens Networks
120 | 450013 Study on Policy and Charging Rules Function (P Rek10 C3 No FS_PCRF-FR 18/08/2009  04/06/2010  50%  29.816 CP-090861 03/10=>06/10. WID updated CP-090588=>CP-090861 NEC| .
121 | 430020 Stydy on Measurement of Radiated Performanc: Rek10 R4 No FS_HSPA LTE | 06/03/2009 04/06/2010 35% NewTR(2 RP-090352 RP#46 completion 12/09=>06/10 ~ RP-091083 Vodafone
122 | 440016 Stydy on Extending 850 MHz Rel-10 R4 No FS_e850 30/05/2009  04/06/2010 5%  TRxxyyy  RP-090666 RP#46 completion 12/09=>06/10 ~ RP-091085 Ericsson [t
123 | 450014 Stydy on Uplink Tx Diversity for HSPA Rel-10 R4 No FS_UL-TxDiv-HS  18/08/2009  04/06/2010  20%  25.8xx RP-090987 - RP-091086 Qualcomm Europe
124 450015 Study on RAN improvements for Machine-Type ( Rel-10 1,R3,R4 No FS_NIMTC-RAN 18/09/2009  04/06/2010 0% TRon RAM  RP-090991 ovements for Machine-Type Communications (NIMTC) RP-091087 Huawei
125 460001 Study on GERAN improvements for Machine—Ty Rel-10 GP No FS_GERANIMTC 20/11/2009  03/09/2010 0% TRon GEF  GP-092418 36 (Stage 1) to be approved before GERAN work starts - Ericsson
126 0 Release 9 Features Rel-9 >RP,SP  No 01/01/2000 ~ 01/01/2000 0% - -
127 | 400035 Epnhanced Home NodeB / eNodeB Rel-9 1,GP,C1 No EHNB 05/06/2008 | 21/05/2010  79% - SP-090214 SP-080791=>SP-090197 to include R AN items/BBs T-Mobile
141| 330017 Services Alignment and Migration Rel-9 S1 No SerAl 06/12/2006 ~ 18/09/2008  100% - SP-070126 leted. Triggered by Study UID_370 086 (FSServAl). China Mobile
143 370026 \/glue-Added Services for Short Message Servic Rel-9 1,C4,C1 No VAS4SMS 10/09/2007  04/12/2009 100% - SP-070572 jromoted to Rel-9 and dismissed the R el-8 version. China Mobile
147 370027 End-User Identity Rel-9 S1 No EUI 03/09/2007  11/12/2008 100% - SP-090380 2-070651=>SP-090380 (reduced sco pe of the work) Siemens Networks
149 | 380067 Cystomized Ringing Signal Rel-9 S1Cl1 No CRS 06/12/2007 ~ 19/03/2010 ~ 93% - SP-080502 iA2). SP #41 WID updated SP-070875=>SP-080502 som, China Mobile
152 | 380057 Pyplic Warning System Rel-9 1,C4R2 No PWS 06/12/2007  04/12/2009  100% - SP-070876 iggered by TR 22.968 Study UID_ 320025 (FS_PWS) T-Mobile
158 | 390073 Enhancements to Multimedia Priority Service Rel-9 S1  No ePRIOR 13/03/2006 ~ 05/06/2008  100% - SP-080051 :ontinuation of Rel-8 Feat ure PRIOR UID_340044. Telcordia
160 400031 Support of Personal Area Networks and Enhanc Rel-9 S1,C1 No PAN_EPNM 05/06/2008  19/03/2010  83% - SP-080430 SP#40 WID approved & Stage 1 completed Vodafone
164 400032 Rel-9 1,S5,C1 No eMMTel 05/06/2008  25/03/2010 87% - SP-080503 leted. SP#41 WID updated SP-08032 4=>SP-080503 France Telecom

Multi-Media Telephony Service enhancements
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169 | 400034 User Data Convergence Rel-9 1,55C4 No UDC 05/06/2008  25/03/2010  60% - SP-080448 SP#42 Stage 1 completed China Mobile
176 | 410032 |MS Services Centralization and Continuity Rel-9 1,52C1 No IMS_SCC 18/09/2008  19/03/2010  91% - SP-080633 SP#42 Stage 1 completed. NEC
183 | 420020 Service Specific Access Control in EPS Rel-9 SLCL No SSAC 11/12/2008 | 19/03/2010  85% - SP-080882 2rvice Specific Access  Control in EPS (FS_SSAC) NTT DoCoMo
186 | 380064 Sypport for IMS Emergency Calls over GPRS ar ~ Rel9 4R2R3  No IMS_EMER_GPF  14/01/2008  25/03/2010  96% - SP-080844 -070820=>SP- 080352=>SP-080844 (Add SA3 task). - Alcatel-Lucent
201 | 430006 | CS for LTE and EPS Rel-9 1,R3,R4 No LCS_LTE EPS  05/06/2008 19/03/2010  73% - st applicable -
208 | 400032 MBMS support in EPS Rel-9 2,R3R4  No MBMS_EPS 05/06/2008 | 25/03/2010  86% - SP-080737 VID updated SP-080442=>SP-080737 (add SA3 tas k) China Mobile
215 420024 Access Network Discovery and Selection Functic Rel9 S2,S1 No eANDSF 11/12/2008  19/03/2010  85% SA122.27 SP-080887 plement service requirements not covered in Rel-8 Motorola
218 430034 MuItipIe PDN Connection to the Same APN for F  Rel-9 2C4C1 No MUPSAP 13/03/2009  19/03/2010  95% 23.060,23  SP-090098 0005. Stage 1 in 22.278 (EPS Service requi rements) Samsung
222 33025 Access Security Enhancements Rel-9 S3 No ACCSEC2 02/07/2007 ~ 04/06/2009 100%  33.102,43  SP-040865 RS. SP#26 approved WID (improved GERAN security) Ericsson
223 410027 Protection against Unsolicited Communication fc Rel9 S3S1 No PUCI 18/09/2008  10/12/2009 100% - SP-080482  in OMA Categorization Based Content Screening NEC
226 | 430036 |MS Media Plane Security Rel-9 1,C4,C3 No MEDIASEC 13/03/2009 =~ 25/03/2010  52% - SP-090128 CP#46 Stage 3 exception to 03/10 - Vodafone
232 440053 GBAPush enhancements (Generic push Iayer) Rel-9 S3 No eGBAPush 12/03/2008 25/03/2010 85% 33.224 SP-090282 ‘ea ted to host 33.224, moved from Rel-8 to Rel-9 Ericsson
234 440054 Extended |demity Management Rel-9 S3 No GBA-ldM 04/06/2009  10/12/2009 100% new 33.92.  SP-090284 n outlined and GBA-OpenlD interworking is analogous Nokia
235 440056 Network Domain Security (N DS) enhancements Rel-9 S3,C4 No NDS_Backhaul 04/06/2009 = 25/03/2010  57% - SP-090286 (also applicable to UTRAN and GERAN backhaul) Vodafone
238 440057 128 bit encryption for GSM and GPRS Rel-9 ,G3new = No A5/4-GEA4 04/06/2009  25/03/2010  94% - SP-090287 1n alternative to 64 bit keys (Stage 2 /3 + Test spec) Ericsson
245 | 440071 | awful Interception in the 3GPP Rel-9 Rel-9 S3 No L9 04/06/2009 ~ 25/03/2010 ~ 30%  33.106 (LI~ SP-090832 in SP-090833. WID updated SP-090532=>SP-090832 ~ SP-090833 PIDS, Nortel
246 420027 Timed Graphics Rel-9 S4 No TG 11/12/2008  25/03/2010 60% 26.114,26 ~ SP-080683 to 03/10 in SP-090715. TS 26.430 v.100 forinformation SP-090715 Ericsson
247 430037 Managing MTSI Media Adaptation Rel-9 S4 No M3A 12/03/2009  10/12/2009 100%  26.114 SP-090021 terminal in congestion or poor transmission conditions. Samsung
248 | 440046 PSS and MBMS Aspects Rel-9 sS4 No PMA 12/03/2009 ~ 25/03/2010  57% - SP-090261 Umbrella Wi Ericsson, Nokia
251 430046 |MS based PSS and MBMS User Service extens Rel-9 S4 No IMS_PSS_MBMS  12/03/2009  10/12/2009 100%  26.237 SP-090225 nuity Enhancements: Service, Policy and Interactions) Ericsson
252 440051 Syndicated Feed Reception within 3GPP enviror  Rel-9 S4 No SFR 04/06/2009  10/12/2009 100%  26.150 SP-090260 | for mobile use. Reuse/reference OMA's enabler DCD. Ericsson
253 | 450048 Distortion Measurement Test Methods and Requ Re-9 S4 No DTMR 24/09/2009  25/03/2010  55%  26.131,26  SP-090575 SP#46 exception to 03/10 in SP-090706  SP-090706 Motorola
254 420029 OAM&P 9 Rel-9 S5 No OAM9 22/02/2008  25/03/2010  60% - st applicable SP#42 umbrella Feature created to host OAM Wis
268 | 440068 Charging Management small Enhancements Rel-9 S5 No CH9 04/06/2009 ~ 25/03/2010 ~ 25% - )t applicable -
270 | 400008 CS-IBCF and CS-TrGW definition in 3GPP spec’ Rek9 C3C4 No  CS-IBCF 30/05/2008 = 04/12/2009  100% - CP-090073 061 (Ipinterc) covers ~ Stage 1 in SA1 22.101, 22.228 Telecom Italia
273 | 410008 |MS — Interconnection Border Control Function (| Re-9 C4C3 No  IMS_IBCF 12/09/2008 | 04/12/2009 100% - CP-090019 CP#46 completed - Alcatel-Lucent
276 | 410009 |MS Application Level Gateway Control Functior ~ Re-9 C4 No IMS_AGCF 12/09/2008  04/12/2009 100%  new (23.3: CP-090020 CP#46 completed - Alcatel-Lucent
277 420016 Enhancements of IMS Customized Alerting Ton¢ Rel9 Cl No eCAT 05/12/2008 = 19/03/2010  95% - CP-080796 re created to host CT1 CAT WI (Stage 1 in 22.182) - China Mobile
279 440017 Completion of IMS Restoration Procedures Rel-9 3,C4,C1 No elMS_RP 29/05/2009 = 19/03/2010 33% - CP-091050 Fea ture UID_400012 IMS Restoration Procedures Ericsson
283 440039 |MS Stage 3 - |IETF Protocol AIignment Rel-9 Cl No IMSProtoc3 29/05/2009 19/03/2010 95% 23.218,24 CP-090491 CP#46 completion 12/09=>03/10 - Alcatel-Lucent
284 | 440070 Qperational description of the Inter-IMS Network ~ Re-9 C3 No I-NNI 29/05/2009 ~ 19/03/2010  80%  29.165 CP-090331 CP#46 exception to 03/10 in CP-090862  CP-090862 Orange
285 | 450005 Definition of Ml interface for Control Plane LCS ( Rel-9 Cl No EMC2 18/09/2009 ~ 19/03/2010 ~ 75%  24.229 CP-090746 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)  CP-090872 Alcatel-Lucent
286 | 450009 PCC enhancements Rel-9 C3 No PCC-Enh 18/09/2009  04/12/2009 100%  29.212,29  CP-090744 CP#46 completed - Huawei
287 460004 3GPP IMS Conferencing Managemem Object (r\ Rel-9 Cl No IMS_ConfMO 03/12/2009  04/12/2009 100%  new 24.16' :P#46 Report vice Description Framework (OMA-ERELD _DM-V1_2) -
288 410023 Rel-9 Improvements of the Radio Interface Rel-9 RP,GP  No RInimp9 30/11/2007 04/06/2010 81% - )t applicable RP#41 umbrella Feature created to host Rel-9 Wis
297 | 440004 Extended UMTS/LTE 1500 MHz Rel-9 4R2R3 No UMTSLTEI500  30/05/2009  19/03/2010  95%  25.101,25 RP-090470 )3/10 in RP-091367. For potential deployment in Japan ~ RP-091365 NTT DoCoMo
298 440006 Rel-9 Improvements of the Radio Interface - UE Rel-9 R5 No RInlmp-UEConTe¢ 05/12/2008  04/06/2010 9% - )t applicable -
304 | 450018 Conformance Test Aspects — SMS over IMS in £ Rel9 R5 No SMSoverlMS_UE  18/09/2009  18/06/2010 ~ 5%  34.229-1,: RP-090959 - RP-091074 Alcatel-Lucent
305 | 430013 Rel-9 RAN improvements Rel-9 RP  No RANimp 06/03/2009 =~ 19/03/2010 ~ 99% - )t applicable -
311 | 420007 | TE jmprovements Rel-9 RP No LTEimp 06/03/2009 ~ 19/03/2010 ~ 88% - st applicable -
314 450049 System aspects of vocoder rate adaptation for L' Rel9 2S4R2 No LTEimp-Vocoder  30/05/2009  10/12/2009 100% - SP-090653 AN2 UID_440013 Vocod er rate adaptation for LTE Qualcomm Europe
318 420011 Self—Organizing Networks (SON) Rel-9 R3,R2 No SON 06/03/2009  19/03/2010 91% 25.413,36 RP-090162 RP#46 extension to 03/10 in RP-091395 RP-091051 1 Siemens Networks
319 38002 Rel-9 GP No AGNSSPTP 16/05/2008 | 21/05/2010 50% GP-081785 30027 (A-GNSS Minimum Performance for UTRAN) GP-092344 Thales
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322 420002 \/pjce services over Adaptive Multi-user channel Rel-9 GP  No VAMOS 21/11/2008 @ 21/05/2010 63% GP-081949 ) (MUROS) Study on Mul  ti-User Reusing-One-Slot GP-092470 rks, China Mobile ™
326 | 430001 | gcal Call Local Switch Rel-9 4C3C1 No LCLS 20/02/2009 = 21/05/2010  34% - GP-090457 /D (CP-090519) revised to Study item  (CP-090812). Huawei
332 | 440002 Cell Broadcast protocol Base Station Controller- Re-9 GP.CL No  CEBRO 15/05/2009 | 19/03/2010  39% - GP-091022 GP#42 WID approved Ericsson
335 440003 Hybrid Location Rel-9 GP No HILT 18/05/2009  20/11/2009 100%  43.059,48 GP-091075 jproved (Hybrid Integrated Location Technology=HILT) TruePosition
336 | 420099 (Small) Technical Enhancements and Improvem  Re-9 Al No TEI9 15/09/2008  10/12/2009  100% 10t applicable SP#46 completed -
337 460002 Test - (Small) Technical Enhancements and ImF Rel-9 ,G3new No TEI9_ Test 20/11/2009  24/12/2010 0% - 10t applicable GP#44 created - -
338 390040 Deleted - SAES Enhancements (non RAN aspects) Rel-9 S2 No  SAES_Ph2 25/06/2007  08/12/2008 100% - SP#39 created to host Rel-9 Wis. BUT no agreed WID Siemens Networks
343 380071 Deleted - Harmonization of Gq'/Rx for Common IMS Rel-9 S2  No IMS_Comm_GgF 14/01/2008  12/03/2009 100%  23.822,23 SP-070822 LS_outto TISPAN informs about stopping this activity Alcatel-Lucent
344 380081 Deleted - Support of WiMAX - LTE Mobility Rel-9 R2 No WIMAX_LTE_Mo 06/06/2008  25/12/2009 100%  36.306,36 RP-070511 RP#39: No agreed WID Samsung
345 380082 Deleted - Support of WiMAX - UMTS Mobility Rel-9 R2 No  WIMAX_UMTS_N 06/06/2008  25/12/2009 100%  25.306,25 RP-070511 RP#39: No agreed WID Intel :
346 0 Release 9 Studies Rel-9 >RP,SP  No 01/01/2000 ~ 01/01/2000 0% - -
347 | 370045 Stydy on enhanced voice service requirements f Re-9  S1S4  No FS_EV_EPS 03/09/2007 | 25/03/2010  70%  22.813 SP-070698 . completed. SP#46 target completion 12/09=  >03/10 Orange
348 370047 Use cases definition and service and system requil Rel-9 S1 No FS_EV_EPS-S1 03/09/2007  11/12/2008 100%  22.813 SP-070698 inition and service & system requirements identification Orange
349 370048 Codec specific part of FS_EV_EPS Rel-9 S4 No FS_EV_EPS-S4 03/09/2007  25/03/2010 55%  22.813 SP-070698 raints), including assessment of existing 3GPP codecs Ericsson
350 | 400036 Stydy on Service Specific Access Control in EPS ~ Rel-9 S1 No FS_SSAC 05/06/2008 ~ 11/12/2008 100%  22.986 SP-080319 >#42 completed. Spin-off Feature UID_420020 (SSAC) NTT DoCoMo
351 | 350052 Stydy on CS Domain Services over EPS access — Re-9 S2 No FS_CSoPS 25/04/2007  12/03/2009  100%  23.879 SP-080800 SP#43 completed T-Mobile
352 370043 Study on Extended Support of IMS Emergency ( Rel-9 S2 No FS_IMS-eCall 24/09/2007  11/12/2008 100%  23.868 SP-070547 SP#42 completed Qualcomm Europe
353 | 320031 Study on Service Continuity for Emergency Voici  Re-9 S2 No FS_VCCEm 08/06/2006 ~ 12/03/2009 100%  23.826 SP-080555 SP#43 completed Nortel
354 | 370053 Study on Security Aspects of Remote Provisionil Re-9  S3C6 No  FS_UM2M 06/04/2004  10/12/2009 100%  33.812 SP-070702 jgered by SA1 Study UID_7027 (FS_M2M) TR 22.868 - Ericsson
355 430040 Study on Surround Sound codec extension for F Rel-9 S4 No FS_SS PSS _MB 12/03/2009 25/03/2010  50% 26.950 SP-090019 'SS and MBMS User Services for optimized Mobile TV) inhofer Gesellschaft
356 | 360006 Study on System Maintenance over Itf-N Rel-9 S5 No FS_OAM-Maint-ll  07/06/2007 ~ 24/09/2009 100%  32.822 SP-070306 SP#45 completed ZTE
357 | 360007 Stydy on Self-Organizing Networks (SON) relate  Re-9 S5 No FS_OAM-SON-H 07/06/2007 ~ 04/06/2009 100%  32.821 SP-080461 SP#44 completed Huawei
358 | 390017 Stydy on Self-healing of Self-Organizing Networ ~ Re-9 S5 No FS_OAM-SON-S  22/02/2008  24/09/2009 100%  32.823 SP-080076 SP#45 completed ZTE
359 | 400029 Stydy on Service Oriented Architecture (SOA) fo  Re-9 S5 No FS_OAM_SOA_| 05/06/2008 04/06/2009 100%  32.824 SP-080281 J_440064 Service Oriented Architecture (SOA) for IRP Ericsson
360 | 450012 Study on Interworking Proxy between GTP base Re-9 C4 No FS_GTP-MIP-W  18/09/2009 ~ 19/03/2010  60%  29.875 CP-090517 CP#46 exception to 03/10 in CP-090810  CP-090810 NTT DoCoMo
361 | 380079 Study on Evaluation of the inclusion of Path Los:  Re-9 R4 No FS_RAN-Pathlos  17/12/2007 ~ 04/12/2009 100%  25.907 RP-071050 RP#46 completed ~ RP-091080  Polaris Wireless
362 | 390031 Study on LTE-Advanced Rel-9 2R3R4 No FS_RAN_LTEA  23/03/2007 19/03/2010 80%  36.913,n¢ RP-091360 RP#46 updated WID RP-090735=>RP-091360  RP-091082 NTT DoCoMo
363 | 410016 Study on 1.28 Mcps TDD Home NodeB Rel-9 R4 No FS_RAN-HNBLC  20/02/2008  04/12/2009 100%  25.866 RP-080767 RP#46 completed (25.866v100 for Approval) ~ RP-091081 TD Tech
364 420012 Study on E-UTRAN Mobility Evaluation and Enh Rel-9 R1 No FS_EUTRAN_mc 05/12/2008 29/05/2009 100% - RP-081137 Mobility Study Item - no further Rel-9 action/TR needed RP-090426 Qualcomm Europe
365 | 430021 Stydy on Minimization of drive-tests in Next Gen ~ Re-9 R2 No FS_NGN_min_dr 06/03/2009 04/12/2009 100%  36.805 RP-090341 RP#46 completed ~ RP-091084  Qualcomm Europe
366 430027 Study on Enhanced Interference Managemem fc Rel-9 R4 No FS_elnterfMgmt_  06/03/2009  29/05/2009 100%  25.967 RP-090361 nced Interference Management Mechanisms for HNBs RP-090429 Qualcomm Europe
367 440015 Study on Enhanced Interference Managemem N Rel-9 R3 No FS_elnterfMgmth  30/05/2009  18/09/2009 100%  25.967 RP-090667 Interference Management for HNBs. RP#45 completed RP-090733  Qualcomm Europe
368 320026 Deleted - Study on Protection against SMS and MMS spam Rel-9 S3  No FS_CPSMal 08/06/2006 = 24/09/2009  100%  33.9xx SP-060446 SP#45 work stopped/abandoned Orange
369 0 Release 8 Features Rel-8 >RP,SP  No 03/01/2000 ~ 03/01/2000 0% - -
370 320005 3GPP System Architecture Evolution Specificati( Rel-8 SP,CP No SAES 12/04/2006 = 12/03/2010  99% - SP-080132 m wide project management by SA2i  n SP-060166 T-Mobile
459 | 450022 Conformance Test Aspects — Mobility managem ~ Rel8 R5 No DSMIPV6_UECor 18/09/2009 18/06/2010 20%  36.508,36 RP-090754 3T1's UID_360022 (24.303) under Rel-8 Feature SAES ~ RP-091075 Qualcomm Europe
460 | 370025 |MS Centralized Service Control (ICSRA) Rel-8 1,C3,C4 No ICSRA 03/09/2007 | 06/03/2009  100% - SP-070924 Approved ne w TS 24.286. SP#40 SA1/2 completed AT&T
468 | 370059 |MS Multimedia Telephony and Supplementary ¢ Rel8 1C3C4  No  IMSTSS 02/05/2007  12/03/2009  100% - )t applicable SP#43 completed
488 | 390035 3GPP2 Input to Common IMS Rel-8 1,C3C4 No CIMS_3GPP2 07/03/2008 ~ 11/12/2008  100% - SP-080220 TSG#42 completed Nortel
495 350005 |MS Enhancements for support of Packet Cable Rel-8 1,C3,C4 No PktCbl 06/12/2006 = 30/05/2008 100% - )t applicable CP#40 completed Cablelabs
507 360012 |MS System enhancements for Corporate networ Rel8 1,C1,C4 No IMS_Corp 22/06/2007  04/12/2009  99% - SP-080095 no Stage 2 impacts identified by Joint Workshop Orange
512 | 380069 Maintenance of TISPAN documentation 1,C3,C4 No MAINTISP 02/07/2007 | 05/06/2008  100% - st applicable SP#40 completed
518 390056 Rel-8 2,S1,C1 No IMS-Cont 12/03/2008 = 29/05/2009 100% - SP-080092 CP#44 completed. SP#40 Stage 1/2 completed LG Electr onics
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522 | 370078 Security Enhancements for IMS Rel-8 3,CL,C4 No IMS-Sec 19/09/2006  06/03/2009 100% - SP-070496 CP#43 completed. SP#36 WID approved Ericsson
528 34046 |MS initiated and controlled PSS and MBMS Ust  Re-8  S4,S3 No IMS_PSS_MBMS  12/03/2008  12/03/2009 100%  26.237,26  SP-080201 SP#43 completed. SP#39 WID approved FT, Ericsson
529 | 713024 Multimedia interworking between IMS and CS n( Rel8 C3C4 No  MIW-IMS 23/09/2005 = 05/12/2008  100% - CP-070729 CP#42 completed Vodafone
534 | 360029 |MS Stage 3 IETF Protocol Alignment Rel-8 Cl No IMSProtoc2 22/06/2007  06/03/2009 100%  23.218,24 CP-080794 CP#43 completed Alcatel-Lucent
535 | 380014 |nterworking between User-to-User Signalling (L Re-8 C1C3 No UUSIW 30/11/2007 | 12/03/2009  100% - CP-070782 CP#43 completed Huawei
538 380018 Support of over|ap signalling Rel-8 3,C1,C4 No Overlap 30/11/2007 06/03/2009 100% - CP-070731 CP#43 completed Deutsche Telekom
542 | 380035 AS/MRFC Stage 2 and 3 Rel-8 Cl No MRFC_TS 14/11/2007  05/12/2008  100%  23.218,24 CP-070784 '#42 completed. Triggered by Study UID_7048 (MRFC) HP
543 | 400012 |\S Restoration Procedures Rel-8 C4Cl No IMS_RP 30/05/2008  06/03/2009  100% - CP-080447 sred by Study TR 23.820 (FS_IMS_RP) UID_ 350018 Ericsson
546 | 410003 |\MS Application Server Service Data Description ~ Rel-8 C4 No IMS_ASIO 12/09/2008 ~ 06/03/2009 100%  29.328,29 CP-080451 completed. Triggered by UID_360030 (FS_IMS_ASIO) Alcatel-Lucent
547 | 340030 |-\WLAN Network Selection Principle (NSP) Rel-8 1,C1,C6 No  IWLANNSP 14/06/2007 | 06/03/2009  100% - SP-060932 CP#43 completed. SP#36 Stage 1 completed Telefonica 02
551 370049 Mobility between 3GPP-WLAN Intervvorking and Rel-8 S2,C1 No IWLAN_Mob 14/09/2007  06/03/2009 100% - SP-070701 CP#43 completed. SP#40 Stage 2 completed Orange
554 460006 Conformance Test Aspects _ Mobility between 2 Rel-8 R5 No IWLAN_Mob_UE  04/12/2009  04/06/2010 0% 34.108,34 RP-091349 3GPP WLAN Interworking and 3GPP Systems (24.327) - Qualcomm Europe g
555 7042 Enhancements for VGCS Applications (EVA) Rel-8 1,C4,G2 No EVA 15/03/2006  18/09/2009 100% - SP-070904 CP#45 completed (Voice Group Call Service) Nortel q
561 31081 personal Network Management Rel-8 1,C1,S3 No PNM 11/07/2005 ~ 06/03/2009  100% - SP-080327 dated with reduced sco  pe SP-060574=>SP-080327 Vodafone
569 | 330005 eCall Data Transfer Rel-8 SLCl1 No EData 28/09/2006 ~ 06/03/2009  100% - SP-060678 42 (e Call_Phase2). CP#40 approved Stage 3 WID. Airbiquity
572 34042 eCall data transfer Phase 2: Comparison of alter ~ Rel-8 S4 No eCall_Phase2 06/12/2007 ~ 24/09/2009 100%  26.267,26  SP-070756 A\LLIBMS). Linked to SA1 Feature UID_330005 (EData) Alrbiquty
573 | 450001 eCall Conformance Testing Rel-8 G3new No  eCall_MSTest 04/09/2009 ~ 14/05/2010 ~ 45%  51.010-1,! GP-091098 }eCall_Phase2 (UID_34042) and EData (UID_330005) , Qualcomm Europe
574 | 450023 Conformance Test Aspects — non-modem proce ~ Re-8 R5 No UMTS eCal_UE  18/09/2009 12/03/2010 15%  34.108,34 RP-090952 3 eCall Phase2 (UID_34042) and Edata (UID_330005) ~ RP-091076 , Qualcomm Europe
575 380060 |P Interconnection of Services Rel-8 2,S5,C3 No IPinterc 16/08/2006 06/03/2009 100% - SP-080565 it as BBs 2 existing Features: CS-IBCF, IMS_NNI] Telefonica 02
583 | 360025 Support of (G)MSC-S — (G)MSC-S Nc Interface =~ Re-8 C4.C3  No  SIP_Nc 14/09/2007 = 06/03/2009  100% CP-080282 terc). CP#40 updated WID CP-070517=>CP-080282 Vodafone
588 | 370051 Earthquake and Tsunami Warning System Rel-8 2,CP,G2 No ETWS 10/09/2007  15/05/2009  100% - SP-070815 scope Feature UID _380057 (PWS) moved to Rel-9 NTT DoCoMo
594 | 440011 Conformance Test Aspects — UMTS Earthquake Re-8 R5 No ETWS_UMTS_UI 29/05/2009 12/03/2010 8%  34.108,34 RP-090467 Testing for Rel-8 ETWS UID_370051  RP-091070 NTT DoCoMo
595 380059 |n Case of Emergency numbers storage and eas Rel-8 S1,C6 No ICE 13/03/2007  06/03/2009 100% - SP-070944 #43 completed (ICE Graphics not included in Rel-8 ) Vodafone
598 | 330006 | ocal Charging Zone Requirements Rel-8 S1 No LCZR 28/09/2006  12/03/2008  100%  22.115 SP-060482 SP#39 Stage 1 completed China Mobile
599 | 340029 Customized Alerting Tone (CAT) Service Rel-8 1,C3,C4 No CAT 06/12/2006 = 18/09/2009  100% - SP-070122 CP#45 completed China Mobile
606 | 340031 Service-Level Interworking for Messaging Servic  Rel-8 2C3C1  No  MESSIW 26/03/2007  06/03/2009  100% - SP-070816 CP#43 completed. SP#39 Stage 2 completed Huawei
611 340044 Multimedia Priority Service Rel-8 1,C3,C4 No PRIOR 08/06/2006 = 18/09/2009 100% - SP-060780 d. SP#38 Stage 1 completed. No Stage 2 identified Telcordia
616 360010 OSA Rel-8 Rel-8 S1,C5 No OSA8 23/08/2007  30/05/2008 100% - SP-070692 Requirements to align with CT5 S tage 2/3 reality. Orange
638 | 360032 paging Permission with Access Control (PPACR ~ Re8 SLCL No  PPACR 12/06/2007 | 05/12/2008  100% - SP-070501 ‘ompleted. Triggered by Study UID_330016 (PPA  C). NTT DoCoMo
641 | 380063 Charging for multi-phases services Rel-8 S1 No CHRGMPH 06/12/2007 | 12/03/2008 100%  22.115 SP-080053 SP#39 Stage 1 completed Telecom ltalia
643 380065 Home NodeB / eNodeB Rel-8 1,C1,C4 No HomeNB 06/12/2007 = 06/03/2009 100% - SP-070952 CP#43 completed. SP#39 Stage 1 completed Vodafone
648 390033 UTRA HNB Rel-8 RP,S5 No HNB 07/03/2008  04/06/2009 100% - )t applicable RP#43 completed. SP#44 completed
653 430022 JTRA HNB — UE Conformance Testing Rel-8 R5 No HNB-UEConTest 06/03/2009 04/06/2010 60% - )t applicable Testing for Feature UID_390033 UTRA HNB o
655 | 350015 | qwful Interception in the 3GPP Rel-8 Rel-8 S3 No L8 12/03/2007  12/03/2009 100%  33.106,33  SP-070238 SP#43 completed BMWI, Verizon
656 | 390046 Generic Bootstrapping Architecture Push Functic Re-8 3.C1C4 No  GBAPush 12/03/2008 ~ 06/03/2009  100% - SP-080133 CP#43 completed Ericsson
660 34045 Requirements and Test methods for Wideband =~  Rel-8 S4 No RETEM_WB_T  12/03/2008 11/12/2008 100%  26.131,26  SP-080004 SP#42 completed. SP#39 WID approved. FT, Ericsson
661 34043 Extending PSS and MBMS User Services for op ~ Rel-8 S4 No PSS_MBMS_OM 06/12/2007 ~ 11/12/2008 100%  26.234,26  SP-070757 SP#42 completed. SP#38 WID approved. Ericsson
662 400028 Encoding formats, transport formats and media« Rel-8 3,C1,C4 No MTSI_eMHI 06/12/2007 = 12/03/2009 100% - SP-080443 TSG#43 completed Jualcomm Europe
667 | 340063 OAM&P 8 Rel-8 S5C1 No OAM8 07/06/2007 = 04/12/2009  100% - )t applicable - q
684 | 350016 Charging Management small Enhancements Rel-8 S5 No CH8 16/03/2006 ~ 11/12/2008  100% - st applicable SP#42 completed.
689 | 380024 Conferencing enhancements for Mp interface Rel-8 C4 No eMp 30/11/2007 = 05/12/2008  100% - CP-080725 -2 completed. WID updated CP-070868=>CP-080725 Huawei
692 | 320014 Contact Manager for 3GPP UICC applications Rel-8 C6 No eUPHBOOK 22/06/2006 ~ 05/12/2008  100% - CP-080382 522=>CP-0 80382. aka Enhanced USIM phonebook Gemalto
697 400023 Rel-8 C6 No eUPHBOOK-Tes 02/06/2008 04/12/2009 0% - CP-080430 CP#45 work not started >omprion, Gemalto
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700 20068 Rel-8 LTE — 3G Long Term Evolution - Evolved | Rel8 RP.S5 No LTE 25/09/2006  12/03/2009 100%  36.300,36 RP-071031 1wide project management by SA2 in SP-060166 RP-080741 NTT DoCoMo i
715 25029 Rel-8 LTE — Terminal Conformance Test Specifi Rel-8 R5 No LTE-UEConTest 01/06/2007  04/12/2009 100% - )t applicable Testing for Feature UID_20068 (LTE) q
718 | 350040 Rel-8 Improvements of the Radio Interface Rel-8 RP  No RInimp8 05/03/2007 ~ 06/03/2009 100% - )t applicable -
727 25125 Rel-8 Improvements of the Radio Interface - UE Rel-8 R5 No RInimp-UEConTe 01/06/2007  05/12/2008 100% - )t applicable 05/08: Linked to Feature UID_20028 (RInlmp)
730 | 370035 Rel-8 RAN improvements Rel-8 RP  No RANimp 04/06/2007 ~ 29/05/2009  100% - st applicable -
744 25126 Rel-8 RAN improvements - UE Conformance Te Rel-8 R5 No RANImp-UEConT 30/05/2008  17/09/2010 57% - st applicable Linked to Feature UID_20029 (RANimp) |y
756 | 360008 384 Mcps TDD MBSFN Integrated Mobile Broar  Re-8 Rl No MBSFN-DOB 04/06/2007 ~ 05/12/2008 100%  25.102,25 RP-081124 egrated Mobile Broadcast'). RP#39 SR in RP-080218.  RP-080218 Ericsson
757 | 440008 Conformance Test Aspects — 3.84 Mcps TDD M~ Rel-8 R5 No MBSFN_IMB_UE 30/05/2009 19/03/2010 ~ 95%  34.108,34 RP-090583 }=>03/10. Testing for Rel-8 MBSFN-DOB UID_360008  RP-091072 IPwireless
758 50583 GERAN support for GERAN - 3G Long Term Ev Rel-8 GP No GELTE 08/09/2006 ~ 20/02/2009 100%  24.008,43 GP-061757 GP#41 completed (MS conformance testing open) 1 Siemens Networks
759 50586 J-TDOA Enhancement Rel-8 GP No GUTEN 18/05/2007  16/11/2007 100%  43.059,45 GP-070865 completed U-TDOA (Uplink Time Difference of Arrival) TruePosition
760 50587 GAN Enhancements Rel-8 GP No GANENH 15/05/2007 | 04/09/2009  100% - GP-071484 GP#37 completed. GP#43 completed Testing T-Mobile q
763 50591 AolP (A-interface over IP) Rel-8 4,C1,C3 No AolP 03/01/2000 ~ 11/12/2008  100% - GP-081361 Stu dy on A-interface over IP (AINTIP) UID_50589. a Mobile, Ericsson
769 51147 New multicarrier BTS class Rel-8 Gl No MCBTS 31/08/2007  29/08/2008 100%  45.005,45 GP-071542 GP#39 completed Alcatel-Lucent
770 38001 Support for Additional Navigation Satellite Syste\ Rel-8 S1,G2 No ANSS 16/05/2008  11/12/2008 100% - GP-081784 784 (Con formance testing moved to A-GNSS WID) RP-080813 Qualcomm Europe
774 51149 Conformance testing for the Latency Reductions ~Rel-8 G3new = No  CTLATRED 22/02/2008 = 05/03/2010  97% - GP-080367 GP#41 completion 09/09=>11/09 Ericsson  [ESE
777 53091 MS conformance testing of changes introduced = Re-8 G3new No PSHCT-MStest  22/02/2008 21/11/2008 100% 51010 GP-080411 GP#40 completed Rohde & Schwarz
778 | 320001 (Small) Technical Enhancements and Improvem — Rel-8 Al No TEI8 01/01/2007  11/12/2008  100% 10t applicable SP#42 completed ALL
779 | 400025 Test - (Small) Technical Enhancements and Imp ~ Rel8 iG3new No  TEI8_Test 07/03/2007  24/12/2010  60% - 10t applicable - ALL p—
780 31067 Deleted - All-IP Network Rel-8 S1  No AIPN 28/06/2004  15/03/2006  100% SP-050181 8 Feature UID_31067 Deleted - All-IP Network (AIPN) NTT DoCoMo
782 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WLAN Rel-8 S2 No LCS4_IWLAN 28/09/2007  28/09/2007  100%  23.234,23 SP-060818 SP-35 stopped LG Electronics
783 330010 Deleted - never approved- FBI Phase 2 Rel-8 S2 No FBI2 28/09/2007  28/09/2007  100% SP#38 stopped Siemens Networks
784 330007 Deleted -Enhancements to BS30 Bearer service for Videotelephony  Rel-8 S1 No BS30 15/03/2007  15/03/2007 100%  22.002,22 SP-060484 SP#38 stopped (no support) 3
785 370055 Deleted - IMS Enhancements Rel-8 Rel-8 S1 No IMS8 03/09/2007  14/12/2007  100% SP#38 stopped Telecom ltalia
786 53092 Deleted - MS conformance testing of Support of Conversational Se.  Rel-8 G3new No SCSAGBCT-MSt 25/02/2008  04/09/2009 100%  51.010 GP-080330 GP#43 work stopped/abandoned (completion 0%) Nokia !
787 0 Release 8 Studies Rel-8 >RP,SP  No 20/03/2008  20/03/2008 0% - -
788 7026 Study on Customised Alerting Tone (CAT) Requ ~ Rel8 S1 No FS_CAT 07/10/2005 ~ 14/09/2006 100%  22.982 SP-060474 -off WID UID_370028 under Feature CAT UID_340029 China Mobile
789 7027 Study on Facilitating Machine to Machine Comn~ Rel-8 S1 No FS_M2M 04/11/2005 ~ 08/03/2007 100%  22.868 SP-050527 53. SP#40 Spin-off new Feature UID_410030 (NIMTC) Siemens
790 31089 Study on Network Composition Rel-8 S1  No FS_NetComp 07/12/2005  12/12/2007 100%  22.980 SP-060478 SP#38 completed 1 Siemens Networks
791 | 320024 Stydy on Requirements of IMS Multimedia Confi  Rel-8 S1 No FS_IMSconf 08/06/2006 ~ 12/09/2007  100%  22.948 SP-060479 mpleted. Spin-off New Feature UID_370026 (VAS4SM) China Mobile
792 | 320025 Stydy on support of a Public Warning System Rel-8 S1 No FS_PWS 03/09/2007 ~ 14/03/2008  100%  22.968 SP-080054 completed. Spin-off Rel-9 Feature UID_380057 (PWS) T-Mobile
793 | 330016 Stydy on Paging Permission with Access Contro ~ Rel-8 S1 No FS_PPAC 28/09/2006  20/09/2007  100%  22.908 SP-060785 ompleted. Spin-off new Feature UID_370084 (PPACR) NTT DoCoMo
794 | 340033 Stydy on Non 3GPP access NSP Rel-8 S1 No FS_N3GtoNSP  06/12/2006  05/06/2008 100%  22.912 SP-080318 >-080318. TR re-approved with new # 22.812=>22.912 Telefonica 02
795 | 340034 Stydy on Value Added Services for Short Messa ~ Rel-8 S1 No FS_VAS4SMS 06/12/2006 ~ 07/12/2007 100%  22.942 SP-060786 mpleted. Spin-off New Feature UID_370026 (VAS4SM) China Mobile
796 | 340035 Stydy on Service continuity between mobile and ~ Re-8 S1 No FS_SMLSWLAN  06/12/2006 ~06/12/2007 100%  22.937 SP-060936 SP#38 completed BT
797 370086 Study on Services A“gnmem and Migration Rel-8 S1  No FS_ServAl 06/12/2006 ~ 12/03/2008 100%  22.983 SP-070126 '#39 completed. Spin-off Feature UID_330017 (ServAl) China Mobile
798 32085 Study on 3GPP System Architecture Evolution Rel-8 S2S3 No FS_SAE 03/12/2004 = 12/03/2009  100% - SP-070163 SP#43 completed Vodafone
802 320028 Study on Stage 2 aspects of IMS Service Broker Rel-8 S2 No FS_ISB_ST2 19/06/2006 ~ 18/09/2008 100%  23.810 SP-060443 Stage 1 only (and is misaligned with Rel-7 Stages 2/3.] Telcordia
803 7049 Study on IMS utilizing multicast bearer services =~ Rel8 S2 No FS_MLTICAST-IN  22/03/2006  06/12/2007 100%  23.847 SP-060148 SP#38 completed 1 Siemens Networks
804 350017 Study on Mobility between 3GPP-WLAN Interwo Rel-8 S2 No FS_SM3GWLAN  20/03/2007  18/09/2008 100%  23.827 witl SP-070106 A approved/published; TR content implemented in TSs) Orange
805 | 350051 Study on Multimedia Session Continuity Rel-8 S2 No FS_MMSC 26/04/2007  05/06/2008  100%  23.893 SP-070818 SP#40 completed LG Electronics
806 | 380034 Stydy on centralized IMS service control Rel-8 S2S1 No FS_ICS 23/10/2006 = 12/03/2008  100% - SP-070494 SP#39 completed Ericsson
809 | 380078 Study on Architecture of IMS based Customized Re-8 S2 No FS_CAT-st2 04/12/2007 ~ 18/09/2008 100%  23.872 SP-070905 SP#41 completed as Rel-8 China Mobile
810 380085 Rel-8 S3 No FS_HNB_Sec 20/12/2007 12/03/2009 100%  33.820 SP-070783 SP#43 completed as Rel-8 Huawei
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811 | 360015 Stydy on Transferring of emergency call data—i  Re-8 S4 No eCALLIBMS 071212006  12/12/2007 100%  26.967 SP-060935 8 completed. Spin-off WID UID_34042 (eCall_Phase2) Airbiquity
812 35065 Study on Element Operations Systems Function ~ Rel-8 S5 No OAM7-NIM-EOS  07/06/2007 ~ 12/06/2008 100%  32.819 SP-070307 *#40 completed. SID updated SP-050608=>SP-070307 China Mobile
813 35074 Study on SA5 MTOSI XML Harmonization Rel-8 S5 No OAMS-NIM-XML  10/05/2006 ~ 12/09/2007 100%  32.818 SP-070305 *#37 completed. SID updated SP-050295=>SP-070305 Nortel
814 | 320006 Study on Common Profile Storage (CPS) Frame  Re-8 S5 No OAM7-CPS 03/07/2006 ~ 07/06/2007 100%  32.808 SP-060263 3 completed. Spin-off New Feature UID_400034 (UDC) T-Mobile
815 | 340036 Study on Management for LTE and SAE Rel-8 S5 No FS_OAM_LTE_S 07/12/2006 11/12/2008 100%  32.816 SP-060753 SP#42 completed Ericsson
816 350004 Study on Charging Aspects of 3GPP System Ewvi Rel-8 S5 No FS_SAEcharg 02/04/2007  06/12/2007 100%  32.820 SP-070174 SP#38 completed 1 Siemens Networks
817 7048 Study on AS-MRFC media server control protoct  Rel-8 Cl No MRFC 22/03/2006  13/06/2008  100%  24.880 CP-060180 pleted. Spin-off New Feature UID_380035 (MRFC_TS) HP
818 | 350018 Stydy on IMS Restoration Procedures Rel-8 C4 No FS_IMS_RP 26/03/2007 ~ 30/05/2008 100%  23.820 CP-070031 :P#40 completed. Spin-off WID UID_400012 (IMS_RP) Ericsson
819 | 360030 Stydy on IMS Application Server Service Data D~ Rel-8 C4 No FS_IMS_ASIO 14/09/2007 ~ 12/09/2008  100%  29.864 CP-070685 "k UID_320006. Spin-off WID UID_410003 (IMS_ASIO) Alcatel-Lucent
820 | 360031 Stydy on Customized Alerting Tone (CAT) soluti  Rel-8 C4 No FS_CAT_WC_C 14/09/2007 12/09/2008 100%  29.882 CP-070518 mpleted. Spin-off WID under Feature CAT UID_340029 China Mobile
821 | 380023 Study on InterWorking Function between MAP b~ Rel-8 C4 No FS_MAP2Diam  30/11/2007 ~ 05/12/2008 100%  29.805 CP-070760 1-off WID UID_410007 (MAP2Diam). CP#42 completed Huawei
822 | 370041 Study on Scope of future HSPA Evolution for 1.z Re-8 R1 No FS_RAN-LCRTD  14/09/2007  30/05/2008 100%  25.824 RP-070748 RP#40 completed. SR in RP-080290  RP-080290 RITT
823 | 370042 Stydy on Synchronized E-DCH for UTRA FDD Rel-8 R1 No FS_RAN-UplinkS  14/09/2007 ~ 07/03/2008 100%  25.823 RP-070678 ID in RP-070678. RP#39 completed. SR in RP-080068 ~ RP-080068 1 Siemens Networks
824 | 360016 Study on Improved network controlled mobility b~ Rel-8 R4 No FS_RAN-LTEmol 04/06/2007 03/12/2007 100%  36.938 RP-070511 RP#38 completed. SR in RP-070827 ~ RP-070827 Motorola
825 | 350039 Study on 3G Home NodeB/eNodeB Rel-8 R4 No FS_RAN-HNBeN 05/03/2007  30/05/2008 100%  25.820 RP-070257 RP#40 completed. SR in RP-080289  RP-080289 Motorola
826 380080 Study on HS-PDSCH serving cell change enhan Rel-8 R4 No FS_RAN-HSPDS 17/12/2007 07/03/2008 100%  none RP-071044 Hleted. Spin-off New implementation WID in RP-080227 RP-080070 Qualcomm Europe
827 | 390032 Study on Dual-Cell HSDPA operation Rel-8 Rl No FS_RAN-DCHS  15/08/2007 06/03/2009 100% withdrawn  RP-080228 -080490 (RANimp-DCHSDPA) UID_400052 approved ~ RP-090066 Qualcomm Europe
828 50589 Study on A-interface over IP Rel-8 GP No AINTIP 31/08/2007  22/02/2008 100%  43.903 GP-071562 entation Feature AolP (A-interface over IP) UID_50591 ina Mobile, Ericsson
829 50590 Study on Multi-User Reusing_one_sk)t Rel-8 GP No MUROS 16/11/2007  05/03/2010 98% 45914 GP-072033 :rvices over Adaptive Multi-user channels on One Slot) GP-092021 1 Siemens Networks
830 51148 Study on Optimized Transmit Pulse Shape for D Rel-8 Gl No WIDER 16/11/2007  05/03/2010 95%  45.913 GP-072026 to define possible Rel-9 or Rel-10 implementation work GP-092126 1 Siemens Networks E
831 370044 Deleted - equals 340035 -FS on Service continuity between mobile Rel-8 S1  No FSSCMobTowW 03/09/2007 = 14/12/2007 100%  22.937 SP-070557 SP#39 stopped BT
832 380068 Deleted - Study on Evaluation of LCS Control Plane Solution for EP Rel-8 S2 No FS_LCS_EPS 14/01/2008  30/05/2008 100%  23.891 SP-070819 ire UID_400038 (LCS_CPS_EPS). SP#40 FS stopped SIRF
833 0 Release 7 Features Rel-7 >RP,SP  No 03/01/2000  03/01/2000 0% - -
834 | 732097 |dentification of Communication Services in IMS =~ Rel-7 1C1S5 No  ServiD 02/05/2005  14/09/2007  100% SP-060293 WID approved SP#28. WID updated SP#32 Ericsson
839 32116 Sypporting Globally Routable User Agent URIs i Rel-7 2S1C1  No  GRUU 14/11/2005 ~ 15/06/2007  100% - SP-050633 SP#29 approved WID RIM
843 7038 Multimedia Telephony Service for IMS Rel-7 1,C1,S4 No MTSI 01/02/2006 ~ 15/06/2007  100% - SP-060224 - Ericsson
848 | 350147 Multimedia Telephony Service for IMS (MTSI) - | Rel7 R5 Yes MTSIUEConfTes 19/09/2007 ~ 12/03/2009 100%  34.123-1,: RP-080605 RP#43 completed. Linked UID_7038 (MTSl) ~ RP-090056 Ericsson, Motorola
849 | 377001 T|SPAN requirements for Multimedia Telephony — Re-7 S1 No TMMTEL? 18/09/2007  06/12/2007 100%  22.273 (EI ~ SP-070568 -
850 | 387001 )aintenance of TISPAN release 1 common IMS  Re-7 S2 No MCIMSTRL 18/09/2007 = 06/12/2007 ~100%  hitp:/www  SP-070915 - Ericsson
853 32045 pPS domain and IMS impacts for supporting IMS ~ Rek-7  S2S1L  No EMCL 18/09/2000  15/06/2007  100% - SP-050604 - Siemens
865 11065 |MS Support of Conferencing Rel-7 Cl No IMSconf 04/11/2005 ~ 15/03/2007 100% 24.147,24  CP-070120 CP#35 revised WID Alcatel-Lucent
866 34033 performance Characterization of VoIMS over HS ~ Rel7 S4 No VoIMS-PCVoIMS ~ 15/03/2005  06/12/2007 100%  26.935 SP-050089 - Alcatel-Lucent
867 31062 WLAN-UMTS Interworking Phase 2 Rel-7 S1  No WLAN2 05/01/2004 ~ 07/06/2005 100%  33.234 (SF  SP-030712 'SG#27 because of WLAN items belongingt o Rel-7 Telenor
870 32110 WLAN Interworking — Private Network access frc ~ Rel-7 1C3,C4  No  WLANPNA 10/10/2005 = 26/09/2006  100% - SP-050489 - NEC
876 32092 Epnhancements to support QoS provisioning ove  Rel-7 2C4C1  No  WLANQOS 14/03/2005 | 09/03/2007 100% - SP-050682 Moved from FS section Feb 06. SP-30 updated WID Samsung
881 32079 | ocation Services enhancements Rel-7 >C4R2 No LCS3 28/06/2004  17/12/2007  100% - SP-040682 -
893 31084 \IBMS Enhancements Rel-7 S1 No MBMSE 11/07/2005 | 30/11/2007  100% - SP-050389 - China Mobile
899 400058 MBMS - UE Conformance Testing Rel-7 R5 No MBMSE_UECon™ 01/06/2007  04/12/2009 100% - )t applicable  as Rel-7 i/o Rel-8 to match the Core specsrel ease q
903 34038 \IBMS User Service Extensions Rel-7 S4 No MBMSUSE 07/12/2005 ~ 07/06/2007 100%  26.346,26  SP-050838 - Ericsson
904 31051 Advanced Global Navigation Satellite System (A~ Rel-7 LGP.R2  No  LCS3-AGNSS 28/06/2004  31/08/2007  100% - SP-040681 - Alcatel
908 50581 A-GPS Minimum Performance Rel-7 GP No GAGR 28/04/2006 ~ 31/08/2007 100%  45.005,51 GP-060834 - Spirent
909 31048 USSD message delivery and transfer to USIM Rel-7 S1,C6 No USSD-USIM 05/03/2004 | 12/08/2005 100% - SP-040104 - Axalto
912 31063 Combinational Services Rel-7 2CLS4 No CSICS 17/01/2005 ~ 06/03/2006  100% - SP-050228 - TeliaSonera
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917 31065 CAMEL Trunk Triggers Rel-7 SLC4 No TTCAMEL 17/12/2004  05/12/2005 100% - SP-040743 - Nortel
920 31088 |MS Service Brokering enhancements Rel-7 S1 No ISB 07/12/2005  13/03/2006 100%  22.228 SP-050830 No CR submitted in rel-8 (according to CR database). Telcordia
922 11045 Enhancements of VGCS for public authority offic Rel-7 1,C4G2 No EVGCS 27/08/2004  15/06/2007 100%  43.068, 44 ks for communication of public authori ty officials

928 11055 |mprovements of VGCS for parallel use of servic ~ Rel-7 S1 No IVGCS 15/03/2005 ~ 15/03/2007  100% - SP-070167 Voice Group Call Service

934 31071 OSA Rel-7 Rel-7 S1,C5 No OSA7 15/03/2005  08/06/2007 100% - SP-050183 - AePONA
946 31053 Selective Disabling of UE Capabilities Rel-7 1,52,C1 No SDoUE 24/01/2005 15/06/2007 100% - SP-050182 Moved from FS section Feb 06 Motorola
950 7041 Network selection enhancements (NSP) Rel-7 S1  No NSP-CR 15/03/2006 ~ 15/06/2007 100%  22.101,22  SP-060220 - 02
953 25048 Network Selection enhancements (NSP) - UE Ci Rek7 R5 Yes NSP-CR_UECon 01/06/2007 05/12/2008 100% 34.108,34 RP-080135 ted. SR in RP-080819. Linked to UID_7041 (NSP-CR).  RP-080819 Nokia
954 32064 Access Class Barring and Overload Protection Rel-7 S2Cl No ACBOP 15/03/2004 ~ 08/09/2006 100%  23.898 SP-040338 - Vodafone
960 32074 System enhancements for fixed broadband acce, Rel-7 1.C3.C4 No  FBlI 05/11/2003 ~ 14/03/2007  100% - -

972 32081 Sypport of SMS over generic 3GPP IP access Rel-7 2,C4C1  No SMSIP 14/10/2004 ~ 14/06/2007  100% - SP-060658 SP#33 updated WID (removed MMS) Huawei
978 32082 Eyolution of Policy Control and Charging Rel-7 5,C3,C1 No PCC 14/10/2004  30/11/2007 100% - SP-060217 ch arging. 23.125 will be discontinued from Rel-7. Nokia
987 32091 \/pjce call continuity between CS and IMS (incl. = Re-7 5C1,C4 No vcc 31/12/2004  15/06/2007  100% - SP-060292 1 approved SP#27; updated SP#28; updated SP#32 Alcatel-Lucent
996 7046 One Tunnel solution for optimization of Packet L Rek-7 S2 No OPTUNEL 27/03/2006 ~ 31/10/2007  100% - SP-060819 - Nokia
1000 320029 CS| Terminating Session hand”ng Rel-7 S2,C1 No CSltermS 08/06/2006  15/06/2007 100% - SP-060437 Triggered by the abandoned Study UID_32117 Samsung
1004 | 33022 | jherty Alliance and 3GPP Security Interworking ~ Rel-? S3 No LibSec 10/03/2005 ~ 30/11/2006 100%  33.980 SP-050145 WID approved SP#27. Nokia
1005 | 33023 Tryst Requirements for Open Platforms in 3GPF  Rel-7 S3 No  TrustOP 03/01/2005 ~ 30/11/2006  100%  33.905 SP-040863 WID approved SP#26. Nokia
1006 33024 Development of UEA2 and UIA2 Rel-7 S3  No AlgUEA2 01/12/2004  09/12/2005 100%  35.919,35 SP-040864 ) approved SP#26, Dependant on Funding Availability. TeliaSonera
1007 | 33026 | gqwful Interception in the 3GPP Rel-7 architectu ~ Rel-? S3 No L7A 28/06/2005 ~ 08/12/2005 100%  33.106,33  SP-050237 - BMWI
1008 | 33028 Key establishment between a UICC and a termit ~ Rel-? S3  No KeyEstUTerm 07/12/2005 ~ 28/09/2006 100%  33.110 SP-050780 - Gemalto
1009 | 330008 NDS Authentication Framework Extension for Tr  Rek7 S3 No NDSAFTLS 28/09/2006  06/12/2006  100%  33.310 SP-060507 TLS profile is moved to Rel-8 Nokia
1010 | 732030 Security enhancements Rel-7 3C1,C4 No SEC7 12/09/2005 ~ 30/11/2006  100% - -
1017 711052 |MS Stage 3 |IETF Protocol a”gnmem Rel-7 Cl No IMSProtoc 10/12/2004  14/03/2007 100%  24.930 CP-060101 N subsystem based on Session Initiation Protocol (SIP)
1018 7043 Interoperability between VGCS/VBS and A/Gb fl Rel-7 Cl1,C4 No VGCSFlex 22/03/2006 = 09/03/2007 100% - CP-060102 Voice Group Call Service Siemens
1021 | 13023 DJAMETER on the GGSN Gi interface Rel-7 C3 No DIAMGI 10/09/2004 ~ 08/12/2006  100%  29.061 CP-060431 - Vodafone
1022 | 13022 DJAMETER on the PDG Wi interface Rel-7 C3 No DIAMWi 10/09/2004 ~ 08/12/2006  100%  29.161 CP-060432 - Vodafone
1023'| 13033 |nterworking between the 3GPP CS domain witr ~ Rel-? C3 No ExtSIPI 22/09/2006  22/07/2008  100%  29.164 CP-070101 - Siemens
1024'| 340047 PDU multiplexing at Nb Interface with IP transpc ~ Rel-? C3 No  NbIPMux 04/12/2006 ~ 22/07/2008 100%  29.414 CP-070105 - Alcatel-Lucent
1025 | 14012 Mp (MRFC - MRFP) interface Rel-7 C4Cl No Mp 13/02/2006 | 08/06/2007  100% - CP-070246 - Ericsson
1030 | 340016 Routeing of MT-SMS via the HPLMN Rel-7 C4Cl No SMSviaH 01/12/2006 ~ 09/03/2007 100%  23.040,29  CP-070032 WID approved in CP#34 Vodafone
1031 | 350003 Mohile Termination whilst the MS is movingtoa  Rel? C4 No MTmovMS 09/03/2007 ~ 31/05/2007 100% 23.008,23 CP-070334 - Alcatel-Lucent
1032 | 743009 |S|M API for Java Card Rel-7 C6 No APIJAVA 14/03/2005 ~ 27/07/2007 100%  31.103,10 CP-050145 - Sun
1033 440042 Rel-7 (U)SlM API Testing Rel-7 C6 No USIM_API_test 30/05/2009  12/03/2010 0% 31.213 CP-090450 UICC/USIM enhancements and interworking UID_1800 Sagem Orga
1034 330001 High speed interface between the UICC and the Rel-7 C6 No HSI 22/09/2006  30/11/2007 100%  31.101 CP-070259 102 600, expected to be completed at CT6 meeting 45 Gemalto
1035 | 34030 Video Codec Performance Requirements Rel-7 S4 No  VICPer 03/01/2005 ~ 07/06/2007 100%  26.234,26  SP-040836 - Siemens
1036 | 34032 Dynamic and Interactive Multimedia Scenes Rel-7 S4 No DIMS 15/03/2005 ~ 07/06/2007 100%  26.140,26  SP-050195 - Streamezzo
1037 | 34034 3G-324M Video Telephony Call Setup Times Im ~ Rel-7 S4 No VTCSTI 08/06/2005 ~ 27/09/2006  100%  26.911 SP-050404 - Vodafone
1038 | 34035 Optimizations for Multimedia Telephony over IM.~ Re-7 S4 No OMTIMS 28/09/2005 | 28/09/2005 100%  26.235,26  SP-060226 - Ericsson
1040 | 34036 Epd-to-End Multimedia Services Performance M Rel-7 S4 No E2EMSPM 28/09/2005 ~ 15/03/2007 100%  26.944 SP-050433 - China Mobile
1041 34039 packet Switched Streaming Enhancements Rel-7 sS4 No PSSe 08/06/2006 ~ 07/06/2007 100%  26.234,26  SP-060361 - Ericsson
1042 | 35041 QAM&P Rel-7 Rel-7 S5 No OAM7 02/09/2005 ~ 26/06/2007  100% - TR 30.817 - Huawei
1070 | 320007 Charging Management small Enhancements Re ~ Rel-7 S5 No CH7 22/05/2006 = 14/06/2007  100% - - Orange
1073 2468 Multiple Input Multiple Output antennas (MIMO) ~ Rel-7 RL No MIMO 14/03/2003 ~ 17/09/2007 100%  25.876,25 RP-030192 mpleted Sep 2007; SR in RP-070037and RP-070531 37, RP-070531 Alcatel-Lucent
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1078 20028 Rel-7 Improvements of the Radio Interface Rel-7 RP No RInlmp 15/09/2004 = 04/06/2007 100% - Generic feature
1093 25025 Rel-7 Improvements of the Radio Interface - UE Rel-7 R5 No RInimp-UEConTe¢ 11/11/2005  12/09/2008 100% - )t applicable 05/08: Linked to Feature UID_20028 (RInimp)
1102 | 20029 Rel-7 RAN improvements Rel-7 RP  No RANimp 15/12/2004  15/06/2007  100% - Generic feature
1116 | 25026 Rel-7 RAN improvements - UE Conformance Te  Rel-7 R5 No RANimp-UEConT 20/09/2006  18/09/2009 100% - st applicable 05/08: Linked to Feature UID_20029 (RANimp) q
1123 | 20014 7,68 Mcps TDD option Rel-7 RP  No VHCRTDD 15/09/2004 ~ 15/06/2006  100% - RP-060119 Completed Dec 2006, SR in RP-060684 ~ RP-060684 IPwirel ess
1129 | 20035 3.84 Mcps TDD Enhanced Uplink Rel-7 RP No EDCHTDD 15/03/2005 ~ 15/09/2006  100% - RP-050100 Completed Dec 2006, SR in RP-060684 ~ RP-060684 IPwirel ess
1135 | 20055 1 28 Mcps TDD Enhanced Uplink Rel-7 RP No LCRTDD-EDCH  15/03/2006  15/06/2007 100% - RP-060202 npleted May 2007; SR in RP-070038 and RP-070296 RP-070296 CATT
1140 | 350146 1 28 Mcps TDD Enhanced Uplink - UE Conform. ~ Rel-7 R5 Yes LCRTDD-EDCH-  20/09/2007 ~ 12/09/2008 100% 34.108,34 RP-070724 CRTDD-EDCH). SR in RP-080539. RP#41 completed ~ RP-080539 CATT
1141 | 50118 MS Antenna Performance Evaluation Method ar ~ Rel-7 GP No APEMR 28/01/2005 ~ 16/11/2007 100%  25.914,25 GP-050284 GP#36 completed for R7 TeliaSonera
1142 | 50119 | ower 700 MHz Inclusion in the GERAN Specific  Re-7 GP No GSM710 03/01/2005 | 30/06/2006 ~100%  24.008,43 GP-050543 - uTC
1146 | 50564 Sypport of Conversational Services in A/IGb moc ~ Rel-7 GP No SCSAGB 08/04/2005 ~ 31/08/2007 ~ 100% - GP-061501 Originally started Nov. 2003 as GP-030443 Ericsson
1152 | 50565 Addition of new frequency band to GSM (T-GSN ~ Rel-7 GP No TGSM810 08/04/2005 | 31/08/2007 100%  45.005,45 GP-050945 - Huawei
1156 | 50567 Handover of dedicated and shared resources wt  Rel-7 GP No HODSRDTM 08/04/2005 | 17/11/2006  100% - GP-050979 GP#30 completed. Started at GP#24 Nokia
1160 | 50569 \Mobile Station Receive Diversity (DARP Phase |  Rel-7 GP No MSRD2 11/11/2005 ~ 16/11/2007 100%  24.008,45 GP-061491 GP#36 completed Nokia
1165 | 50579 Downlink Dual Carrier Rel-7 GP No GDCDL 20/01/2006 ~ 31/08/2007  100% - GP-061331 GP#35 completed siemens Networks
1168 | 59579 Downlink Dual Carrier — MS Conformance Test  Rel-7 G3new No GDCDL-Stage3 ~ 20/01/2006 ~ 04/09/2009 ~ 100%  51. 010 GP-060486 GP#43 completed siemens Networks q
1170 50580 Support of SIGTRAN in GERAN Rel-7 G3new No GDCDL-MStest 20/01/2006 ~ 30/06/2006 100%  48.001, 48 GP-060450 GP#30 completed Ericsson
1171 | 50582 | atency Reductions Rel-7 GP No LATRED 30/06/2006 ~ 31/08/2007 100%  45.001,45 GP-061519 GP#35 completed Ericsson
1174 | 52147 pPS Handover between GERAN/UTRAN mode a1 Rek? G2 No GUGAN 30/06/2006  16/02/2007 100%  43.318,44 GP-061349 GP#33 completed Ericsson
1175 50584 Higher Uplink performance for GERAN Evolutior Rel-7 GP No HUGE 08/09/2006 = 29/08/2008 100% - GP-071083 . SP#42 split core from testing spec ification work. atworks, Ericsson
1180 59584 HUGE Conformance Testing Rel-7 ,G3new No HUGE 08/09/2006  05/03/2010  57% - )t applicable  SP#42 split core from testing specification work. atworks, Ericsson
1183 50121 REduced symbol Duration, Higher Order module Rel-7 GP No REDHOT 17/11/2006  16/05/2008 100% - GP-071080 . SP#42 split core from testing spec ification work. letworks, Marvell
1186 59121 REDHOT Conformance Testing Rel-7 ,G3new No REDHOT 17/11/2006  05/03/2010  54% - )t applicable  SP#42 split core from testing specification work. letworks, Marvell
1189 | 60110 (Small) Technical Enhancements and Improvem  Rel-7 Al No TEI7 26/03/2007 ~ 26/03/2007  100%  CP-07026( -
1190 32113 Deleted - PS domain and IMS support for IMS Emergency sessions ~ Rel-7 S2  No IMS-EMER 23/06/2006  21/09/2006 100%  23.867,23 SP-050604 Approved at SP#29 Nokia
1193 31077 Deleted - Covered by Sl - Personal Network (PN) and Personal Are ~ Rel-7 S1 No  PNPAN 08/12/2005 = 20/12/2005 100% - SP-050386 - Vodafone
1194 31078 Deleted - Covered by S| - Multimedia Telephony Capabilities for IM:  Rel-7 S1 No MITE 08/12/2005 = 20/12/2005 100% - SP-050387 - Ericsson
1195 31079 Deleted - Covered by Sl - Transferring of emergency Call data Rel-7 S1 No eCALL 08/12/2005 = 08/12/2005 100% - SP-050388 - Motorola
1196 31080 Deleted - Covered by SI - MBMS Enhancements Rel-7 S1 No MBMSE 08/12/2005 = 08/12/2005 100% - SP-050389 - China Mobile
1197 32099 Deleted - VoIMS bearer related enhancements Rel-7 S2 No  VoIMS 21/07/2006 = 21/07/2006 100% - up all VoIMS related items, after consultation of chairs
1199 0 Release 7 Studies Rel-7 >RP,SP  No 03/01/2000  03/01/2000 0% - -
1200 | 31082 Study on Multimedia Telephony Capabilities for | Re-7 S1 No MITE 11/07/2005 =~ 31/07/2006  100%  22.973 SP-050387 Spin-off Feature UID_7038 (MTSI) Ericsson
1202 | 31050 Study on Behaviour of Multi system UEs Rel-7 S1 No BMSU 28/06/2004  15/12/2005 100%  22.936 SP-050502 - Qualcomm Europe
1203 | 31055 Study on Combining CS calls and IMS sessions ~ Rel-? S1 No IRTSD-CS_IMS  28/06/2004 17/03/2005 100%  22.979 SP-040467 -
1204'| 31059 Styudy on All-IP Network Rel-7 S1 No FS_AIPN 28/06/2004  16/03/2005 100%  22.978 SP-040303 -8 Feature UID_31067 Deleted - All-IP Network (AIPN) NTT DoCoMo
1205 | 31075 Styudy on Videotelephony teleservice Rel-7 S1 No VidTel 01/03/2005 ~ 17/01/2006  100%  22.903 SP-050506 - T-Mobile
1206 | 31073 Study on Network Selection Principles Rel-7 S1  No NetSel 15/03/2005 ~ 08/12/2005 100%  22.811 SP-050227 Network selection enhancements (NSP-CR) UID_7041 02
1207 | 31041 Stydy on Multimedia Priority Service Rel-7 S1 No PRIOR-MM 28/03/2003 ~ 30/06/2006 100%  22.953 SP-060329 Spin-off Feature PRIOR UID_340044 Telcordia
1208 | 31083 Styudy on Transferring of emergency Call data Rel-7 S1 No eCALL 11/07/2005 ~ 31/03/2006 100%  22.967 SP-050388 - Motorola
1209 | 32073 Study on Enhancement of E2E QoS Rel-7 S2. No Qos7 28/06/2004  15/09/2005 100%  23.802 SP-040326 - Huawei
1210 7034 Study on Bandwidth Saving at Nb Interface with Rel-7 C3 No BSNbIP 10/03/2006 ~ 09/03/2007 100%  29.814 CP-060438 Moved to FS at CT32 (in line with slides) Siemens
1211 14019 Study on Routeing of MT-SMS via the HPLMN Rel-7 C4 No SMS7 07/10/2005  01/12/2006 100%  23.840 CP-060701 viously known as "Study of a SMS Centre for MT SMS" Vodafone
1212 7025 Rel-7 C4 No SEC7-TCAP 28/10/2005  10/03/2006 100%  29.800 CP-050687 ier implementation WI UID_310005 TCAPsec Gateway Siemens

Study on the TCAPsec Gateway concept
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1213 7050 Study on using M2PA in 3GPP network Rel-7 C4 No FS-M2PA 22/03/2006  08/06/2007 100%  29.801 CP-060698 - China Mobile
1214 | 320018 Stydy on Support of (G)MSC-S - (G)MSC-S Nc | Rel? C4 No NcSIP 15/05/2006 = 14/09/2007  100%  29.802 CP-070034 - Vodafone
1217 | 35066 Study on SOAP/HTTP IRP Solution Sets Rel-7 S5 No OAM7-NIM-XML ~ 02/09/2005 ~ 07/12/2006 100%  32.809 SP-050610 SP#34 completed Nortel
1218'| 35067 Study on Itf-N Implementation Conformance Sta  Rel-? S5 No OAM7-NIM-ICS  02/09/2005  15/03/2007 100%  32.812 SP-050609 SP#35 completed China Mobile
1219 | 35068 Styudy on IRP Information Model Rel-7 S5 No  OAM7-NIM-IM 02/09/2005 ~ 15/03/2007 100%  32.810 SP-050611 SP#35 completed Motorola
1220 | 20023 Study on Evolved UTRA and UTRAN Rel-7 RP  No RANFS-Evo 15/12/2004  15/09/2006  100%  25.912 RP-040461 RP#33 (Sep 2006) completed. SR in RP-060472  RP-060472 NTT DoCoMo
12217 20034 Study on Performance Evaluation of the UE beh  Rel-? R4 No RANFS-HSTrains  15/03/2005 15/06/2006 100%  none RP-050146 RP#32 (Jun 2006) completed. SR in RP-060412  RP-060412 Vodafone
1222 20041 Study on UTRA Tower Mounted AmpIifier (FDD) Rel-7 R4 No RANFS-TMA 15/06/2005  14/03/2006 100%  25.818 [tems_History RP#31 (Mar 2006) completed. SR in RP-060035 RP-060035 Ericsson
1223 | 20044 Stydy on Continuous connectivity for packet dati  Rel-? Rl No RANFS-cont-pac  15/03/2005 14/09/2005 100%  none RP-050391 RP#29 (Sep 2006) completed. SR in RP-050427  RP-050427 Siemens
1224'| 20051 Stydy on Improvement of the Multimedia Broadc ~ Rel-? R2 No RANFS-MBMSIT 15/12/2005 15/12/2006 100%  25.905 RP-050746 RP#34 (Dec 2006) completed. SR in RP-060692  RP-060692 LG Electronics
1225 | 20052 Study on Performance Improvements in Small C ~ Rel-? R4 No SMALLCELLS 15/12/2005 ~ 15/06/2006 100%  none RP-050782 #32 (Jun 2006) closed (no progress). SR in RP-060263 ~ RP-060263 Cingular
1226 | 20053 Study on Further Improved Performance Require  Rel-? R4 No RANFS-IC 15/12/2005  04/06/2007  100%  25.963 RP-050880 RP#36 (May 2007) completed. SR in RP-070499  RP-070499 Cingular
1227°| 20065 Study on Scope of future FDD HSPA Evolution Rel-7 RP No RANFS-HSPAEv  15/03/2006 17/09/2007 100%  25.999 RP-060217 RP#37 (Sep 2007) completed. SR in RP-070533  RP-070533 Cingular
1228 330013 Study on Dynamically reconfiguring a FDD UE re  Rel-? R4 No FSUEPow 22/06/2007  22/06/2007  100%  25.906 RP-060641 RP#37 (Sep 2007) completed. SR in RP-070534  RP-070534 Nokia
1229 | 50568 Study on Future GERAN Evolution Rel-7 GP No FGE 08/04/2005 ~ 16/02/2007  100%  45.912 GP-051052 GP#33 completed Nokia
1230 | 50120 Study on GAN Enhancements Rel-7 GP No EGAN 31/08/2007 ~ 31/08/2007  100%  43.902 GP-062298 GP#35 completed T-Mobile
1231 | 732028 Deleted - covered by UID33027 - IMS security extensions Rel-7 S3  No IMS-SE 08/12/2005 = 08/12/2005 100% - SP-050395 - Ericsson
1232 | 320017 Deleted - covered by 32108 - Study of work on an LCS architecture ~ Rel-7 S2 No IMS-SE 08/12/2006 = 08/12/2006  100% - S2#52: Entry created LG Electronics
1233 32029 Deleted: Study on applicability of GALILEO for LCS Rel-7 S2  No Galileo 30/06/2005  30/06/2005 100% - SP-020541 -
1236 32005 Deleted - IMS Local services Rel-7 S2 No  IMSLocal 06/01/2006 =~ 06/01/2006  100%  23.228 -
1239 32078 Deleted - IMS Phase 3 Rel-7 S2 No 06/01/2006  06/01/2006  100% - -
1240 | 701216 Deleted - Improvements of Radio Interface Rel-7 RP No RInimp 15/09/2004  15/09/2004 100% - Work_Items Stage 2 description of Interim conclusion
1241 14018 Deleted: Generic User Profile Phase 2 Rel-7 C4 No 08/08/2005 = 30/06/2006  100% - 1 because of the move to Rel-7 of "Common Objects".
1242 42003 Deleted - Stage 3 - Common objects Rel-7 C4 No 08/08/2005  30/06/2006  100%  24.241 TP-020275 s have to be moved to Rel-7. It was deleted from WID
1243 31087 Delete was duplicated- Study of Customised Alerting Tone (CAT) R Rel-7 S1 No CAT 30/06/2006  30/06/2006 100% - SP-050607 Awaiting MCC SA3 input
1244 50552 Deleted - FS of enhanced support of Video Telephony Rel-7 GP No VIDGER 30/06/2006  30/06/2006 100% - GP-042221 FS CLOSED at G#28 (no input) Ericsson
1245 34040 Deleted (moved to Rel8) - Study on Transferring of emergency call Rel-7 S4  No eCALLIBMS 22/06/2007  22/06/2007 100%  26.967 SP-060935 SP-38 stopped Airbiquity
1246 | 360009 Deleted - covered by UID 20053 - Study on Interference Cancellatic  Rel-7 R4 No RANFS-InterfCar 28/03/2007 = 28/03/2007 100% - rformance Requirements for UMTS/HSDPA UE (FDD)
1247 7011 Deleted - Study of Personal Network and Personal Area Network Rel-7 S1 No  PNPAN 20/10/2006 = 20/10/2006 100% - Moved from FS section Feb 06
1248 31054 Deleted - Study on IMS with real time services deployment Rel-7 S1 No IRTSD 28/06/2004  12/09/2005 100% - SP-040465 -
1249 32076 Deleted - Study on Stage 2 (IMS services using CS bearers) Rel-7 S2 No IRTSD-IMSCS 28/06/2004  12/09/2005 100%  23.899 SP-040479 SP-30: S2 has no intention for TR completion Nortel
1250 32112 Deleted - Study on IMS enhancements and optimizations for real tir ~ Rel-7 S2 No  IMS-RT 10/10/2005  01/06/2007 100%  23.818 SP-050492 abandoned at 65% Ericsson
1251 32117 Deleted - Study on Terminating Session handling Rel-7 S2 No CSlterm 09/01/2006 = 29/12/2006  100%  23.819 SP-050811 andoned => spin-off Implementation work UID_320029 Samsung
1252 35045 Deleted - Study on IRP usage scenarios Rel-7 S5 No OAM-Study 02/09/2005 = 07/12/2006  100%  32.8xy SP-050303 - Lucent
1253 0 Release 6 Features Rel-6 >SP,TP  No 03/01/2000 ~ 03/01/2000 0% - -

| 1254 | 1216 Rel-6 Improvements of Radio Interface Rel-6 RP No RInlmp 14/08/2000 = 14/12/2005 100% - Work Items ‘his is a generic feature without particular end da  te
1265 3 Rel-6 RAN Feasibility Studies Rel-6 RP  No 14/08/2000 ~ 14/03/2005  100% - :ms_History -
1276 | 20003 FDD Enhanced Uplink Rel-6 RP No EDCH 15/03/2004 ~ 14/09/2005 100% - Work_Items - Ericsson
1282 9 Rel-6 RAN improvements Rel-6 RP No RANimp 09/09/2002 = 14/03/2005 100% - Work _Items Generic feature
1296 | 32023 | gcation Services enhancements 2 Rel-6 5N4RP No LCS2 15/01/2001 = 16/12/2004 100%  23.271 SP-030127 -
1319 1571 Rel-6 Security enhancements Rel-6 S3 No SEC1 03/01/2001  26/11/2004 100% - SP-000421 \dded BB UE authentication and rapporteur added. Vodafone
1326 | 32021 |MS Phase 2 Rel-6 3,S5NP  No IMS2 28/08/2000  30/12/2005 100%  23.228 15, actua | WID to be provided at SA16 by Lucent
1360 | 32063 3GPP Enablers for services like Push to Talk ovi Rel-6 2,545 No PoC 08/09/2003  09/06/2005  100% SP-030384 - Ericsson
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1365 | 32062 Study on Interworking aspects and migration sce  Rel-6 S2 No IPvaIMS 08/09/2003  25/06/2004 100%  23.981 SP-040327 - Siemens
1366 | 11032 |nteroperability and Commonality between IMS | Rel6 S2 No IMSCOOP 16/09/2002  12/12/2003  100%  23.864 -

1370 1365 Support of Push Services Rel-6 S1 No PUSH 03/01/2001  27/02/2004 100%  23.976 SP-000669 Changed from FS to actual support of Push NTT Comwar e
1373 | 42009 Multimedia Messaging (MMS) enhancements Rel-6 350MA  No MMS6 15/08/2002  07/12/2005 100% - TP-030175 - Siemens
1382 | 42005 Rel-6 MEXE enhancements Rel-6 T2 No MEXE6 08/03/2002 = 06/06/2003  100% - -

1385 2062 Sybscription Management Rel-6 S5 No SuM 20/09/2002  17/03/2005 100%  32.140/1,¢ SP-040763 SP#27 03/2005 completed T-Mobile
1386 2499 presence Capability Rel-6 S1 No PRESNC 19/03/2001  07/12/2005 100% - SP-010064 resence Encmts had same target co  mpletion date Motorola
1394 | 5006 Enhanced A/Gb feasibility study Rel-6 GP No AGbENFS 30/08/2002  08/11/2002 100%  None GP-022565 - Vodafone
1402 | 50063 Flexible Layer One for GERAN Rel-6 GP No FLOGER 03/01/2000  25/06/2004  100% - GP-021018 - Nokia
1420 | 50041 Yplink TDOA feasibility study Rel-6 GP No TDOAF 30/11/2001  28/06/2002 100%  45.811 GP-012794 - TruePosition
1421 2544 Multimedia Broadcast and Multicast Service Rel-6 ,RP,GP No MBMS 11/05/2001 ~ 07/03/2008  100% - Title renamed at SP#13

1456 | 31006 Speech Recognition and Speech Enabled Servic  Rel-6 S1 No SRSES 08/10/2001 | 30/12/2005 100% - SP-010572 -

1462 | 31008 Generic User Profile Rel-6 Rel-6 S1 No GUP 08/10/2001 | 03/03/2005 100% - SP-040515 -

1468 31010 Digital Rights Management Rel-6 S1 No DRM 08/10/2001  28/05/2004 100% - SP-010577 oduced by M CC (no indication at all on the WID)

14747 31012 \WLAN-UMTS Interworking Rel-6 Rel-6 S1 No WLAN 03/01/2000 ~ 22/09/2005 100% - SP-030712 - Telenor
1486 | 31015 Priprity Service Rel-6 S1 No PRIORL 30/05/2002 | 26/09/2003  100% - SP-010523 - Telcordia
1490 | 31018 Network Sharing Rel-6 S1 No NTShar 20/01/2003 = 15/12/2004  100% - SP-010739 - T-Mobile
1496 | 32016 QoS Improvements Rel-6 S2N3 No QoSl 15/07/2002  08/12/2004 100%  23.107,23  SP-010719 - Nokia
1500 | 33002 Sybscriber certificates Rel-6 3,0MA No SEC1-SC 25/02/2002  08/12/2004  100% SP-010622 °#14. May require BBs from CN1, CN4, S A5 and T3 Nokia
1506 | 15010 Rel-6 OSA enhancements Rel-6 N5 No OSA3 31/10/2002  10/03/2005 100%  22.127,23 NP-040351 \#25: Updated WID NP-040351 replaces NP-040144. Alcatel
1517 | 50401 Addition of frequency bands to GSM (TAPS) Rel-6 GP No TAPS 28/06/2002  28/01/2005 100% - GP-022072 - Nokia
1522 | 50130 Seamless support of streaming services in A/IGb ~ Rel-6 GP No SSStrea 03/01/2000 ~ 17/06/2005 100% - GP-022561 - Vodafone
1537 | 34300 performance characterisation of default codecs - Rel-6 S4 No CODCAR 13/09/2002 ~ 10/06/2004 100%  26.935 SP-020433 - Nokia
1538 | 31030 Stydy on Privacy Capability Rel-6 S1 No PrivCap 10/11/2003 ~ 03/03/2004 100%  22.949 SP-020579 - Lucent
1539 35010 OAM&P Rel-6 Rel-6 S5 No OAM 12/09/2002  11/03/2005 100% - SP-040766 1 delayed 12/04->03/05 due to OAM-Trace in CN1/4. Motorola
1547 | 35016 Charging Management Rel-6 S5 No CH 21/11/2002 = 09/06/2005 100%  32.2xy SP-040773  SP#28 Target 09/2005 for WLAN Charging 32.252 T-Mobi le
1565 1800 Rel-6 UICC/USIM enhancements and interworki  Rel6 T3 No USAT1 25/09/2000  10/03/2005  100% not needed -

1576 | 34022 packet Switched Streaming Services Rel-6 Rel-6 S4,S1 No PSSrelé 18/11/2002 ~ 07/12/2005 100% - SP-020685 - Ericsson
1579 | 34023 AMR-WB extension for high audio quality Rel-6 S4 No AMRWB+ 13/12/2002  07/12/2005 100%  26.290,26  SP-030083 TR tbe by Sept. 05 Nokia
1580 | 34027 Codec Enhancements for Packet Switched Cony  Rel-6 S4 No CEPSCM 16/03/2004 ~ 16/12/2004 100%  26.235,2¢  SP 040066 - Nokia
1581 | 34028 3G-324M Improvements Rel-6 S4 No 3G-324MI 16/03/2004 ~ 16/12/2004 100%  26.111,26  SP-040067 - Ericsson
1582 | 51101 Single Antenna Receiver Interference Cancellati  Rel6 GP.GL  No  SAIC 15/11/2002  25/06/2004 100%  45.903 GP-023400 - Cingular
1583 | 12006 Ephancement of dialled service for CAMEL Rel-6 1N2N4 No EDCAMEL 28/03/2003  31/12/2003  100%  22.078 SP-020818 - Samsung
1585 | 32060 Study on Bandwidth and resource savings in CS ~ Rel-6 S2. No BARS 01/06/2003 ~ 16/06/2004 100%  23.977 SP-030308 -

1586 | 33018 FS on (U)SIM Security Reuse by Peripheral Dev ~ Rel-6 S3 No 03/07/2003 ~ 26/12/2003  100%  33.817 SP-030341 Approved TSG#20 Toshiba
1587 50600 MuItipIe TBF in A/Gb mode Rel-6 GP,G2 No MULTBF 05/04/2002 = 28/01/2005 100% - GP-021263 nly Multiple TBF Concept paper produced in Rel-5) Ericsson
1503 | 5009 Alignment between the test-regimes for GERAN ~ Rel6 G3new No ALTERE 29/08/2003 ~ 02/09/2005  100% - GP-032236 - Ericsson
1595 50444 Addition of U-TDOA in the CS domain Rel-6 GP No UTDOACS 21/11/2003  23/04/2004  100% GP-032773 ompleted, except for potential LMU performance specs TruePosition
1596 | 50445 Addition of U-TDOA in the PS domain Rel-6 GP No UTDOAPS 27/06/2003  12/11/2004 100% - GP-032774 - TruePosition
1597 | 50101 Downlink Advanced Receiver Performance Rel-6 GP No DARP 21/11/2003 = 02/09/2005 100% - GP-041966 - Nokia
1607 | 50109 Reduction of PS service interruption in Dual Trai  Rel-6 G2 No PSintDTM 21/11/2003 =~ 24/06/2005 100% - GP-032548 - Siemens
1613 | 12008 CAMEL prepay interworking with SCUDIF Rel-6 4N3,51 No SCCAMEL 08/12/2003 ~ 05/10/2004 100%  22.078,23 ~NP-030584 - Nokia
1614 31046 Rel-6 S2,Cl1 No CS_VSS 12/01/2004 = 02/09/2005 100% - SP-040331 - Vodafone
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1621 33020 Network Domain Security; MAP application |aye| Rel-6 S3 No MAPSEC 06/07/2004  29/12/2004 100% - SP-040280 Aarked as closed 12/2008 (was marked 20% complete) Vodafone
1622 33021 FS on Security for earIy IMS Rel-6 S3 No SEC-IMS 01/10/2004  28/03/2005 100%  33.978 SP-040691 completed. SP#46 TR abandoned from Rel-9 onwards Vodafone
1623 | 13024 Reorganisation of CS Data Specifications Rel-6 N3 No CSData 19/11/2004 ~ 08/12/2004 100%  23.910,29  NP-040563 Created at TSG#27 as 100 % complete Siemens
1624 | 50553 Generic Access to A/Gb Interface (GAAI) Rel-6 GP No GAAl 25/06/2004 ~ 20/01/2006  100% - GP-042247 - Motorola
1629 | 50559 Sypport of PS Handover for GERAN A/Gb mode Rel6 GP.G2 No  SPSHAGB 03/11/2003 ~ 24/08/2005 100% - GP-051160 CSAGB- Originally Started Nov 2003 as GP- 030443 Ericsson
1633 60111 gsmall Technical Enhancements and Improvemer Rel-6 Al No TEI6 02/06/2006 ~ 06/05/2008 100% - 1thes  ystem. Moved in from Stoyan/Testing WP
1635 31029 Deleted - Study of Feature Interactions Requirements Rel-6 S1 No FINTER 01/10/2004 = 01/10/2004 100% - SP-020578 SP-23 - To be abandoned?
1636 50563 Deleted - Enhancements of VGCS in public networks for communic  Rel-6 = GP,G2 No EVGCS 24/08/2005  02/09/2005 100%  44.018,44 GP-041837 networks for communication of public authority officials Siemens
1637 50500 Deleted - Support of Conversational Services in A/Gb mode viathe  Rel-6 GP No SCSAGB 21/11/2003  19/02/2004  100% - GP-030443 - Ericsson
1644 2 Deleted - Rel-6 Evolutions of the transport in the UTRAN Rel-6 RP No ETRAN 31/12/2003 = 31/12/2003  100% - Work_Items Generic feature Alcatel
1645 0 Release 5 Features Rel-5 >SP,TP  No 03/01/2000 ~ 03/01/2000 0% - -
1646 625 |P transport in the UTRAN Rel-5 R3 No ETRAN-IPrans  17/07/2000  29/03/2002  100% RAN Wis - Alcatel
1647 2455 FS on Usage of SUA Rel-5 N4 No sS7IP 12/03/2001  21/12/2001  100% NP-010460 -
1648 2476 High Speed Downlink Packet Access Rel-5 R2 No HSDPA 02/04/2001  06/06/2003  100% - RAN Wis - Motorola
1653 | 501216 Rel-5 Improvements of Radio Interface Rel-5 RP  No RInimp 14/08/2000 ~ 30/08/2002  100% - RAN Wis -
1666 | 500009 Rel-5 RAN improvements Rel-5 RP  No RANimp 16/03/2001 ~ 01/03/2004  100% - RAN Wis -
1683 23004 UTRAN Sharing in Connected Mode Rel-5 R3 No NETSHARE 03/12/2001  03/09/2002  100% rork support in connected mode', renamed at RAN #16. Ericsson
1684 1273 Provisioning of IP-based multimedia services Rel-5 1,255 No IMS 03/01/2000 ~ 03/03/2004  100% - SP-000216 S1 WI proposed S1-000290... Openwave
1759 | 34001 Extended Transparent End-to-End PS Streamini  Rel5 S4 No PSS-E 03/01/2002 =~ 17/03/2003 100%  26.233,26  SP-010392 - Ericsson
1764 | 501637 Rel-5 OSA enhancements Rel-5 S1 No OSAl 27/04/1999 = 20/12/2002  100%  22.127,23  SP-000216 - Siemens
1793 1638 CAMEL phase 4 Rel-5 S1 No CAMEL4 17/04/2000  06/09/2002 100% - NP-020486 - Nokia
1807 2464 Rel-5 MEXE enhancements Rel-5 T2 No MEXES 26/03/2001  08/03/2002 100% - -
1809 1625 \Nideband Telephony Service - AMR Rel-5 S4 No AMRWB 01/01/2000 ~ 19/12/2003 ~ 100% - SP-99354 - Siemens
1843 1826 Terminal interfaces Rel-5 T2 No TI 14/05/2001 ~ 20/03/2002  100% - not needed -
1845 1536 Rel-5 Location Services enhancements Rel-5 S2S5 No LCS1 03/04/2000 ~ 27/06/2003  100% - SP-010518 - Nokia
1880 501571 Rel-5 Security enhancements Rel-5 S3  No 21/02/2000  28/06/2002 100% - SP-000421 :ntication and rapporteur added. TO BE DELETED Vodafone
1889 2243 Intra Domain Connection of RAN Nodes to Multi Rel-5 S2 No IUFLEX 02/10/2000  28/06/2002 100%  23.236 SP-000619 clear indication on the end date. Putto Rel5 by ~ AS. Ericsson
1900 2320 Deleted - GERAN improvements 3 (new transport layer on interface  Rel-5 GP No GEIMP3 06/04/2001  20/12/2002 100% - GP-010909 ted - not standardized. Marked as stopped 12 /2008
1904 | 501142 Rel-5 Charging and OAM&P Rel-5 S5 No OAM 10/09/2001 | 12/09/2002 100% - SP-010461 - eStream, Motorola
1909 2392 GERAN enhancements for streaming services 1~ Rel5 GP  No 06/11/2000  28/06/2002  100% - GP--010429 -
1912 2396 GERAN enhancements for streaming services 2 Rel-5 GP No 06/11/2000  28/06/2002 100% - GP-010430 «ia, Ericsson, Nortel, Siemens, Motorola, Vo  dafone Ericsson
1918 2412 GERAN/UTRAN interface evolution 1 (evolution =~ Rel5 GPR3 No GERUEV1 01/09/2000 | 28/06/2002  100% - GP-010481 SBC, Motorola, Nokia, Ericsson, Nortel SBC
1922 2416 GERAN/UTRAN interface evolution 2 (evolution =~ Re-5 GP.R3  No  GERUEV2 01/09/2000  28/06/2002  100% - GP-010417 -
1926 2556 End to End QoS for PS Domain including IMS Rel-5 S2 No E2EQoS 28/08/2000  28/06/2002  100% - SP-010343 - Ericsson
1930 2569 Messaging enhancements Rel-5 Rel-5 T2 No MESS5 15/06/2001  31/03/2003 100% - of UAProf, so this in my opinion is 100% co mplete
1939 | 50001 GERAN Inter BSC NACC improvements over th¢  Res GP No GERNACC 03/09/2001  28/06/2002 100% - GP-012313 -
1946 | 50033 Ephanced Power Control Rel-5 GP No EPC 26/11/2001  19/12/2003 100% - GP-012748 -
1950 | 50037 8PSK AMR HR Rel-5 GP No 8PSK-AH 10/12/2001 ~ 19/12/2003  100% - GP-012752 Completed for Rel-5
1962 | 13000 Service Change and UDI Fallback Rel-5 N3 No SCUDIF 08/10/2001 ~ 07/06/2002  100%  29.007,27  NP-020164 - Ericsson
1963 501800 Rel-5 USIM toolkit enhancements Rel-5 T3 No USATI1-Interpr 05/06/2000 = 26/09/2003  100% - not needed - G&D
1971 30001 small Technical Enhancements and Improvemer Rel-5 Al No TEI5S 03/01/2000  31/12/2008 100% - feature and with very limited impactonthes  ystem
1973 31013 Deleted - Technical Report on UE Functionality Split Rel-5 S1  No UESPLIT 03/01/2000  01/05/2000  100% SP-010484 - Motorola
1974 2520 Rel-5 S5 No UEM 21/06/2001  28/06/2002 100%  32.802 SP-010286 - Vodafone
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1976 | 50201 Flow control supporting an MS with multiple dat:  Re-s GP No FlowCon 24/06/2002  30/08/2002  100% GP-021767 50101 -> 50201 Ericsson
1982 50058 Deleted - Mu|tip|e TBF in A/Gb mode - Phase Rel-5 GP No MULTBF 19/04/2002 = 28/11/2003  100% - GP-021263 1ly Multiple TBF Concept paper produced in Rel-5) Ericsson
1989 2345 A|ignmem of 3G functional split and lu Rel-5 GP No GER3GAL 08/06/2000  19/12/2003 100% - GP-021256 AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone Eric  sson
2036 2330 GERAN support for IMS Rel-5 GP No GERIMS 01/05/2000  20/12/2002 100% - GP-010420 AWS, Nokia, Ericsson, Nortel, Siemens, Motorola Noki a
2049 | 54001 \S Conformance Testing of Dual Transfer Mode ~ Rel5 G4G5 No  MSCTDTM 11/11/2002  07/02/2003  100% - GP-023236 Needed to complete DTM (R99) Vodafone
2050 | 32033 Handling of early UEs Rel-5 S2 No LATE_UE 03/01/2000 ~ 27/06/2003 ~ 100% - SP-030125 -
2055 0 Release 4 Features Rel-4 >SP,TP  No 03/01/2000 ~ 03/01/2000 0% - -
2056 1861 Miscellaneous UE Conformance Testing Activitie  Rel4 TL No MISTSTL 02/04/2001 ~ 01/12/2004  100% - not needed -
2064 1340 Facsimile Rel-4 S1 No FAX 22/02/2000  23/06/2000 100% - SP-000169 -
2071 1539 Transparent End-to-End PS mobile streaming a;  Rel4 S4 No PSTREAM 03/04/2000 ~ 21/03/2001 100% 26.233,26  SP-000345 -
2072 1818 Multimedia Messaging Rel-4 T2S1 No MMS 22/02/2000 | 14/03/2001 100%  22.140,23  TP-000078 - Siemens
2079 1541 Transcoder-Free Operation Rel-4 4S2N1  No TiFO 03/01/2000  30/03/2001  100% - Lead given to CN4 from CN...
2088 2310 GERAN improvements 1 (Gb over IP) Rel-4 GP No GEIMP1 09/05/2000 | 19/03/2001  100% - GP-000433 -
2092 2314 GERAN improvements 2 (NACC) Rel-4 GP No GEIMP2 06/11/2000 = 10/06/2003  100% - GP-012812 -
2101 2324 GERAN improvements 4 (Delayed TBF) Rel-4 GP No GEIMP4 15/01/2001 ~ 08/06/2001  100% - GP-010363 -
2108 1222 | ow Chip Rate TDD option Rel-4 RL No LCRTDD 19/07/2000 | 02/12/2003 100% - RAN Wis - CcWTS
2120 1322 Enable bearer independent CS architecture Rel-4 S2 No CSSPLIT 03/01/2000 =~ 01/03/2002  100% - SP-000288 - Siemens
2131 1445 MEXE enhancements Rel-4 Rel-4 T2 No MEXE 03/01/2000 = 14/12/2001  100% - TP-030052 -
2139 1631 Tandem Free aspects for 3G and between 2G a  Rel4 S4 No TFO 22/02/2000  15/06/2001 100% - 10 problems for GSM terminals roaming in 3G R99
2145 2230 Advanced Speech Call ltems enhancements_RE ~ Rek4 N1 No ASCI 03/12/2000 ~ 14/03/2002  100% - NP-000730 Approved at CN#10 Nortel
2148 2403 700 MHz spectrum support Rel-4 GP No 700SS 03/01/2000 | 20/12/2002  100% - GP-000449 -
2157 2463 Operator Determined Barring for Packet Oriente Rel-4 NP No ODB 01/06/2000  19/03/2001  100% NP-010089 mpleted WI missing from the P-plan Added for tracking NEC
2158 2546 UMTS QoS Architecture for PS Domain Rel-4 S2 No QoSPs 03/01/2000 ~ 27/11/2002  100% - SP-010342 - Ericsson
2177 1993 small Technical Enhancements and Improvemer Rel-4 Al No TEI4 03/01/2000  06/05/2008 100% - feature and with very limited impact on thes  ystem
2179 | 400002 Rel-4 Evolutions of the transport in the UTRAN Rel-4 RP  No ETRAN 21/08/2000  23/08/2002  100% - RAN Wis - Alcatel
2184'| 400004 Rel-4 Evolutions of the transport in the CN Rel-4 1N2,S2 No CNTRSP 29/05/2000  23/03/2001  100% - not needed -
2192 | 401216 Rel-4 Improvements of Radio Interface Rel-4 RP  No RInimp 10/07/2000 ~ 14/03/2003  100% - RAN Wis -
2207 | 400009 Rel-4 RAN improvements Rel-4 RP  No RANimp 14/08/2000 ~ 17/03/2004  100% - RAN Wis -
2217 | 401652 Rel-4 Emergency call enhancements Rel-4 1S1T1 No EMCL 03/01/2000 ~ 28/05/2002  100% - - Ericsson
2224 | 401826 Rel-4 Terminal interfaces Rel-4 T2 No TI 03/01/2000  15/03/2001  100% - not needed -
2230 | 401536 Rel-4 Location Services enhancements Rel-4 S2 No LCSl 03/04/2000 = 28/12/2001  100% - SP-010518 - Nokia
2243 | 401560 Rel-4 UICC/(U)SIM enhancements and interwor ~ Re-4 T3 No ulccl 24/07/2000  23/03/2001  100% - not needed -
2245 401800 Rel-4 (U)SlM toolkit enhancements Rel-4 T3 No USATI1-LocLnk 05/06/2000  23/03/2001  100% not needed - Gemplus
2247 401571 Rel-4 Security enhancements Rel-4 S3  No 03/01/2000  15/03/2002 100% - SP-000421 :ntication and rapporteur added. TO BE DELETED Vodafone
2257 | 401142 Rel-4 Charging and OAM&P Rel-4 S5 No OAM 01/12/2000 = 05/10/2001  100% - SP-010461 SP#13 approved WID eStream, Motorola
2264 1517 Global Text Telephony Rel-4 4T1LR5 No GTT 03/01/2000 ~ 18/09/2009  100% - SP-010340 SP#12 updated WID SP-000162=>SP-010340 Ericsson q
2271 0 Release 1999 Features R99 [P,SMG  No 01/01/2000 ~ 01/01/2000 0% - -
2272 | 60150 UMTS Features R99 3N4RP No 01/01/1999 ~ 31/12/1999 100% - -
2284 | 60151 UMTS and GSM Features R99 4R2R3 No 01/01/1999 ~ 31/12/1999 100% - -
2339 | 60152 GSM Features R99 2,N3N4 No 01/01/1999 ~ 31/12/1999  100% - -
2363 | 60153 GSM Features transposed to UMTS R99 2,N2N4 No 01/01/1999 ~ 31/12/1999  100% - -
2371| 60154 Charging R99 S1,85 No CH 01/01/1999 ~ 31/12/1999  100% - -
2374 60155 R99 S5 No OAM 01/01/1999  31/12/1999 100% - SP-99581 WID SP-99581 SA5 Year 2000 Work plan
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2380 | 60106 \/ocabulary R99 S1 No Vocabulary 01/01/1999  31/12/1999 100%  21.905 -
2381 | 60037 Emergency R99 S1 No Emergency 01/01/1999 ~ 31/12/1999 100%  22.101 -
2382 60049 GSM General Bearer Services (GBS) and interw R99 S1 No GSM_to_UMTS_ 01/01/1999 31/12/1999 100%  22.105 (GBS) and interworking scenarios as specified in 02.02
2383 | 60043 GPRS_Mobile_IP_interworking R99 N3 No GPRS_Mobile_IP  01/01/1999  31/12/1999 100%  29.061 -
2384 | 60046 GSM/UMTS interworking R99 51,SMG No 2G3Ginterworking 01/01/1999 ~ 31/12/1999 100%  03.22, 04.. -
2385 | 60050 Handover R99 1,N2N4 No  Handover 01/01/1999  31/12/1999 100%  04.18, 08.( -
2386 | 60120 2G3Ghandover R99 SMG2 No 2G3Ghandover  01/01/1999  31/12/1999 100%  04.18, 04.t -
2387 | 60088 Service Provider Name Indication R99 S1 No SPANME 01/01/1999 ~ 31/12/1999 100%  22.101 9 (22.101), but i in the SIM/USIM specification for R99
2388 | 60026 Data & Data_CleanUp R99 SMG1 No Data, Data_Clear 01/01/1999  31/12/1999 100%  02.01, 02.( -
2389 | 60125 Unstructured Supplementary Service Data R99 MG1N4 No USSD 01/01/1999 ~ 31/12/1999  100%  02.04, 02.¢ No additional features for R99.
2390 60126 Man-Machine Interface (MM|) of the User Equip R99 S1 No MMI 01/01/1999  31/12/1999 100%  22.030 s streamlining + Support for Anonymous Call Rejection
2391 | 60127 Network Identity and Timezone (NITZ) R99 1,SMG3 No NITZ 01/01/1999  31/12/1999  100%  02.42, 04.( -
2392 60128 Operator Determined Barring for Packet Oriente R99 S1  No ODB_Enh. 01/01/1999  31/12/1999 100%  22.041 Remove ODB for Packet Oriented Services from R99
2393 | 60068 Packet Flow Management R99 SMG2 No Packet Flow_Ma 01/01/1999  31/12/1999 100%  08.18 -
2394 | 60044 GPRS_Point-To-Multipoint Group call R99 SMG1 No GPRS_PTMG 01/01/1999 ~ 31/12/1999 100%  02.60 -
2395 | 60156 Call Forwarding R99 1,N2N4 No 01/01/1999 ~ 31/12/1999 100% - -
2399 | 60157 Quality of Service R99 1N2N4 No 01/01/1999  31/12/1999  100% - SMG 98-0781 End To End UMTS QoS Management
2404 60129 Support of Localised Service Area R99 MG7,N2 No SoLSA 01/01/1999  31/12/1999 100%  04.08, 04. estricted area or areas. No additional features for R99.
2405 60100 Transcoder location R99 S2  No Transcoder_locat 01/01/1999  31/12/1999 100%  23.110 {epending coding belonging to the non-access stratum.
2406 | 60113 Antenna te;t methods R99 SMG2 No Antenna_test_me 01/01/1999  31/12/1999 100%  03.30 -
2407 | 60107 \WBAM R_/ hig?l quality speech in UMTS Phase 1 R99 S1. No WBAMR 01/01/1999  31/12/1999 100%  22.105 or high quality speech in UMTS Phase 1 but not in R99
2408 60138 Codec R99 S4  No 01/01/1999  31/12/1999 100% - -
2415 | 60143 Advanced Speech Call Items enhancements R99 4,S1,T2 No ASCI 01/01/1999 ~ 31/12/1999  100%  02.30, 02.¢ -
2416 60009 Call Control improvements R99 N1 No CC_Related_iter 01/01/1999 31/12/1999 100%  24.007, 24 im the present 7: the Tl value is increased (NP-99441).
2417 | 60059 Multimedia R99 NIN3 No Mulimedia 01/01/1999  31/12/1999 100%  24.008, 27 -
2418 60089 Sub—System Number allocation for RANAP, RNS R99 N2 No SSN_allocation 01/01/1999  31/12/1999 100%  23.003 cation Part, Radio Network Subsystem Application Part
2419 60053 |ntranet / ISP access with DHCP end-to-end R99 N3 No ISPaccess 01/01/1999  31/12/1999 100%  29.061 Access to an Intranet/ISP with DHCP end to end
2420 60072 Point_to_MuItipoint_Services R99 N3 No Point_to_Multipoi  01/01/1999  31/12/1999 100%  29.061 Support for the IP-Multicast protocol
2421 | 60146 Fgcsimile R99 S1 No FAX 01/01/1999 ~ 31/12/1999  100%  22.003, 22 -
2422 60081 Realtime NT FAX in UMTS R99 N3 No Realtime_NT_FA 01/01/1999 31/12/1999 100%  27.001, 27 nchronous interface for Real-time non-transparent FAX
2423 | 60042 Gateway_l_ocgtion Fieg_ister (GLR) - Mobile Appli ~ R99 N4 No GLR 01/01/1999 ~ 31/12/1999  100%  29.120 -
2424'| 60056 Multiple Subscriber Profile phase 2 R99 S1N4 No MSP2 01/01/1999 ~ 31/12/1999 100%  22.097,23 -
2425 60074 prepaging R99 N2,N4 No Prepaging 01/01/1999  31/12/1999 100%  23.018, 23 -
2426 60148 Downlink Advanced Receiver Performance R99 SMG No 01/01/1999  31/12/1999 100%  05.09 ty measure used for AMR link adaptation for DARP MS
2427 | 60051 Harmonized Standard R99 SMG2 No Hs 01/01/1999 ~ 31/12/1999 100%  13.21 -
2428'| 60090 Streamlining of specifications R99 N3 No  Streamlining 01/01/1999 ~ 31/12/1999  100%  27.060, 29 -
2429'| 60079 RQ9_Service_Clean_up R99 N3 No R99_Service Cle 01/01/1999  31/12/1999 100%  03.10, 27.( -
2430 | 60094 small Technical Enhancements and Improvemer  R99 N3 No TEI 01/01/1999  31/12/1999 100% - -
2433 25016 R99 UE Conformance Testing R99 R5T1 No TEI_Test 01/01/1999  31/12/1999 100% 34.108, 34 tests and is then conform to the 3GPP standard.
2441 60028 Deleted - Dual Tone Multi-Frequency signalling : Support in the whc R99 N1 No DTMF 01/01/1999 = 31/12/1999 100%  23.014 CR No CR or new TS/TR approved under this WI
2442 60052 Deleted - Intersystem_Change R99 G3new No Intersystem_Cha 01/01/1999 31/12/1999 100%  04.18 CR# No CR or new TS/TR approved under this WI
2443 60054 Deleted - Long_Forwardedto_Numbers R99 N2 No Long_Forwarded 01/01/1999  31/12/1999 100%  29.002 -
2444 60080 Deleted - RANimp-FSEarlyUE R99 R3 No RANimp-FSEarly 01/01/1999  31/12/1999 100%  25.413 CR No CR or new TS/TR approved under this WI
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2445 0 Release 1999 Studies RO9 S1T2 No 03/01/2000  03/01/2000 0% -
2446 60061 Advanced Addressing/Numbering R99 S1  No  Numbering 01/01/1999  31/12/1999 100%  22.975 requirements for numbering and addressing for UMTS
2447'| 60161 Combined GSM and Mobile IP mobility handling ~ R99 S2  No 01/01/1999 ~ 31/12/1999 100% 23.923  3MG 98/0760 -
24487| 60101 UE Capabilities Requirements R99 T2 No UCR 01/01/1999 ~ 31/12/1999 100%  21.904 TP-000022 Moved to CT1 at TSG-T closure
2449 60158 Electrical safety requirements and regulations R99 T2 No 01/01/1999  31/12/1999 100%  34.907 TP-000022 -egulatory environments in different countries / regions.
2450 | 60159 Specific Absorbtion Rate (SAR) requirements an~ R99 T2 No 01/01/1999 ~ 31/12/1999 100%  34.925 TP-000022 Moved to RAN4 at TSG-T closure.
2451 60160 Multi-mode UE issues R99 T2 No 01/01/1999  31/12/1999 100% 21.810,21 TP-000022 ase studies for each of the possible scenarios in specs
2452 | 60162 Provision of fax service in GSM and UMTS R99 T2 No 01/01/1999 ~ 31/12/1999 100%  22.945 ) C1 on closure of T2; see TP-050062. CP#28: C1->C3
2453 60163 R99 T2 No 01/01/1999  31/12/1999 100%  23.814 ‘#27: change of WG as a result of closure of CN and T.

Separating Radio Resources and Mobility Mana

Page 15




Project: 3GPP_Release-2000
Date: 09/12/2009

Critical

Critical Split
Critical Progress
Task

Split

Task Progress

Baseline

Baseline Split
Baseline Milestone
Milestone
Summary Progress
Summary

Rolled Up Critical

Rolled Up Critical Split

1

T

Rolled Up Critical Progress

Rolled Up Task
Rolled Up Split
Rolled Up Task Progress

Rolled Up Baseline

Rolled Up Baseline Milestone <>

Rolled Up Milestone

~

< >

~

External Tasks
Project Summary
External Milestone

Deadline

| E——
ﬁ
L 4
W

Page 16




