ID ID Jnique_IC Name Acronym wtlir |Release | Resource Start Finish
_eve Names [otr 1, 2011
Nov. | Jan Mar

18 18 480030 System Improvements to Machine-Type Communications SIMTC 1 Rel-11 S1,S2,S3 10/06/2010  15/03/2012 - " — : —
19 19 480130 Stage 1 for System Improvements to Machine-Type Communications  SIMTC 2 Relll s1 10/06/2010 15/09/2011 i
20 20 480230 TR on Stage 2 for System Improvements to Machine-Type Communica SIMTC 2 Relll s2 10/06/2010 15/03/2012 |;

21 21 490028 TR on Security aspects of System Improvements to Machine-Type Con SIMTC 2 Relll S3 23/09/2010

22 22 480330 Stage 2 on SA2 part for System Improvements to Machine-Type Comm SIMTC 2 Relll S2 10/06/2010

23 23 480430 Stage 2 on Security part for System Improvements to Machine-Type C¢ SIMTC 2 Rel11 S3 10/06/2010

86 86 470020 Study on Alternatives to E.164 for Machine-Type Communications FS_AMTC 1| Reki1s1 25/03/2010

87 87 480032 sStudy on enhancements for Machine-Type Communications (MTC FS_MTCe 1| Rel-11/s1 10/06/2010|  16/06/2011

114 114 410030 Network Improvements for Machine-Type Communications NIMTC 1 Rel-10 S1,S2,C1,C4,(  18/09/2008  18/03/2011

115 115 410031 Stage 1 for Network Improvements for Machine-Type Communications NIMTC 2 Rel10 s1 18/09/2008  25/03/2010

116 116 450028 Deleted - TR on Stage 2 for Network Improvements for Machine-Type Communications NIMTC 2 Rel10 S2 24/09/2009 16/12/2010

117 117 490037 Stage 2 for Network Improvements for Machine-Type Communications NIMTC 2 Rel10 S2 30/08/2010  23/09/2010

118 118 460023 Deleted - Security for Network Improvements for Machine-Type Communications NIMTC 2  Rel10 S3 10/12/2009 23/09/2010

119 119 480005 CN part of Stage 3 for Network Improvements for Machine-Type Commn NIMTC 2 Rel-10 C1,C4 04/06/2010 ~ 18/03/2011

120 120 480105 CT1 part of Stage 3 for Network Improvements for Machine-Type Communica: NIMTC 3 Rel10 C1 04/06/2010 18/03/2011

121 121 480305 CT4 part of Stage 3 for Network Improvements for Machine-Type Communica: NIMTC 3 Rel10 C4 04/06/2010 18/03/2011

122 122 480205 Deleted - CT3 part of Stage 3 for Network Improvements for Machine-Type Communica: NIMTC 3 Rel10 C3 04/06/2010 10/12/2010

123 123 490003 GERAN part of Network Improvements for Machine-Type Communicati NIMTC 2 Rel10 G2 03/09/2010  04/03/2011 |

124 124 490024 RAN mechanisms to avoid CN overload due to Machine-Type Commur NIMTC-RAN_overload 2 Rel-10 R2,R3 17/09/2010 18/03/2011

408 408 450015 Stydy on RAN improvements for Machine-Type Communications FS_NIMTC_RAN 1 Rel-10 R2,R1,R3,R4 18/09/2009  18/03/2011

409 409 460001 Stydy on GERAN improvements for Machine-Type Communicatio FS_NIMTC_GERAN 1 Rel10 G1,G2 24/05/2010  02/09/2011

641 641 370053 Study on Security Aspects of Remote Provisioning and Change o FS_UM2M 1| Rel9/S3C6 06/04/2004 | 10/12/2009

798 798 380069 Maintenance of TISPAN documentation MAINTISP 1 Rel-8 S2,C1,C3,C4 02/07/2007  05/06/2008

1081 | 1081 7027 Study on Facilitating Machine to Machine Communication in GSM FS_M2M 1| Rek8|S1 04/11j2005 | 08/03/2007
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