Work Plan
	ID
	UID
	Name
	Acronym
	Level
	Rel
	Resource
	Start
	Finish
	Compl
	Hyperlink
	rapporteur
	Notes
	Impacted_TSs_and_TRs

	1
	0
	Version 2011 Dec 14
	-
	1
	-
	-
	
	
	
	-
	-
	-
	

	2
	0
	Rel-11 Stage 1 frozen 09/2011
	-
	1
	-
	-
	
	
	
	-
	-
	-
	

	3
	0
	Rel-11 Stage 2 freeze 03/2012
	-
	1
	-
	-
	
	
	
	-
	-
	-
	

	4
	0
	Rel-11 Stage 3 freeze 09/2012
	-
	1
	-
	-
	
	
	
	-
	-
	-
	

	5
	0
	
	-
	1
	-
	-
	
	
	
	-
	-
	-
	-

	6
	0
	Release 12 Features
	-
	1
	Rel-12
	SP,CP
	22/09/2011
	24/12/2013
	0%
	-
	-
	-
	

	7
	530042
	IMS-based Telepresence
	IMS_TELEP
	1
	Rel-12
	S1
	22/09/2011
	20/06/2012
	50%
	SP-110588
	Orange
	-
	-

	8
	530142
	Stage 1 for IMS-based Telepresence
	IMS_TELEP
	2
	Rel-12
	S1
	22/09/2011
	20/06/2012
	50%
	SP-110588
	Orange
	-
	22.228

	9
	530043
	Service and Media Reachability for Users over Restrictive Firewalls
	SMURFs
	1
	Rel-12
	S1
	21/09/2011
	20/06/2012
	20%
	SP-110653
	Vodafone
	-
	-

	10
	530143
	Stage 1 for Service and Media Reachability for Users over Restrictive Firewalls
	SMURFs
	2
	Rel-12
	S1
	21/09/2011
	20/06/2012
	20%
	SP-110653
	Vodafone
	SP#54 completion 12/11=>06/12
	22.278

	11
	470030
	Codec for Enhanced Voice Services
	EVS_codec
	1
	Rel-12
	S4,S1
	25/03/2010
	20/09/2013
	40%
	SP-100202
	Huawei
	SP#47 Stage 1 completed. Triggered by UID_370045 Study on enhanced voice service requirements for EPS (TR 22.813)
	-

	12
	470031
	Stage 1 for Codec for Enhanced Voice Services
	EVS_codec
	2
	Rel-12
	S1
	25/03/2010
	25/03/2010
	100%
	SP-100202
	Huawei
	SP#47 completed. Covered by general requirements in 22.101, 22.001
	22.173

	13
	470032
	Stage 2/3 for Codec for Enhanced Voice Services
	EVS_codec
	2
	Rel-12
	S4
	25/03/2010
	20/09/2013
	40%
	SP-100202
	Huawei
	SP#54 completion 03/13=>09/13
	26.xyz, 26.xyz, 26.9yz

	14
	500028
	LIPA Mobility and SIPTO at the Local Network
	LIMONET
	1
	Rel-12
	S2,C4,C1
	15/10/2010
	06/12/2013
	6%
	SP-100705
	Huawei
	SP#54 moved to Rel-12. Linked to UID_490030 SIPTO Service Continuity of IP Data Session (SIPTO_SC), UID_450035 Local IP Access and Selected IP Traffic Offload (LIPA_SIPTO), UID_460026 Support BBF Accesses Interworking (BBAI)
	-

	15
	500128
	TR on Stage 2 for LIPA Mobility and SIPTO at the Local Network
	LIMONET
	2
	Rel-12
	S2
	15/10/2010
	20/06/2012
	45%
	SP-100705
	Huawei
	SP#54 moved to Rel-12 (completion 06/12)
	new TR 23.859

	16
	500228
	Stage 2 for LIPA Mobility and SIPTO at the Local Network
	LIMONET
	2
	Rel-12
	S2
	15/10/2010
	20/06/2012
	0%
	SP-100705
	Huawei
	SP#54 moved to Rel-12 (completion 06/12)
	23.060, 23.401

	17
	530015
	Core Network aspects of SIPTO at the Local Network (Stage 3)
	LIMONET-SIPTO
	2
	Rel-12
	C4,C1
	19/09/2011
	06/12/2013
	0%
	CP-110801
	Huawei
	CP#54 updated WID CP-110724=>CP-110801 moved to Rel-12 (completion 09/12=>12/13)
	Stage 3

	18
	530115
	CT4 part of Core Network aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	3
	Rel-12
	C4
	19/09/2011
	06/12/2013
	0%
	CP-110801
	Huawei
	-
	29.002, 29.060, 29.272, 29.274, 29.275, 29.281, 29.282, 29.303, 29.305

	19
	530215
	CT1 part of Core Network aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	3
	Rel-12
	C1
	19/09/2011
	06/12/2013
	0%
	CP-110801
	Huawei
	-
	24.008, 24.301

	20
	530016
	Core Network aspects of LIPA Mobility (Stage 3)
	LIMONET-LIPA
	2
	Rel-12
	C1,C4
	19/09/2011
	06/12/2013
	0%
	CP-110820
	Huawei
	CP#54 updated WID CP-110727=>CP-110820 moved to Rel-12 (completion 09/12=>12/13)
	Stage 3

	21
	530116
	CT1 part of Core Network aspects of LIPA Mobility
	LIMONET-LIPA
	3
	Rel-12
	C1
	19/09/2011
	06/12/2013
	0%
	CP-110820
	Huawei
	-
	24.008, 24.301

	22
	530216
	CT4 part of Core Network aspects of LIPA Mobility
	LIMONET-LIPA
	3
	Rel-12
	C4
	19/09/2011
	06/12/2013
	0%
	CP-110820
	Huawei
	-
	29.060, 29.274, 29.281, 29.303, 29.002, 29.272, 29.275, 29.282, 29.305

	23
	0
	Release 12 Studies
	-
	1
	Rel-12
	SP,CP
	22/09/2011
	24/12/2013
	0%
	-
	-
	-
	-

	24
	460025
	Study on UICC/USIM enhancements
	FS_U2e
	1
	Rel-12
	S1
	10/12/2009
	12/12/2012
	55%
	SP-090903
	Giesecke & Devrient
	SP#54 considered for deletion at SA1#57 if still no progress. Triggered by GSMA Smart SIM and 3GNBK projects, and to evolve from traditional USAT to multimedia USIM toolkit support, particularly to Smart Card Web Server
	22.817

	25
	470020
	Study on Alternatives to E.164 for Machine-Type Communications
	FS_AMTC
	1
	Rel-12
	S1
	25/03/2010
	20/06/2012
	80%
	SP-100198
	T-Mobile USA
	SP#53 TR 22.988v100 for Information. Determine an alternative to E.164 for identifying individual devices and route messages between those devices
	22.988

	26
	480032
	Study on enhancements for Machine-Type Communications (MTC)
	FS_MTCe
	1
	Rel-12
	S1
	10/06/2010
	20/06/2012
	40%
	SP-100448
	Huawei
	SP#53 completion 09/11=>06/12. Study Network improvements for MTC Device to MTC Device communications via one or more PLMNs (direct-mode communication between devices is out of scope), etc. Align also with ETSI TC M2M work.
	22.888

	27
	490035
	Study on Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	FS_SSO_Int
	1
	Rel-12
	S1
	23/09/2010
	07/03/2012
	95%
	SP-100640
	InterDigital
	SP#54 completion 12/11=>03/12. Linked to SA3 Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest (UID_480048), SA3 TR 33.924 Extended Identity Management (GBA-IdM) and SA3 TR 33.980 (LibSec)
	22.895

	28
	500035
	Study on Continuity of Data Sessions to Local Networks
	FS_CSN
	1
	Rel-12
	S1
	16/12/2010
	14/12/2011
	100%
	SP-100885
	NEC
	SP#54 completed. Linked to SA1 Rel-11 Feature UID_490030 SIPTO Service Continuity of IP Data Session (SIPTO_SC)
	22.896

	29
	500036
	Study on non-MTC Mobile Data Applications Impacts
	FS_MODAI
	1
	Rel-12
	S1
	16/12/2010
	14/12/2011
	100%
	SP-100889
	Huawei, China Mobile
	SP#54 completed. Linked to UID_490036 SA2 Rel-11 TR 23.843 Study on Core Network Overload solutions (FS_CNO)
	22.801

	30
	530044
	Study on Proximity-based Services
	FS_ProSe
	1
	Rel-12
	S1
	22/09/2011
	12/09/2012
	10%
	SP-110638
	Qualcomm
	-
	22.8xy

	31
	540027
	Study on User Plane Congestion management
	FS_UPCON
	1
	Rel-12
	S1
	14/12/2011
	20/06/2012
	0%
	SP-110819
	KDDI
	Linked to SAPP (Service Awareness and Privacy Policies) UID_500032, FS_UMONC (Study on Usage Monitoring Control Enhancement) UID_520035, QoS_SSL (QoS Control Based on Subscriber Spending Limits) UID_490031
	22.8xy

	32
	540028
	Study on RAN Sharing Enhancements
	FS_RSE
	1
	Rel-12
	S1
	14/12/2011
	20/06/2012
	0%
	SP-110820
	NEC
	Extend Rel-6 Network Sharing UID_31018 (basic scenarios of network/RAN sharing) to cover more complex scenarios that arise due to recent needs for more dynamic co-operation among operators.
	22.8xy

	33
	410043
	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	1
	Rel-12
	S2,S1
	08/08/2008
	20/06/2012
	76%
	SP-110452
	Qualcomm, ZTE
	SP#54 moved to Rel-12 (completion 03/12=>06/12). SP#43 TR 23.861v100 for Information. Spin-off UID_430035 MAPCON and UID_450041 IFOM
	23.861

	34
	410143
	SA1 part of FS_MAPIM
	FS_MAPIM
	2
	Rel-12
	S1
	08/08/2008
	21/09/2011
	100%
	SP-110452
	Qualcomm, ZTE
	SP#53 completed
	23.861

	35
	410243
	SA2 part of FS_MAPIM
	FS_MAPIM
	2
	Rel-12
	S2
	18/09/2008
	20/06/2012
	75%
	SP-110452
	Qualcomm, ZTE
	-
	23.861

	36
	520035
	Study on Usage Monitoring Control enhancement
	FS_UMONC
	1
	Rel-12
	S2,S1,S5
	08/06/2011
	19/09/2012
	8%
	SP-110434
	ZTE, Huawei
	SP#54 moved to Rel-12 (completion 12/11=>06/12)
	23.858

	37
	520135
	SA2,SA1 part of FS_UMONC
	FS_UMONC
	2
	Rel-12
	S2,S1
	08/06/2011
	20/06/2012
	0%
	SP-110434
	ZTE
	-
	23.858

	38
	520235
	SA5 part of FS_UMONC
	FS_UMONC
	2
	Rel-12
	S5
	08/06/2011
	19/09/2012
	15%
	SP-110434
	Huawei
	-
	32.858

	39
	500034
	Study on Security aspects of Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	FS_SSO_Int_Sec
	1
	Rel-12
	S3
	16/12/2010
	19/09/2012
	25%
	SP-100734
	Ericsson
	SP#54 moved to Rel-12 (completion 03/12=>12/12)
	33.8xy

	40
	530047
	Study on IMS Firewall Traversal
	FS_iFire
	1
	Rel-12
	S3
	17/06/2011
	19/09/2012
	15%
	SP-110654
	Acme Packet
	SP#54 moved to Rel-12 (completion 03/12=>12/12)
	33.8xy

	41
	0
	Release 11 Features
	-
	1
	Rel-11
	SP,CP,GP,RP
	29/03/2010
	23/12/2011
	20%
	-
	-
	-
	-

	42
	470051
	Advanced IP Interconnection of Services
	IPXS
	1
	Rel-11
	S1,S2,C1,C3
	25/03/2010
	14/09/2012
	56%
	SP-100876
	Telefónica
	SP#53 Stage 1 completed. Triggered by Rel-10 TR 22.893 UID_380083 Study on advanced requirements for IP interconnect (FS_IPXS)
	-

	43
	470052
	Stage 1 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	S1
	25/03/2010
	21/09/2011
	100%
	SP-100876
	Telefónica
	SP#53 completed
	22.101, 22.228

	44
	500025
	Stage 2 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	S2
	16/12/2010
	14/12/2011
	100%
	SP-100876
	Ericsson
	SP#54 completed
	23.228

	45
	530004
	Stage 3 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	C1,C3
	16/09/2011
	14/09/2012
	0%
	CP-110646
	Ericsson
	-
	Stage 3

	46
	530104
	CT1 part of Stage 3 for Advanced IP Interconnection of Services
	IPXS
	3
	Rel-11
	C1
	19/09/2011
	14/09/2012
	0%
	CP-110646
	Ericsson
	-
	24.229

	47
	530204
	CT3 part of Stage 3 for Advanced IP Interconnection of Services
	IPXS
	3
	Rel-11
	C3
	16/09/2011
	13/09/2012
	0%
	CP-110646
	Ericsson
	CP#54 Work can only begin when CT1 has decided the technical solution
	29.165

	48
	480030
	System Improvements to Machine-Type Communications
	SIMTC
	1
	Rel-11
	S1,S2,S3,C1,C3,C4,C6,R2,R3
	10/06/2010
	14/09/2012
	50%
	SP-110877
	KPN
	SP#54 updated WID SP-110499=>SP-110877 (reduced Scope). SP#53 Stage 1 completed. Enhancements to Rel-10 Feature UID_410031 (NIMTC) based on Rel-11 Study on enhancements to MTC
	-

	49
	480130
	Stage 1 for SIMTC
	SIMTC
	2
	Rel-11
	S1
	10/06/2010
	21/09/2011
	100%
	SP-110877
	KPN
	SP#53 completed
	22.368

	50
	480230
	TR on Stage 2 for SIMTC
	SIMTC
	2
	Rel-11
	S2
	10/06/2010
	07/03/2012
	90%
	SP-110877
	Intel
	SP#54 completion 12/11=>03/12. SP#54 updated WID SP-110499=>SP-110877 (reduced Scope). SP#49 v100 presented for Information
	new TR 23.888

	51
	490028
	TR on Security aspects of SIMTC
	SIMTC
	2
	Rel-11
	S3
	23/09/2010
	20/06/2012
	60%
	SP-110877
	Samsung
	SP#54 updated WID SP-110499=>SP-110877 (reduced Scope)
	new TR 33.868

	52
	530005
	Stage 2 CS aspects for SIMTC 
	SIMTC-CS
	2
	Rel-11
	C4
	16/09/2011
	14/06/2012
	0%
	CP-110756
	Ericsson
	CP#54 updated WID CP-110728=>CP-110756 (Align with reduced SA2 scope)
	23.012

	53
	520021
	BB1: Stage 2 Reachability Aspects of SIMTC
	SIMTC-Reach
	2
	Rel-11
	S2,S3
	09/06/2011
	07/03/2012
	51%
	SP-110751
	Intel
	SP#54 updated WID SP-110499=>SP-110877 (reduced Scope)
	23.221, new 23.368 

	54
	520121
	Deleted - MTC Feature Control (described in TS 22.368, clause 7.1.1 and 23.888, clause 5.7)
	SIMTC-Reach
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-110877
	Intel
	SP#54 work stopped
	TBD

	55
	520221
	On-line device trigger
	SIMTC-Reach
	3
	Rel-11
	S2
	09/06/2011
	07/03/2012
	30%
	SP-110877
	Intel
	-
	23.221, new 23.682

	56
	520321
	Addressing
	SIMTC-Reach
	3
	Rel-11
	S2
	09/06/2011
	14/12/2011
	100%
	SP-110877
	Intel
	SP#54 completed
	23.221, new 23.682

	57
	520421
	Identifiers – especially removal of MSISDN dependencies in the architecture
	SIMTC-Reach
	3
	Rel-11
	S2
	09/06/2011
	07/03/2012
	40%
	SP-110877
	Intel
	-
	23.221, new 23.682

	58
	520521
	MSISDN-less / PS Only
	SIMTC-Reach
	3
	Rel-11
	S2
	13/06/2011
	07/03/2012
	20%
	SP-110877
	Intel
	-
	23.221, new 23.682

	59
	540014
	MTC related interfaces and functional entities to support above features (MTCsp, etc.)
	SIMTC-Reach
	3
	Rel-11
	S2
	14/12/2011
	07/03/2012
	30%
	SP-110877
	Intel
	
	23.221, new 23.682

	60
	530006
	BB1: Stage 3 (CS+PS) Reachability Aspects of SIMTC
	SIMTC-Reach
	2
	Rel-11
	C1,C3,C4,C6
	19/09/2011
	14/09/2012
	2%
	CP-110756
	Ericsson
	CP#54 updated WID CP-110728=>CP-110756 (Align with reduced SA2 scope)
	Stage 3

	61
	530106
	CT1 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C1
	19/09/2011
	14/09/2012
	0%
	CP-110756
	Ericsson
	-
	24.008, 24.301, 23.040, 23.122, 24.368

	62
	530206
	CT3 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C3
	19/09/2011
	14/09/2012
	0%
	CP-110756
	Ericsson
	-
	29.061, 29.212, 29.213, 29.214, 29.215, new TS 29.368

	63
	530306
	CT4 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C4
	19/09/2011
	14/09/2012
	0%
	CP-110756
	Ericsson
	-
	23.003, 23.008, 29.002, 29.272, 29.060, 29.230, 29.234, 29.274, 29.275, 29.282, 29.305

	64
	530406
	CT6 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C6
	19/09/2011
	14/09/2012
	10%
	CP-110756
	ST Ericsson
	-
	31.102, 31.103, 31.111

	65
	520024
	BB4: Secure Connection and Privacy of SIMTC
	SIMTC-Sec
	2
	Rel-11
	S3
	08/06/2011
	20/06/2012
	9%
	SP-110877
	Samsung
	SP#54 updated WID SP-110499=>SP-110877 (reduced Scope)
	TBD

	66
	520124
	Secure Connection MTC Feature (TS 22.368, 7.2.10)
	SIMTC-Sec
	3
	Rel-11
	S3
	08/06/2011
	20/06/2012
	15%
	SP-110877
	Samsung
	-
	TBD

	67
	530058
	MTC Location Privacy
	SIMTC-Priv
	3
	Rel-11
	S3
	19/09/2011
	20/06/2012
	0%
	SP-110877
	Samsung
	SP#53 SA3 updated WID SP-110422=>SP-110499 (SA3 added MTC Location Privacy)
	TBD

	68
	540019
	BB5: Charging of SIMTC (Stage 2/3)
	SIMTC-CH
	2
	Rel-11
	S5,S2
	07/12/2011
	12/09/2012
	0%
	SP-110877
	Ericsson
	SP#54 updated WID SP-110499=>SP-110877 (added SA5 Charging Stage 2/3 aspects)
	32.251, 32.298, 32.299

	69
	530009
	RAN overload control for Machine-Type Communications
	SIMTC-RAN_OC
	2
	Rel-11
	R2,R3,C1,C6
	16/09/2011
	14/09/2012
	14%
	RP-111373
	Huawei
	Stage 2,3
	UTRA, LTE

	70
	530109
	Core part: RAN overload control for Machine-Type Communications
	SIMTC-RAN_OC-Core
	3
	Rel-11
	R2,R3
	19/09/2011
	02/03/2012
	50%
	RP-111373
	Huawei
	-
	25.304, 25.331, 25.413, 36.304, 36.331, 36.413

	71
	530209
	Stage 3 (CS+PS) Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	3
	Rel-11
	C1,C6
	16/09/2011
	14/09/2012
	5%
	CP-110756
	Ericsson
	CP#54 updated WID CP-110728=>CP-110756 (Align with reduced SA2 scope)
	Stage 3

	72
	530309
	CT1 part of Stage 3 Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	4
	Rel-11
	C1
	16/09/2011
	14/09/2012
	10%
	CP-110756
	Ericsson
	-
	-

	73
	530409
	CT6 part of Stage 3 Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	4
	Rel-11
	C6
	19/09/2011
	14/09/2012
	0%
	CP-110756
	ST Ericsson
	-
	-

	74
	520022
	Deleted - BB2: Stage 2 Signalling Optimizations of SIMTC
	SIMTC-Sig
	2
	Rel-11
	S2,S3
	10/06/2011
	14/12/2011
	100%
	SP-110877
	Intel
	SP#54 work stopped. SP#54 updated WID SP-110499=>SP-110877 (reduced Scope)
	TBD

	75
	520122
	Effectively maintain connectivity for a large number of MTC Devices (TS 22.368, 7.1.1)
	SIMTC-Sig
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-110877
	Intel
	SP#54 work stopped
	TBD

	76
	520222
	Small Data Transmissions (TS 22.368, 7.2.5)
	SIMTC-Sig
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-110877
	Intel
	SP#54 work stopped
	TBD

	77
	530107
	Deleted - BB2: Stage 3 (CS+PS) Signalling Optimizations of SIMTC
	SIMTC-Sig
	2
	Rel-11
	C1,C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	Ericsson
	CP#54 stopped. CP#54 updated WID CP-110728=>CP-110756 (Align with reduced SA2 scope)
	Stage 3

	78
	530207
	Deleted - CT1 part of Stage 3 BB2: Signalling Optimizations of SIMTC
	SIMTC-Sig
	3
	Rel-11
	C1
	16/09/2011
	09/12/2011
	100%
	CP-110756
	Ericsson
	-
	23.122, 24.008, 24.301, 24.368

	79
	530307
	Deleted - CT6 part of Stage 3 BB2: Signalling Optimizations of SIMTC
	SIMTC-Sig
	3
	Rel-11
	C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	ST Ericsson
	-
	31.102

	80
	520023
	Deleted - BB3: Stage 2 CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	2
	Rel-11
	S2,S3
	08/06/2011
	14/12/2011
	100%
	SP-110877
	Intel
	SP#54 updated WID SP-110499=>SP-110877 (reduced Scope)
	TBD

	81
	520123
	Charging Requirements (TS 22.368, 7.1.5)
	SIMTC-CN_Pow
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-110877
	Intel
	SP#54 work stopped
	TBD

	82
	520223
	Lower Power Consumption (TS 22.368, 7.1.1)
	SIMTC-CN_Pow
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-110877
	Intel
	SP#54 work stopped
	TBD

	83
	520323
	MTC Monitoring (TS 22.368, 7.2.8)
	SIMTC-CN_Pow
	3
	Rel-11
	S2
	08/06/2011
	14/12/2011
	100%
	SP-110877
	Intel
	SP#54 work stopped
	TBD

	84
	530008
	Deleted - BB3: Stage 3 (CS+PS) CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	2
	Rel-11
	C1,C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	Ericsson
	CP#54 stopped. CP#54 updated WID CP-110728=>CP-110756 (Align with reduced SA2 scope)
	Stage 3

	85
	530108
	Deleted - CT1 part of Stage 3 BB3: CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	3
	Rel-11
	C1
	16/09/2011
	09/12/2011
	100%
	CP-110756
	Ericsson
	-
	23.122, 24.008, 24.301, 24.368

	86
	530208
	Deleted - CT6 part of Stage 3 BB3: CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	3
	Rel-11
	C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	ST Ericsson
	-
	31.101, 31.102

	87
	480330
	Deleted - Stage 2 on SA2 part for System Improvements to Machine-Type Communications
	SIMTC
	2
	Rel-11
	S2
	10/06/2010
	08/06/2011
	100%
	SP-110877
	Intel
	SP#52 stopped. Updated WID SP-100877=>SP-110422 (break-down in several BBs)
	TBD

	88
	480430
	Deleted - Stage 2 on Security part for System Improvements to Machine-Type Communications
	SIMTC
	2
	Rel-11
	S3
	10/06/2010
	08/06/2011
	100%
	SP-110877
	Samsung
	SP#52 stopped. Updated WID SP-100877=>SP-110422 (break-down in several BBs)
	TBD

	89
	480031
	Unstructured Supplementary Service Data (USSD) simulation service in IMS
	USSI
	1
	Rel-11
	S1,C1,C3
	10/06/2010
	14/09/2012
	32%
	SP-100408
	Deutsche Telekom
	SP#48 approved WID & Stage 1 completed. Specify a "CS domain USSD" like service over IMS (see GSM Mobile User Initiated USSD)
	-

	90
	480131
	Stage 1 for USSD simulation service in IMS
	USSI
	2
	Rel-11
	S1
	10/06/2010
	10/06/2010
	100%
	SP-100408
	Deutsche Telekom
	SP#48 completed
	22.173

	91
	520003
	Stage 3 for USSD simulation service in IMS
	USSI
	2
	Rel-11
	C1,C3
	03/06/2011
	14/09/2012
	32%
	CP-110534
	Deutsche Telekom
	No stage 2 impact, as reuse existing IMS architecture in TS 23.228
	-

	92
	520103
	CT1 part of Stage 3 for USSD simulation service in IMS
	USSI
	3
	Rel-11
	C1
	03/06/2011
	14/09/2012
	50%
	CP-110534
	Deutsche Telekom, Huawei TS 24.390 Rapp
	CP#54 completion 12/11=>09/12
	24.173, 24.229, new TS 24.390

	93
	520203
	CT3 part of Stage 3 for USSD simulation service in IMS
	USSI
	3
	Rel-11
	C3
	06/06/2011
	02/03/2012
	0%
	CP-110534
	Deutsche Telekom
	CP#54 completion 12/11=>03/12 (Work can only begin when CT1 has decided the technical solution)
	29.165

	94
	490030
	SIPTO Service Continuity of IP Data Session
	SIPTO_SC
	1
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-100589
	Vodafone
	SP#53 Stage 1 completed. Linked to Rel-10 Local IP Access and Selected Internet IP Traffic Offload (LIPA_SIPTO)
	Stage 1

	95
	490130
	Stage 1 for SIPTO Service Continuity of IP Data Session
	SIPTO_SC
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-100589
	Vodafone
	SP#53 completed
	22.101, 22.220

	96
	490031
	QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	1
	Rel-11
	S1,S2,S5,C3
	23/09/2010
	20/06/2012
	75%
	SP-110519
	Vodafone
	SP#53 updated WID SP-110086=>SP-110519 (changed SA5 Objective and removed new SA5 TS). SP#53 Stage 1,2 completed
	-

	97
	490131
	Stage 1 for QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110519
	Vodafone
	SP#53 completed. Use cases & service requirements to allow: 1) modification of QoS based on subscriber’s spending limits 2) enforcing of spending limits for roaming subscribers without having dedicated support in the visited network
	22.115

	98
	510043
	Stage 2 for QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	2
	Rel-11
	S2
	23/03/2011
	21/09/2011
	100%
	SP-110519
	Huawei
	SP#53 completed
	23.203

	99
	500029
	Charging for QoS Control Based on Subscriber Spending Limits (Stage 2)
	QoS_SSL
	2
	Rel-11
	S5
	16/12/2010
	20/06/2012
	50%
	SP-110519
	Nokia Siemens Networks, Huawei
	SP#53 updated WID SP-110086=>SP-110519 (changed SA5 Objective and removed new SA5 TS which was allocated to CT3)
	32.240, 32.296

	100
	520004
	CT3 aspects of QoS Control Based on Subscriber Spending Limits (Stage 3)
	QoS_SSL-CT3
	2
	Rel-11
	C3
	03/06/2011
	16/03/2012
	75%
	CP-110514
	Huawei
	Stage 3. CP#54 TS 29.219 v100 for Information (Policy and Charging Control over Sy reference point)
	29.212, 29.213, 29.214, 29.215, new TS 29.219

	101
	490032
	Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	1
	Rel-11
	S1,S2
	23/09/2010
	07/03/2012
	57%
	SP-110347
	Vodafone
	SP#53 Stage 1 completed. Triggered by S1-102236/GSMA RILTE 10_007r1 (IREG LS_038 to 3GPP on Optimal Media Routing drawbacks)
	-

	102
	490132
	TR on Stage 2 aspects of Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	2
	Rel-11
	S2
	23/09/2010
	07/03/2012
	85%
	SP-110347
	Vodafone
	SP#54 TR 23.849 v101 for Information (completion 12/11=>03/12; TR is complete except for the conclusions. Need SA advice regarding Stage 2 authority for MRB/MRF discovery)
	new TR 23.849

	103
	490232
	Stage 1 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110347
	Vodafone
	SP#53 completed
	22.115, 22.173

	104
	490332
	Stage 2 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	2
	Rel-11
	S2
	28/09/2010
	07/03/2012
	0%
	SP-110347
	Vodafone
	SP#54 completion 12/11=>03/12
	TBD

	105
	500030
	Non Voice Emergency Services
	NOVES
	1
	Rel-11
	S1,S2
	16/12/2010
	07/03/2012
	93%
	SP-100884
	Qualcomm
	SP#53 Stage 1 completed. Triggered by SA1 Rel-11 TR 22.871 Study on Non Voice Emergency Services (FS_NOVES)
	-

	106
	500130
	Stage 1 for Non Voice Emergency Services
	NOVES
	2
	Rel-11
	S1
	16/12/2010
	21/09/2011
	100%
	SP-100884
	Qualcomm
	SP#53 completed
	22.101

	107
	530045
	Stage 2 for Non Voice Emergency Services (Support of IMS Emergency Sessions with Other Media on UTRAN and E-UTRAN)
	NOVES-IMSESOM
	2
	Rel-11
	S2
	22/09/2011
	07/03/2012
	80%
	SP-110644
	Alcatel-Lucent
	-
	23.060, 23.167, 23.203, 23.401

	108
	510047
	Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	1
	Rel-11
	S1,C1
	23/03/2011
	14/09/2012
	22%
	SP-110176
	Tatara Systems
	SP#53 Stage 1 completed. Triggered by Rel-11 TR 22.809 Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX (FS_VINE) UID_480033
	-

	109
	510147
	Stage 1 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	2
	Rel-11
	S1
	23/03/2011
	21/09/2011
	100%
	SP-110176
	Tatara Systems
	SP#53 completed 
	22.228

	110
	530010
	Stage 2 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	2
	Rel-11
	C1
	16/09/2011
	14/09/2012
	5%
	CP-110641
	Alcatel-Lucent
	CP#54 completion 12/11=>09/12
	23.218

	111
	530110
	Stage 3 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	2
	Rel-11
	C1
	19/09/2011
	14/09/2012
	0%
	CP-110641
	Alcatel-Lucent
	CP#54 completion 06/12=>09/12
	24.229

	112
	520027
	IMS Network-Independent Public User Identities
	INIPUI
	1
	Rel-11
	S1
	08/06/2011
	21/09/2011
	100%
	SP-110381
	Vodafone
	SP#53 Stage 1 completed. Triggered by Rel-11 TR 22.894 Study of IMS Network-Independent Public User Identities (FS_INIPUI) UID_490033
	Stage 1

	113
	520127
	Stage 1 for IMS Network-Independent Public User Identities
	INIPUI
	2
	Rel-11
	S1
	08/06/2011
	21/09/2011
	100%
	SP-110381
	Vodafone
	SP#53 completed
	22.115, 22.228

	114
	520028
	Anonymous Call Rejection in the CS domain
	ACR_CS
	1
	Rel-11
	S1,C4,C3
	07/06/2011
	02/12/2011
	100%
	SP-110421
	Alcatel-Lucent
	CP#54 completed
	-

	115
	520128
	Stage 1 for Anonymous Call Rejection in the CS domain
	ACR_CS
	2
	Rel-11
	S1
	07/06/2011
	08/06/2011
	100%
	SP-110421
	Alcatel-Lucent
	SP#52 completed under TEI11. Approved WID and CRs in SP-110376 (22.082 CR#0005, 22.085 CR#0004, 22.081 CR#0007, 22.088 CR#0003, 22.004 CR#0013)
	22.004, 22.081, 22.082, 22.085, 22.088

	116
	530011
	Core Network aspects of Anonymous Call Rejection in the CS domain
	ACR_CS-CN
	2
	Rel-11
	C4,C3
	14/09/2011
	02/12/2011
	100%
	CP-110587
	Alcatel-Lucent
	CP#54 completed
	Stage 2/3

	117
	530111
	CT4 part of Core Network aspects of Anonymous Call Rejection in the CS domain (Stage 2/3)
	ACR_CS-CN
	3
	Rel-11
	C4
	14/09/2011
	02/12/2011
	100%
	CP-110587
	Alcatel-Lucent
	CP#54 completed
	23.018, 23.081, 23.082, 23.085, 23.088, 23.205, 23.231, 24.088, 29.002, 29.011

	118
	530211
	CT3 part of Core Network aspects of Anonymous Call Rejection in the CS domain (Stage 3)
	ACR_CS-CN
	3
	Rel-11
	C3
	14/09/2011
	16/09/2011
	100%
	CP-110587
	Alcatel-Lucent
	CP#53 completed
	29.163, 29.292

	119
	460026
	Support for BroadBand Forum Accesses Interworking
	BBAI
	1
	Rel-11
	S2,S1,C1,C3,C4,IETF
	10/12/2009
	19/09/2012
	28%
	SP-110647
	Ericsson, Huawei
	SP#53 Stage 1 completed. Updated WID SP-110423=>SP-110647. Triggered by BBF WT 203, WT-134 (interworking btw 3GPP EPS and BBF's fixed broadband accesses). Stage 2 will be based on 3GPP Stage 1
	-

	120
	470022
	TR on Stage 2 for BBAI
	BBAI
	2
	Rel-11
	S2
	26/03/2010
	07/03/2012
	76%
	SP-110647
	Ericsson
	SP#54 TR 23.839 v140 for Information
	new TR 23.839

	121
	460126
	Stage 1 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI
	2
	Rel-11
	S1
	10/12/2009
	25/03/2010
	100%
	SP-110647
	Ericsson
	SP#47 completed. Provide service requirements for supporting interworking between 3GPP EPS and the fixed broadband accesses defined by BBF
	22.278 CR#0058

	122
	470023
	Stage 2 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI
	2
	Rel-11
	S2
	26/03/2010
	07/03/2012
	95%
	SP-110647
	Ericsson
	SP#53 updated WID SP-110423=>SP-110647 (completion 12/11=>03/12). TS 23.139v100 for SA Information
	23.203, 23.401, 23.402, new 23.139

	123
	541001
	(IETF) Stage 2 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI
	2
	Rel-11
	S2-IETF
	09/12/2011
	19/09/2012
	0%
	S2-114484
	Erik Guttmann
	Public address for NAT-traversal for new TS 23.139
	no internet-draft available yet

	124
	530012
	Stage 3 BB I - Core Network impacts: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	2
	Rel-11
	C1,C3,C4
	16/09/2011
	14/09/2012
	9%
	CP-110755
	Ericsson
	CP#54 updated WID CP-110729=>CP-110755 (Align with reduced SA2 scope)
	Stage 3

	125
	530112
	TR on Stage 3 BB I for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBI-CT
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	15%
	CP-110755
	Ericsson
	New TR 24.820 to identify additional FMC specific procedures in addition to those in 24.302 (on access authentication & authorization and tunnel management; IP mobility mode selection; security aspects)
	new TR 24.820

	126
	530212
	CT1 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	10%
	CP-110755
	Ericsson
	-
	24.229

	127
	530312
	CT3 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	3
	Rel-11
	C3
	16/09/2011
	14/09/2012
	10%
	CP-110755
	Ericsson
	-
	29.212, 29.213, 29.215

	128
	530412
	CT4 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	3
	Rel-11
	C4
	16/09/2011
	14/09/2012
	0%
	CP-110755
	Ericsson
	-
	23.008, 29.273, 29.274

	129
	490026
	Stage 1 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110647
	Ericsson
	SP#53 completed
	22.278

	130
	470024
	Stage 2 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI
	2
	Rel-11
	S2
	28/09/2010
	07/03/2012
	15%
	SP-110647
	Ericsson
	SP#53 updated WID SP-110423=>SP-110647 (completion 12/11=>03/12)
	23.203, 23.401, 23.402, 23.139

	131
	530013
	Stage 3 BB II - Core Network impacts: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	2
	Rel-11
	C3,C1,C4
	16/09/2011
	14/09/2012
	0%
	CP-110926
	Ericsson
	CP#54 updated WID CP-110729=>CP-110926 (Align with reduced SA2 scope)
	Stage 3

	132
	530113
	TR on Stage 3 BB II for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBII-CT
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110926
	Ericsson
	-
	new TR 24.820

	133
	530213
	CT1 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110926
	Ericsson
	-
	TBD

	134
	530313
	CT3 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	3
	Rel-11
	C3
	16/09/2011
	14/09/2012
	0%
	CP-110926
	Ericsson
	-
	29.212, 29.213, 29.215

	135
	530413
	CT4 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	3
	Rel-11
	C4
	16/09/2011
	14/09/2012
	0%
	CP-110926
	Ericsson
	-
	23.008, 29.273

	136
	490027
	Stage 1 BB III: BBF convergence and network based mobility 
	BBAI
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110647
	Huawei
	SP#53 completed
	22.278

	137
	470025
	Stage 2 BB III: BBF convergence and network based mobility 
	BBAI
	2
	Rel-11
	S2
	28/09/2010
	07/03/2012
	0%
	SP-110647
	Huawei
	SP#53 updated WID SP-110423=>SP-110647 (completion 12/11=>03/12)
	23.203, 23.401, 23.402, 23.139

	138
	530014
	Stage 3 BB III - Core Network impacts: BBF convergence and network based mobility 
	BBAI_BBIII-CT
	2
	Rel-11
	C3,C1,C4
	16/09/2011
	14/09/2012
	0%
	CP-110927
	Huawei
	CP#54 updated WID CP-110729=>CP-110927 (Align with reduced SA2 scope)
	Stage 3

	139
	530114
	TR on Stage 3 BB III for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBIII-CT
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110927
	Huawei
	-
	new TR 24.820

	140
	530214
	CT1 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110927
	Huawei
	-
	TBD

	141
	530314
	CT3 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	3
	Rel-11
	C3
	16/09/2011
	14/09/2012
	0%
	CP-110927
	Huawei
	-
	29.212, 29.213, 29.215

	142
	530414
	CT4 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	3
	Rel-11
	C4
	16/09/2011
	14/09/2012
	0%
	CP-110927
	Huawei
	-
	23.008, 29.273

	143
	480035
	Single Radio Voice Call Continuity (SRVCC) aspect of enhancements for Multimedia Priority Service
	eMPS_SRVCC
	1
	Rel-11
	S2
	10/06/2010
	21/09/2011
	100%
	SP-110346
	NTT DoCoMo
	SP#53 Stage 2 completed. Analyze and if needed specify mechanisms for the priority handling of SRVCC with regard to LTE/EPC
	Stage 2

	144
	480135
	TR on SRVCC for eMPS
	eMPS_SRVCC
	2
	Rel-11
	S2
	10/06/2010
	08/06/2011
	100%
	SP-110346
	NTT DoCoMo
	SP#52 completed
	new TR 23.854

	145
	480235
	Stage 2 on SRVCC for eMPS
	eMPS_SRVCC
	2
	Rel-11
	S2
	10/06/2010
	21/09/2011
	100%
	SP-110346
	NTT DoCoMo
	SP#53 completed
	23.216, 23.237

	146
	500026
	Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	1
	Rel-11
	S2,C1,C3,C4
	15/10/2010
	02/03/2012
	99%
	SP-100704
	Samsung
	Complete Stage 2 to support Single Radio VIDEO Call Continuity from E-UTRAN to UTRAN-CS based on the agreed architecture alternative in TR 23.886
	-

	147
	500126
	Stage 2 for Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	2
	Rel-11
	S2
	15/10/2010
	14/12/2011
	100%
	SP-100704
	Samsung
	SP#54 completed. Triggered by Feasibility Study on video call handover capability in TR 23.886 UID_470048 Study on Single Radio Video Call Continuity for 3G-CS (FS_vSRVCC)
	23.203, 23.216, 23.237

	148
	520005
	CN aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	2
	Rel-11
	C1,C3,C4
	03/06/2011
	02/03/2012
	98%
	CP-110757
	NEC
	Stage 3. CP#54 updated WID CP-110438=>CP-110757

	149
	520105
	CT1 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C1
	03/06/2011
	02/03/2012
	95%
	CP-110757
	NEC
	CP#54 updated WID CP-110438=>CP-110757 (completion 12/11=>03/12)
	24.008, 24.237, 24.301

	150
	520205
	CT3 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C3
	03/06/2011
	02/12/2011
	100%
	CP-110757
	NEC
	CP#54 completed
	29.211, 29.212, 29.213, 29.215

	151
	520305
	CT4 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C4
	03/06/2011
	02/12/2011
	100%
	CP-110757
	NEC
	CP#54 completed
	29.280

	152
	480038
	Network Provided Location Information for IMS
	NWK-PL2IMS
	1
	Rel-11
	S2,S1,S5
	10/06/2010
	12/09/2012
	50%
	SP-110631
	T-Mobile
	SP#53 Stage 1 completed. Architecture solutions making Cell/PLMN ID (the UE is camped on) available to IMS nodes when the mobile operator needs to record this information either to fulfil legal obligations or for charging purposes.
	-

	153
	500027
	Stage 1 for Network Provided Location Information for IMS
	NWK-PL2IMS
	2
	Rel-11
	S1
	15/12/2010
	21/09/2011
	100%
	not available
	n/a
	SP#53 completed
	22.115

	154
	480138
	TR on Stage 2 for network provided location information to the IMS
	NWK-PL2IMS
	2
	Rel-11
	S2
	10/06/2010
	14/12/2011
	100%
	SP-110631
	T-Mobile
	SP#54 completed
	new TR 23.842

	155
	480238
	Stage 2 for Network Provided Location Information for IMS
	NWK-PL2IMS
	2
	Rel-11
	S2
	15/06/2010
	07/03/2012
	0%
	SP-110631
	T-Mobile
	SP#53 updated WID SP-100358=>SP-110631 (completion 09/11=>03/12)
	23.060, 23.203, 23.228, 23.401

	156
	490029
	Charging for Network Provided Location Information for IMS
	NWK-PL2IMS_CH
	2
	Rel-11
	S5
	23/09/2010
	12/09/2012
	35%
	SP-110700
	Nokia Siemens Networks
	SP#54 updated WID SP-110125=>SP-110700 (completion 03/12=>09/12)
	Stage 2 (32.240, 32.260), Stage 3 (32.298, 32.299)

	157
	500031
	Interworking between Mobile Operators using the Evolved Packet System and Data Application Providers
	MOSAP
	1
	Rel-11
	S1,S2
	16/12/2010
	20/06/2012
	34%
	SP-110350
	Cisco
	SP#54 completion 06/12 within Rel-11. SP#53 Stage 1 completed. Linked to Rel-10 Feature UID_500006 PEST
	-

	158
	500131
	Stage 1 for MOSAP
	MOSAP
	2
	Rel-11
	S1
	16/12/2010
	21/09/2011
	100%
	SP-110350
	Cisco
	SP#53 completed
	22.278

	159
	520025
	TR on Stage 2 for MOSAP
	MOSAP
	2
	Rel-11
	S2
	06/06/2011
	20/06/2012
	20%
	SP-110350
	Intel
	-
	new TR 23.862

	160
	520026
	Stage 2 for MOSAP
	MOSAP
	2
	Rel-11
	S2
	09/06/2011
	20/06/2012
	0%
	SP-110350
	Intel
	-
	TBD

	161
	500032
	Service Awareness and Privacy Policies
	SAPP
	1
	Rel-11
	S2,S1,C3
	12/10/2010
	02/12/2011
	100%
	SP-100882
	Allot Communications
	CP#54 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047
	-

	162
	500132
	Stage 1 for Service Awareness and Privacy Policies
	SAPP
	2
	Rel-11
	S1
	12/10/2010
	15/12/2010
	100%
	SP-100882
	Allot Communications
	For deep packet inspection (i.e. Traffic Detection Functionality) SA1 indicated that no new requirements are needed (see Objective of FS_PP SA1,SA2 Rel-10 Study on Policy solutions and enhancements UID_440047 TR 23.813) 
	-

	163
	500232
	Stage 2 for Service Awareness and Privacy Policies
	SAPP
	2
	Rel-11
	S2
	15/10/2010
	21/09/2011
	100%
	SP-100882
	Allot Communications
	SP#53 completed
	23.203

	164
	510003
	CT3 part of Service Awareness and Privacy Policies
	SAPP-CT3
	2
	Rel-11
	C3
	18/03/2011
	02/12/2011
	100%
	CP-110136
	Allot Communications
	CP#54 completed. Stage 3 to support Application Detection and Control Functionality. Update Gx / introduce Sd reference points and procedures. Update S9 reference point in roaming scenarios
	Stage 3: 29.212, 29.213, 29.214, 29.215

	165
	500033
	VPLMN Autonomous CSG Roaming
	VCSG
	1
	Rel-11
	S2,C4
	15/10/2010
	02/03/2012
	82%
	SP-100706
	Qualcomm
	SP#54 Stage 2 completed. Updated WID SP-100706=> modified WID scope). Linked to Rel-10 UID_450053 Enhanced Home NodeB / eNodeB (EHNB). Implements Rel-9 requirements for CSG support in SA1 TS 22.220
	-

	166
	500133
	Stage 2 for VPLMN Autonomous CSG Roaming
	VCSG
	2
	Rel-11
	S2
	15/10/2010
	14/12/2011
	100%
	SP-100706
	Qualcomm
	SP#54 completed. Updated WID SP-100706=> modified WID scope).
	23.002, 23.060, 23.401

	167
	530017
	CT aspects of VPLMN Autonomous CSG Roaming
	VCSG-St3
	2
	Rel-11
	C4
	07/12/2011
	02/03/2012
	10%
	CP-110588
	ZTE
	-
	23.003, 23.007, 23.008, 23.012, 29.002, 29.230, 29.272

	168
	510048
	Data Identification in Access Network Discovery and Selection Function (ANDSF)
	DIDA
	1
	Rel-11
	S2
	23/03/2011
	07/03/2012
	66%
	SP-110084
	Qualcomm
	Linked to Rel-10 IFOM (IP Flow Mobility and seamless WLAN offload) UID_450041. Defines IP flow mobility, seamless and non seamless WLAN offload and respective ANDSF extensions
	Stage 2

	169
	510148
	TR on Stage 2 for Data Identification in ANDSF
	DIDA
	2
	Rel-11
	S2
	23/03/2011
	14/12/2011
	100%
	SP-110084
	Qualcomm
	SP#54 completed (1-step approval)
	New TR 23.855

	170
	510248
	Stage 2 for Data Identification in ANDSF
	DIDA
	2
	Rel-11
	S2
	24/03/2011
	07/03/2012
	40%
	SP-110084
	Qualcomm
	SP#53 completion 12/11=>03/12
	23.402

	171
	510049
	Operator Policies for IP Interface Selection
	OPIIS
	1
	Rel-11
	S2
	23/03/2011
	20/06/2012
	23%
	SP-110222
	LG Electronics
	SP#54 completion 06/12 within Rel-11. Linked to Rel-10 IFOM IP Flow Mobility and seamless WLAN offload (non-seamless WLAN offload aspects) & Rel-11 LIMONET UID_500028 (support traffic offload at local network)
	Stage 2

	172
	510149
	TR on Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	2
	Rel-12
	S2
	23/03/2011
	20/06/2012
	45%
	SP-110222
	LG Electronics
	-
	New TR 23.853

	173
	510249
	Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	2
	Rel-12
	S2
	28/03/2011
	20/06/2012
	0%
	SP-110222
	LG Electronics
	-
	23.060, 23.401, 23.402

	174
	510050
	LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	1
	Rel-11
	S2
	23/03/2011
	15/06/2012
	41%
	SP-110752
	ZTE
	SP#54 Stage 2 completed. Updated WID SP-110083=>SP-110752 (reduced WID scope). Related to UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP).  Enhancements to ePDG and PDN GW selection functions for S2b and S2c based on UE location
	-

	175
	510150
	Stage 2 for LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	2
	Rel-11
	S2
	23/03/2011
	14/12/2011
	100%
	SP-110752
	ZTE
	SP#54 completed. Updated WID SP-110083=>SP-110752 (reduced WID scope)
	23.402

	176
	540010
	CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	2
	Rel-11
	C4,C1
	02/12/2011
	15/06/2012
	0%
	CP-110803
	ZTE
	
	Stage 3

	177
	540110
	CT4 part of CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	3
	Rel-11
	C4
	02/12/2011
	15/06/2012
	0%
	CP-110803
	ZTE
	
	29.273

	178
	540210
	CT1 part of CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	3
	Rel-11
	C1
	02/12/2011
	15/06/2012
	0%
	CP-110803
	ZTE
	
	24.302

	179
	520029
	Short Message Service (SMS) submit and delivery without MSISDN in IMS
	SMSMI
	1
	Rel-11
	S2
	08/06/2011
	07/03/2012
	32%
	SP-110470
	Nokia Siemens Networks
	SP#53 updated WID SP-110352=>SP-110470. Linked to Rel-7 SMSIP (Support of SMS over generic 3GPP IP access) UID_32081 & Rel-11 SIMTC (System Improvements to Machine-Type Communications) UID_480030
	Stage 2

	180
	520129
	TR on Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	2
	Rel-11
	S2
	08/06/2011
	07/03/2012
	65%
	SP-110470
	Nokia Siemens Networks
	SP#54 TR 23.863 v100 for Information
	new TR 23.863

	181
	520229
	Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	2
	Rel-11
	S2
	08/06/2011
	07/03/2012
	0%
	SP-110470
	Nokia Siemens Networks
	SP#53 updated WID SP-110352=>SP-110470
	23.204

	182
	530001
	Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	1
	Rel-11
	S2,C1,C3,C4,G2,R2,R3
	12/09/2011
	07/09/2012
	8%
	SP-110475
	Orange
	Stage 1 in Rel-8 TS 22.278 clause 7.1.4.2. Triggered by Rel-11 TR 23.885 Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (FS_rSRVCC) UID_460030
	UTRA

	183
	530101
	Stage 2 for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	2
	Rel-11
	S2
	22/09/2011
	07/03/2012
	75%
	SP-110475
	Orange
	-
	23.216, 23.237

	184
	530201
	CT aspects for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (Stage 3)
	rSRVCC-CT
	2
	Rel-11
	C1,C3,C4
	16/09/2011
	07/09/2012
	2%
	CP-110726
	Ericsson
	Stage 3
	Stage 3

	185
	530301
	CT1 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	5%
	CP-110726
	Ericsson
	-
	23.009, 24.008, 24.229, 24.237, 24.292, 24.301

	186
	530401
	CT3 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C3
	19/09/2011
	07/09/2012
	0%
	CP-110726
	Ericsson
	CP#54 Work can only begin when CT1 has decided the technical solution
	29.165, 29.292

	187
	530501
	CT4 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C4
	19/09/2011
	07/09/2012
	0%
	CP-110726
	Ericsson
	-
	23.003, 23.008, 29.002, 29.230, 29.272, 29.280, 29.303, 29.305, 29.328

	188
	530601
	GERAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-GERAN
	2
	Rel-11
	G2
	12/09/2011
	31/08/2012
	5%
	GP-111290
	ZTE
	Stage 3
	44.018, 48.008

	189
	530701
	UTRAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-RAN_UTRA
	2
	Rel-11
	R3,R2
	19/09/2011
	07/09/2012
	0%
	RP-111334
	Huawei
	-
	UTRA

	190
	530801
	Core part: UTRAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-RAN_UTRA-Core
	3
	Rel-11
	R3,R2
	19/09/2011
	07/09/2012
	0%
	RP-111334
	Huawei
	-
	25.331, 25.401, 25.413

	191
	530046
	S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	1
	Rel-11
	S2,C4,C1,C3
	22/09/2011
	15/06/2012
	0%
	SP-110642
	ZTE
	Triggered by Rel-11 TR 23.852 FS_SaMOG UID_510061, Rel-8 UID_350027 SAE for support for non-3GPP accesses (defines PMIP-S2a)
	Stage 2/3

	192
	530146
	Stage 2 for S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	2
	Rel-11
	S2
	22/09/2011
	07/03/2012
	0%
	SP-110642
	ZTE
	-
	23.002, 23.203, 23.402

	193
	540011
	CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	2
	Rel-11
	C4,C1,C3
	02/12/2011
	15/06/2012
	0%
	CP-110802
	Alcatel-Lucent
	Stage 3
	Stage 3

	194
	540111
	CT4 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C4
	02/12/2011
	15/06/2012
	0%
	CP-110802
	Alcatel-Lucent
	-
	23.003, 23.007, 23.008, 29.273, 29.274, 29.281, 29.303

	195
	540211
	CT1 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C1
	02/12/2011
	15/06/2012
	0%
	CP-110802
	Alcatel-Lucent
	-
	24.302

	196
	540311
	CT3 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C3
	02/12/2011
	15/06/2012
	0%
	CP-110802
	Alcatel-Lucent
	-
	29.212, 29.213, 29.215

	197
	540029
	Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL
	1
	Rel-11
	S2,S5
	28/11/2011
	14/09/2012
	6%
	SP-110753
	Deutsche Telekom
	SP#54 Stage 2 completed. Triggered by Rel-11 TR 23.850 Study on Roaming Architecture for Voice over IMS with Local Breakout (FS_RAVEL). GSMA CPWP LS_in S5-102806 asked 3GPP SA5 to check if CS voice charging principles also apply to voice over IMS
	Stage 2/3

	198
	540129
	Stage 2 for Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL
	2
	Rel-11
	S2
	28/11/2011
	14/12/2011
	100%
	SP-110753
	Deutsche Telekom
	SP#54 completed
	23.002, 23.228

	199
	540030
	Charging for Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL-CH
	2
	Rel-11
	S5
	14/12/2011
	14/09/2012
	0%
	SP-110803
	Nokia Siemens Networks
	Stage 2/3
	32.240, 32.260, 32.298, 32.299

	200
	520030
	Rel-11 Security small Enhancements
	Sec11
	1
	Rel-11
	S3.C4,C1
	04/06/2009
	12/09/2012
	57%
	not applicable
	-
	-
	-

	201
	440055
	EEA3 and EIA3 (new Encryption & Integrity EPS security Algorithms)
	EEA3_EIA3
	2
	Rel-11
	S3
	04/06/2009
	14/12/2011
	100%
	SP-090457
	CATR
	SP#54 TR 35.924 v200 for Approval. SP#53 completed new EPS algorithms e.g. for China. V100 new 35.221, 35.222, 35.223  for 1-step Approval
	33.401, new (35.221, 35.222, 35.223, 35.924)

	202
	480039
	Specification of Protection against Unsolicited Communication for IMS
	SPUCI
	2
	Rel-11
	S3
	10/06/2010
	07/03/2012
	75%
	SP-100428
	NEC
	SP#54 completion 12/11=>03/12. TR 33.838 v100 for Information. Continuation of Rel-9 UID_410027/410029. Builds on TR 33.937 Study of Mechanisms for PUCI
	new TR 33.838, TS 33.237

	203
	510053
	H(e)NB security features for UE mobility scenarios (Stage 2)
	HNB_mob_Sec
	2
	Rel-11
	S3
	23/03/2011
	07/03/2012
	90%
	SP-110025
	Huawei
	SP#54 completion 12/11=>03/12. Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053
	33.320 Stage 2

	204
	510054
	Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-11
	S3,S1,S2,C1,R2
	23/03/2011
	20/06/2012
	60%
	SP-110223
	Ericsson
	SA3 review of PWS security requirements in 22.268 (as per LS S1-102385) and current ETWS security solution (C1 23.041, S2 23.401, R2 36.331) concluded need for further joint S1,S2,S3,C1,R2 work adding HeNB Security extensions to EHNBF UID_450053
	-

	205
	510154
	Stage 1 for Security aspects of Public Warning System
	PWS_Sec
	3
	Rel-11
	S1
	23/03/2011
	21/09/2011
	100%
	SP-110223
	Ericsson
	Completed in Rel-9 under PWS. Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053
	22.268

	206
	510254
	Deleted - Stage 2 for Security aspects of Public Warning System
	PWS_Sec
	3
	Rel-11
	S2
	23/03/2011
	21/09/2011
	100%
	SP-110223
	Ericsson
	SP#53 work stopped as already done in previous releases
	23.401

	207
	510354
	SA3 part for Security aspects of Public Warning System
	PWS_Sec
	3
	Rel-11
	S3
	23/03/2011
	20/06/2012
	50%
	SP-110223
	Ericsson
	SP#54 completion 12/11=>06/12
	33.102, 33.401, 43.020, FFS a New TS 33.xxx PWS security architecture)

	208
	510454
	CT1 part for Security aspects of Public Warning System
	PWS_Sec
	3
	Rel-11
	C1
	25/03/2011
	02/03/2012
	10%
	SP-110223
	Ericsson
	-
	23.041 Technical realization of Cell Broadcast Service (CBS)

	209
	510554
	Deleted - RAN2 part for Security aspects of Public Warning System
	PWS_Sec
	3
	Rel-11
	R2
	25/03/2011
	16/09/2011
	100%
	SP-110223
	Ericsson
	RP#53 work stopped as no WI in RAN
	36.331 E-UTRA Radio Resource Control (RRC) Protocol specification

	210
	520031
	Security enhancements for usage of GBA from the browser
	Web_GBA
	2
	Rel-11
	S3
	08/06/2011
	21/03/2012
	30%
	SP-110254
	Nokia
	Stage 2
	33.220, 33.222, new TR 33.823

	211
	540012
	Generic Bootstrapping Architecture (GBA) extensions for re-use of SIP Digest credentials
	GBA-ext
	2
	Rel-11
	S3,C4,C1
	02/12/2011
	07/09/2012
	0%
	SP-110686
	Nokia
	Stage 2/3. Conditionally approved  in SA3, pending feedback from SA1 (see LSs in SP-110677 and SP-110725)

	212
	540112
	Stage 2 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext
	3
	Rel-11
	S3
	14/12/2011
	07/03/2012
	0%
	SP-110686
	Nokia
	Stage 2/3
	33.220

	213
	540212
	Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	3
	Rel-11
	C4,C1
	02/12/2011
	07/09/2012
	0%
	CP-110804
	Alcatel-Lucent
	Stage 3
	Stage 3

	214
	540312
	CT4 part of Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	4
	Rel-11
	C4
	02/12/2011
	07/09/2012
	0%
	CP-110804
	Alcatel-Lucent
	-
	29.109

	215
	540412
	CT1 part of Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	4
	Rel-11
	C1
	02/12/2011
	07/09/2012
	0%
	CP-110804
	Alcatel-Lucent
	-
	24.109

	216
	520032
	Lawful Interception in the 3GPP Rel-11
	LI11
	2
	Rel-11
	S3
	10/06/2011
	12/09/2012
	10%
	SP-110424
	PIDS, Alcatel-Lucent
	Stage 1/2/3
	33.106, 33.107, 33.108

	217
	520033
	Extensions of Acoustic Test Specifications in TS 26.131 and TS 26.132
	Ext_ATS
	1
	Rel-11
	S4
	08/06/2011
	12/09/2012
	15%
	SP-110309
	Orange, Qualcomm
	-
	26.131, 26.132

	218
	530048
	Enhancements to Multimedia: PSS, MMS, and MBMS Enhancements and Performance Improvements
	EMM
	1
	Rel-11
	S4
	07/09/2011
	12/09/2012
	5%
	SP-110878
	Qualcomm
	Stage 3. SP#54 updated WID SP-110554=>SP-110878
	26.140, 26.234, 26.247

	219
	530148
	Enhancement to FEC for MBMS
	EMM-EFEC
	2
	Rel-11
	S4
	21/09/2011
	12/09/2012
	5%
	SP-110555
	Qualcomm
	-
	26.346, New TR 26.9yz (Evaluation of MBMS FEC Enhancements)

	220
	530248
	Download Delivery Enhancements for MBMS
	EMM-DDE
	2
	Rel-11
	S4
	21/09/2011
	12/09/2012
	5%
	SP-110556
	Qualcomm
	-
	26.346

	221
	530348
	IMS-based PSS and MBMS Streaming Synchronization Enhancements
	EMM-IPME
	2
	Rel-11
	S4
	07/09/2011
	12/09/2012
	5%
	SP-110557
	InterDigital Communications
	-
	26.237, New TR 26.9mn (IMS-based multi-device synchronization)

	222
	510051
	Rel-11 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM11
	1
	Rel-11
	S5
	23/03/2011
	12/12/2012
	37%
	TR 30.821
	-
	-
	TR 30.821

	223
	510151
	Rel-11 Network Infrastructure Management
	OAM11-NIM
	2
	Rel-11
	S5
	23/03/2011
	12/09/2012
	13%
	not applicable
	-
	-
	-

	224
	510056
	IRP framework enhancements to support Management of Converged Networks
	OAM-FMC-IRP
	3
	Rel-11
	S5
	23/03/2011
	12/09/2012
	20%
	SP-110139
	Nokia Siemens Networks, Ericsson
	SP#54 completion 03/12=>09/12. Triggered by SA5 Studies TR 32.833, 32.828, 32.831
	32.abc (Various existing NRM IRPs), 32.101, 32.152, 32.622, new TS (32.xy1, 32.xy2, 32.xy3)

	225
	530049
	Management of Carrier Aggregation for LTE
	OAM-CA
	3
	Rel-11
	S5
	21/09/2011
	12/09/2012
	10%
	SP-110636
	Nokia Siemens Networks, Ericsson
	Stage 2 in Rel-10 RAN Feature UID_460007 Carrier Aggregation for LTE (LTE_CA). WT under 3 SA5 Rel-11 BBs (NIM, PM, SON)
	32.425, 32.450, 32.451, 32.501, 32.502, 32.506, 32.511, 32.521, 32.522, 32.526, 32.541, 32.551, 32.761, 32.762, 32.766

	226
	530050
	Network Management for 3GPP Interworking WLAN
	OAM-IWLAN
	3
	Rel-11
	S5
	21/09/2011
	12/09/2012
	5%
	SP-110521
	China Mobile
	Stage 2 in Rel-6 WLAN-UMTS Interworking (WLAN) 23.234, Rel-7 WLAN Interworking – Private Network access from WLAN 3GPP IP Access (WLANPNA) 23.234, Rel-8 Mobility between 3GPP-WLAN Interworking and 3GPP Systems (IWLAN_Mob) 23.327. WT under 2 SA5 Rel-11 BBs
	32.632, 32.636, 32.752, 32.756, 4 new TS (3GPP interworking WLAN NRM IRP: Reqs, IS, SS, Performance measurements)

	227
	510251
	Rel-11 Performance Management
	OAM11-PM
	2
	Rel-11
	S5
	23/03/2011
	12/09/2012
	62%
	not applicable
	-
	-
	-

	228
	510057
	IMS Performance Management enhancements
	OAM-ePM-IMS
	3
	Rel-11
	S5
	23/03/2011
	12/09/2012
	95%
	SP-110134
	ZTE
	SP#54 completion 12/11=>09/12
	32.409

	229
	510058
	Enhanced Management of UE based network performance measurements
	OAM-ePM-UE
	3
	Rel-11
	S5
	23/03/2011
	12/09/2012
	40%
	SP-110135
	Huawei, Ericsson, Nokia Siemens Networks
	-
	32.421, 32.422, 32.423, 32.441, 32.442, 32.446

	230
	520034
	CN performance measurements enhancement
	OAM-ePM-CN
	3
	Rel-11
	S5
	08/06/2011
	12/09/2012
	50%
	SP-110275
	China Mobile
	SP#54 completion 12/11=>09/12
	32.406, 32.407, 32.426

	231
	510351
	Rel-11 Self-Organizing Networks (SON) - OAM aspects
	OAM11-SON
	2
	Rel-11
	S5
	23/03/2011
	12/12/2012
	31%
	not applicable
	-
	-
	-

	232
	510059
	UTRAN Self-Organizing Networks (SON) management
	OAM-SON-UTRAN
	3
	Rel-11
	S5
	23/03/2011
	12/09/2012
	65%
	SP-110518
	Huawei
	SP#53 updated WID SP-110133=>SP-110518 (Changed Objective)
	UTRA 32.405, 32.500, 32.511, 32.521, 32.522, 32.526, 32.642, 32.646

	233
	530051
	LTE Self-Organizing Networks (SON) coordination management
	OAM-SON-LTE_COORD
	3
	Rel-11
	S5
	21/09/2011
	12/09/2012
	10%
	SP-110637
	Huawei, Nokia Siemens Networks
	-
	LTE 32.425, 32.500, 32.521, 32.522, 32.526, 32.762, 32.766

	234
	540031
	Inter-RAT Energy Saving Management
	OAM-IRAT-ESM
	3
	Rel-11
	S5
	07/12/2011
	12/12/2012
	0%
	SP-110701
	Nokia Siemens Networks, Huawei
	Triggered by Rel-11 TR 32.834 (Study on OAM aspects of inter-RAT Energy Saving) UID_510045. Needs coordination with RAN WGs
	32.405, 32.551, 32.522, 32.526, 32.642, 32.646, 32.762, 32.766

	235
	510052
	Rel-11 Charging Management small Enhancements
	CH11
	1
	Rel-11
	S5
	25/03/2010
	21/09/2011
	100%
	TR 30.821
	-
	-
	TR 30.821

	236
	470045
	Add solutions for Rc - reference point within the Online Charging System (OCS)
	CH-Rc
	2
	Rel-11
	S5
	25/03/2010
	21/09/2011
	100%
	SP-110129
	Huawei
	SP#53 completed. Stage 3 (Stage 1 in 22.115). Triggered by Rel-10 TR 32.825 SA5 Study on Rc Reference Point Functionalities and Message Flows (UID_410044)
	32.296, 32.299

	237
	510060
	Charging for Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Data Bases
	PEST-CH
	2
	Rel-11
	S5
	21/03/2011
	21/09/2011
	100%
	SP-110126
	Ericsson
	SP#53 completed. Stage 3
	32.251, 32.298, 32.299

	238
	510029
	Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	1
	Rel-11
	S5,S1,C1
	27/10/2010
	14/09/2012
	80%
	SP-110132
	Deutsche Telekom
	Stage 2/3. Coordination needed with CT1 and CT3. Stage 1 in SA1 22.115
	-

	239
	510129
	Stage 1 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	S1
	27/10/2010
	21/09/2011
	100%
	SP-110132
	Deutsche Telekom
	SP#53 completed under IPXS
	22.115

	240
	510229
	Stage 2/3 SA5 part of Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	S5
	27/10/2010
	07/12/2011
	100%
	SP-110132
	Deutsche Telekom
	SP#54 completed (coordination with CT1, CT3)
	32.240, 32.260, 32.298, 32.299

	241
	520006
	Stage 3 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	C1
	07/06/2011
	14/09/2012
	55%
	CP-110440
	Deutsche Telekom
	CP#54 completion 12/11=>09/12
	24.229

	242
	480011
	User Data Convergence - Data Model
	UDC_DM
	1
	Rel-11
	C4,S1
	25/03/2010
	14/09/2012
	36%
	CP-110384
	Telecom Italia
	CP#52 updated WID CP-100609=>CP-110384. Completion 12/11=>09/12. SP#48 Stage 1 completed as Rel-10
	-

	243
	480036
	Stage 1 for UDC Data Model
	UDC_DM
	2
	Rel-11
	S1
	25/03/2010
	21/09/2011
	100%
	not applicable
	Telecom Italia
	SP#53 completed under Rel-11 UDC
	22.101

	244
	480111
	TR on User Data Convergence (UDC) Data Model
	UDC_DM
	2
	Rel-11
	C4
	04/06/2010
	14/09/2012
	30%
	CP-110384
	Telecom Italia
	CP#52 updated WID CP-100609=>CP-110384. Completion 12/11=>09/12
	new TR 29.935

	245
	480211
	User Data Convergence (UDC) Data Model
	UDC_DM
	2
	Rel-11
	C4
	09/06/2010
	14/09/2012
	0%
	CP-110384
	Telecom Italia
	CP#52 updated WID CP-100609=>CP-110384. Completion 12/11=>09/12
	29.335

	246
	510004
	Definition of the UICC Application for Hosting Party Module
	HPM_UICC
	1
	Rel-11
	C6
	18/03/2011
	16/03/2012
	75%
	CP-110289
	Gemalto
	Defines Stage 3 for UICC application residing in Hosting Party Module
	31.102, new TS 31.104

	247
	520007
	Usability improvement of II-NNI specification for inter-connection by means of Option Item list
	NNI_OI
	1
	Rel-11
	C3
	07/06/2011
	02/03/2012
	70%
	CP-110533
	NTT
	CP#53 completion 12/11=>03/12. Stage 3 (No architectural change, specify the list of selectable items related to control plane signalling directly for the same architecture)
	29.165

	248
	520008
	enhanced Nodes Restoration for EPC
	eNR_EPC
	1
	Rel-11
	C4,C1
	03/06/2011
	15/06/2012
	13%
	CP-110925
	ZTE
	CP#54 updated WID =>CP-110925 (completion 12/11=>06/12). Added CT1 part. Stage 2/3 Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration UID_490014 
	23.007, 23.008, 23.018, 29.274, 29.275

	249
	520108
	CT4 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C4
	03/06/2011
	15/06/2012
	20%
	CP-110925
	ZTE
	-
	23.007, 23.008, 23.018, 29.274, 29.275

	250
	540013
	CT1 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C1
	02/12/2011
	15/06/2012
	0%
	CP-110925
	ZTE
	-
	29.118

	251
	520009
	Reference Location Information
	RLI
	1
	Rel-11
	C4,C1
	03/06/2011
	16/09/2011
	100%
	CP-110386
	Huawei
	CP#53 completed. Stage 3. Stage 2 clause C.1.1 of SA2 TS 23.167 CR#0182 (WI code: TEI11)
	-

	252
	520109
	CT4 part of Reference Location Information
	RLI
	2
	Rel-11
	C4
	03/06/2011
	03/06/2011
	100%
	CP-110386
	Huawei
	CP#52 completed
	23.008, 29.228, 29.328, 29.329

	253
	520209
	CT1 part of Reference Location Information
	RLI
	2
	Rel-11
	C1
	03/06/2011
	16/09/2011
	100%
	CP-110386
	Huawei
	CP#53 completed
	24.229

	254
	520010
	IMS Stage-3 IETF Protocol Alignment
	IMSProtoc5
	1
	Rel-11
	C1,C3
	07/06/2011
	14/09/2012
	30%
	CP-110437
	Alcatel-Lucent
	Stage 3
	-

	255
	520110
	CT1 part of IMS Stage-3 IETF Protocol Alignment
	IMSProtoc5
	2
	Rel-11
	C1
	07/06/2011
	14/09/2012
	40%
	CP-110437
	Alcatel-Lucent
	-
	23.218, 24.229, 24.930

	256
	520210
	CT3 part of IMS Stage-3 IETF Protocol Alignment
	IMSProtoc5
	2
	Rel-11
	C3
	07/06/2011
	14/09/2012
	20%
	CP-110437
	Alcatel-Lucent
	-
	29.163, 29.165

	257
	530018
	IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	1
	Rel-11
	C1,C3,IETF
	16/09/2011
	14/09/2012
	0%
	CP-110725
	Ericsson
	Stage 3 (Dependency IETF ECRIT on PSAP call back). Fulfil SA1/2 Rel-7 EMC1 reqs UID_32045 PS domain and IMS impacts for supporting IMS Emergency calls (related to BB UID_1653 Emergency Call Enhancements for IP& PS Based Calls
	Stage 3

	258
	530118
	CT1 part of IMS Emergency PSAP Callback
	EMC_PC
	2
	Rel-11
	C1
	19/09/2011
	14/09/2012
	0%
	CP-110725
	Ericsson
	-
	24.229

	259
	531004
	(IETF) IMS Emergency PSAP Callback (Stage 3)
	EMC_PC_IETF
	2
	Rel-11
	C1-IETF
	16/09/2011
	14/09/2012
	0%
	CP-110725
	Christer Holmberg
	IETF ECRIT work on PSAP call back
	no internet-draft available yet

	260
	530218
	CT3 part of IMS Emergency PSAP Callback
	EMC_PC
	2
	Rel-11
	C3
	19/09/2011
	14/09/2012
	0%
	CP-110725
	Ericsson
	CP#54 Work can only begin when CT1 has decided the technical solution
	29.163, 29.165

	261
	530019
	SAE Protocol Development
	SAES2
	1
	Rel-11
	C1
	16/09/2011
	14/09/2012
	40%
	CP-110639
	Nokia Siemens Networks
	Stage 3 continuation of Rel-8 Feature SAES (3GPP System Architecture Evolution Specification - Evolved Packet System) UID_320005
	-

	262
	530119
	SAE Protocol Development (Stage 3)
	SAES2
	2
	Rel-11
	C1
	16/09/2011
	14/09/2012
	40%
	CP-110639
	Nokia Siemens Networks
	-
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118

	263
	530219
	CS Fallback in EPS Phase 2
	SAES2-CSFB
	2
	Rel-11
	C1
	16/09/2011
	14/09/2012
	40%
	CP-110639
	Nokia Siemens Networks
	-
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118

	264
	530020
	GCSMSC and GCR Redundancy for VGCS/VBS (Stage 2/3)
	RT_VGCS_Red
	1
	Rel-11
	C1,C4
	19/09/2011
	16/03/2012
	0%
	CP-110640
	Nokia Siemens Networks
	Stage 2/3 adding a CN internal functionality, not affecting Voice Group Call Service (VGCS)/VBS as perceived by service subscriber. Hence, no Stage 1 impact for VGCS/VBS (42.068, 42.069)
	Stage 2/3

	265
	530120
	CT1 part of GCSMSC and GCR Redundancy for VGCS/VBS
	RT_VGCS_Red
	2
	Rel-11
	C1
	19/09/2011
	16/03/2012
	0%
	CP-110640
	Nokia Siemens Networks
	-
	43.068, 43.069

	266
	530220
	CT4 part of GCSMSC and GCR Redundancy for VGCS/VBS
	RT_VGCS_Red
	2
	Rel-11
	C4
	19/09/2011
	02/03/2012
	0%
	CP-110640
	Nokia Siemens Networks
	-
	29.002

	267
	530021
	Inclusion of Media Resource Broker (Stage 2/3)
	MRB
	1
	Rel-11
	C1,IETF
	16/09/2011
	14/09/2012
	21%
	CP-110642
	AT&T
	Stage 2/3
	Stage 2/3

	268
	530121
	Stage 2 for Inclusion of Media Resource Broker
	MRB
	2
	Rel-11
	C1
	16/09/2011
	14/09/2012
	10%
	CP-110642
	AT&T
	CP#54 completion 12/11=>09/12
	23.218

	269
	530221
	Stage 3 for Inclusion of Media Resource Broker
	MRB
	2
	Rel-11
	C1
	16/09/2011
	14/09/2012
	10%
	CP-110642
	AT&T
	CP#54 completion 06/12=>09/12
	24.229

	270
	531005
	(IETF) Inclusion of Media Resource Broker (Stage 3)
	MRB_IETF
	2
	Rel-11
	C1-IETF
	16/09/2011
	15/06/2012
	50%
	CP-110642
	Keith Drage
	Not completed internet-draft
	draft-ietf-mediactrl-mrb

	271
	540015
	Support of RFC 6140 in IMS
	GINI
	1
	Rel-11
	C1
	02/12/2011
	15/06/2012
	0%
	CP-110760
	Deutsche Telekom
	Stage 3. Support procedures and protocol extensions in RFC6140 "Registration for Multiple Phone Numbers in SIP" to IMS for complex UEs. Ensure co-existence of this new registration mechanism with NGCN IP-PBX registration procedures already defined in IMS.
	24.229

	272
	540016
	Enhancement of the Protocols for SMS over SGs
	PROTOC_SMS_SGs
	1
	Rel-11
	C4,C1
	02/12/2011
	07/09/2012
	0%
	CP-110805
	Alcatel-Lucent
	Stage 3
	Stage 3

	273
	540116
	TR Study on enhancement of protocols for SMS service over SGs
	PROTOC_SMS_SGs
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	0%
	CP-110805
	Alcatel-Lucent
	-
	new TR 29.818

	274
	540216
	CT4 part of Enhancement of the Protocols for SMS over SGs
	PROTOC_SMS_SGs
	2
	Rel-11
	C4
	02/12/2011
	07/09/2012
	0%
	CP-110805
	Alcatel-Lucent
	-
	29.305, new TS 29.218 (Diameter based protocols for SMS  service over SGs)

	275
	540316
	CT1 part of Enhancement of the Protocols for SMS over SGs
	PROTOC_SMS_SGs
	2
	Rel-11
	C1
	02/12/2011
	07/09/2012
	0%
	CP-110805
	Alcatel-Lucent
	-
	23.040, 43.068

	276
	540017
	Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	1
	Rel-11
	C4,C3
	02/12/2011
	15/06/2012
	0%
	CP-110806
	Telcordia
	Stage 3. Stage 1 for MPS in 22.153. Details of any MGW actions for priority needs to be further studied within the scope of this WI.
	Stage 3

	277
	540117
	CT4 part of Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	0%
	CP-110806
	Telcordia
	-
	23.333, 23.334, 29.232, 29.238, 29.332, 29.333, 29.334

	278
	540217
	CT3 part of Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	2
	Rel-11
	C3
	02/12/2011
	15/06/2012
	0%
	CP-110806
	Telcordia
	-
	29.162, 29.163, 29.292

	279
	510001
	Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	1
	Rel-11
	S1,G2,S2,C1
	04/03/2011
	14/09/2012
	49%
	GP-111459
	Alcatel-Lucent
	GP#51 updated WID GP-110332=>GP-111459. GP#49 approved WID. Standardization of management of MOCN supporting MSs/UEs in GERAN. Continuation of Rel-10 MOCN-GERAN UID_490001
	GERAN

	280
	510101
	GERAN part of Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	G2
	04/03/2011
	18/05/2012
	50%
	GP-111459
	Alcatel-Lucent
	GP#51 completion 11/11=>05/12. Updated WID GP-110332=>GP-111459. GP#49 approved WID
	43.022, 44.018, 45.002

	281
	510201
	Stage 2 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	S2
	08/06/2011
	07/03/2012
	80%
	SP-110390
	Alcatel-Lucent
	SP#54 completion 12/11=>03/12
	23.251

	282
	510301
	CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	C1
	03/06/2011
	14/09/2012
	30%
	CP-110758
	Alcatel-Lucent
	CP#54 updated WID CP-110439=>CP-110758 (completion 12/11=>09/12)
	24.008

	283
	530002
	Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	1
	Rel-11
	G1,C1
	16/09/2011
	16/03/2012
	8%
	GP-111468
	Kapsch Carriercom
	Use of band 870-876/915-921 MHz for land mobile service on national possibilities/market demand - as per ECC/DEC/(04)06 "CEPT ECC Decision on the availability of frequency bands for the introduction of Wide Band Digital Land Mobile PMR/PAMR in the 400 MHz
	GERAN

	284
	530102
	GERAN1 part of Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	2
	Rel-11
	G1
	16/09/2011
	02/03/2012
	16%
	GP-111468
	Kapsch Carriercom
	Introduction of ERGSM band, Performance requirements and Deployment scenarios 
	45.001, 45.005, 45.050

	285
	530202
	CT1 part of Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	2
	Rel-11
	C1
	19/09/2011
	16/03/2012
	0%
	GP-111468
	Kapsch Carriercom
	ERGSM capability indication
	24.008

	286
	530003
	Service Identification for RRC Improvements in GERAN
	SIRIG
	1
	Rel-11
	C4,G2
	19/09/2011
	15/06/2012
	0%
	CP-110929
	China Mobile
	Stage 3. CP#54 WI lead G2=>CT4. Minor Stage 2 impacts expected. S2-114557 recommends GERAN/CT document solution(s) and get SA2 feedback before GERAN/CT finalization. Once GERAN/CT/SA2 a solution agreed, SA2 Stage 2 can be updated
	GERAN

	287
	540018
	CN aspects of Service Identification for RRC Improvements in GERAN
	SIRIG
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	0%
	CP-110929
	China Mobile
	CT will define a generic solution not only for GERAN
	29.281

	288
	530103
	GERAN1 part of Service Identification for RRC Improvements in GERAN
	SIRIG
	2
	Rel-11
	G2
	19/09/2011
	02/03/2012
	0%
	GP-111876
	China Mobile, Huawei
	GP#52 revised WID GP-111489=>GP-111876 (Feature => BB under CT4 Feature). GERAN normative work will start after SA2 confirmed the CT4 solution.
	48.018

	289
	500020
	Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB
	1
	Rel-11
	R4,R2,R3,R5
	10/12/2010
	15/06/2012
	63%
	RP-111396
	Sprint
	RP#53 moved to Rel-11 (updated WID RP-101433=>RP-111396). Stage 3 Triggered by R4 Rel-10 LTE TR 37.806 Study on Extending 850 MHz (UID_440016)
	UTRA, LTE

	290
	500120
	Core part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Core
	2
	Rel-11
	R4,R2,R3
	10/12/2010
	02/03/2012
	90%
	RP-111396
	Sprint
	RP#54 completion 12/11=>03/12
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141

	291
	500220
	Perf. part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Perf
	2
	Rel-11
	R4,R2,R3
	10/12/2010
	02/03/2012
	95%
	RP-111396
	Sprint
	RP#54 completion 12/11=>03/12
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141

	292
	510016
	Test part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-UEConTest
	2
	Rel-11
	R5
	18/03/2011
	15/06/2012
	5%
	RP-110377
	Sprint
	RP#54 completion 12/11=>06/12
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	293
	530030
	Further Self Optimizing Networks (SON) enhancements
	SONenh2_LTE_UTRA
	1
	Rel-11
	R3,R2
	19/09/2011
	21/09/2012
	10%
	RP-111629
	Nokia Siemens Networks
	Stage 1,2,3. RP#54 updated WID RP-111328=>RP-111629
	UTRA, LTE

	294
	530130
	Core part: Further Self Optimizing Networks (SON) enhancements
	SONenh2_LTE_UTRA-Core
	2
	Rel-11
	R3,R2
	19/09/2011
	21/09/2012
	10%
	RP-111629
	Nokia Siemens Networks
	-
	25.331, 25.401, 25.410, 25.413, 25.423, 25.433, 36.300, 36.331, 36.413, 36.423

	295
	530033
	Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN
	eMDT_UMTSLTE
	1
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	21/09/2012
	10%
	RP-111361
	MediaTek
	Stage 2,3
	UTRA, LTE

	296
	530133
	Core part: Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN
	eMDT_UMTSLTE-Core
	2
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	21/09/2012
	10%
	RP-111361
	MediaTek
	-
	25.123, 25.133, 25.215, 25.225, 25.304, 25.306, 25.331, 25.413, 25.423, 36.133, 36.214, 36.304, 36.306, 36.331, 36.413, 36.423, 37.320

	297
	530037
	E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR
	1
	Rel-11
	R4,G1
	19/09/2011
	14/09/2012
	4%
	RP-111383
	Ericsson
	Stage 3. GERAN BS RF requirements specs need aligned with RAN4 ongoing Rel-11 Feature UID_530037 E-UTRA medium range and MSR medium range/local area BS class requirements (medBS_class_LTE_MSR)
	UTRA, LTE,GERAN

	298
	530137
	Core part: E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR-Core
	2
	Rel-11
	R4
	19/09/2011
	15/06/2012
	15%
	RP-111383
	Ericsson
	-
	25.104, 36.104, 37.104

	299
	530237
	Perf. part: E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR-Perf
	2
	Rel-11
	R4
	19/09/2011
	14/09/2012
	0%
	RP-111383
	Ericsson
	-
	25.141, 36.141, 37.141

	300
	540002
	GERAN part: E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR-GERAN
	2
	Rel-11
	G1
	25/11/2011
	31/08/2012
	0%
	GP-111779
	Ericsson
	-
	45.005, 51.021

	301
	540003
	Medium range/local area requirements for multicarrier BTS
	MRLA
	1
	Rel-11
	G1
	25/11/2011
	31/08/2012
	0%
	GP-111780
	Ericsson
	
	GERAN

	302
	540103
	Core part: Medium range/local area requirements for multicarrier BTS
	MRLA-Core
	2
	Rel-11
	G1
	25/11/2011
	18/05/2012
	0%
	GP-111899
	Ericsson
	Stage 3
	45.005

	303
	540203
	Perf. part: Medium range/local area requirements for multicarrier BTS
	MRLA-Perf
	2
	Rel-11
	G1
	25/11/2011
	31/08/2012
	0%
	GP-111782
	Ericsson
	Test spec
	51.021

	304
	430011
	Network-Based Positioning Support in LTE
	LCS_LTE-NBPS
	1
	Rel-11
	R2,R1,R3,R4
	09/03/2009
	14/09/2012
	27%
	RP-101446
	TruePosition
	-
	LTE

	305
	430111
	Core part: Network-Based Positioning Support in LTE
	LCS_LTE-NBPS-Core
	2
	Rel-11
	R2,R1,R3,R4
	09/03/2009
	02/03/2012
	75%
	RP-101446
	TruePosition
	-
	36.111, 36.133, 36.214, 36.300, 36.305, 36.331, 36.413, 36.423, 36.455

	306
	430211
	Perf. part: Network-Based Positioning Support in LTE
	LCS_LTE-NBPS-Perf
	2
	Rel-11
	R4
	12/03/2009
	14/09/2012
	0%
	RP-101446
	TruePosition
	-
	36.104, 36.111, 36.133, 36.141

	307
	480026
	Service continuity improvements for MBMS for LTE
	MBMS_LTE_SC
	1
	Rel-11
	R2,R3
	04/06/2010
	02/03/2012
	50%
	RP-111374
	Huawei
	-
	LTE

	308
	480126
	Core part: Service continuity improvements for MBMS for LTE
	MBMS_LTE_SC-Core
	2
	Rel-11
	R2,R3
	04/06/2010
	02/03/2012
	50%
	RP-111374
	Huawei
	RP#53 updated WID RP-110452=>RP-111374 (changed WI Title)
	25.446, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445

	309
	480023
	LTE Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7
	1
	Rel-11
	R4
	10/12/2010
	07/12/2012
	19%
	RP-110702
	TeliaSonera
	In Europe Band 3,7,20 are interesting for LTE and LTE-Advanced deployment. Different CA combinations for these bands are of high priority for Region 1
	LTE

	310
	480123
	Core part: LTE-Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7-Core
	2
	Rel-11
	R4
	10/12/2010
	21/09/2012
	40%
	RP-110702
	TeliaSonera
	-
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 36.807, 36.808

	311
	480223
	Perf. part: LTE-Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7-Perf
	2
	Rel-11
	R4
	15/12/2010
	07/12/2012
	0%
	RP-110702
	TeliaSonera
	-
	36.101, 36.104, 36.133, 36.307

	312
	500017
	LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17
	1
	Rel-11
	R4
	10/12/2010
	14/12/2012
	5%
	RP-111750
	AT&T
	Stage 3. RP#54 updated WID RP-101391=>RP-111750
	LTE

	313
	500117
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17-Core
	2
	Rel-11
	R4
	10/12/2010
	21/09/2012
	10%
	RP-111750
	AT&T
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (LTE-Advanced CA of Band 4 and Band 13 for the DL/UL with 20 MHz/10 MHz), TR 36.8ab (LTE-Advanced CA of Band 4 and Band 13 for the DL/UL with 20 MHz/20 MHz)

	314
	500217
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17-Perf
	2
	Rel-11
	R4
	15/12/2010
	14/12/2012
	0%
	RP-111750
	AT&T
	-
	36.101, 36.104, 36.133, 36.307

	315
	500018
	LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13
	1
	Rel-11
	R4
	10/12/2010
	07/12/2012
	19%
	RP-111678
	Ericsson
	Stage 3. RP#54 updated WID RP-101435=>RP-111678
	LTE

	316
	500118
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13-Core
	2
	Rel-11
	R4
	10/12/2010
	21/09/2012
	40%
	RP-111678
	Ericsson
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.8xy (LTE-Advanced CA of Band 4 and Band 13 for the DL/UL with 20 MHz/10 MHz), TR 36.8ab (LTE-Advanced CA of Band 4 and Band 13 for the DL/UL with 20 MHz/20 MHz)

	317
	500218
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13-Perf
	2
	Rel-11
	R4
	15/12/2010
	07/12/2012
	0%
	RP-111678
	Ericsson
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	318
	510030
	LTE Carrier Aggregation Enhancements
	LTE_CA_enh
	1
	Rel-11
	R1,R2,R3,R4
	22/03/2011
	15/03/2013
	11%
	RP-111749
	Nokia
	Stage 3. Triggered by Rel-11 UID_500015 Study on HSDPA Multipoint Transmission (FS_HSDPA_MP_TX)
	LTE

	319
	510130
	Core part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-Core
	2
	Rel-11
	R1,R2,R4,R3
	22/03/2011
	21/09/2012
	25%
	RP-111749
	Nokia
	RP#54 updated WID RP-111115=>RP-111749 (added new TR 36.823)
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423, new TR 36.823

	320
	510230
	Perf. part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-Perf
	2
	Rel-11
	R4
	23/03/2011
	15/03/2013
	0%
	RP-111749
	Nokia
	-
	36.101, 36.104, 36.133, 36.141

	321
	510022
	LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12
	1
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	14%
	RP-111316
	Cox Communications
	Stage 3. RP#53 revised  WID RP-110135=>RP-111316
	LTE

	322
	510122
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12-Core
	2
	Rel-11
	R4,R2
	22/03/2011
	21/09/2012
	30%
	RP-111316
	Cox Communications
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (DL/UL 20/10MHz)

	323
	510222
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12-Perf
	2
	Rel-11
	R4
	23/03/2011
	07/12/2012
	0%
	RP-111316
	Cox Communications
	-
	36.101, 36.104, 36.133, 36.307

	324
	510023
	LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12
	1
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	14%
	RP-110372
	US Cellular
	Stage 3  (DL/UL 20/10MHz &  (DL/UL 20/20MHz)
	LTE

	325
	510123
	Core part: LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12-Core
	2
	Rel-11
	R4,R2
	22/03/2011
	21/09/2012
	30%
	RP-110372
	US Cellular
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (DL/UL 20/10MHz)

	326
	510223
	Perf. part: LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12-Perf
	2
	Rel-11
	R4
	23/03/2011
	07/12/2012
	0%
	RP-110372
	US Cellular
	-
	36.101, 36.104, 36.133, 36.307

	327
	510024
	LTE Advanced Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20
	1
	Rel-11
	R4
	22/03/2011
	07/12/2012
	19%
	RP-110403
	Huawei
	Stage 3  (DL/UL 30/20MHz; 1 UL active & DL/UL 30/30MHz; 2 UL active)
	LTE

	328
	510124
	Core part: LTE Advanced Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20-Core
	2
	Rel-11
	R4
	22/03/2011
	21/09/2012
	40%
	RP-110403
	Huawei
	
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.8xy (DL/UL 30/20MHz; 1 UL active)

	329
	510224
	Perf. part: LTE Advanced Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20-Perf
	2
	Rel-11
	R4
	23/03/2011
	07/12/2012
	0%
	RP-110403
	Huawei
	
	36.101, 36.104, 36.133, 36.141, 36.307

	330
	510025
	LTE Advanced Carrier Aggregation of Band 2 and Band 17
	LTE_CA_B2_B17
	1
	Rel-11
	R4
	23/03/2011
	07/12/2012
	0%
	RP-110432
	AT&T
	Stage 3
	LTE

	331
	510125
	Core part: LTE Advanced Carrier Aggregation of Band 2 and Band 17
	LTE_CA_B2_B17-Core
	2
	Rel-11
	R4
	23/03/2011
	21/09/2012
	0%
	RP-110432
	AT&T
	
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (DL/UL 10/15/20MHz)

	332
	510225
	Perf. part: LTE Advanced Carrier Aggregation of Band 2 and Band 17
	LTE_CA_B2_B17-Perf
	2
	Rel-11
	R4
	23/03/2011
	07/12/2012
	0%
	RP-110432
	AT&T
	
	36.101, 36.104, 36.133, 36.307

	333
	510026
	LTE Advanced Carrier Aggregation of Band 4 and Band 5
	LTE_CA_B4_B5
	1
	Rel-11
	R4
	23/03/2011
	07/12/2012
	0%
	RP-110433
	AT&T
	Stage 3
	LTE

	334
	510126
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 5
	LTE_CA_B4_B5-Core
	2
	Rel-11
	R4
	23/03/2011
	21/09/2012
	0%
	RP-110433
	AT&T
	
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (DL/UL 10/15/20MHz)

	335
	510226
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 5
	LTE_CA_B4_B5-Perf
	2
	Rel-11
	R4
	23/03/2011
	07/12/2012
	0%
	RP-110433
	AT&T
	
	36.101, 36.104, 36.133, 36.307

	336
	510027
	LTE Advanced Carrier Aggregation of Band 5 and Band 17
	LTE_CA_B5_B17
	1
	Rel-11
	R4
	23/03/2011
	07/12/2012
	0%
	RP-110434
	AT&T
	Stage 3
	LTE

	337
	510127
	Core part: LTE Advanced Carrier Aggregation of Band 5 and Band 17
	LTE_CA_B5_B17-Core
	2
	Rel-11
	R4
	23/03/2011
	21/09/2012
	0%
	RP-110434
	AT&T
	
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (DL/UL 10/15/20MHz)

	338
	510227
	Perf. part: LTE Advanced Carrier Aggregation of Band 5 and Band 17
	LTE_CA_B5_B17-Perf
	2
	Rel-11
	R4
	23/03/2011
	07/12/2012
	0%
	RP-110434
	AT&T
	
	36.101, 36.104, 36.133, 36.141, 36.307

	339
	510021
	Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE
	1
	Rel-11
	R1,R2,R3,R4
	22/03/2011
	15/06/2012
	25%
	RP-111369
	China Mobile
	Stage 2/3
	LTE

	340
	510121
	Core part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-Core
	2
	Rel-11
	R1,R2,R3,R4
	22/03/2011
	15/06/2012
	50%
	RP-111369
	China Mobile
	RP#53 updated WID RP-110824=>RP-111369
	36.101, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.304, 36.321, 36.331, 36.413, 36.423

	341
	510221
	Perf. part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-Perf
	2
	Rel-11
	R4
	23/03/2011
	15/06/2012
	1%
	RP-111369
	China Mobile
	-
	36.101, 36.104, 36.133, 36.141

	342
	510028
	New Band LTE Downlink FDD 716-728 MHz
	LTE_DL_FDD700
	1
	Rel-11
	R4
	22/03/2011
	14/09/2012
	5%
	RP-110435
	AT&T
	Stage 3
	LTE

	343
	510128
	Core part: New Band LTE Downlink FDD 716-728 MHz
	LTE_DL_FDD700-Core
	2
	Rel-11
	R4
	22/03/2011
	15/06/2012
	10%
	RP-110710
	AT&T
	-
	36.101, 36.104, 36.141, 36.307

	344
	510228
	Perf. part: New Band LTE Downlink FDD 716-728 MHz
	LTE_DL_FDD700-Perf
	2
	Rel-11
	R4
	23/03/2011
	14/09/2012
	0%
	RP-110435
	AT&T
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	345
	510031
	LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA
	1
	Rel-11
	R2
	18/03/2011
	14/09/2012
	10%
	RP-111372
	Research In Motion
	Stage 3 ?
	LTE

	346
	510131
	Core part: LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA-Core
	2
	Rel-11
	R2
	18/03/2011
	14/09/2012
	10%
	RP-111372
	Research In Motion
	RP#53 updated WID RP-110454=>RP-111372
	36.300, 36.321, 36.331, new TR 36.822

	347
	510032
	LTE E850 - Lower Band for Region 2 (non-US)
	LTE_e850_LB
	1
	Rel-11
	R1,R2,R4
	22/03/2011
	15/06/2012
	12%
	RP-110439
	NII Holdings
	Stage 3
	LTE

	348
	510132
	Core part: LTE E850 - Lower Band for Region 2 (non-US)
	LTE_e850_LB-Core
	2
	Rel-11
	R1,R2,R4
	22/03/2011
	02/03/2012
	20%
	RP-110439
	NII Holdings
	RP#54 completion 12/11=>03/12
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 36.331

	349
	510232
	Perf. part: LTE E850 - Lower Band for Region 2 (non-US)
	LTE_e850_LB-Perf
	2
	Rel-11
	R4
	23/03/2011
	15/06/2012
	5%
	RP-110439
	NII Holdings
	RP#54 completion 03/12=>06/12
	36.101, 36.104, 36.133, 36.141

	350
	510033
	Carrier based HetNet ICIC for LTE
	LTE_CA_HetNet_ICIC
	1
	Rel-11
	R3,R1,R2
	18/03/2011
	15/06/2012
	20%
	RP-111111
	Nokia Siemens Networks
	Stage 2/3
	LTE

	351
	510133
	Core part: Carrier based HetNet ICIC for LTE
	LTE_CA_HetNet_ICIC-Core
	2
	Rel-11
	R3,R1,R2
	18/03/2011
	15/06/2012
	20%
	RP-111111
	Nokia Siemens Networks
	-
	36.300, 36.413, 36.420, 36.423

	352
	520015
	LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38
	1
	Rel-11
	R4
	07/06/2011
	07/12/2012
	12%
	RP-110862
	Huawei
	Stage 3
	LTE

	353
	520115
	Core part: LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38-Core
	2
	Rel-11
	R4
	07/06/2011
	21/09/2012
	25%
	RP-110862
	Huawei
	-
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.8xy

	354
	520215
	Perf. part: LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38-Perf
	2
	Rel-11
	R4
	08/06/2011
	07/12/2012
	0%
	RP-110862
	Huawei
	-
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141

	355
	520016
	LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41
	1
	Rel-11
	R4
	07/06/2011
	07/12/2012
	40%
	RP-110673
	Clearwire
	Stage 3 linked  to Rel-10 Carrier Aggregation for LTE UID_460007
	LTE

	356
	520116
	Core part: LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41-Core
	2
	Rel-11
	R4
	07/06/2011
	21/09/2012
	75%
	RP-110673
	Clearwire
	-
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, new TR 36.8xy

	357
	520216
	Perf. part: LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41-Perf
	2
	Rel-11
	R4
	07/06/2011
	07/12/2012
	10%
	RP-110673
	Clearwire
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	358
	520017
	LTE for 700 MHz Digital Dividend
	LTE_APAC700
	1
	Rel-11
	R4,R2,R3
	07/06/2011
	02/03/2012
	15%
	RP-110875
	Ericsson
	Stage 3 Asian Pacific American Caucus (APAC) Asia-Pacific Telecommunity (APT) Wireless Forum (APT/AWF/REP-14 "APT Report on Harmonised Frequency Arrangements for the Band 698-806 MHz", Sep 2010)
	LTE

	359
	520117
	Core part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-Core
	2
	Rel-11
	R4,R2,R3
	07/06/2011
	02/03/2012
	30%
	RP-110875
	Ericsson
	-
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.113, new TR 36.820

	360
	520217
	Perf. part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-Perf
	2
	Rel-11
	R4
	08/06/2011
	02/03/2012
	0%
	RP-110875
	Ericsson
	-
	36.133, 36.141, 37.141

	361
	520019
	Relays for LTE (part 2)
	LTE_Relay2
	1
	Rel-11
	R4
	04/12/2009
	15/06/2012
	58%
	RP-110914
	Ericsson
	Continuation of Rel-10 (open RAN4 Core & Perf parts)
	LTE

	362
	520119
	Core part: Relays for LTE (part 2)
	LTE_Relay2-Core
	2
	Rel-11
	R4
	07/06/2011
	02/03/2012
	50%
	RP-110914
	Ericsson
	RP#52 Core part not completed in Rel-10
	36.116, 36.133, 36.826

	363
	520219
	Perf. part: Relays for LTE (part 2)
	LTE_Relay2-Perf
	2
	Rel-11
	R4
	04/12/2009
	15/06/2012
	60%
	RP-110914
	Ericsson
	RP#52 transferred completely from Rel-10 UID_460213
	36.133, new TS 36.117 (E-UTRA Relay conformance testing)

	364
	530023
	LTE Advanced Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20
	1
	Rel-11
	R4
	19/09/2011
	07/12/2012
	18%
	RP-111212
	Vodafone
	Stage 3
	LTE

	365
	530123
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20-Core
	2
	Rel-11
	R4
	19/09/2011
	21/09/2012
	40%
	RP-111212
	Vodafone
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.8xy

	366
	530223
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20-Perf
	2
	Rel-11
	R4
	19/09/2011
	07/12/2012
	0%
	RP-111212
	Vodafone
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	367
	530024
	LTE Advanced Carrier Aggregation of Band 8 and Band 20
	LTE_CA_B8_B20
	1
	Rel-11
	R4
	19/09/2011
	07/12/2012
	2%
	RP-111213
	Vodafone
	Stage 3
	LTE

	368
	530124
	Core part: LTE Advanced Carrier Aggregation of Band 8 and Band 20
	LTE_CA_B8_B20-Core
	2
	Rel-11
	R4
	19/09/2011
	21/09/2012
	5%
	RP-111213
	Vodafone
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.8xy

	369
	530224
	Perf. part: LTE Advanced Carrier Aggregation of Band 8 and Band 20
	LTE_CA_B8_B20-Perf
	2
	Rel-11
	R4
	19/09/2011
	07/12/2012
	0%
	RP-111213
	Vodafone
	-
	36.101, 36.104, 36.133, 36.141

	370
	530025
	LTE Advanced Carrier Aggregation of Band 1 and Band 7
	LTE_CA_B1_B7
	1
	Rel-11
	R4
	19/09/2011
	07/12/2012
	14%
	RP-111357
	China Telecom
	Stage 3
	LTE

	371
	530125
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 7
	LTE_CA_B1_B7-Core
	2
	Rel-11
	R4
	19/09/2011
	21/09/2012
	30%
	RP-111357
	China Telecom
	-
	36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, new TR 36.8xy

	372
	530225
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 7
	LTE_CA_B1_B7-Perf
	2
	Rel-11
	R4
	19/09/2011
	07/12/2012
	0%
	RP-111357
	China Telecom
	-
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 37.104, 37.141

	373
	530026
	LTE Advanced Carrier Aggregation of Band 3 and Band 5
	LTE_CA_B3_B5
	1
	Rel-11
	R4
	19/09/2011
	07/12/2012
	14%
	RP-111603
	SK Telecom
	Stage 3. RP#54 updated WID RP-111339=>RP-111603
	LTE

	374
	530126
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 5
	LTE_CA_B3_B5-Core
	2
	Rel-11
	R4
	19/09/2011
	21/09/2012
	30%
	RP-111603
	SK Telecom
	RP#54 updated WID RP-111339=>RP-111603
	36.101, 36.104, 36.133, 36.307, new TR 36.8xy

	375
	530226
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 5
	LTE_CA_B3_B5-Perf
	2
	Rel-11
	R4
	19/09/2011
	07/12/2012
	0%
	RP-111603
	SK Telecom
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	376
	530027
	LTE Advanced Carrier Aggregation of Band 4 and Band 7
	LTE_CA_B4_B7
	1
	Rel-11
	R4
	19/09/2011
	07/12/2012
	0%
	RP-111358
	Rogers Wireless
	Stage 3
	LTE

	377
	530127
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 7
	LTE_CA_B4_B7-Core
	2
	Rel-11
	R4
	19/09/2011
	21/09/2012
	0%
	RP-111358
	Rogers Wireless
	-
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, new TR 36.8xy

	378
	530227
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 7
	LTE_CA_B4_B7-Perf
	2
	Rel-11
	R4
	19/09/2011
	07/12/2012
	0%
	RP-111358
	Rogers Wireless
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	379
	530028
	LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7
	1
	Rel-11
	R4
	19/09/2011
	07/12/2012
	9%
	RP-111356
	China Unicom
	Stage 3
	LTE

	380
	530128
	Core part: LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7-Core
	2
	Rel-11
	R4
	19/09/2011
	21/09/2012
	20%
	RP-111356
	China Unicom
	-
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.8xy

	381
	530228
	Perf. part: LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7-Perf
	2
	Rel-11
	R4
	19/09/2011
	07/12/2012
	0%
	RP-111356
	China Unicom
	-
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141

	382
	530029
	LTE Advanced Carrier Aggregation Intra-Band, Non-Contiguous in Band 25
	LTE_CA_NC_B25
	1
	Rel-11
	R4
	19/09/2011
	14/06/2013
	5%
	RP-111371
	Sprint
	Stage 3
	LTE

	383
	530129
	Core part: Intra-band, Non-contiguous CA for Band 25 for LTE
	LTE_CA_NC_B25-Core
	2
	Rel-11
	R4
	19/09/2011
	14/06/2013
	5%
	RP-111371
	Sprint
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy

	384
	530229
	Perf. part: Intra-band, Non-contiguous CA for Band 25 for LTE
	LTE_CA_NC_B25-Perf
	2
	Rel-11
	R4
	19/09/2011
	14/06/2013
	5%
	RP-111371
	Sprint
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	385
	530031
	Signalling and Procedure for Interference Avoidance for in-device coexistence
	SPIA_IDC_LTE
	1
	Rel-11
	R2,R4
	19/09/2011
	21/09/2012
	4%
	RP-111355
	China Mobile
	Stage 2,3
	LTE

	386
	530131
	Core part: Signalling and Procedure for Interference Avoidance for in-device coexistence
	SPIA_IDC_LTE-Perf
	2
	Rel-11
	R2,R4
	19/09/2011
	15/06/2012
	10%
	RP-111355
	China Mobile
	-
	36.133, 36.300, 36.306, 36.321, 36.331

	387
	530231
	Perf. part: Signalling and Procedure for Interference Avoidance for in-device coexistence
	SPIA_IDC_LTE-Perf
	2
	Rel-11
	R4
	19/09/2011
	21/09/2012
	0%
	RP-111356
	China Mobile
	-
	36.133

	388
	530032
	Coordinated Multi-Point Operation for LTE – Downlink
	COMP_LTE
	1
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	07/12/2012
	7%
	RP-111365
	Samsung, Huawei
	Stage 3. Triggered by Rel-11 TR 36.819 Study on Coordinated Multi-Point Operation for LTE (FS_CoMP_LTE)
	LTE

	389
	530132
	Core part: Coordinated Multi-Point Operation for LTE – Uplink
	COMP_LTE_UL-Core
	2
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	21/09/2012
	10%
	RP-111365
	Huawei
	-
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.306, 36.321, 36.331, 36.423

	390
	530232
	Perf. part: Coordinated Multi-Point Operation for LTE – Uplink
	COMP_LTE_UL-Perf
	2
	Rel-11
	R4
	19/09/2011
	07/12/2012
	0%
	RP-111365
	Huawei
	-
	36.101, 36.104, 36.133, 36.141

	391
	530332
	Core part: Coordinated Multi-Point Operation for LTE – Downlink
	COMP_LTE_DL-Core
	2
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	21/09/2012
	20%
	RP-111365
	Samsung
	-
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.306, 36.321, 36.331, 36.423

	392
	530432
	Perf. part: Coordinated Multi-Point Operation for LTE – Downlink
	COMP_LTE_DL-Perf
	2
	Rel-11
	R4
	19/09/2011
	07/12/2012
	0%
	RP-111365
	Samsung
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	393
	530036
	Network Energy Saving for E-UTRAN
	Netw_Energy_LTE
	1
	Rel-11
	R3
	19/09/2011
	02/03/2012
	15%
	RP-111376
	China Mobile
	Stage 2,3
	LTE

	394
	530136
	Core part: Network Energy Saving for E-UTRAN
	Netw_Energy_LTE-Core
	2
	Rel-11
	R3
	19/09/2011
	02/03/2012
	15%
	RP-111376
	China Mobile
	inter-RAT aspect can affect UTRA and GERAN as well
	25.413, 36.300, 36.413, 36.423

	395
	450016
	UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest
	1
	Rel-11
	R4,R5
	18/09/2009
	15/06/2012
	70%
	RP-111381
	CATR
	RP#53 Core completion 09/11=>12/11
	UTRA

	396
	450116
	Core part: UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest
	2
	Rel-11
	R4
	18/09/2009
	09/12/2011
	100%
	RP-111381
	CATR
	RP#54 completed
	25.144, 25.914, 34.114

	397
	520011
	Test part: UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest-UEConTest
	2
	Rel-11
	R5
	07/06/2011
	15/06/2012
	5%
	RP-110629
	ZTE
	-
	34.114

	398
	500019
	Eight carrier HSDPA
	8C_HSDPA
	1
	Rel-11
	R1,R2,R3,R4,R5
	10/12/2010
	07/12/2012
	35%
	RP-101419
	Ericsson
	Stage 3
	UTRA

	399
	500119
	Core part: Eight carrier HSDPA
	8C_HSDPA-Core
	2
	Rel-11
	R1,R2,R3,R4
	10/12/2010
	15/06/2012
	80%
	RP-101419
	Ericsson
	-
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306

	400
	500219
	Perf. part: Eight carrier HSDPA
	8C_HSDPA-Perf
	2
	Rel-11
	R4
	15/12/2010
	07/12/2012
	0%
	RP-101419
	Ericsson
	-
	25.101, 25.104, 25.133, 25.141

	401
	500021
	UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc
	1
	Rel-11
	R4,R5
	10/12/2010
	15/06/2012
	85%
	RP-111244
	China Mobile
	RP#53 Perf completed. Stage 3
	UTRA

	402
	500121
	Perf. part: UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc-Perf
	2
	Rel-11
	R4
	10/12/2010
	16/09/2011
	100%
	RP-111244
	China Mobile
	RP#53 completed. Updated WID RP-101436=>RP-111244. TR 25.873v100 for Approval
	25.102, new TR 25.873

	403
	530038
	Test part: UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc-UEConTest
	2
	Rel-11
	R5
	19/09/2011
	15/06/2012
	70%
	RP-111181
	China Mobile
	-
	34.108, 34.122

	404
	500022
	Uplink Transmit Diversity for HSPA
	HSPA_UL_TxDiv
	1
	Rel-11
	R1,R4,R2,R3
	10/12/2010
	14/09/2012
	69%
	RP-110374
	Huawei
	Stage 2/3
	UTRA

	405
	500122
	Core part: Uplink Transmit Diversity for HSPA - Closed Loop
	HSPA_UL_TxDiv-CL-Core
	2
	Rel-11
	R1,R4,R2,R3
	10/12/2010
	02/03/2012
	82%
	RP-110374
	Huawei
	-
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.319, 25.321, 25.331, 25.423, 25.433

	406
	500222
	Perf. part: Uplink Transmit Diversity for HSPA - Closed Loop
	HSPA_UL_TxDiv-CL-Perf
	2
	Rel-11
	R4
	14/12/2010
	14/09/2012
	60%
	RP-110374
	Huawei
	-
	25.101, 25.104, 25.133, 25.141

	407
	500322
	Core part: Uplink Transmit Diversity for HSPA - Open Loop
	HSPA_UL_TxDiv-OL-Core
	2
	Rel-11
	R4,R1,R2,R3
	10/12/2010
	02/03/2012
	80%
	RP-110374
	Huawei
	-
	25.101, 25.133, 25.306, 25.319, 25.321, 25.331, 25.423, 25.433

	408
	500422
	Perf. part: Uplink Transmit Diversity for HSPA - Open Loop
	HSPA_UL_TxDiv-OL-Perf
	2
	Rel-11
	R4
	14/12/2010
	14/09/2012
	60%
	RP-110374
	Huawei
	-
	25.101, 25.133

	409
	510018
	Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config
	1
	Rel-11
	R4,R2
	22/03/2011
	15/06/2012
	37%
	RP-110308
	Telus Communications
	-
	UTRA

	410
	510118
	Core part: Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config-Core
	2
	Rel-11
	R4,R2
	22/03/2011
	09/12/2011
	100%
	RP-110308
	Telus Communications
	RP#54 completed
	25.101, 25.104, 25.141, 25.317

	411
	510218
	Perf. part: Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config-Perf
	2
	Rel-11
	R4
	23/03/2011
	15/06/2012
	0%
	RP-110308
	Telus Communications
	-
	25.101, 25.104, 25.141, 25.317

	412
	510019
	Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA
	1
	Rel-11
	R4,R2,R3
	22/03/2011
	07/12/2012
	11%
	RP-110416
	Ericsson
	UTRA
	UTRA

	413
	510119
	Core part: Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA-Core
	2
	Rel-11
	R4,R2,R3
	22/03/2011
	15/06/2012
	20%
	RP-110416
	Ericsson
	-
	25.101, 25.104, 25.133, 25.331, 25.423, 25.433

	414
	510219
	Perf. part: Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA-Perf
	2
	Rel-11
	R4
	23/03/2011
	07/12/2012
	5%
	RP-110416
	Ericsson
	-
	25.101, 25.104, 25.133, 25.141

	415
	510020
	Further Enhancements to CELL_FACH
	Cell_FACH_enh
	1
	Rel-11
	R1,R2,R3,R4
	18/03/2011
	07/12/2012
	14%
	RP-111321
	Qualcomm
	Stage 2/3
	UTRA

	416
	510120
	Core part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-Core
	2
	Rel-11
	R2,R1,R3,R4
	18/03/2011
	15/06/2012
	34%
	RP-111321
	Qualcomm
	RP#53 updated WID RP-110913=>RP-111321
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.306, 25.308, 25.319, 25.321, 25.331, 25.423, 25.433

	417
	510220
	Perf. part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-Perf
	2
	Rel-11
	R4
	23/03/2011
	07/12/2012
	0%
	RP-111321
	Qualcomm
	-
	25.101, 25.104, 25.133, 25.141

	418
	530034
	HSDPA Multiflow Data Transmission
	HSDPA_MFTX
	1
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	15/03/2013
	4%
	RP-111375
	Nokia Siemens Networks
	Stage 2,3
	UTRA

	419
	530134
	Core part: HSDPA Multiflow Data Transmission
	HSDPA_MFTX-Core
	2
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	21/09/2012
	10%
	RP-111375
	Nokia Siemens Networks
	-
	25.101, 25.104, 25.133, 25.211, 25.212, 25.214, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	420
	530234
	Perf. part: HSDPA Multiflow Data Transmission
	HSDPA_MFTX-Perf
	2
	Rel-11
	R4
	19/09/2011
	15/03/2013
	0%
	RP-111375
	Nokia Siemens Networks
	-
	25.101, 25.104, 25.133, 25.141

	421
	530035
	Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA
	1
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	15/03/2013
	2%
	RP-111393
	Ericsson
	Stage 3
	UTRA

	422
	530135
	Core part: Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA-Core
	2
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	21/09/2012
	5%
	RP-111393
	Ericsson
	-
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306

	423
	530235
	Perf. part: Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA-Perf
	2
	Rel-11
	R4
	19/09/2011
	15/03/2013
	0%
	RP-111393
	Ericsson
	-
	25.101, 25.104, 25.133, 25.141

	424
	540009
	MIMO with 64QAM for HSUPA
	MIMO_64QAM_HSUPA
	1
	Rel-11
	R1,R2,R3,R4
	09/12/2011
	14/06/2013
	0%
	RP-111642
	Nokia Siemens Networks
	Stage 3
	UTRA

	425
	540109
	Core part: MIMO with 64QAM for HSUPA
	MIMO_64QAM_HSUPA-Core
	2
	Rel-11
	R1,R2,R3,R4
	09/12/2011
	07/12/2012
	0%
	RP-111642
	Nokia Siemens Networks
	-
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 25.423, 25.433, 26.306

	426
	540209
	Perf. part: MIMO with 64QAM for HSUPA
	MIMO_64QAM_HSUPA-Perf
	2
	Rel-11
	R4
	09/12/2011
	14/06/2013
	0%
	RP-111642
	Nokia Siemens Networks
	-
	25.101, 25.104, 25.133, 25.141

	427
	540024
	HSDPA Dual-Band Multi-Carrier combinations
	HSDPA_DB_MC
	1
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	0%
	RP-111642
	Ericsson
	Stage 3
	UTRA

	428
	540124
	Core part: HSDPA Dual-Band Multi-Carrier combinations
	HSDPA_DB_MC-Core
	2
	Rel-11
	R4,R2
	09/12/2011
	14/09/2012
	0%
	RP-111642
	Ericsson
	-
	25.101, 25.104, 25.141, 25.317

	429
	540224
	Perf. part: HSDPA Dual-Band Multi-Carrier combinations
	HSDPA_DB_MC-Perf
	2
	Rel-11
	R4
	09/12/2011
	07/12/2012
	0%
	RP-111642
	Ericsson
	-
	25.101, 25.104, 25.141

	430
	540020
	LTE Advanced Carrier Aggregation of Band 11 and Band 18
	LTE_CA_B11_B18
	1
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	0%
	RP-111634
	KDDI
	Stage 3
	LTE

	431
	540120
	Core part: LTE Advanced Carrier Aggregation of Band 11 and Band 18
	LTE_CA_B11_B18-Core
	2
	Rel-11
	R4,R2
	09/12/2011
	14/09/2012
	0%
	RP-111634
	KDDI
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.8xy (2DL/1UL, 2DL/2UL)

	432
	540220
	Perf. part: LTE Advanced Carrier Aggregation of Band 11 and Band 18
	LTE_CA_B11_B18-Perf
	2
	Rel-11
	R4
	09/12/2011
	07/12/2012
	0%
	RP-111634
	KDDI
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	433
	540021
	LTE Advanced Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18
	1
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	0%
	RP-111635
	KDDI
	Stage 3
	LTE

	434
	540121
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18-Core
	2
	Rel-11
	R4,R2
	09/12/2011
	14/09/2012
	0%
	RP-111635
	KDDI
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.8xy (2DL/1UL, 2DL/2UL)

	435
	540221
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18-Perf
	2
	Rel-11
	R4
	09/12/2011
	07/12/2012
	0%
	RP-111635
	KDDI
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	436
	540022
	LTE Advanced Carrier Aggregation of Band 1 and Band 19
	LTE_CA_B1_B19
	1
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	0%
	RP-111765
	NTT DoCoMo
	Stage 3
	LTE

	437
	540122
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 19
	LTE_CA_B1_B19-Core
	2
	Rel-11
	R4,R2
	09/12/2011
	14/09/2012
	0%
	RP-111765
	NTT DoCoMo
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.8xy

	438
	540222
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 19
	LTE_CA_B1_B19-Perf
	2
	Rel-11
	R4
	09/12/2011
	07/12/2012
	0%
	RP-111765
	NTT DoCoMo
	-
	36.133, 36.141

	439
	540023
	LTE Advanced Carrier Aggregation of Band 1 and Band 21
	LTE_CA_B1_B21
	1
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	0%
	RP-111764
	NTT DoCoMo
	Stage 3
	LTE

	440
	540123
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 21
	LTE_CA_B1_B21-Core
	2
	Rel-11
	R4,R2
	09/12/2011
	14/09/2012
	0%
	RP-111764
	NTT DoCoMo
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.8xy

	441
	540223
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 21
	LTE_CA_B1_B21-Perf
	2
	Rel-11
	R4
	09/12/2011
	07/12/2012
	0%
	RP-111764
	NTT DoCoMo
	-
	36.133, 36.141

	442
	540025
	Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl
	1
	Rel-11
	R1,R2,R4
	09/12/2011
	15/03/2013
	0%
	RP-111767
	Alcatel-Lucent
	Stage 3
	LTE

	443
	540125
	Core part: Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl-Core
	2
	Rel-11
	R1,R2,R4
	09/12/2011
	14/09/2012
	0%
	RP-111767
	Alcatel-Lucent
	-
	36.101, 36.211, 36.212, 36.213, 36.331

	444
	540225
	Perf. part: Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl-Perf
	2
	Rel-11
	R4
	09/12/2011
	15/03/2013
	0%
	RP-111767
	Alcatel-Lucent
	-
	36.101, 36.104, 36.133, 36.141

	445
	480004
	(Small) Technical Enhancements and Improvements for Rel-11
	TEI11
	1
	Rel-11
	All
	10/06/2010
	23/12/2011
	20%
	not applicable
	-
	SP#50  EU-Alert is introduced under Public Warning System in parallel with the already existing ETWS and CMAS. SA1 22.268 CR#9r1 adds EU-ALERT specific requirements & CT1 23.041 CRs#
	-

	446
	0
	Release 11 Studies
	-
	1
	Rel-11
	SP,CP,GP,RP
	10/12/2009
	19/06/2012
	0%
	-
	-
	-
	-

	447
	450047
	Study on IMS based Peer-to-Peer Content Distribution Services
	FS_IMS_P2P
	1
	Rel-11
	S1,S2
	12/05/2009
	10/06/2010
	100%
	SP-090491
	China Mobile
	SP#48 completed
	22.906

	448
	460024
	Study on Non Voice Emergency Services
	FS_NOVES
	1
	Rel-11
	S1
	10/12/2009
	21/09/2011
	100%
	SP-090897
	Qualcomm
	SP#53 completed. Spin-off Feature UID_500030 Non Voice Emergency Services (NOVES) 
	22.871

	449
	480033
	Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX
	FS_VINE
	1
	Rel-11
	S1,S2
	23/09/2010
	23/03/2011
	100%
	SP-100411
	Tatara Systems
	SP#51 TR 22.809 approved. Support Interworking between 3GPP networks and Enterprise environments to provide enterprise voice services via 3GPP mobile devices
	22.809

	450
	490033
	Study on IMS Network-Independent Public User Identities
	FS_INIPUI
	1
	Rel-11
	S1
	23/09/2010
	08/06/2011
	100%
	SP-100652
	Vodafone
	SP#52 completed
	22.894

	451
	410041
	Study on IMS Evolution
	FS_eIMS
	1
	Rel-11
	S2
	18/09/2008
	14/12/2011
	100%
	SP-100360
	China Mobile
	SP#54 completed
	23.812

	452
	440047
	Study on Policy solutions and enhancements
	FS_PP
	1
	Rel-11
	S2,S1
	04/06/2009
	08/06/2011
	100%
	SP-090895
	AT&T
	SP#52 completed
	23.813

	453
	440048
	Study on IPv6 Migration
	FS_IP6M
	1
	Rel-11
	S2
	04/06/2009
	08/06/2011
	100%
	SP-090362
	China Mobile
	SP#52 completed
	23.975

	454
	460030
	Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	FS_rSRVCC
	1
	Rel-11
	S2
	10/12/2009
	21/09/2011
	100%
	SP-090806
	Orange
	SP#53 completed. Study on "reverse direction" from UTRAN/GERAN to E-UTRAN/HSPA (Rel-8 SRVCC was in the other direction E-UTRAN/HSPA to GERAN/UTRAN)
	23.885

	455
	490034
	Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	1
	Rel-11
	S2,S1
	23/09/2010
	15/06/2012
	72%
	SP-100567
	China Mobile
	Triggered by TR 22.906 SA1 Study on IMS based Peer-to-Peer Content Distribution Services UID_450047
	23.844

	456
	490134
	SA1 part of FS_IMS_P2P_CDS
	FS_IMS_P2P_CDS
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-100567
	China Mobile
	SP#53 completed
	23.844

	457
	490234
	SA2 part of FS_IMS_P2P_CDS
	FS_IMS_P2P_CDS
	2
	Rel-11
	S2
	23/09/2010
	15/06/2012
	50%
	SP-100567
	China Mobile
	SP#54 completion 12/11=>06/12
	23.844

	458
	490036
	Study on Core Network Overload solutions
	FS_CNO
	1
	Rel-11
	S2
	23/09/2010
	20/06/2012
	60%
	SP-110496
	Huawei
	SP#54 completion 06/12 within Rel-11. Linked to CT4 TR 23.857 Study on EPC Nodes Restoration (UID_490014 ). Support from CT4 and RAN WGs is anticipated.
	23.843

	459
	500037
	Study on System Enhancements for Energy Efficiency
	FS_SEEE
	1
	Rel-11
	S2
	16/12/2010
	20/06/2012
	15%
	SP-100888
	Huawei
	SP#54 completion 06/12 within Rel-11
	23.866

	460
	510061
	Study on S2a Mobility based On GTP and WLAN access to EPC
	FS_SaMOG
	1
	Rel-11
	S2
	23/03/2011
	20/06/2012
	80%
	SP-110221
	ZTE
	SP#54 TR 23.852 v100 for Information (completed for no UE Impact aspects). Study covers generic non-3GPP access (e.g. WLAN, WIMAX, CDMA/HRPD). Spin-off Feature SaMOG_WLAN. Linked to Rel-8 Support for non-3GPP accesses, Rel-10 SMOG, Rel-11 BBAI
	23.852

	461
	510044
	Study on Roaming Architecture for Voice over IMS with Local Breakout
	FS_RAVEL
	1
	Rel-11
	S2
	23/03/2011
	14/12/2011
	100%
	SP-110087
	Deutsche Telekom
	SP#54 completed. Linked to Rel-11 OSCAR (Optimized Service Charging and Allocation of Resources in IMS whilst Roaming) UID_490032. Related to LBO/home routing decision
	23.850

	462
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-11
	S3
	20/12/2007
	20/06/2012
	95%
	SP-090283
	Ericsson
	SP#54 TR 33.859 v200 for Approval but WI remains open (completion 12/11=>06/12)
	33.859

	463
	480043
	Study on Extended IMS Media Plane Security features
	FS_eMEDIASEC
	1
	Rel-11
	S3
	10/06/2010
	20/06/2012
	70%
	SP-100256
	Vodafone
	SP#54 completion 12/11=>06/12. Continuation of Rel-9 Feature UID_430036 IMS Media Plane Security (MEDIASEC). Study solutions and extensions to features and functionality described in TR 33.828 and TS 33.328.
	33.829

	464
	480048
	Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest
	FS_SSO_APS
	1
	Rel-11
	S3
	10/06/2010
	20/06/2012
	90%
	SP-100639
	Nokia
	SP#54 completion 12/11=>06/12. SP#52 TR 33.914 v100 for Info. Study reuse of non-UICC credentials (in particular SIP Digest) to provide security for the access to applications. Provide reference material for IMS based non-UICC based SSO to applications
	33.914

	465
	520036
	Study on Mobile 3D Video Coding
	FS_M3DVC
	1
	Rel-11
	S4
	08/06/2011
	07/03/2012
	60%
	SP-110310
	Orange
	SP#54 TR 26.905 v 100 for Information. Extends Rel-10 work on 3D video formats UID_480044 Improved Video Coding Support for PSS and MBMS
	26.905 (Mobile stereoscopic 3D video)

	
	540033
	Study on Improved Support for Dynamic Adaptive Streaming over HTTP in 3GPP
	FS_IS_DASH
	S4
	Rel-11
	S4
	14/12/2011
	12/09/2012
	0%
	SP-110887
	Qualcomm
	Linked to Feaqture UID_470034 HTTP-based Streaming and Download Services
	26.938

	466
	470050
	Study on version handling
	FS_OAM_VH
	1
	Rel-11
	S5
	25/03/2010
	12/09/2012
	75%
	SP-100082
	Ericsson
	SP#54 completion 12/11=>09/12
	32.830

	467
	480047
	Study on Management of Converged Networks
	FS_ManCon
	1
	Rel-11
	S5
	10/06/2010
	12/09/2012
	30%
	SP-100377
	Nokia Siemens Networks
	SP#54 completion 12/11=>09/12
	32.833

	468
	490039
	Study on User Data Convergence (UDC) information model handling and provisioning: Example Use Cases
	FS_UDC_AppUseCase
	1
	Rel-11
	S5
	23/09/2010
	14/12/2011
	100%
	SP-110127
	Alcatel-Lucent
	SP#54 completed
	32.901

	469
	510045
	Study on OAM aspects of inter-RAT Energy Saving
	FS_OAM_ES_iRAT
	1
	Rel-11
	S5
	23/03/2011
	14/12/2011
	100%
	SP-110138
	Nokia Siemens Networks
	SP#54 completed. Triggered by Rel-10 UID_430044 TR 32.826 Study on Energy Savings Management (FS_OAM_ESM) and UID_470037 OAM aspects of Energy Saving in Radio Networks (OAM-ES)
	32.834

	470
	510046
	Study on management of Heterogeneous Networks
	FS_OAM_HetNet
	1
	Rel-11
	S5
	23/03/2011
	12/09/2012
	15%
	SP-110140
	Ericsson
	SP#54 completion 12/11=>09/12
	32.8xy

	471
	540032
	Study on OAM aspects of Network Sharing
	FS_OAM_SHARE
	1
	Rel-11
	S5
	07/12/2011
	19/09/2012
	0%
	SP-110702
	Alcatel-Lucent, Huawei
	Linked to SP-110433 (LS on Equivalent PLMN identities and MDT) and Network Sharing  UID_31018, SA1 TR 22.951 (Service aspects and requirements for network sharing), SA2 TS 23.251 (Network Sharing; Architecture and functional description)
	32.851

	472
	480015
	Study on impacts on UE-Core Network signalling from Energy Saving
	FS_UE-CN_ES
	1
	Rel-11
	C1
	04/06/2010
	03/06/2011
	100%
	CP-100330
	NEC
	CP#52 completed. Linked to SA5 UID_430044 (FS_OAM-ESM) & UID_470037 (OAM-ES), RAN3 UID_470015 (FS_Energy_LTE), RAN1 UID_460016 (FS_Energy_UMTS)
	24.826

	473
	490014
	Study on EPC Nodes Restoration
	FS_EPC_NR
	1
	Rel-11
	C4
	17/09/2010
	15/06/2012
	79%
	CP-100700
	ZTE
	CP#54 completion 12/11=>06/12. Continue work in Rel-11 especially to cover handling of Idle mode Signalling Reduction (ISR). Linked to SA2 UID_490036 Study on Core Network Overload solutions
	23.857

	474
	460001
	Study on GERAN improvements for Machine-Type Communications
	FS_NIMTC_GERAN
	1
	Rel-11
	G1,G2
	24/05/2010
	02/03/2012
	25%
	GP-092418
	Ericsson
	GP#50 completion 09/11=>03/12. GP#44 approved WID
	GERAN 43.868

	475
	480003
	Study on Signal Precoding enhancements for EGPRS2 DL
	FS_SPEED
	1
	Rel-11
	G1,G2
	03/09/2010
	02/03/2012
	95%
	GP-111281
	Ericsson
	GP#52 completion 11/11=>03/12. GP#51 TR 45.860 v100 for Approval. GP#46 approved WID. 
	GERAN 45.860

	476
	490006
	Study on Solutions for GSM/EDGE BTS Energy Saving
	FS_Energy_BTS
	1
	Rel-11
	G1,G2
	03/09/2010
	18/05/2012
	60%
	GP-101638
	Nokia Siemens Networks, Vodafone
	GP#52 completion 11/11=>05/12. GP#47 approved WID
	GERAN 45.926

	477
	520001
	Study on Voice services over Adaptive Multi-user channels on One Slot (VAMOS) enhancements
	FS_eVAMOS
	1
	Rel-11
	GP,G2,G1
	20/05/2011
	15/05/2012
	25%
	GP-110991
	China Mobile, Huawei
	GP#50 approved WID. Triggered by Rel-8 TR 45.914 Study Multi-User-Reusing One Timeslot (MUROS) UID_50590 and Rel-9 VAMOS UID_420002
	GERAN 45.8xy

	478
	520002
	Study on GERAN enhancements for Mobile Data Applications
	FS_GERAN_eMDA
	1
	Rel-11
	G2,G1
	24/05/2011
	31/08/2012
	20%
	GP-110999
	Huawei
	GP#51 completion 03/12=>08/12 (mobile coucou). GP#50 approved WID. Triggered by RAN#51 (Mar 2011) WID in RP-110454 (LTE RAN Enhancements for Diverse Data Applications) UID_510031
	GERAN 45.8xy

	479
	470014
	Study on Coordinated Multi-Point operation for LTE
	FS_CoMP_LTE
	1
	Rel-11
	R1,R2,R3
	10/12/2010
	16/09/2011
	100%
	RP-101425
	Samsung
	RP#53 completed
	LTE 36.819

	480
	480028
	Study on Signalling and procedure for interference avoidance for in-device coexistence
	FS_SPIA_IDC
	1
	Rel-11
	R2,R4
	04/06/2010
	16/09/2011
	100%
	RP-100671
	China Mobile
	RP#53 completed. Studied coexistence scenario of LTE and Industrial, Scientific and Medical (ISM) Radio within the same device working in adjacent frequencies
	LTE 36.816

	481
	500016
	Study on Inclusion of RF Pattern Matching Technologies as a positioning method in the E-UTRAN
	FS_LCS_LTE_RFPMT
	1
	Rel-11
	R4
	10/12/2010
	15/06/2012
	40%
	RP-110385
	Polaris Wireless
	RP#54 completion 12/11=>06/12
	LTE 36.809

	482
	510034
	Study on HetNet mobility enhancements for LTE
	FS_HetNet_eMOB_LTE
	1
	Rel-11
	R2,R1,R3,R4
	18/03/2011
	09/12/2011
	40%
	RP-110709
	Alcatel-Lucent
	RP#52 updated WID RP-110438=>RP-110709
	LTE 36.8xy

	483
	510035
	Study on Enhanced Uplink Transmission for LTE
	FS_eUL_TX_LTE
	1
	Rel-11
	R1
	22/03/2011
	16/03/2012
	5%
	RP-110448
	Huawei
	RP#53 put on hold till RAN#55 (mostly moved to CoMP WI)
	LTE 36.8xy

	484
	510037
	Study on further Downlink MIMO enhancements for LTE-Advanced
	FS_LTE_eDL_MIMO_enh
	1
	Rel-11
	R1
	18/03/2011
	09/12/2011
	100%
	RP-111366
	Alcatel-Lucent
	RP#54 completed
	LTE 36.871

	485
	510038
	Study on Interference analysis between 800~900 MHz bands
	FS_B800_B900_Interf_LTE
	1
	Rel-11
	R4
	23/03/2011
	02/03/2012
	40%
	RP-111752
	LG Uplus
	RP#54 updated WID RP-110447=>RP-111752 (completion 12/11=>03/12). Impacts TR 37.804 Study on UMTS/LTE in 900 MHz band (Japan, Korea) UID_520018 
	impacts TR 37.804

	486
	510039
	Study on Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	FS_LTE_TDD_eIMTA
	1
	Rel-11
	R1,R4
	22/03/2011
	15/06/2012
	5%
	RP-110450
	CATT
	RAN#54 completion 03/12=>06/12
	LTE 36.828

	487
	530052
	Study on Provision of low-cost MTC UEs based on LTE
	FS_LC_MTC_LTE
	1
	Rel-11
	R1,R2,R4
	19/09/2011
	15/06/2012
	15%
	RP-111112
	Vodafone
	-
	LTE TR ab.cde

	488
	530053
	Study on LTE Coverage Enhancements
	FS_Cov_Enh_LTE
	1
	Rel-11
	R1,R2
	19/09/2011
	02/03/2012
	20%
	RP-111359
	China Telecom
	-
	LTE TR 36.8xy

	489
	530054
	Study on Mobile Relay for E-UTRA
	FS_LTE_mobRelay
	1
	Rel-11
	R3,R1,R2,R4
	19/09/2011
	02/03/2012
	25%
	RP-111377
	CATT
	-
	LTE TR 36.8xy

	490
	530055
	Study on Enhanced performance requirement for LTE UE
	FS_enh_perf_UE_LTE
	1
	Rel-11
	R4,R1
	19/09/2011
	02/03/2012
	60%
	RP-111378
	NTT DoCoMo
	-
	LTE TR 36.8xy

	491
	430020
	Study on Measurement of Radiated Performance for MIMO and multi-antenna reception for HSPA and LTE terminals
	FS_HSPA_LTE_measRP_MIMO_multi-antenna
	1
	Rel-11
	R4
	06/03/2009
	02/03/2012
	80%
	RP-111754
	Vodafone
	RP#54 updated WID RP-090352=>RP-111754 (completion 12/11=>03/12). RP#48 presented for Information
	UTRA, LTE 37.976

	492
	440016
	Study on Extending 850 MHz
	FS_e850
	1
	Rel-11
	R4
	30/05/2009
	02/03/2012
	80%
	RP-090666
	Ericsson
	RP#54 completion 12/11=>03/12
	UTRA, LTE 37.806

	493
	450015
	Study on RAN improvements for Machine-Type Communications
	FS_NIMTC_RAN
	1
	Rel-11
	R2,R1,R3,R4
	18/09/2009
	16/09/2011
	100%
	RP-100330
	Huawei
	RP#53 completed. TR 37.868v100 for Approval (No WID change: RAN overload only). Triggered by TR 22.868 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M) UID_7027 and Rel-10 NIMTC UID_410030
	UTRA, LTE 37.868

	494
	500002
	Study on UE Application Layer Data Throughput Performance
	FS_UE_App_Data_Perf
	1
	Rel-11
	R5,R4
	10/12/2010
	09/12/2011
	100%
	RP-101422
	Spirent
	RP#54 completed
	UTRA, LTE 37.901

	495
	510036
	Study on further enhancements for HNB and HeNB
	FS_EHNB_enh
	1
	Rel-11
	R3,R2
	18/03/2011
	02/03/2012
	60%
	RP-111623
	Alcatel-Lucent
	RP#54 updated WID RP-110456=>RP-111623 (completion 12/11=>03/12)
	UTRA, LTE 37.803

	496
	520018
	Study on UMTS/LTE in 900 MHz band (Japan, Korea)
	FS_UTRA_LTE_900MHz
	1
	Rel-11
	R4
	07/06/2011
	02/03/2012
	55%
	RP-111751
	NTT DoCoMo
	RP#54 updated WID RP-111180=>RP-111751 (completion 12/11=>03/12). Linked to Study on Interference analysis between 800~900 MHz bands UID_510038
	UTRA, LTE new TR 37.804

	497
	530056
	Study on RF and EMC requirements for active Antenna Array System (AAS) Base Station
	FS_AAS_BS_LTE_UTRA
	1
	Rel-11
	R4,R1
	19/09/2011
	21/09/2012
	8%
	RP-111349
	Huawei
	-
	UTRA, LTE 37.8xy

	498
	500014
	Study on Uplink MIMO
	FS_UTRA_UL_MIMO
	1
	Rel-11
	R1
	10/12/2010
	16/09/2011
	100%
	RP-101432
	Qualcomm
	RP#53 completed (1-step Approval)
	UTRA 25.871

	499
	500015
	Study on HSDPA Multipoint Transmission
	FS_HSDPA_MP_TX
	1
	Rel-11
	R1,R2,R3
	10/12/2010
	16/09/2011
	100%
	RP-101439
	Nokia Siemens Networks
	RP#53 completed
	UTRA 25.872

	500
	530057
	Study on UE Over The Air (OTA) test method with Head and Hand Phantoms
	FS_OTA_phantoms_UTRA
	1
	Rel-11
	R4,R5
	19/09/2011
	02/03/2012
	20%
	RP-111380
	Nokia
	-
	UTRA 25.914

	501
	540026
	Study on HSPA feedback and signalling efficiency enhancements for LCR TDD
	FS_LCRTDD_HSPAenh
	1
	Rel-11
	R1
	07/12/2011
	14/09/2012
	0%
	RP-111766
	TD Tech
	-
	UTRA 25.8xy

	502
	0
	Release 10 Features
	-
	1
	Rel-10
	CP,GP,RP,SP
	11/12/2008
	21/09/2011
	100%
	-
	-
	-
	-

	503
	390073
	Enhancements for Multimedia Priority Service
	eMPS
	1
	Rel-10
	S1,S2,C4,C3,C1
	13/03/2006
	18/03/2011
	100%
	SP-080051
	Telcordia
	CP#51 completed. SP#49 moved Stage 1 from Rel-9 & Completed Stage 2. SP#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR (UID_340044)
	-

	504
	390074
	Stage 1 on enhancements for Multimedia Priority Service
	ePRIOR
	2
	Rel-10
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	Telcordia
	ePRIOR started Mar 2006 as a Rel-8 Feature. It was delayed to Rel-9 (completed at SP#40), then moved to Rel-10 at SP#49 and demoted to Building Block level.
	22.153, 22.278

	505
	460029
	Stage 2 on enhancements for Multimedia Priority Service
	eMPS
	2
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	Telcordia, NTT DoCoMo
	SP#49 completed. Updated WID SP-100166=>SP-100647
	-

	506
	460329
	Stage 2 on eMPS for CSFB
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	Telcordia, NTT DoCoMo
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	507
	460429
	Stage 2 on eMPS for EPS Bearer Service
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	Telcordia, NTT DoCoMo
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	508
	460529
	Stage 2 on eMPS for IMS Aspects
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	Telcordia, NTT DoCoMo
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	509
	460229
	Deleted - TR 23.854 on Stage 2 on enhancements for Multimedia Priority Service
	eMPS
	2
	Rel-10
	S2
	10/12/2009
	16/12/2010
	100%
	SP-100647
	Telcordia, NTT DoCoMo
	SP#49 TR 23.854 v100 for Information. SP#50 moved to Rel-11 SRVCC aspect of enhancements for Multimedia Priority Service UID_480135 (place holder for solution alternatives and agreed functions to be reflected in affected existing TS)
	new TR 23.854

	510
	490008
	Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	Ericsson
	CP#51 completed
	Stage 3

	511
	490108
	CT4 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100878
	Ericsson
	CP#51 completed
	23.008, 29.002, 29.228, 29.229, 29.272, 29.274, 29.277, 29.328, 29.329

	512
	490208
	CT3 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100878
	Ericsson
	CP#51 completed
	29.212, 29.213, 29.214

	513
	490308
	CT1 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	Ericsson
	CP#51 completed
	24.008, 24.229, 24.301

	514
	410030
	Network Improvements for Machine-Type Communications
	NIMTC
	1
	Rel-10
	S1,S2,S5,C1,C4,C3,C6,G2,R2,R3
	18/09/2008
	02/09/2011
	100%
	SP-100863
	KPN
	GP#51 (09/11) completed. Triggered by Rel-8 UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) TR 22.868
	-

	515
	410031
	Stage 1 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-100863
	KPN
	SA#47 completed
	22.011, new 22.368

	516
	450028
	Deleted - TR on Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S2
	24/09/2009
	16/12/2010
	100%
	SP-100863
	Samsung
	SP#50 updated WID SP-090832=>SP-100863 (TR 23.888 not submitted for approval to conclude Rel-10 NIMTC as it will continue to serve as basis for Rel-11 SIMTC work item)
	new TR 23.888

	517
	490037
	Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S2
	30/08/2010
	23/09/2010
	100%
	SP-100863
	Samsung
	SP#49 completed
	23.060, 23.236, 23.401

	518
	460023
	Deleted - Security for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S3
	10/12/2009
	23/09/2010
	100%
	SP-100863
	Samsung
	SP#49 stopped (activity moved to Rel-11 under UID_490028 TR on Security aspects of System Improvements to Machine-Type Communications (SIMTC)
	new 33.868

	519
	510040
	Charging for Network Improvements for Machine-Type Communication
	NIMTC-CH
	2
	Rel-10
	S5
	21/03/2011
	23/03/2011
	100%
	SP-110136
	Ericsson
	SP#51 completed
	32.251, 32.298, 32.299

	520
	480005
	CN part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	C1,C4,C3,C6
	04/06/2010
	03/06/2011
	100%
	CP-110442
	Ericsson
	CP#52 completed
	Stage 3

	521
	480105
	CT1 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C1
	04/06/2010
	03/06/2011
	100%
	CP-110442
	Ericsson
	CP#52 completed
	23.122, 24.008, 24.301, new 24.368

	522
	480205
	Deleted - CT3 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110442
	Ericsson
	CP#52 stopped (SA2 decided to move impact from CT3 to CT4).  Updated WID CP-110147=>CP-110442 (no CT3 impact)
	29.212, 29.213, 29.215

	523
	480305
	CT4 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C4
	04/06/2010
	03/06/2011
	100%
	CP-110442
	Ericsson
	CP#52 completed
	23.003, 23.008, 29.002, 29.060, 29.230, 29.272, 29.274, 29.275, 29.282

	524
	510005
	CT6 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C6
	18/03/2011
	03/06/2011
	100%
	not applicable
	Sagem-Orga
	CP#52 completed
	31.102

	525
	490003
	GERAN part of Network Improvements for Machine-Type Communications (Stage 3)
	NIMTC
	2
	Rel-10
	G2
	03/09/2010
	02/09/2011
	100%
	GP-101647
	Vodafone, Ericsson
	GP#51 completed. GP#47 approved WID
	44.018, 44.060

	526
	490024
	RAN mechanisms to avoid CN overload due to Machine-Type Communications
	NIMTC-RAN_overload
	2
	Rel-10
	R2,R3
	17/09/2010
	18/03/2011
	100%
	RP-101026
	Huawei
	RP#51 completed
	UTRA, LTE 25.331, 25.413, 36.331, 36.413

	527
	430035
	Multi Access PDN Connectivity
	MAPCON
	1
	Rel-10
	S2,C4,C1,C3
	13/03/2009
	18/03/2011
	100%
	SP-090659
	Telecom Italia
	CP#51 completed. SP#49 Stage 2 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	-

	528
	430135
	Stage 2 for Multi Access PDN Connectivity
	MAPCON
	2
	Rel-10
	S2
	13/03/2009
	23/09/2010
	100%
	SP-090659
	Telecom Italia
	SP#49 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	23.237, 23.401, 23.402

	529
	500004
	CT aspects of Multi Access PDN Connectivity
	MAPCON-St3
	2
	Rel-10
	C4,C1,C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	ZTE
	CP#51 completed
	-

	530
	500104
	CT4 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C4
	15/11/2010
	10/12/2010
	100%
	CP-100709
	ZTE
	CP#50 completed
	29.273, 29.272, 29.002, 23.008

	531
	500204
	CT1 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100709
	ZTE
	CP#51 completed
	24.302, 24.312

	532
	500304
	CT3 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	ZTE
	CP#51 completed
	29.215

	533
	440052
	IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	1
	Rel-10
	S1,S2,C1,IETF
	04/06/2009
	14/09/2012
	62%
	SP-090452
	Huawei
	CP#51 completed. SP#47 Stage 1 completed. Rel-9 set Inter-Device Transfer requirements UID_410033 (IMS_SCC-IDT). Adds IDT scenarios and requirements
	-

	534
	440152
	Stage 1 - IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	S1
	04/06/2009
	25/03/2010
	100%
	SP-090452
	Huawei
	SA#47 completed
	22.228

	535
	450029
	Stage 2 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100167
	Huawei
	SP#49 completed
	23.237, 23.292, new 23.831

	536
	470001
	Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-110285
	Huawei
	CP#51 completed. WID updated CP-100334=>CP-110285
	24.216, 24.229, 24.237, new (24.837, 24.337)

	537
	521001
	(IETF) Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT_IETF
	2
	Rel-10
	C1-IETF
	19/03/2010
	14/09/2012
	20%
	CP-110285
	Christer Holmberg
	Not completed internet-draft
	draft-ietf-sipcore-proxy-feature-reqs

	538
	450030
	IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	1
	Rel-10
	S1,S2,C3
	24/09/2009
	17/09/2010
	100%
	SP-090615
	China Mobile
	CP#49 completed. SP#47 Stage 1 completed. IP-SM-GW enhancements for interworking with OMA CPM
	-

	539
	450031
	Stage 1 for CPM-SMS
	CPM-SMS
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-090615
	China Mobile
	SA#47 completed. External requirements (Stage 1 in OMA-RD-CPM-V1_0-20090310-C)
	22.340

	540
	450032
	Stage 2 for CPM-SMS
	CPM-SMS
	2
	Rel-10
	S2
	24/09/2009
	25/03/2010
	100%
	SP-090615
	Orange
	SP#47 completed
	23.204, new TR 23.824

	541
	460017
	Stage 3 for IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	2
	Rel-10
	C3
	04/12/2009
	17/09/2010
	100%
	CP-090859
	Ericsson
	CP#49 completed. Linked to Rel-8 UID_340031 Service-Level Interworking for Messaging Services (MESSIW) 23.204
	29.311

	542
	450033
	Completion of Communications on Not Logged-in
	CCNL
	1
	Rel-10
	S1,C1,C3
	24/09/2009
	18/03/2011
	100%
	SP-090493
	Deutsche Telekom
	CP#51 completed. SP#45 Stage 1 completed
	-

	543
	450034
	Stage 1 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	S1
	24/09/2009
	24/09/2009
	100%
	SP-090493
	Deutsche Telekom
	SP#45 completed
	22.173 CR#0056r1

	544
	470002
	CT1 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100335
	Deutsche Telekom
	CP#51 completed
	24.173, 24.642

	545
	480006
	CT3 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	C3
	04/06/2010
	17/09/2010
	100%
	CP-100335
	Deutsche Telekom
	CP#49 completed
	29.165

	546
	450035
	Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	1
	Rel-10
	S2,S1,S3,S5,C4,C1
	24/09/2009
	23/03/2011
	100%
	SP-110131
	Huawei, China Mobile
	TSG#51 completed. Updated WID SP-100696=>SP-110131. SP#49 Stage 2 & Security completed. UID_400035 Enhanced Home NodeB/eNodeB (EHNB) formerly covered Local IP Access to Internet and Local access to Home Network from the Home NodeB/eNodeB
	-

	547
	450037
	Stage 1 for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-110131
	Huawei, China Mobile
	SP#47 completed
	22.101, 22.220

	548
	450036
	TR on Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S2
	24/09/2009
	18/03/2011
	100%
	SP-110131
	Huawei, China Mobile
	SP#51 completed. TR 23.829 for Approval
	new TR 23.829

	549
	450039
	Security for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S3
	24/09/2009
	23/09/2010
	100%
	SP-110131
	Huawei, Qualcomm
	SP#49 completed
	33.102, 33.107, 33.108, 33.320, 33.401

	550
	450040
	OAM&P for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S5
	24/09/2009
	23/03/2011
	100%
	SP-110131
	Huawei, China Mobile
	SP#51 completed. Updated WID SP-100696=>SP-110131
	32.581, 32.582, 32.584, 32.591, 32.592, 32.642, 32.646, 32.772, 32.782

	551
	460039
	Charging for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-110131
	Huawei, China Mobile
	SP#51 completed. Updated WID SP-100696=>SP-110131
	32.251

	552
	450138
	Stage 2 for Local IP Access
	LIPA
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-110131
	Huawei, China Mobile
	SP#49 completed (has impacts to RAN)
	23.060, 23.401

	553
	480008
	Stage 3 for Local IP Access
	LIPA
	2
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	China Mobile
	CP#51 completed
	-

	554
	480108
	CT4 part of Stage 3 for Local IP Access
	LIPA
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100292
	China Mobile
	CP#51 completed
	23.008, 23.015, 29.002, 29.060, 29.272, 29.274, 29.281, 29.303

	555
	480208
	CT1 part of Stage 3 for Local IP Access
	LIPA
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	China Mobile
	CP#51 completed
	24.008, 24.301

	556
	450038
	Stage 2 for SIPTO for macro networks
	SIPTO
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-110131
	Huawei, China Mobile
	SP#49 completed (SIPTO GW selection for wild card APN and for GERAN. Serving-GW selection for SIPTO. Corrections and Clarifications of the SIPTO procedure)
	23.060, 23.401

	557
	480007
	Stage 3 for SIPTO for macro networks
	SIPTO
	2
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-110091
	Huawei
	CP#51 completed. Updated WID CP-100419=>CP-110091
	-

	558
	480107
	CT4 part of Stage 3 for SIPTO for macro networks
	SIPTO
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110091
	Huawei
	CP#51 completed. Updated WID CP-100419=>CP-110091
	23.003, 23.008, 29.002, 29.272, 29.303

	559
	480207
	CT1 part of Stage 3 for SIPTO for macro networks
	SIPTO
	3
	Rel-10
	C1
	04/06/2010
	10/12/2010
	100%
	CP-110091
	Huawei
	CP#50 completed
	24.008, 24.301

	560
	450041
	IP Flow Mobility and seamless WLAN offload
	IFOM
	1
	Rel-10
	S2,S1,S5,C1,C3
	24/09/2009
	23/03/2011
	100%
	SP-100089
	Qualcomm
	SP#51 completed. Triggered by Rel-10 TR 23.861 (UID_410043 Study on Multi Access PDN connectivity and IP flow mobility - MAPIM)
	-

	561
	450042
	Stage 1 for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S1
	24/09/2009
	10/12/2009
	100%
	SP-100089
	Qualcomm
	SP#46 completed
	22.278

	562
	450043
	Stage 2 for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100089
	Qualcomm
	SP#49 completed
	23.203, 23.402, new 23.261

	563
	470021
	Charging for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100089
	Alcatel-Lucent
	SP#51 completed
	32.240, 32.251, 32.252, 32.298, 32.299

	564
	480009
	Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	2
	Rel-10
	C1,C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	Qualcomm
	CP#51 completed
	Stage 3

	565
	480109
	CT1 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100715
	Qualcomm
	CP#51 completed
	24.008, 24.301, 24.302, 24.303, 24.312, 24.327

	566
	480209
	CT3 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	3
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	Qualcomm
	CP#51 completed
	29.212, 29.213, 29.214, 29.215

	567
	450044
	Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	1
	Rel-10
	S2,S4,C4,C3,C1,IETF
	24/09/2009
	02/03/2012
	96%
	SP-100467
	Qualcomm
	CP#52 completed. Triggered by Rel-9 UID_440013 Vocoder rate adaptation for LTE
	UTRA, LTE

	568
	450045
	TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S2,S4
	24/09/2009
	10/06/2010
	100%
	SP-100467
	Qualcomm
	SP#48 completed
	new 23.860

	569
	450145
	SA4 review of TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S4
	24/09/2009
	15/12/2010
	100%
	SP-100467
	Qualcomm
	SP#50 completed
	new 23.860

	570
	450046
	Stage 2 for Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100467
	Qualcomm
	SP#49 completed
	23.060, 23.203, 23.228, 23.401

	571
	490038
	SA4 aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S4
	23/09/2010
	23/03/2011
	100%
	SP-100467
	Qualcomm
	SP#51 completed
	26.114

	572
	490007
	CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	02/03/2012
	92%
	CP-100702
	Ericsson
	CP#52 completed
	Stage 2/3 

	573
	490107
	CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C4
	17/09/2010
	03/06/2011
	100%
	CP-100702
	Ericsson
	CP#52 completed
	23.334, 29.334, 29.238, 23.333, 29.333, 29.232, 29.332

	574
	531006
	(IETF) CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN_IETF
	3
	Rel-10
	C4-IETF
	17/09/2010
	02/03/2012
	80%
	CP-100702
	Mark Jones
	Not completed internet-draft
	draft-ietf-avtcore-ecn-for-rtp

	575
	490207
	CT3 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C3
	17/09/2010
	03/06/2011
	100%
	CP-100702
	Ericsson
	CP#52 completed
	29.162, 29.163, 29.213, 29.235, 29.292

	576
	490307
	CT1 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100702
	Ericsson
	CP#52 completed
	24.229

	577
	450053
	Extended H(e)NB features
	EHNBF
	1
	Rel-10
	S1,S2,S3
	11/12/2008
	23/09/2010
	100%
	SP-100407
	NEC
	SP#49 completed. Adds extensions to Rel-9 functionality in UID_400035 Enhanced Home NodeB / eNodeB (EHNB)
	UTRA, LTE

	578
	450153
	Stage 1 of Extended H(e)NB features
	EHNBF
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-100407
	NEC
	SP#47 completed
	22.220

	579
	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	2
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080799
	Alcatel-Lucent
	SP#47 completed. Chosen solution has no normative impacts
	new 23.832

	580
	480034
	Extended H(e)NB Security features (Stage 2)
	EHNBF-Sec
	2
	Rel-10
	S3
	10/06/2010
	23/09/2010
	100%
	SP-100257
	Huawei
	SP#49 completed
	33.320

	581
	460028
	Optimal Media Routing
	OMR
	1
	Rel-10
	S2,S5,C3,C1,C4
	25/03/2010
	08/06/2011
	100%
	SP-090803
	Alcatel-Lucent
	CP#52 completed. SP#47 Stage 2 completed. Triggered by TR 23.894 (UID_370050 Study on System enhancements for the use of IMS services in local breakout)
	-

	582
	460128
	Stage 2 for Optimal Media Routing
	OMR
	2
	Rel-10
	S2
	25/03/2010
	25/03/2010
	100%
	SP-090803
	Alcatel-Lucent
	SP#47 completed
	23.228

	583
	480010
	Stage 3 for Optimal Media Routing
	OMR
	2
	Rel-10
	C3,C1,C4
	04/06/2010
	03/06/2011
	100%
	CP-110134
	Alcatel-Lucent
	CP#51 completion 03/11=>06/11. WID updated CP-100327=>CP-110134
	-

	584
	480110
	CT3 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110134
	Alcatel-Lucent
	CP#52 completed
	29.162, 29.163, 29.165, 29.235, new TS 29.079

	585
	480210
	CT1 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-110134
	Alcatel-Lucent
	CP#51 completed. WID updated CP-100327=>CP-110134
	24.229

	586
	480310
	Deleted - CT4 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110134
	Alcatel-Lucent
	CP#51 stopped (CT4 specs not impacted). WID updated CP-100327=>CP-110134
	-

	587
	500013
	Charging for Optimal Media Routing
	OMR
	2
	Rel-10
	S5
	16/12/2010
	08/06/2011
	100%
	SP-100772
	Alcatel-Lucent
	SP#52 completed. Stage 3: Linked to CT3 TS 29.079 OMR within the IMS; Stage 3 (UID_480110)
	32.260, 32.298, 32.299

	588
	470026
	IMS Emergency Session Enhancements
	IESE
	1
	Rel-10
	S1,S2,C1
	25/03/2010
	03/06/2011
	100%
	SP-100170
	Deutsche Telekom, T-Mobile
	CP#52 completed. SP#49 completed. Source of external requirements: ETSI TISPAN TS 181.019 (Business Communication Requirements)
	-

	589
	470027
	Stage 1 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	S1
	25/03/2010
	25/03/2010
	100%
	SP-100170
	Deutsche Telekom, T-Mobile
	SP#47 completed
	22.101 CR#0343

	590
	470028
	Stage 2 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	S2
	25/03/2010
	23/09/2010
	100%
	SP-100170
	Deutsche Telekom, T-Mobile
	SP#49 completed
	23.167

	591
	500005
	Stage 3 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-100880
	Deutsche Telekom
	CP#52 completed
	24.229

	592
	480037
	S2b Mobility based on GTP
	SMOG
	1
	Rel-10
	S2,C4,C3,C1
	10/06/2010
	18/03/2011
	100%
	SP-100357
	Alcatel-Lucent
	CP#51 completed. SP#49 Stage 2 completed. Related to Rel-10 UID_470049 Study on S2b mobility based on GTP (TR23.834), UID_350027 SAE for support for non-3GPP accesses. Stage1 in Rel-8 UID_320022 Reqs for evolution of 3GPP system architecture (AIPN-SAE)
	-

	593
	480137
	Stage 2 for S2b Mobility based on GTP
	SMOG
	2
	Rel-10
	S2
	10/06/2010
	23/09/2010
	100%
	SP-100357
	Alcatel-Lucent
	SP#49 completed
	23.002, 23.203, 23.402

	594
	490009
	Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100644
	Alcatel-Lucent
	CP#51 Stage 3 completed
	-

	595
	490109
	CT4 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100644
	Alcatel-Lucent
	CP#51 completed
	23.003, 23.007, 23.008, 29.273, 29.274, 29.281, 29.303

	596
	490209
	CT3 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100644
	Alcatel-Lucent
	CP#51 completed
	29.212, 29.213, 29.215

	597
	490309
	CT1 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C1
	17/09/2010
	10/12/2010
	100%
	CP-100644
	Alcatel-Lucent
	CP#50 completed
	24.302

	598
	500006
	Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST
	1
	Rel-10
	S2,C3
	12/10/2010
	18/03/2011
	100%
	SP-110196
	Qualcomm
	CP#51 completed. SP#50 Stage 2 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047. Provides Video Call seamless service continuity for 3G/LTE terminal user
	-

	599
	500106
	Stage 2 for Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST
	2
	Rel-10
	S2
	12/10/2010
	15/12/2010
	100%
	SP-110196
	Qualcomm
	SP#51 updated WID SP-100702=>SP-110196. SA#49 work completed as SA2 CRs approved under TEI10 (SP-10557)
	23.002, 23.203

	600
	500206
	CT3 aspects of Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST-CT3
	2
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100860
	ZTE
	CP#51 completed
	29.212, 29.213, 29.214, 29.215

	601
	470029
	Lawful Interception in the 3GPP Rel-10
	LI10
	1
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	PIDS, BT
	SP#52 completed
	33.106 (LI requirements), 33.107 (LI architecture and functions), 33.108 (Handover interface for LI)

	602
	470129
	LI for CAT (Customer Alerting Tones)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	PIDS, BT
	SP#52 completed
	33.106, 33.107, 33.108

	603
	470229
	LI for CRS (Customized Ringing Signal)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	PIDS, BT
	SP#52 completed
	33.106, 33.107, 33.108

	604
	470329
	LI for EPS enhancements
	LI10
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	PIDS, BT
	SP#52 completed
	33.106, 33.107, 33.108

	605
	470429
	LI for VCC (Voice Call Continuity)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	PIDS, BT
	SP#51 completed
	33.106, 33.107, 33.108

	606
	470529
	LI for MEDIASEC (IMS Media security)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	PIDS, BT
	SP#51 completed
	33.106, 33.107, 33.108

	607
	470629
	LI for H(e)NB also with Local IP Access and Selected IP Traffic Offload (LIPA, SIPTO)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	PIDS, BT
	SP#51 completed
	33.106, 33.107, 33.108

	608
	470729
	LI for MBMS_LTE_enh (Multimedia Broadcast and Multicast Service enhancements)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	PIDS, BT
	SP#51 completed
	33.106, 33.107, 33.108

	609
	470829
	LI for LCLS (Local Call Local Switch)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	PIDS, BT
	SP#51 completed
	33.106, 33.107, 33.108

	610
	470033
	Optimization of IMS based PSS and MBMS User Service
	OPT_IMS_PSS_MBMS_US
	1
	Rel-10
	S4
	25/03/2010
	23/03/2011
	100%
	SP-100031
	Ericsson
	SP#51 completed. Work to enhance UID_430046 Rel-9 IMS_PSS_MBMS_US_EXT
	26.237

	611
	470034
	HTTP-based Streaming and Download Services
	HTTP_SDS
	1
	Rel-10
	S4,IETF
	25/03/2010
	21/09/2011
	100%
	SP-100032
	Qualcomm
	SP#52 completed. Work to enhance UID_430038 Rel-9 PSS and MBMS extensions
	-

	612
	470134
	HTTP-based Streaming and Download Services in 3GPP
	HTTP_SDS
	2
	Rel-10
	S4
	25/03/2010
	08/06/2011
	100%
	SP-100032
	Qualcomm
	SP#52 completed
	26.234, 26.244, 26.346, new TS 26.247

	613
	521002
	(IETF) HTTP-based Streaming and Download Services in 3GPP
	HTTP_SDS_IETF
	2
	Rel-10
	S4-IETF
	25/03/2010
	21/09/2011
	100%
	SP-100032
	-
	SP#53/IETF#81: Draft not included in 3GPP documentation
	draft-gellens-mime-bucket-bis

	614
	480040
	PSS and MBMS enhancements
	MBS_Enh
	1
	Rel-10
	S4
	10/06/2010
	23/03/2011
	100%
	SP-100305
	Ericsson
	SP#51 completed. Linked to Rel-9 Feature UID_430038 PSS and MBMS extensions (PMA-MBS_Ext). 
	26.234, 26.346

	615
	480041
	Enhancements and Addition of Audio Tests to 26.131 and 26.132
	EAAT
	1
	Rel-10
	S4
	10/06/2010
	08/06/2011
	100%
	SP-100306
	Vodafone
	SP#52 completed. Reduce fragmentation in acoustic testing (3GPP SA4, ETSI STQ, GCF CAG, CTIA) & Review existing acoustic tests to determine need for new spec
	26.131, 26.132

	616
	510055
	Video Coding Enhancements in MTSI
	VCEM
	1
	Rel-10
	S4
	21/03/2011
	23/03/2011
	100%
	SP-110050
	Ericsson
	SP#51 completed. Linked to Rel-7 UID_7040 Multimedia Telephony Service for IMS - Media handling and interaction in MTSI (MTSI-MHI)
	26.114

	617
	460031
	Rel-10 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM10
	1
	Rel-10
	S5,C4
	10/12/2009
	21/09/2011
	100%
	TR 30.820
	-
	umbrella Feature
	TR 30.820

	618
	460032
	Rel-10 Network Infrastructure Management
	OAM10-NIM
	2
	Rel-10
	S5
	10/12/2009
	21/09/2011
	100%
	not applicable
	-
	umbrella BB
	-

	619
	460033
	Common RAT Network Resource Model (NRM)
	RAT_NRM_common
	3
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	SP-100293
	Ericsson
	SP#52 completed. Share equipment btw several RATs (RET,TMA,repeaters) to reduce costs. With existing modelling is difficult to see that several cells are affected when an antenna tilt is changed etc
	32.616, 32.642, 32.646, 32.652, 32.656, 32.762, 32.766 new (32.791, 32.792, 32.796)

	620
	470035
	IRP Solution Set specification organisation improvements
	OAM-IRP-SS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100774
	Nokia Siemens Networks, Huawei
	SP#51 completed
	32.153, new (32.111-6,32.126,32.176,32.306,32.316,32.326,32.336,32.346,32.356,32.366,32.376,32.386,32.396,32.416,32.446,32.506/26/36,32.606,32.616,32.626,32.636,32.646,32.656,32.666,32.676,32.696,32.716,32.726,32.736,32.746,32.756,32.766,32.776,32.786)

	621
	470036
	Deleted - Service Oriented Architecture (SOA) for IRP continuation from Rel-9
	OAM-SOA-IRP
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100076
	Nokia Siemens Networks, Ericsson
	SP#51 work stopped (Reason: lack of progress). Continuation of Rel-9 UID_440065 SOA for IRP (covering SOA Architecture & SOA-supporting Solution Set) to address SOA conforming Registration & Discovery capabilities
	32.101, 32.150

	622
	480042
	IRP Overview, Profiles & Usage Guide
	OAM-NIM-IRP_OPU
	3
	Rel-10
	S5
	10/06/2010
	08/06/2011
	100%
	SP-110277
	Nokia Siemens Networks
	SP#52 completed. Updated WID SP-100777=>SP-110277
	new TS 32.103

	623
	510041
	Alarm Correlation and Root Cause Analysis
	OAM-AC-RCA
	3
	Rel-10
	S5
	23/03/2011
	21/09/2011
	100%
	SP-110137
	Ericsson
	SP#53 completed. Triggered by Rel-10 TR 32.832 Study on Alarm Correlation and Alarm Root Cause Analysis UID_480045 & TR 32.829 Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program Fault Management UID_460038
	32.111-1, 32.111-2, 32.111-6

	624
	510042
	Inventory Management Network Resource Model enhancements
	OAM-IM-NMR
	3
	Rel-10
	S5
	23/03/2011
	08/06/2011
	100%
	SP-110141
	Nokia Siemens Networks
	SP#52 completed. Inventory NRM specified in Rel-6 is mainly hardware related. Rel-10 TR 32.828 recommends extending the scope of inventory NRM. Additionally, NGMN Top OPE Recs, v1.0 sets inventory enhancements as one of top 10 priority items
	32.690, 32.691, 32.692, 32.696

	625
	460034
	Rel-10 Self-Organizing Networks (SON) - OAM aspects
	OAM10-SON
	2
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	not applicable
	-
	umbrella BB
	-

	626
	460035
	SON Self-optimization management continuation
	LTE-SON-OAM_SO
	3
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	SP-110130
	Huawei
	SP#52 completed. Cont'd Rel-9 SON self-optimization management UID_390007
	32.425, 32.521, 32.522, 32.526, 32.762, 32.766

	627
	460036
	SON Self-healing management
	LTE-SON-OAM_SH
	3
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-110150
	ZTE
	SP#51 completed. WID updated SP-100776=>SP-110150. Work moved to Rel-10 after split of the Rel-9 UID_390007 SON self-optimization (removed Self-Healing handling)
	32.522, 32.526, 32.762, 32.766, new TS 32.541

	628
	470037
	OAM aspects of Energy Saving in Radio Networks
	OAM-ES
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-110128
	Nokia Siemens Networks
	SP#51 completed. WID updated SP-100226=>SP-110128. Triggered by Rel-10 TR 32.826 Study on Telecommunication Management; Energy Savings Management (FS_OAM_ESM) UID_430044
	32.425, 32.522, 32.526, 32.626, 32.762, 32.766, new TS 32.551

	629
	470038
	Subscription Management (SuM) evolution
	OAM10-SuM
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100086
	Ericsson
	SP#51 completed
	32.172, 32.175, 32.176

	630
	470039
	Rel-10 Performance Management
	OAM10-PM
	2
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	not applicable
	-
	umbrella BB
	-

	631
	470040
	Key Performance Indicators (KPIs) for IMS
	OAM-PM-KPI_IMS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100083
	China Mobile
	SP#51 completed
	new 32.454

	632
	470041
	Key Performance Indicators (KPIs) for EPC
	OAM-PM-KPI_EPC
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100084
	China Mobile
	SP#51 completed
	new 32.455

	633
	470042
	Management of UE based network performance measurements
	OAM-PM-UE
	3
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	SP-100612
	Huawei, Nokia Siemens Networks, Ericsson
	SP#52 completed. Stage 2/3. Linked to UID_460003 Minimization of drive tests for E-UTRAN and UTRAN (MDT_UMTSLTE)
	-

	634
	470142
	Management of UE based network performance measurements
	OAM-PM-UE
	4
	Rel-10
	S5
	25/03/2010
	08/06/2011
	100%
	SP-100612
	Huawei, Nokia Siemens Networks, Ericsson
	SP#52 completed
	32.421, 32.422, 32.423, 32.441, 32.442, 32.446

	635
	510006
	CN aspects of Management of UE based network performance measurements
	OAM-PM-UE
	4
	Rel-10
	C4
	21/02/2011
	18/03/2011
	100%
	not applicable
	Nokia Siemens Networks
	CP#51 completed under the SA5 WI code
	23.008 (CR#0330), 29.002 (CR#1007), 29.230 (CR#0207), 29.272 (CR#0329)

	636
	470043
	3G HNB and LTE HeNB Subsystem performance measurements
	OAM-PM-HeNS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100081
	China Mobile
	SP#51 completed
	32.582, 32.592, new (32.452, 32.453)

	637
	470044
	Rel-10 Charging Management small Enhancements
	CH10
	1
	Rel-10
	S5
	04/06/2009
	23/03/2011
	100%
	TR 30.820
	-
	umbrella Feature
	TR 30.820

	638
	440063
	IWLAN mobility charging
	eIWLAN_Mob
	2
	Rel-10
	S5
	04/06/2009
	23/03/2011
	100%
	SP-100090
	Orange
	SP#51 completed. RAT differentiation for charging. Completes Rel-8 Feature IWLAN_Mob  UID_370049 Mobility between 3GPP-WLAN Interworking and 3GPP Systems. Cooperation with CT1,CT3 on affected protocols
	32.240, 32.252, 32.298, 32.299

	639
	470046
	Advice of Charge (AoC) service support enhancements
	eAoC
	1
	Rel-10
	S5,C1
	25/03/2010
	03/06/2011
	100%
	SP-100080
	Deutsche Telekom
	CP#52 completed. SP#51 completed SA5. Continuation of Rel-8 BB UID_80042: Advice of Charge (AoC) support in IMS Charging (IMSTSS). Stage 2/3 work
	-

	640
	470047
	SA5 part - AoC enhancements
	eAoC
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100080
	Deutsche Telekom
	SP#51 completed. SA1 Stage 1 in 22.115
	32.275, 32.280, 32.298, 32.299

	641
	490010
	CT1 part - AoC enhancements (Stage 3)
	eAoC
	2
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100645
	Deutsche Telekom
	CP#52 completed. SA1 Stage 1 in 22.115, 22.173, 22.024. Add mobile-specific CAI format and volume charging elements. Extensions to existing AoC XML
	24.647

	642
	470003
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc4
	1
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100099
	Alcatel-Lucent
	CP#51 completed. Ensure protocol alignment between 3GPP Stage 3 IMS work and IETF. Review capabilities provided in SIP by IETF and document whether these capabilities are supported in the IM CN Subsystem or not
	23.218, 24.229, 24.930

	643
	480012
	Enhanced User Data Convergence (UDC) Model
	eUDC
	1
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100295
	China Mobile
	CP#51 completed. Specify CRUD (Create/Read/Update/Delete) operations based on SOAP protocol, which may be used by the applications having no high real-time requirement to the data access operations
	29.335

	644
	480014
	Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications
	II-NNI2
	1
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100326
	Orange
	CP#51 completed. Improvements of Rel-9 Feature UID_440027 Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	29.165

	645
	480013
	AT Commands for IMS-configuration
	AT_IMS
	1
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100376
	Ericsson
	CP#51 completed. Specify 1) IMS-related AT-commands to configure MT and 2) IMS-related unsolicited response codes from MT to present to end-user
	27.007

	646
	490011
	AT Commands for USIM Application Toolkit (USAT)
	AT_UICC
	1
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100646
	ST-Ericsson
	CP#51 completed
	27.007

	647
	490012
	Communication Control for IMS by USIM (Stage 3)
	CC_IMS_USIM
	1
	Rel-10
	C6
	17/09/2010
	18/03/2011
	100%
	CP-100647
	Gemalto
	CT#51 completed. Stage 1 in TS 22.038 USAT service description. Linked to CT6's UID_1273 Rel-5 BB Provisioning of IP-based multimedia services (24.229, 31.103) and UID_390021 Rel-8 BB CT6 aspects of SAE (31.102, 31.111)
	31.102, 31.103, 31.111

	648
	500003
	Dynamic view of SIP message for II-NNI (Stage 3)
	NNI_DV
	1
	Rel-10
	C3
	10/12/2010
	03/06/2011
	100%
	CP-100795
	NTT
	CP#52 completed. Linked to CT3 Rel-10 Feature UID_480014 Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications (II-NNI2)
	29.165

	649
	500007
	Introduction of Smart Card Web Server launch functionality
	SCWS_L
	1
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100883
	Telecom Italia
	CP#51 completed. Define a solution which allows enabling to launch Smart Card Web Server services in an easy and simple manner
	31.102

	650
	500008
	USAT using AT Commands
	USAT_AT
	1
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100884
	Giesecke & Devrient
	CP#51 completed. Stage 3 based on SA1 22.038CR#37r1 (Make USAT proactive capability reqs applicable to ME as a whole without regard to any particular configuration; e.g. a modem connected to an external display). Linked to CT1 Feature UID_
	Stage 3  31.102, 31.111

	651
	500010
	Single Radio Voice Call Continuity (SRVCC) enhancements (Stage 3)
	eSRVCC
	1
	Rel-10
	C1,C4,IETF
	10/12/2010
	14/09/2012
	42%
	CP-100881
	China Mobile
	CP#51 completed, Triggered by SA2 TR 23.856 Study on Single Radio Voice Call Continuity enhancements (FS_eSRVCC) UID_440049
	Stage 3

	652
	500110
	CT1 part of Stage 3 for SRVCC enhancements
	eSRVCC
	2
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100881
	China Mobile
	CP#51 completed
	24.229, 24.237

	653
	500210
	CT4 part of Stage 3 for SRVCC enhancements
	eSRVCC
	2
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100881
	China Mobile
	CP#51 completed
	23.003, 23.008, 29.002, 29.230, 29.272, 29.305, 29.328, 29.329

	654
	521003
	(IETF) CT1 part of Stage 3 for SRVCC enhancements
	eSRVCC_IETF
	2
	Rel-10
	C1-IETF
	10/12/2010
	14/09/2012
	20%
	CP-100881
	Christer Holmberg
	Not completed internet-draft
	draft-holmberg-sipcore-proxy-feature

	655
	500011
	Single Radio Voice Call Continuity (SRVCC) in alerting phase (Stage 3)
	aSRVCC
	1
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-110145
	ZTE
	CP#52 completed. Builds on Rel-8 UID_390057 (IMS-Cont) TS 23.216 Stage 2. Provide Stage 3 for SRVCC PS-CS transfer of a call in alerting phase. Stage 2 TEI10 in TS 23.237 (6.3.2.1.4c/d, 6.3.2.1.7a/b)
	24.008, 24.237

	656
	500012
	PCRF failure and restoration
	PCRF_FR
	1
	Rel-10
	C4,C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	NEC
	CP#51 completed. Triggered by CT3 TR 29.816 Study on Policy and Charging Rules Function (PCRF) failure and restoration (FS_PCRF-FR) UID_450013 
	Stage 2/3 work

	657
	500112
	CT4 part of PCRF failure and restoration
	PCRF_FR
	2
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100703
	NEC
	CP#51 completed
	Stage 2 23.007, Stage 3 29.230

	658
	500212
	CT3 part of PCRF failure and restoration
	PCRF_FR
	2
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	NEC
	CP#51 completed
	Stage 3  29.212, 29.213, 29.214, 29.215

	659
	510002
	Formalization of WLAN Files
	FoWF
	1
	Rel-10
	C1
	23/02/2011
	18/03/2011
	100%
	CP-110288
	Deutsche Telekom
	CP#51 completed. TS 24.235 for Info+Approval. Define the ME files as specified in 24.234 in OMA Device Management structure
	Stage 3: 24.234, new 24.235

	660
	510007
	CS and IMS Interworking for CAT service - Early Session model
	CIIC_ES
	1
	Rel-10
	C3
	16/03/2011
	03/06/2011
	100%
	CP-110283
	ZTE
	CP#52 completed. Stage 1 in Rel-8 TS 22.182 Customized Alerting Tones (CAT) service. Stage 3 TS 24.182 defines 3 impl models: Gateway, Forking, Early Session. Specify missing CAT service interworking procedures btw CS & IMS networks
	Stage 3 29.163, 29.235, 29.292

	661
	510008
	EPC Node Restoration without Idle mode Signalling Reduction (ISR) activated
	EPC_NR
	1
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110092
	Alcatel-Lucent
	CP#51 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	Stage 2/3: 23.007, 29.274

	662
	510108
	EPC Node Restoration with Idle mode Signalling Reduction (ISR) activated
	EPC_NR_ISR
	1
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110287
	NEC
	CP#52 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	Stage 2/3: 23.007, 29.274

	663
	510009
	Mobile Terminating Roaming Forwarding with pre-paging
	MTRF
	1
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110093
	Ericsson
	CP#52 completed. Provides Stage 2/3 alternative solution to Mobile Terminating Roaming Retry to solve roaming events during paging, in particular to support CSFB. Hence, no new Stage 1 requirements exist
	Stage 2/3: 23.012, 23.018, 23.116, 29.002

	664
	510010
	UICC access to IMS Specification
	IMS-UICC-S
	1
	Rel-10
	C6,C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	Gemalto
	CP#52 completed. Triggered by Rel-10 TR 31.828 Study on UICC access to IMS (FS_IMS-UICC) UID_480017. Specify mechanism in UICC and ME to make use of IMS functionality implemented in ME  for case a) an ISIM is present b) no ISIM is present in UICC
	-

	665
	510110
	CT6 part of UICC access to IMS Specification
	IMS-UICC-S
	2
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	CP-110279
	Gemalto
	CP#51 completed
	31.102, 31.103, 31.111

	666
	510210
	CT1 part of UICC access to IMS Specification
	IMS-UICC-S
	2
	Rel-10
	C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	Gemalto
	CP#52 completed
	24.229

	667
	440021
	CN aspects of Local Call Local Switch
	LCLS-CN
	1
	Rel-10
	C4
	29/05/2009
	18/03/2011
	100%
	CP-100867
	Vodafone
	CP#51 completed
	GERAN Stage 2/3

	668
	440022
	TR on CN aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C4
	29/05/2009
	16/09/2010
	100%
	CP-100867
	Vodafone
	CT#49 completed
	new TR 23.889

	669
	490013
	Stage 2/3 for CN aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100867
	Vodafone
	CP#51 completed
	23.003, 23.009, 23.205, 23.231, 29.002, 29.205, 29.232, new TS 23.284

	670
	440023
	Deleted - CT3 aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C3
	29/05/2009
	16/09/2010
	100%
	CP-090812
	Vodafone
	CP#49 stopped. Result of study TR 23.889: no CT3 specification impact
	-

	671
	440024
	Deleted - CT1 aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C1
	29/05/2009
	16/09/2010
	100%
	CP-090812
	Vodafone
	CP#49 stopped. Result of study TR 23.889: no CT1 specification impact
	-

	672
	430001
	Local Call Local Switch
	LCLS
	1
	Rel-10
	GP,G2
	07/05/2007
	20/05/2011
	100%
	GP-101989
	Huawei
	GP#50 completed. GP#41 WID approved
	GERAN Stage 3: 48.008, 48.103

	673
	480002
	Tightened Link Level Performance Requirements for Single Antenna MS
	TIGHTER
	1
	Rel-10
	G1,G2,C1,G3new
	03/09/2010
	16/05/2012
	46%
	GP-101083
	Renesas
	CP#52 completed. GP#50 completed (except Testing). GP#46 approved WID
	GERAN

	674
	480102
	CT1 part for TIGHTER
	TIGHTER
	2
	Rel-10
	C1
	03/09/2010
	03/06/2011
	100%
	GP-101083
	Renesas
	CP#52 completed
	24.008

	675
	480202
	TIGHTER Performance Requirements
	TIGHTER
	2
	Rel-10
	G1,G2
	03/09/2010
	20/05/2011
	100%
	GP-101084
	Renesas
	GP#50 completed
	45.005, 45.015

	676
	480302
	TIGHTER Testing
	TIGHTER
	2
	Rel-10
	G3new
	08/09/2010
	16/05/2012
	0%
	GP-101085
	Renesas
	GP#52 completion 09/11=>09/12
	51.010

	677
	490001
	Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	1
	Rel-10
	G2,S2,C1
	21/05/2010
	04/03/2011
	100%
	GP-101443
	Alcatel-Lucent
	GP#49 completed. SP/CP#50 completed. GP#47 approved WID. 900 MHz spectrum re-farming to other RATs lead operators to reduce GSM capacity and therefore share their GSM networks. Hence the need for the most suitable (GE)RAN sharing method
	GERAN

	678
	490101
	Stage 2 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	S2
	21/05/2010
	16/12/2010
	100%
	GP-101443
	Alcatel-Lucent
	SP#50 completed
	23.251

	679
	490201
	CT1 part of Stage 3 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	C1
	21/05/2010
	10/12/2010
	100%
	GP-101443
	Alcatel-Lucent
	CP#50 completed
	24.008 CR#1644

	680
	490301
	GERAN2 part of Stage 3 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	G2
	30/08/2010
	04/03/2011
	100%
	GP-101443
	Alcatel-Lucent
	GP#49 completed
	48.008 CR#0325, 48.018 CR#0303

	681
	490002
	Enhancements of Iur-g interface
	eIurg
	1
	Rel-10
	G2,R3
	03/09/2010
	03/06/2011
	100%
	GP-101758
	China Mobile, ZTE
	RP#52 completed. GP#49 completed. GP#47 approved WID
	GERAN,UTRA

	682
	490102
	GERAN part for Enhancements of Iur-g interface (Stage 2/3)
	eIurg-GERAN
	2
	Rel-10
	G2
	03/09/2010
	04/03/2011
	100%
	GP-101758
	China Mobile, ZTE
	GP#49 completed. GP#48 updated WID GP-101659=>GP-101758 (restricting the scope to GERAN BSC and TD-SCDMA RNC only). GP#47 approved WID
	43.130, 48.008

	683
	490021
	Core part: Enhancements of Iur-g interface (Stage 2/3)
	eIurg-RAN
	2
	Rel-10
	R3
	03/09/2010
	03/06/2011
	100%
	RP-101232
	ZTE
	RP#52 completed
	UTRA Stage 2 (25.401, 25.420), Stage 3 (25.423)

	684
	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	1
	Rel-10
	R4
	04/12/2007
	19/03/2010
	100%
	RP-071003
	RITT
	RP#47 completed
	UTRA 25.113, new 25.116, 25.153 (testing)

	685
	450019
	1.28 Mcps TDD Multi-carrier HSUPA
	TDD_MC_HSUPA
	1
	Rel-10
	R1,R2,R3,R4
	18/09/2009
	10/12/2010
	100%
	RP-090990
	CATR
	RP#50 completed
	UTRA 25.102, 25.105, 25.123, 25.221, 25.222, 25.223, 25.224, 25.225, 25.306, 25.319, 25.321, 25.331, 25.423, 25.427, 25.433

	686
	460014
	1.28 Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF
	1
	Rel-10
	R4
	04/12/2009
	10/12/2010
	100%
	RP-100607
	TD Tech
	RP#50 completed. Triggered by FS_RAN-HNBLCRTDD UID_410016 Study on 1.28 Mcps TDD Home NodeB (TR 25.866)
	UTRA

	687
	460114
	Core part: 1.28Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Core
	2
	Rel-10
	R4
	04/12/2009
	04/06/2010
	100%
	RP-100607
	TD Tech
	RP#48 completed
	25.105

	688
	460214
	Perf. part: 1.28Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Perf
	2
	Rel-10
	R4
	04/12/2009
	10/12/2010
	100%
	RP-100607
	TD Tech
	RP#50 completed. TR 25.968 v100 for Approval
	25.142, new TR 25.968

	689
	470012
	Multi-User Multiple-Input and Multiple-Output (MU-MIMO) for 1.28Mcps TDD
	MUMIMO_LCR_TDD
	1
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	03/06/2011
	100%
	RP-100347
	CATT
	RP#52 completed
	UTRA

	690
	470112
	Core part: MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Core
	2
	Rel-10
	R1,R2,R3
	19/03/2010
	10/12/2010
	100%
	RP-100347
	CATT
	RP#50 completed
	25.221, 25.222, 25.224, 25.306, 25.308, 25.319, 25.331, 25.423, 25.425, 25.433, 25.435

	691
	470212
	Perf. part: MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100347
	CATT
	RP#52 completed
	25.102, 25.105, 25.142

	692
	450027
	AGNSS Minimum Performance for UTRAN
	AGNSSPerf_UTRAN
	1
	Rel-10
	R4,R5
	18/09/2009
	16/09/2011
	100%
	RP-100363
	Thales
	RP#53 completed. Triggered by Rel-7 UID_20050 (GNSS in UTRAN) and Rel-8 UID_400051 (Support for Additional NSS). Linked to GERAN Rel-9 UID_38002 (A-GNSS Performances and Testing Procedures)
	UTRA

	693
	450127
	AGNSS Minimum Performance Specification Development
	AGNSSPerf_UTRAN
	2
	Rel-10
	R4
	18/09/2009
	10/12/2010
	100%
	RP-100363
	Thales
	RP#50 completed
	new 25.172

	694
	480018
	AGNSS test case development for UMTS
	AGNSSTest_UTRAN
	2
	Rel-10
	R5
	04/06/2010
	16/09/2011
	100%
	RP-101405
	Thales
	RP#53 completed
	34.108, 34.109, 34.123-1, 34.123-2, 34.123-3, 36.37.571-5, new 34.172

	695
	460005
	Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT
	1
	Rel-10
	R2,R3
	04/12/2009
	18/03/2011
	100%
	RP-091427
	Polaris Wireless
	RP#51 completed. Triggered by Study UID_380079 Evaluation of the inclusion of Path Loss Based Technology in the UTRAN (25.907)
	UTRA

	696
	460105
	Core part: Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT-Core
	2
	Rel-10
	R2,R3
	04/12/2009
	18/03/2011
	100%
	RP-091427
	Polaris Wireless
	RP#51 completed
	25.305, 25.453

	697
	460015
	Four carrier HSDPA
	4C_HSDPA
	1
	Rel-10
	R1,R2,R3,R4,R5
	04/12/2009
	07/12/2012
	75%
	RP-100991
	Qualcomm
	RP#53 completed
	UTRA

	698
	460115
	Core part: Four carrier HSDPA
	4C_HSDPA-Core
	2
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	18/03/2011
	100%
	RP-100991
	Qualcomm
	RP#51 completed. RP#52 TR 25.864 v200 for Approval
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306, new TR 25.864

	699
	460215
	Perf. part: Four carrier HSDPA
	4C_HSDPA-Perf
	2
	Rel-10
	R4
	04/12/2009
	16/09/2011
	100%
	RP-100991
	Qualcomm
	RP#53 completed
	25.101, 25.104, 25.133, 25.141

	700
	540006
	Test part: Four carrier HSDPA
	4C_HSDPA-UEConTest
	2
	Rel-10
	R5
	02/12/2011
	07/12/2012
	0%
	RP-111565
	Qualcomm
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	701
	470013
	Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD
	1
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100168
	TD Tech
	Stage 3. RP#52 completed
	UTRA

	702
	470113
	Core part: Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Core
	2
	Rel-10
	R4
	19/03/2010
	04/06/2010
	100%
	RP-100168
	TD Tech
	RP#48 completed
	25.102

	703
	470213
	Perf. part: Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100168
	TD Tech
	RP#52 completed
	25.102

	704
	480020
	Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN
	1
	Rel-10
	R3,R2,R5
	04/06/2010
	15/06/2012
	59%
	RP-100688
	ZTE
	RP#52 Core completed. Automatic Neighbour Relation (ANR) function for UTRAN relieves operators from the burden of manually managing the Neighbour cell Relations (NRs)
	UTRA

	705
	480120
	Core part: Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-Core
	2
	Rel-10
	R3,R2
	04/06/2010
	03/06/2011
	100%
	RP-100688
	ZTE
	RP#52 completed
	25.331, 25.413, 25.423, new TS 25.484 (Stage 2)

	706
	530039
	Test part: Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-UEConTest
	2
	Rel-10
	R5
	19/09/2011
	15/06/2012
	5%
	RP-111129
	Ericsson
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	707
	480021
	Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA
	1
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100657
	AT&T
	RP#52 completed. Rel-9 Dual-Band Dual-Cell HSDPA (UID_430015 Support for different bands for Dual-Cell HSDPA) has one combination per region in principle. This work adds additional combinations: Band I and XI (Region 3) and Band II and V (Region 2)
	UTRA

	708
	480121
	Core part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Core
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100657
	AT&T
	RP#52 completed
	25.101, 25.104, 25.141, 25.317

	709
	480221
	Deleted - Perf. part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Perf
	2
	Rel-10
	R4,R2
	04/06/2010
	17/09/2010
	100%
	RP-100657
	AT&T
	RP#49 stopped (Reason: no need for Performance work)
	25.101, 25.104, 25.141, 25.317

	710
	480022
	MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA
	1
	Rel-10
	R4,R5
	04/06/2010
	02/03/2012
	89%
	RP-100993
	Qualcomm
	RP#52 completed. RP#49 updated WID RP-100687=>RP-100993 (changed Title: MIMO Testing in HSDPA => MIMO operation with non-MIMO coexistence in HSDPA)
	UTRA

	711
	490023
	Core part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-Core
	2
	Rel-10
	R4
	17/09/2010
	03/06/2011
	100%
	RP-100993
	Qualcomm
	RP#52 completed
	25.104

	712
	480122
	Perf. part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-Perf
	2
	Rel-10
	R4
	04/06/2010
	03/06/2011
	100%
	RP-100993
	Qualcomm
	RP#52 completed
	25.101, 25.141

	713
	510017
	Test part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-UEConTest
	2
	Rel-10
	R5
	18/03/2011
	02/03/2012
	70%
	RP-110244
	Qualcomm
	-
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	714
	490022
	Interfrequency detected set measurements for UMTS
	Interf_dset_meas_UMTS
	1
	Rel-10
	R2,R4
	17/09/2010
	10/12/2010
	100%
	RP-101015
	Nokia
	RP#50 completed
	UTRA 25.133, 25.331

	715
	460007
	Carrier Aggregation for LTE
	LTE_CA
	1
	Rel-10
	R1,R2,R3,R4,R5
	04/12/2009
	07/12/2012
	75%
	RP-100661
	Nokia
	RP#52 Core completed
	LTE

	716
	460107
	Core part: Carrier Aggregation for LTE
	LTE_CA-Core
	2
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	03/06/2011
	100%
	RP-100661
	Nokia
	RP#52 completed
	36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423, 37.104

	717
	460207
	Perf. part: Carrier Aggregation for LTE
	LTE_CA-Perf
	2
	Rel-10
	R4
	04/12/2009
	09/12/2011
	100%
	RP-100661
	Nokia
	RP#54 completed
	36.101, 36.104, 36.133, 36.141, 37.141, new TR (36.807, 36.808)

	718
	530040
	Test part: Carrier Aggregation for LTE
	LTE_CA-UEConTest
	2
	Rel-10
	R5
	19/09/2011
	07/12/2012
	3%
	RP-111221
	Nokia
	-
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	719
	460008
	Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO
	1
	Rel-10
	R1,R2,R4
	04/12/2009
	02/03/2012
	90%
	RP-100196
	NTT DoCoMo
	RP#51 Core completed
	LTE

	720
	460108
	Core part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	18/03/2011
	100%
	RP-100196
	NTT DoCoMo
	RP#51 completed
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331

	721
	460208
	Perf. part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Perf
	2
	Rel-10
	R4
	04/12/2009
	02/03/2012
	85%
	RP-091429
	NTT DoCoMo
	RP#54 completion 12/11=>03/12
	36.101, 36.104, 36.133, 36.141

	722
	460009
	Uplink Multiple Antenna Transmission for LTE
	LTE_UL_MIMO
	1
	Rel-10
	R1,R2,R4,R5
	04/12/2009
	07/12/2012
	76%
	RP-100959
	Huawei
	RP#53 completed
	LTE

	723
	460109
	Core part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	03/06/2011
	100%
	RP-100959
	Huawei
	RP#52 completed. TR 36.817 v110 for Approval
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331, new RAN4 TR 36.817

	724
	460209
	Perf. part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-Perf
	2
	Rel-10
	R4
	04/12/2009
	16/09/2011
	100%
	RP-100959
	Huawei
	RP#53 completed
	36.101, 36.104, 36.133, 36.141, 36.817

	725
	540007
	Test part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-UEConTest
	2
	Rel-10
	R5
	02/12/2011
	07/12/2012
	0%
	RP-111614
	Huawei
	
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	726
	460013
	Relays for LTE
	LTE_Relay
	1
	Rel-10
	R1,R2,R4,S2,S3,C4,C6
	04/12/2009
	08/06/2011
	100%
	RP-101911
	Ericsson
	RP#52 completed (open RAN4 Core & Perf parts moved to new Rel-11)
	LTE

	727
	460113
	Core part: Relays for LTE
	LTE_Relay-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	03/06/2011
	100%
	RP-101911
	Ericsson
	RP#52 completed. Updated WID RP-101417=>RP-101911 (contains only Core part completed in Rel-10). Open RAN4 Core & Perf parts moved to new Rel-11
	36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.321, 36.323, 36.331, new RAN1 TS 36.216, new RAN4 (36.116, 36.826)

	728
	460213
	Deleted - Perf. part: Relays for LTE
	LTE_Relay-Perf
	2
	Rel-10
	R4
	04/12/2009
	03/06/2011
	100%
	RP-101417
	Ericsson
	RP#52 stopped at 30% (no CRs so far) . Transferred completely to Rel-11 together with remaining core part
	36.133, new TS 36.117 (E-UTRA Relay conformance testing)

	729
	520020
	Stage 2 for Relays for LTE
	LTE_Relay
	2
	Rel-10
	S2
	06/06/2011
	08/06/2011
	100%
	not applicable
	Vodafone
	SP#52 SP-110338 (S2-85/S2-112851) 23.401 Cat F CR#2128 Completion of Relay procedure overview
	23.401

	730
	500038
	TR on LTE Relay Nodes Security
	LTE_Relay-Sec
	2
	Rel-10
	S3
	16/12/2010
	22/03/2011
	100%
	SP-100733
	Qualcomm
	SP#51 completed
	33.816

	731
	500138
	Security for LTE Relay Nodes (Stage 2)
	LTE_Relay-Sec
	2
	Rel-10
	S3
	16/12/2010
	22/03/2011
	100%
	SP-100733
	Qualcomm
	SP#51 completed (impacting Stage 3 in CT and RAN)
	33.401 (CR#0437,0438), CT1 24.301, CT4 (29.272, 29.274), CT6 31.102, RAN2 (36.331, 36.323), RAN3 36.413

	732
	510011
	CT6 aspects of LTE Relay Node Security
	LTE_Relay-Sec
	2
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	not applicable
	n/a
	CP#51 completed
	31.101, 31.102

	733
	510012
	Core Network Impacts for Relay Nodes
	LTE_Relay-CN
	2
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110094
	Vodafone
	CP#51 completed
	23.003, 23.008, 29.303, 29.230, 29.272

	734
	470007
	Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE
	1
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	02/03/2012
	88%
	RP-100383
	China Mobile
	RP#52 Core completed
	LTE

	735
	470107
	Core part: Enhanced ICIC for non-CA based deployments of heterogeneous networks for LTE
	eICIC_LTE-Core
	2
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	03/06/2011
	100%
	RP-100383
	China Mobile
	RP#52 completed
	36.101, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.321, 36.331, 36.413, 36.423

	736
	470207
	Perf. part: Enhanced ICIC for non-CA based deployments of heterogeneous networks for LTE
	eICIC_LTE-Perf
	2
	Rel-10
	R4
	19/03/2010
	02/03/2012
	80%
	RP-100383
	China Mobile
	RP#54 completion 12/11=>03/12
	36.101, 36.133

	737
	470008
	LTE TDD in 2600MHz for US
	LTE_TDD_2600_US
	1
	Rel-10
	R4,R2,R3,R5
	19/03/2010
	10/12/2010
	100%
	RP-101003
	Clearwire
	RP#50 Testing completed. RP#49 Core+Perf completed
	LTE

	738
	470108
	Core part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Core
	2
	Rel-10
	R4,R2,R3
	19/03/2010
	17/09/2010
	100%
	RP-101003
	Clearwire
	RP#49 completed
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141, new TR 36.812

	739
	470208
	Perf. part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Perf
	2
	Rel-10
	R4
	19/03/2010
	17/09/2010
	100%
	RP-101003
	Clearwire
	RP#49 completed
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.812

	740
	480019
	UE conformance test part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-UEConTest
	2
	Rel-10
	R5
	04/06/2010
	10/12/2010
	100%
	RP-100615
	Clearwire
	RP#50 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	741
	470009
	Adding 2 GHz band LTE FDD (Band 23) for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	S_Band_LTE_ATC_MSS
	1
	Rel-10
	R2,R4,R5
	19/03/2010
	09/12/2011
	100%
	RP-110775
	DBSD (formerly ICO)
	RP#52 completed. Updated WID RP-101401=>RP-110775 (changed in Title "LTE" to "LTE FDD (Band 23)"
	LTE

	742
	470109
	Core part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Core
	2
	Rel-10
	R4,R2
	19/03/2010
	03/06/2011
	100%
	RP-110775
	DBSD (formerly ICO)
	RP#52 completed
	25.101, 25.104, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.141, new TR 36.811

	743
	470209
	Perf. part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-110775
	DBSD (formerly ICO)
	RP#52 completed
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.811

	744
	520012
	Test part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-UEConTest
	2
	Rel-10
	R5
	07/06/2011
	09/12/2011
	100%
	RP-110623
	DBSD (formerly ICO)
	RP#54 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	745
	470010
	Adding L-Band (Band 24) LTE for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	L_Band_LTE_ATC_MSS
	1
	Rel-10
	R4,R2,R5
	19/03/2010
	16/09/2011
	100%
	RP-101284
	LightSquared
	RP#53 completed
	LTE

	746
	470110
	Core part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Core
	2
	Rel-10
	R4,R2
	19/03/2010
	18/03/2011
	100%
	RP-101284
	LightSquared
	RP#51 completed
	25.101, 25.104, 25.141, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.141, new RAN4 TR 36.813

	747
	470210
	Perf. part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-101284
	LightSquared
	RP#52 completed
	34.121-1, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.521-1, 36.813

	748
	510015
	Test part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-UEConTest
	2
	Rel-10
	R5
	18/03/2011
	16/09/2011
	100%
	RP-110777
	LightSquared
	RP#53 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-2

	749
	470011
	LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE
	1
	Rel-10
	R3,R2,R4
	19/03/2010
	03/06/2011
	100%
	RP-101004
	Nokia Siemens Networks
	RP#52 completed
	LTE

	750
	470111
	Core part: LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE-Core
	2
	Rel-10
	R3,R2,R4
	19/03/2010
	03/06/2011
	100%
	RP-101004
	Nokia Siemens Networks
	RP#52 completed (Stage 1,2,3) 
	36.300, 36.331, 36.413, 36.423

	751
	480027
	Further enhancements to MBMS for LTE
	MBMS_LTE_enh
	1
	Rel-10
	R2,R3,R5
	04/06/2010
	02/03/2012
	76%
	RP-101244
	Huawei
	RP#51 completed. SA2 decided not to support MBR>GBR in Rel-10 MBMS. For SA2, MBR=GBR in Rel-10 MBMS. Hence RAN removed “enabling statistical multiplexing gains for variable bit rate services” in Objectives
	LTE

	752
	480127
	Core part: Further enhancements to MBMS for LTE
	MBMS_LTE_enh-Core
	2
	Rel-10
	R2,R3
	04/06/2010
	18/03/2011
	100%
	RP-101244
	Huawei
	RP#51 completed
	25.446, 36.300, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445

	753
	540008
	Test part: Further enhancements to MBMS for LTE
	MBMS_LTE_enh-UEConTest
	2
	Rel-10
	R5
	02/12/2011
	02/03/2012
	0%
	RP-111615
	Huawei
	
	36.508, 36.523-1, 36.523-2, 36.523-3

	754
	380173
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	1
	Rel-10
	R4,R2,R3,R5
	30/11/2007
	15/06/2012
	87%
	RP-091380
	Ericsson
	RP#53 completed (test ongoing)
	UTRA, LTE

	755
	380073
	Core part: UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-10
	R4,R2,R3
	30/11/2007
	16/09/2011
	100%
	RP-091380
	Ericsson
	RP#53 completed. TR 37.801v200 for Approval
	25.101, 25.104, 25.113, 25.133, 25.141, 25.307, 25.307, 25.331, 25.461, 25.463, 34.124, 36.101, 36.104, 36.113, 36.141, 36.331, new 37.801

	756
	420013
	Conformance Test Aspects – LTE 3500
	LTE-UEConTest_LTE3500
	2
	Rel-10
	R5
	05/12/2008
	15/06/2012
	90%
	RP-080859
	Ericsson
	RP#54 completion 12/11=>06/12
	36.508, 36.521-1, 36.521-2, 36.521-3

	757
	420014
	Conformance Test Aspects – UMTS 3500
	RInImp-UEConTest_UMTS3500
	2
	Rel-10
	R5
	05/12/2008
	15/06/2012
	70%
	RP-110386
	Ericsson
	RP#54 completion 12/11=>06/12
	34.108, 34.121-1, 34.121-2

	758
	460003
	Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE
	1
	Rel-10
	R2,R4,R3,R5
	04/12/2009
	07/09/2012
	62%
	RP-100360
	Nokia Siemens Networks
	RP#52 completed. Triggered by UID_430021 TR 36.805 (Study on Minimization of drive-tests in NGN)
	UTRA, LTE

	759
	460103
	Core part: Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE-Core
	2
	Rel-10
	R2,R4,R3
	04/12/2009
	03/06/2011
	100%
	RP-100360
	Nokia Siemens Networks
	RP#52 completed
	25.133, 25.215, 25.304, 25.331, 25.423, 36.133, 36.214, 36.300, 36.304, 36.331, 36.413, 36.423, new 37.320 (Stage 2)

	760
	530041
	Test part: Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE-UEConTest
	2
	Rel-10
	R5
	19/09/2011
	07/09/2012
	5%
	RP-111128
	Ericsson
	RP#54 completion 06/12=>09/12
	34.108, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.523-1, 36.523-2, 36.523-3 

	761
	470005
	HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh
	1
	Rel-10
	R3,R2
	19/03/2010
	18/03/2011
	100%
	RP-110183
	Alcatel-Lucent
	RP#51 completed. Common UTRA and E-UTRA Work Item to ensure that divergence between the systems is minimized
	UTRA, LTE

	762
	470105
	Core part: HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh-Core
	2
	Rel-10
	R3,R2
	19/03/2010
	18/03/2011
	100%
	RP-110183
	Alcatel-Lucent
	RP#51 completed. WID updated RP-101426=>RP-110183
	25.413, 25.467, 25.469, 36.300, 36.413, 36.423, new 25.471

	763
	480024
	Expanded 1900 MHz Band for UTRA and LTE
	E1900
	1
	Rel-10
	R4,R2,R5
	04/06/2010
	02/03/2012
	88%
	RP-100676
	Sprint
	RP#52 Core & Perf completed. Create a new band that expands UTRA and E-UTRA band 2 to include frequencies between 1910 – 1915 MHz and 1990-1995 MHz (US FCC allocation)
	UTRA, LTE

	764
	480124
	Core part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-Core
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100676
	Sprint
	RP#52 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331,  new TR 36.818

	765
	480224
	Perf. part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-Perf
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100676
	Sprint
	RP#52 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331,  new TR 36.818

	766
	520013
	Test part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-UEConTest
	2
	Rel-10
	R5
	07/06/2011
	02/03/2012
	55%
	RP-110712
	Sprint
	RP#53 completion 09/11=>03/12
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	767
	480025
	Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC
	1
	Rel-10
	R4,G1
	04/06/2010
	25/11/2011
	100%
	RP-101402
	Ericsson
	RP#53 completed
	UTRA, LTE, GERAN

	768
	480125
	Core part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-Core
	2
	Rel-10
	R4
	04/06/2010
	03/06/2011
	100%
	RP-101402
	Ericsson
	RP#52 completed. TR 37.802 v100 for Approval
	25.104, 36.104, 37.104, new TR 37.802

	769
	480225
	Perf. part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-Perf
	2
	Rel-10
	R4
	04/06/2010
	16/09/2011
	100%
	RP-101402
	Ericsson
	RP#53 completed
	25.141, 36.141, 37.141, 37.802

	770
	490004
	GERAN Core part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-GERAN
	2
	Rel-10
	G1
	03/09/2010
	02/09/2011
	100%
	GP-101618
	Ericsson
	GP#51 completed. GP#47 approved WID
	45.005

	771
	540001
	GERAN BS Test part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-GERAN
	2
	Rel-10
	G1
	02/09/2011
	25/11/2011
	100%
	GP-101618
	Ericsson
	GP#52 BS conformance specification completed
	51.021

	772
	440044
	(Small) Technical Enhancements and Improvements for Rel-10
	TEI10
	1
	Rel-10
	All
	04/06/2009
	23/03/2011
	100%
	not applicable
	-
	-
	-

	773
	521004
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10
	TEI10_IETF_draft-atarius-dispatch-meid-urn
	1
	Rel-10
	C1-IETF
	04/06/2009
	14/09/2012
	20%
	not applicable
	Andrew Allen
	Not completed internet-draft
	draft-atarius-dispatch-meid-urn

	774
	531001
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10
	TEI10_IETF_RFC6275
	1
	Rel-10
	C1-IETF
	04/06/2009
	29/07/2011
	100%
	not applicable
	-
	SP#53/IETF#81: RFC 6275 completed
	RFC 6275 (was draft-ietf-mext-rfc3775bis)

	775
	540004
	Test - (Small) Technical Enhancements and Improvements for Rel-10
	TEI10_Test 
	1
	Rel-10
	R5,G3new
	01/12/2011
	14/12/2012
	0%
	not applicable
	
	
	

	776
	350014
	Deleted - Registration in Densely-populated area (RED)
	RED
	1
	Rel-10
	S1
	12/03/2007
	24/09/2009
	100%
	SP-070133
	NTT DoCoMo
	SP#35 Stage 1 completed. SP#45 Stage 2 work stopped. SP#46 work stopped/abandoned
	-

	777
	370030
	Deleted - Stage 1 for RED
	RED
	2
	Rel-10
	S1
	12/03/2007
	15/03/2007
	100%
	SP-070133
	NTT DoCoMo
	SP#35 completed. SP#46 work stopped/abandoned
	22.101 CR#0207

	778
	370031
	Deleted - Stage 2 for RED
	RED
	2
	Rel-10
	S2
	25/09/2007
	24/09/2009
	100%
	SP-070694
	NTT DoCoMo
	SP#45 Stage 2 work stopped
	draft TR 23.880 withdrawn, 23.002, 23.060, 23.221, 23.236

	779
	380062
	Deleted - Network Selection for non-3GPP Access
	N3GtoNSP
	1
	Rel-10
	S1,C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	Telefónica O2
	SP#45 work stopped/abandoned
	-

	780
	380162
	Deleted - Stage 1 for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	S1
	07/12/2007
	24/09/2009
	100%
	SP-070874
	Telefónica O2
	SP#45 work stopped/abandoned
	22.011

	781
	380262
	Deleted - CT6 issues for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	Telefónica O2
	SP#45 work stopped/abandoned
	36.300

	782
	420025
	Deleted - GTP-based S8 chaining
	GTPchaining
	1
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	Huawei
	SP#47 work stopped (depending on ongoing related CT4 work). Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246
	-

	783
	420026
	Deleted - Stage 2 for GTPchaining
	GTPchaining
	2
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	Huawei
	SP#47 work stopped
	23.402

	784
	430017
	Deleted - UTRAN 2 ms TTI uplink range improvement
	RANimp-2mTTI_ULimp
	1
	Rel-10
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-090333
	Nokia Siemens Networks
	RP#47 work stopped/abandoned (no CR approved). Cell sets the TTI (Transmission Time Interval) to 2 ms 
	25.133, 25.212, 25.214, 25.321, 25.331

	785
	440043
	Deleted - Enhanced Home NodeB / eNodeB continuation of Rel-9
	eEHNB
	1
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	not applicable
	Alcatel-Lucent
	SP#47 deleted (SA2 work moved under SA1 UID_450053). SP#44 Umbrella Feature created to host WIs moved out of Rel-9 (SA2 UID_420034 on IMS aspects of Architecture for Home NodeB)
	-

	786
	460010
	Deleted - Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF
	1
	Rel-10
	R4,R5
	04/12/2009
	03/06/2011
	100%
	RP-091432
	Verizon Wireless
	RP#52 work stopped (lack of contributions). Add new power classes in E-UTRAN UL to allow CPE type applications to be operated at higher max output power
	LTE

	787
	460110
	Deleted - Core part: Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-Core
	2
	Rel-10
	R4
	04/12/2009
	03/06/2011
	100%
	RP-091432
	Verizon Wireless
	RP#52 work stopped at 55% (lack of contributions)
	36.101

	788
	460210
	Deleted - Test part: Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-UEConTest
	2
	Rel-10
	R5
	04/12/2009
	03/06/2011
	100%
	RP-091432
	Verizon Wireless
	RP#52 work stopped (lack of contributions)
	36.521-1

	789
	460012
	Deleted - Latency reductions for LTE
	LTE_LATRED
	1
	Rel-10
	R2,R1
	04/12/2009
	10/12/2010
	100%
	RP-091449
	Ericsson
	RP#50 work stopped (RP-101266)
	LTE

	790
	460112
	Deleted - Core part: Latency reductions for LTE
	LTE_LATRED-Core
	2
	Rel-10
	R2,R1
	04/12/2009
	10/12/2010
	100%
	RP-091449
	Ericsson
	RP#50 work stopped (RP-101266)
	36.213, 36.300, 36.306, 36.321, 36.331

	791
	470006
	Deleted - Enhanced Interference Management for Home NodeBs
	HNB_IM
	1
	Rel-10
	R3
	19/03/2010
	17/09/2010
	100%
	RP-100392
	Qualcomm
	RP#49 stopped (no further standardization needed). Ensure that Enhanced Interference Management methods identified in Rel-9 for HNBs do not fail in deployments with a large penetration of CSG-aware UEs
	UTRA

	792
	470106
	Deleted - Core part: Enhanced Interference Management for Home NodeBs
	HNB_IM-Core
	2
	Rel-10
	R3
	19/03/2010
	17/09/2010
	100%
	RP-100392
	Qualcomm
	RP#49 stopped (no further standardization needed)
	25.413, 25.467, 25.469

	793
	0
	Release 10 Studies
	-
	1
	Rel-10
	CP,GP,RP,SP
	12/03/2009
	23/03/2011
	100%
	-
	-
	-
	-

	794
	370045
	Study on enhanced voice service requirements for the Evolved Packet System (EPS)
	FS_EV_EPS
	1
	Rel-10
	S1,S4
	03/09/2007
	25/03/2010
	100%
	SP-070698
	France Telecom
	SP#47 completed. TR 22.813-100 for Approval. Spin-off Feature UID_470030 Codec for Enhanced Voice Services
	22.813

	795
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-10
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070698
	France Telecom
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	796
	370048
	Codec specific part of FS_EV_EPS
	FS_EV_EPS-S4
	2
	Rel-10
	S4
	03/09/2007
	25/03/2010
	100%
	SP-070698
	Ericsson
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	797
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-10
	S1
	04/12/2007
	10/12/2009
	100%
	SP-070878
	Telefónica O2
	SP#46 completed. Linked to Rel-8 Feature UID_380060 IP Interconnection of Services (IPinterc). Spin-off Feature Rel-11 UID_470051 Advanced IP Interconnection of Services
	22.893

	798
	410039
	Study on Personal Broadcast Service
	FS_PBS
	1
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080504
	ETRI
	SP#47 completed
	22.947

	799
	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	1
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080648
	SK Telecom
	SP#47 completed
	22.814

	800
	430030
	Study on Haptic Services
	FS_Haptics
	1
	Rel-10
	S1
	12/03/2009
	25/03/2010
	100%
	SP-090664
	SK Telecom
	SP#47 completed. Covers Mobile/Fixed/Cordless/etc terminals. Haptic (human-machine tactile communication) extend service offering & richness of user experience beyond current visual & auditory senses
	22.987

	801
	370050
	Study on System enhancements for the use of IMS services in Local BreakOut and Optimal Routing of Media
	FS_IMS_LBO_ORM
	1
	Rel-10
	S2
	01/10/2007
	10/12/2009
	100%
	SP-080556
	Telecom Italia, BT
	SP#46 completed. Spin-off Feature UID_460028 Optimal Media Routeing (OMR). Linked to Study on Multimedia Session Continuity UID_350051, Study on Centralized IMS Service Control UID_330012, IMS inter-operator service interconnection interface UID_360011
	23.894

	802
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-10
	S2
	12/03/2008
	25/03/2010
	100%
	SP-080094
	China Mobile
	SP#47 completed. Concluded no further normative work expected. Linked to 23.236
	23.924 (was 23.823)

	803
	440049
	Study on Single Radio Voice Call Continuity enhancements
	FS_eSRVCC
	1
	Rel-10
	S2
	04/06/2009
	23/09/2010
	100%
	SP-090363
	China Mobile
	SP#49 completed (Conclusion: select the SIP anchoring based solution for normative work CR (TEI10) introducing and completing stage-2). Analyzed performance of Rel-8 SRVCC solution from E-UTRAN/HSPA to UTRAN/GERAN
	23.856

	804
	470048
	Study on Single Radio Video Call Continuity for 3G-CS
	FS_vSRVCC
	1
	Rel-10
	S2
	25/03/2010
	23/09/2010
	100%
	SP-100168
	Samsung
	SP#49 completed. TR 23.886v100 for Approval. Related to Rel-8 UID_350030 Single Radio Voice Call Continuity for 3GPP (SAES-SRVCC). Study how to provide Video Call seamless service continuity for 3G/LTE terminal user
	23.886

	805
	470049
	Study on S2b Mobility based on GTP
	FS_SMOG
	1
	Rel-10
	S2
	25/03/2010
	10/06/2010
	100%
	SP-100169
	Alcatel-Lucent
	SP#48 completed. Triggered by Rel-8 UID_350027 SAE for support for non-3GPP accesses. Nature of relationship: S2b one of the interfaces defined for non-3GPP accesses support in EPS. Stage 1 in Rel-8 UID_320022 (AIPN-SAE) 22.278,22.101
	23.834

	806
	430040
	Study on Surround Sound codec extension for PSS and MBMS
	FS_SS_PSS_MBMS
	1
	Rel-10
	S4
	12/03/2009
	23/03/2011
	100%
	SP-090019
	Fraunhofer Gesellschaft
	SP#51 completed. Extend Rel-8 UID_34043 (Extending PSS and MBMS User Services for optimized Mobile TV)
	26.950

	807
	480044
	Study on Improved Video Coding Support
	FS_IVCS
	1
	Rel-10
	S4
	10/06/2010
	23/03/2011
	100%
	SP-100304
	Nokia, ETRI
	SP#51 completed. Extends Rel-9 Improved Video Support for PSS and MBMS (UID_430039)
	26.904

	808
	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	1
	Rel-10
	S5
	18/09/2008
	25/03/2010
	100%
	SP-080464
	Huawei
	SP#47 completed
	32.825

	809
	430044
	Study on Telecommunication Management; Energy Savings Management
	FS_OAM_ESM
	1
	Rel-10
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090048
	Orange, Vodafone
	SP#47 completed. Study result might impact Feature UID_420011 Self Organising Networks (SON)
	32.826

	810
	440069
	Study on Integration of Device Management Information with Itf-N
	FS_IDMI_Itf-N
	1
	Rel-10
	S5
	04/06/2009
	25/03/2010
	100%
	SP-100088
	Motorola
	SP#47 completed. TR 32.827 v100 for Information + Approval. WID updated SP-090462=>SP-100088. Study the missing Itf-N part in the Framework. Study changes to Itf-N to utilize UE based measurements
	32.827

	811
	460037
	Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) model
	FS_3GNRM_TMFSID
	1
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-090759
	Nokia Siemens Networks
	SP#51 completed
	32.828

	812
	460038
	Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program (TIP) Fault Management
	FS_3G_TMF_FM
	1
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-090760
	Nokia Siemens Networks, Alcatel-Lucent
	SP#51 completed
	32.829

	813
	480045
	Study on Alarm Correlation and Alarm Root Cause Analysis
	FS_AC_ARCA
	1
	Rel-10
	S5
	10/06/2010
	23/03/2011
	100%
	SP-100775
	Ericsson
	SP#51 completed
	32.832

	814
	480046
	Study on Alignment of 3GPP PM IRP and TMF Interface Program (TIP) PM
	FS_3G_TMF_PM
	1
	Rel-10
	S5
	10/06/2010
	23/03/2011
	100%
	SP-100291
	Alcatel-Lucent
	SP#51 completed
	32.831

	815
	450013
	Study on Policy and Charging Rules Function (PCRF) failure and restoration
	FS_PCRF-FR
	1
	Rel-10
	C3
	18/08/2009
	17/09/2010
	100%
	CP-090861
	NEC
	CP#49 completed
	29.816

	816
	480016
	Study on User Data Convergence (UDC) evolution 
	FS_UDCe
	1
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100296
	Alcatel-Lucent
	CP#51 completed. Study UDC evolution from Features in Rel-9 UID_400034 and Rel-10 UID_480011 UDC Data Model
	23.845

	817
	480017
	Study on UICC access to IMS
	FS_IMS-UICC
	1
	Rel-10
	C6
	04/06/2010
	18/03/2011
	100%
	CP-100424
	Gemalto
	CP#51 completed
	31.828

	818
	450014
	Study on Uplink Tx Diversity for HSPA
	FS_UL-TxDiv-HSPA
	1
	Rel-10
	R4
	18/08/2009
	04/06/2010
	100%
	RP-090987
	Qualcomm
	RP#48 completed
	UTRA 25.863

	819
	460016
	Study on Solutions for Energy Saving within UTRA Node B
	FS_Energy_UMTS
	1
	Rel-10
	R1,R3
	04/12/2009
	17/09/2010
	100%
	RP-091439
	Vodafone
	RP#49 completed. Based on ETSI EE TS 102 706.
	UTRA 25.927

	820
	470015
	Study on Potential solutions for energy saving for E-UTRAN
	FS_Energy_LTE
	1
	Rel-10
	R3,R2
	02/02/2010
	03/06/2011
	100%
	RP-100674
	China Mobile
	RP#52 completed
	LTE 36.927

	821
	470016
	Study on Improvements of distributed antenna for 1.28Mcps TDD
	FS_distr_ant_LCR_TDD
	1
	Rel-10
	R1,R2,R3
	05/03/2010
	10/12/2010
	100%
	RP-100178
	ZTE
	RP#50 completed. TR 25.865 v101 for Approval
	UTRA 25.865

	822
	400037
	Deleted - Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-10
	S1
	05/06/2008
	25/03/2010
	100%
	SP-080320
	Nokia Siemens Networks
	SP#47 work stopped/abandoned
	22.984

	823
	410042
	Deleted - Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	1
	Rel-10
	S2
	18/09/2008
	15/12/2010
	100%
	SP-090809
	Starent Networks
	SP#50 work stopped. Additional work may be addressed as part of the Rel-11 Feature UID_470051 Advanced IP Interconnection of Services (IPXS)
	23.848

	824
	440050
	Deleted - Study on EPC Charging enhancement
	FS_EPCcharg
	1
	Rel-10
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090318
	Nokia Siemens Networks
	SP#47 work stopped. Issue covered by Rel-10 UID_460039 Charging for LIPA_SIPTO and UID_4700xy  Charging for IFOM 
	-

	825
	450012
	Deleted - Study on Interworking Proxy between GTP based and PMIP based interfaces
	FS_GTP-MIP-IW
	1
	Rel-10
	C4
	18/09/2009
	04/06/2010
	100%
	CP-090517
	NTT DoCoMo
	CP#48 work stopped/abandoned
	29.875

	826
	0
	Release 9 Features
	-
	1
	Rel-9
	CP,GP,RP,SP
	05/06/2008
	05/06/2008
	100%
	-
	-
	-
	-

	827
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1,S2,S3,S5,C1,C6,R2,R3,R4,R5,GP
	05/06/2008
	09/12/2011
	100%
	SP-090214
	T-Mobile
	RP#54 Testing completed
	UTRA, LTE

	828
	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	05/06/2008
	04/06/2009
	100%
	SP-080791
	T-Mobile
	CP#49 the SA1-reqs are moving. CT1 will align when the work in SA1 is clear. (was SP#44 completed.) 
	22.220, 22.011

	829
	410026
	Architecture aspects of EHNB
	EHNB
	2
	Rel-9
	S2
	18/09/2008
	24/09/2009
	100%
	SP-080636
	T-Mobile
	SP#45 completed
	23.401, 23.402, 23.060, new 23.830

	830
	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080879
	Huawei
	SP#46 completed
	new 33.320

	831
	450003
	CT1 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT1
	2
	Rel-9
	C1
	18/09/2009
	10/12/2010
	100%
	CP-090741
	Qualcomm
	CP#50 completed (Roaming aspects for manual CSG selection, Support of temporary users and CSG membership changes, Support of user controlled and operator controlled lists)
	23.122, 24.008, 24.285, 24.301

	832
	450004
	CT6 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT6
	2
	Rel-9
	C6
	18/09/2009
	19/03/2010
	100%
	CP-090741
	Qualcomm
	CP#47 completed. Storing of CSG related data items on the USIM
	31.102

	833
	420036
	3G HNB Gateway and LTE HeNB Gateway OAM&P
	HNB-OAM_GW
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-100087
	China Mobile
	SP#47 completed
	32.632, 32.633, 32.635, new (32.771, 32.772, 32.773, 32.775, 32.781, 32.782, 32.783, 32.785)

	834
	430012
	3G HNB and LTE HeNB OAM&P Type 1 Interface
	HNB_eHNB-OAM_Type1
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090208
	Huawei
	SP#47 completed
	32.581, 32.582, 32.583, 32.584, new (32.591, 32.592, 32.593, 32.594)

	835
	440066
	3G HNB and LTE HeNB OAM&P Type 2 Interface
	HNB_eHNB-OAM_Type2
	2
	Rel-9
	S5
	15/05/2009
	25/03/2010
	100%
	SP-090315
	Ericsson
	SP#47 completed
	new (32.571, 32.572)

	836
	420008
	LTE FDD Home eNodeB RF Requirements
	HeNB-RF_FDD
	2
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091300
	Motorola 
	RP#47 completed
	36.104, 36.141, new TR 36.921

	837
	430005
	LTE TDD Home eNodeB RF Requirements
	HeNB-RF_TDD
	2
	Rel-9
	R4
	06/03/2009
	19/03/2010
	100%
	RP-091386
	China Mobile
	RP#47 completed
	36.104, 36.141, 36.300, 36.331, 36.413, new TR 36.922

	838
	430025
	Home NB and Home eNB enhancements - RAN3 aspects
	EHNB-RAN3
	2
	Rel-9
	R3
	06/03/2009
	04/12/2009
	100%
	RP-090349
	Alcatel-Lucent
	RP#46 completed (based on high priority items specified in RP-090995)
	25.413, 25.467, 25.467, 25.468, 25.469, 25.469, 36.401, 36.413, new 25.444

	839
	430026
	Home NB and Home eNB enhancements - RAN2 aspects
	EHNB-RAN2
	2
	Rel-9
	R2
	06/03/2009
	19/03/2010
	100%
	RP-091392
	Huawei
	RP#47 completed
	25.304, 25.331, 25.367, 36.300, 36.304, 36.331

	840
	490020
	Conformance Test Aspects – Home NB enhancements for FDD
	EHNB-UTRA_FDD_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	09/12/2011
	100%
	RP-111315
	Huawei
	UTRA. RP#54 completed. Testing for UID_430026 Support of Home NB and Home eNB enhancements RAN2 aspects (25.304, 25.331, 25.367)
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	841
	500023
	Conformance Test Aspects – Home eNB enhancements
	EHNB-LTE_UEConTest
	2
	Rel-9
	R5
	10/12/2010
	16/09/2011
	100%
	RP-101191
	Qualcomm
	RP#53 completed
	36.508, 36.523-1, 36.523-2, 36.523-3

	842
	440001
	Home NB and Home eNB enhancements - GERAN aspects
	EHNB-GERAN
	2
	Rel-9
	GP
	18/05/2009
	03/09/2010
	100%
	GP-090975
	Nokia Siemens Networks
	GP#47 completed. GP#42 WID approved
	43.055, 43.129, 44.018, 44.060, 45.008, 48.008, 48.018

	843
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-9
	S1,C4,C1
	10/09/2007
	04/12/2009
	100%
	SP-070572
	China Mobile
	CP#46 completed
	-

	844
	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	2
	Rel-9
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070572
	China Mobile
	SP#39 completed. SP#43 Feature moved to Rel-9
	22.142

	845
	410011
	CT4 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090813
	China Mobile
	CP#46 completed
	new 23.142

	846
	410014
	CT1 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C1
	09/09/2008
	04/12/2009
	100%
	CP-090813
	China Mobile
	CP#46 completed
	23.040

	847
	370027
	Definition of End-User Identity
	EUI
	1
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	Nokia Siemens Networks
	SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)
	-

	848
	410024
	Definition of End-User Identity
	EUI
	2
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	Nokia Siemens Networks
	SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)
	21.905

	849
	380067
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1,C1
	06/12/2007
	03/12/2009
	100%
	SP-080502
	SK Telecom, China Mobile
	CP#48 completed
	-

	850
	410025
	Stage 1 for Customized Ringing Signal
	CRS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-080502
	SK Telecom, China Mobile
	SP#42 completed. 
	22.173, new 22.183

	851
	440041
	Stage 3 for IMS Customized Ringing Signal (CRS) Service
	CRS
	2
	Rel-9
	C1
	29/05/2009
	03/12/2009
	100%
	CP-090444
	China Mobile
	CP#48 completed
	24.173, new 24.183

	852
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1,C1,C4,R2,R3,R5
	06/12/2007
	07/12/2012
	70%
	SP-070876
	T-Mobile
	TSG#46 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS)
	LTE

	853
	380058
	Stage 1 for Public Warning System
	PWS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-070876
	T-Mobile
	SP#42 completed
	22.268

	854
	440029
	Stage 3 for Public Warning System
	PWS-St3
	2
	Rel-9
	C1,C4
	29/05/2009
	04/12/2009
	100%
	CP-090437
	Qualcomm
	RP#46 completed
	-

	855
	440030
	CT1 aspects of Stage 3 for Public Warning System
	PWS-St3
	3
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090437
	Qualcomm
	CP#46 completed
	23.041

	856
	440031
	CT4 aspects of Stage 3 for Public Warning System
	PWS-St3
	3
	Rel-9
	C4
	30/05/2009
	04/12/2009
	100%
	CP-090437
	Qualcomm
	CP#46 completed
	29.168

	857
	440005
	Public Warning System (PWS) – RAN aspects
	PWS-RAN
	2
	Rel-9
	R2,R3
	30/05/2009
	04/12/2009
	100%
	RP-090649
	AT&T
	RP#46 completed
	LTE 36.300, 36.302, 36.331, 36.413

	858
	540005
	Conformance Test Aspects – Public Warning System (PWS) – RAN aspects for LTE
	PWS-RAN_UEConTest
	2
	Rel-9
	R5
	02/12/2011
	07/12/2012
	0%
	RP-111564
	Qualcomm
	36.508, 36.523-1, 36.523-2, 36.523-3

	859
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1,C1
	05/06/2008
	04/06/2010
	100%
	SP-080430
	Vodafone
	CP#48 completed
	-

	860
	400043
	Stage 1 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	S1
	05/06/2008
	05/06/2008
	100%
	SP-080430
	Vodafone
	SP#40 completed 
	22.259

	861
	430002
	Stage 2 for Support of Personal Area Networks and Enhancements to Personal Network Managemen
	PAN_EPNM
	2
	Rel-9
	C1
	06/03/2009
	04/12/2009
	100%
	CP-090435
	Huawei
	CP#46 completed
	23.259

	862
	430102
	Stage 3 for Support of Personal Area Networks and Enhancements to Personal Network Managemen
	PAN_EPNM
	2
	Rel-9
	C1
	09/03/2009
	04/06/2010
	100%
	CP-090435
	Huawei
	CP#48 completed
	24.259

	863
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1,S5,C1
	05/06/2008
	25/03/2010
	100%
	SP-080503
	France Telecom
	SP#47 completed
	-

	864
	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080503
	France Telecom
	SP#42 completed
	22.173

	865
	430031
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging (all supplementary services)
	eMMTel-SS-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090196
	Alcatel-Lucent
	SA#47 completed
	32.275, 32.298, 32.299

	866
	430032
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	IMSTSS-RTTI-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090306
	Orange
	SA#47 completed. Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS)
	32.240, 32.280, 32.298, 32.299

	867
	440032
	Stage 3 - Enhancements for Completion of Communications Supplementary service
	eMMTel-CC
	2
	Rel-9
	C1
	30/05/2009
	04/12/2009
	100%
	CP-090490
	France Telecom
	CP#46 completed
	24.642

	868
	400034
	User Data Convergence (UDC)
	UDC
	1
	Rel-9
	S1,S5,C4
	05/06/2008
	10/06/2010
	100%
	SP-080448
	Nokia Siemens Networks
	SP#48 completed. Triggered by Rel-8 SA5 Study of Common Profile Storage Framework of User Data for network services and management (UID_320006) TR 32.808
	-

	869
	400046
	Stage 1 for User Data Convergence (UDC)
	UDC
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080448
	Nokia Siemens Networks
	SP#42 completed
	22.985, 22.101

	870
	430003
	User Data Convergence (UDC) Technical Realization (Stage 2)
	UDC-CN
	2
	Rel-9
	C4
	06/03/2009
	19/03/2010
	100%
	CP-090017
	Ericsson
	CP#47 completed
	new 23.335

	871
	450002
	User Data Convergence (UDC) Protocol Description
	UDC-CN
	2
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090516
	China Mobile, Ericsson
	CP#47 completed
	new 29.335

	872
	440060
	User Data Convergence (UDC) Modelling and Management
	UDC-MMAN
	2
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090309
	T-Mobile, China Mobile, Ericsson
	SP#48 completed
	-

	873
	440062
	UDC – Framework for Model Handling and Management
	UDC-MMAN-MFRM
	3
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090311
	T-Mobile
	SP#48 completed
	32.172, new 32.181

	874
	440061
	UDC – Common Baseline Information Model
	UDC-MMAN-CBIM
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090310
	China Mobile, Ericsson
	SP#47 completed
	32.172, new 32.182 

	875
	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	1
	Rel-9
	S1,S2,C1
	18/09/2008
	19/03/2010
	100%
	SP-080633
	NEC
	CP#47 completed
	-

	876
	410033
	Stage 1 - Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080507
	NEC
	SP#42 completed
	22.101, 22.228

	877
	410034
	Stage 2 - IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080561
	Huawei
	SP#44 completed. TR 23.838 for Approval
	23.838, 23.237, 23.292, 23.216

	878
	440034
	Stage 3 - IMS Service Continuity Enhancements: Service, Policy, Interactions and Inter UE Transfer
	IMS_SCC-SPI
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090440
	Qualcomm
	CP#47 completed
	24.216, 24.229, 24.237

	879
	410035
	Stage 2 - IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080634
	Alcatel-Lucent
	SP#44 completed. TR 23.883 for Information + Approval
	23.292, new 23.883

	880
	440033
	Stage 3 - Enhancements to IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090883
	Nokia Siemens Networks
	CP#47 completed
	24.292, 24.604, 24.607, 24.608, 24.611, 24.623

	881
	430004
	Stage 3 - IMS Centralized Services support via I1 interface
	IMS_SCC-ICS_I1
	2
	Rel-9
	C1
	06/03/2009
	19/03/2010
	100%
	CP-090640
	Huawei
	CP#47 completed
	24.237, 24.292, new 24.294

	882
	420020
	Service Specific Access Control in EPS
	SSAC
	1
	Rel-9
	S1,C1,R5
	11/12/2008
	02/03/2012
	81%
	SP-080882
	NTT DoCoMo
	CP#47 completed. Triggered by TR 22.986 Study on Service Specific Access Control in EPS. As EPS is a PS-Domain only system, Domain Specific Access Control (DSAC) doesn't apply, hence SSAC allows restriction of voice and non-voice calls separately
	-

	883
	420021
	Stage 1 for Service Specific Access Control in EPS
	SSAC
	2
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	NTT DoCoMo
	SP#42 completed. If UE supports E-UTRA and IMS, SSAC is a mandatory Rel-9 function (during congestion in emergency case earthquake/tsunami improves mobile communications).
	22.011 CR0136

	884
	440040
	Stage 3 for Service Specific Access Control in EPS
	SSAC
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090885
	NTT DoCoMo
	CP#47 completed
	24.173, 27.007

	885
	520014
	Conformance Test Aspects - Service Specific Access Control
	SSAC_UEConTest
	2
	Rel-9
	R5
	07/06/2011
	02/03/2012
	60%
	RP-110765
	NTT DoCoMo
	RP#54 completion 12/11=>03/12. Testing for Stage 3 for Service Specific Access Control in EPS (24.173, 27.007) UID_440040
	34.229-1, 34.229-2, 34.229-3

	886
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S1,S2,S3,C1,C3,C4,R2,R3,R5
	14/01/2008
	02/03/2012
	97%
	SP-080844
	Alcatel-Lucent
	SP#48 completed
	GERAN, LTE

	887
	410036
	Stage 1 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S1
	14/01/2008
	11/12/2008
	100%
	SP-080844
	Alcatel-Lucent
	SP#42 completed
	22.101

	888
	410037
	Stage 2 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S2
	14/01/2008
	04/06/2009
	100%
	SP-080844
	Alcatel-Lucent
	SP#44 completed
	23.869, 23.060, 23.167, 23.203, 23.221, 23.228, 23.271, 23.401, 23.402

	889
	420022
	Security aspects for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS-Sec
	2
	Rel-9
	S3
	12/12/2008
	10/06/2010
	100%
	SP-080844
	Alcatel-Lucent
	SP#48 completed
	33.401, 33.402

	890
	440035
	Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	C1,C3,C4,R5
	29/05/2009
	02/03/2012
	90%
	CP-090564
	Alcatel-Lucent
	CP#47 completed
	GERAN, LTE

	891
	440036
	CT1 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090564
	Alcatel-Lucent
	CP#47 completed
	23.122, 24.008, 24.229, 24.301, 24.302

	892
	480029
	Conformance Test Aspects - CT1 aspects for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS_UEConTest
	3
	Rel-9
	R5
	04/06/2010
	02/03/2012
	80%
	RP-100567
	Samsung
	RP#54 completion 12/11=>03/12. Testing for UID_440036 CT1 aspects - Stage 3 of Support for IMS Emergency Calls over GPRS and EPS
	34.108, 34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2, 34.229-3, 36.508, 36.523-1, 36.523-2, 36.523-3

	893
	440037
	CT3 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C3
	29/05/2009
	18/09/2009
	100%
	CP-090564
	Alcatel-Lucent
	CP#45 completed
	29.212, 29.213, 29.214, 29.215

	894
	440038
	CT4 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090564
	Alcatel-Lucent
	CP#46 completed
	23.003, 23.008, 29.060, 29.272, 29.273, 29.274, 29.275, 29.276

	895
	420041
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	2
	Rel-9
	R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-081140
	Alcatel-Lucent
	RP#45 completed
	36.331, 36.413

	896
	470017
	Conformance Test Aspects – Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE_UEConTest
	2
	Rel-9
	R5
	25/03/2010
	10/12/2010
	100%
	RP-100118
	Ericsson
	RP#50 completed. Testing for UID_420041 Support for IMS Emergency Calls over LTE
	36.508, 36.523-1, 36.523-2, 36.523-3

	897
	410038
	Single Radio Voice Call Continuity (SRVCC) support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	S2,C1,C4,C3
	18/09/2008
	10/12/2009
	100%
	SP-090099
	China Mobile
	CP/SP#46 completed
	-

	898
	410138
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	S2
	18/09/2008
	10/12/2009
	100%
	SP-090099
	China Mobile
	SP#46 completed. SP#43 WID updated SP-080562=>SP-090099 (added location continuity aspects)
	23.870, 23.216, 23.237

	899
	460018
	CT aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	C1,C4,C3
	29/05/2009
	04/12/2009
	100%
	CP-090882
	China Mobile
	CP#46 completed. WID updated CP-090436=>CP-090882 (added CT3 part)
	-

	900
	440027
	CT1 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090882
	China Mobile
	CP#46 completed
	24.229, 24.237

	901
	440028
	CT4 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090882
	China Mobile
	CP#46 completed
	29.205, 29.280

	902
	460019
	CT3 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C3
	04/12/2009
	04/12/2009
	100%
	CP-090882
	China Mobile
	CP#46 completed
	29.163

	903
	430006
	LCS for LTE and EPS
	LCS_LTE_EPS
	1
	Rel-9
	S2,C1,C4,R2,R1,R3,R4,R5
	05/06/2008
	02/03/2012
	97%
	not applicable
	-
	RP#48 Core completed/Test ongoing
	LTE

	904
	400038
	LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	2
	Rel-9
	S2,C4,C1
	05/06/2008
	19/03/2010
	100%
	SP-080445
	Polaris Wireless
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to Feature UID_380064 Support for IMS Emergency Calls over GPRS and EPS
	-

	905
	400048
	Stage 2 for LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	3
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080445
	Polaris Wireless
	SP#44 completed
	23.891, 23.271, 23.401, 23.402

	906
	440020
	CT4 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-090811
	Polaris Wireless
	CP#47 completed (IANA registrations outstanding). Stage 3 SLs and SLg interfaces & transport of positioning messages between E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)
	24.080, 29.002, 29.272, 29.230, new 24.171, 29.171, 29.172, 29.173

	907
	440120
	CT1 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090811
	Polaris Wireless
	CP#47 completed
	24.301

	908
	420006
	Positioning Support for LTE
	LCS_LTE
	2
	Rel-9
	R2,R1,R3,R4
	05/12/2008
	04/06/2010
	100%
	RP-091389
	Qualcomm
	RP#48 completed. UID_400038 (LCS Control Plane Solution for EPS) depends on this WI
	34.213, 36.133, 36.211, 36.214, 36.300, 36.305, 36.331, 36.355, 36.410, 36.413, 36.455, new 36.171

	909
	470018
	Conformance Test Aspects – Positioning Support for LTE
	LCS_LTE_UEConTest
	2
	Rel-9
	R5
	19/03/2010
	02/03/2012
	90%
	RP-111209
	Qualcomm
	RP#54 completion 12/11=>03/12
	36.508, 36.509, new (36.571-1, 36.571-2, 36.571-3, 36.571-4, 37.571-1, 37.571-2, 37.571-3, 37.571-4, 37.571-5)

	910
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2,S3,S5,C3,C4,R2,R3,R4,R5
	05/06/2008
	09/12/2011
	100%
	SP-080737
	China Mobile
	RP#47 completed. SP#46, CP#46 completed
	LTE

	911
	400040
	Stage 2 for MBMS support in EPS
	MBMS_EPS
	2
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080737
	China Mobile
	SP#44 completed
	23.246

	912
	420023
	Security for MBMS support in EPS
	MBMS_EPS
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080737
	China Mobile
	SP#46 completed
	33.246

	913
	430033
	MBMS Charging in EPS 
	MBMS_EPS
	2
	Rel-9
	S5
	06/03/2009
	10/12/2009
	100%
	SP-090052
	ZTE
	SP#46 completed
	32.273, 32.251, 32.298, 32.299

	914
	440025
	CT4 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090325
	China Mobile, ZTE
	CP#46 completed
	29.274, 29.281, 23.007, 23.008

	915
	440026
	CT3 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C3
	29/05/2009
	04/12/2009
	100%
	CP-090330
	ZTE, China Mobile
	CP#46 completed
	29.061

	916
	430007
	MBMS support in LTE
	MBMS_LTE
	2
	Rel-9
	R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-091457
	Huawei
	RP#47 completed
	25.446, 36.101, 36.104, 36.141, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.444, 36.445

	917
	500024
	Conformance Test Aspects – MBMS support in LTE
	MBMS_LTE-UEConTest
	2
	Rel-9
	R5
	10/12/2010
	09/12/2011
	100%
	RP-101245
	Huawei
	RP#54 completed
	36.508, 36.521-1, 36.521-2, 36.523-1, 36.523-2, 36.523-3

	918
	420024
	Access Network Discovery and Selection Function enhancements
	eANDSF
	1
	Rel-9
	S2,C1
	11/12/2008
	19/03/2010
	100%
	SP-080887
	Motorola
	CP#47 completed. No new Rel-9 use cases defined. Implement service requirements not covered in Rel-8
	22.278, SA3 33.402 CR#0055

	919
	420040
	Stage 2 for Access Network Discovery and Selection Function enhancements
	eANDSF
	2
	Rel-9
	S2
	11/12/2008
	04/06/2009
	100%
	SP-080887
	Motorola
	SP#44 completed
	23.402, 23.002

	920
	450006
	CT1 aspects of Access Network Discovery and Selection Function enhancements
	eANDSF
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090742
	Panasonic
	CP#47 completed
	24.302, 24.312

	921
	430034
	Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	1
	Rel-9
	S2,C4,C1
	13/03/2009
	19/03/2010
	100%
	SP-090098
	Samsung
	CP#47 completed. Continues Rel-8 SAES Stage 2 UID_320005. Stage 1 in 22.278 (EPS Service requirements)
	-

	922
	430134
	Stage 2 for Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	S2
	13/03/2009
	04/06/2009
	100%
	SP-090098
	Samsung
	SP#44 completed
	23.060, 23.203, 23.401, 23.402

	923
	450007
	CT4 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	C4
	18/09/2009
	04/12/2009
	100%
	CP-090515
	Samsung
	CP#46 completed
	29.275, 23.008, 29.282

	924
	450008
	CT1 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090515
	Samsung
	CP#47 completed
	24.302

	925
	450049
	System aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	1
	Rel-9
	S2,S4,C1,C3,R2,IETF
	30/05/2009
	14/09/2012
	84%
	SP-090653
	Qualcomm
	SP#46 completed. Triggered by RAN2 UID_440013 Vocoder rate adaptation for LTE
	LTE

	926
	450050
	SA2 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090653
	Qualcomm
	SP#45 completed (CR adding support for Explicit Congestion Notification)
	23.401 CR#1103r3

	927
	450051
	SA4 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S4
	04/06/2009
	10/12/2009
	100%
	SP-090653
	Qualcomm
	SP#46 completed
	26.114

	928
	440013
	Vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	R2
	30/05/2009
	18/09/2009
	100%
	RP-090978
	Alcatel-Lucent
	RP#45 completed
	36.300 CR#0114

	929
	521005
	(IETF) SA4 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder_IETF
	2
	Rel-9
	S4-IETF
	04/06/2009
	14/09/2012
	80%
	SP-090653
	Mark Jones
	Not completed internet-draft
	draft-ietf-avtcore-ecn-for-rtp

	930
	521006
	(IETF) CT aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder_IETF
	2
	Rel-9
	C1-IETF, C3-IETF, C4-IETF
	04/06/2009
	14/09/2012
	80%
	SP-090653
	Mark Jones
	Not completed internet-draft
	draft-ietf-avtcore-ecn-for-rtp

	931
	33025
	Access Security Enhancements
	ACCSEC2
	1
	Rel-9
	S3
	02/07/2007
	04/06/2009
	100%
	SP-040865
	Ericsson
	SP#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SP#26 approved WID (improved GERAN security)
	33.102, 43.020

	932
	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	1
	Rel-9
	S3,S1
	18/09/2008
	10/12/2009
	100%
	SP-080482
	NEC
	SP#46 TR 33.937 completed but no specification work done in Rel-9. Related work in OMA Categorization Based Content Screening
	-

	933
	410028
	Stage 1 for PUCI
	PUCI
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080482
	NEC
	SP#42 completed
	22.228

	934
	410029
	SA3 work on PUCI
	PUCI
	2
	Rel-9
	S3
	18/09/2008
	10/12/2009
	100%
	SP-080482
	NEC
	SP#46 completed. No normative work done in Rel-9
	new 33.937

	935
	430036
	IMS Media Plane Security
	MEDIASEC
	1
	Rel-9
	S3,C1,C4,C3,IETF
	13/03/2009
	14/09/2012
	38%
	SP-090128
	Vodafone
	CP#48 completed
	-

	936
	430136
	SA3 aspects of IMS Media Plane Security
	MEDIASEC
	2
	Rel-9
	S3
	13/03/2009
	25/03/2010
	100%
	SP-090128
	Vodafone
	SP#47 completed
	new 33.828, 33.328

	937
	521007
	(IETF) SA3 aspects of IMS Media Plane Security
	MEDIASEC_IETF
	2
	Rel-9
	S3-IETF,C1-IETF
	13/03/2009
	14/09/2012
	0%
	SP-090128
	Peter Dawes
	Not completed internet-draft
	draft-dawes-dispatch-mediasec-parameter

	938
	460020
	CN aspects of IMS Media Plane Security
	MEDIASEC_CORE
	2
	Rel-9
	C1,C4,C3
	18/09/2009
	04/06/2010
	100%
	CP-090884
	Vodafone
	CP#48 completed
	-

	939
	450010
	CT1 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090884
	Vodafone
	CP#47 completed
	23.218, 24.229

	940
	450021
	CT4 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090884
	Vodafone
	CP#47 completed
	29.238, 23.334, 29.334

	941
	460021
	CT3 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C3
	04/12/2009
	04/06/2010
	100%
	CP-090884
	Vodafone
	CP#48 completed
	29.162

	942
	440053
	GBAPush enhancements (Generic push layer)
	eGBAPush
	1
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	Ericsson
	SP#43 umbrella to host 33.224, moved from Rel-8 to Rel-9. SP#47 completed
	new 33.224

	943
	420039
	SA3 part of eGBAPush (Generic push layer)
	eGBAPush
	2
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	Ericsson
	SP#47 completed
	new 33.224

	944
	440054
	Extended Identity Management
	GBA-IdM
	1
	Rel-9
	S3
	04/06/2009
	10/12/2009
	100%
	SP-090284
	Nokia
	SP#46 completed. Stage 1 not identified (GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous)
	new 33.924, CT4 29.109 (added service code)

	945
	440056
	Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	1
	Rel-9
	S3,C4,IETF
	04/06/2009
	14/09/2012
	50%
	SP-090286
	Vodafone
	SP#47 completed. Continuation of Rel-8 UID_390044 SAE security architecture. Covers gaps in backhaul security in SAE (also applicable to UTRAN and GERAN backhaul)
	-

	946
	440156
	SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	S3
	04/06/2009
	25/03/2010
	100%
	SP-090286
	Vodafone
	SP#47 completed
	33.102, 33.210, 33.310, 33.401, 33.402

	947
	521008
	(IETF) SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul_IETF
	2
	Rel-9
	S3-IETF
	04/06/2009
	14/09/2012
	25%
	SP-090286
	Bengt Sahlin
	Not completed internet-draft
	draft-ietf-pkix-cmp-transport-protocols

	948
	440256
	CT4 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	C4
	04/06/2009
	04/12/2009
	100%
	SP-090286
	Vodafone
	CP#46 completed. No impact on CT4 specs
	-

	949
	440057
	128 bit encryption for GSM and GPRS
	A5/4-GEA4
	1
	Rel-9
	S3,C1,C4,G2,G3new
	04/06/2009
	10/12/2009
	100%
	SP-090287
	Ericsson
	Allow 128 as an alternative to 64 bit keys (Stage 2/3 + Test spec)
	-

	950
	440157
	SA3 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	S3
	04/06/2009
	10/12/2009
	100%
	SP-090287
	Ericsson
	SP#46 completed
	33.102,43.020, new 55.226

	951
	440357
	CT1 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	C1
	04/06/2009
	18/09/2009
	100%
	SP-090287
	Ericsson
	CP#45 completed
	24.008,44.064

	952
	440457
	CT4 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	C4
	04/06/2009
	10/12/2009
	100%
	SP-090287
	Ericsson
	CP#46 completed. Kc128 enhancements are carried as UMTS keys => no impact on CT4 29.002, 29.060
	-

	953
	440557
	GERAN2 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	G2
	04/06/2009
	04/09/2009
	100%
	GP-091212
	Ericsson
	GP#43 WID approved + completed
	44.018,48.008,48.018,48.058

	954
	440657
	GERAN3new (testing) part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	G3new
	04/06/2009
	20/11/2009
	100%
	GP-091212
	Ericsson
	GP#44 completed. GP#43 WID approved
	51.010

	955
	440257
	Deleted - SA2 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090287
	Ericsson
	SP#45 work stopped/abandoned
	23.060

	956
	420027
	Timed Graphics
	TG
	1
	Rel-9
	S4
	11/12/2008
	25/03/2010
	100%
	SP-080683
	Ericsson
	SP#47 completed. Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)
	26.114, 26.140, 26.234, 26.244, 26.245, 26.346, new 26.430

	957
	430037
	Managing MTSI Media Adaptation
	M3A
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090021
	Samsung
	SP#46 completed. Work extending Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.
	26.114

	958
	440046
	PSS and MBMS Aspects
	PMA
	1
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090261
	Ericsson, Nokia
	Umbrella WI
	-

	959
	430038
	PSS and MBMS extensions
	PMA-MBS_Ext
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090262
	Ericsson
	SP#47 completed. Extends Rel-8 UID_34043 (PSS_MBMS_OMTV) & ensures compatibility with UID_34046 (IMS_PSS_MBMS_US)
	26.234, 26.346

	960
	430039
	Improved Video Support for PSS and MBMS
	PMA-IVS
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090263
	Nokia
	SP#47 completed
	26.234, 26.244, 26.346, new 26.903

	961
	430046
	IMS based PSS and MBMS User Service extensions
	IMS_PSS_MBMS_US_EXT
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090225
	Ericsson
	SP#46 completed. Work extending Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 
	26.237

	962
	440051
	Syndicated Feed Reception within 3GPP environments
	SFR
	1
	Rel-9
	S4
	04/06/2009
	10/12/2009
	100%
	SP-090260
	Ericsson
	SP#46 completed. TS 26.150v100 for Approval. RSS optimized for mobile use. Reuse/reference OMA's enabler DCD.
	26.150

	963
	450048
	Distortion Measurement Test Methods and Requirements
	DTMR
	1
	Rel-9
	S4
	24/09/2009
	25/03/2010
	100%
	SP-090575
	Motorola
	SP#47 completed
	26.131, 26.132

	964
	420029
	Rel-9 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM9
	1
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	TR 30.819
	-
	SP#42 umbrella Feature created to host OAM WIs
	TR 30.819

	965
	420030
	Rel-9 Network Infrastructure Management
	OAM9-NIM
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	not applicable
	-
	SP#42 umbrella BB created to host OAM WIs
	-

	966
	420031
	Software Management for Network Elements
	OAM9-NE_SWM
	3
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-080756
	Huawei, Nokia Siemens Networks
	SP#47 completed
	32.531, 32.532, 32.533, new 32.537

	967
	440064
	Service Oriented Architecture (SOA) for IRP
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090313
	Ericsson, Nokia Siemens Networks 
	SP#47 completed (covering SOA Architecture & SOA-supporting Solution Set). Triggered by UID_400029 Study on Service Oriented Architecture (SOA) for IRP (TR 32.824)
	32.101, 32.102, 32.150

	968
	440065
	IRP SOAP Solution Sets continuation from Rel-8
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090314
	Ericsson
	SP#47 completed. Continuation of Rel-8 UID_400030 IRP SOAP Solution Sets
	New (32.127/ 327/ 337/ 357/ 387/ 397/ 447/ 397/ 447/ 507/ 537), 32.121,32.122,32.123,32,32.321,32.322,32.323,32.325,32.331,32.332,32.333,32.335,32.351,32.352,32.353,32.381,32.382,32.383,32.385,32.391,32.392,32.393,32.395,32.441,32.442,32.443

	969
	420032
	Rel-9 Performance Management
	OAM9-PM
	2
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	not applicable
	-
	SP#42 umbrella BB created to host OAM WIs
	-

	970
	440059
	Enhancement of UTRAN Performance Measurements
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	10/12/2009
	100%
	SP-090308
	China Mobile
	SP#46 completed
	32.405

	971
	430041
	Enhancement of E-UTRAN Performance Measurements
	OAM9
	3
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	SP-090053
	Motorola, Huawei
	SP#48 completed
	32.425

	972
	430042
	Enhancement of EPC Performance Measurements
	OAM9
	3
	Rel-9
	S5
	12/03/2009
	10/12/2009
	100%
	SP-090049
	China Mobile
	SP#46 completed
	32.426

	973
	430043
	Rel-9 Self-Organizing Networks (SON) - OAM aspects
	OAM9-SON
	2
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	not applicable
	-
	SP#43 umbrella BB created to host OAM WIs
	-

	974
	390007
	SON self-optimization management
	LTE_SON-OAM
	3
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	SP-100091
	Huawei
	SP#48 completed
	32.425, new (32.521, 32.522, 32.523, 32.525)

	975
	440067
	Automatic Radio Network Configuration Data Preparation
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090869
	Nokia Siemens Networks
	SP#48 completed
	32.501, 32.502, 32.503, 32.505, new 32.507

	976
	440058
	Subscription Management (SuM) evolution
	OAM9-SuM
	2
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090307
	Ericsson
	SP#48 completed
	32.140, 32.141, 32.152, 32.172, 32.175

	977
	420033
	Deleted - Rel-9 Trace
	OAM9-Trace
	2
	Rel-9
	S5
	13/03/2009
	10/12/2009
	100%
	not applicable
	-
	SP#46 stopped (no work in Rel-9)
	-

	978
	440068
	Rel-9 Charging Management small Enhancements
	CH9
	1
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	TR 30.819
	-
	SP#47 completed
	TR 30.819

	979
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	1
	Rel-9
	C3,C4
	30/05/2008
	19/03/2010
	100%
	CP-090073
	Telecom Italia
	CP#47 completed. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228
	-

	980
	400109
	CT3 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C3
	30/05/2008
	19/03/2010
	100%
	CP-090073
	Telecom Italia
	CP#47 completed
	29.235

	981
	400010
	CT4 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C4
	30/05/2008
	04/12/2009
	100%
	CP-090073
	Telecom Italia
	CP#46 completed
	23.231, 29.232, new 29.238

	982
	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	1
	Rel-9
	C4,C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	Alcatel-Lucent
	CP#46 completed
	-

	983
	410108
	CT4 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090019
	Alcatel-Lucent
	CP#46 completed
	new 29.238

	984
	410208
	CT3 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	2
	Rel-9
	C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	Alcatel-Lucent
	CP#46 completed
	29.162, 29.235

	985
	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	1
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090020
	Alcatel-Lucent
	CP#46 completed 
	new 23.334, 29.334

	986
	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	1
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	China Mobile
	CP#48 completed. Stage 1 in 22.182
	-

	987
	420017
	Stage 3 for Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT-SS
	2
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	China Mobile
	CP#48 completed
	24.182

	988
	440017
	Completion of IMS Restoration Procedures
	eIMS_RP
	1
	Rel-9
	C3, C4,C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	Ericsson
	CP#47 completed. Continuation of Rel-8 Feature UID_400012 IMS Restoration Procedures
	-

	989
	440018
	CT4 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-091050
	Ericsson
	CP#47 completed
	23.380, 23.820

	990
	440019
	CT1 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	Ericsson
	CP#47 completed
	24.229

	991
	460022
	CT3 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C3
	29/05/2009
	19/03/2010
	100%
	CP-091050
	Ericsson
	CP#47 completed
	29.061, 29.212, 29.213, 29.214, 29.215

	992
	440039
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3
	1
	Rel-9
	C1,IETF
	29/05/2009
	14/09/2012
	39%
	CP-090491
	Alcatel-Lucent
	CP#47 completed
	23.218, 24.229, 24.930

	993
	440139
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090491
	Alcatel-Lucent
	CP#47 completed
	23.218, 24.229, 24.930

	994
	521009
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3_IETF
	2
	Rel-9
	C1-IETF
	29/05/2009
	14/09/2012
	15%
	CP-090491
	Christer Holmberg
	Expired
	draft-kaplan-dispatch-session-id

	995
	531007
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3_IETF
	2
	Rel-9
	C1-IETF
	13/09/2011
	14/09/2012
	51%
	CP-090491
	Christer Holmberg
	Not completed internet-draft
	draft-ietf-sipcore-rfc4244bis

	996
	440070
	Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	1
	Rel-9
	C3
	29/05/2009
	04/06/2010
	100%
	CP-090331
	Orange
	CP#48 completed
	29.165

	997
	450005
	Definition of Ml interface for Control Plane LCS (Stage 3)
	EMC2
	1
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090746
	Alcatel-Lucent
	CP#47 completed [Stage 3 for Rel-7 Emergency Calls (EMC1)]. Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)
	24.229

	998
	450009
	PCC enhancements
	PCC-Enh
	1
	Rel-9
	C3
	18/09/2009
	04/12/2009
	100%
	CP-090744
	Huawei
	CP#46 completed
	29.212, 29.213, 29.215

	999
	460004
	3GPP IMS Conferencing Management Object (MO)
	IMS_ConfMO
	1
	Rel-9
	C1
	03/12/2009
	04/12/2009
	100%
	CP#46 Report
	-
	CP#46 completed. Linked to Rel-6 UID_11051 (IMS Management objects) under the Feature UID_32021 (IMS Phase 2). MO compatible with OMA DM v1.2 & upwards and defined using OMA DM Device Description Framework (OMA-ERELD _DM-V1_2)
	new 24.166

	1000
	470004
	In Case of Emergency (ICE) Graphics
	ICE_Graphics
	1
	Rel-9
	C6
	17/03/2010
	19/03/2010
	100%
	CP-100178
	Sagem-Orga
	CP#47 approved WID and completed. Added capability to store ICE graphical information (picture). Linked to CT6 Rel-8 ICE Feature UID_380059 In Case of Emergency numbers storage and easy access on UICC
	31.102 CR#0433

	1001
	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	1
	Rel-9
	RP,GP
	12/09/2008
	19/03/2010
	100%
	not applicable
	-
	RP#41 umbrella Feature created to host Rel-9 WIs
	GERAN, UTRA, LTE

	1002
	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	2
	Rel-9
	R4
	12/09/2008
	29/05/2009
	100%
	RP-080744
	RITT
	RP#44 completed technical work (RAN4 internal TR abandoned)
	UTRA (no TR 25.8xy produced)

	1003
	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	2
	Rel-9
	R4,G1
	21/11/2008
	19/03/2010
	100%
	RP-091381
	Ericsson
	RP#47 completed. RF requirements specification applicable to Multi-Standard Radio (MSR) Base Station with multiple carriers and/or multiple 3GPP Radio Access Technologies (RAT)
	GERAN, UTRA, LTE

	1004
	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-Rfmulti
	3
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091381
	Ericsson
	RP#48 completed
	UTRA, LTE 25.104, 25.105, 36.104, new 37.104, 37.113, 37.141, 37.900

	1005
	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti-GERAN
	3
	Rel-9
	G1
	21/11/2008
	20/11/2009
	100%
	GP-081945
	Ericsson
	GP#44 Core spec completed (ongoing BS conformance spec). GP#40 WID approved
	GERAN 45.005, 51.021

	1006
	420010
	Extended UMTS/LTE 800 MHz
	RInImp9-UMTSLTE800
	2
	Rel-9
	R4,R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-080884
	NTT DoCoMo
	RP#45 completed
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466, new 36.800

	1007
	430009
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	2
	Rel-9
	R4,R2,R3
	06/03/2009
	19/03/2010
	100%
	RP-090156
	Ericsson
	RP#47 completed
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, new 36.810, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466

	1008
	430010
	Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-090258
	CATT
	RP#46 completed
	UTRA 25.102, 25.105, 25.142

	1009
	440004
	Extended UMTS/LTE 1500 MHz
	UMTSLTE1500
	2
	Rel-9
	R4,R2,R3
	30/05/2009
	19/03/2010
	100%
	RP-090470
	NTT DoCoMo
	RP#47 completed. For potential deployment in Japan
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331, new (36.821, 36.307)

	1010
	440006
	Rel-9 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-9
	R5
	19/05/2009
	17/09/2010
	100%
	not applicable
	-
	-
	UTRA, LTE

	1011
	440007
	Conformance Test Aspects – UMTS/LTE in 800 MHz for Europe
	RInImp-UEConTest-UMTSLTE800EU
	2
	Rel-9
	R5
	19/05/2009
	17/09/2010
	100%
	RP-090485
	Ericsson
	RP#49 completed. Testing for UID_430009 UMTS/LTE 800 MHz for Europe
	UTRA, LTE 34.108, 34.121-1, 34.121-2, 36.508, 36.521-1, 36.521-2, 36.521-3

	1012
	450017
	Conformance Test Aspects – Extended UMTS/LTE 1500 MHz
	UMTSLTE1500_UEConTest
	2
	Rel-9
	R5
	18/09/2009
	04/06/2010
	100%
	RP-091366
	NTT DoCoMo
	RP#48 completed
	UTRA, LTE 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	1013
	440012
	TDD UE Over The Air (Antenna) conformance testing methodology
	UEAnt_TDDTest
	2
	Rel-9
	R5
	30/05/2009
	18/09/2009
	100%
	RP-090621
	CATR
	RP#45 completed. Finalized TDD UE test methodology based on R4 TR 25.914 (UE and MS antenna performance evaluation method) and TS 25.144 Over the Air (Antenna) minimum performance requirements for the speech mode (terminal close to head)
	UTRA 34.114

	1014
	470019
	Conformance Test Aspects – Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350_UEConTest
	2
	Rel-9
	R5
	19/03/2010
	04/06/2010
	100%
	RP-100167
	CATT
	RP#48 completed. Testing for UID_430010 Performance requirement for LCR TDD with UE speeds up to 350 km/h
	UTRA 34.122

	1015
	450018
	Conformance Test Aspects – SMS over IMS in E-UTRAN
	SMSoverIMS_UEConTest
	1
	Rel-9
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090959
	Alcatel-Lucent
	RP#47 completed
	LTE 34.229-1, 34.229-2, 34.229-3

	1016
	430013
	Rel-9 RAN improvements
	RANimp
	1
	Rel-9
	RP
	06/03/2009
	19/03/2010
	100%
	not applicable
	-
	RP#47 completed
	UTRA

	1017
	430014
	Dual-Cell HSUPA
	RANimp-DC_HSUPA
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-090014
	Nokia Siemens Networks
	RP#47 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.319, 25.306, 25.321, 25.331, 25.423, 25.433

	1018
	430015
	Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA
	2
	Rel-9
	R4,R2,R3
	06/03/2009
	04/12/2009
	100%
	RP-090973
	Nokia Siemens Networks
	RP#46 completed
	25.101, 25.104, 25.133, 25.306, 25.308, 25.331, 25.423, 25.433, new 25.317 (Requirements on Ues supporting a release-independent frequency band combination)

	1019
	430016
	Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090332
	Ericsson 
	RP#46 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 26.306, 25.423, 25.433

	1020
	430018
	Transmit Antenna Array (TxAA) extension for non-MIMO UEs
	RANimp-TxAA_nonMIMO
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090013
	Nokia
	RP#46 completed
	25.101, 25.104, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.306, 25.321, 25.331, 25.423, 25.433

	1021
	440014
	Cell Portion for 1.28 Mcps TDD
	CP_LCRTDD
	2
	Rel-9
	R3,R1,R4
	30/05/2009
	04/12/2009
	100%
	RP-090659
	CATT
	RP#46 completed
	25.102, 25.105, 25.123, 25.225, 25.423, 25.433

	1022
	490025
	Rel-9 RAN improvements - UE Conformance Testing
	-
	1
	Rel-9
	R5
	17/09/2010
	02/03/2012
	78%
	not applicable
	-
	-
	-

	1023
	490019
	Conformance Test Aspects – Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	03/06/2011
	100%
	RP-101001
	Ericsson
	UTRA. RP#52 completed. Testing for Rel-9 UID_430016 Combination of DC-HSDPA with MIMO
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1024
	510014
	Conformance Test Aspects – Dual-Cell HSUPA
	RANimp-DC_HSUPA_UEConTest
	2
	Rel-9
	R5
	18/03/2011
	02/03/2012
	55%
	RP-110116
	Ericsson
	UTRA. RP#54 completion 12/11=>03/12. Testing for Rel-9 UID_430014 Dual-Cell HSUPA
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1025
	510013
	Conformance Test Aspects – Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA_UEConTest
	2
	Rel-9
	R5
	18/03/2011
	02/03/2012
	85%
	RP-110115
	Ericsson
	RP#54 completion 12/11=>03/12. Testing for Rel-9 UID_430015 Support for different bands for Dual-Cell HSDPA
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1026
	420007
	LTE improvements
	LTEimp
	1
	Rel-9
	R1,R2,R4,R5
	06/03/2009
	03/06/2011
	100%
	not applicable
	-
	-
	LTE

	1027
	430019
	LTE Pico NodeB RF Requirements
	LTEimp-Pico_eNB-RF
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-091155
	Huawei
	RP#46 completed
	36.104, 36.141, new 36.931

	1028
	430029
	Enhanced Dual-Layer transmission for LTE
	LTEimp-eDL
	2
	Rel-9
	R1,R2,R4
	06/03/2009
	19/03/2010
	100%
	RP-091385
	China Mobile
	RP#47 completed
	36.101, 36.211, 36.212, 36.213, 36.331

	1029
	490018
	UE Conformance Test Aspects – Enhanced Dual-layer transmission for LTE TDD
	LTEimp-eDL_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	03/06/2011
	100%
	RP-100868
	China Mobile
	RP#52 completed. Testing for UID_430029 (Enhanced Dual-Layer transmission for LTE)
	36.508, 36.521-1, 36.521-2

	1030
	420011
	Self-Organizing Networks (SON)
	SON
	1
	Rel-9
	R3,R2
	06/03/2009
	19/03/2010
	100%
	RP-090162
	Nokia Siemens Networks
	RP#47 completed
	LTE 25.413, 36.300, 36.413, 36.423, 48.018, new 36.902

	1031
	38002
	A-GNSS Performances and Testing Procedures
	AGNSSPTP
	1
	Rel-9
	GP
	16/05/2008
	20/05/2011
	100%
	GP-092342
	Thales
	GP#46 still ongoing MS testing. Linked to Rel-10 RAN4 UID_450027 (A-GNSS Minimum Performance for UTRAN)
	-

	1032
	38003
	A-GNSS Minimum Performances
	AGNSSPTP- Perfreq
	2
	Rel-9
	G1
	16/05/2008
	05/03/2010
	100%
	GP-081786
	Thales
	GP#45 completed (open performance requirements alignment GPS/Galileo)
	45.005

	1033
	38004
	A-GNSS Testing Procedures
	AGNSSPTP-MStest
	2
	Rel-9
	G3new
	16/05/2008
	20/05/2011
	100%
	GP-092343
	Thales
	GP#50 completed
	51.010-1, new 51.010-7

	1034
	420002
	Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	1
	Rel-9
	GP,G1,G2,G3new
	21/11/2008
	02/03/2012
	96%
	GP-081949
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved. Triggered by UID_50590 (MUROS) Study on Multi-User Reusing-One-Slot
	-

	1035
	420003
	Stage 2 for Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	2
	Rel-9
	GP,G1,G2
	21/11/2008
	21/05/2010
	100%
	GP-081964
	Nokia Siemens Networks, China Mobile
	GP#46 completed
	45.001

	1036
	420004
	Stage 3 for Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	2
	Rel-9
	GP,G1,G2
	24/11/2008
	04/03/2011
	100%
	GP-081965
	Nokia Siemens Networks, China Mobile
	GP#49 completed
	24.008, 44.018, 45.002, 45.003, 45.004, 45.008, 48.008, 48.058

	1037
	420005
	VAMOS Radio Performance Requirements
	VAMOS
	2
	Rel-9
	GP,G1,G2
	24/11/2008
	20/05/2011
	100%
	GP-081966
	Nokia Siemens Networks, China Mobile
	GP#50 completed
	45.005

	1038
	490005
	VAMOS - MS conformance testing
	VAMOS_MStest
	2
	Rel-9
	G3new
	03/09/2010
	02/03/2012
	80%
	GP-101604
	Research In Motion
	GP#47 WID approved
	51.010-1, 51.010-2

	1039
	500001
	VAMOS - BTS conformance testing
	VAMOS_BTStest
	2
	Rel-9
	G1
	26/11/2010
	02/09/2011
	100%
	GP-102005
	Nokia Siemens Networks
	GP#51 completed. GP#48 WID approved
	51.021

	1040
	440002
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	1
	Rel-9
	GP,C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	Ericsson
	CP#47 completed. GP#45 completed. GP#42 WID approved
	-

	1041
	440102
	GERAN part of Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre
	CEBRO
	2
	Rel-9
	GP
	15/05/2009
	05/03/2010
	100%
	GP-091022
	Ericsson
	GP#45 completed. GP#42 WID approved
	new 48.049

	1042
	440202
	CT1 part of Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre
	CEBRO
	2
	Rel-9
	C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	Ericsson
	CP#47 completed
	23.041 

	1043
	440003
	Hybrid Location
	HILT
	1
	Rel-9
	GP
	18/05/2009
	20/11/2009
	100%
	GP-091075
	TruePosition
	GP#44 completed. GP#42 WID approved (Hybrid Integrated Location Technology=HILT)
	43.059, 48.071

	1044
	420099
	(Small) Technical Enhancements and Improvements for Rel-9
	TEI9
	1
	Rel-9
	All
	15/09/2008
	10/12/2009
	100%
	not applicable
	-
	SP#46 completed
	-

	1045
	460002
	Test - (Small) Technical Enhancements and Improvements for Rel-9
	TEI9_Test 
	1
	Rel-9
	R5,G3new
	20/11/2009
	24/12/2010
	100%
	not applicable
	-
	GP#44 created
	-

	1046
	330017
	Deleted - Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	Telefónica O2
	SP#41 closed (no tangible result of this work; no CR against TR 22.983). Triggered by Study UID_370086 (FSServAl) 
	-

	1047
	410001
	Deleted - Stage 1 for ServAl
	ServAl
	2
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	Telefónica O2
	SP#41 closed (no tangible result of this work; no CR against TR 22.983)
	22.983

	1048
	380071
	Deleted - Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	14/01/2008
	12/03/2009
	100%
	SP-070822
	Alcatel-Lucent
	SP#43 stopped. LS_out to TISPAN informs about stopping this activity 
	23.822, 23.203

	1049
	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	Samsung
	RP#39: No agreed WID
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304

	1050
	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	Intel
	RP#39: No agreed WID
	25.306, 25.331, 25.413

	1051
	380086
	Deleted - Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-9
	C6
	19/03/2010
	19/03/2010
	100%
	CP-070837
	Gemalto
	CP#47 work stopped/abandoned
	31.xyz

	1052
	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	1
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	-
	Nokia Siemens Networks
	SP#39 created to host Rel-9 Wis. BUT no agreed WID
	-

	1053
	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	-
	-
	SP#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8
	-

	1054
	390041
	Deleted - CS over EPS 
	SAES_Ph2
	2
	Rel-9
	S2
	12/03/2008
	08/12/2008
	100%
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	1055
	390042
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	1056
	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	3
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	1057
	440071
	Deleted - Lawful Interception in the 3GPP Rel-9
	LI9
	1
	Rel-9
	S3
	04/06/2009
	25/03/2010
	100%
	SP-090831
	PIDS, Nortel
	SP#47 stopped. WI + new topics moved to Rel-10
	33.106, 33.107, 33.108

	1058
	0
	Release 9 Studies
	-
	1
	Rel-9
	CP,RP,SP
	05/06/2008
	19/03/2010
	100%
	-
	-
	-
	-

	1059
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	1
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080319
	NTT DoCoMo
	SP#42 completed. Spin-off Feature UID_420020 (SSAC)
	22.986

	1060
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	25/04/2007
	12/03/2009
	100%
	SP-080800
	T-Mobile
	SP#43 completed. Linked to Combinational Services UID_31064, Services Alignment and Migration (ServAl) UID_330017 and 3GPP System Architecture Evolution (SAES) UID_3208
	23.879

	1061
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	24/09/2007
	11/12/2008
	100%
	SP-070547
	Qualcomm
	SP#42 completed
	23.868

	1062
	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	1
	Rel-9
	S2
	08/06/2006
	12/03/2009
	100%
	SP-080555
	Nortel
	SP#43 completed
	23.826

	1063
	370053
	Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3,C6
	06/04/2004
	10/12/2009
	100%
	SP-070702
	Ericsson
	SP#46 completed. Triggered by the SA1 Rel-8 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) UID_7027 in TR 22.868.
	33.812

	1064
	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-9
	S5
	07/06/2007
	24/09/2009
	100%
	SP-070306
	ZTE
	SP#45 completed
	32.822

	1065
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-9
	S5
	07/06/2007
	04/06/2009
	100%
	SP-080461
	Huawei
	SP#44 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)
	32.821

	1066
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-9
	S5
	22/02/2008
	24/09/2009
	100%
	SP-080076
	ZTE
	SP#45 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)
	32.823

	1067
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	05/06/2008
	04/06/2009
	100%
	SP-080281
	Ericsson
	SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRP
	32.824

	1068
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-9
	R4
	17/12/2007
	04/12/2009
	100%
	RP-071050
	Polaris Wireless
	RP#46 completed
	25.907

	1069
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1,R2,R3,R4
	23/03/2007
	19/03/2010
	100%
	RP-091360
	NTT DoCoMo
	RP#47 completed
	36.913 , new 36.814, 36.912, R2 36.806 (Relay architectures for E-UTRA), R4 36.815 (LTE-Advanced feasibility studies in RAN4)

	1070
	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	1
	Rel-9
	R4
	20/02/2008
	04/12/2009
	100%
	RP-080767
	TD Tech
	RP#46 completed
	25.866

	1071
	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	1
	Rel-9
	R1
	05/12/2008
	29/05/2009
	100%
	RP-081137
	Qualcomm
	RP#44 closed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action / no TR needed)
	none

	1072
	430021
	Study on Minimization of drive-tests in Next Generation Networks
	FS_NGN_min_drive-tests
	1
	Rel-9
	R2
	06/03/2009
	04/12/2009
	100%
	RP-090341
	Qualcomm
	RP#46 completed
	36.805

	1073
	430027
	Study on Enhanced Interference Management for HNBs
	FS_eInterfMgmt_HNB
	1
	Rel-9
	R4
	06/03/2009
	29/05/2009
	100%
	RP-090361
	Qualcomm
	RP#44 completed. Linked to UID_420008  LTE FDD Home eNodeB RF Requirements. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBs
	25.967

	1074
	440015
	Study on Enhanced Interference Management Mechanisms for HNBs
	FS_eInterfMgmtMchsm_HNB
	1
	Rel-9
	R3
	30/05/2009
	18/09/2009
	100%
	RP-090667
	Qualcomm
	RP#45 completed. Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBs
	25.967

	1075
	320026
	Deleted - Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-9
	S3
	08/06/2006
	24/09/2009
	100%
	SP-060446
	Orange
	SP#45 work stopped/abandoned
	33.9xx

	1076
	0
	Release 8 Features
	-
	1
	Rel-8
	CP,GP,RP,SP
	19/09/2006
	19/03/2010
	100%
	-
	-
	-
	-

	1077
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6,IETF
	12/04/2006
	14/09/2012
	97%
	SP-080132
	T-Mobile
	Role model for SAE/LTE system wide project management by SA2 in SP-060166
	-

	1078
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	08/06/2006
	12/12/2007
	100%
	SP-080132
	T-Mobile
	SP#38 completed
	22.011, 22.246, new 22.278

	1079
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	02/01/2007
	29/05/2009
	100%
	SP-080132
	Nokia Siemens Networks
	CP#44 completed
	-

	1080
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	02/01/2007
	02/06/2008
	100%
	SP-080132
	Motorola
	SP#40 completed
	new 23.402

	1081
	390044
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	Nokia Siemens Networks
	SP#42 completed
	33.210, 33.310, new 33.401

	1082
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CP#43 completed
	24.229, 27.007, new 24.305

	1083
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080772
	Huawei
	CP#42 completed
	29.061

	1084
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CP#43 completed
	new (29.274, 29.275)

	1085
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	Nokia Siemens Networks
	CP#42 completed
	23.122, new 24.302

	1086
	340023
	Stage 3 EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080772
	Huawei
	CP#44 completed
	29.061

	1087
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080576
	Ericsson 
	CP#44 completed
	29.212, 29.213, 29.214, new 29.215

	1088
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CP#43 completed
	23.003

	1089
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	21/09/2007
	05/12/2008
	100%
	CP-080055
	Huawei
	CP#42 completed
	new 29.909

	1090
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	Motorola
	CP#43 completed
	-

	1091
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CP#43 completed
	29.274, 29.275

	1092
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	Nokia Siemens Networks
	CP#43 completed
	-

	1093
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	Nokia Siemens Networks
	SP#40 completed
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	1094
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CP#43 completed
	29.274

	1095
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	Nokia Siemens Networks
	CP#43 completed
	-

	1096
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	Nokia Siemens Networks
	SP#40 completed
	-

	1097
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CP#43 completed
	29.275, 29.282

	1098
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	Motorola
	CP#42 completed
	29.279

	1099
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CP#43 completed
	24.007, 24.301

	1100
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CP#43 completed
	24.007, 24.301

	1101
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CP#43 completed
	24.008, 24.301

	1102
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080576
	Ericsson 
	CP#42 completed
	29.213

	1103
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CP#43 completed
	29.272

	1104
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	05/02/2007
	06/03/2009
	100%
	SP-080132
	Motorola
	CP#43 completed
	-

	1105
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	05/02/2007
	18/09/2008
	100%
	SP-080132
	Motorola
	SP#41 completed
	23.401, 23.402

	1106
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CP#43 completed
	24.008, 24.301

	1107
	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	3
	Rel-8
	S2
	04/09/2007
	18/09/2008
	100%
	SP-080132
	Vodafone
	SP#41 completed
	23.401

	1108
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-080132
	Nokia Siemens Networks
	SP#41 completed
	23.060

	1109
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CP#43 completed
	29.274, 29.275, 29.281

	1110
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CP#43 completed
	29.274, 29.275, 29.281

	1111
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CP#43 completed
	29.277, 29.276

	1112
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	18/06/2007
	18/09/2008
	100%
	SP-080132
	Motorola, Vodafone
	SP#41 completed (except: Handover of multiple PDNs=>Rel-9)
	23.401, 23.402

	1113
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CP#43 completed
	24.301, 24.302

	1114
	340061
	Stage 3 for MME - SGSN signalling free protocol
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CP#43 completed
	29.272, 29.274

	1115
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4,IETF
	02/01/2007
	14/09/2012
	91%
	SP-080132
	Motorola
	CP#43 completed. SP#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	-

	1116
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	Motorola
	SP#40 completed
	23.402

	1117
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-080132
	Motorola
	SP#41 completed
	23.402

	1118
	360022
	Stage 3 for Mobility management based on DSMIPv6
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	Nokia Siemens Networks
	CP#42 completed
	24.303

	1119
	521011
	(IETF) Stage 3 for Mobility management based on DSMIPv6
	SAES_IETF
	3
	Rel-8
	C1-IETF
	05/02/2007
	14/09/2012
	75%
	CP-080493
	Mark Jones
	RFC editors queue
	draft-ietf-mip6-hiopt

	1120
	521012
	(IETF) Stage 3 for Mobility management based on DSMIPv6
	SAES_IETF_RFC6275
	3
	Rel-8
	C1-IETF
	05/02/2007
	29/07/2011
	100%
	CP-080493
	-
	SP#53/IETF#81: RFC 6275 completed
	RFC 6275 (was draft-ietf-mext-rfc3775bis)

	1121
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	Nokia Siemens Networks
	CP#42 completed
	24.304

	1122
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CP#43 completed
	24.008, 24.301

	1123
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	Motorola
	SP#40 completed
	23.402

	1124
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	Nokia Siemens Networks
	SP#42 completed
	33.402, 33.210, 33.310

	1125
	370010
	Stage 3 security aspects for DSMIPv6 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	Nokia Siemens Networks
	CP#42 completed
	24.303

	1126
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	Nokia Siemens Networks
	CP#42 completed
	24.304

	1127
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	CP#43 completed
	24.302, 24.312

	1128
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	19/09/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CP#43 completed
	29.274, 29.281

	1129
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	CP#43 completed
	29.273, 29.275

	1130
	521013
	(IETF) Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES_IETF
	3
	Rel-8
	C4-IETF
	05/02/2007
	02/03/2012
	50%
	CP-090247
	Mark Jones
	RFC editors queue
	draft-ietf-mip6-bootstrapping-integrated

	1131
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	Huawei
	CP#42 completed
	29.273

	1132
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	Huawei
	CP#42 completed
	29.273

	1133
	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	3
	Rel-8
	S2
	25/06/2007
	25/06/2007
	100%
	-
	Nokia Siemens Networks
	SP#37 stopped
	-

	1134
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-070949
	Nokia Siemens Networks
	CP#43 completed. SP#38 WID approved (extract from SAE WID SP-070817).
	-

	1135
	350130
	Stage 2 for 2G/3G SRVCC
	SAES-SRVCC
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-070949
	Nokia Siemens Networks
	SP#41 completed. SP#38 WID approved
	new 23.216

	1136
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080793
	Nokia Siemens Networks
	CP#43 completed
	23.009, 24.008, new 24.301

	1137
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080793
	Nokia Siemens Networks
	CP#43 completed
	23.003, 23.008, new (29.274, 29.277, 29.280)

	1138
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	Nokia Siemens Networks
	SP#40 completed
	-

	1139
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	Nokia Siemens Networks
	SP#40 completed
	-

	1140
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080097
	T-Mobile, Vodafone
	CP#43 completed
	-

	1141
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080097
	T-Mobile, Vodafone
	SP#40 completed
	new (23.272, 23.401)

	1142
	400102
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080791
	NEC
	CP#43 completed
	24.007, 24.008, 24.011, 29.018, new (24.301, 24.801, 29.118)

	1143
	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080791
	NEC
	CP#42 completed
	23.007, 23.008, 29.274, new 29.277

	1144
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080090
	Telecom Italia
	SP#40 completed
	23.228, 23.221, 23.203

	1145
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	not applicable
	-
	SP#43 completed
	-

	1146
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070737
	Huawei
	SP#43 completed
	new (32.751, 32.752, 32.753, 32.755)

	1147
	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080061
	China Mobile
	SP#43 completed
	new 32.426

	1148
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070736
	Nokia Siemens Networks
	SP#43 completed
	32.240, 32.296, 32.251, 32.252, 32.298, 32.299

	1149
	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080280
	TeliaSonera
	CP#43 completed
	23.003, new 29.303

	1150
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080644
	Huawei
	CP#43 completed. Triggered by UID_380023 (FS_MAP2Diam)
	new 29.305

	1151
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	07/03/2008
	03/06/2011
	100%
	CP-080164
	Nokia
	CP#44 completed core specification
	-

	1152
	390121
	CT6 aspects of SAE
	SAES
	3
	Rel-8
	C6
	07/03/2008
	29/05/2009
	100%
	CP-080164
	Nokia
	CP#44 completed (specified Network Measurement Results collection via USAT)
	31.102, 31.111

	1153
	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	3
	Rel-8
	C6
	05/12/2008
	10/12/2010
	100%
	CP-100598
	Comprion
	CP#50 completed. Steering of Roaming test cases have been introduced. Remaining issues CSG display testing (Provide Local Information, Call Control for EPS/PDN, Event Download (Access Technology Change - Multiple Access Technologies)
	31.121, 31.124

	1154
	490015
	Test interworking of IP Multimedia Services Identity Module (ISIM) terminals with IP Multimedia Subsystem (IMS)
	SAES-ISIM_IMS_Test
	3
	Rel-8
	C6
	17/09/2010
	03/06/2011
	100%
	CP-100602
	Comprion
	CP#52 completed. Linked to R5 UID_1273 Provisioning of IP-based multimedia services (24.229, 31.103), R8 UID_390021 CT6 aspects of SAE, UID_420018 Test interworking of LTE Terminals with the USIM, R UID_450018 Testing SMS over IMS in E-UTRAN  (34.229).
	31.121, 31.124, new TS 31.134

	1155
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	04/01/2007
	05/12/2008
	100%
	CP-080068
	Nokia Siemens Networks
	CP#43 completed
	24.801

	1156
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	05/02/2007
	12/09/2008
	100%
	CP-080068
	Ericsson 
	CP#41 completed
	29.804

	1157
	390020
	Deleted - Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	04/01/2007
	12/09/2008
	100%
	CP-080068
	Huawei
	CP#41 Work stopped and continued in Normative specifications
	29.803

	1158
	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	-
	Nokia Siemens Networks
	SP#37 stopped
	-

	1159
	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	-
	Nokia Siemens Networks
	SP#37 stopped
	-

	1160
	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	04/09/2007
	27/09/2007
	100%
	CP-060674
	-
	SP#37 stopped
	-

	1161
	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	04/09/2007
	04/09/2007
	100%
	CP-060674
	-
	SP#37 stopped
	-

	1162
	340052
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	SP#37 stopped
	-

	1163
	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	04/09/2007
	04/09/2007
	100%
	CP-060675
	-
	SP#37 stopped
	-

	1164
	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	04/09/2007
	04/09/2007
	100%
	CP-060676
	-
	SP#37 stopped
	29.803

	1165
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	SP#37 stopped
	-

	1166
	340027
	Deleted - User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	CP-060676
	-
	SP#37 stopped
	-

	1167
	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	2
	Rel-8
	S2
	04/09/2007
	04/09/2007
	100%
	SP-060926
	Motorola
	SP#34 stopped. Replaced by UID_350027 and its children
	23.402

	1168
	320030
	Deleted - Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	2
	Rel-8
	S2
	02/10/2007
	02/10/2007
	100%
	SP-060926
	Vodafone
	SP#34 stopped. Replaced by UIDs 340018 and 340037. (SP#34 report discussion of SP-060917.)
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279

	1169
	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	2
	Rel-8
	S2
	12/04/2006
	01/10/2007
	100%
	-
	-
	SP#34 stopped
	-

	1170
	450022
	Conformance Test Aspects – Mobility management based on DSMIPv6 (Dual-Stack Mobile IPv6)
	DSMIPv6_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	17/09/2010
	100%
	RP-090754
	Qualcomm
	RP#49 completed. Testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAES
	36.508, 36.523-1, 36.523-2, 36.523-3

	1171
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4,IETF
	03/09/2007
	14/09/2012
	56%
	SP-070924
	AT&T
	CP#46 completed
	-

	1172
	380039
	Stage 1 for ICSRA
	ICSRA
	2
	Rel-8
	S1
	03/09/2007
	12/03/2008
	100%
	SP-070924
	AT&T
	SP#39 completed
	22.101

	1173
	380040
	Stage 2 for ICSRA
	ICSRA-St2
	2
	Rel-8
	S2
	14/12/2007
	05/06/2008
	100%
	SP-070924
	Alcatel-Lucent
	SP#40 completed
	23.292, 23.206

	1174
	400205
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1,C3,C4,IETF
	30/05/2008
	14/09/2012
	53%
	CP-091046
	Ericsson
	CP#46 completed
	-

	1175
	400005
	CT1 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-091046
	Ericsson
	CP#46 completed
	24.229, new (24.292, 24.286)

	1176
	521014
	(IETF) CT1 aspects - Stage 3 for ICSRA
	ICSRA_IETF
	3
	Rel-8
	C1-IETF
	30/05/2008
	14/09/2012
	25%
	CP-091046
	Roland Jesske
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	1177
	521015
	(IETF) CT1 aspects - Stage 3 for ICSRA
	ICSRA_IETF
	3
	Rel-8
	C1-IETF
	30/05/2008
	14/09/2012
	75%
	CP-091046
	Andrew Allen
	Not completed internet-draft
	draft-ietf-mmusic-sdp-media-capabilities

	1178
	521016
	(IETF) CT1 aspects - Stage 3 for ICSRA
	ICSRA_IETF
	3
	Rel-8
	C1-IETF
	30/05/2008
	14/09/2012
	50%
	CP-091046
	Andrew Allen
	Not completed internet-draft
	draft-ietf-mmusic-sdp-cs

	1179
	521017
	(IETF) CT1 aspects - Stage 3 for ICSRA
	ICSRA_IETF
	3
	Rel-8
	C1-IETF
	03/06/2008
	14/09/2012
	20%
	CP-091046
	Andrew Allen
	Not completed internet-draft
	draft-garcia-mmusic-sdp-miscellaneous-caps

	1180
	400006
	CT3 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-091046
	Mavenir
	CP#43 completed
	new 29.292

	1181
	400007
	CT4 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-091046
	Ericsson
	CP#42 completed
	23.003, 29.232, 23.018, 29.002

	1182
	521018
	(IETF) CT4 aspects - Stage 3 for ICSRA
	ICSRA_IETF
	3
	Rel-8
	C1-IETF,C4-IETF
	30/05/2008
	14/09/2012
	50%
	CP-091046
	Andrew Allen
	Not completed internet-draft
	draft-montemurro-gsma-imei-urn

	1183
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	3
	Rel-8
	C1
	30/05/2008
	12/09/2008
	100%
	CP-080492
	Huawei
	CP#41 work stopped
	24.293

	1184
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4,IETF
	02/05/2007
	14/09/2012
	86%
	not applicable
	-
	SP#43 completed
	-

	1185
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070691
	Ericsson
	CP#43 completed
	-

	1186
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070691
	Ericsson
	SP#39 completed
	22.228, 22.115, 22.101

	1187
	380001
	Documentation of TISPAN R1 and R2 in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	CP-080213
	Nokia Siemens Networks
	CP#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654

	1188
	380002
	Documentation of TISPAN R1 and R2 in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	28/11/2007
	06/03/2009
	100%
	CP-080213
	Nokia Siemens Networks
	CP#43 completed
	29.162, 29.163, 29.658

	1189
	380003
	Documentation of TISPAN R1 and R2 in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	CP-080213
	Nokia Siemens Networks
	CP#41 completed
	29.228, 29.229

	1190
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/09/2007
	12/03/2009
	100%
	not applicable
	-
	SP#43 completed
	-

	1191
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	10/09/2007
	07/12/2007
	100%
	SP-070569
	Nokia Siemens Networks
	SP#38 completed
	22.173

	1192
	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-080848
	Alcatel-Lucent
	CP#43 completed
	32.275, 32.298/299

	1193
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3,IETF
	02/05/2007
	14/09/2012
	89%
	CP-080215
	Deutsche Telekom
	CP#43 completed
	-

	1194
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	02/05/2007
	06/03/2009
	100%
	CP-080215
	Deutsche Telekom
	CP#43 completed
	24.642, 24.229, 24.173

	1195
	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	02/05/2007
	05/12/2008
	100%
	CP-080215
	Deutsche Telekom
	CP#42 completed
	29.163

	1196
	521019
	(IETF) Stage 3 CCBS_CCNR
	CCBS_CCNR_IETF
	3
	Rel-8
	C1-IETF
	02/05/2007
	14/09/2012
	75%
	CP-080215
	Roland Jesske
	Publication Requested
	draft-ietf-bliss-call-completion

	1197
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	Nortel
	CP#43 completed
	-

	1198
	390059
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	30/01/2008
	05/06/2008
	100%
	-
	Telecom Italia
	SP#40 completed 
	22.173

	1199
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	Nortel
	CP#43 completed
	24.239, 24.173

	1200
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3,IETF
	22/06/2007
	14/09/2012
	61%
	CP-080214
	Deutsche Telekom
	CP#43 completed
	-

	1201
	380010
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-080214
	Deutsche Telekom
	CP#43 completed
	24.615, 24.229, 24.173

	1202
	521020
	(IETF) Stage 3 CW-IMS
	CW_IMS_IETF
	3
	Rel-8
	C1-IETF
	22/06/2007
	14/09/2012
	25%
	CP-080214
	Roland Jesske
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	1203
	380011
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	30/11/2007
	04/12/2008
	100%
	CP-080214
	Deutsche Telekom
	CP#42 completed
	29.163

	1204
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070739
	Nokia Siemens Networks
	SP#43 completed
	32.240, 32.260, 32.296, 32.298, 32.299, new 32.280

	1205
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	17/09/2007
	12/03/2008
	100%
	SP-070621
	Alcatel-Lucent
	SP#39 completed
	32.260, 32.298

	1206
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	100%
	SP-080220
	Nortel
	TSG#42 completed
	-

	1207
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080220
	Nortel
	SP#40 completed
	22.228, 22.173, 22.101, 22.153

	1208
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080220
	Nortel
	SP#40 completed
	23.002, 23.141, 23.203, 23.167, 23.228

	1209
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080220
	Nortel
	SP#42 completed [issues addressed under UID_370078 (IMS-Sec)]
	33.141, 33.203, 33.210

	1210
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080795
	Alcatel-Lucent
	CP#42 completed
	23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930

	1211
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080795
	Alcatel-Lucent
	CP#42 completed
	29.163, 29.212, 29.213, 29.214

	1212
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	07/03/2008
	11/12/2008
	100%
	CP-080795
	Alcatel-Lucent
	CP#42 completed
	29.228, 29.229, 29.328, 29.329

	1213
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	not applicable
	Cablelabs
	CP#40 completed
	-

	1214
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	05/02/2007
	30/05/2008
	100%
	SP-070105
	Cablelabs
	CP#40 completed
	-

	1215
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	05/02/2007
	06/12/2007
	100%
	SP-070105
	Cablelabs
	SP#38 completed
	23.228

	1216
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070122
	Cablelabs
	CP#40 completed
	-

	1217
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	05/02/2007
	14/03/2008
	100%
	SP-070107
	Cablelabs
	CP#39 completed
	-

	1218
	350012
	Architecture aspects of PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	05/02/2007
	14/09/2007
	100%
	SP-070107
	Cablelabs
	SP#37 completed
	23.228

	1219
	350013
	CT1,CT3 aspects of PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	26/03/2007
	14/03/2008
	100%
	CP-070575
	Cablelabs
	CP#39 completed
	24.229

	1220
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	SP-060933
	Cablelabs
	CP#40 completed
	-

	1221
	350033
	SA3 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	06/12/2006
	12/03/2008
	100%
	SP-060933
	Cablelabs
	SP#39 completed
	33.203, 33.210, 33.220

	1222
	350006
	CT1 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070124
	Cablelabs
	CP#40 completed
	24.229

	1223
	380029
	CT3 aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	26/03/2007
	30/11/2007
	100%
	CP-070124
	Cablelabs
	CP#38 completed
	29.163

	1224
	350007
	CT4 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	26/03/2007
	14/03/2008
	100%
	CP-070124
	Cablelabs
	CP#39 completed
	29.228, 29.229, 23.008

	1225
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	22/06/2007
	14/09/2012
	84%
	SP-080095
	Orange
	CP#47 completed
	-

	1226
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080095
	Telecom Italia
	SP#40 completed
	-

	1227
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	22/06/2007
	18/09/2008
	100%
	SP-080095
	Orange
	no Stage 2 impacts
	23.228

	1228
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	07/03/2008
	19/03/2010
	100%
	CP-080220
	Alcatel-Lucent
	CP#47 completed
	24.229, 24.503

	1229
	531002
	(IETF) CT1 aspects of IMS_Corp
	IMS_Corp_IETF
	2
	Rel-8
	C1-IETF
	29/06/2011
	14/09/2012
	25%
	CP-080220
	Keith Drage
	Expired
	draft-vanelburg-dispatch-private-network-ind

	1230
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	26/02/2008
	05/12/2008
	100%
	CP-080220
	Alcatel-Lucent
	CP#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	1231
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	Rel-8
	S2,C1,C3,C4,IETF
	02/07/2007
	14/09/2012
	58%
	not applicable
	-
	SP#40 completed
	-

	1232
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080211
	Alcatel-Lucent
	CP#39 completed
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412

	1233
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080229
	Alcatel-Lucent
	CP#39 completed
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527, 29.624

	1234
	521021
	(IETF) Maintenance of TISPAN R2
	MAINT_R2_IETF
	2
	Rel-8
	C1-IETF
	09/11/2007
	14/09/2012
	25%
	CP-080229
	Andrew Allen
	Not completed internet-draft
	draft-avasarala-dispatch-comm-div-notification

	1235
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	14/01/2008
	05/06/2008
	100%
	SP-070823
	Nokia Siemens Networks
	SP#40 completed
	23.228, 23.204, 23.167

	1236
	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	02/07/2007
	06/12/2007
	100%
	SP-080501
	BT, Ericsson
	SP#38 completed
	22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173

	1237
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	02/07/2007
	06/12/2007
	100%
	SP-070916
	Telecom Italia
	SP#38 completed
	23.506, 23.507,23.517, 23.521

	1238
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	12/03/2008
	29/05/2009
	100%
	SP-080092
	LG Electronics
	CP#44 completed
	-

	1239
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080092
	LG Electronics
	SP#40 completed
	-

	1240
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080092
	LG Electronics
	SP#40 completed
	23.237, 23.292

	1241
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	30/05/2008
	29/05/2009
	100%
	CP-080491
	Huawei
	CP#44 completed
	24.237, 24.229, 24.216

	1242
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	19/09/2006
	06/03/2009
	100%
	SP-070496
	Ericsson
	CP#43 completed
	-

	1243
	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	S3
	01/03/2007
	11/12/2008
	100%
	SP-070496
	Ericsson
	SP#42 completed. SP#46 withdrawn draft 33.178-100 and 33.978 from Rel-8 onwards
	33.203, 33.141, 33.803

	1244
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	19/09/2006
	05/12/2008
	100%
	-
	Ericsson
	CP#42 completed
	-

	1245
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	07/06/2007
	06/03/2009
	100%
	-
	Ericsson
	CP#43 completed
	-

	1246
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	2
	Rel-8
	C1
	14/11/2007
	06/03/2009
	100%
	CP-070781
	Alcatel-Lucent
	CP#43 completed
	24.229

	1247
	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	14/11/2007
	30/05/2008
	100%
	CP-070781
	Alcatel-Lucent
	CP#40 completed
	29.229, 29.228, 23.008

	1248
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S2,S4,C3,C4,IETF
	12/03/2008
	21/09/2011
	100%
	SP-080201
	FT, Ericsson
	SP#39 WID approved
	-

	1249
	34146
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	2
	Rel-8
	S2,C3,C4
	12/03/2008
	12/03/2008
	100%
	SP-080201
	FT, Ericsson
	SP#43 completed
	26.237, 26.234, 26.346, 33.246

	1250
	521022
	(IETF) IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US_IETF_RFC6080
	2
	Rel-8
	S4-IETF
	12/03/2008
	21/09/2011
	100%
	SP-080201
	-
	SP#53/IETF#81: RFC 6080 included in 26.237
	draft-ietf-sipping-config-framework

	1251
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	23/09/2005
	05/12/2008
	100%
	CP-070729
	Vodafone
	CP#42 completed
	-

	1252
	7013
	Stage 1 and 2 defined in earlier Releases
	MIW-IMS
	2
	Rel-8
	S2
	23/09/2005
	30/11/2005
	100%
	-
	Vodafone
	SP#31 Moved from FS section Feb 2006
	-

	1253
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	23/09/2005
	30/11/2007
	100%
	CP-070096
	Vodafone
	Moved from Rel-7. Feature extended in Rel-8 by including Stage 3 covering MONA UID_380021
	29.863, 29.163

	1254
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	05/11/2007
	05/12/2008
	100%
	CP-070729
	Vodafone
	CP#42 completed
	29.863, 29.163

	1255
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	21/11/2007
	05/12/2008
	100%
	CP-070729
	Vodafone
	CP#42 completed
	29.332

	1256
	360029
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	1
	Rel-8
	C1,IETF
	22/06/2007
	14/09/2012
	63%
	CP-080794
	Alcatel-Lucent
	CP#43 completed
	23.218, 24.229, 24.930

	1257
	360129
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	2
	Rel-8
	C1
	22/06/2007
	06/03/2009
	100%
	CP-080794
	Alcatel-Lucent
	CP#43 completed
	23.218, 24.229, 24.930

	1258
	521023
	(IETF) IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2_IETF
	2
	Rel-8
	C1-IETF
	22/06/2007
	14/09/2012
	50%
	CP-080794
	Andrew Allen
	Not completed internet-draft
	draft-bakker-sipping-3gpp-ims-xml-body-handling

	1259
	521024
	(IETF) IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2_IETF
	2
	Rel-8
	C1-IETF
	22/06/2007
	14/09/2012
	90%
	CP-080794
	Keith Drage
	RFC editors queue
	draft-ietf-mmusic-ice-tcp 

	1260
	521025
	(IETF) IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2_IETF
	2
	Rel-8
	C1-IETF
	22/06/2007
	14/09/2012
	25%
	CP-080794
	Roland Jesske
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	1261
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3,IETF
	30/11/2007
	16/05/2012
	57%
	CP-070782
	Huawei
	CP#43 completed
	-

	1262
	380015
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	100%
	CP-070782
	Huawei
	CP#42 completed
	24.279, 24.229

	1263
	521026
	(IETF) Stage 3 MGCF UUSIW
	UUSIW_IETF
	2
	Rel-8
	C1-IETF,C3-IETF
	30/11/2007
	16/05/2012
	0%
	CP-070782
	Roland Jesske
	Not completed internet-draft
	draft-ietf-cuss-sip-uui

	1264
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	Huawei
	CP#43 completed
	29.163

	1265
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	30/11/2007
	06/03/2009
	100%
	CP-070731
	Deutsche Telekom
	CP#43 completed
	-

	1266
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-070731
	Deutsche Telekom
	CP#43 completed
	24.229

	1267
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	30/11/2007
	06/03/2009
	100%
	CP-070731
	Deutsche Telekom
	CP#43 completed
	29.163

	1268
	380120
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070731
	Deutsche Telekom
	CP#42 completed
	29.228, 29.229

	1269
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1,IETF
	14/11/2007
	09/12/2011
	94%
	CP-070784
	Hewlett-Packard
	CP#42 completed. Triggered by Study UID_7048 (MRFC)
	-

	1270
	380135
	AS/MRFC Stage 2 and 3
	MRFC_TS
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	Hewlett-Packard
	Triggered by Study UID_7048 (MRFC)
	23.218, 24.229, 24.147, 24.247

	1271
	521027
	(IETF) AS/MRFC Stage 2 and 3
	MRFC_TS_IETF
	2
	Rel-8
	C1-IETF
	14/11/2007
	09/12/2011
	90%
	CP-070784
	Keith Drage
	RFC editors queue - miss ref
	draft-ietf-mediactrl-mixer-control-package

	1272
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	Ericsson
	CP#43 completed. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	-

	1273
	400026
	IMS Restoration Procedures (CT4)
	IMS_RP
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080447
	Ericsson
	CP#43 completed
	23.380, 29.228, 29.229, 29.230, 23.008

	1274
	400027
	IMS Restoration Procedures (CT1)
	IMS_RP
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	Ericsson
	CP#43 completed
	24.229

	1275
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080451
	Alcatel-Lucent
	CP#43 completed. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	1276
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	14/06/2007
	06/03/2009
	100%
	SP-060932
	Telefónica O2
	CP#43 completed
	-

	1277
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	14/06/2007
	14/06/2007
	100%
	SP-060932
	Telefónica O2
	SP#36 completed
	22.234

	1278
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	07/03/2008
	06/03/2009
	100%
	CP-080217
	Research In Motion
	CP#43 completed
	24.234

	1279
	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	07/03/2008
	11/12/2008
	100%
	CP-080217
	Research In Motion
	CP#42 completed
	31.102, 31.111

	1280
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	14/09/2007
	06/03/2009
	100%
	SP-070701
	Orange
	CP#43 completed
	-

	1281
	380045
	Stage 2 for Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	2
	Rel-8
	S2
	14/09/2007
	05/06/2008
	100%
	SP-070701
	Orange
	SP#40 completed
	new 23.327

	1282
	400013
	CT1 aspects of Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080320
	Orange
	CP#43 completed
	24.303, new 24.327

	1283
	460006
	Conformance Test Aspects – Mobility between 3GPP WLAN Interworking and 3GPP Systems
	IWLAN_Mob_UEConTest
	1
	Rel-8
	R5
	04/12/2009
	17/09/2010
	100%
	RP-091349
	Qualcomm
	RP#49 completed. Testing for Rel-8 UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327)
	34.108, 34.123-1, 34.123-2, 34.123-3

	1284
	7042
	Enhancements for Voice Group Call Service (VGCS) Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	18/09/2009
	100%
	SP-070904
	Nortel
	CP#45 completed
	-

	1285
	320021
	SA1 aspects of EVA
	EVA
	2
	Rel-8
	S1
	15/03/2006
	06/12/2006
	100%
	SP-070904
	Nortel
	SP#38 completed
	42.068

	1286
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	03/09/2007
	21/03/2008
	100%
	SP-070653
	Huawei
	SP#39 completed
	42.068, 42.069

	1287
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	02/06/2006
	18/09/2009
	100%
	CP-060260
	Nortel
	CP#45 completed
	43.068, 44.068

	1288
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	CP-060260
	Nortel
	CP#38 completed
	29.002

	1289
	52148
	GERAN2 aspects of EVA
	EVA
	2
	Rel-8
	G2
	30/06/2006
	22/02/2008
	100%
	GP-071855
	Nortel
	GP#37 completed
	44.018, 48.008

	1290
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,S3
	11/07/2005
	06/03/2009
	100%
	SP-080327
	Vodafone
	CP#43 completed
	-

	1291
	7012
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	11/07/2005
	31/07/2006
	100%
	SP-080327
	Vodafone
	SP#31 completed
	22.259

	1292
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	05/12/2008
	100%
	CP-080065
	Vodafone
	CP#42 completed
	23.259

	1293
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	26/03/2007
	06/03/2009
	100%
	CP-080065
	Vodafone
	CP#43 completed
	-

	1294
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	26/03/2007
	06/03/2009
	100%
	CP-080065
	Vodafone
	CP#43 completed
	24.259, 24.229

	1295
	350002
	Deleted - CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	26/03/2007
	05/12/2008
	100%
	CP-080065
	Vodafone
	CP#42 no impact on CT4 specs
	-

	1296
	340010
	Key establishment between a UICC hosting device and a remote device
	PNM
	2
	Rel-8
	S3
	06/12/2006
	30/10/2007
	100%
	SP-060839
	Ericsson
	SP#37 completed
	33.259

	1297
	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	26/03/2007
	100%
	-
	Ericsson
	SP#37 stopped
	-

	1298
	330005
	eCall Data Transfer
	EData
	1
	Rel-8
	S1,C1
	28/09/2006
	06/03/2009
	100%
	SP-060678
	Airbiquity
	SP#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2)
	-

	1299
	370081
	eData Requirements
	EData
	2
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060678
	Airbiquity
	SP#39 completed
	22.101, 22.105

	1300
	400014
	Transfer of data during an emergency call
	EData
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080316
	T-Mobile
	CP#43 completed
	24.008

	1301
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	06/12/2007
	24/09/2009
	100%
	SP-070756
	Airbiquity
	SP#45 completed. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)
	26.267, 26.268, 26.269, 26.967, 26.969

	1302
	450001
	eCall Conformance Testing
	eCall_MSTest
	1
	Rel-8
	G3new
	04/09/2009
	03/09/2010
	100%
	GP-091098
	Ericsson, Qualcomm
	GP#47 completed. GP#43 WID approved. Testing for Rel-8 eCall_Phase2 (UID_34042) and EData (UID_330005)
	51.010-1, 51.010-2

	1303
	450023
	Conformance Test Aspects – non-modem procedures of eCall sessions in UTRA
	UMTS_eCall_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-090952
	Ericsson, Qualcomm
	RP#48 completed. Testing for Rel-8 eCall_Phase2 (UID_34042) and Edata (UID_330005)
	34.108, 34.123-1, 34.123-2, 34.123-3

	1304
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080565
	Telefónica O2
	SP#43 completed
	-

	1305
	380061
	Stage 1 for IPinterc
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080565
	Telefónica O2
	SP#39 completed. 
	22.101, 22.228

	1306
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080554
	Telecom Italia
	CP#43 completed
	-

	1307
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	3
	Rel-8
	S2
	22/06/2007
	06/12/2007
	100%
	SP-080554
	Telecom Italia
	SP#38 completed
	23.002, 23.228

	1308
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	01/06/2007
	06/03/2009
	100%
	CP-080578
	Telecom Italia
	CP#43 completed
	29.865, 29.165

	1309
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	3
	Rel-8
	S5
	28/09/2006
	07/12/2006
	100%
	SP-060545
	Amdocs
	SP#34 completed
	32.297

	1310
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	3
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	-
	Ericsson
	SP#38 stopped
	-

	1311
	7006
	Deleted (never approved) - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	3
	Rel-8
	S2
	30/11/2007
	30/11/2007
	100%
	-
	Nokia Siemens Networks
	SP#36 stopped
	-

	1312
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	Vodafone
	CP#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CP#40 updated WID CP-070517=>CP-080282
	-

	1313
	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	Telefónica O2
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)
	22.101, 22.228

	1314
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	Vodafone
	CP#42 completed
	23.231, 23.153, 23.205

	1315
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	Vodafone
	CP#42 completed
	29.231, 29.232, 29.332

	1316
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	Nokia Siemens Networks
	CP#43 completed. CP#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	1317
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1,C4,G2
	10/09/2007
	15/05/2009
	100%
	SP-070815
	NTT DoCoMo
	SP#43 Larger scope Feature UID_380057 (PWS) moved to Rel-9
	-

	1318
	370052
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070815
	NTT DoCoMo
	SP#39 completed
	22.168

	1319
	380056
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-070815
	NTT DoCoMo
	SP#41 completed
	23.828, 23.401

	1320
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080951
	NTT DoCoMo
	CP#42 completed
	23.041

	1321
	410021
	CT4 aspects of ETWS
	ETWS
	2
	Rel-8
	C4
	26/09/2008
	05/12/2008
	100%
	CP-080951
	NTT DoCoMo
	CP#42 completed
	29.168

	1322
	430045
	ETWS primary notification message definition in GERAN
	ETWS
	2
	Rel-8
	G2
	12/03/2009
	15/05/2009
	100%
	SP-090154
	Ericsson
	SP#44 completed with CT1 help (GERAN2 LS_in SP-090154)
	44.018, 44.060

	1323
	440011
	Conformance Test Aspects – UMTS Earthquake and Tsunami Warning System (ETWS) FDD
	ETWS_UMTS_UEConTestFDD
	1
	Rel-8
	R5
	29/05/2009
	12/03/2010
	100%
	RP-090467
	NTT DoCoMo
	RP#47 completed. Testing for Rel-8 ETWS UID_370051
	34.108, 34.123-1, 34.123-2

	1324
	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	1
	Rel-8
	S1,C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	Vodafone
	CP#43 completed (ICE Graphics not included in Rel-8)
	-

	1325
	380159
	Stage 1 for ICE
	ICE
	2
	Rel-8
	S1
	13/03/2007
	12/03/2008
	100%
	SP-070944
	Vodafone
	SP#39 Stage 1 completed
	22.030, 22.101

	1326
	380259
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	Vodafone
	CP#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either)
	31.102

	1327
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060482
	China Mobile
	SP#39 Stage 1 completed
	22.115

	1328
	340029
	Customized Alerting Tone (CAT) service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	18/09/2009
	100%
	SP-070122
	China Mobile
	CP#45 completed
	-

	1329
	370028
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	06/12/2006
	20/09/2007
	100%
	SP-070122
	China Mobile
	-
	22.182

	1330
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	03/09/2007
	10/12/2007
	100%
	SP-070880
	China Mobile
	SP#38 completed
	22.182

	1331
	390014
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1
	21/04/2008
	04/12/2008
	100%
	CP-080496
	Nortel
	CP#42 completed
	24.182

	1332
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	12/03/2008
	18/09/2009
	100%
	CP-080496
	Nortel
	CP#45 completed. Triggered by Study UID_360031 (TR 29.882)
	29.163

	1333
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080445
	China Mobile
	CP#43 completed. Triggered by Study UID_360031 (TR 29.882) 
	23.205, 23.231, 29.002

	1334
	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C1
	12/09/2008
	05/12/2008
	100%
	CP-080445
	China Mobile
	CP#42 completed. Triggered by Study UID_360031 (TR 29.882)
	24.008, 23.014

	1335
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	06/03/2009
	100%
	SP-070816
	Huawei
	CP#43 completed
	-

	1336
	350047
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	26/03/2007
	26/03/2007
	100%
	SP-070816
	Huawei
	SP#35 completed
	22.105, 22.340

	1337
	350048
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	26/04/2007
	07/03/2008
	100%
	SP-070816
	Huawei
	SP#39 completed
	23.811, 23.204

	1338
	400016
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080773
	Huawei
	CP#43 completed
	29.311

	1339
	400017
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080773
	Huawei
	CP#42 completed
	24.229

	1340
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	18/09/2009
	100%
	SP-060780
	Telcordia
	CP#45 completed
	-

	1341
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	08/06/2006
	06/12/2007
	100%
	SP-060780
	Telcordia
	SP#38 completed
	22.153

	1342
	340012
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C1
	01/12/2006
	18/09/2009
	100%
	CP-070576
	Alcatel-Lucent
	CP#45 completed
	24.229

	1343
	370021
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C4
	21/09/2007
	06/03/2009
	100%
	CP-070576
	Alcatel-Lucent
	CP#43 completed
	23.008, 29.228, 29.229

	1344
	370020
	Deleted - Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C3
	21/09/2007
	29/05/2009
	100%
	CP-070576
	Alcatel-Lucent
	CP#44 stopped (Reason: No Rel-8 solution expected (LS sent to SA2, but not prioritized in SA2)
	29.212, 29.213, 29.214, 29.163

	1345
	360010
	OSA Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	SP-070692
	Orange
	SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).
	-

	1346
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	23/08/2007
	12/03/2008
	100%
	-
	Orange, AePONA
	SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).
	22.127

	1347
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-070692
	Orange
	SP#40 maintenance & new OSA work moved to OMA
	22.127

	1348
	360005
	OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	SP#40 maintenance & new OSA work moved to OMA
	23.198, 29.198, 29.199

	1349
	370012
	Deleted - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	Ericsson
	CP#40: Work moved to OMA
	existing 29.199-xy

	1350
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	CP#40 completed
	29.199-21

	1351
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	CP#40 completed
	29.199-22

	1352
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	CP#40 completed
	29.199-08

	1353
	370016
	Deleted - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	Ericsson
	CP#40: Work moved to OMA
	existing 29.199-xy

	1354
	380047
	Deleted - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1355
	380048
	Deleted - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1356
	380049
	Deleted - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1357
	380050
	Deleted - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1358
	380051
	Deleted - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1359
	380052
	Deleted - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1360
	380053
	Deleted - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1361
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	CP#40 completed
	29.199-14/13

	1362
	380055
	Deleted - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Ericsson
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	existing 29.199-xy

	1363
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	CP#40 completed
	29.198-03

	1364
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	CP#40 completed
	29.198-06

	1365
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	CP#40 completed
	29.198-10

	1366
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	CP#40 completed
	29.198-14

	1367
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	100%
	SP-070501
	NTT DoCoMo
	CP#42 completed. Triggered by Study UID_330016 (PPAC).
	-

	1368
	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	12/06/2007
	14/09/2007
	100%
	SP-070501
	NTT DoCoMo
	SP#37 completed
	22.011

	1369
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070783
	NTT DoCoMo
	CP#42 completed
	24.008, 23.122, 24.301

	1370
	490017
	Conformance Test  Aspects – Paging Permission with Access Control (PPAC)
	PPAC_UEConTest
	1
	Rel-8
	R5
	17/09/2010
	10/12/2010
	100%
	RP-100806
	NTT DoCoMo
	RP#50 completed
	UTRA 34.108, 34.123-1, 34.123-2, 34.123-3

	1371
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	Telecom Italia
	SP#39 Stage 1 completed
	22.115

	1372
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	Telecom Italia
	SP#39 completed
	22.115

	1373
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1,C4
	06/12/2007
	06/03/2009
	100%
	SP-070952
	Vodafone
	CP#43 completed
	-

	1374
	380066
	Stage 1 for Home NodeB / eNodeB
	HomeNB-S1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070952
	Vodafone
	SP#39 completed
	22.011, 22.115

	1375
	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	2
	Rel-8
	C4
	05/12/2008
	06/03/2009
	100%
	non-existent
	CT#42
	CP#43 completed. SP#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	29.002, 29.272, 23.008, 23.003

	1376
	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080498
	Huawei
	CP#43 completed
	23.122, new (24.285, 24.301, 24.801)

	1377
	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080792
	Qualcomm
	CP#43 completed
	23.122, 24.008, new 24.285

	1378
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	RP,S5
	07/03/2008
	04/06/2009
	100%
	not applicable
	-
	SP#44 completed
	-

	1379
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	30/05/2008
	06/03/2009
	100%
	RP-080752
	Huawei
	RP#43 completed
	25.304, 25.306, 25.331, new 25.367

	1380
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	30/05/2008
	05/12/2008
	100%
	RP-080487
	Alcatel-Lucent
	RP#42 completed
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, new (25.467, 25.468, 25.469)

	1381
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	07/03/2008
	06/03/2009
	100%
	RP-080971
	Motorola
	RP#43 completed
	25.104, 25.141, new 25.967

	1382
	420037
	3G Home NodeB OAM&P Type 1 Management Interface
	HNB-3G_OAM
	2
	Rel-8
	S5[99%]
	11/12/2008
	04/06/2009
	100%
	SP-080708
	Huawei
	SP#44 completed. Complements work in BroadBand Forum
	new (32.581, 32.582, 32.583, 32.584)

	1383
	430022
	UTRA HNB – UE Conformance Testing
	HNB-UEConTest
	1
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	not applicable
	-
	RP#48 FDD completed. Testing for Feature UID_390033 UTRA HNB
	-

	1384
	430023
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	2
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	RP-090023
	Huawei
	RP#48 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1385
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	12/03/2007
	12/03/2009
	100%
	SP-070238
	BMWI, Verizon
	SP#43 completed
	33.106, 33.107, 33.108

	1386
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080133
	Ericsson
	CP#43 completed
	-

	1387
	390146
	SA3 part of GBAPush (33.223)
	GBAPush
	2
	Rel-8
	S3
	12/03/2008
	05/12/2008
	100%
	SP-080133
	Ericsson
	SP#42 completed 33.223 as Rel-8. TS 33.224 moved to Rel-9 under new UID_420039
	33.223

	1388
	390246
	CT1 part of GBAPush 
	GBAPush
	2
	Rel-8
	C1
	12/03/2008
	06/03/2009
	100%
	CP-090112
	Ericsson
	CP#43 completed
	24.109

	1389
	390346
	CT4 part of GBAPush 
	GBAPush
	2
	Rel-8
	C4
	12/03/2008
	06/03/2009
	100%
	CP-090112
	Ericsson
	CP#43 completed
	29.109

	1390
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	12/03/2008
	11/12/2008
	100%
	SP-080004
	FT, Ericsson
	SP#42 completed. SP#39 WID approved. 
	26.131, 26.132

	1391
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	06/12/2007
	11/12/2008
	100%
	SP-070757
	Ericsson
	SP#42 completed. SP#38 WID approved. 
	26.234, 26.346, 26.946

	1392
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C4
	06/12/2007
	12/03/2009
	100%
	SP-080443
	Ericsson, Qualcomm
	TSG#43 completed
	-

	1393
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	06/12/2007
	12/03/2009
	100%
	SP-080246
	Qualcomm, Samsung
	SP#43 completed
	26.114

	1394
	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080774
	Huawei
	CP#43 completed
	29.163

	1395
	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080774
	Huawei
	CP#43 completed
	29.332

	1396
	400019
	Deleted - CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	100%
	CP-080774
	Huawei
	CP#42 stopped (No CT1-impact). WID updated CP-080422=>CP-080774
	-

	1397
	340063
	Rel-8 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM8
	1
	Rel-8
	S5,C1,C4,IETF
	07/06/2007
	14/09/2012
	89%
	TR 30.818
	-
	-
	TR 30.818

	1398
	340064
	Rel-8 Network Infrastructure Management
	OAM8-NIM
	2
	Rel-8
	S5
	07/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	-

	1399
	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070296
	Ericsson 
	SP#43 completed
	32.155, 32.153

	1400
	35053
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070492
	Nokia Siemens Networks
	SP#40 completed
	32.121, 32.122, 32.123

	1401
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070300
	China Mobile
	SP#40 completed
	32.632, 32.633, 32.635

	1402
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080068
	TeliaSonera
	SP#42 completed
	32.101/2, 32-series

	1403
	400030
	IRP SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	05/06/2008
	12/03/2009
	100%
	SP-090148
	Ericsson
	SP#43 completed
	32.111-7, 32.617, 32.417, 32.367, 32.347, 32.111-1, 32.111-2, 32.111-3, 32.111-5, 32.307, 32.317, 32.341, 32.342, 32.343, 32.345, 32.361, 32.362, 32.363, 32.365, 32.411, 32.412, 32.413, 32.415, 32.611, 32.612, 32.613, 32.615, 32.625

	1404
	450052
	Create missing specifications for IRP XML definitions
	OAM8
	3
	Rel-8
	S5
	24/09/2009
	04/12/2009
	100%
	SP-090553
	ZTE
	SP#46 completed. Create missing XML definitions specs for IRPs (Advanced Alarm Management, Communication Surveillance, Self-Configuration of Network Elements, Software Management) needed for implementation of Rel-8 Notification Log IRP (TS 32.33x)
	new (32.125, 32.355, 32.505, 32.535), 32.150, 32.153, 32.335 

	1405
	370002
	Deleted - End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	17/09/2007
	11/12/2008
	100%
	SP-070618
	Motorola
	SP#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	32.152, 32.62/3/4x, 32.73x

	1406
	340065
	Rel-8 Performance Management
	OAM8-PM
	2
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	not applicable
	-
	-
	-

	1407
	35061
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070301
	China Mobile
	SP#42 completed
	32.321, 32.322, 32.323, 32.325

	1408
	360001
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070835
	China Mobile
	SP#42 completed
	32.405

	1409
	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070299
	China Mobile
	SP#43 completed
	32.410

	1410
	340066
	Rel-8 Trace Management
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4,IETF
	07/03/2008
	14/09/2012
	62%
	not applicable
	-
	-
	-

	1411
	11067
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080315
	Vodafone
	CP#42 completed
	24.323, 24.229

	1412
	521028
	(IETF) Service Level Tracing in IMS
	OAM8-Trace_IETF
	3
	Rel-8
	C1-IETF
	07/03/2008
	14/09/2012
	25%
	CP-080315
	Peter Dawes
	Not completed internet-draft
	draft-dawes-sipping-debug

	1413
	531003
	(IETF) Service Level Tracing in IMS
	OAM8-Trace_IETF
	3
	Rel-8
	C1-IETF
	07/03/2008
	09/12/2011
	100%
	CP-080315
	Peter Dawes
	CP#54 Draft removed from 3GPP documentation, covered by draft-dawes-sipping-debug
	draft-dawes-sipping-debug-event

	1414
	400022
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	07/03/2008
	05/12/2008
	100%
	CP-080315
	Vodafone
	CP#42 completed
	29.228, 29.229

	1415
	400021
	Deleted - Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080315
	Vodafone
	CP#42 stopped (No CT3-impact)
	-

	1416
	350016
	Rel-8 Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	16/03/2006
	11/12/2008
	100%
	TR 30.818
	-
	SP#42 completed
	TR 30.818

	1417
	350038
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	16/03/2006
	14/12/2007
	100%
	SP-070077
	Orange
	SP#38 completed
	32.296

	1418
	360003
	SMS online charging
	CH8
	2
	Rel-8
	S5
	07/06/2007
	14/12/2007
	100%
	SP-070293
	Vodafone
	SP#38 completed
	32.240, 32.299, new 32.274

	1419
	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	2
	Rel-8
	S5
	18/09/2008
	11/12/2008
	100%
	SP-080463
	Acision
	SP#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	32.274, 32.299

	1420
	380046
	Deleted - WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	07/01/2008
	11/12/2008
	100%
	SP-070750
	Alcatel-Lucent
	SP#42 stopped
	32.252, 32.298, 32.299

	1421
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	Huawei
	CP#42 completed
	-

	1422
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	Huawei
	CP#42 completed
	23.333

	1423
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	Huawei
	CP#42 completed
	29.333

	1424
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	22/06/2006
	05/12/2008
	100%
	CP-080382
	Gemalto
	CP#42 completed. CP#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook
	-

	1425
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	22/06/2006
	21/12/2007
	100%
	CP-080382
	Gemalto
	CP#38 completed
	21.111

	1426
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/05/2007
	07/03/2008
	100%
	CP-080382
	Gemalto
	CP#39 completed
	new 31.220

	1427
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	07/05/2007
	05/12/2008
	100%
	CP-080382
	Gemalto
	CP#42 completed
	new 31.221

	1428
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	CP-060355
	Giesecke & Devrient
	SP#33 stopped
	31.102

	1429
	20068
	Rel-8 LTE – 3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	25/09/2006
	12/03/2009
	100%
	RP-080747
	NTT DoCoMo
	RP#43 completed. Role model for SAE/LTE system wide project management by SA2 in SP-060166
	36.300, 36.938

	1430
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	25/09/2006
	07/03/2008
	100%
	RP-080747
	NTT DoCoMo
	RP#39 completed
	36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225

	1431
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	25/09/2006
	05/12/2008
	100%
	RP-080747
	Nokia Siemens Networks
	RP#42 completed
	36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331

	1432
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	25/09/2006
	05/12/2008
	100%
	RP-080747
	Ericsson
	RP#42 completed
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 25.413

	1433
	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	25/09/2006
	05/12/2008
	100%
	RP-080747
	Nokia Siemens Networks
	RP#42 completed. RP#47 abandoned draft 36.801, 36.803, 36.804
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133

	1434
	370046
	LTE – FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	14/09/2007
	06/03/2009
	100%
	RP-070749
	Powerwave Technologies, Andrew Wireless
	RP#43 completed. RP#47 create Rel-9 TR 36.956 (see R4-100386, RP-100320_RAN4 Report)
	36.106, 36.143, 25.113

	1435
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	not applicable
	-
	SP#43 completed
	-

	1436
	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	SP-070617
	Ericsson
	SP#43 completed
	32.421, 2.422, 32.423, 2.441, 32.442, 32.443, 32.445

	1437
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070738
	Ericsson 
	SP#43 completed
	new (32.761, 32.762, 32.763, 32.765)

	1438
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080062
	Motorola, Huawei
	SP#43 completed
	new 32.425

	1439
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080063
	Ericsson 
	SP#43 completed
	new (32.450, 32.451)

	1440
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	Vodafone
	SP#42 completed (WT UID_390007 moved to Rel-9)
	-

	1441
	390104
	SON Concepts and requirements
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	Vodafone
	SP#42 completed
	new 32.500

	1442
	390005
	Self-Establishment of eNBs, including automated Software Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080849
	Nokia Siemens Networks
	SP#42 completed
	new (32.501, 32.502, 32.503, 32.531, 32.532, 32.533)

	1443
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080066
	Ericsson 
	SP#42 completed
	32.761, 32.762, 32.763, 32.765, new 32.511

	1444
	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	-
	Testing for Feature UID_20068 (LTE)
	-

	1445
	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080647
	NEC, Motorola
	RP#46 completed
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2, 36.523-3

	1446
	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080601
	Agilent
	RP#46 completed. RP#50 TR 36.903 v100 for Approval
	36.521-1, 36.521-2, 36.521-3, new TR 36.903

	1447
	410022
	Deleted - LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	01/06/2007
	12/12/2008
	100%
	RP-080601
	Agilent
	RP#41 stopped
	36.521-1, 36.521-2, 36.521-3

	1448
	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	05/03/2007
	06/03/2009
	100%
	not applicable
	-
	-
	-

	1449
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	05/03/2007
	14/09/2007
	100%
	RP-070078
	NTT DoCoMo
	RP#37 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1450
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070127
	Nokia
	RP#40 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1451
	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	2
	Rel-8
	R4
	12/09/2008
	06/03/2009
	100%
	RP-080757
	CATT
	RP#43 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307

	1452
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	17/12/2007
	12/09/2008
	100%
	RP-071016
	CATT
	RP#41 completed. RP#47 abandoned draft 25.828
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122

	1453
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	05/03/2007
	07/03/2008
	100%
	RP-070254
	AT&T
	RP#39 completed
	25.101

	1454
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	19/07/2007
	07/03/2008
	100%
	RP-070765
	Nokia Siemens Networks
	RP#39 completed
	25.323, 25.331, 25.322

	1455
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	11/06/2007
	07/03/2008
	100%
	RP-070745
	Vodafone
	RP#39 completed
	25.101

	1456
	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	05/03/2007
	12/09/2008
	100%
	RP-070128
	AT&T
	RP#41 stopped
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1457
	25125
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	05/12/2008
	100%
	not applicable
	-
	05/08: Linked to Feature UID_20028 (RInImp) 
	-

	1458
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080160
	Huawei
	RP#41 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1459
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	07/03/2008
	05/12/2008
	100%
	RP-080311
	Ericsson
	RP#42 completed
	34.121-1, 34.121-2

	1460
	370035
	Rel-8 RAN improvements
	RANimp
	1
	Rel-8
	RP
	04/06/2007
	29/05/2009
	100%
	not applicable
	-
	-
	-

	1461
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	04/06/2007
	12/09/2008
	100%
	RP-070500
	Ericsson
	RP#41 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	1462
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	14/09/2007
	30/05/2008
	100%
	RP-070717
	Ericsson
	RP#40 completed. Linked to UID_370037 Enhanced Uplink for CELL_FACH State in FDD
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427

	1463
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	14/09/2007
	05/12/2008
	100%
	RP-070677
	Nokia Siemens Networks
	RP#42 completed. Linked to UID_370036 Improved L2 for uplink
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433

	1464
	370038
	Enhanced UE Discontinuous Reception (DRX) for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	14/09/2007
	12/09/2008
	100%
	RP-070679
	Nokia
	RP#41 completed. Continuation of Rel-7 work item "Continuous connectivity for packet data users"  UID_20046.
	25.306, 25.308, 25.321, 25.331, 25.423

	1465
	370039
	Enhancements for Serving Radio Network Subsystem (SRNS) Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	14/09/2007
	12/09/2008
	100%
	RP-070759
	Nokia Siemens Networks
	RP#41 completed. Linked to UID_370040  Enhancements for FDD HSPA Evolution
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133

	1466
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3,R2
	14/09/2007
	05/12/2008
	100%
	RP-080830
	Nokia Siemens Networks
	RP#42 completed. Triggered by Rel-7 Study on Scope of future FDD HSPA Evolution (UID_20065) TR 25.999
	25.401, 25.413, 25.420, 25.423, 25.427, 25.433, 25.446, 25.301, 25.346

	1467
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	04/12/2007
	05/12/2008
	100%
	RP-070924
	ZTE
	RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.102, 25.105, 25.123, 25.142, 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	1468
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	04/12/2007
	05/12/2008
	100%
	RP-071038
	ZTE
	RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.123, 25.221, 25.222, 25.224, 25.301, 25.302, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.401, 25.423, 25.425, 25.433, 25.435

	1469
	390028
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	07/03/2008
	29/05/2009
	100%
	RP-080085
	TD Tech
	RP#44 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.929, 25.308, 25.319

	1470
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	07/03/2008
	06/03/2009
	100%
	RP-080749
	Nokia
	RP#43 completed
	25.331, 25.413

	1471
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	07/03/2008
	05/12/2008
	100%
	RP-080227
	Ericsson
	RP#42 completed
	25.101, 25.104, 25.133, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433

	1472
	400050
	MIMO for 1.28 Mcps TDD. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	RANimp-MIMOLCR
	2
	Rel-8
	R1,R4
	01/11/2007
	06/03/2009
	100%
	RP-080485
	CATT
	RP#43 completed
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142

	1473
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1,R4
	30/05/2008
	11/12/2008
	100%
	RP-080490
	Ericsson
	RP#42 completed. Triggered by UID_390032  Study on Dual-Cell HSDPA (withdrawn TR 25.825 v100).
	25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	1474
	25126
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-8
	R5
	30/05/2008
	17/09/2010
	100%
	not applicable
	-
	Linked to Feature UID_20029 (RANimp) 
	-

	1475
	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	2
	Rel-8
	R5
	12/09/2008
	04/12/2009
	100%
	RP-080759
	Ericsson
	RP#46 completed. Testing for UID_360013
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2

	1476
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080606
	Ericsson
	RP#45 completed. Testing for UID_370036
	34.108, 34.123-1, 34.123-2, 34.123-3

	1477
	440010
	Conformance Test Aspects – 1.28 Mcps TDD Improved L2 support for high data rates
	RANimp-UEConTest_ImprovedL2LCRTDD
	2
	Rel-8
	R5
	29/05/2009
	17/09/2010
	100%
	RP-090491
	CATT
	RP#49 completed. Testing for Rel-7 UID_340039 Improved L2 support for high data rates and Rel-8 UID_370036 Improved L2 for uplink
	34.108, 34.123-1, 34.123-2, 34.123-3

	1478
	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	30/05/2008
	29/05/2009
	100%
	RP-080334
	ZTE
	RP#44 completed. Testing for UID_380075
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1479
	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	2
	Rel-8
	R5
	05/12/2008
	04/06/2010
	100%
	RP-080996
	Qualcomm
	RP#48 completed. Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1480
	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	2
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	RP-090152
	Nokia
	RP#48 completed. Testing for UID_370037
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1481
	430028
	Conformance Test Aspects – Receiver Type3i
	RANimp-UEConTest_ReceiverType3i
	2
	Rel-8
	R5
	06/03/2009
	04/12/2009
	100%
	RP-090010
	Qualcomm
	RP#46 completed. Testing for Receiver Type3i  in 25.101 UE radio Tx and Rx FDD
	34.108, 34.121-1, 34.121-2

	1482
	440009
	Conformance Test Aspects – Enhanced CELL_FACH State in LCR TDD
	RANimp-UEConTest_EnhancedCellFACHStateLCRTDD
	2
	Rel-8
	R5
	30/05/2009
	17/09/2010
	100%
	RP-090490
	CATT
	RP#49 completed. Testing for UID_380076
	34.108, 34.123-1, 34.123-2, 34.123-3

	1483
	450024
	Conformance Test Aspects – Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-UEConTest_CPCLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	17/09/2010
	100%
	RP-090751
	ZTE
	RP#49 completed. Testing for UID_390028
	34.108, 34.123-1, 34.123-2, 34.123-3

	1484
	450025
	Conformance Test Aspects – MIMO for 1.28 Mcps TDD
	RANimp-UEConTest_MIMOLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-100120
	ZTE
	PR#48 completed. Testing for UID_400050
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1485
	450026
	Conformance Test Aspects – HS-DSCH Serving Cell Change Enhancements
	HSDSCH_UEConTest
	2
	Rel-8
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090756
	Qualcomm
	RP#47 completed. Testing for UID_390030
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1486
	360008
	3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN-DOB
	1
	Rel-8
	R1
	04/06/2007
	05/12/2008
	100%
	RP-081124
	Ericsson
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). 
	25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433

	1487
	440008
	Conformance Test Aspects – 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN_IMB_UEConTest
	1
	Rel-8
	R5
	30/05/2009
	19/03/2010
	100%
	RP-090583
	IPwireless
	RP#47 completed. Testing for Rel-8 MBSFN-DOB  UID_360008
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1488
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP,G1,C1
	08/09/2006
	25/11/2011
	100%
	GP-061757
	Nokia, Nokia Siemens Networks
	GP#41 completed. GP#52 completed MS conformance testing
	44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010

	1489
	51583
	G1 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	G1
	08/09/2006
	20/02/2009
	100%
	GP-061757
	Nokia, Nokia Siemens Networks
	GP#41 completed
	43.055, 43.129, 43.246, 45.002, 45.008, 45.010

	1490
	52583
	G2 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	G2
	08/09/2006
	20/02/2009
	100%
	GP-061757
	Nokia, Nokia Siemens Networks
	GP#41 completed
	44.018, 44.060, 48.008, 48.018

	1491
	53583
	CT1 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	C1
	08/09/2006
	20/02/2009
	100%
	GP-061757
	Nokia, Nokia Siemens Networks
	-
	24.008

	1492
	54583
	Testing for GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	G3new
	08/09/2006
	25/11/2011
	100%
	GP-061757
	Renesas
	GP#52 completed
	51.010

	1493
	55586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	18/05/2007
	16/11/2007
	100%
	GP-070865
	TruePosition
	GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 
	43.059, 45.008, 48.071

	1494
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	15/05/2007
	04/09/2009
	100%
	GP-071484
	T-Mobile
	GP#37 completed. GP#43 completed Testing
	-

	1495
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071560
	T-Mobile
	GP#37 completed
	43.318, 44.318

	1496
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	G3new
	15/05/2007
	04/09/2009
	100%
	GP-071563
	T-Mobile
	GP#43 completed
	51.010

	1497
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	100%
	GP-081361
	China Mobile, Ericsson
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 
	-

	1498
	400041
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	03/01/2000
	21/11/2008
	100%
	GP-081362
	China Mobile, Ericsson
	GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103

	1499
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	05/12/2007
	11/12/2008
	100%
	SP-080444
	China Mobile, Ericsson
	SP#42 completed
	26.102, 26.103, 26.202

	1500
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080722
	Ericsson
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.205, 23.153, 23.231, 29.232

	1501
	400124
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080722
	Ericsson
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.009

	1502
	400224
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	Ericsson
	CP#42 completed. Updated WID CP-080278=>CP-080722
	29.007

	1503
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	31/08/2007
	29/08/2008
	100%
	GP-071542
	Alcatel-Lucent
	GP#39 completed
	45.005, 45.050, 51.021

	1504
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	S1,G2
	16/05/2008
	11/12/2008
	100%
	GP-081784
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	-

	1505
	420038
	Stage 1 for ANSS for LCS
	ANSS
	2
	Rel-8
	S1
	11/12/2008
	11/12/2008
	100%
	not applicable
	-
	SP#42 completed by 22.071 CR0077
	22.071

	1506
	38101
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	2
	Rel-8
	G2
	16/05/2008
	21/11/2008
	100%
	GP-081784
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010

	1507
	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	30/05/2008
	05/12/2008
	100%
	RP-080346
	Qualcomm
	SR in RP-080813. RP#42 WI closed at 95%. GERAN leading the work / considers performance requirements for Rel-9
	25.305, 25.306, 25.331, 25.413, 25.423, 25.433, 25.453

	1508
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	22/02/2008
	05/03/2010
	100%
	GP-080367
	Ericsson
	GP#45 completed
	-

	1509
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	22/02/2008
	05/03/2010
	100%
	GP-080368
	Ericsson
	GP#45 completed
	51.010

	1510
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	22/02/2008
	20/02/2009
	100%
	GP-080369
	Ericsson
	GP#41 completed
	51.021

	1511
	53091
	MS conformance testing of changes introduced by WI "Support of Packet-switched Handover for GERAN A/Gb mode"
	PSHCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	100%
	GP-080411
	Rohde & Schwarz
	GP#40 completed
	51.010

	1512
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	01/01/2007
	11/12/2008
	100%
	not applicable
	-
	SP#42 completed
	-

	1513
	521029
	(IETF) (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_IETF_draft-ietf-simple-msrp-cema
	1
	Rel-8
	C1-IETF
	01/01/2007
	14/09/2012
	50%
	not applicable
	Christer Holmberg
	waiting for AD go ahead
	draft-ietf-simple-msrp-cema

	1514
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	1
	Rel-8
	R5,G3new
	07/03/2007
	24/12/2010
	100%
	not applicable
	-
	-
	-

	1515
	31067
	Deleted - All-IP Network
	AIPN
	1
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	NTT DoCoMo
	SP#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 
	-

	1516
	31068
	Deleted - Stage 1
	AIPN
	2
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	NTT DoCoMo
	22.258 withdrawn, superseded by 22.278 (UID 320022). SP#38 stopped
	22.258

	1517
	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	SP-060818
	LG Electronics
	SP#35 stopped
	23.234, 23.271, 23.167

	1518
	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	-
	Nokia Siemens Networks
	SP#38 stopped
	-

	1519
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	15/03/2007
	15/03/2007
	100%
	SP-060484
	3
	SP#38 stopped (no support)
	22.002, 22.004, 22.101, 22.105, 24.008

	1520
	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	-
	Telecom Italia
	SP#38 stopped
	-

	1521
	400023
	Deleted - Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	Comprion, Gemalto
	CP#47 work stopped/abandoned
	-

	1522
	400123
	Deleted - Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	2
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	Comprion
	CP#47 work stopped/abandoned
	31.320 (external interface for communication with the ME)

	1523
	400223
	Deleted - Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	2
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	Gemalto
	CP#47 work stopped/abandoned
	31.321 (internal interface (API))

	1524
	53092
	Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	25/02/2008
	04/09/2009
	100%
	GP-080330
	Nokia
	GP#43 work stopped/abandoned (completion 0%)
	51.010

	1525
	0
	Release 8 Studies
	-
	1
	Rel-8
	CP,GP,RP,SP
	07/10/2005
	12/11/2010
	100%
	-
	-
	-
	-

	1526
	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	1
	Rel-8
	S1
	07/10/2005
	14/09/2006
	100%
	SP-060474
	China Mobile
	Spin-off Rel-8 Feature Customized Alerting Tone (CAT) Service UID_340029
	22.982

	1527
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	1
	Rel-8
	S1
	04/11/2005
	08/03/2007
	100%
	SP-050527
	Siemens
	SP#35 completed. Spin-off SA3 Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M (UID_370053). SP#40 Spin-off new Feature UID_410030 (NIMTC)
	22.868

	1528
	31089
	Study on Network Composition
	FS_NetComp
	1
	Rel-8
	S1
	07/12/2005
	12/12/2007
	100%
	SP-060478
	Nokia Siemens Networks
	SP#38 completed
	22.980

	1529
	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	1
	Rel-8
	S1
	08/06/2006
	12/09/2007
	100%
	SP-060479
	China Mobile
	SP#37 completed. Spin-off New Feature UID_370026  Value-Added Services for Short Message Service (VAS4SMS)
	22.948

	1530
	320025
	Study on support of a Public Warning System
	FS_PWS
	1
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-080054
	T-Mobile
	SP#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	22.968

	1531
	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	1
	Rel-8
	S1
	28/09/2006
	20/09/2007
	100%
	SP-060785
	NTT DoCoMo
	SP#37 completed. Spin-off new Feature UID_370084 (PPACR)
	22.908

	1532
	340033
	Study on Non-3GPP access Network Selection Principles (NSP)
	FS_N3GtoNSP
	1
	Rel-8
	S1
	06/12/2006
	05/06/2008
	100%
	SP-080318
	Telefónica O2
	SP#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SP#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	22.912

	1533
	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	1
	Rel-8
	S1
	06/12/2006
	07/12/2007
	100%
	SP-060786
	China Mobile
	SP#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.942

	1534
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-8
	S1
	06/12/2006
	06/12/2007
	100%
	SP-060936
	NEC
	SP#38 completed
	22.937

	1535
	370086
	Study on Services Alignment and Migration
	FS_ServAl
	1
	Rel-8
	S1
	06/12/2006
	12/03/2008
	100%
	SP-070126
	Telefónica O2
	SP#39 completed. Spin-off Rel-9 Feature UID_330017 Services Alignment and Migration (ServAl)
	22.983

	1536
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	03/12/2004
	12/03/2009
	100%
	SP-070163
	Vodafone
	SP#43 completed
	-

	1537
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	03/12/2004
	18/09/2008
	100%
	SP-070163
	Vodafone
	SP#41 completed
	23.882

	1538
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	09/01/2006
	18/09/2008
	100%
	SP-070163
	Vodafone
	SP#41 completed
	23.882

	1539
	7024
	Security study for Inter-access mobility between non-3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	03/09/2007
	12/03/2009
	100%
	SP-070163
	Nokia
	SP#43 completed
	33.821, 33.822

	1540
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	1
	Rel-8
	S2
	19/06/2006
	18/09/2008
	100%
	SP-060443
	Telcordia
	SP#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]
	23.810

	1541
	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	1
	Rel-8
	S2
	22/03/2006
	06/12/2007
	100%
	SP-060148
	Nokia Siemens Networks
	SP#38 completed
	23.847

	1542
	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	1
	Rel-8
	S2
	26/04/2007
	05/06/2008
	100%
	SP-070818
	LG Electronics
	SP#40 completed
	23.893

	1543
	380034
	Study on centralized IMS service control
	FS_ICS
	1
	Rel-8
	S2,S1
	23/10/2006
	12/03/2008
	100%
	SP-070494
	Ericsson
	SP#39 completed
	-

	1544
	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	2
	Rel-8
	S1
	05/03/2007
	12/03/2008
	100%
	SP-070494
	NEC
	SP#39 completed
	22.892

	1545
	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	2
	Rel-8
	S2
	23/10/2006
	12/03/2008
	100%
	SP-070494
	Alcatel-Lucent
	SP#39 completed
	23.892

	1546
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-8
	S2
	04/12/2007
	18/09/2008
	100%
	SP-070905
	China Mobile
	SP#41 completed as Rel-8
	23.872

	1547
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-8
	S3
	20/12/2007
	12/03/2009
	100%
	SP-070783
	Huawei
	SP#43 completed. Linked to RAN4 Study on 3G Home NodeB/eNodeB (UID_350039) and to SA5 Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB (UID_360007)
	33.820

	1548
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	07/12/2006
	12/12/2007
	100%
	SP-060935
	Airbiquity
	SP#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	26.967

	1549
	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070307
	China Mobile
	SP#40 completed. WID updated SP-050608=>SP-070307
	32.819

	1550
	35074
	Study on SA5 MTOSI XML Harmonization
	OAM8-NIM-XML 
	1
	Rel-8
	S5
	10/05/2006
	12/09/2007
	100%
	SP-070305
	Nortel
	SP#37 completed. WID updated SP-050295=>SP-070305
	32.818

	1551
	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	03/07/2006
	07/06/2007
	100%
	SP-060263
	T-Mobile
	SP#36 completed. Spin-off New Feature UID_400034 User Data Convergence (UDC)
	32.808

	1552
	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	1
	Rel-8
	S5
	07/12/2006
	11/12/2008
	100%
	SP-060753
	Ericsson
	SP#42 completed
	32.816

	1553
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	1
	Rel-8
	S5
	02/04/2007
	06/12/2007
	100%
	SP-070174
	Nokia Siemens Networks
	SP#38 completed
	32.820

	1554
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	22/03/2006
	13/06/2008
	100%
	CP-060180
	Hewlett-Packard
	CP#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	1555
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	26/03/2007
	30/05/2008
	100%
	CP-070031
	Ericsson
	CP#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	1556
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070685
	Alcatel-Lucent
	CP#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	1557
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070518
	China Mobile
	CP#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	1558
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070760
	Huawei
	CP#42 completed. Spin-off implementation Building Block UID_410007 (MAP2Diam) under the SAES Feature UID_320005
	29.805

	1559
	370041
	Study on Scope of future HSPA Evolution for 1.28 Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	14/09/2007
	30/05/2008
	100%
	RP-070748
	RITT
	RP#40 completed
	25.824

	1560
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	14/09/2007
	07/03/2008
	100%
	RP-070678
	Nokia Siemens Networks
	RP#39 completed
	25.823

	1561
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	04/06/2007
	03/12/2007
	100%
	RP-070511
	Motorola
	RP#38 completed
	36.938

	1562
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070257
	Motorola
	RP#40 completed
	25.820

	1563
	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071562
	China Mobile, Ericsson
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591
	43.903

	1564
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	16/11/2007
	12/11/2010
	100%
	GP-072033
	Nokia Siemens Networks
	GP#48 completed as Rel-8. Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot)
	45.914

	1565
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	16/11/2007
	21/05/2010
	100%
	GP-072026
	Research In Motion, Nokia Siemens Networks
	GP#46 completed
	45.913

	1566
	350017
	Deleted - Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	1
	Rel-8
	S2
	20/03/2007
	18/09/2008
	100%
	SP-070106
	Orange
	SP#41 stopped. Draft TR 23.827 content implemented in TS 23.327.
	withdrawn 23.827

	1567
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070557
	BT
	SP#39 stopped
	22.937

	1568
	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	14/01/2008
	30/05/2008
	100%
	SP-070819
	SiRF
	SP#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP#40 FS stopped
	23.891

	1569
	380080
	Deleted - Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	17/12/2007
	07/03/2008
	100%
	RP-071044
	Qualcomm
	RP#39 stopped (no TR produced). Spin-off HS-DSCH Serving Cell Change Enhancements (UID_39003)
	none

	1570
	390032
	Deleted - Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1
	15/08/2007
	06/03/2009
	100%
	RP-080228
	Qualcomm
	RP#43 stopped (draft TR 25.825 v100 withdrawn). Conclusions in RP-090318 (RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WI approved on Dual-Cell HSDPA operation on adjacent carriers (UID_400052)
	withdrawn 25.825 v100

	1571
	0
	Release 7 Features
	-
	1
	Rel-7
	CP,GP,RP,SP
	02/05/2005
	06/12/2007
	100%
	-
	-
	-
	-

	1572
	732097
	Identification of Communication Services in IMS
	ServID
	1
	Rel-7
	S2,S1,C1,S5
	02/05/2005
	14/09/2007
	100%
	SP-060293
	Ericsson
	WID approved SP#28. WID updated SP#32
	-

	1573
	32106
	TR on ServID
	ServID
	2
	Rel-7
	S2
	02/05/2005
	21/03/2006
	100%
	SP-060293
	Ericsson
	-
	23.816

	1574
	32107
	Stage 1,2 of ServID
	ServID
	2
	Rel-7
	S1,S2
	11/11/2005
	31/05/2006
	100%
	SP-060293
	Ericsson
	-
	22.228, 23.228, 23.203

	1575
	320010
	Stage 3 of ServID
	ServID
	2
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	CP-060259
	Ericsson
	CP#32 approved WID
	23.218, 24.229

	1576
	7035
	Charging of ServID
	ServID
	2
	Rel-7
	S5
	31/03/2006
	14/09/2007
	100%
	SP-060293
	Orange
	-
	32.260, 32.298, 32.299

	1577
	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	1
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	SP-050633
	Research In Motion
	SP#29 approved WID
	-

	1578
	7009
	Deleted - TR on GRUU
	GRUU
	2
	Rel-7
	S2
	14/11/2005
	14/09/2006
	100%
	SP-050633
	Research In Motion
	Abandoned
	-

	1579
	7010
	Stage 1,2 of GRUU
	GRUU
	2
	Rel-7
	S1,S2
	03/07/2006
	29/09/2006
	100%
	SP-050633
	Research In Motion
	SP#29 approved WID
	22.228, 23.228, 23.218, 24.229

	1580
	320011
	Stage 3 of GRUU
	GRUU
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060358
	CableLabs
	CP#32 approved WID
	24.229

	1581
	7038
	Multimedia Telephony Service for IMS
	MTSI
	1
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	SP-060224
	Ericsson
	-
	-

	1582
	7039
	Stage 1 of MTSI
	MTSI-REQ
	2
	Rel-7
	S1
	01/02/2006
	29/09/2006
	100%
	SP-060224
	Ericsson
	-
	22.173

	1583
	7037
	Stage 3 of MTSI
	MTSI
	2
	Rel-7
	C1
	10/03/2006
	14/06/2007
	100%
	CP-060257
	Ericsson
	-
	24.173

	1584
	7040
	Media handling and interaction in MTSI
	MTSI-MHI
	2
	Rel-7
	S4
	15/03/2006
	15/03/2007
	100%
	SP-060225
	Ericsson
	-
	26.114

	1585
	7023
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	2
	Rel-7
	S1
	15/06/2007
	15/06/2007
	100%
	SP-050387
	Ericsson
	-
	22.173

	1586
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConTest
	1
	Rel-7
	R5
	19/09/2007
	12/03/2009
	100%
	RP-080605
	Ericsson, Motorola
	RP#43 completed. Linked UID_7038 (MTSI)
	34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2

	1587
	377001
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	1
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070568
	-
	-
	22.273 (EI 181 002 maintenance)

	1588
	387001
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	1
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	Ericsson
	-
	http://www.3gpp.org/specs/TISPAN-IMS-ansfer.htm

	1589
	387002
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	2
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070915
	Telecom Italia
	-
	22.173, 22.273

	1590
	387003
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	2
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	Ericsson
	-
	23.406, 23.417, 23.508,23.509, 23.511

	1591
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	1
	Rel-7
	S2,S1,C1,C4,IETF
	18/09/2000
	09/12/2011
	100%
	SP-050604
	Siemens
	-
	-

	1592
	1314
	Service Requirements for IP-based emergency calls
	EMC1
	2
	Rel-7
	S1
	18/09/2000
	25/06/2004
	100%
	SP-050604
	Siemens
	-
	22.976 (DB shows 04/2003 withdrawn Study on PS domain services and capabilities (az: belongs this really here ?!)

	1593
	32046
	Study on Stage 2 for IMS-level solution
	EMC1
	2
	Rel-7
	S2
	26/02/2003
	16/09/2005
	100%
	SP-050604
	Siemens
	-
	23.867

	1594
	32080
	Study on Stage 2 for GPRS-level solution
	EMC1
	2
	Rel-7
	S2
	14/10/2004
	08/12/2005
	100%
	SP-050604
	Siemens
	-
	23.867

	1595
	32100
	Stage 2 Specification Phase - IMS-level
	EMC1
	2
	Rel-7
	S2
	05/09/2005
	09/06/2006
	100%
	SP-050604
	Siemens
	-
	23.167, 23.228, 23.060, 23.002, 23.271

	1596
	32101
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	2
	Rel-7
	S2
	02/03/2007
	02/03/2007
	100%
	SP-050604
	Siemens
	-
	-

	1597
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	2
	Rel-7
	C1,C4,IETF
	09/01/2006
	09/12/2011
	100%
	CP-050529
	Ericsson
	-
	-

	1598
	1315
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	Ericsson
	-
	24.229

	1599
	521030
	(IETF) CT1 IMS aspects to support IMS Emergency sessions
	EMC1_IETF
	3
	Rel-7
	C1-IETF
	09/01/2006
	09/12/2011
	100%
	CP-050529
	Keith Drage
	CP#54 completed
	RFC 6442 (was draft-ietf-sipcore-location-conveyance)

	1600
	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.163

	1601
	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.061

	1602
	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	Ericsson
	-
	24.008, 24.234

	1603
	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	3
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	CP-050529 
	Ericsson
	-
	29.060

	1604
	11065
	IMS Support of Conferencing
	IMSconf
	1
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	CP-070120
	Alcatel-Lucent
	CP#35 revised WID
	24.147, 24.229

	1605
	34033
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	1
	Rel-7
	S4
	15/03/2005
	06/12/2007
	100%
	SP-050089
	Alcatel-Lucent
	-
	26.935

	1606
	31062
	WLAN-UMTS Interworking Phase 2
	WLAN2
	1
	Rel-7
	S1,S2
	05/01/2004
	07/06/2005
	100%
	SP-030712
	Telenor
	Created at SP#27 because of WLAN items belonging to Rel-7
	33.234 (SP-36 SA3 CRs approved)

	1607
	31057
	Stage 1 on Session Continuity
	WLAN-SC
	2
	Rel-7
	S1
	05/01/2004
	11/06/2004
	100%
	-
	-
	-
	22.234

	1608
	32096
	Stage 2 on Session Continuity: covered by SAE
	WLAN-SC
	2
	Rel-7
	S2
	07/06/2005
	07/06/2005
	100%
	-
	-
	-
	-

	1609
	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	1
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	26/09/2006
	100%
	SP-050489
	NEC
	-
	-

	1610
	32111
	WLAN-PNA - Stage 2
	WLANPNA-st2
	2
	Rel-7
	S2
	10/10/2005
	23/06/2006
	100%
	SP-050489
	NEC
	Approved at SP#29
	23.234, 33.234

	1611
	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	2
	Rel-7
	C1,C3,C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	NEC
	Approved at CP#29
	-

	1612
	11064
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C1
	01/02/2006
	26/09/2006
	100%
	CP-060256
	NEC
	Approved at CP#29
	24.234

	1613
	13027
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C3
	01/02/2006
	26/09/2006
	100%
	CP-060256
	NEC
	Approved at CP#29
	29.161

	1614
	14024
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	NEC
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	29.234

	1615
	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	1
	Rel-7
	S2,C4,C1
	14/03/2005
	09/03/2007
	100%
	SP-050682
	Samsung
	Moved from FS section Feb 06. SP-30 updated WID
	-

	1616
	7015
	Deleted - TR on support of QoS on WLAN
	WLANQOS
	2
	Rel-7
	S2
	14/03/2005
	31/01/2006
	100%
	SP-050682
	Samsung
	SP#32 stopped
	23.836

	1617
	7016
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	2
	Rel-7
	S2
	01/02/2006
	30/06/2006
	100%
	SP-050682
	Samsung
	SP#30 updated WID
	23.234

	1618
	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C4
	22/09/2006
	09/03/2007
	100%
	CP-060418
	Huawei
	CP#33 approved WID
	29.234, 23.008

	1619
	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C1
	04/09/2006
	30/11/2006
	100%
	CP-060418
	Huawei
	CP#33 approved WID
	24.234

	1620
	32079
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	SP-040682
	-
	-
	-

	1621
	32093
	Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	2
	Rel-7
	S2
	31/12/2004
	15/09/2006
	100%
	SP-050119
	SiRF
	SP#27 approved WID.
	23.271

	1622
	50558
	LCS Enhancements related to Location-Based Services
	LCS3-LBS
	2
	Rel-7
	GP
	03/01/2005
	31/08/2007
	100%
	GP-050265
	SiRF
	-
	43.059, 44.031, 48.008, 49.031

	1623
	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	CP-050240
	SiRF
	-
	24.030, 24.080, 29.002

	1624
	20042
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050300
	SiRF
	Completed Sept 2006; SR in RP-060459
	25.305, 25.331, 25.410, 25.413, 25.453

	1625
	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	2
	Rel-7
	R2
	15/09/2004
	17/12/2007
	100%
	RP-040387
	TruePosition
	Completed Nov 2007; SR in RP-070797
	25.305, 25.453

	1626
	31052
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	2
	Rel-7
	S1
	28/06/2004
	02/03/2007
	100%
	SP-060291
	Telcordia
	-
	-

	1627
	32077
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1 
	3
	Rel-7
	S1
	28/06/2004
	30/06/2006
	100%
	SP-060291
	Telcordia
	-
	22.935

	1628
	32108
	Deleted - Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2 
	3
	Rel-7
	S2
	26/06/2006
	02/03/2007
	100%
	SP-060291
	LG Electronics
	Updated WID at SP#32 to change "stage 2" to "study" , duplicated UID 320017 deleted. SP#33 TR for Information. Last mention SP-35 Mar 2007 (abandoned ?)
	23.837

	1629
	340007
	Stage 2 for LCS architecture for I-WLAN
	LCS3-IWLAN
	3
	Rel-7
	S2
	23/10/2006
	02/03/2007
	100%
	SP-060818
	LG Electronics
	-
	23.234, 23.271, 23.167

	1630
	20030
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	2
	Rel-7
	RP
	15/09/2004
	17/12/2007
	100%
	-
	-
	-
	-

	1631
	20054
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	R2
	15/06/2005
	15/06/2005
	100%
	-
	SiRF
	-
	25.305, 25.331, 25.410, 25.413, 25.453

	1632
	31084
	MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1,R1,C3
	11/07/2005
	30/11/2007
	100%
	SP-050389
	China Mobile
	-
	-

	1633
	340041
	Stage 1 of MBMSE
	MBMSE
	2
	Rel-7
	S1
	11/07/2005
	08/12/2005
	100%
	SP-050389
	China Mobile
	Structure created by MCC to include RAN aspects under SA1 Feature
	22.146, 22.246, 22.228

	1634
	340042
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070226
	Ericsson
	Completed May 2007; SR in RP-070290
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306

	1635
	340043
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070241
	IPWireless
	Completed May 2007; SR in RP-070291
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	1636
	350022
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	2
	Rel-7
	R1
	16/03/2007
	10/09/2007
	100%
	RP-070253
	RITT
	Completed May 2007; SR in RP-070292
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	1637
	340046
	MBMS Mz interface
	MBMSMz
	2
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	CP-070109
	Huawei
	-
	29.061

	1638
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	-
	Linked to Rel-7 Feature UID_31084 (MBMSE)
	-

	1639
	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080155
	IPWireless
	RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	1640
	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-7
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080318
	CATT
	RP#45 completed
	34.108, 34.123-1

	1641
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-7
	R5
	30/05/2008
	04/12/2009
	100%
	RP-080336
	Huawei
	RP#46 completed
	34.108, 34.109, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1642
	34038
	MBMS User Service Extensions
	MBMSUSE
	1
	Rel-7
	S4
	07/12/2005
	07/06/2007
	100%
	SP-050838
	Ericsson
	-
	26.346, 26.946

	1643
	31051
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	1
	Rel-7
	S1,GP,R2
	28/06/2004
	31/08/2007
	100%
	SP-040681
	Alcatel
	-
	-

	1644
	50548
	Towards A-GNSS Concept
	AGNSS-GP
	2
	Rel-7
	GP
	28/06/2004
	31/08/2007
	100%
	GP-042677
	Alcatel
	GP#36 completed
	-

	1645
	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	2
	Rel-7
	R2
	15/12/2005
	04/06/2007
	100%
	RP-060211
	France Telecom
	Completed Sept 2006; SR in RP-070482
	25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452

	1646
	50551
	Deleted - Towards A-GNSS Concept
	GNSS
	2
	Rel-7
	S1
	16/02/2007
	16/02/2007
	100%
	GP-042677
	Alcatel
	-
	-

	1647
	50581
	A-GPS Minimum Performance
	GAGR
	1
	Rel-7
	GP
	28/04/2006
	31/08/2007
	100%
	GP-060834
	Spirent
	-
	45.005, 51.010

	1648
	31048
	USSD message delivery and transfer to USIM
	USSD-USIM
	1
	Rel-7
	S1,C6
	05/03/2004
	12/08/2005
	100%
	SP-040104
	Axalto
	-
	-

	1649
	31060
	Stage 1
	USSD-USIM
	2
	Rel-7
	S1
	18/03/2004
	15/10/2004
	100%
	SP-040104 
	Axalto
	-
	22.090

	1650
	43008
	Alignment with requirements regarding USSD usage
	USSD-USIM
	2
	Rel-7
	C6
	05/03/2004
	12/08/2005
	100%
	TP-040069
	Axalto
	-
	31.111, 31.115, 31.130

	1651
	31063
	Combinational Services 
	CSICS
	1
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	06/03/2006
	100%
	SP-050228
	TeliaSonera
	-
	-

	1652
	31064
	Stage 1 for CSICS
	CSICS
	2
	Rel-7
	S1
	17/01/2005
	09/06/2005
	100%
	SP-050228
	TeliaSonera
	-
	22.279

	1653
	32084
	Stage 2 for CSICS
	CSICS
	2
	Rel-7
	S2
	17/01/2005
	15/07/2005
	100%
	SP-050228
	TeliaSonera
	-
	23.279

	1654
	11054
	Stage 3 for CSICS CN aspects
	CSICS
	2
	Rel-7
	C1
	02/05/2005
	06/03/2006
	100%
	CP-060105
	Vodafone
	-
	24.879, 24.279, 24.229, 24.008

	1655
	34031
	Stage 3 for codec aspects
	CSICS-Codec
	2
	Rel-7
	S4
	15/03/2005
	07/12/2005
	100%
	SP-050091
	Ericsson
	-
	26.141, 26.235

	1656
	31065
	CAMEL Trunk Triggers
	TTCAMEL
	1
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	SP-040743
	Nortel
	-
	-

	1657
	31066
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	2
	Rel-7
	S1
	17/12/2004
	05/12/2005
	100%
	SP-040743
	Nortel
	-
	22.078

	1658
	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	2
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	NP-040550
	Nortel
	-
	-

	1659
	31088
	IMS Service Brokering enhancements
	ISB
	1
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	Telcordia
	No CR submitted in rel-8 (according to CR database). 
	22.228

	1660
	320027
	Stage 1 for ISB
	ISB-s1
	2
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	Telcordia
	No Rel-8 changes
	22.228

	1661
	11045
	Enhancements of VGCS for public authority officials
	EVGCS
	1
	Rel-7
	S1,C1,C4,G2
	27/08/2004
	15/06/2007
	100%
	SP-040304
	-
	Moved from Rel-6 UID_50563 Enhancements of VGCS in public networks for communication of public authority officials
	43.068, 44.068, 24.008, 29.002

	1662
	31061
	Stage 1
	EVGCS
	2
	Rel-7
	S1
	27/08/2004
	27/08/2004
	100%
	SP-040304
	Siemens
	Voice Group Call Service
	42.068, 43.068

	1663
	11056
	Architecture and protocol aspects 
	EVGCS
	2
	Rel-7
	C1,C4
	27/08/2004
	15/06/2007
	100%
	CP-050528
	Siemens
	-
	43.068, 44.068

	1664
	11062
	CT1 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	CP-050528
	Siemens
	-
	43.068, 44.068, 24.008

	1665
	14022
	CT4 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C4
	27/08/2004
	10/03/2006
	100%
	CP-050528
	Siemens
	-
	29.002

	1666
	752076
	GERAN2 aspects
	EVGCS
	2
	Rel-7
	G2
	27/08/2004
	16/02/2007
	100%
	GP-071855
	Siemens
	-
	-

	1667
	11055
	Improvements of VGCS for parallel use of services
	IVGCS
	1
	Rel-7
	S1
	15/03/2005
	15/03/2007
	100%
	SP-070167
	-
	Voice Group Call Service
	-

	1668
	31070
	Service Requirements for VGCS improvements
	IVGCS
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-070167
	T-Mobile
	-
	42.068

	1669
	32090
	Stage 2 modifications for VGCS improvements
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	NP-050141
	T-Mobile
	-
	43.068

	1670
	11057
	Protocol aspects 
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	NP-050141
	T-Mobile
	Previous name (before CT32) was Architecture and protocol aspects
	44.068

	1671
	11063
	CT1 aspects of IVGCS
	IVGCS
	3
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	CP-070118
	T-Mobile
	-
	43.068, 44.068

	1672
	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	3
	Rel-7
	C4
	09/03/2007
	09/03/2007
	100%
	NP-050141
	T-mobile
	CT4#33 stage 2 solution is still open. ...
	29.002

	1673
	31071
	OSA Rel-7 
	OSA7
	1
	Rel-7
	S1,C5
	15/03/2005
	08/06/2007
	100%
	SP-050183
	AePONA
	-
	-

	1674
	31072
	Service Requirements for OSA Service Broker
	OSA7-SB
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-050183
	AePONA
	az: WID URL corrected
	22.127

	1675
	43011
	Stage 2 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-060607
	AePONA
	-
	23.198

	1676
	7017
	Stage 3 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	-
	AePONA
	-
	29.198-16

	1677
	15039
	OSA Stage 2/3 enhancements
	OSA7
	2
	Rel-7
	C5
	28/04/2006
	08/06/2007
	100%
	CP-070200
	AePONA
	CP#34: WID updated. Completion 12/06 =>03/07
	29.198/9, 23.198

	1678
	7018
	Parlay X Message Broadcast Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	-
	ETRI
	-
	29.199-15, 23.198

	1679
	7019
	Parlay X Geocoding Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	-
	ETRI
	-
	29.199-16, 23.198

	1680
	7020
	Parlay X Application driven QoS Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	09/03/2007
	100%
	-
	BT
	-
	29.199-17, 23.198

	1681
	340001
	Parlay-X Device Capabilities and Configuration
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	08/06/2007
	100%
	-
	Telenor
	-
	29.199-18, 23.198

	1682
	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	-
	Telenor
	-
	29.199-19, 23.198

	1683
	340003
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	-
	ETRI
	-
	29.199-20, 23.198

	1684
	340004
	OSA API Conference Call Control SCF
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	-
	Ericsson
	-
	29.198-04-5, 23.198

	1685
	31053
	Selective Disabling of UE Capabilities
	SDoUE
	1
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	SP-050182
	Motorola
	Moved from FS section Feb 06
	-

	1686
	32088
	Stage 1 of SDoUE
	SDoUE-CR
	2
	Rel-7
	S1
	24/01/2005
	08/12/2006
	100%
	SP-050182
	Motorola
	Moved from FS section Feb 06
	22.011

	1687
	32089
	Deleted - TR on different possible architectures
	SDoUE-FS
	2
	Rel-7
	S2
	21/03/2005
	16/12/2005
	100%
	SP-050182
	Vodafone
	Moved from FS section Feb 06. Abandoned at SP-30
	23.805 abandonned at SP-30; descendant C1 24.305

	1688
	7036
	Stage 3 of SDoUE
	SDoUE
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-070121
	Ericsson
	-
	24.305

	1689
	7041
	Network selection enhancements (NSP)
	NSP-CR
	1
	Rel-7
	S1
	15/03/2006
	15/06/2007
	100%
	SP-060220
	O2
	-
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	1690
	320012
	Stage 1 of NSP
	NSP-TS
	2
	Rel-7
	S1
	15/03/2006
	06/12/2006
	100%
	SP-060220
	O2
	-
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	1691
	320013
	Procedural aspects of NSP
	NSP-CR
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060357
	Motorola
	-
	23.122, 24.008, 31.102

	1692
	25048
	Network selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	05/12/2008
	100%
	RP-080135
	Nokia
	RP#42 completed. Testing for Feature UID_7041 (NSP-CR)
	34.108, 34.123-1, 34.123-2, 34.123-3

	1693
	32064
	Access Class Barring and Overload Protection
	ACBOP
	1
	Rel-7
	S2,C1
	15/03/2004
	08/09/2006
	100%
	SP-040338
	Vodafone
	-
	23.898

	1694
	32065
	TR on Stage 2
	ACBOP
	2
	Rel-7
	S2
	15/03/2004
	31/03/2005
	100%
	SP-040338
	NTT DoCoMo
	-
	23.898

	1695
	11048
	Stage 3 CN aspects of ACBOP
	ACBOP
	2
	Rel-7
	C1
	06/06/2005
	31/01/2006
	100%
	-
	-
	-
	24.008

	1696
	20010
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	-
	25.413

	1697
	20009
	Deleted - Extra ACBOP information in RAN
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	-
	25.331

	1698
	50117
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	2
	Rel-7
	GP
	08/09/2006
	08/09/2006
	100%
	-
	-
	-
	44.018

	1699
	32074
	System enhancements for Fixed Broadband access to IMS
	FBI
	1
	Rel-7
	S2,S3,S5,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	SP-060145
	-
	-
	-

	1700
	7001
	TISPAN Rel 1 related aspects
	FBI-TIS1
	2
	Rel-7
	S2,S3,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	-
	-
	-
	-

	1701
	32075
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S2
	14/10/2004
	08/03/2006
	100%
	-
	-
	-
	-

	1702
	11050
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S3,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	NP-040618
	Siemens
	-
	-

	1703
	521031
	(IETF) CT aspects of FBI for TISPAN R1
	FBI-TIS1_IETF
	4
	Rel-7
	C1-IETF, C3-IETF
	05/11/2003
	09/12/2011
	100%
	NP-040618
	Roland Jesske
	CP#54 completed
	RFC 6432 (was draft-jesske-dispatch-update3326-reason-responses)

	1704
	11060
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	NP-040618
	Siemens
	-
	24.819, 24.229

	1705
	13025
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	NP-040618
	Siemens
	-
	29.163, 29.209

	1706
	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	4
	Rel-7
	C4
	13/01/2006
	09/03/2007
	100%
	NP-040618
	Siemens
	CT4#32: a set of CRs on FBI for cable labs
	29.229

	1707
	33027
	Security Enhancements for FBI
	FBI-ISE
	3
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050395
	Ericsson
	Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan
	33.203

	1708
	7002
	PacketCable Related aspects
	FBI-PCBL
	2
	Rel-7
	S2,S5,C1
	01/02/2006
	14/03/2007
	100%
	SP-060145
	CableLabs
	-
	-

	1709
	7003
	Stage 1,2 of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	S2
	01/02/2006
	15/12/2006
	100%
	SP-060145
	CableLabs
	-
	22.228, 23.228

	1710
	7004
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	C1
	01/05/2006
	14/03/2007
	100%
	-
	-
	-
	-

	1711
	7032
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	3
	Rel-7
	S5
	31/03/2006
	07/12/2006
	100%
	SP-060145
	CableLabs
	03/2006 SP#31 WID approved
	32.240, 32.260, 32.298, 32.299

	1712
	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	1
	Rel-7
	S2,C4,C1
	14/10/2004
	14/06/2007
	100%
	SP-060658
	Huawei
	SP#33 updated WID (removed MMS)
	-

	1713
	32094
	FS on SMSIP
	SMSIP
	2
	Rel-7
	S2
	14/10/2004
	13/06/2005
	100%
	SP-060658
	Huawei
	SP#33 updated WID
	23.804

	1714
	32095
	Stage 2 for SMSIP
	SMSIP
	2
	Rel-7
	S2
	08/06/2005
	15/09/2006
	100%
	SP-060658
	Huawei
	SP#33 updated WID
	23.204

	1715
	310001
	Stage 3 for SMSIP
	SMSIP-St3
	2
	Rel-7
	C4,C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	Nokia
	CP#34 updated WID
	-

	1716
	310002
	CT1 aspects for SMSIP
	SMSIP
	3
	Rel-7
	C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	Nokia
	CP#34 updated WID
	23.040, 24.229

	1717
	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	3
	Rel-7
	C4
	08/06/2005
	01/06/2007
	100%
	CP-060697
	Nokia
	CP#34 updated WID
	23.008, 29.002

	1718
	32082
	Evolution of Policy Control and Charging
	PCC
	1
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	SP-060217
	Nokia
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	-

	1719
	32102
	Deleted - TR for PCC
	PCC
	2
	Rel-7
	S2
	14/10/2004
	29/12/2005
	100%
	SP-060217
	Nokia
	SP-30: S2 has no intention for TR completion
	23.803

	1720
	32103
	Stage 2 for PCC
	PCC
	2
	Rel-7
	S2
	04/07/2005
	15/09/2006
	100%
	SP-060217
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.203

	1721
	32109
	Evolution of policy control and flow based bearer level charging
	PCC
	2
	Rel-7
	S2
	01/08/2006
	29/12/2006
	100%
	SP-060217
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.207, 23.002, 23.228

	1722
	7033
	SA5 Charging aspects of PCC
	PCC-CH
	2
	Rel-7
	S5
	31/03/2006
	15/06/2007
	100%
	SP-060217
	Orange
	SP-31 updated WID with SA5 charging. 
	32.250, 32.251, 32.298, 32.299

	1723
	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	2
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060434
	Siemens
	-
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)

	1724
	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	2
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	CP-060435
	Ericsson
	WID approved at CP#30, Revised at CP#31, Revised at CP#33
	-

	1725
	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060435
	Ericsson
	-
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)

	1726
	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	3
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	CP-060435
	Ericsson
	-
	24.229

	1727
	32091
	Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	1
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	SP-060292
	Alcatel-Lucent
	WID approved SP#27; updated SP#28; updated SP#32
	-

	1728
	32104
	TR for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	S2
	31/12/2004
	08/12/2005
	100%
	SP-060292
	Alcatel-Lucent
	-
	23.806

	1729
	31085
	Stage 1 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	S1
	17/03/2005
	28/09/2005
	100%
	SP-060292
	Alcatel-Lucent
	-
	22.101

	1730
	32105
	Stage 2 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	S2
	06/09/2005
	08/09/2006
	100%
	SP-060292
	Alcatel-Lucent
	-
	23.206

	1731
	35079
	SA5 Charging for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC-CH
	2
	Rel-7
	S5
	17/03/2006
	14/06/2007
	100%
	SP-060292
	Orange
	03/2006 SP#31 WID approved
	32.250, 32.260

	1732
	11058
	Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	CP-070186
	Alcatel-Lucent
	-
	-

	1733
	11066
	CT1 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	3
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	CP-070186
	Alcatel-Lucent
	-
	24.206, 24.216

	1734
	14027
	CT4 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC-St3-c4
	3
	Rel-7
	C4
	09/06/2006
	09/03/2007
	100%
	CP-070186
	Alcatel-Lucent
	-
	23.003

	1735
	13032
	Deleted - CT3 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	3
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	CP-070186
	Alcatel-Lucent
	-
	29.163

	1736
	7046
	One Tunnel solution for optimization of Packet Data Traffic
	OPTUNEL
	1
	Rel-7
	S2
	27/03/2006
	31/10/2007
	100%
	SP-060819
	Nokia
	-
	-

	1737
	320002
	Deleted - Study on Stage 2 for One Tunnel solution
	OPTUNEL-Study
	2
	Rel-7
	S2
	27/03/2006
	15/09/2006
	100%
	SP-060819
	Nokia
	TR for Info SP-33. SP-34: S2 Report intention to discontinue TR
	23.809

	1738
	340013
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	2
	Rel-7
	S2
	23/10/2006
	31/10/2007
	100%
	SP-060819
	Huawei
	-
	23.919

	1739
	320003
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	2
	Rel-7
	S2
	11/09/2006
	15/12/2006
	100%
	SP-060819
	Nokia
	-
	23.060

	1740
	320029
	CSI Terminating Session handling
	CSItermS
	1
	Rel-7
	S2,C1
	08/06/2006
	15/06/2007
	100%
	SP-060437
	Samsung
	Triggered by the abandoned Study UID_32117 
	-

	1741
	340014
	Stage 2 of CStermS
	CSItermS
	2
	Rel-7
	S2
	08/06/2006
	02/03/2007
	100%
	SP-060437
	Samsung
	-
	23.279

	1742
	340015
	Stage 3 of CStermS
	CSItermS
	2
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	CP-070239
	Samsung
	CP-34 approved WID. CP-35 updated WID 
	24.229, 24.279

	1743
	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	2
	Rel-7
	C1
	09/03/2007
	09/03/2007
	100%
	CP-060647
	Samsung
	CP-34 approved WID 
	24.229, 24.179, 24.279

	1744
	33022
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	1
	Rel-7
	S3
	10/03/2005
	30/11/2006
	100%
	SP-050145
	Nokia
	WID approved SP#27.
	33.980 

	1745
	33023
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	1
	Rel-7
	S3
	03/01/2005
	30/11/2006
	100%
	SP-040863
	Nokia
	WID approved SP#26. 
	33.905

	1746
	33024
	Development of UEA2 and UIA2
	AlgUEA2
	1
	Rel-7
	S3
	01/12/2004
	09/12/2005
	100%
	SP-040864
	TeliaSonera
	WID approved SP#26, Dependant on Funding Availability. 
	35.919, 35.215, 35.216, 35.217, 35.218

	1747
	33026
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	1
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050237
	BMWI
	-
	33.106, 33.107, 33.108

	1748
	33028
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	1
	Rel-7
	S3
	07/12/2005
	28/09/2006
	100%
	SP-050780
	Gemalto
	-
	33.110

	1749
	330008
	NDS Authentication Framework Extension for Transport Layer Security
	NDSAFTLS
	1
	Rel-7
	S3
	28/09/2006
	06/12/2006
	100%
	SP-060507
	Nokia
	TLS profile is moved to Rel-8
	33.310

	1750
	732030
	Security enhancements
	SEC7
	1
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	-
	-
	-
	-

	1751
	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	2
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	SP-050573
	Gemalto
	-
	33.918, 33.222, 24.109

	1752
	732032
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	2
	Rel-7
	S3
	12/09/2005
	05/12/2005
	100%
	SP-050576
	Nokia
	-
	33.920, 33.220

	1753
	732033
	Generic Authentication Architecture usage extensions and optimizations
	SEC7-GAA2
	2
	Rel-7
	S3
	12/09/2005
	30/11/2006
	100%
	SP-060429
	Nokia
	33.223 goes to R8
	33.220, 29.109, 24.109, (33.223 goes to R8)

	1754
	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	2
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	SP-050579
	Siemens
	-
	-

	1755
	310004
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	3
	Rel-7
	S3
	12/09/2005
	10/03/2006
	100%
	SP-050579
	Siemens
	-
	33.204

	1756
	310005
	TCAPsec Gateway
	SEC7-TCAP
	3
	Rel-7
	C4
	03/04/2006
	14/08/2006
	100%
	CP-060170
	Siemens
	-
	29.204, 29.002

	1757
	711052
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	1
	Rel-7
	C1
	10/12/2004
	14/03/2007
	100%
	CP-060101
	-
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	24.930

	1758
	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	1
	Rel-7
	C1,C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	Siemens
	Voice Group Call Service
	-

	1759
	7044
	CT1 aspects of VGCSFlex
	VGCSFlex
	2
	Rel-7
	C1
	22/03/2006
	30/10/2006
	100%
	CP-060102
	Siemens
	-
	43.068, 43.069

	1760
	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	2
	Rel-7
	C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	Siemens
	-
	29.002

	1761
	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060431
	Vodafone
	-
	29.061

	1762
	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060432
	Vodafone
	-
	29.161

	1763
	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	1
	Rel-7
	C3
	22/09/2006
	22/07/2008
	100%
	CP-070101
	Siemens
	-
	29.164

	1764
	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	1
	Rel-7
	C3
	04/12/2006
	22/07/2008
	100%
	CP-070105
	Alcatel-Lucent
	-
	29.414

	1765
	14012
	Mp (MRFC - MRFP) interface
	Mp
	1
	Rel-7
	C4,C1
	13/02/2006
	08/06/2007
	100%
	CP-070246
	Ericsson
	-
	-

	1766
	11061
	CT1 aspects of Mp
	Mp
	2
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	CP-070246
	Ericsson
	-
	24.229

	1767
	13026
	Deleted - CT3 aspects of Mp
	Mp
	2
	Rel-7
	C3
	22/09/2006
	22/09/2006
	100%
	-
	Ericsson
	CP#34: CT3 not involved in Mp interface definition
	29.162

	1768
	320009
	Procedures description
	Mp-PROCc4
	2
	Rel-7
	C4
	02/06/2006
	09/03/2007
	100%
	CP-070246
	Huawei
	-
	23.333

	1769
	14021
	Stage 3
	Mp-St3c4
	2
	Rel-7
	C4
	13/02/2006
	08/06/2007
	100%
	CP-070246
	Ericsson
	-
	29.333

	1770
	340016
	Routeing of MT-SMS via the HPLMN
	SMSviaH
	1
	Rel-7
	C4,C1
	01/12/2006
	09/03/2007
	100%
	CP-070032
	Vodafone
	WID approved in CP#34
	23.040, 29.002

	1771
	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	1
	Rel-7
	C4
	09/03/2007
	31/05/2007
	100%
	CP-070334
	Alcatel-Lucent
	-
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002

	1772
	743009
	ISIM API for Java Card
	APIJAVA
	1
	Rel-7
	C6
	14/03/2005
	27/07/2007
	100%
	CP-050145
	Sun
	-
	31.103, 102 241

	1773
	440042
	Rel-7 (U)SIM API Testing (TS 31.213)
	USIM_API_test
	1
	Rel-7
	C6
	30/05/2009
	19/03/2010
	100%
	CP-090450
	Sagem Orga
	CP#47 completed. Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800
	31.213

	1774
	330001
	High speed interface between the UICC and the ME
	HSI
	1
	Rel-7
	C6
	22/09/2006
	30/11/2007
	100%
	CP-070259
	Gemalto
	Following ETSI publication of TS 102 600, expected to be completed at CT6 meeting 45
	31.101

	1775
	34030
	Video Codec Performance Requirements
	VICPer
	1
	Rel-7
	S4
	03/01/2005
	07/06/2007
	100%
	SP-040836
	Siemens
	-
	26.234, 26.235, 26.346, 26.140, 26.902

	1776
	34032
	Dynamic and Interactive Multimedia Scenes
	DIMS
	1
	Rel-7
	S4
	15/03/2005
	07/06/2007
	100%
	SP-050195
	Streamezzo
	-
	26.140, 26.142, 26.234, 26.244, 23.346

	1777
	34034
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	1
	Rel-7
	S4
	08/06/2005
	27/09/2006
	100%
	SP-050404
	Vodafone
	-
	26.911

	1778
	34035
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	1
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-060226
	Ericsson
	-
	26.235, 26.236

	1779
	34037
	Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	2
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-050432
	Lucent
	SP-35 stopped
	-

	1780
	34036
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	1
	Rel-7
	S4
	28/09/2005
	15/03/2007
	100%
	SP-050433
	China Mobile
	-
	26.944

	1781
	34039
	Packet Switched Streaming Enhancements
	PSSe
	1
	Rel-7
	S4
	08/06/2006
	07/06/2007
	100%
	SP-060361
	Ericsson
	-
	26.234, 26.244

	1782
	35041
	Rel-7 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM7
	1
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	TR 30.817
	Huawei
	-
	TR 30.817

	1783
	35042
	Rel-7 Network Infrastructure Management
	OAM7-NIM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	-
	-
	-
	-

	1784
	35044
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050302
	Motorola
	-
	32.731/2/3/5, 32.631/2/3/5

	1785
	35046
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050304
	Motorola
	-
	32.806, 32.814, 32.101

	1786
	35047
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050305
	China Mobile
	-
	32.811

	1787
	35048
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050306
	Siemens
	-
	32.391/2/3/5 

	1788
	35049
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-060739
	Ericsson 
	-
	32.307/317/607/667/665, 32.101, 32.175

	1789
	35050
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050308
	Huawei
	-
	32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x

	1790
	35052
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050310
	Siemens
	-
	32.381/2/3/5

	1791
	35054
	Deleted - Management of Legacy Equipment
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050312
	Siemens
	Request to TSG#35 to STOP the WI
	new 32.xxx

	1792
	35055
	Deleted - Rules for Vendor Specific Extensions
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050313
	Siemens
	Request to TSG#35 to STOP the WI
	32.62n; For n = 1 to 5

	1793
	35064
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050630
	Ericsson 
	-
	 32.154

	1794
	35071
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	07/12/2006
	100%
	SP-050731
	China Mobile
	-
	32.721/2/3/5

	1795
	35072
	UTRAN radio channel power monitoring
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	15/03/2007
	100%
	SP-050733
	China Mobile
	-
	32.405, 32.64n; For n = 1 to 5

	1796
	340009
	Notification XML Schema
	OAM7-NIM
	3
	Rel-7
	S5
	07/12/2006
	15/03/2007
	100%
	SP-060754
	Huawei
	12/2006 SP#34 WID approved
	New 32.325/345/365/415, CR to 32.335/615/665

	1797
	35043
	Rel-7 Performance Management
	OAM7-PM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	-
	-
	-
	-

	1798
	35057
	Performance measurements definition for CN CS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050315
	China Mobile
	-
	32.407, 32.408

	1799
	35058
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050316
	China Mobile
	-
	32.405

	1800
	35059
	Add TDD specific counters in Performance measurement
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050317
	CATT
	-
	32.405

	1801
	35060
	ATM bearer network Performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050318
	ZTE
	-
	No impact on 32.404, 32.405, 32.406, 32.407 

	1802
	35069
	Performance measurements definition for IMS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050631
	China Mobile
	-
	32.404,32.409,32.437, 32.632/3/4/5 

	1803
	35073
	HSDPA performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	13/02/2006
	14/06/2007
	100%
	SP-060379
	China Mobile
	-
	32.405

	1804
	35039
	Rel-7 Trace Management
	OAM7-Trace
	2
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	SP-050628
	Vodafone
	-
	-

	1805
	35040
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	3
	Rel-7
	S5
	11/11/2005
	15/03/2007
	100%
	SP-050627
	Vodafone
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	CR 32.101, 32.421/2/3.

	1806
	35062
	Trace record content for UTRAN TDD
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050628
	Nokia
	-
	CR 32.421/2/3.

	1807
	35063
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050629
	Nokia
	-
	 32.441/2/3/5, CRs 32.632/3/5 

	1808
	11046
	Deleted - SIP enhancements for trace
	OAM7-Trace
	3
	Rel-7
	C1
	15/06/2007
	26/06/2007
	100%
	-
	-
	combined with UID 11067
	-

	1809
	35070
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050629
	Nokia
	-
	32.421,32.422,32.423. 3 new 32.4x1,2,3

	1810
	320007
	Rel-7 Charging Management small Enhancements
	CH7
	1
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	TR 30.817
	Orange
	-
	TR 30.817

	1811
	320008
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	2
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	SP-060442
	Lucent
	-
	32.240, 32.260, 32.298, 32.299

	1812
	330004
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	2
	Rel-7
	S5
	28/09/2006
	14/06/2007
	100%
	SP-060546
	Siemens
	09/2006 SP#33 WID approved
	32.240, 32.272, 32.299, 32.298

	1813
	2468
	Multiple-Input Multiple-Output (MIMO) antennas
	MIMO
	1
	Rel-7
	R1,R5
	14/03/2003
	07/03/2008
	100%
	RP-030192
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037and RP-070531
	25.876, 25.996

	1814
	21006
	MIMO - Physical layer
	MIMO-Phys
	2
	Rel-7
	R1
	12/09/2003
	15/03/2007
	100%
	RP-030192
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221

	1815
	22003
	MIMO - Layer 2,3 aspects
	MIMO-L23
	2
	Rel-7
	R2
	12/09/2003
	15/03/2007
	100%
	RP-030192
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.876

	1816
	23008
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	2
	Rel-7
	R3
	14/03/2003
	15/03/2007
	100%
	RP-030192
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	-

	1817
	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	2
	Rel-7
	R4
	12/12/2003
	17/09/2007
	100%
	RP-030192
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070531
	-

	1818
	25036
	UE Conformance Testing for Multiple Input Multiple Output antennas (MIMO)
	MIMO-UEConTest
	2
	Rel-7
	R5
	09/03/2007
	07/03/2008
	100%
	RAN5_Work_Items
	Qualcomm
	BB place holder for a number of RAN5 Tasks
	-

	1819
	25037
	Conformance Test Aspects – Multiple Input Multiple Output Antennas (MIMO) for FDD
	MIMO-UEConTest_FDD
	3
	Rel-7
	R5
	09/03/2007
	07/03/2008
	100%
	RAN5_Work_Items
	Qualcomm
	-
	TS 34.108, TS 34.109, TS 34.121-1, TS 34.121-2, TS 34.123-1, TS 34.123-2, TS 34.123-3

	1820
	20028
	Rel-7 Improvements of the Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	04/06/2007
	100%
	-
	-
	Generic feature
	-

	1821
	20060
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	2
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060180
	Ericsson
	RP#34 completed. Introduction of Band X (Extended UMTS 1.7/2.1 GHz) in 25.307
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121

	1822
	20067
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	2
	Rel-7
	R4
	15/06/2006
	15/09/2006
	100%
	RP-060349
	IPWireless
	RP#33 completed
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124

	1823
	20021
	UMTS 2.6 GHz
	RInImp-UMTS2600
	2
	Rel-7
	R4
	15/09/2004
	14/06/2005
	100%
	RP-040397
	Nokia
	RP#28 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1824
	20025
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040553
	IPWireless
	RP#30 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124

	1825
	20027
	UMTS 900 MHz
	RInImp-UMTS900
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040541
	Nortel
	RP#30 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1826
	20043
	UMTS 1700 MHz
	RInImp-UMTS1700
	2
	Rel-7
	R4
	15/03/2005
	14/12/2005
	100%
	RP-050385
	NTT DoCoMo
	RP#30 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121

	1827
	20024
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	2
	Rel-7
	R4
	15/12/2004
	04/06/2007
	100%
	RP-050122
	TeliaSonera
	RP#36 completed
	25.101, new TR 25.963

	1828
	20045
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	2
	Rel-7
	R4
	15/03/2005
	15/03/2005
	100%
	RP-050362
	Cingular
	RP#27 completed
	25.101

	1829
	20062
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	2
	Rel-7
	R4
	15/09/2005
	15/12/2006
	100%
	-
	Qualcomm
	-
	25.101

	1830
	20048
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	3
	Rel-7
	R4
	15/09/2005
	14/06/2006
	100%
	RP-060185
	Cingular
	RP#32 completed
	25.101

	1831
	7028
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060183
	Qualcomm
	RP#34 completed
	25.101

	1832
	7029
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060184
	Qualcomm
	RP#34 completed
	25.101

	1833
	20049
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	2
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RAN_Work_Items
	Cingular
	RP#34 stopped. SR in RP-060680
	-

	1834
	20047
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	2
	Rel-7
	R4
	15/09/2005
	15/09/2005
	100%
	-
	T-mobile
	This item was conditionnaly approved pending decision of PCG#16 who decided not to approve it
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1835
	25025
	Rel-7 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-7
	R5
	11/11/2005
	12/09/2008
	100%
	not applicable
	-
	Linked to Feature UID_20028 (RInImp) 
	-

	1836
	25007
	UE Conformance Test for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	Nokia
	RP#32 completed
	34.108, 34.121

	1837
	25008
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	Qualcomm
	RP#32 completed
	34.108, 34.121

	1838
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_Work_Items
	Motorola
	RP#34 completed
	34.121, 34.108

	1839
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060486
	Nokia
	RP#41 completed (GERAN aspects might need to be included later)
	34.114

	1840
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	02/06/2006
	01/12/2006
	100%
	RAN5_Work_Items
	NEC, Motorola
	RP#34 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1841
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/12/2006
	01/06/2007
	100%
	RP-060676
	Motorola
	RP#36 completed
	34.108, 34.121-1, 34.121-2

	1842
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	01/06/2007
	07/12/2007
	100%
	RP-070414
	Motorola
	RP#38 completed
	-

	1843
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	01/06/2007
	07/03/2008
	100%
	RP-070381
	Ericsson
	RP#39 completed
	-

	1844
	20029
	Rel-7 RAN improvements
	RANimp
	1
	Rel-7
	RP,S5
	15/12/2004
	15/06/2007
	100%
	-
	-
	Generic feature
	-

	1845
	20026
	Optimization of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	2
	Rel-7
	R1
	15/12/2004
	15/12/2006
	100%
	RP-040552
	UTStarcom
	RP#34 completed
	-

	1846
	20031
	Delay optimization for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050386
	Nokia
	RP#33 completed
	25.815, 25.321, 25.322, 25.331

	1847
	20132
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	2
	Rel-7
	R2
	15/03/2005
	14/12/2005
	100%
	RP-050160
	Cingular
	RP#30 completed
	-

	1848
	20033
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	2
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050156
	IPwireless
	RP#32 completed
	25.102, 25.123

	1849
	20046
	Continuous connectivity for packet data users
	RANimp-CPC
	2
	Rel-7
	R1
	14/03/2005
	15/03/2007
	100%
	RP-050870
	Siemens
	RP#35 completed
	25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133

	1850
	7030
	Extended WCDMA Cell Range
	RANimp-ExtCell
	2
	Rel-7
	R3
	15/03/2006
	15/12/2006
	100%
	RP-060212
	Ericsson
	RP#34 completed
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331

	1851
	7031
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	2
	Rel-7
	R1
	15/03/2006
	15/12/2006
	100%
	RP-060119
	IPwireless
	RP#34 completed
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142

	1852
	330009
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	2
	Rel-7
	R2
	25/09/2006
	04/06/2007
	100%
	RP-070245
	Nokia
	RP#36 completed
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,

	1853
	340038
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070223
	Ericsson
	RP#36 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	1854
	340039
	Improved L2 support for high data rates
	RANimp-L2DataRates
	2
	Rel-7
	R2
	15/12/2006
	04/06/2007
	100%
	RP-070242
	Ericsson
	RP#36 completed
	25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999

	1855
	340040
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-060844
	Nokia
	RP#36 completed
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433

	1856
	20066
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	2
	Rel-7
	R3,S5
	02/06/2006
	15/06/2007
	100%
	RP-060418
	Vodafone
	RP#35 completed
	-

	1857
	20166
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	3
	Rel-7
	R3
	02/06/2006
	16/03/2007
	100%
	RP-060418
	Vodafone
	RP#35 completed
	-

	1858
	340045
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	3
	Rel-7
	S5
	26/01/2007
	15/06/2007
	100%
	not applicable
	Vodafone
	SP#36 completed
	32.642, 32.643, 32.645 – Align with RAN 25.466 

	1859
	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-7
	R5
	20/09/2006
	18/09/2009
	100%
	not applicable
	-
	Linked to Feature UID_20029 (RANimp) 
	-

	1860
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060484
	IPWireless
	RP#41 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1861
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	09/03/2007
	03/03/2008
	100%
	RP-071319
	Ericsson
	RP#39 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1862
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070022
	Motorola
	RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1863
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070020
	Ericsson
	RP#40 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1864
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070023
	Nokia
	RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1865
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp-UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	09/03/2007
	18/09/2009
	100%
	RP-080730
	Nokia
	RP#45 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1866
	20014
	7.68 Mcps TDD option
	VHCRTDD
	1
	Rel-7
	R1,R2,R3,R4,R5
	15/09/2004
	14/09/2007
	100%
	RP-060119
	IPwireless
	RP#31 completed
	-

	1867
	20015
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RP-060119
	IPwireless
	RP#31 completed
	25.202

	1868
	20016
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RP-060119
	IPwireless
	RP#31 completed
	25.221, 25.222, 25.223, 25.224,25.225

	1869
	20017
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	2
	Rel-7
	R2
	15/09/2004
	15/03/2006
	100%
	RP-060119
	IPwireless
	RP#31 completed
	25.301, 25.302, 25.305, 25.306, 25.321, 25.331

	1870
	20018
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	2
	Rel-7
	R3
	15/09/2004
	15/03/2006
	100%
	RP-060119
	IPwireless
	RP#31 completed
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	1871
	20019
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	2
	Rel-7
	R4
	15/09/2004
	15/06/2006
	100%
	RP-060119
	IPwireless
	RP#32 completed
	25.102, 25.105, 25.123, 25.133, 25.142

	1872
	25027
	Conformance Test Aspects - 7.68 Mcps TDD
	VHCRTDD-UEConTest
	2
	Rel-7
	R5
	20/09/2006
	14/09/2007
	100%
	RP-060482
	IPWireless
	RP#37 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1873
	20035
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	1
	Rel-7
	RP
	15/03/2005
	15/09/2006
	100%
	RP-050100
	IPwireless
	RP#33 completed
	-

	1874
	20036
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	2
	Rel-7
	R2
	15/03/2005
	15/06/2006
	100%
	RAN_Work_Items_History
	IPwireless
	RP#33 completed
	-

	1875
	20037
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	2
	Rel-7
	R1
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	IPwireless
	RP#33 completed
	25.201, 25.221,25.222, 25.223, 25.224, 25.225

	1876
	20038
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	IPwireless
	RP#33 completed
	25.301, 25.302, 25.306, 25.321, 25.331

	1877
	20039
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	2
	Rel-7
	R3
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	Interdigital
	RP#33 completed
	25.401, 25.420, 25.423, 25.427, 25.430, 25.433, 25.435

	1878
	20040
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	2
	Rel-7
	R4
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	IPwireless
	RP#33 completed
	25.102, 25.105, 25.123, 25.142

	1879
	20055
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	1
	Rel-7
	R1,R2,R3,R4,R5
	15/03/2006
	12/09/2008
	100%
	RP-060202
	CATT
	RP#35 completed
	-

	1880
	20056
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	2
	Rel-7
	R1
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	CATT
	RP#35 completed
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225

	1881
	20057
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	2
	Rel-7
	R2
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	CATT
	RP#35 completed
	25.301, 25.302, 25.306, 25.321, 25.331

	1882
	20058
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	2
	Rel-7
	R3
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	CATT
	RP#35 completed
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	1883
	20059
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	2
	Rel-7
	R4
	15/03/2006
	15/06/2007
	100%
	RAN_Work_Items
	CATT
	RP#36 completed
	25.102, 25.105, 25.123, 25.142

	1884
	350146
	1.28 Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	2
	Rel-7
	R5
	20/09/2007
	12/09/2008
	100%
	RP-070724
	CATT
	RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	1885
	490016
	Conformance Test  Aspects – Multiple Band and Multiple Frequency operation for LCR TDD
	LCRTDD_MB_MF_UEConTest
	1
	Rel-7
	R5
	17/09/2010
	16/09/2011
	100%
	RP-100805
	CATR
	RP#53 completed. Core specification was introduced via Rel-7 CR under TEI7 (RP#37 RP-070650) and via 2 Rel-8 work items: RInImp9-UMTS1880TDD and RInImp8-UMTS2300TDD.
	UTRA 34.108, 34.123-1, 34.123-2, 34.123-3

	1886
	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	1
	Rel-7
	GP
	28/01/2005
	16/11/2007
	100%
	GP-050284
	TeliaSonera
	GP#36 completed for R7
	25.914, 25.144, 45.005

	1887
	50119
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	1
	Rel-7
	GP
	03/01/2005
	30/06/2006
	100%
	GP-050543
	UTC
	-
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021

	1888
	51138
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	2
	Rel-7
	G1
	03/01/2005
	30/06/2005
	100%
	-
	-
	Completed
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 

	1889
	53084
	G1 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G1
	31/08/2005
	30/06/2006
	100%
	-
	-
	-
	51.021

	1890
	55094
	G3 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G3new
	31/08/2005
	30/06/2006
	100%
	-
	-
	-
	51.010

	1891
	50564
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	Ericsson
	Originally started Nov. 2003 as GP-030443
	-

	1892
	52143
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	2
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	Ericsson
	-
	-

	1893
	51137
	Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-7
	G1
	08/04/2005
	31/08/2007
	100%
	GP-061502
	Ericsson
	-
	-

	1894
	52144
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	2
	Rel-7
	G2
	30/06/2006
	17/11/2006
	100%
	GP-061503
	Ericsson
	-
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021

	1895
	52138
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051166
	Ericsson
	-
	-

	1896
	52139
	Deleted- Modifications to FLO
	SCSAGB-FLO
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051165
	Ericsson
	-
	-

	1897
	50565
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-050945
	Huawei
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021

	1898
	50566
	Changes to core specification
	TGSM810-Core
	2
	Rel-7
	GP
	08/04/2005
	02/09/2005
	100%
	GP-050946
	Huawei
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060

	1899
	55092
	Changes to MS testing specification
	TGSM810-MStest
	2
	Rel-7
	G3new
	08/04/2005
	31/08/2007
	100%
	GP-050947
	Huawei
	-
	51010-1

	1900
	53082
	Changes to BTS testing specification
	TGSM810-BTStest
	2
	Rel-7
	G1
	08/04/2005
	11/11/2005
	100%
	GP-050948
	Huawei
	-
	51021

	1901
	50567
	Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM
	1
	Rel-7
	GP
	08/04/2005
	17/11/2006
	100%
	GP-050979
	Nokia
	GP#30 completed. Started at GP#24
	-

	1902
	55093
	Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM-G2
	2
	Rel-7
	G2
	08/04/2005
	30/06/2006
	100%
	GP-050979
	Nokia
	GP#30 completed
	43.055, 44.018, 44.060

	1903
	55095
	Deleted - MS Conformance Testing
	HODSRDTM-Mstest
	2
	Rel-7
	G3new
	08/04/2005
	17/11/2006
	100%
	GP-050979
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51-010

	1904
	53083
	Deleted - BTS conformance testing
	HODSRDTM-BTStest
	2
	Rel-7
	G1
	08/04/2005
	17/11/2006
	100%
	GP-050979
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51.026

	1905
	50569
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	1
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-061491
	Nokia
	GP#36 completed
	-

	1906
	50571
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060115
	Nokia
	GP#33 completed
	45.005

	1907
	50572
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060116
	Nokia
	GP#33 completed
	24.008

	1908
	50573
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060117
	Nokia
	GP#33 completed
	45.005

	1909
	50570
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	2
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-060114
	Nokia
	GP#36 completed
	51.010

	1910
	50579
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	20/01/2006
	04/09/2009
	100%
	GP-061331
	Nokia Siemens Networks
	GP#35 completed
	-

	1911
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	30/06/2006
	100%
	GP-060484
	Nokia Siemens Networks
	GP#30 completed
	43.055, 43.064

	1912
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	31/08/2007
	100%
	GP-060485
	Nokia Siemens Networks
	GP#35 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008

	1913
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-MStest
	2
	Rel-7
	G3new
	20/01/2006
	04/09/2009
	100%
	GP-060486
	Nokia Siemens Networks
	GP#43 completed
	51.010

	1914
	50580
	Support of SIGTRAN in GERAN
	GSIGT
	1
	Rel-7
	GP
	20/01/2006
	30/06/2006
	100%
	GP-060450
	Ericsson
	GP#30 completed
	48.001, 48.006, 43.059, 49.031

	1915
	50582
	Latency Reductions
	LATRED
	1
	Rel-7
	GP
	30/06/2006
	31/08/2007
	100%
	GP-061519
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	1916
	52145
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061520
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	1917
	52146
	Reduced TTI
	LATRED-REDTTI
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061521
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	1918
	52147
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	1
	Rel-7
	G2
	30/06/2006
	16/02/2007
	100%
	GP-061349
	Ericsson
	GP#33 completed
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010

	1919
	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	1
	Rel-7
	GP
	08/09/2006
	20/05/2011
	100%
	GP-071083
	Nokia Siemens Networks, Ericsson
	GP#39 completed
	-

	1920
	51140
	Stage 2 for HUGE
	HUGE-Stage2
	2
	Rel-7
	G1
	08/09/2006
	07/09/2007
	100%
	GP-061902
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	43.055, 43.064

	1921
	51141
	Layer 1 Support for HUGE
	HUGE-Layer1
	2
	Rel-7
	G1
	08/09/2006
	22/02/2008
	100%
	GP-061903
	Nokia Siemens Networks, Ericsson
	GP#37 completed
	45.001, 45.002, 45.003, 45.004, 45.008

	1922
	52149
	Layer 2/3 Support for HUGE
	HUGE-Layer23
	2
	Rel-7
	G2
	08/09/2006
	31/08/2007
	100%
	GP-061904
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	24.008, 44.018, 44.060

	1923
	51142
	Performance requirements for HUGE
	HUGE-Perfreq
	2
	Rel-7
	G1
	08/09/2006
	29/08/2008
	100%
	GP-061905
	Nokia Siemens Networks, Ericsson
	GP#39 completed
	45.005

	1924
	51143
	BTS Conformance Test for HUGE
	HUGE-BTStest
	2
	Rel-7
	G1
	08/09/2006
	04/09/2009
	100%
	GP-061907
	Nokia Siemens Networks, Ericsson
	GP#43 completed
	51.021

	1925
	53087
	MS Conformance Test for HUGE
	HUGE-Mstest
	2
	Rel-7
	G3new
	08/09/2006
	20/05/2011
	100%
	GP-061906
	Nokia Siemens Networks, Ericsson
	GP#50 completed
	51.010

	1926
	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	1
	Rel-7
	GP
	17/11/2006
	20/05/2011
	100%
	GP-071080
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed
	-

	1927
	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	2
	Rel-7
	G1
	17/11/2006
	31/08/2007
	100%
	GP-062489
	Ericsson, Nokia Siemens Networks, Marvell
	GP#35 completed
	43.055, 43.064

	1928
	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	2
	Rel-7
	G1
	17/11/2006
	16/05/2008
	100%
	GP-062490
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008

	1929
	51146
	BTS Conformance Tests for REDHOT
	REDHOT-BTStest
	2
	Rel-7
	G1
	17/11/2006
	15/05/2009
	100%
	GP-062492
	Ericsson, Nokia Siemens Networks, Marvell
	GP#42 completed
	51.021

	1930
	53088
	MS Conformance Tests for REDHOT
	REDHOT-Mstest
	2
	Rel-7
	G3new
	17/11/2006
	20/05/2011
	100%
	GP-062491
	Ericsson, Nokia Siemens Networks, Marvell
	GP#50 completed
	51.010

	1931
	60110
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	1
	Rel-7
	All
	26/03/2007
	26/03/2007
	100%
	not applicable
	-
	-
	-

	1932
	25030
	Test - (Small) Technical Enhancements and Improvements for Rel-7
	TEI7_Test
	1
	Rel-7
	R5
	02/06/2006
	28/11/2007
	100%
	not applicable
	-
	-
	-

	1933
	32113
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	1
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	Nokia
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	1934
	32114
	Deleted - IMS aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	Nokia
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	1935
	32115
	Deleted - PS domain aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	Nokia
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	1936
	32005
	Deleted - IMS Local services
	IMSLocal
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	23.228

	1937
	32019
	Deleted - Stage 2
	IMSLocal
	2
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	DAB - Not yet required in SA2 as it exists in previous releases
	-

	1938
	11035
	Deleted - Stage 3 for IMS Local services
	IMSLocal
	2
	Rel-7
	C1
	06/01/2006
	06/01/2006
	100%
	-
	Lucent
	-
	-

	1939
	32078
	Deleted - IMS Phase 3
	-
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-

	1940
	701216
	Deleted - Improvements of Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	15/09/2004
	100%
	RAN_Work_Items
	-
	Stage 2 description of Interim conclusion
	-

	1941
	14018
	Deleted: Generic User Profile Phase 2
	-
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	-
	-
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 
	-

	1942
	42003
	Deleted - Stage 3 - Common objects
	-
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	TP-020275
	-
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	24.241

	1943
	0
	Release 7 Studies
	-
	1
	Rel-7
	CP,GP,RP,SP
	28/06/2004
	17/09/2007
	100%
	-
	-
	-
	-

	1944
	31082
	Study on Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	Ericsson
	Spin-off Feature UID_7038 (MTSI)
	22.973

	1945
	31050
	Study on Behaviour of Multi system UEs
	BMSU
	1
	Rel-7
	S1
	28/06/2004
	15/12/2005
	100%
	SP-050502
	Qualcomm
	-
	22.936

	1946
	31055
	Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	1
	Rel-7
	S1
	28/06/2004
	17/03/2005
	100%
	SP-040467
	TeliaSonera
	-
	22.979

	1947
	31059
	Study on All-IP Network
	FS_AIPN
	1
	Rel-7
	S1
	28/06/2004
	16/03/2005
	100%
	SP-040303
	NTT DoCoMo
	07/08 Moved to Rel-7 as Study out of stopped Rel-8 Feature UID_31067 All-IP Network (AIPN)
	22.978

	1948
	31075
	Study on Videotelephony teleservice
	VidTel
	1
	Rel-7
	S1
	01/03/2005
	17/01/2006
	100%
	SP-050506
	T-Mobile
	-
	22.903

	1949
	31073
	Study on Network Selection Principles
	NetSel
	1
	Rel-7
	S1
	15/03/2005
	08/12/2005
	100%
	SP-050227
	O2
	Spin-off Feature Network selection enhancements (NSP-CR) UID_7041
	22.811

	1950
	31041
	Study on Multimedia Priority Service
	PRIOR-MM
	1
	Rel-7
	S1
	28/03/2003
	30/06/2006
	100%
	SP-060329
	Telcordia
	Spin-off Feature PRIOR UID_340044
	22.953 

	1951
	31083
	Study on Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	11/07/2005
	31/03/2006
	100%
	SP-050388
	Motorola
	-
	22.967

	1952
	32073
	Study on Enhancement of E2E QoS
	QoS7
	1
	Rel-7
	S2
	28/06/2004
	15/09/2005
	100%
	SP-040326
	Huawei
	-
	23.802

	1953
	35066
	Study on SOAP/HTTP IRP Solution Sets
	OAM7-NIM-XML
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050610
	Nortel
	SP#34 completed
	32.809

	1954
	35067
	Study on Itf-N Implementation Conformance Statement (ICS) template
	OAM7-NIM-ICS 
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050609
	China Mobile
	SP#35 completed
	32.812

	1955
	35068
	Study on IRP Information Model
	OAM7-NIM-IM
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050611
	Motorola
	SP#35 completed
	32.810

	1956
	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	1
	Rel-7
	C3
	10/03/2006
	09/03/2007
	100%
	CP-060438
	Siemens
	Moved to FS at CT32 (in line with slides)
	29.814

	1957
	14019
	Study on Routeing of MT-SMS via the HPLMN
	SMS7
	1
	Rel-7
	C4
	07/10/2005
	01/12/2006
	100%
	CP-060701
	Vodafone
	Previously known as "Study of a SMS Centre for MT SMS"
	23.840

	1958
	7025
	Study on the TCAPsec Gateway concept
	SEC7-TCAP
	1
	Rel-7
	C4
	28/10/2005
	10/03/2006
	100%
	CP-050687
	Siemens
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway
	29.800

	1959
	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	1
	Rel-7
	C4
	22/03/2006
	08/06/2007
	100%
	CP-060698
	China Mobile
	-
	29.801

	1960
	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	1
	Rel-7
	C4
	15/05/2006
	14/09/2007
	100%
	CP-070034
	Vodafone
	-
	29.802

	1961
	330002
	CT4 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C4
	15/05/2006
	01/06/2007
	100%
	CP-070034
	Vodafone
	-
	29.802

	1962
	330003
	CT3 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	Ericsson
	-
	29.802

	1963
	20023
	Study on Evolved UTRA and UTRAN
	RANFS-Evo
	1
	Rel-7
	RP
	15/12/2004
	15/09/2006
	100%
	RP-040461
	NTT DoCoMo
	RP#33 (Sep 2006) completed. SR in RP-060472
	25.912

	1964
	20034
	Study on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	1
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050146
	Vodafone
	RP#32 (Jun 2006) completed. SR in RP-060412
	none

	1965
	20041
	Study on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	1
	Rel-7
	R4
	15/06/2005
	14/03/2006
	100%
	RP-050387
	Ericsson
	RP#31 (Mar 2006) completed. SR in RP-060035
	25.818

	1966
	20044
	Study on Continuous connectivity for packet data users
	RANFS-cont-packet
	1
	Rel-7
	R1
	15/03/2005
	14/09/2005
	100%
	RP-050391
	Siemens
	RP#29 (Sep 2006) completed. SR in RP-050427
	none

	1967
	20051
	Study on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	1
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RP-050746
	LG Electronics
	RP#34 (Dec 2006) completed. SR in RP-060692
	25.905

	1968
	20052
	Study on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	1
	Rel-7
	R4
	15/12/2005
	15/06/2006
	100%
	RP-050782
	Cingular
	RP#32 (Jun 2006) closed (no progress). SR in RP-060263
	none

	1969
	20053
	Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	1
	Rel-7
	R4
	15/12/2005
	04/06/2007
	100%
	RP-050880
	Cingular
	RP#36 (May 2007) completed. SR in RP-070499
	25.963

	1970
	20065
	Study on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	1
	Rel-7
	RP
	15/03/2006
	17/09/2007
	100%
	RP-060217
	Cingular
	RP#37 (Sep 2007) completed. SR in RP-070533
	25.999

	1971
	330013
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	1
	Rel-7
	R4
	22/06/2007
	22/06/2007
	100%
	RP-060641
	Nokia
	RP#37 (Sep 2007) completed. SR in RP-070534
	25.906

	1972
	50568
	Study on Future GERAN Evolution
	FGE
	1
	Rel-7
	GP
	08/04/2005
	16/02/2007
	100%
	GP-051052
	Nokia
	GP#33 completed
	45.912

	1973
	50120
	Study on GAN Enhancements
	EGAN
	1
	Rel-7
	GP
	31/08/2007
	31/08/2007
	100%
	GP-062298
	T-Mobile
	GP#35 completed
	43.902

	1974
	31054
	Deleted - Study on IMS with real time services deployment
	IRTSD
	1
	Rel-7
	S1
	28/06/2004
	12/09/2005
	100%
	SP-040465
	-
	-
	-

	1975
	31077
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050386
	Vodafone
	-
	-

	1976
	7011
	Deleted - Study on Personal Network and Personal Area Network
	PNPAN
	1
	Rel-7
	S1
	20/10/2006
	20/10/2006
	100%
	-
	-
	Moved from FS section Feb 06
	-

	1977
	31078
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050387
	Ericsson
	-
	-

	1978
	31079
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050388
	Motorola
	-
	-

	1979
	31080
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050389
	China Mobile
	-
	-

	1980
	31087
	Deleted - Study on Customised Alerting Tone (CAT) Requirements (was duplicated)
	CAT
	1
	Rel-7
	S1
	30/06/2006
	30/06/2006
	100%
	SP-050607 
	-
	Awaiting MCC SA3 input
	-

	1981
	320017
	Deleted - Study on LCS architecture for I-WLAN (covered by 32108)
	IMS-SE
	1
	Rel-7
	S2
	08/12/2006
	08/12/2006
	100%
	-
	LG Electronics
	-
	-

	1982
	732028
	Deleted - IMS security extensions (covered by UID33027)
	IMS-SE
	1
	Rel-7
	S3
	08/12/2005
	08/12/2005
	100%
	SP-050395
	Ericsson
	-
	-

	1983
	32029
	Deleted - Study on applicability of GALILEO for LCS
	Galileo
	1
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	SP-020541
	-
	-
	-

	1984
	32058
	Deleted - TR on Stage 2
	Galileo
	2
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	-
	-
	-
	-

	1985
	50095
	Deleted - GERAN review of the TR
	Galileo
	2
	Rel-7
	GP
	30/06/2005
	30/06/2005
	100%
	-
	-
	-
	-

	1986
	32076
	Deleted - Study on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	1
	Rel-7
	S2
	28/06/2004
	12/09/2005
	100%
	SP-040479
	Nortel
	SP-30: S2 has no intention for TR completion
	23.899

	1987
	32099
	Deleted - VoIMS bearer related enhancements
	VoIMS
	1
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	-
	-
	Created by MCC to group all VoIMS related items, after consultation of chairs
	-

	1988
	32098
	Deleted - Study on enhancement of radio performance for VoIMS
	VoIMS
	2
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	SP-050351
	Nortel
	WID approved SP#28. SA2#52 stopped
	23.807

	1989
	32112
	Deleted - Study on IMS enhancements and optimizations for real time communication.
	IMS-RT
	1
	Rel-7
	S2
	10/10/2005
	01/06/2007
	100%
	SP-050492
	Ericsson
	abandoned at 65%
	23.818

	1990
	32117
	Deleted - Study on Terminating Session handling
	CSIterm
	1
	Rel-7
	S2
	09/01/2006
	29/12/2006
	100%
	SP-050811
	Samsung
	SP#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029
	23.819

	1991
	34040
	Deleted - Study on Transferring of emergency call data – in-band modem solution (moved to Rel-8) 
	eCALLIBMS
	1
	Rel-7
	S4
	22/06/2007
	22/06/2007
	100%
	SP-060935
	Airbiquity
	SP-38 stopped
	26.967

	1992
	35045
	Deleted - Study on IRP usage scenarios
	OAM-Study
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050303
	Lucent
	-
	32.8xy

	1993
	360009
	Deleted - Study on Interference Cancellation for UTRA FDD UE (covered by UID 20053)
	RANFS-InterfCanc
	1
	Rel-7
	R4
	28/03/2007
	28/03/2007
	100%
	-
	-
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	-

	1994
	50552
	Deleted - Study on enhanced support of Video Telephony
	VIDGER
	1
	Rel-7
	GP
	30/06/2006
	30/06/2006
	100%
	GP-042221
	Ericsson
	FS CLOSED at G#28 (no input)
	-

	1995
	0
	Release 6 Features
	-
	1
	Rel-6
	NP,GP, RP,SP,TP
	28/06/2002
	30/12/2005
	100%
	-
	-
	-
	-

	1996
	1216
	Rel-6 Improvements of Radio Interface
	RInImp
	1
	Rel-6
	R2,R4,R5
	14/08/2000
	01/12/2006
	100%
	RAN_Work_Items
	-
	-
	-

	1997
	20032
	Improved support of IMS Realtime Services using HSDPA/EDCH
	RInImp-IMSRealTime
	2
	Rel-6
	R2
	15/03/2005
	14/12/2005
	100%
	-
	Cingular
	-
	-

	1998
	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	2
	Rel-6
	R4
	08/03/2002
	19/09/2003
	100%
	RAN_Work_Items_History
	Intel
	-
	25.101

	1999
	24004
	Base station classification
	RInImp-BSClass
	2
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	-
	-
	-
	-

	2000
	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	3
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	RAN_Work_Items_History
	Nokia
	-
	25.104, 25.141

	2001
	24007
	UMTS-850
	RInImp-UMTS850
	2
	Rel-6
	R4
	06/12/2002
	12/12/2003
	100%
	RAN_Work_Items_History
	Cingular
	Introduction of UMTS850 (Band V) in 25.307
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331, 25.942

	2002
	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	2
	Rel-6
	R4
	14/03/2003
	12/12/2003
	100%
	RAN_Work_Items_History
	NTT DoCoMo
	Introduction of UMTS800 in 25.307
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	2003
	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	2
	Rel-6
	R4
	14/03/2003
	14/03/2003
	100%
	RAN_Work_Items_History
	Nokia
	Introduction of UMTS1700/2100 (Band IV)
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	2004
	25010
	Conformance Test Aspects – UMTS 1.7/2.1 GHz Band
	RInImp-UMTS1721_Test
	2
	Rel-6
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_Work_Items
	Motorola
	-
	TS34.121, TS34.108

	2005
	24013
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	2
	Rel-6
	R4,R5
	19/09/2003
	09/06/2006
	100%
	RAN_Work_Items
	Nokia
	-
	-

	2006
	20011
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	3
	Rel-6
	R4
	15/09/2004
	09/06/2006
	100%
	RAN_Work_Items_History
	Nokia
	Approved at RP#25 as RP-040375
	25.101

	2007
	25001
	Testing of Improved Minimum Performance for HSDPA
	RInImp-HSPerf-10Code_Test
	3
	Rel-6
	R5
	19/09/2003
	16/03/2006
	100%
	RAN5_Work_Items
	Motorola
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	2008
	24014
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	3
	Rel-6
	R4
	15/12/2003
	07/06/2005
	100%
	RAN_Work_Items_History
	NTT DoCoMo
	-
	25.101

	2009
	25002
	Testing of Performance of Receiver diversity for HSDPA
	RInImp-HSPerf-RxDiv_Test
	3
	Rel-6
	R5
	19/09/2003
	16/03/2006
	100%
	RAN5_Work_Items
	Motorola
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	2010
	3
	Rel-6 RAN Feasibility Studies
	-
	1
	Rel-6
	RP
	14/08/2000
	14/03/2005
	100%
	RAN_Work_Items_History
	-
	-
	-

	2011
	23007
	FS of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	2
	Rel-6
	R3
	06/12/2002
	18/12/2003
	100%
	RAN_Study_Items_History
	Interdigital
	-
	25.801, 25.423

	2012
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	2
	Rel-6
	R1
	14/08/2000
	14/09/2004
	100%
	RAN_Study_Items
	Nokia
	Study finished at RP#25
	25.899

	2013
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	2
	Rel-6
	R1
	14/12/2001
	19/09/2003
	100%
	RAN_Study_Items_History
	Samsung
	-
	25.888

	2014
	21003
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	2
	Rel-6
	R1
	10/06/2002
	14/06/2004
	100%
	RAN_Study_Items_History
	Nortel
	-
	25.892

	2015
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	2
	Rel-6
	R1
	06/09/2002
	12/03/2004
	100%
	RAN_Study_Items_History
	Nokia
	-
	25.896

	2016
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	2
	Rel-6
	R1
	06/09/2002
	14/09/2004
	100%
	RAN_Study_Items
	IPWireless
	Study finished at RP#25
	25.895

	2017
	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	2
	Rel-6
	R3
	13/06/2003
	12/03/2004
	100%
	RAN_Study_Items_History
	Telefónica
	-
	25.807

	2018
	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	2
	Rel-6
	R1
	06/06/2003
	14/03/2005
	100%
	RAN_Study_Items
	Interdigital
	-
	25.804

	2019
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	2
	Rel-6
	R4
	08/03/2002
	06/09/2002
	100%
	RAN_Study_Items_History
	Allgon
	The RInImp-UEAnTM FS was re-opened at TSG RP#15 upon request from WG4
	-

	2020
	23006
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	2
	Rel-6
	R3
	09/09/2002
	14/12/2004
	100%
	RAN_Study_Items
	Nokia
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN
	-

	2021
	20003
	FDD Enhanced Uplink
	EDCH
	1
	Rel-6
	R2,R1,R3,R4,R5
	15/03/2004
	14/09/2007
	100%
	RAN_Work_Items
	Ericsson
	-
	-

	2022
	20004
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	2
	Rel-6
	R2
	15/03/2004
	14/12/2004
	100%
	RAN_Work_Items
	-
	-
	 25.309

	2023
	20005
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	2
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	Nokia
	-
	25.211, 25.212, 25.213, 25.214, 25.215

	2024
	20006
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	2
	Rel-6
	R2
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	Ericsson
	-
	25.301, 25.302, 25.306, 25.321, 25.331

	2025
	20007
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	2
	Rel-6
	R3
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	Nortel
	-
	25.401, 25.420, 25.423, 25.430, 25.433

	2026
	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	2
	Rel-6
	R4
	15/03/2004
	24/06/2004
	100%
	RAN_Work_Items
	Ericsson
	-
	25.101, 25.104, 25.133, 25.141

	2027
	25003
	Conformance Test Aspects – FDD Enhanced Uplink
	EDCH_Test
	2
	Rel-6
	R5
	03/06/2005
	14/09/2007
	100%
	RAN5_Work_Items
	Ericsson
	-
	34.108, 34.109, 34.121, 34.123-1, 34.123-2, 34.123-3

	2028
	9
	Rel-6 RAN improvements
	RANimp
	1
	Rel-6
	RP,S5
	09/09/2002
	14/03/2005
	100%
	RAN_Work_Items
	-
	Generic feature
	-

	2029
	624
	RAB support enhancement
	RANimp-RABSE
	2
	Rel-6
	R2
	14/03/2003
	14/03/2005
	100%
	RAN_Work_Items
	Nokia
	building block without particular end date
	 25.862

	2030
	21008
	Optimization of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	3
	Rel-6
	R1
	12/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	Nortel
	-
	-

	2031
	21009
	optimization of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	3
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items_History
	IPWireless
	WIDS modified in RP#26, RP-040551
	-

	2032
	20013
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	3
	Rel-6
	R1
	15/09/2004
	14/12/2004
	100%
	-
	Nokia
	Approved at RP#25 as RP-040390
	25.212, 25.214, 24.331, 25.433

	2033
	23009
	Deleted - Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	3
	Rel-6
	R3
	14/03/2003
	03/06/2004
	100%
	RAN_Work_Items_History
	Nortel
	Closed RP#24 due to the lack of progress
	-

	2034
	23005
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	3
	Rel-6
	R3
	05/12/2003
	05/12/2003
	100%
	RAN_Work_Items
	Nokia
	abandoned RP-23
	-

	2035
	20999
	Beamforming Enhancements
	RANimp-BFE
	2
	Rel-6
	R1
	19/09/2003
	19/12/2003
	100%
	RAN_Work_Items_History
	Nokia
	-
	24.215, 25.423, 25.425, 25.433, 25.435

	2036
	23012
	Rel6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items
	Ericsson
	-
	-

	2037
	23014
	Improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-UEMsD
	3
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items_History
	Interdigital
	-
	25.423

	2038
	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	2
	Rel-6
	R3,S5
	14/03/2003
	16/09/2004
	100%
	RAN_Work_Items
	Vodafone
	-
	-

	2039
	23015
	Tilting Antenna - RAN aspects
	RANimp-TiltAnt
	3
	Rel-6
	R3
	14/03/2003
	14/09/2004
	100%
	RAN_Work_Items
	Vodafone
	Finished at RP#25
	25.460, 25.461, 25.462, 25.463

	2040
	35023
	OAM&P impacts
	RANimp-TiltAnt-OAM
	3
	Rel-6
	S5
	27/02/2004
	16/09/2004
	100%
	S5-048270
	Vodafone
	SP#25 09/2004 completed
	32.804, 32.64x

	2041
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	2
	Rel-6
	R3
	09/09/2002
	15/06/2004
	100%
	RAN_Work_Items_History
	Vodafone
	-
	-

	2042
	32023
	Location Services enhancements 2
	LCS2
	1
	Rel-6
	S2,S5,N4,RP
	15/01/2001
	16/12/2004
	100%
	SP-030127
	-
	-
	23.271

	2043
	32024
	Improvement on Le interface
	LCS2
	2
	Rel-6
	S2
	17/06/2002
	15/12/2004
	100%
	-
	-
	-
	-

	2044
	32051
	Stage 2
	LCS2
	3
	Rel-6
	S2
	17/06/2002
	22/09/2003
	100%
	-
	-
	-
	-

	2045
	32053
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	Updated according to SP-040232
	-

	2046
	32001
	Enhanced support for anonymity and user privacy
	LCS2
	2
	Rel-6
	S2
	08/07/2002
	15/12/2004
	100%
	-
	-
	-
	-

	2047
	32047
	Stage 2
	LCS2
	3
	Rel-6
	S2
	08/07/2002
	27/06/2003
	100%
	-
	-
	-
	-

	2048
	32054
	Stage 3 - impacts MLP and RLP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	Updated according to SP-040232
	-

	2049
	32025
	Enhanced inter-GMLC interface
	LCS2
	2
	Rel-6
	S2
	24/06/2002
	15/12/2004
	100%
	-
	-
	-
	-

	2050
	32048
	Stage 2
	LCS2
	3
	Rel-6
	S2
	24/06/2002
	05/09/2003
	100%
	-
	-
	-
	-

	2051
	32055
	Stage 3 - definition of RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	Updated according to SP-040232
	-

	2052
	32012
	Location Services support for IMS public identities
	LCS2
	2
	Rel-6
	S2
	24/02/2003
	15/12/2004
	100%
	-
	-
	-
	-

	2053
	32049
	Stage 2
	LCS2
	3
	Rel-6
	S2
	24/02/2003
	23/01/2004
	100%
	-
	-
	-
	-

	2054
	32056
	Stage 3 - impacts MLP, RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	Updated according to SP-040232
	-

	2055
	32026
	New area event for location service triggering reports
	LCS2
	2
	Rel-6
	S2
	03/06/2002
	15/12/2004
	100%
	-
	-
	-
	-

	2056
	32050
	Stage 2
	LCS2
	3
	Rel-6
	S2
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	-

	2057
	14015
	Stage 3 for UE-CN signalling
	LCS2
	3
	Rel-6
	N4
	09/10/2003
	31/08/2004
	100%
	-
	-
	31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. ......
	-

	2058
	32057
	Stage 3 - impacts MLP, RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	Updated according to SP-040232
	-

	2059
	20001
	UE positioning
	LCS2-UEpos
	2
	Rel-6
	RP
	15/01/2001
	14/09/2004
	100%
	-
	-
	-
	-

	2060
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	LCS-Rel4Pos
	3
	Rel-6
	R2
	15/01/2001
	19/09/2003
	100%
	RAN_Work_Items_History
	Siemens
	-
	25.305, 25.401, 25.450, 25.452, 25.453

	2061
	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	3
	Rel-6
	R4
	06/06/2003
	14/09/2004
	100%
	RAN_Work_Items
	AT&T Wireless
	Finished at RP#25
	25.171

	2062
	22002
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	3
	Rel-6
	R2
	01/07/2002
	19/09/2003
	100%
	RAN_Study_Items_History
	Cambridge Positioning Systems
	-
	-

	2063
	2457
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	3
	Rel-6
	R2
	26/09/2003
	26/09/2003
	100%
	RAN_Work_Items
	Siemens
	building block without particular end date
	-

	2064
	35035
	LCS charging
	LCS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-040778
	France Telecom
	SP#26 12/2004 completed
	32.271

	2065
	1571
	Rel-6 Security enhancements
	SEC1
	1
	Rel-6
	S3
	03/01/2001
	26/11/2004
	100%
	SP-000421
	Vodafone
	SP#9 approved WID
	-

	2066
	2026
	Enhanced HE control of security (including positive authentication reporting)
	SEC1
	2
	Rel-6
	S3
	03/01/2001
	25/09/2003
	100%
	SP-000421
	Vodafone
	SP#9 approved WID S3-000490 (Enhanced home control of security by HE)
	33.102

	2067
	2027
	Deleted - SEC1 Stage 2 (Enhanced HE control of security)
	SEC1
	3
	Rel-6
	S3
	03/01/2001
	14/06/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2068
	33006
	Network Domain Security
	SEC1-NDS
	3
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	SP-000420
	Telenor
	SP#9 approved WID S3-000606 (Network Domain Security)
	33.102, 33.103, 33.105

	2069
	33007
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	4
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	SP-000420
	-
	SP#9 approved WID S3-000626 (Access security for IP-based services)
	33.210

	2070
	33017
	Network Domain Security; Authentication Framework (NDS/AF)
	SEC1-NDS-AF
	2
	Rel-6
	S3
	15/02/2002
	13/02/2004
	100%
	SP-030108
	Nokia
	SP#19 approved WID
	33.810

	2071
	33019
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	2
	Rel-6
	S3
	26/09/2003
	26/11/2004
	100%
	SP-030491
	Vodafone
	-
	42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020

	2072
	33020
	Network Domain Security; MAP application layer security (NDS/MAPsec)
	MAPSEC
	1
	Rel-6
	S3
	06/07/2004
	29/12/2004
	100%
	SP-040280
	Vodafone
	SP#19 approved WID. Marked as closed 12/2008 (was marked 20% complete)
	33.200

	2073
	32021
	IMS Phase 2
	IMS2
	1
	Rel-6
	S1,S2,S3,S5,NP,R5
	28/08/2000
	14/09/2007
	100%
	-
	-
	-
	-

	2074
	14014
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	2
	Rel-6
	N4
	06/06/2003
	31/08/2004
	100%
	NP-030229
	-
	Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....
	-

	2075
	25009
	Conformance Test Aspects – IMS Call Control Rel-6 enhancements
	IMS2_CCR_Test
	2
	Rel-6
	R5
	10/03/2006
	14/09/2007
	100%
	RAN5_Work_Items
	Ericsson
	-
	34.229-1, 34.229-2, 34.229-3, 34.108

	2076
	31025
	IMS Group Management
	IMSGM
	2
	Rel-6
	S1
	14/03/2002
	08/12/2004
	100%
	SP-020065
	Nokia
	-
	-

	2077
	31026
	Stage 1 - TS on IMS group management
	IMSGM
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	-
	Nokia
	-
	-

	2078
	32036
	Stage 2
	IMSGM
	3
	Rel-6
	S2
	26/05/2003
	31/12/2003
	100%
	-
	-
	-
	23.228

	2079
	11036
	Stage 3 for IMS Group management (e.g. chat)
	IMSGM
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	Lucent
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)
	-

	2080
	11037
	IMS Conferencing
	-
	2
	Rel-6
	N1
	04/11/2002
	08/12/2004
	100%
	-
	-
	-
	-

	2081
	32037
	Stage 2
	-
	3
	Rel-6
	S2
	04/11/2002
	31/12/2003
	100%
	-
	-
	-
	23.228

	2082
	32038
	Stage 3
	-
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	Lucent
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)
	-

	2083
	31022
	IMS Messaging
	IMSM
	2
	Rel-6
	S1
	14/03/2002
	30/12/2005
	100%
	SP-020065
	Nokia
	-
	-

	2084
	31023
	TR on support of messaging in the IMS
	IMSM-TR
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	SP-020065
	Nokia
	-
	new 22.940

	2085
	31034
	Stage 1 22.340
	IMSM-TS
	3
	Rel-6
	S1
	11/11/2002
	11/12/2002
	100%
	SP-020065
	Nokia
	-
	22.340

	2086
	31033
	CRs to 22.140 & 22.228
	IMSM-CR
	3
	Rel-6
	S1
	14/03/2002
	17/03/2003
	100%
	SP-020065
	Nokia
	-
	22.140,22.228

	2087
	32700
	Stage 2
	IMSM
	3
	Rel-6
	S2
	04/11/2002
	31/08/2004
	100%
	-
	-
	-
	23.228

	2088
	11039
	Stage 3 for IMS Messaging
	IMSM
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	Lucent
	-
	-

	2089
	60001
	SIP/SIMPLE Instant messaging
	-
	3
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	Updated according to SP-040232
	-

	2090
	11040
	Additional SIP Capabilities support not covered by Rel-5
	-
	2
	Rel-6
	N1
	11/11/2002
	17/06/2005
	100%
	-
	-
	-
	-

	2091
	32041
	Stage 2 for add SIP cap (e.g. forking)
	-
	3
	Rel-6
	S2
	11/11/2002
	20/02/2004
	100%
	-
	-
	-
	23.228

	2092
	32042
	Stage 3 for Additional SIP Capabilities
	-
	3
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	Lucent
	-
	-

	2093
	11052
	Procedured associated with IMS-ALG
	-
	3
	Rel-6
	N1
	06/09/2004
	17/06/2005
	100%
	-
	-
	-
	-

	2094
	11041
	Review additional SIP Capabilities against IMS
	-
	2
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	Lucent
	-
	-

	2095
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	2
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	NP-020091
	BT
	[DAB 14.02.02] - end date pushed back to March 2003
	23.821, 29.061, 29.162

	2096
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	IMS-CCR-IWIP
	3
	Rel-6
	N3
	28/08/2000
	13/06/2003
	100%
	-
	Siemens
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20
	New 29.962

	2097
	13005
	Interworking for IPv6 to IPv4
	-
	3
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	-
	-
	-
	29.163

	2098
	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	-
	3
	Rel-6
	N1
	11/05/2004
	08/09/2004
	100%
	-
	-
	-
	-

	2099
	11017
	stage 3 of interworking with non-IMS IP networks
	-
	3
	Rel-6
	N1
	14/03/2001
	08/09/2004
	100%
	-
	-
	-
	-

	2100
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	2
	Rel-6
	N3
	28/08/2000
	18/03/2004
	100%
	NP-030292
	Vodafone
	[DAB - 25.05.04] - CN3 consider this work to be complete
	29.163, 29.061, 24.228, and new CN4 specification

	2101
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	IMS-CCR-Mn
	2
	Rel-6
	N4
	07/08/2001
	01/09/2004
	100%
	-
	-
	TISPAN issue is open
	-

	2102
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	-
	2
	Rel-6
	S1
	15/11/2002
	12/12/2002
	100%
	-
	Nokia
	-
	-

	2103
	33012
	Lawful Interception in Rel-6 architecture
	SEC1-LI
	2
	Rel-6
	S3
	09/12/2002
	18/12/2003
	100%
	SP-030106
	Reg TP, Nortel
	-
	33.106, 33.107, 33.108

	2104
	31042
	IMS Subscription and access scenarios
	-
	2
	Rel-6
	S1
	16/12/2002
	13/06/2003
	100%
	-
	TeliaSonera
	-
	22.800

	2105
	35032
	IMS charging
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	Ericsson
	SP#26 12/2004 completed
	32.260

	2106
	11051
	IMS Management objects
	-
	2
	Rel-6
	N1
	03/09/2004
	04/11/2005
	100%
	NP-040494
	-
	-
	24.167

	2107
	32027
	Deleted - Stage 2 of IMS Phase 2
	IMS2
	2
	Rel-6
	S2
	19/09/2003
	19/09/2003
	100%
	SP-020544
	-
	-
	-

	2108
	32063
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	1
	Rel-6
	S2,S4,S5
	08/09/2003
	09/06/2005
	100%
	SP-030384
	Ericsson
	-
	-

	2109
	32068
	Feasibility Study
	PoC
	2
	Rel-6
	S2
	08/09/2003
	30/11/2004
	100%
	SP-030384
	Ericsson
	-
	23.979

	2110
	60002
	Dependencies on OMA PoC
	PoC
	2
	Rel-6
	OMA
	01/01/2004
	28/02/2005
	100%
	-
	-
	Updated according to SP-040232
	-

	2111
	34029
	Selection of one or more PoC codec(s) for PoC
	PoC
	2
	Rel-6
	S4
	13/09/2004
	16/12/2004
	100%
	-
	-
	Completed
	26.235, 26.236

	2112
	35036
	PoC charging
	PoC-CH
	2
	Rel-6
	S5
	27/09/2004
	09/06/2005
	100%
	SP-050032
	Siemens
	SP#28 06/2005 completed
	32.272

	2113
	32062
	Study on Interworking aspects and migration scenarios for IPv4 based IMS Implementations
	IPv4IMS
	1
	Rel-6
	S2
	08/09/2003
	25/06/2004
	100%
	SP-040327
	Siemens
	-
	23.981

	2114
	11032
	Interoperability and Commonality between IMS using different IP-connectivity Networks
	IMSCOOP
	1
	Rel-6
	S2
	16/09/2002
	12/12/2003
	100%
	-
	-
	-
	23.864

	2115
	32028
	Stage 2 for Interoperability
	IMSCOOP
	2
	Rel-6
	S2
	16/09/2002
	30/09/2003
	100%
	SP-020543
	Nokia
	No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2
	23.864

	2116
	32061
	Stage 2 for commonality
	IMSCOOP
	2
	Rel-6
	S2
	16/09/2002
	19/09/2003
	100%
	SP-020543
	Nokia
	-
	23.864

	2117
	11033
	Stage 3
	IMSCOOP
	2
	Rel-6
	N1
	14/10/2002
	12/12/2003
	100%
	NP-020572
	Lucent
	-
	-

	2118
	1365
	Support of Push Services
	PUSH
	1
	Rel-6
	S1
	03/01/2001
	27/02/2004
	100%
	SP-000669
	NTT Comware
	Changed from FS to actual support of Push
	23.976

	2119
	31004
	Stage 1
	PUSH
	2
	Rel-6
	S1
	03/01/2001
	14/06/2002
	100%
	-
	-
	-
	-

	2120
	32701
	TR 23.976 on Push Architecture
	PUSH
	2
	Rel-6
	S2
	11/11/2002
	27/02/2004
	100%
	SP-030126
	Research In Motion
	-
	23.976

	2121
	42009
	Multimedia Messaging (MMS) enhancements
	MMS6
	1
	Rel-6
	T2,S1,S4,S5,OMA
	15/08/2002
	07/12/2005
	100%
	TP-030175
	Siemens
	-
	-

	2122
	42010
	Definition of service requirements
	MMS6-SR
	2
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	-
	-
	22.140

	2123
	31031
	Definition of service requirements charging
	MMS6-SR
	3
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	Siemens
	-
	22.140

	2124
	42011
	Technical realization
	MMS6
	2
	Rel-6
	T2
	06/09/2002
	10/12/2004
	100%
	-
	Siemens
	-
	23.140

	2125
	42012
	OMA dependencies
	MMS6
	2
	Rel-6
	OMA
	15/08/2003
	29/04/2005
	100%
	-
	-
	-
	OMA specs

	2126
	42013
	MMS formats and codecs
	MMS6-Codec
	2
	Rel-6
	S4
	15/08/2002
	07/12/2005
	100%
	-
	Nokia
	-
	26.140, 26.936

	2127
	42014
	Handling of private addressing schemes in MMS
	MMS6
	2
	Rel-6
	T2
	10/12/2003
	10/12/2004
	100%
	TP-030299
	T-Mobile
	-
	23.140

	2128
	35034
	MMS charging
	MMS6-CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-040778
	-
	SP#25 09/2004 completed
	32.270

	2129
	42015
	Deleted - FS Multiple MMS Relay/Server Architecture
	MMS6
	2
	Rel-6
	T2
	10/12/2004
	10/12/2004
	100%
	TP-030301
	Telefónica Móviles
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140
	probably Annex to 23.140

	2130
	42005
	Rel-6 MExE enhancements
	MEXE6
	1
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	-
	-
	-
	-

	2131
	42006
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	2
	Rel-6
	T2
	08/03/2002
	12/03/2003
	100%
	TP-020017
	TTPCom
	-
	-

	2132
	42007
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	2
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	TP-020086
	Nokia Siemens Networks
	-
	22.857

	2133
	2062
	Subscription Management
	SuM
	1
	Rel-6
	S5
	20/09/2002
	17/03/2005
	100%
	SP-040763
	T-Mobile
	SP#27 03/2005 completed
	32.140/1, 32.171/2/5, 32.803

	2134
	2499
	Presence Capability
	PRESNC
	1
	Rel-6
	S1,S2,S3,S4,N1,N3,N4,OMA
	19/03/2001
	07/12/2005
	100%
	SP-010064
	Motorola
	merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date
	-

	2135
	2501
	Stage 1
	PRESNC
	2
	Rel-6
	S1
	19/03/2001
	18/07/2003
	100%
	SP-010064
	Motorola
	TP#16 moved Stage 1 to Rel-6 TS 22.141 (existed already in Rel-5)
	22.141

	2136
	2502
	Stage 2
	PRESNC
	2
	Rel-6
	S2
	12/09/2001
	20/09/2002
	100%
	SP-010517
	Nokia
	-
	23.002, 24.229, new 23.141

	2137
	2503
	Stage 3
	PRESNC
	2
	Rel-6
	N1,N4
	01/04/2002
	08/12/2004
	100%
	NP-040492
	Lucent
	Dependency to 2 IETF drafts, no known work at the moment
	 new N1 (24.141, 24.841), N4 (29.002, 29.228, 29.230, 29.328)

	2138
	13018
	Stage 3 (CN3 Part Pk interface)
	PRESNC
	2
	Rel-6
	N3
	01/04/2002
	11/03/2005
	100%
	NP-040492
	Lucent
	-
	29.061, 29.161

	2139
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	PRESNC-COFIMP
	2
	Rel-6
	S4
	12/06/2003
	07/12/2005
	100%
	SP-030212
	Nokia
	-
	 26.141, 26.936

	2140
	2504
	Security aspects of Presence Capability
	PRESNC
	2
	Rel-6
	S3
	26/08/2002
	12/12/2002
	100%
	SP-020514
	Ericsson
	SP#17 approved WID S3-020429
	-

	2141
	60003
	SIMPLE Presence
	PRESNC
	2
	Rel-6
	OMA
	01/01/2004
	31/03/2005
	100%
	SP-040232
	-
	SP#24 OMA LS_in update in SP-040232 OMA dependencies on 3GPP deliverables
	-

	2142
	50056
	Enhanced A/Gb feasibility study
	AGbEnFS
	1
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	GP-022565
	Vodafone
	-
	None

	2143
	50057
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	2
	Rel-6
	G2
	30/08/2002
	08/11/2002
	100%
	GP-022565
	Vodafone
	-
	None

	2144
	50080
	Requirements for the support of conversational services
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	None

	2145
	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	None

	2146
	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	None

	2147
	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	None

	2148
	50082
	Standardisation effort
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	None

	2149
	50083
	Dependency to other features
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	None

	2150
	50063
	Flexible Layer One for GERAN
	FLOGER
	1
	Rel-6
	GP,S3
	03/01/2000
	25/06/2004
	100%
	GP-021018
	Nokia
	-
	-

	2151
	50064
	Realisation of a Flexible Layer One
	FLOGER-Real
	2
	Rel-6
	GP
	03/01/2000
	23/04/2004
	100%
	GP-021019
	Nokia
	-
	-

	2152
	50065
	Technical Report
	FLOGER-Real
	3
	Rel-6
	GP
	19/04/2002
	06/02/2004
	100%
	GP-021019
	Nokia
	-
	-

	2153
	51002
	Architecture in 45.001 and 43.051
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	Nokia
	-
	-

	2154
	51003
	Multiplexing in 45.002
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	Nokia
	-
	-

	2155
	51004
	Channel Coding in 45.003
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	Nokia
	-
	-

	2156
	51005
	Performance Requirements in 45.005
	FLOGER-Real
	3
	Rel-6
	G1
	03/01/2000
	23/04/2004
	100%
	GP-021019
	Nokia
	-
	-

	2157
	51006
	Radio subsystem link control in 45.008
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	Nokia
	-
	-

	2158
	52071
	Requirements in 44.004
	FLOGER-Real
	3
	Rel-6
	G2
	19/04/2002
	23/04/2004
	100%
	GP-021019
	Nokia
	-
	-

	2159
	52072
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	2
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	Nokia
	-
	-

	2160
	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	FLOGER-SigPro
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	Nokia
	-
	-

	2161
	52074
	Modifications to RRC in 44.118 and 44.018
	FLOGER-SigPro
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	Nokia
	-
	-

	2162
	52075
	Security for a Flexible Layer One
	FLOGER-SecFLO
	2
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	GP-021021
	Nokia
	-
	-

	2163
	52076
	Ciphering in 44.060, 44.160, 44.018, 44.118
	FLOGER-SecFLO
	3
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	GP-021021
	Nokia
	-
	 44.060, 44.160, 44.018, 44.118

	2164
	55077
	Deleted - GERAN MS Conformance test for the Flexible Layer One - DELETE
	FLOGER-Msconf
	2
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	GP-021022
	Nokia
	-
	-

	2165
	55078
	Deleted at TSG #27 - MS Test in 51.010
	FLOGER-Msconf
	3
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	-
	Nokia
	-
	-

	2166
	55079
	Deleted - GERAN BTS Conformance test for the Flexible Layer One - DELETE
	FLOGER-BTSconf
	2
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	GP-021023
	Nokia
	-
	-

	2167
	53080
	Deleted at TGS #27 - BTS Test in 51.021 - DELETE
	FLOGER-BTSconf
	3
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	-
	Nokia
	-
	-

	2168
	50041
	Uplink TDOA feasibility study
	TDOAF
	1
	Rel-6
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012794
	TruePosition
	-
	45.811

	2169
	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	1
	Rel-6
	S1,S2,S3,S4,S5,RP,R5,GP
	11/05/2001
	07/03/2008
	100%
	-
	-
	Title renamed at SP#13
	-

	2170
	2545
	Stage 1
	MBMS
	2
	Rel-6
	S1
	11/05/2001
	01/04/2002
	100%
	-
	-
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101
	22.146, 22.101

	2171
	32002
	Stage 2
	MBMS
	2
	Rel-6
	S2
	24/09/2001
	17/03/2004
	100%
	SP-010516
	-
	-
	-

	2172
	32702
	TR on Architectural Study
	MBMS
	3
	Rel-6
	S2
	24/09/2001
	23/08/2002
	100%
	-
	-
	-
	23.846

	2173
	32703
	Stage 2 Specification Work
	MBMS
	3
	Rel-6
	S2
	19/08/2002
	17/03/2004
	100%
	-
	-
	-
	23.246

	2174
	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	2
	Rel-6
	R2
	01/01/2002
	14/09/2005
	100%
	RAN_Work_Items
	Nokia
	-
	25.346, 25.304, 25.321, 25.322, 25.323, 25.331

	2175
	20022
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	3
	Rel-6
	R2
	01/01/2002
	14/12/2004
	100%
	-
	Nokia
	Was  "Introduction of MBMS in RAN" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BB
	25.346, 25.304, 25.321, 25.322, 25.323

	2176
	20020
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	3
	Rel-6
	R4
	15/09/2004
	14/09/2005
	100%
	RAN_Work_Items
	Ericsson
	Approved at RP#25 as RP-040370
	25.101, 25.133

	2177
	11030
	Support of the MBMS in CN protocols
	MBMS
	2
	Rel-6
	N1
	18/06/2002
	08/12/2004
	100%
	NP-040493
	-
	-
	-

	2178
	13015
	Gmb interface for MBMS (CN3 part)
	MBMS
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	-
	-
	-
	29.061

	2179
	33008
	Security aspects of MBMS
	MBMS
	2
	Rel-6
	S3
	01/07/2002
	18/03/2005
	100%
	SP-020514
	3
	SP#17 approved WID S3-020433
	new 33.246 

	2180
	50085
	Support of MBMS in GERAN
	MBMS-GERAN
	2
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	GP-022566
	-
	-
	-

	2181
	50086
	Impact on the logical and physical channels
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-

	2182
	52085
	Re-synchronisation at cell change
	MBMS-GERAN
	3
	Rel-6
	G2
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-

	2183
	50098
	Simultaneous support of MBMS services
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-

	2184
	50099
	Simultaneous support of MBMS and non-MBMS services
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	-
	-

	2185
	50100
	Resynchronisation at cell change
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	-
	-

	2186
	50087
	Decision making process between point-to-point or pont-to-multipoint configurations
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-

	2187
	50088
	MBMS channel allocations procedures to multiple MSs
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-

	2188
	50089
	Changes to the Gb interface
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-

	2189
	50090
	GERAN specific changes to the Iu-ps interface
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-

	2190
	50091
	Interaction between MBMS and Iu-flex
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-

	2191
	50092
	Security aspects
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-

	2192
	53081
	MBMS-GERAN - MS conformance tests
	MBMS-GERAN
	3
	Rel-6
	G3new
	25/01/2002
	28/01/2005
	100%
	-
	-
	-
	-

	2193
	55091
	Deleted - MS conformance tests - G5
	MBMS-GERAN
	3
	Rel-6
	G5
	27/06/2003
	27/06/2003
	100%
	-
	-
	-
	-

	2194
	31045
	MBMS User Services
	MBMS
	2
	Rel-6
	S1
	13/05/2003
	16/03/2006
	100%
	-
	-
	-
	22.246

	2195
	31044
	MBMS User Services Stage 1
	MBMS
	3
	Rel-6
	S1
	13/05/2003
	01/04/2004
	100%
	-
	-
	-
	22.246

	2196
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	3
	Rel-6
	S4
	12/06/2003
	16/03/2006
	100%
	SP-030674
	Nokia
	TR26.946 tbc by March 06
	26.346, 26.936, 26.946

	2197
	35038
	MBMS charging
	MBMS-CH
	2
	Rel-6
	S5
	11/01/2005
	09/06/2005
	100%
	SP-040779
	-
	SP#28 06/2005 completed
	32.273

	2198
	25024
	MBMS UE Conformance Testing
	MBMS-UEConTest
	2
	Rel-6
	R5,T1
	10/03/2006
	07/03/2008
	100%
	RAN5_Work_Items
	-
	BB place holder for a number of RAN5 Tasks. Moved in from the Stoyan/Testing WP
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3

	2199
	25014
	RF/RRM Conformance Test Aspects – MBMS (FDD)
	MBMS-RAN-RF_Test
	3
	Rel-6
	R5,T1
	02/06/2006
	07/03/2008
	100%
	RAN5_Work_Items
	Ericsson
	TS 34.109 is under RAN2; RAN5 need to identify possible new requirements on UE test loop functionality to enable testing
	 34.108, 34.109, 34.121-1, 34.121-2

	2200
	25022
	Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD
	MBMS-UEConTest_TDH
	3
	Rel-6
	R5,T1
	20/09/2006
	07/12/2007
	100%
	RAN5_Work_Items
	IPWireless
	-
	 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	2201
	25023
	Signalling Conformance Test Aspects – MBMS for LCR TDD
	MBMS-UEConTest_SIGTDL
	3
	Rel-6
	R5,T1
	20/09/2006
	07/12/2007
	100%
	RAN5_Work_Items
	DATANG
	-
	 34.108, 34.123-1, 34.123-2, 34.123-3

	2202
	25011
	Conformance Test Aspects – MBMS
	MBMS_Test
	3
	Rel-6
	R5,T1
	10/03/2006
	14/09/2007
	100%
	RAN5_Work_Items
	Qualcomm
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	2203
	25038
	Conformance Test Aspects - 1.28 Mcps TDD MBMS RF/RRM
	MBMS-UEConTest_RFTDL
	3
	Rel-6
	R5,T1
	01/06/2007
	07/12/2007
	100%
	RAN5_Work_Items
	Datang Mobile
	-
	 34.108, 34.109, 34.122

	2204
	31006
	Speech Recognition and Speech Enabled Services
	SRSES
	1
	Rel-6
	S1
	08/10/2001
	30/12/2005
	100%
	SP-010572
	-
	-
	-

	2205
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	2
	Rel-6
	S1
	08/10/2001
	15/03/2002
	100%
	SP-010581
	Qualcomm
	-
	22.977, 22.941, 23.207, 22.243

	2206
	32999
	TR on Architectural impacts
	SRSES
	2
	Rel-6
	S2
	12/05/2003
	02/03/2004
	100%
	-
	-
	-
	23.877

	2207
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	2
	Rel-6
	S4
	15/10/2002
	16/12/2004
	100%
	SP-020687
	Motorola
	-
	26.235, 26.236, 26.243, 26.177, 26.943

	2208
	60004
	Multimodal support
	SRSES
	2
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	-
	-

	2209
	11021
	Deleted - SES codec negotiation at Session Description Protocol (SDP)
	SRSES
	2
	Rel-6
	N1
	04/06/2003
	04/06/2003
	100%
	-
	-
	Abandoned NP-23
	-

	2210
	31008
	Generic User Profile Rel-6
	GUP
	1
	Rel-6
	S1,S3
	08/10/2001
	03/03/2005
	100%
	SP-040515
	-
	-
	-

	2211
	31009
	Stage 1 - Requirements
	GUP
	2
	Rel-6
	S1
	08/10/2001
	30/05/2003
	100%
	-
	T-Mobile
	-
	22.240, 22.228

	2212
	32008
	Stage 2 - Architecture
	GUP
	2
	Rel-6
	S2
	28/01/2002
	06/06/2003
	100%
	SP-020539
	Nokia
	-
	23.240

	2213
	42002
	Stage 2 - Data Description Method
	GUP
	2
	Rel-6
	N4
	05/12/2002
	03/03/2005
	100%
	TP-020275
	T-Mobile
	TR approved in CN#26
	23.241

	2214
	14008
	Stage 3 - Network
	GUP
	2
	Rel-6
	N4
	19/05/2003
	03/03/2005
	100%
	-
	-
	-
	29.240

	2215
	33009
	Security aspects of GUP
	GUP
	2
	Rel-6
	S3
	16/07/2002
	18/09/2003
	100%
	SP-030109
	Lucent
	SP#19 approved WID
	33.102, 33.203, 33.210

	2216
	31010
	Digital Rights Management
	DRM
	1
	Rel-6
	S1
	08/10/2001
	28/05/2004
	100%
	SP-010577
	-
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	-

	2217
	31011
	Requirements
	DRM
	2
	Rel-6
	S1
	08/10/2001
	13/06/2002
	100%
	-
	Openwave
	-
	-

	2218
	60005
	Stage 2
	DRM
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	-
	-
	-
	-

	2219
	60006
	Stage 3
	DRM
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	-
	-
	-
	-

	2220
	33001
	Security
	DRM
	2
	Rel-6
	OMA
	17/06/2002
	03/03/2003
	100%
	-
	-
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SP#17
	-

	2221
	31037
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	DRM
	2
	Rel-6
	S1
	21/03/2003
	21/03/2003
	100%
	-
	-
	Replaced by UID 60005 and 60006
	-

	2222
	31012
	WLAN-UMTS Interworking Rel-6
	WLAN
	1
	Rel-6
	S1,S2,S3,S5,N1,N3,N4,T3
	03/01/2000
	22/09/2005
	100%
	SP-030712
	Telenor
	-
	-

	2223
	31020
	Technical Report
	WLAN-TR
	2
	Rel-6
	S1
	03/01/2000
	13/06/2003
	100%
	SP-030712
	T-mobile
	-
	22.934

	2224
	31035
	Stage 1
	WLAN-TS
	2
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	SP-030712
	Telenor
	-
	22.101, 22.105

	2225
	32018
	Architecture Definition for scenarii 2 and 3
	WLAN
	2
	Rel-6
	S2
	25/03/2002
	31/05/2004
	100%
	SP-020542
	-
	-
	23.234

	2226
	32704
	Security aspects of WLAN-UMTS Interworking
	WLAN
	2
	Rel-6
	S3
	30/09/2002
	21/03/2003
	100%
	SP-020514
	Ericsson, BT
	SP#17 approved WID S3-020451
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210, new 33.234

	2227
	14013
	Stage 3 - CN4 aspects
	WLAN-IW
	2
	Rel-6
	N4
	23/05/2003
	01/09/2004
	100%
	NP-030490
	Nokia
	WID approved at CN#19
	29.234, 29.061

	2228
	13019
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	WLAN
	2
	Rel-6
	N3
	23/05/2003
	30/09/2004
	100%
	-
	-
	-
	29.161

	2229
	11042
	Stage 3 for scenario 2
	WLAN
	2
	Rel-6
	N1
	23/05/2003
	08/09/2004
	100%
	NP-030490
	-
	-
	-

	2230
	11047
	Stage 3 for scenario 3
	WLAN
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	-
	-
	-
	-

	2231
	35033
	WLAN charging
	WLAN-CH
	2
	Rel-6
	S5
	21/03/2003
	22/09/2005
	100%
	SP-030048
	Nokia
	-
	32.252

	2232
	43010
	USIM enhancements for WLAN Interworking
	WLAN
	2
	Rel-6
	T3
	05/09/2003
	04/03/2005
	100%
	TP-030185
	Axalto
	-
	31.102

	2233
	31015
	Priority Service
	PRIOR1
	1
	Rel-6
	S1
	30/05/2002
	26/09/2003
	100%
	SP-010523
	Telcordia
	-
	-

	2234
	31016
	Feasibility Study
	PRIOR-FS
	2
	Rel-6
	S1
	14/06/2002
	14/06/2002
	100%
	SP-010523
	Telcordia
	-
	22.950

	2235
	31017
	Stage 1 - Requirements
	PRIOR-SR
	2
	Rel-6
	S1
	30/05/2002
	17/09/2003
	100%
	SP-010523
	Telcordia
	-
	-

	2236
	31043
	Priority service implementation guide
	PRIOR1
	2
	Rel-6
	S1
	28/03/2003
	26/09/2003
	100%
	SP-010523
	Telcordia
	-
	22.952

	2237
	31018
	Network Sharing 
	NTShar
	1
	Rel-6
	S1,S2,N1,R2,R5
	20/01/2003
	10/03/2006
	100%
	SP-010739
	T-Mobile
	-
	-

	2238
	31019
	Technical Report
	NTShar-TR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	T-Mobile
	-
	22.951

	2239
	31038
	Stage 1 - CRs to implement Network Sharing
	NTSharCR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	T-Mobile
	-
	22.011, 22.101, 22.115, 22.129

	2240
	32044
	Stage 2
	NTShar
	2
	Rel-6
	S2
	27/02/2003
	30/07/2004
	100%
	SP-030123
	T-Mobile
	-
	23.002, 23.060, 23.221, 23.236, new TS 23.251, TR 23.851

	2241
	11043
	Network sharing - stage 3
	NTShar
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	NP-040429
	T-Mobile
	-
	23.008, 23.122, 24.007, 24.008, 29.018

	2242
	22004
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	2
	Rel-6
	R2
	19/09/2003
	19/09/2003
	100%
	RAN_Work_Items
	TeliaSonera
	-
	25.401, 25.413, 25.331, 25.304

	2243
	25004
	Conformance Test Aspects – Network Sharing
	NTShar-UTRANEnh_Test
	2
	Rel-6
	R5
	11/03/2005
	10/03/2006
	100%
	RAN5_Work_Items
	TeliaSonera
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	2244
	32016
	QoS Improvements
	QoS1
	1
	Rel-6
	S2,N3
	15/07/2002
	08/12/2004
	100%
	SP-010719
	Nokia
	-
	23.107, 23.207, 23.221

	2245
	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	2
	Rel-6
	S2
	15/07/2002
	23/04/2004
	100%
	SP-020540
	Nortel
	-
	23.917 withdrawn (Contents all in 23.207)

	2246
	32059
	Definition of the Gq interface
	QoS1
	2
	Rel-6
	S2
	01/07/2003
	23/04/2004
	100%
	SP-030306
	-
	-
	23.207

	2247
	13016
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	QoS1
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	NP-030198
	Nokia
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004
	29.207, 29.208, 29.209

	2248
	33002
	Subscriber certificates
	SEC1-SC
	1
	Rel-6
	S3,S2,N1,N4,T3,OMA
	25/02/2002
	08/12/2004
	100%
	SP-010622
	Nokia
	SP#14 approved WID
	-

	2249
	32705
	Stage 1 of Subscriber certificates
	SEC1-SC
	2
	Rel-6
	S3
	25/02/2002
	12/09/2002
	100%
	SP-010622
	Nokia
	-
	new (33.220, 33.221, 33.222, 33.246, 33.919)

	2250
	32706
	Architecture review
	SEC1-SC
	2
	Rel-6
	S2
	14/10/2002
	14/11/2002
	100%
	-
	Nokia
	-
	-

	2251
	14504
	Stage 3
	SEC1-SC
	2
	Rel-6
	N4,T3
	19/09/2003
	30/11/2004
	100%
	NP-030399
	Nokia
	Finished in CN4#26
	23.003, 23.008, 29.109, 29.230, T3 31.102, 31.103, 31.111

	2252
	11049
	Stage 3 Ua & Ub interfaces
	SEC1-SC
	2
	Rel-6
	N1
	03/11/2003
	08/12/2004
	100%
	-
	Nokia
	-
	24.109

	2253
	60007
	OMA dependencies on Subscriber certificates
	SEC1-SC
	2
	Rel-6
	OMA
	01/01/2004
	08/06/2004
	100%
	-
	Nokia
	Updated according to SP-040420
	-

	2254
	15010
	Rel-6 OSA enhancements
	OSA3
	1
	Rel-6
	N5
	31/10/2002
	10/03/2005
	100%
	NP-040351
	Alcatel
	CN#25: Updated WID NP-040351 replaces NP-040144.
	22.127, 23.198, 29.198, 29.199, 29.998

	2255
	31040
	Scope of the Open Service Access Release 6
	OSA3
	2
	Rel-6
	S1
	28/03/2003
	27/06/2003
	100%
	SP-030038
	-
	-
	-

	2256
	15038
	OSA Stage 2
	OSA3
	2
	Rel-6
	N5
	13/08/2004
	10/03/2005
	100%
	-
	-
	Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).
	23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards

	2257
	15026
	Multi Media Messaging function
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	10/09/2004
	100%
	-
	-
	-
	29.198-15

	2258
	15028
	Policy management extensions
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	12/12/2003
	100%
	-
	-
	-
	29.198, 29.998

	2259
	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	26/03/2004
	100%
	-
	-
	N5#26: Split WI into TS & TR.
	29.198-14

	2260
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	OSA3
	2
	Rel-6
	N5
	14/07/2003
	10/09/2004
	100%
	-
	-
	-
	29.199

	2261
	15033
	Introduction of migration support mechanism
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	10/12/2003
	100%
	-
	-
	-
	29.198, 29.998

	2262
	15036
	Framework Function for Federation
	OSA3
	2
	Rel-6
	N5
	03/02/2003
	12/12/2003
	100%
	-
	-
	-
	29.198, 29.998

	2263
	60008
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	OSA3
	2
	Rel-6
	OMA
	18/12/2003
	16/09/2004
	100%
	-
	-
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).
	-

	2264
	15037
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	OSA3
	2
	Rel-6
	N5
	17/09/2004
	17/09/2004
	100%
	-
	-
	N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.
	-

	2265
	50401
	Addition of frequency bands to GSM (TAPS)
	TAPS
	1
	Rel-6
	GP
	28/06/2002
	28/01/2005
	100%
	GP-022072
	Nokia
	-
	-

	2266
	50094
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	2
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	Nokia
	-
	-

	2267
	51102
	Changes to core specs
	TAPS-Specs
	3
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	Nokia
	-
	-

	2268
	54102
	Deleted - Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	2
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	Nokia
	-
	-

	2269
	54103
	Deleted - 51.010-1 Add testing
	TAPS-Conf
	3
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	Nokia
	-
	-

	2270
	50130
	Seamless support of streaming services in A/Gb mode
	SSStrea
	1
	Rel-6
	GP,S3
	03/01/2000
	17/06/2005
	100%
	GP-022561
	Vodafone
	-
	-

	2271
	51131
	Identification of requirements for streaming
	SSStrea
	2
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	GP-022564
	Vodafone
	-
	-

	2272
	51133
	Requirements
	SSStrea
	3
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	-
	Vodafone
	-
	-

	2273
	51132
	Performance study of cell change mechanisms
	SSStrea
	2
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	GP-022562
	Vodafone
	-
	-

	2274
	51134
	Performance of NACC
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	Vodafone
	-
	-

	2275
	51135
	Performance of cell change in DTM for the PS domain
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	Vodafone
	-
	-

	2276
	51136
	Handover
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	Vodafone
	-
	-

	2277
	52131
	Reduction of service interruption times and packet loss during mobility procedures
	SSStrea
	2
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	GP-022563
	Vodafone
	Completed at GERP#17
	-

	2278
	52133
	optimizations of existing mechanisms/procedures
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	Vodafone
	-
	-

	2279
	52134
	Inter-system NACC
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	Vodafone
	-
	-

	2280
	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	-
	Vodafone
	-
	-

	2281
	52136
	Dependency to other features
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	Vodafone
	-
	-

	2282
	54131
	Deleted - MS conformance testing
	SSStrea
	2
	Rel-6
	G3new
	19/12/2003
	30/01/2004
	100%
	GP-023424
	Vodafone
	Marked as stopped 10/2009
	-

	2283
	54132
	Deleted - MS conformance tests
	SSStrea
	3
	Rel-6
	G4,G5
	19/12/2003
	30/01/2004
	100%
	GP-023424
	Vodafone
	Marked as stopped 10/2009
	-

	2284
	33013
	GERAN A/Gb mode security enhancements
	SSStrea
	2
	Rel-6
	S3
	26/09/2002
	28/01/2005
	100%
	SP-030107
	Vodafone
	SP#19 approved WID
	33.102

	2285
	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	1
	Rel-6
	S4
	13/09/2002
	10/06/2004
	100%
	SP-020433
	Nokia
	-
	 26.935

	2286
	31030
	Study on Privacy Capability
	PrivCap
	1
	Rel-6
	S1
	10/11/2003
	03/03/2004
	100%
	SP-020579
	Lucent
	-
	22.949

	2287
	35010
	Rel-6 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	Rel-6
	S5
	12/09/2002
	11/03/2005
	100%
	SP-040766
	Motorola
	SP#26: Updated WID SP-040766 was SP-020445. Completion delayed 12/04->03/05 due to OAM-Trace in CN1/4.
	-

	2288
	35011
	Principles, high level Requirements and Architecture
	OAM-AR
	2
	Rel-6
	S5
	12/09/2002
	16/09/2004
	100%
	SP-040767
	Motorola
	SP#25 09/2004 completed
	32.101, 32.102

	2289
	35012
	Performance Management
	OAM-PM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040782
	Nortel
	SP#26 12/2004 completed
	32.401, 32.403, 52.402, 32.411, 32.412, 32.413, 32.432, 32.435, 32.436

	2290
	35014
	Network Infrastructure Management 
	OAM-NIM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040789
	Ericsson
	SP#26 12/2004 completed
	32.150/1/2, 32.805, 32.111-5, 32.313/4, 32.331/2/3/4/5, 32.341/2/3/4, 32.351/2/3/4, 32.361/2/3/4, 32.371/2/3/4, 32.804, 32.675, 32.690, 32.695, 32.71/2/3/4/5, 32.741/2/3/4/5

	2291
	35015
	Rel-6 Trace Management
	OAM-Trace
	2
	Rel-6
	S5,N4,R3
	20/09/2002
	11/03/2005
	100%
	SP-040782
	Nokia
	SP#26 12/2004 SA5 completed 12/04. Signalling Based Trace Activation for IMS (SIP) moved to Rel-7. Reason: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.
	-

	2292
	35022
	Subscriber and UE trace management
	OAM-Trace
	3
	Rel-6
	S5
	20/09/2002
	16/12/2004
	100%
	-
	Nokia
	SP#26 12/2004 completed
	32.421, 32.422, 32.423, 52.008

	2293
	23013
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	3
	Rel-6
	R3
	06/06/2003
	15/06/2004
	100%
	RAN_Work_Items_History
	Nortel
	-
	25.413, 25.420, 25.423

	2294
	14016
	Trace Management, Stage3
	OAM-Trace
	3
	Rel-6
	N4
	09/06/2004
	11/03/2005
	100%
	NP-040411
	Nokia
	-
	23.205, 29.232, 29.060, 29.002, 29.228

	2295
	35016
	Rel-6 Charging Management
	CH
	1
	Rel-6
	S5
	21/11/2002
	09/06/2005
	100%
	SP-040773
	T-Mobile
	SP#28 Target 09/2005 for WLAN Charging 32.252
	-

	2296
	35037
	Charging architecture and principles
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	SP#25 09/2004 completed
	32.240

	2297
	35024
	Charging Data Record (CDR) file format and transfer
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	SP#23 03/2004 completed
	32.297

	2298
	35025
	CDR parameter description
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	-
	-
	SP#28 06/2005 completed
	32.298

	2299
	35026
	Diameter charging applications
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	SP#25 09/2004 completed
	32.299

	2300
	35027
	Online Charging System (OCS) architecture study
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/09/2003
	100%
	-
	-
	SP#21 09/2003 completed
	32.815

	2301
	35028
	OCS: Applications and interfaces
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	-
	-
	SP#26 12/2004 completed
	32.296

	2302
	35017
	Charging Management for Bearer level
	CH-BC
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-030048
	Nokia
	SP#28 Target 09/2005 for WLAN Charging 32.252
	-

	2303
	35029
	CS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	SP#23 03/2004 completed
	32.250

	2304
	35030
	PS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	SP#25 09/2004 completed
	32.251

	2305
	35031
	CDR transfer
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	SP#25 09/2004 completed
	32.295

	2306
	35018
	Charging Management for the IMS
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	Ericsson
	SP#26 12/2004 completed
	32.260

	2307
	35019
	Charging Management for the Service domain
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	SP-040778
	Siemens
	SP#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH
	32.252, 32.270, 32.271, 32.272

	2308
	32030
	Overall architectural aspects of IP flow based bearer level charging
	CH-FBC
	2
	Rel-6
	S2
	21/11/2002
	11/03/2005
	100%
	SP-040041
	-
	-
	23.125

	2309
	32069
	Overall definition of FBC architecture
	CH-FBC
	3
	Rel-6
	S2
	21/11/2002
	02/03/2004
	100%
	-
	-
	-
	-

	2310
	32070
	Study on providing policy control with FBC
	CH-FBC
	3
	Rel-6
	S2
	02/02/2004
	30/07/2004
	100%
	-
	-
	-
	-

	2311
	13020
	Gx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	08/12/2004
	100%
	NP-040245
	Nokia
	-
	29.210

	2312
	13021
	Rx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	11/03/2005
	100%
	NP-040339
	Nortel
	-
	29.209

	2313
	1800
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	1
	Rel-6
	T3
	25/09/2000
	10/03/2005
	100%
	not needed
	-
	-
	-

	2314
	1802
	UICC API
	USAT1-API
	2
	Rel-6
	T3
	20/03/2002
	10/03/2005
	100%
	not needed
	-
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	-

	2315
	43001
	Java API Test specification
	USAT1-API
	3
	Rel-6
	T3
	20/03/2002
	10/06/2002
	100%
	TP-020029
	Microelectrónica Española
	-
	-

	2316
	43006
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	3
	Rel-6
	T3
	17/03/2003
	05/03/2004
	100%
	TP-030031
	Oberthur Card Systems
	-
	-

	2317
	43007
	(U)SIM API for Java Card Testing
	USAT1-API
	3
	Rel-6
	T3
	17/03/2003
	10/03/2005
	100%
	TP-040186
	Axalto
	-
	31.213

	2318
	43003
	Deleted - Java API Test specification (TS 43.019 Rel-5)
	USAT1-API
	3
	Rel-6
	T3
	30/05/2002
	09/06/2003
	100%
	TP-020122
	Microelectrónica Española
	MOVED to Rel-5 WP
	-

	2319
	43004
	Rel-6 USIM toolkit enhancements
	USAT1-API-MULTOS
	2
	Rel-6
	T3
	25/09/2000
	04/03/2005
	100%
	not needed
	Aspects Software
	-
	-

	2320
	502031
	C SIM API
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	Aspects Software
	-
	31.101, 31.102, 31.103, 31.111, 31.113, new 31.115, 31.116

	2321
	502032
	Specification
	USAT1-API-MULTOS
	4
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	Aspects Software
	-
	-

	2322
	502033
	Test specification
	USAT1-API-MULTOS
	4
	Rel-6
	T3
	01/01/2001
	28/09/2001
	100%
	TP-000155
	Aspects Software
	-
	-

	2323
	43009
	USIM application toolkit Conformance Test Specification for Mobile Equipments 
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	05/12/2003
	04/03/2005
	100%
	TP-030259
	Gemplus
	-
	31.124 

	2324
	34022
	Packet Switched Streaming Services Rel-6
	PSSrel6
	1
	Rel-6
	S4,S1
	18/11/2002
	07/12/2005
	100%
	SP-020685
	Ericsson
	-
	-

	2325
	31039
	Stage 1
	PSSrel6
	2
	Rel-6
	S1
	18/11/2002
	17/03/2003
	100%
	SP-020685
	Ericsson
	2nd resp SA4
	22.233

	2326
	34024
	Stage 3
	PSSrel6-Stage3
	2
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-020685
	Ericsson
	TR tbc by Sept. 05
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.406, 26.410, 26.411, 26.412, 26.273, 26.290, 26.304, 26.412, 26.274, 26.936

	2327
	34023
	AMR-WB extension for high audio quality
	AMRWB+
	1
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-030083
	Nokia
	TR tbc by Sept. 05
	26.290, 26.304, 26.273, 26.274, 26.412, 26.936

	2328
	34027
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	CEPSCM
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040066
	Nokia
	-
	 26.235, 26.236

	2329
	34028
	3G-324M Improvements
	3G-324MI
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040067
	Ericsson
	-
	26.111, 26.911

	2330
	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	1
	Rel-6
	GP,G1
	15/11/2002
	25/06/2004
	100%
	GP-023400
	Cingular
	-
	45.903

	2331
	12006
	Enhancement of dialled service for CAMEL
	EDCAMEL
	1
	Rel-6
	S1,N2,N4
	28/03/2003
	31/12/2003
	100%
	SP-020818
	Samsung
	-
	22.078

	2332
	12007
	Stages 2 and 3
	EDCAMEL
	2
	Rel-6
	N2,N4
	28/03/2003
	31/12/2003
	100%
	NP-030153
	Samsung
	-
	23.008, 23.016, 23.018, 23.078, 29.002, 29.078

	2333
	32060
	Study on Bandwidth and resource savings in CS networks
	BARS
	1
	Rel-6
	S2
	01/06/2003
	16/06/2004
	100%
	SP-030308
	-
	-
	23.977

	2334
	50600
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-6
	GP,G2
	05/04/2002
	28/01/2005
	100%
	GP-021263
	Ericsson
	GP#17 Nov 2003 Moved from Rel-5 UID_50058 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	-

	2335
	50601
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	2
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	GP-021263
	Ericsson
	-
	-

	2336
	50602
	Multiple TBF Concept paper
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-

	2337
	50603
	Multiple TBF Stage 2 (43.064) CRs
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-

	2338
	50604
	Multiple TBF Stage 3 (44.060) CRs
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-

	2339
	50605
	Deleted - Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	2
	Rel-6
	G3new
	28/01/2005
	28/01/2005
	100%
	GP-022098
	Ericsson
	-
	-

	2340
	50096
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	1
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	GP-032236
	Ericsson
	-
	-

	2341
	50097
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	2
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	-
	-
	-
	-

	2342
	50444
	Addition of U-TDOA in the CS domain 
	UTDOACS
	1
	Rel-6
	GP
	21/11/2003
	23/04/2004
	100%
	GP-032773
	TruePosition
	Completed, except for potential LMU performance specs
	-

	2343
	50445
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	1
	Rel-6
	GP
	27/06/2003
	12/11/2004
	100%
	GP-032774
	TruePosition
	-
	-

	2344
	50101
	Downlink Advanced Receiver Performance
	DARP
	1
	Rel-6
	GP
	21/11/2003
	02/09/2005
	100%
	GP-041966
	Nokia
	-
	-

	2345
	50102
	DARP test scenarios
	DARP-TS
	2
	Rel-6
	GP
	21/11/2003
	27/08/2004
	100%
	GP-041967
	Nokia
	-
	-

	2346
	50103
	DARP for GMSK modulated voice services
	DARP-GMSK
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041968
	Nokia
	-
	-

	2347
	50104
	Performance requirements in 45.005
	DARP-GMSK-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-

	2348
	50105
	Radio subsystem link control in 45.008
	DARP-GMSK-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-

	2349
	50106
	DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041969
	Nokia
	-
	-

	2350
	50107
	Performance requirements in 45.005
	DARP-GPRSE-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-

	2351
	50108
	Radio subsystem link control in 45.008
	DARP-GPRSE-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-

	2352
	50115
	DARP Capability signalling
	DARP-CAPSIG
	2
	Rel-6
	GP
	21/11/2003
	12/11/2004
	100%
	GP-041970
	Nokia
	-
	-

	2353
	50116
	GERAN MS Conformance test for DARP
	ARP-ConfTest
	2
	Rel-6
	G3new
	27/08/2004
	02/09/2005
	100%
	GP-041971
	Nokia
	-
	-

	2354
	50109
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	1
	Rel-6
	G2
	21/11/2003
	24/06/2005
	100%
	GP-032548
	Siemens
	-
	-

	2355
	50110
	Use case and requirement definition
	PSintDTM-Req
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032549
	Siemens
	-
	-

	2356
	50111
	Performance Study of Current Procedures
	PSintDTM-Perf
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032550
	Siemens
	-
	-

	2357
	50112
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	2
	Rel-6
	G2
	23/04/2004
	12/11/2004
	100%
	GP-032551
	Siemens
	-
	-

	2358
	50113
	Deleted - MS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfMS
	2
	Rel-6
	G3new
	25/06/2004
	24/06/2005
	100%
	-
	-
	-
	-

	2359
	50114
	Deleted - BTS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfBTS
	2
	Rel-6
	G3new
	24/06/2005
	24/06/2005
	100%
	-
	-
	-
	-

	2360
	12008
	CAMEL prepay interworking with SCUDIF
	SCCAMEL
	1
	Rel-6
	N4,N3,S1
	08/12/2003
	05/10/2004
	100%
	NP-030584
	Nokia
	-
	22.078, 23.078, 29.078, 29.002, 23.172

	2361
	31046
	Circuit Switched Video and Voice Service Improvements
	CS_VSS 
	1
	Rel-6
	S2,C1
	12/01/2004
	02/09/2005
	100%
	SP-040331
	Vodafone
	-
	-

	2362
	31047
	Deleted - Stage 1 - Requirements
	CS_VSS 
	2
	Rel-6
	S1
	12/01/2004
	14/10/2004
	100%
	SP-040331
	Vodafone
	-
	22.101

	2363
	32071
	Stage 2 Study on architecture alternatives
	CS_VSS 
	2
	Rel-6
	S2
	12/01/2004
	16/12/2004
	100%
	SP-040331
	Vodafone
	-
	23.903

	2364
	32072
	Deleted - Stage 2 description on Redial
	CS_VSS 
	2
	Rel-6
	S2
	03/05/2004
	16/12/2004
	100%
	SP-040331
	Vodafone
	-
	-

	2365
	11053
	Switching between voice and video call - Redial solution
	CS_VSS 
	2
	Rel-6
	C1
	03/01/2005
	17/06/2005
	100%
	SP-040331
	Vodafone
	-
	23.009, 24.008

	2366
	52137
	Deleted - CS_VSS - GERAN2 Part
	CS_VSS 
	2
	Rel-6
	G2
	02/09/2005
	02/09/2005
	100%
	SP-040331
	Vodafone
	-
	-

	2367
	13017
	Deleted - CS_VSS - CN3 Part
	CS_VSS 
	2
	Rel-6
	N3
	14/10/2004
	14/10/2004
	100%
	SP-040331
	Vodafone
	-
	-

	2368
	13024
	Reorganisation of CS Data Specifications
	CS Data
	1
	Rel-6
	N3
	19/11/2004
	08/12/2004
	100%
	NP-040563
	Siemens
	Created at TSG#27 as 100 % complete
	23.910, 29.007, new 23.202

	2369
	50553
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	1
	Rel-6
	GP
	25/06/2004
	20/01/2006
	100%
	GP-042247
	Motorola
	-
	-

	2370
	50544
	FS on GAAI
	GAAG
	2
	Rel-6
	GP
	25/06/2004
	27/08/2004
	100%
	GP-041592
	Motorola
	Feasibility Study
	 43.901

	2371
	50554
	GAAI – Stage 2
	GAAI-Stage2
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	-
	Ericsson
	-
	 43.318

	2372
	50555
	GAAI – Stage 3
	GAAI-Stage3
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	-
	-
	-
	 44.318

	2373
	50556
	MS Conformance Test for GAAI
	GAAI-CT
	2
	Rel-6
	GP
	27/08/2004
	20/01/2006
	100%
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	-

	2374
	50559
	Support of PS Handover for GERAN A/Gb mode
	SPSHAGB
	1
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051160
	Ericsson
	Replaces SCSAGB- Originally Started Nov 2003 as GP-030443
	-

	2375
	50560
	Stage 2 
	SPSHAGB-Stage2
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051161
	Ericsson
	Replaces SCSAGB-Stage2
	43.129

	2376
	50561
	PS handover
	SPSHAGB-PSHO
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051162
	Ericsson
	Replaces SCSAGB-PSH
	-

	2377
	50562
	Definition of radio resource management functionality
	SPSHAGB-RRM
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051163
	Ericsson
	Replaces SCSAGB-RRM
	-

	2378
	33018
	Study on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	-
	1
	Rel-6
	S3
	03/07/2003
	26/12/2003
	100%
	SP-030341
	Toshiba
	SP#20 approved WID
	33.817

	2379
	33021
	Study on Security for early IMS
	SEC-IMS
	1
	Rel-6
	S3
	01/10/2004
	28/03/2005
	100%
	SP-040691
	Vodafone
	SP#24 approved WID. SP#46 withdrawn TR 33.978 from Rel-8 onwards
	33.978

	2380
	60111
	(Small) Technical Enhancements and Improvements for Rel-6
	TEI6
	1
	Rel-6
	All
	02/06/2006
	02/06/2006
	100%
	-
	-
	"Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WP
	-

	2381
	25019
	Test - (Small) Technical Enhancements and Improvements for Rel-6
	TEI6_Test
	1
	Rel-6
	R5,T1
	02/06/2006
	06/05/2008
	100%
	RAN5_Work_Items
	-
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing
	34.108,34.121-1/2,34.122,34.123-1/2/3

	2382
	31029
	Deleted - Study of Feature Interactions Requirements
	FINTER
	1
	Rel-6
	S1
	16/09/2004
	16/09/2004
	100%
	SP-020578
	-
	SP#25 stopped
	-

	2383
	50563
	Deleted - Enhancements of VGCS in public networks for communication of public authority officials
	EVGCS
	1
	Rel-6
	GP,G2
	24/08/2005
	02/09/2005
	100%
	GP-041837
	Siemens
	GP#26 moved to Rel-7 as UID_11045 Enhancements of VGCS in public networks for communication of public authority officials
	44.018, 44.068, 48.008

	2384
	50500
	Deleted - Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-6
	GP,N1
	21/11/2003
	19/02/2004
	100%
	GP-030443
	Ericsson
	-
	-

	2385
	50501
	Deleted - Creation of a TR
	SCSAGB-TR
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030444
	Ericsson
	-
	-

	2386
	50502
	Deleted - Stage 2
	SCSAGB-Stage2
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030445
	Ericsson
	Started
	-

	2387
	50503
	Deleted - Radio Channel Support
	SCSAGB-RCS
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030446
	Ericsson
	Not started
	-

	2388
	50504
	Deleted - Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030447
	Ericsson
	Not started
	-

	2389
	50505
	Deleted - replaced by 50561 - PS Handover
	SCSAGB-PSH
	2
	Rel-6
	GP,N1
	21/11/2003
	19/02/2004
	100%
	GP-030448
	Ericsson
	Started
	-

	2390
	50506
	Deleted - Modifications to FLO
	SCSAGB-FLO
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030449
	Ericsson
	Not started
	-

	2391
	2
	Deleted - Rel-6 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-6
	RP
	31/12/2003
	31/12/2003
	100%
	RAN_Work_Items
	Alcatel
	Generic feature
	-

	2392
	0
	Release 5 Features
	-
	1
	Rel-5
	NP,GP, RP,SP,TP
	30/03/2001
	28/06/2002
	100%
	-
	-
	-
	-

	2393
	625
	IP transport in the UTRAN
	ETRAN-IPtrans
	1
	Rel-5
	R3
	17/07/2000
	29/03/2002
	100%
	RAN Wis
	Alcatel
	-
	-

	2394
	2455
	FS on Usage of SUA
	SS7IP
	1
	Rel-5
	N4
	12/03/2001
	21/12/2001
	100%
	NP-010460
	-
	-
	-

	2395
	2476
	High Speed Downlink Packet Access
	HSDPA
	1
	Rel-5
	R2,R5
	02/04/2001
	09/03/2007
	100%
	RAN_Wis
	Motorola
	-
	-

	2396
	2477
	Physical Layer
	HSDPA-Phys
	2
	Rel-5
	R1
	05/04/2001
	29/03/2002
	100%
	RP-010262
	Motorola
	-
	-

	2397
	2478
	Layer 2 and 3 aspects
	HSDPA-L23
	2
	Rel-5
	R2
	05/04/2001
	29/03/2002
	100%
	RAN_Wis
	Motorola
	-
	-

	2398
	2479
	Iub/Iur protocol aspects
	HSDPA-IubIur
	2
	Rel-5
	R3
	02/04/2001
	29/03/2002
	100%
	RP-010262
	Motorola
	-
	-

	2399
	2480
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	2
	Rel-5
	R4
	09/04/2001
	06/06/2003
	100%
	RP-010262
	Motorola
	-
	-

	2400
	25000
	Conformance Testing of HSDPA
	HSDPA_Test
	2
	Rel-5
	R5
	19/09/2003
	22/09/2006
	100%
	RAN5_Work_Items
	Motorola
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	2401
	25012
	Conformance Testing of HCR TDD HSDPA
	HSDPA_HCRTDD_Test
	2
	Rel-5
	R5
	10/03/2006
	09/03/2007
	100%
	RAN5_Work_Items
	IPWireless
	-
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	2402
	501216
	Rel-5 Improvements of Radio Interface
	RInImp
	1
	Rel-5
	RP
	14/08/2000
	30/08/2002
	100%
	RAN Wis
	-
	-
	-

	2403
	1471
	Base station classification
	RInImp-BSClass
	2
	Rel-5
	R4
	14/08/2000
	14/06/2002
	100%
	RAN_Wis
	Nokia
	-
	-

	2404
	1477
	TDD Base station classification
	RInImp-BSClass-TDD
	3
	Rel-5
	R4
	14/08/2000
	08/03/2002
	100%
	RAN_Wis
	Nokia
	-
	-

	2405
	24002
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	3
	Rel-5
	R4
	15/06/2001
	14/06/2002
	100%
	-
	Siemens
	-
	-

	2406
	2469
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	-
	Samsung
	-
	-

	2407
	1217
	Hybrid ARQ II/III
	RInImp-HARQ
	2
	Rel-5
	R2
	21/08/2000
	28/12/2001
	100%
	RAN_Wis
	Siemens
	Stopped at RP#14; work on this task was performed as part of High Speed Downlink Packet Access feature
	-

	2408
	1221
	FS on USTS
	RInImp-USTS
	2
	Rel-5
	R1
	14/08/2000
	21/12/2001
	100%
	RAN_Sis
	SK Telecom
	-
	-

	2409
	1997
	FS on UE antenna efficiency test method performance requirements
	RInImp-UEAnTM
	2
	Rel-5
	R4
	25/09/2000
	14/09/2001
	100%
	RAN_Sis
	Allgon
	-
	-

	2410
	2494
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	2
	Rel-5
	R4
	12/03/2001
	14/12/2001
	100%
	-
	Ericsson
	-
	-

	2411
	2493
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	2
	Rel-5
	R4
	19/03/2001
	08/03/2002
	100%
	-
	Intel
	-
	-

	2412
	1839
	Deleted - Conformance Test Spec. improvements in Radio Interface
	-
	2
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2413
	2210
	Deleted - Testing improvement of inter-frequency and inter-system measurement
	-
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2414
	2211
	Deleted - Testing Hybrid ARQ II/III
	-
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2415
	500009
	Rel-5 RAN improvements
	RANimp
	1
	Rel-5
	RP
	16/03/2001
	09/03/2007
	100%
	RAN Wis
	-
	-
	-

	2416
	656
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-5
	R3
	16/03/2001
	04/06/2002
	100%
	RAN_Wis
	Ericsson
	-
	-

	2417
	23000
	Iur common transport channel efficiency optimization
	RANimp-RRMopt-ctc
	3
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	Ericsson
	-
	-

	2418
	23001
	Iur neighbouring cell reporting efficiency optimization
	RANimp-RRMopt-ncr
	3
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	Ericsson
	-
	-

	2419
	23002
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	3
	Rel-5
	R3
	15/06/2001
	04/06/2002
	100%
	-
	Ericsson
	FS was closed and introduction of WI not agreed at RAN #16 
	-

	2420
	2488
	RL Timing Adjustment
	RANimp-RLTA
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	Ericsson
	-
	-

	2421
	2489
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	Ericsson
	-
	-

	2422
	23003
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	2
	Rel-5
	R3
	15/06/2001
	03/09/2002
	100%
	-
	Nokia
	-
	-

	2423
	2490
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	2
	Rel-5
	R3
	16/03/2001
	21/12/2001
	100%
	-
	Nokia
	FS was closed and WI was introduced at RAN #14 
	-

	2424
	2491
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	Nokia
	-
	-

	2425
	22000
	RAB support enhancement for Rel-5 
	RANimp-RABSE5
	2
	Rel-5
	R2
	02/04/2001
	28/06/2002
	100%
	RAN Wis
	Nokia
	RFC 3095 context relocation
	-

	2426
	25005
	Testing of ROHC performance
	RANimp-RABSE5_Test
	2
	Rel-5
	R5
	09/09/2005
	09/03/2007
	100%
	RAN5_Work_Items
	Nokia
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	2427
	21001
	Beamforming requirements for UE
	RANimp-BFR-UE
	2
	Rel-5
	R1
	21/09/2001
	14/12/2001
	100%
	-
	Nokia
	-
	-

	2428
	21002
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	2
	Rel-5
	R1
	14/12/2001
	04/06/2002
	100%
	-
	NEC
	RP-020356
	-

	2429
	2472
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	-
	CATT
	-
	-

	2430
	2102
	Deleted - Conformance Test Aspects - RAN Improvements
	-
	2
	Rel-5
	T1
	01/01/2002
	01/03/2004
	100%
	-
	-
	Marked as stopped 12/2008
	0%

	2431
	2222
	Deleted - Testing Radio access bearer support enhancements
	-
	3
	Rel-5
	T1
	01/01/2002
	02/09/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2432
	41010
	Deleted - General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	3
	Rel-5
	T1
	03/03/2003
	01/03/2004
	100%
	-
	-
	Marked as stopped 12/2008
	34.108, 34.121, 34.122

	2433
	23004
	UTRAN Sharing in Connected Mode
	NETSHARE
	1
	Rel-5
	R3
	03/12/2001
	03/09/2002
	100%
	-
	Ericsson 
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.
	-

	2434
	1273
	Provisioning of IP-based multimedia services
	IMS
	1
	Rel-5
	S1,S2,S3,S5,NP,T3,T1,R5
	03/01/2000
	01/12/2006
	100%
	SP-000216
	Openwave
	-
	-

	2435
	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	2
	Rel-5
	S2,R5
	03/01/2000
	01/12/2006
	100%
	SP-010339
	Lucent
	-
	-

	2436
	1633
	Stage 1
	IMS-CCR
	3
	Rel-5
	S1
	21/02/2000
	15/12/2000
	100%
	-
	Motorola
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements
	22.228

	2437
	1514
	Stage 2 (Architecture and Main flows)
	IMS-CCR
	3
	Rel-5
	S2
	14/04/2000
	23/03/2001
	100%
	SP-000289
	Lucent
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol
	23.228

	2438
	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	3
	Rel-5
	N1
	28/08/2000
	08/03/2002
	100%
	NP-010434
	Lucent
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.
	-

	2439
	2233
	SIP Call Control protocol for the IMS
	IMS-CCR
	3
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	NP-010643
	Lucent
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol
	24.228, 24.229, 23.218

	2440
	1998
	IMS signalling flows
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	24.228
	24.228

	2441
	1278
	IMS stage 3
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	24.229
	24.229

	2442
	2255
	IMS Session Handling; stage 2
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	23.218
	23.218

	2443
	25006
	Conformance Test Aspects – IMS Call Control
	IMS-CCR_Test
	3
	Rel-5
	R5
	11/03/2005
	01/12/2006
	100%
	RAN5_Work_Items
	Motorola
	-
	34.108, 34.229-1, 34.229-2, 34.229-3

	2444
	10004
	Main IETF dependencies
	IMS
	3
	Rel-5
	NP
	03/01/2000
	14/06/2002
	100%
	-
	Lucent
	-
	-

	2445
	2521
	IETF: RFC 3261 (Session Initiation Protocol)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	Lucent
	-
	-

	2446
	2523
	IETF: RFC 3262 (Reliability of provisional responses)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	Lucent
	-
	-

	2447
	2522
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	Lucent
	-
	-

	2448
	2524
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	Lucent
	-
	-

	2449
	2525
	IETF: RFC 3313 (SIP extensions for media authorization)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	Lucent
	-
	-

	2450
	11000
	IETF: RFC 3265 (specific event notification)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	Lucent
	-
	-

	2451
	11001
	IETF: RFC editor Queue (refer method)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	07/06/2002
	100%
	-
	Lucent
	-
	-

	2452
	11002
	IETF: RFC editor Queue (DHCP options for SIP servers)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	Lucent
	-
	-

	2453
	11004
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	Lucent
	-
	-

	2454
	11005
	IETF: RFC 3266 (IPv6 support within SDP)
	IMS
	4
	Rel-5
	N1
	03/01/2000
	22/03/2002
	100%
	-
	Lucent
	-
	-

	2455
	11022
	IETF: RFC 3311 (The Update method)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	Lucent
	-
	-

	2456
	11023
	IETF: RFC 3324 (Network Asserted Identity)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	Lucent
	-
	-

	2457
	11024
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	Lucent
	-
	-

	2458
	1290
	Addressing
	IMS
	4
	Rel-5
	S2
	09/10/2000
	22/03/2002
	100%
	-
	-
	-
	-

	2459
	1291
	Architectural issues
	IMS
	5
	Rel-5
	S2
	09/10/2000
	31/08/2001
	100%
	-
	-
	-
	-

	2460
	1292
	Impact on HSS 
	IMS
	5
	Rel-5
	N4
	15/11/2000
	22/03/2002
	100%
	-
	-
	Covered by 29.228 & 29228
	-

	2461
	2530
	Service Examples (Work stopped)
	IMS-Sex
	4
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	Motorola
	-
	22.928

	2462
	2531
	IMS Framework Report (work stopped)
	IMS-FrWk
	5
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	SBC
	-
	22.941

	2463
	1298
	Access Security for IMS
	IMS-ASEC
	2
	Rel-5
	S3,T3
	08/10/2001
	28/06/2002
	100%
	SP-010323
	Ericsson
	-
	-

	2464
	43000
	IMS impacts on UICC (ISIM application)
	IMS-ASEC
	3
	Rel-5
	T3
	08/10/2001
	21/06/2002
	100%
	TP-010251
	Vodafone
	-
	33.102, new TS 31.103

	2465
	11014
	Deleted - SIP extensions for Integrity protection
	IMS-ASEC
	3
	Rel-5
	N1
	17/12/2001
	28/06/2002
	100%
	-
	-
	CN1 is not aware of any requirements and is not doing anything on this task
	-

	2466
	2574
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	2
	Rel-5
	S3
	02/07/2001
	28/12/2001
	100%
	SP-010324
	AT&T Wireless
	Consider security aspects in SA2 TS 23.228 clause 4.4 & annex C
	33.203

	2467
	1299
	Lawful Interception
	IMS-LI
	2
	Rel-5
	S3
	04/09/2000
	29/03/2002
	100%
	SP-010621
	Reg TP
	SP#17 completed
	33.106, 33.107, new 33.108

	2468
	35007
	Charging and OAM&P for IMS
	IMS-OAM
	2
	Rel-5
	S5
	25/12/2000
	12/06/2002
	100%
	SP-010461
	VoiceStream, Motorola
	-
	32-series

	2469
	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	2
	Rel-5
	S4
	26/07/2000
	27/09/2002
	100%
	SP-000398
	Toshiba, Nokia
	-
	26.235, 26.236

	2470
	2039
	Codecs
	-
	3
	Rel-5
	S4
	26/07/2000
	14/03/2002
	100%
	SP-000398
	-
	-
	26.235, 26.236

	2471
	34020
	Transport protocols
	IMS-CODEC
	3
	Rel-5
	S4
	12/03/2002
	12/03/2002
	100%
	-
	Nokia
	-
	26.236

	2472
	34006
	recommendation for QoS parameter values for various media types
	-
	3
	Rel-5
	S4
	31/12/2001
	27/09/2002
	100%
	-
	-
	-
	-

	2473
	11025
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	IMS-CODEC
	3
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-

	2474
	11026
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	IMS-CODEC
	3
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-

	2475
	32003
	SIP message compression
	-
	2
	Rel-5
	S2
	24/09/2001
	07/06/2002
	100%
	-
	-
	-
	-

	2476
	32004
	Stage 2
	-
	3
	Rel-5
	S2
	24/09/2001
	26/10/2001
	100%
	-
	-
	-
	-

	2477
	11015
	Compression signalling
	-
	3
	Rel-5
	N1
	28/09/2001
	07/06/2002
	100%
	-
	-
	-
	-

	2478
	10001
	Stage 3 description of IMS interfaces
	-
	2
	Rel-5
	NP
	14/03/2001
	30/08/2002
	100%
	-
	-
	-
	-

	2479
	1286
	Cx interface (HSS to CSCF)
	-
	3
	Rel-5
	N4
	14/03/2001
	07/06/2002
	100%
	NP-010626
	-
	-
	-

	2480
	14997
	Mp interface (MRFC - MRFP) enhancements
	-
	3
	Rel-5
	N4
	14/03/2001
	08/03/2002
	100%
	-
	-
	[DAB 08-03-02] - No work required in CN4
	-

	2481
	11016
	Mw interface (CSCF to P-CSCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-

	2482
	11018
	Mr interface (CSCF to MRF)
	-
	3
	Rel-5
	N1
	14/03/2001
	29/03/2002
	100%
	-
	-
	-
	-

	2483
	14003
	Dx interface (I-CSCF to SLF)
	-
	3
	Rel-5
	N4
	14/03/2001
	07/06/2002
	100%
	-
	-
	CN4#11 30/11/01: No inputs received in CN4...
	-

	2484
	13001
	Go interface (GGSN to PCF)
	-
	3
	Rel-5
	N3
	14/03/2001
	07/06/2002
	100%
	-
	-
	[DAB - 23/05/03] - 100 % complete
	-

	2485
	11019
	ISC (IMS Service Control) Interface
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-

	2486
	14006
	Sh interface (HSS to AS)
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	CN4#11 30/11/01: No inputs received in CN4...
	-

	2487
	14998
	Si interface (HSS to IM-SSF)
	-
	3
	Rel-5
	N4
	16/01/2002
	30/08/2002
	100%
	-
	-
	SA16: Part of Rel5 only if completed in September 02. Marked as closed 12/2008 (was marked 72% complete)
	-

	2488
	11020
	Gm interface (UE to CSCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-

	2489
	11027
	Mi interface (CSCF to BGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-

	2490
	11028
	Mj interface (BGCF to MGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-

	2491
	11029
	Mk interface (BGCF to BGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-

	2492
	1310
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	2
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	Ericsson
	-
	29.198, 29.998

	2493
	12000
	CAMEL control of IMS services
	IMS-CAMEL
	2
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	NP-020305
	Lucent
	-
	-

	2494
	12001
	Stage2 work 'general'
	-
	3
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	2495
	12002
	Stage3 work 'CAP'
	-
	3
	Rel-5
	N2
	07/01/2002
	06/09/2002
	100%
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	2496
	12003
	Stage2 work 'Si interface'
	-
	3
	Rel-5
	N2
	07/01/2002
	06/09/2002
	100%
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	2497
	12004
	Stage3 work 'Si interface'
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...
	-

	2498
	14004
	Deleted - SDM issues for CAMEL control of IMS
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2499
	31002
	Pre-pay/real-time charging in IMS
	-
	2
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	2500
	35005
	Charging
	OAM-CH
	2
	Rel-5
	S2,S5
	06/08/2001
	12/09/2002
	100%
	SP-010631
	T-Mobile
	-
	32.225

	2501
	32006
	Charging Implications of IMS architecture
	-
	3
	Rel-5
	S2
	06/08/2001
	16/11/2001
	100%
	SP-010519
	-
	-
	-

	2502
	35006
	Charging management for IMS (off-line & on-line)
	OAM-CH
	3
	Rel-5
	S5
	19/11/2001
	12/09/2002
	100%
	-
	-
	-
	32.225

	2503
	34012
	Billing, accounting and call detail record aspects
	OAM-CH
	3
	Rel-5
	S5
	27/09/2001
	12/09/2002
	100%
	SP-010631
	T-Mobile
	-
	32.225

	2504
	10002
	Other IETF dependencies
	-
	2
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	Was introduced at SP#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)
	-

	2505
	11011
	IETF: draft-ietf-aaa-diameter - should be CN4
	-
	3
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	-

	2506
	11999
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	-
	3
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	2507
	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	2
	Rel-5
	T1
	18/03/2002
	27/12/2002
	100%
	-
	-
	The task is a BB, individual work items were considered but are constrained by lack of supporting companies. Marked as stopped 12/2008
	-

	2508
	41004
	Testing of support for IMS - prose
	-
	2
	Rel-5
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	Anritsu
	Marked as stopped 12/2008
	34.108, 34.123

	2509
	41005
	Testing of support for IMS - TTCN
	-
	2
	Rel-5
	T1
	18/09/2002
	03/03/2004
	100%
	TP-030052
	Anritsu
	Marked as stopped 12/2008
	34.108, 34.123

	2510
	34001
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	1
	Rel-5
	S4
	03/01/2002
	17/03/2003
	100%
	SP-010392
	Ericsson
	-
	26.233, 26.234

	2511
	34002
	Stage 1
	-
	2
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	SP-010392
	Vodafone
	2nd resp SA4
	22.233

	2512
	31032
	Interaction with other services
	-
	3
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	-
	Vodafone
	2nd resp SA4. Marked as closed 12/2008 (was marked 65% complete)
	22.233

	2513
	34003
	Stage 2 (version Rel5 of TS 26.234)
	-
	2
	Rel-5
	S4
	03/01/2002
	14/03/2002
	100%
	SP-010392
	-
	2nd resp SA2
	26.234

	2514
	34019
	RTP usage model
	-
	2
	Rel-5
	S4
	03/01/2002
	06/12/2002
	100%
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	26.937

	2515
	501637
	Rel-5 OSA enhancements
	OSA1
	1
	Rel-5
	S1,S3
	27/04/1999
	20/12/2002
	100%
	SP-000216
	Siemens
	-
	22.127, 23.127, 29.198-x, 29.998-x

	2516
	32010
	General Stage 2 for Rel5
	-
	2
	Rel-5
	S2
	11/09/2001
	07/06/2002
	100%
	-
	-
	Marked as closed 12/2008 (was marked 47% complete)
	-

	2517
	1429
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	2
	Rel-5
	S2
	11/07/2000
	07/06/2002
	100%
	-
	-
	For Rel5 even if completed by March
	-

	2518
	1430
	Stage 1
	-
	3
	Rel-5
	S1
	11/07/2000
	14/03/2002
	100%
	-
	Siemens
	-
	22.127

	2519
	15002
	Multimedia Call Control - Stages 2 and 3
	-
	3
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	29.198-04

	2520
	15003
	Generic user interaction - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	29.198-05

	2521
	15004
	Charging - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	29.198-12

	2522
	15007
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	29.998-04-4

	2523
	15999
	WSDL APIs for SOAP/HTTP - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2000
	07/06/2002
	100%
	-
	-
	-
	29.198, 29.998

	2524
	1419
	OSA Security
	OSA1-SEC
	2
	Rel-5
	S3
	11/07/2000
	20/12/2002
	100%
	SP-000302
	Ericsson
	SP#8 approved WID
	33.102

	2525
	2121
	Stage 1
	-
	3
	Rel-5
	S1
	11/07/2000
	09/11/2001
	100%
	-
	Siemens
	-
	22.127

	2526
	1421
	OSA Stage 3
	OSA1-SEC
	3
	Rel-5
	S3
	23/10/2000
	14/06/2002
	100%
	SP-000302
	BT, Ericsson
	SP#8 approved WID
	33.102

	2527
	1422
	security related SCF(s) definition
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	Ericsson
	-
	29.198, 29.998

	2528
	1423
	OSA changes required from supporting platforms, e.g. gsmSCF, HLR 
	OSA1-SEC
	3
	Rel-5
	S3
	11/09/2000
	14/12/2000
	100%
	SP-000302
	BT, Ericsson
	SP#8 approved WID
	33.102

	2529
	15017
	OSA Security (moved from Rel-6)
	OSA1-SEC
	3
	Rel-5
	S3
	14/03/2002
	20/12/2002
	100%
	SP-000302
	BT, Ericsson
	SP#8 approved WID
	33.102

	2530
	401424
	Interactions OSA - e-commerce
	OSA1-ECOM
	2
	Rel-5
	S2
	27/04/1999
	07/06/2002
	100%
	-
	-
	-
	-

	2531
	1425
	Stage 1
	-
	3
	Rel-5
	S1
	27/04/1999
	28/12/2000
	100%
	-
	Siemens
	Marked as closed 12/2008 (was marked 95% complete)
	22.127

	2532
	1529
	Stages 2 and 3
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	Ericsson
	-
	29.198, 29.998

	2533
	15005
	Policy Management - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	29.198-13

	2534
	15006
	Presence and Availability Management (PAM) - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	29.198-14

	2535
	1786
	CHECK STATUS - LCS - OSA interfaces
	OSA1-LCSI
	2
	Rel-5
	S1
	11/09/2000
	07/06/2002
	100%
	-
	Siemens
	az: CN#13 - changed to Rel5
	-

	2536
	1787
	Stage 1
	-
	3
	Rel-5
	S1
	11/09/2000
	08/12/2000
	100%
	-
	Siemens
	-
	22.127

	2537
	2124
	Stage 2
	-
	3
	Rel-5
	S2
	11/12/2000
	11/12/2000
	100%
	-
	Ericsson
	az 24/05/01: Rel4 completion 90->100%.
	23.127

	2538
	1788
	Stage 3
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	Ericsson
	-
	29.198, 29.998

	2539
	2540
	Access to User Profile
	OSA2-UP
	2
	Rel-5
	S1
	01/06/2001
	20/12/2001
	100%
	-
	-
	-
	-

	2540
	1433
	Retrieval of Terminal capabilities
	OSA2-TC
	2
	Rel-5
	S2
	11/07/2000
	13/12/2002
	100%
	-
	-
	-
	-

	2541
	1434
	Stage 1
	-
	3
	Rel-5
	S1
	11/07/2000
	10/01/2001
	100%
	-
	Siemens
	-
	22.127

	2542
	1436
	Stages 2 and 3
	-
	3
	Rel-5
	N5
	21/09/2001
	13/12/2002
	100%
	NP-010692
	Ericsson
	-
	29.198, 29.998

	2543
	2122
	Provisioning of the terminal capabilities
	-
	3
	Rel-5
	T2
	02/04/2001
	13/12/2002
	100%
	-
	-
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete
	23.057

	2544
	1638
	CAMEL phase 4
	CAMEL4
	1
	Rel-5
	S1
	17/04/2000
	06/09/2002
	100%
	NP-020486
	Nokia
	-
	-

	2545
	1461
	Service requirements
	-
	2
	Rel-5
	S1
	17/04/2000
	14/06/2002
	100%
	-
	-
	-
	-

	2546
	2012
	Call Party Handling
	CAMEL4-CPH
	2
	Rel-5
	N2
	10/07/2000
	07/06/2002
	100%
	-
	-
	-
	-

	2547
	2013
	Mid call procedure for MO and MT calls 
	CAMEL4-MCP
	2
	Rel-5
	N2
	17/07/2000
	07/06/2002
	100%
	-
	-
	-
	-

	2548
	2014
	Interactions with Optimal Routing
	CAMEL4-IOR
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-

	2549
	2015
	Inclusion of flexible tone injection 
	CAMEL4-IFTI
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-

	2550
	2016
	CSE control over MT SMS
	CAMEL4-CCSMS
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-

	2551
	2460
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	2
	Rel-5
	N2
	02/03/2001
	07/06/2002
	100%
	-
	-
	-
	-

	2552
	2458
	Provision of location information of called subscriber
	CAMEL4-LOCB
	2
	Rel-5
	N2
	02/03/2001
	08/03/2002
	100%
	-
	-
	-
	-

	2553
	2514
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	2
	Rel-5
	N2
	09/07/2001
	08/03/2002
	100%
	-
	-
	Added on May 29, 2001
	-

	2554
	2515
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	2
	Rel-5
	N2
	14/05/2001
	07/06/2002
	100%
	-
	-
	-
	-

	2555
	2516
	GPRS Any Time Interrogation
	CAMEL4-ATI
	2
	Rel-5
	N2
	09/07/2001
	07/06/2002
	100%
	-
	-
	-
	-

	2556
	2599
	Transfer of IMEI (with SW version) to CSE
	CAMEL4-ATI
	2
	Rel-5
	N2
	09/07/2001
	07/06/2002
	100%
	-
	-
	-
	-

	2557
	12005
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	2
	Rel-5
	N2
	08/03/2002
	06/09/2002
	100%
	-
	-
	stage2 and stage3 CRs for approval at CN#17
	-

	2558
	2464
	Rel-5 MExE enhancements
	MEXE5
	1
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	-
	-
	-
	-

	2559
	2466
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	2
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	TP-010071
	Motorola
	-
	22.057, 23.057

	2560
	1625
	Wideband Telephony Service - AMR
	AMRWB
	1
	Rel-5
	S4
	01/01/2000
	19/12/2003
	100%
	SP-99354
	Siemens
	-
	-

	2561
	62
	Specification 
	-
	2
	Rel-5
	S4
	01/01/2000
	07/06/2002
	100%
	-
	-
	-
	-

	2562
	31005
	Stage 1
	-
	3
	Rel-5
	S1
	01/10/2001
	22/03/2002
	100%
	-
	-
	-
	-

	2563
	32007
	Stage 2
	-
	3
	Rel-5
	S4
	03/01/2000
	17/04/2000
	100%
	-
	-
	-
	-

	2564
	1459
	Design Constraints
	-
	4
	Rel-5
	S4[96%]
	03/01/2000
	07/02/2000
	100%
	-
	-
	-
	-

	2565
	1460
	General Description 
	-
	4
	Rel-5
	S4
	07/02/2000
	17/04/2000
	100%
	-
	-
	-
	-

	2566
	1626
	Feasibility Study
	-
	3
	Rel-5
	S4
	28/04/2000
	02/06/2000
	100%
	SP-000024
	-
	S4,TD  SP-000024: TR 26.901 v.4.0.0
	 26.901

	2567
	1656
	N1 Aspects
	-
	3
	Rel-5
	N1
	21/09/2001
	21/12/2001
	100%
	-
	-
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......
	-

	2568
	14005
	N4 work
	-
	3
	Rel-5
	N4
	13/02/2002
	07/06/2002
	100%
	N4-010538
	-
	CN4#11 30/11/01: No inputs to CN4 at this meeting...
	-

	2569
	67
	Codec issues
	-
	3
	Rel-5
	S4
	03/01/2000
	07/06/2002
	100%
	-
	-
	-
	-

	2570
	1627
	Codec qualification
	-
	4
	Rel-5
	S4
	02/02/2000
	31/05/2000
	100%
	-
	-
	-
	-

	2571
	74
	Codec selection tests
	-
	4
	Rel-5
	S4
	01/06/2000
	20/10/2000
	100%
	-
	-
	-
	-

	2572
	891
	Codec selection
	-
	4
	Rel-5
	S4
	23/10/2000
	27/10/2000
	100%
	-
	-
	-
	-

	2573
	34007
	TFO AMR-WB
	AMRWB-TFO
	4
	Rel-5
	S4
	18/12/2001
	14/03/2002
	100%
	-
	-
	-
	-

	2574
	890
	Other codec issues (verif., characterization)
	-
	4
	Rel-5
	S4
	29/09/2000
	07/06/2002
	100%
	-
	-
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 
	 26.976

	2575
	34008
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-

	2576
	34009
	Interworking with fixed broadband networks
	-
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-

	2577
	34010
	Tones and announcements
	-
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-

	2578
	34011
	Deleted - WB Conferencing and WB Voice Group calls
	-
	4
	Rel-5
	S1
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-

	2579
	1855
	Conformance tests (CRs to 34 series) 
	-
	3
	Rel-5
	T1
	01/01/2000
	12/04/2000
	100%
	-
	-
	-
	-

	2580
	76
	Terminal Acoustic Characteristics 
	-
	4
	Rel-5
	S4
	01/01/2000
	12/04/2000
	100%
	-
	-
	-
	-

	2581
	1628
	Definition
	-
	5
	Rel-5
	S4[95%]
	01/01/2000
	31/01/2000
	100%
	-
	-
	-
	26.131

	2582
	1629
	Test specification
	-
	5
	Rel-5
	S4
	01/02/2000
	12/04/2000
	100%
	-
	-
	-
	26.132

	2583
	34004
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	2
	Rel-5
	S4
	25/09/2001
	14/03/2002
	100%
	SP-010459
	Nokia
	-
	 26.204

	2584
	80
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	2
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	GP-000453
	-
	-
	-

	2585
	50298
	Channel coding in 45.003
	-
	3
	Rel-5
	GP
	03/01/2000
	05/04/2002
	100%
	-
	-
	50098 -> 50298
	-

	2586
	2266
	Signalling for the A interface
	-
	3
	Rel-5
	GP
	03/01/2000
	29/06/2001
	100%
	-
	-
	-
	-

	2587
	2267
	Signalling for Iu
	-
	3
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2588
	2268
	Receiver performance in TS 45.005
	-
	3
	Rel-5
	GP
	02/04/2001
	28/06/2002
	100%
	-
	-
	-
	-

	2589
	50000
	Link Adaptation in 45.009
	-
	3
	Rel-5
	GP
	26/03/2001
	28/06/2002
	100%
	-
	-
	-
	-

	2590
	2269
	Deleted - GERAN MS conformance test for AMR-WB
	-
	2
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	GP-000454
	-
	Not started 02/2003. Marked as stopped 12/2008
	-

	2591
	2270
	Deleted - MS test for AMR-WB
	-
	3
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2592
	2271
	GERAN BTS conformance test for AMR-WB
	-
	2
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	GP-000455
	-
	-
	-

	2593
	2272
	BTS test
	-
	3
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	-
	-
	-
	-

	2594
	1826
	Terminal interfaces
	TI
	1
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	not needed
	-
	-
	-

	2595
	2573
	Terminal local model enhancements
	TLM5
	2
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	TP-010224
	-
	-
	23.227

	2596
	1536
	Rel-5 Location Services enhancements
	LCS1
	1
	Rel-5
	S2,S1,S3,S5,RP,GP
	03/04/2000
	27/06/2003
	100%
	SP-010518
	Nokia
	-
	-

	2597
	1600
	UE positioning
	LCS1-UEpos
	2
	Rel-5
	RP
	15/01/2001
	29/03/2002
	100%
	RAN_Wis
	-
	-
	-

	2598
	2474
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	3
	Rel-5
	R2
	09/04/2001
	29/03/2002
	100%
	RAN_Wis
	CATT
	-
	-

	2599
	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	3
	Rel-5
	R2
	15/01/2001
	12/10/2001
	100%
	RAN_Wis
	Qualcomm
	Finished at RP#13
	-

	2600
	1171
	Event based and Periodic LCS
	LCS1-EBP
	2
	Rel-5
	S1
	22/05/2000
	07/06/2002
	100%
	-
	-
	-
	-

	2601
	1641
	Stage 1
	-
	3
	Rel-5
	S1
	22/05/2000
	17/11/2000
	100%
	-
	Pacific Bell Wireless
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description
	22.071

	2602
	1538
	Stage 2 specification
	-
	3
	Rel-5
	S2
	06/11/2000
	26/01/2001
	100%
	-
	-
	Marked as closed 12/2008 (was marked 51% complete)
	-

	2603
	1179
	Impact on MAP
	-
	3
	Rel-5
	N4
	15/03/2002
	07/06/2002
	100%
	-
	-
	Possible impact on UTRAN of LCS quality level request...
	-

	2604
	2436
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	2
	Rel-5
	GP
	03/04/2000
	08/02/2002
	100%
	GP-011925
	-
	-
	-

	2605
	2437
	GERAN LCS Stage 2 (first release)
	-
	3
	Rel-5
	GP,S2,G1,G2
	03/04/2000
	08/02/2002
	100%
	-
	-
	-
	-

	2606
	2438
	Gb interface support for LCS
	-
	3
	Rel-5
	GP
	03/04/2000
	31/08/2001
	100%
	-
	-
	-
	-

	2607
	2440
	L3 protocol support for LCS
	-
	3
	Rel-5
	GP
	03/04/2000
	01/06/2001
	100%
	-
	-
	-
	-

	2608
	2441
	Stage 3 specifications
	-
	3
	Rel-5
	GP
	03/04/2000
	01/06/2001
	100%
	-
	-
	-
	-

	2609
	2442
	Location Services for GERAN in Iu Mode
	-
	2
	Rel-5
	S2,G1,G2,R2,R3
	03/04/2000
	28/06/2002
	100%
	GP-011926
	-
	-
	-

	2610
	2443
	GERAN LCS Stage 2
	-
	3
	Rel-5
	S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2611
	2444
	Iu-ps interface support for LCS
	-
	3
	Rel-5
	R2,R3
	03/04/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2612
	2445
	Iu-cs interface support for LCS
	-
	3
	Rel-5
	R2,R3
	03/04/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2613
	2446
	Iur-g interface support for LCS
	-
	3
	Rel-5
	G1,G2
	23/01/2002
	19/04/2002
	100%
	-
	-
	FFS
	-

	2614
	2447
	RRC protocol support for LCS
	-
	3
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	30/11/2001
	100%
	-
	-
	-
	-

	2615
	2448
	Additional impacts on Broadcast of LCS data on packet channels
	-
	3
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	05/12/2001
	100%
	-
	-
	-
	-

	2616
	2449
	Stage 3 specifications
	-
	3
	Rel-5
	G1,G2,R2,R3
	25/03/2002
	28/06/2002
	100%
	-
	-
	-
	-

	2617
	50068
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	2
	Rel-5
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000458
	-
	-
	-

	2618
	55069
	Develop LCS MS test case work plan (Release 98/99/4)
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	2619
	55070
	Develop LCS MS test cases
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	2620
	50069
	Deleted - GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	2
	Rel-5
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000459
	-
	Not started 02/3003. Marked as stopped 12/2008
	-

	2621
	55071
	Deleted - Develop LCS BTS test case work plan (Release 98/99/4)
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2622
	55072
	Deleted - Develop LCS BTS test cases
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2623
	544
	LCS interoperation stage 2 aspects
	-
	2
	Rel-5
	S2
	28/08/2000
	28/06/2002
	100%
	-
	-
	Marked as closed 12/2008 (was marked 17% complete)
	-

	2624
	2434
	LCS interoperability aspects to GERAN
	LCS-GERAN
	2
	Rel-5
	GP,S5
	28/08/2000
	28/06/2002
	100%
	GP-000456
	-
	-
	-

	2625
	2435
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	3
	Rel-5
	GP,S2,S5,R2,R3,G2,G1
	28/08/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2626
	1183
	FS on LCS support in the IMS
	-
	2
	Rel-5
	S1
	12/02/2001
	18/01/2002
	100%
	-
	-
	Marked as closed 12/2008 (was marked 75% complete)
	-

	2627
	35008
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	VoiceStream, Motorola
	-
	32-series

	2628
	521
	New security aspects of LCS
	LCS1-SEC
	2
	Rel-5
	S3,S2
	14/04/2000
	28/12/2001
	100%
	SP-000421
	Nokia
	SP#9 updated WID S3-000609 (Location services security)
	23.271, 43.059

	2629
	32011
	Specification for the Le Interface
	LCS1-Le
	2
	Rel-5
	S2
	14/01/2002
	15/03/2002
	100%
	SP-020180
	-
	-
	-

	2630
	32022
	Deleted - CHECK STATUS - Inter-GMLC interface
	-
	2
	Rel-5
	S2
	30/05/2002
	30/12/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2631
	501571
	Rel-5 Security enhancements
	-
	1
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000421
	Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED
	-

	2632
	1576
	Network Domain Security
	SEC1-NDS
	2
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000420
	Telenor
	SP#9 approved WID SP-000420 (S3-000606 Network domain security). S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE
	 new 33.200 (exists also for Rel-4)

	2633
	2576
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	3
	Rel-5
	S3
	15/06/2000
	15/03/2002
	100%
	SP-010326
	Telenor
	SP#12 WID updated SP-000420 (S3-000606) =>SP-010326 (S3-010286)
	 new 33.210

	2634
	1577
	Deleted -Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	-
	3
	Rel-5
	S3
	12/05/2000
	07/06/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2635
	1578
	Deleted - Main aspects
	-
	4
	Rel-5
	S3
	12/05/2000
	21/06/2001
	100%
	-
	-
	TO BE DELETED. Marked as stopped 12/2008
	-

	2636
	1579
	Deleted -Integration of GTP signalling security architecture 
	-
	4
	Rel-5
	N4
	14/09/2001
	07/06/2002
	100%
	-
	-
	Waiting for input from SA3!.... Marked as stopped 12/2008
	-

	2637
	1580
	Deleted -User plane protection in core network (e.g., provided by IPsec)
	-
	3
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	-
	-
	TO BE DELETED. Marked as stopped 12/2008
	-

	2638
	1581
	Deleted -Main aspects
	-
	4
	Rel-5
	S3
	21/02/2000
	21/06/2001
	100%
	-
	-
	-
	-

	2639
	1582
	Deleted -Integration of GTP signalling security architecture 
	-
	4
	Rel-5
	N4
	14/09/2001
	28/06/2002
	100%
	-
	-
	14/02/2002 requirements are not clear/not received...Marked as closed 12/2008 (was marked 95 complete)
	-

	2640
	2243
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	1
	Rel-5
	S2,N1,N4,R3,GP
	02/10/2000
	28/06/2002
	100%
	SP-000619
	Ericsson
	No clear indication on the end date. Put to Rel5 by AS.
	23.236

	2641
	2244
	Overall System Architecture
	-
	2
	Rel-5
	S2
	03/01/2001
	21/09/2001
	100%
	-
	-
	-
	-

	2642
	20000
	Stage 3: RAN node selecting CN node
	-
	2
	Rel-5
	R3
	24/09/2001
	22/03/2002
	100%
	-
	Vodafone
	Not identified
	-

	2643
	2248
	N1 work
	-
	2
	Rel-5
	N1
	17/09/2001
	28/06/2002
	100%
	NP-010693
	-
	-
	24.008 and check 29.018

	2644
	2249
	N4 work
	-
	2
	Rel-5
	N4
	02/10/2000
	08/03/2002
	100%
	NP-000737
	-
	DAB 12.12.01 - % complete to 66%...
	-

	2645
	50067
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	2
	Rel-5
	GP
	08/02/2002
	28/06/2002
	100%
	GP-020492
	Ericsson
	Accept changes Gb over IP
	-

	2646
	51068
	Stage 2 (changes to )
	-
	3
	Rel-5
	G1
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-

	2647
	51069
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	-
	3
	Rel-5
	G1
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-

	2648
	52070
	Stage 3 (changes to )
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-

	2649
	52077
	48.016 Use of Gb interface concepts when a network applies IDNNS
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	Closed, accept  changes for Gb over IP
	-

	2650
	52078
	48.018 Include MSC/VLR identity in CS IMSI paging
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-

	2651
	2320
	Deleted - GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	1
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010909
	-
	Terminated - not standardized. Marked as stopped 12/2008
	-

	2652
	2321
	Deleted - Evolution of the transport for A
	GEIMP3-EtA
	2
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010910
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2653
	2322
	Deleted - Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	-
	3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2654
	2323
	Deleted - Adaptation of the Layer 3 BSSMAP procedures as required
	-
	3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2655
	501142
	Rel-5 Charging Management & Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010461
	VoiceStream, Motorola
	-
	-

	2656
	35002
	Rel5 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-5
	S5
	17/09/2001
	28/06/2002
	100%
	SP-010461
	Motorola
	-
	32.101, 32.102

	2657
	35003
	Rel5 Performance Management
	OAM-PM
	2
	Rel-5
	S5
	17/09/2001
	12/09/2002
	100%
	SP-010631
	Nortel
	-
	32.4xy, 52.402

	2658
	35004
	Rel5 Charging Management
	OAM-CH
	2
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010631
	T-Mobile
	-
	32.200, 32.205, 32.215, 32.225, 32.235

	2659
	35001
	Rel5 Network Infrastructure Management 
	OAM-NIM
	2
	Rel-5
	S5
	21/09/2001
	12/09/2002
	100%
	SP-010461
	Ericsson
	-
	32.6xy, 32.3xy

	2660
	2392
	GERAN enhancements for streaming services 1 (RLC enhancements)
	-
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP--010429
	-
	-
	-

	2661
	2394
	Concept
	-
	2
	Rel-5
	GP
	06/11/2000
	31/10/2001
	100%
	-
	-
	-
	-

	2662
	2395
	RLC protocol enhancement (SDU Discard)
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2663
	2396
	GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP-010430
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone
	-

	2664
	2398
	Usage of ECSD Concept
	-
	2
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	-
	-

	2665
	2399
	Stage 2
	-
	2
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	-
	-

	2666
	2400
	Stage 3
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2667
	2401
	RLC PDU formats
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2668
	2402
	MAC header
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2669
	2412
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010481
	SBC
	SBC, Motorola, Nokia, Ericsson, Nortel
	-

	2670
	2413
	Evolution of Iu ps
	GERUEV1-IuPS
	2
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2671
	2414
	Identification of GERAN requirements on Iu ps
	-
	3
	Rel-5
	GP,R3
	01/09/2000
	30/11/2001
	100%
	-
	-
	-
	-

	2672
	2415
	Update of specifications
	-
	3
	Rel-5
	GP,R3
	03/12/2001
	28/06/2002
	100%
	-
	-
	-
	-

	2673
	2416
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010417
	-
	-
	-

	2674
	2417
	Evolution of Iu cs
	GERUEV2-IuCS
	2
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-000430
	Lucent
	Lucent, Ericsson, AWS, Nortel
	-

	2675
	2418
	Identification of GERAN requirements on Iu cs
	-
	3
	Rel-5
	GP,R3
	01/09/2000
	24/06/2002
	100%
	-
	-
	-
	-

	2676
	2419
	Update of specifications
	-
	3
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2677
	2556
	End to End QoS for PS Domain including IMS
	E2EQoS
	1
	Rel-5
	S2,S5,N3
	28/08/2000
	28/06/2002
	100%
	SP-010343
	Ericsson
	-
	-

	2678
	2557
	E2E QoSConcept and Architecture
	-
	2
	Rel-5
	S2
	03/01/2001
	07/09/2001
	100%
	-
	-
	-
	23.207

	2679
	2558
	E2E QoS interworking
	E2EQoS-IW
	2
	Rel-5
	N3
	28/08/2000
	07/06/2002
	100%
	NP-010528
	Lucent
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv). Marked as closed 12/2008 (was marked 95% complete)
	29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163

	2680
	2559
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	VoiceStream, Motorola
	-
	32-series

	2681
	2569
	Messaging enhancements Rel-5
	MESS5
	1
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	support of UAProf, so this in my opinion is 100% complete
	-

	2682
	2571
	Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	2
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	TP-010130
	Siemens
	-
	-

	2683
	31000
	Definition of service requirements
	MESS5-SR
	3
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	Siemens
	-
	22.140

	2684
	42000
	Technical realization
	-
	3
	Rel-5
	T2
	15/06/2001
	07/06/2002
	100%
	-
	Siemens
	stage 3 MM7 is missing
	23.140

	2685
	42008
	WAP Forum dependency: MM1 stage 3
	-
	3
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	Marked as closed 12/2008 (was marked 80% complete)
	-

	2686
	34018
	MMS formats and codecs
	-
	3
	Rel-5
	S4
	03/12/2001
	15/03/2002
	100%
	-
	-
	-
	26.140

	2687
	2572
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	2
	Rel-5
	T2
	15/06/2001
	08/03/2002
	100%
	TP-010153
	Ericsson
	-
	23.040

	2688
	31001
	Definition of service requirements
	-
	3
	Rel-5
	S1
	15/06/2001
	14/09/2001
	100%
	-
	Ericsson
	-
	-

	2689
	42001
	Technical realization
	-
	3
	Rel-5
	T2
	15/06/2001
	08/03/2002
	100%
	-
	Ericsson
	-
	23.040

	2690
	50001
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	1
	Rel-5
	GP
	03/09/2001
	28/06/2002
	100%
	GP-012313
	-
	-
	-

	2691
	14501
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	2
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	GP-011877
	-
	-
	-

	2692
	32502
	Stage 2 - Concept
	-
	3
	Rel-5
	N4,S2
	03/09/2001
	31/10/2001
	100%
	-
	-
	-
	-

	2693
	14502
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	-
	3
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	-
	-
	-
	-

	2694
	14503
	Stage 3 (changes to TS 29.060)
	-
	3
	Rel-5
	N4
	03/09/2001
	08/03/2002
	100%
	-
	-
	IP 30/11/01: Input awaited from GERAN2 to CN4...
	-

	2695
	50002
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	2
	Rel-5
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012314
	-
	-
	-

	2696
	50003
	Stage 3 (changes to TS 48.018)
	-
	3
	Rel-5
	GP
	30/11/2001
	28/06/2002
	100%
	-
	-
	-
	-

	2697
	50033
	Enhanced Power Control
	EPC
	1
	Rel-5
	GP
	26/11/2001
	19/12/2003
	100%
	GP-012748
	-
	-
	-

	2698
	50034
	Realization of Enhanced power control and signalling support
	-
	2
	Rel-5
	GP
	26/11/2001
	30/11/2001
	100%
	GP-012749
	-
	Completed 11/2001
	-

	2699
	50035
	Deleted - GERAN MS Conformance test for Enhanced Power Control
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012750
	-
	Not started. Marked as stopped 12/2008
	-

	2700
	50036
	Deleted - GERAN BTS Conformance test for Enhanced Power Control
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012751
	-
	Not started. Marked as stopped 12/2008
	-

	2701
	50037
	8PSK AMR HR
	8PSK-AH
	1
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012752
	-
	Completed for Rel-5
	-

	2702
	50038
	Definition of channel coding, performance requirements and signalling support
	-
	2
	Rel-5
	GP
	10/12/2001
	28/06/2002
	100%
	GP-012753
	-
	-
	-

	2703
	50061
	Concept
	-
	3
	Rel-5
	GP
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-

	2704
	52004
	Changes to 44.018
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-

	2705
	51025
	Changes to 45.001
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-

	2706
	51026
	Changes to 45.002
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-

	2707
	51027
	Changes to 45.003
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-

	2708
	51028
	Changes to 45.005
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-

	2709
	52005
	Changes to 24.008
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-

	2710
	52006
	Changes to 48.058
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-

	2711
	50039
	Deleted - GERAN MS Conformance test for 8PSK HR
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012754
	-
	Marked as stopped 12/2008
	-

	2712
	50040
	GERAN BTS Conformance test for 8PSK HR
	-
	2
	Rel-5
	GP
	10/12/2001
	20/12/2002
	100%
	GP-012755
	-
	-
	-

	2713
	13000
	Service Change and UDI Fallback
	SCUDIF
	1
	Rel-5
	N3
	08/10/2001
	07/06/2002
	100%
	NP-020164
	Ericsson
	-
	29.007, 27.001, 24.008

	2714
	501800
	Rel-5 USIM toolkit enhancements
	USAT1-Interpr
	1
	Rel-5
	T3
	05/06/2000
	26/09/2003
	100%
	not needed
	G & D
	-
	-

	2715
	43002
	Deleted - Test specification for USIM toolkit security mechanisms
	-
	2
	Rel-5
	T3
	28/05/2002
	26/09/2003
	100%
	TP-020028
	Gemplus
	Marked as stopped 12/2008
	-

	2716
	1801
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	2
	Rel-5
	T3
	05/06/2000
	22/01/2003
	100%
	TP-000116
	G & D
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	27.103

	2717
	2497
	Stage 1
	USAT1-Interpr
	3
	Rel-5
	T3
	05/06/2000
	16/03/2001
	100%
	-
	-
	5/10/2001: Stage one comepeted at TP-12.
	-

	2718
	2496
	Stage 2 and 3
	USAT1-Interpr
	3
	Rel-5
	T3
	03/01/2001
	08/03/2002
	100%
	-
	-
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.
	-

	2719
	2518
	Test specification
	USAT1-Interpr
	3
	Rel-5
	T3
	03/09/2001
	22/01/2003
	100%
	TP-010111
	Gemplus
	5/10/2001: Work started on test specification. Marked as closed 12/2008 (was marked 12% complete)
	-

	2720
	501802
	(U)SIM API
	USAT1-API
	2
	Rel-5
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	Microelectrónica Española
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	-

	2721
	5043001
	Java API Test specification
	USAT1-API
	3
	Rel-5
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	Microelectrónica Española
	-
	-

	2722
	30001
	(Small) Technical Enhancements and Improvements for Rel-5
	TEI5
	1
	Rel-5
	All
	03/01/2000
	03/01/2000
	100%
	-
	-
	"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system
	-

	2723
	25018
	Test - (Small) Technical Enhancements and Improvements for Rel-5
	TEI5_Test
	1
	Rel-5
	R5,T1
	03/01/2000
	31/12/2008
	100%
	RAN5_Work_Items
	-
	"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3, 34.171, 34.229-1, 34.229-2, 34.229-3

	2724
	31013
	Technical Report on UE Functionality Split
	UESPLIT
	1
	Rel-5
	S1[99%]
	03/01/2000
	01/05/2000
	100%
	SP-010484
	Motorola
	-
	new TR 22.944 

	2725
	2520
	User Equipment Management
	UEM
	1
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	Vodafone
	-
	32.802

	2726
	35000
	FS on User Equipment (UE) Management 
	OAM-UEM
	2
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	Vodafone
	-
	32.802

	2727
	50201
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	1
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	GP-021767
	Ericsson
	50101 -> 50201
	-

	2728
	50202
	Update of stage 2 specifications
	-
	2
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	-
	-
	50102 -> 50202
	-

	2729
	32097
	Concept document 23.060 (changes to)
	-
	3
	Rel-5
	S2
	28/06/2002
	30/08/2002
	100%
	-
	-
	-
	-

	2730
	50203
	Flow Control
	-
	3
	Rel-5
	GP
	24/06/2002
	28/06/2002
	100%
	-
	-
	50103 -> 50203
	-

	2731
	50104
	Modification of BSSGP protocol
	-
	2
	Rel-5
	GP
	24/06/2002
	28/06/2002
	100%
	GP-021508
	Ericsson
	-
	-

	2732
	52095
	Stage 3 (changes to 48.018)
	-
	3
	Rel-5
	G2
	24/06/2002
	28/06/2002
	100%
	-
	-
	-
	-

	2733
	50058
	Deleted - Multiple TBF in A/Gb mode - Phase 1
	MULTBF
	1
	Rel-5
	GP
	19/04/2002
	28/11/2003
	100%
	GP-021263
	Ericsson
	GP#17 Nov 2003 Moved to Rel-6 as UID_50600 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	-

	2734
	50059
	Deleted - Multiple TBF in A/Gb mode - Phase 1
	MULTBF-Agbmode
	2
	Rel-5
	GP
	19/04/2002
	22/08/2003
	100%
	GP-021263
	-
	Marked as closed 12/2008 (was marked 26% complete)
	-

	2735
	50060
	Deleted - Multiple TBF Concept paper
	MULTBF-Agbmode
	3
	Rel-5
	GP
	19/04/2002
	22/08/2003
	100%
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	2736
	51001
	Deleted - Multiple TBF Stage 2 (43.064) CRs
	MULTBF-Agbmode
	3
	Rel-5
	G1
	19/04/2002
	22/11/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2737
	50062
	Deleted - Multiple TBF Stage 3 (44.060) CRs
	MULTBF-Agbmode
	3
	Rel-5
	G2
	19/04/2002
	22/11/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2738
	50206
	Deleted - Multiple TBF in A/Gb mode – MS testing
	-
	2
	Rel-5
	GP
	24/06/2002
	28/11/2003
	100%
	GP-022098
	Ericsson
	08/08: duplicate UID_50106=-> 50206. Marked as stopped 12/2008
	-

	2739
	54101
	Deleted - MS conformance tests
	-
	3
	Rel-5
	G4
	24/06/2002
	28/11/2003
	100%
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2740
	2345
	Alignment of 3G functional split and Iu
	GER3GAL
	1
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021256
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	2741
	2346
	GERAN user / control plane
	GER3GAL-GUCOPL
	2
	Rel-5
	GP
	07/08/2000
	30/08/2002
	100%
	GP-021255
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	2742
	2347
	Alignment with UMTS bearer concept
	-
	3
	Rel-5
	GP
	07/08/2000
	30/08/2002
	100%
	-
	-
	-
	-

	2743
	50300
	Enhanced power control
	-
	4
	Rel-5
	GP
	31/08/2001
	31/08/2001
	100%
	-
	-
	-
	-

	2744
	2423
	Stage 2
	-
	4
	Rel-5
	GP
	07/08/2000
	29/06/2001
	100%
	-
	-
	-
	-

	2745
	2348
	Adoption of the UTRAN PDCP
	-
	4
	Rel-5
	GP
	06/11/2000
	21/12/2001
	100%
	-
	-
	Responsible is GERAN; RAN WG2 help may be needed.
	-

	2746
	50043
	Development of RLC / MAC
	-
	4
	Rel-5
	GP
	31/08/2001
	30/08/2002
	100%
	-
	-
	-
	-

	2747
	50044
	Development of GERAN RRC
	-
	4
	Rel-5
	GP
	22/06/2001
	28/06/2002
	100%
	-
	-
	-
	-

	2748
	50045
	Ciphering and integrity protection concept paper
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-

	2749
	50046
	Multiple TBF or equivalent Concept paper
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-

	2750
	50047
	Paging concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-

	2751
	50048
	Dedicated Physical subchannels, includes traffic and control channels
	-
	4
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	-
	-

	2752
	50049
	Iu support and broadcast concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-

	2753
	50050
	Impact of using RLC instead of LAPDm concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-

	2754
	50051
	Contention resolution, mobile station identity, and access concept
	-
	4
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	-
	-

	2755
	50052
	PDCP concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-

	2756
	50053
	Downlink delayed TBF release
	-
	4
	Rel-5
	GP
	31/08/2001
	30/08/2002
	100%
	-
	-
	-
	-

	2757
	50054
	Add transparent RLC Concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-

	2758
	50055
	Handover concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-

	2759
	2424
	Physical layer alignment with UMTS bearer concept
	-
	3
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	-
	-

	2760
	2356
	PDTCH/TCH in 45.003
	-
	4
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-

	2761
	2357
	Control channels in 45.003
	-
	4
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-

	2762
	2358
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	-
	4
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	-
	-

	2763
	2359
	Iu rg interface
	GER3GAL-Iurg
	2
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	GP-010428
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	2764
	2425
	Inter BSS interface
	-
	3
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2765
	2360
	Identification of requirements
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2766
	2361
	Stage 2
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2767
	2362
	Adoption of relevant parts from Iur
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2768
	2363
	Complementation with GERAN specifics
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2769
	2364
	Stage 3
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2770
	2426
	Inter BSS-RNS interface
	-
	3
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2771
	2365
	Identification of requirements
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2772
	2366
	Stage 2
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2773
	2367
	Adoption of relevant parts from Iur
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2774
	2368
	Complementation with GERAN specifics
	-
	4
	Rel-5
	GP,R3
	30/01/2002
	28/06/2002
	100%
	-
	-
	-
	-

	2775
	2369
	Stage 3
	-
	4
	Rel-5
	GP,R3
	30/01/2002
	28/06/2002
	100%
	-
	-
	-
	-

	2776
	2370
	Voice over GERAN PS and CS concept
	-
	2
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	GP-011252
	-
	-
	-

	2777
	2371
	Architecture for A, Iu cs and Iu ps
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2778
	2372
	Transcoder position/operation
	-
	3
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	-
	-

	2779
	2373
	Handover
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2780
	2374
	RTP payload
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-

	2781
	2375
	Codec renegotiation concept
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	29/03/2002
	100%
	-
	-
	-
	-

	2782
	2376
	LA
	-
	3
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	-
	-

	2783
	2388
	Deleted - GERAN MS Conformance test for GERAN interface evolution
	-
	2
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	GP-021253
	-
	Not started. Marked as stopped 12/2008
	-

	2784
	2389
	Deleted - MS test
	-
	3
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2785
	2390
	GERAN BSS Conformance test for GERAN interface evolution
	-
	2
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021254
	-
	Not started. Marked as stopped 12/2008
	-

	2786
	2391
	Deleted - BSS test
	-
	3
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2787
	2330
	GERAN support for IMS
	GERIMS
	1
	Rel-5
	GP
	01/05/2000
	20/12/2002
	100%
	GP-010420
	Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	-

	2788
	2331
	GERAN Header adaptation
	GERIMS-HEADAPT
	2
	Rel-5
	GP,S2,RP
	01/05/2000
	20/12/2002
	100%
	GP-010421
	Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	-

	2789
	2332
	Definition of compression and removal modes for PDCP protocol
	-
	3
	Rel-5
	GP,S2,RP
	01/05/2000
	09/06/2000
	100%
	-
	-
	-
	-

	2790
	2333
	Conceptual description in stage 2
	-
	3
	Rel-5
	GP,S2,RP
	01/05/2000
	31/10/2001
	100%
	-
	-
	-
	-

	2791
	2334
	Necessary changes on stage 3 regarding header removal
	-
	3
	Rel-5
	GP,S2,RP
	06/11/2000
	20/12/2002
	100%
	-
	-
	-
	-

	2792
	2335
	Deleted - GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	2
	Rel-5
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	GP-010422
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2793
	2422
	Deleted - MuM control signalling for conversational multimedia services
	-
	3
	Rel-5
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2794
	2431
	Deleted - Identification of requirements
	-
	4
	Rel-5
	GP,S2,RP
	06/11/2000
	08/02/2002
	100%
	-
	-
	TERMINATED - NOT STANDARDIZED
	-

	2795
	2337
	Deleted - Necessary modifications due to SIP
	-
	4
	Rel-5
	GP,S2,RP
	06/05/2002
	28/06/2002
	100%
	-
	-
	TERMINATED - NOT STANDARDIZED
	-

	2796
	2341
	Deleted - GERAN MS Conformance test for support of IMS
	GERIMS-MSconf
	2
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010424
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2797
	2342
	Deleted - MS test
	-
	3
	Rel-5
	G4
	11/06/2001
	20/12/2002
	100%
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2798
	2343
	Deleted - GERAN BTS Conformance test for support of IMS
	GERIMS-BTSconf
	2
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010425
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2799
	2344
	Deleted - BTS test
	-
	3
	Rel-5
	G3
	11/06/2001
	20/12/2002
	100%
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2800
	54001
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	1
	Rel-5
	G4,G5
	11/11/2002
	07/02/2003
	100%
	GP-023236
	Vodafone
	Needed to complete DTM (R99)
	-

	2801
	32033
	Handling of early UEs
	LATE_UE
	1
	Rel-5
	S2
	03/01/2000
	27/06/2003
	100%
	SP-030125
	-
	-
	-

	2802
	32031
	Feasibility Study
	-
	2
	Rel-5
	S2
	07/10/2002
	13/12/2002
	100%
	-
	-
	-
	-

	2803
	32032
	Stage 2
	-
	2
	Rel-5
	S2
	06/01/2003
	27/06/2003
	100%
	-
	-
	-
	-

	2804
	22001
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	2
	Rel-5
	R2
	09/09/2002
	06/06/2003
	100%
	RAN_SIs
	Vodafone
	-
	-

	2805
	96
	Note: Stage 3 RAN part not shown
	-
	2
	Rel-5
	RP
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-

	2806
	0
	Release 4 Features
	-
	1
	Rel-4
	NP,GP, RP,SP,TP
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	-

	2807
	1861
	Miscellaneous UE Conformance Testing Activities
	MISTST1
	1
	Rel-4
	T1
	02/04/2001
	01/12/2004
	100%
	not needed
	-
	-
	-

	2808
	1862
	Optimization of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	2
	Rel-4
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	-
	It is believed that the current R99 test spec. can be optimised for faster overall test times. Marked as stopped 12/2008 (was 70% complete)
	34.121

	2809
	1863
	Optimization of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	2
	Rel-4
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	-
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	34.122

	2810
	1907
	Extensions to R99 Test cases
	MISTST1-Ext
	2
	Rel-4
	T1
	02/04/2001
	02/12/2003
	100%
	TP-030052
	-
	Further test coverage of the R99 specification to cover supplementry services. Marked as stopped 12/2008 (was 70% complete)
	34.123 p 1,2

	2811
	2564
	Extension to R99 Test cases - TTCN
	-
	2
	Rel-4
	T1
	28/06/2002
	03/03/2004
	100%
	TP-030052
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	2812
	2565
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	2
	Rel-4
	T1
	01/10/2001
	01/07/2004
	100%
	TP-030052
	-
	Marked as closed 12/2008 (was marked 50% complete)
	34.123-1

	2813
	2566
	Deleted - Creation of R99 TCs for TDD - TTCN
	-
	2
	Rel-4
	T1
	03/09/2002
	01/12/2004
	100%
	TP-030052
	-
	Marked as stopped 12/2008
	-

	2814
	1908
	Deleted - Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	2
	Rel-4
	T1
	02/07/2002
	27/12/2002
	100%
	-
	-
	Marked as stopped 12/2008
	34.121,122,123,125

	2815
	1340
	Facsimile
	FAX
	1
	Rel-4
	S1
	22/02/2000
	23/06/2000
	100%
	SP-000169
	-
	-
	-

	2816
	1341
	Real Time Fax 
	FAX-RT
	2
	Rel-4
	S2
	22/02/2000
	23/06/2000
	100%
	-
	-
	postponed from R99 to R00, SP-000169
	-

	2817
	1808
	Terminal capabilities, AT commands
	-
	3
	Rel-4
	T2
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	21.904, 27.007

	2818
	1343
	Signalling aspects (e.g. ICM)
	-
	3
	Rel-4
	N1
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-

	2819
	1648
	Service provision
	-
	3
	Rel-4
	N3
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	23.146

	2820
	1345
	Review whether service/stage 1 aspects need to be aligned
	-
	3
	Rel-4
	S1
	14/04/2000
	23/06/2000
	100%
	-
	-
	-
	-

	2821
	1346
	Review whether architecture/stage 2 aspects need to be aligned
	-
	3
	Rel-4
	S2
	14/04/2000
	23/06/2000
	100%
	-
	-
	-
	-

	2822
	1539
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	1
	Rel-4
	S4
	03/04/2000
	21/03/2001
	100%
	SP-000345
	-
	-
	26.233, 26.234

	2823
	1818
	Multimedia Messaging
	MMS
	1
	Rel-4
	T2,S1
	22/02/2000
	14/03/2001
	100%
	TP-000078
	Siemens
	-
	22.140, 23.140

	2824
	136
	Definition of service requirements
	MMS
	2
	Rel-4
	S1
	22/02/2000
	31/05/2000
	100%
	-
	-
	-
	-

	2825
	1819
	Review of definition of service requirements
	MMS
	2
	Rel-4
	T2
	01/06/2000
	14/03/2001
	100%
	TP-000078
	Siemens
	-
	22.140, 23.140

	2826
	1820
	Technical Realisation 
	MMS
	2
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	Siemens
	-
	22.140, 23.140

	2827
	1821
	Review of definition of reference Achitecture model
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	Siemens
	-
	22.140, 23.140

	2828
	1822
	Fulfill Requirements of Stage 1
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	Siemens
	e.g. minimum set of media formats, media format conversion, personalization of MMS. 
	22.140, 23.140

	2829
	1823
	Definition of MMS primitives in Stage 2
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	Siemens
	-
	22.140, 23.140

	2830
	1541
	Transcoder-Free Operation
	TrFO
	1
	Rel-4
	N4,S2,N1
	03/01/2000
	30/03/2001
	100%
	-
	-
	Lead given to CN4 from CN...
	-

	2831
	112
	Out-of-Band Transcoder Control solution
	TrFO-OoBTC
	2
	Rel-4
	N4
	03/01/2000
	30/03/2001
	100%
	N4-000531 
	NEC
	-
	-

	2832
	1512
	implementation in UTRAN
	TrFO-OoBTC-UTRAN
	3
	Rel-4
	R3
	11/09/2000
	30/03/2001
	100%
	RAN_Wis
	Siemens
	moved according to NP-000575
	25.401, 25.410, 25.413, 25.415, 23.153

	2833
	896
	Impact on architecture, Principles and Terminology
	TrFO-OoBTC
	3
	Rel-4
	S2
	03/01/2000
	20/10/2000
	100%
	-
	-
	e.g. study cascading TrFO/TFO/TrFO
	-

	2834
	1657
	Codec Negotiation between UE and MSC
	TrFO-OoBTC
	3
	Rel-4
	N1
	14/08/2000
	02/02/2001
	100%
	-
	Motorola
	the link to NP-000085has been deleted because refering to a R99 status sheet...
	24.008, 23.009, 23.108, (29.002)

	2835
	115
	Codec Negotiation inter MSC
	TrFO-OoBTC
	3
	Rel-4
	N4
	03/07/2000
	22/12/2000
	100%
	-
	-
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues
	-

	2836
	894
	Bearer establishment inter MSC
	TrFO-OoBTC
	3
	Rel-4
	N4
	03/07/2000
	22/12/2000
	100%
	NP-000127
	-
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....
	23.153

	2837
	905
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TrFO-STLC
	2
	Rel-4
	S2
	10/04/2000
	29/09/2000
	100%
	S2-99352
	-
	WI description and Tdoc S2-99352...
	-

	2838
	124
	Transcoder at Edge 
	TrFO-STLC
	3
	Rel-4
	NP
	10/04/2000
	29/09/2000
	100%
	-
	-
	WI description and Tdoc S2-99352...
	-

	2839
	2310
	GERAN improvements 1 (Gb over IP)
	GEIMP1
	1
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000433
	-
	-
	-

	2840
	2311
	Gb over IP (Ip-fication of Gb)
	GbIP
	2
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000434
	-
	-
	-

	2841
	2312
	Concept of Gb over IP (Ip-fication of Gb)
	-
	3
	Rel-4
	GP
	09/05/2000
	10/11/2000
	100%
	-
	-
	-
	-

	2842
	2313
	Changes to 08.16, 08.18
	-
	3
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	-
	-
	-
	-

	2843
	2314
	GERAN improvements 2 (NACC)
	GEIMP2
	1
	Rel-4
	GP
	06/11/2000
	10/06/2003
	100%
	GP-012812
	-
	-
	-

	2844
	2315
	Gb enhancements
	Gben
	2
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	GP-000436
	-
	-
	-

	2845
	2316
	Intra BSC NACC (Network Assisted Cell Change)
	-
	3
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-

	2846
	2420
	Concept
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-

	2847
	2317
	Changes in 03.64
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-

	2848
	2318
	Changes in 04.60
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-

	2849
	2319
	Changes in 44.008
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-

	2850
	50030
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	2
	Rel-4
	GP
	30/11/2001
	10/06/2003
	100%
	GP-012811
	-
	-
	-

	2851
	50299
	Changes in 51.010
	-
	3
	Rel-4
	G5,G4
	30/11/2001
	10/06/2003
	100%
	-
	-
	az 05/08: duplicated UID_50099 => 50299. Marked as closed 12/2008 (was marked 50% complete)
	-

	2852
	2324
	GERAN improvements 4 (Delayed TBF)
	GEIMP4
	1
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	-
	-

	2853
	2325
	Gb enhancements 2
	GEIMP4-Gben2
	2
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	-
	-

	2854
	2429
	stage 2
	-
	3
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	-
	-
	-
	-

	2855
	2421
	Stage 3 (changes in 44.060)
	-
	3
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-

	2856
	2327
	Definition of enhanced countdown procedure
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-

	2857
	2328
	Definition of enhanced TBF release procedure
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-

	2858
	2329
	Definition of USF=FREE type polling mechanism on PDCH
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-

	2859
	1222
	Low Chip Rate TDD option
	LCRTDD
	1
	Rel-4
	R1
	19/07/2000
	02/12/2003
	100%
	RAN_Wis
	CWTS
	-
	-

	2860
	1223
	Physical layer
	LCRTDD-Phys
	2
	Rel-4
	R1
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	CWTS
	-
	-

	2861
	1224
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	2
	Rel-4
	R2
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	CWTS
	-
	-

	2862
	1225
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	2
	Rel-4
	R4
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	CWTS
	-
	-

	2863
	1227
	UE radio access capability
	LCRTDD-UErac
	2
	Rel-4
	R2
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	CWTS
	-
	-

	2864
	1228
	Iub/Iur protocol aspects
	LCRTDD-IubIur
	2
	Rel-4
	R3
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	CWTS
	-
	-

	2865
	2262
	Low chiprate TDD interworking with GERAN
	-
	2
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	GP-000432
	-
	-
	-

	2866
	2263
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	-
	3
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	-
	-
	-
	-

	2867
	2103
	Conformance Test Aspects - Low Chip Rate TDD
	-
	2
	Rel-4
	T1
	17/09/2001
	02/12/2003
	100%
	-
	-
	-
	-

	2868
	2217
	Testing Layer 2 and layer 3 protocol aspects
	-
	3
	Rel-4
	T1
	17/09/2001
	02/07/2003
	100%
	TP-030052
	-
	Marked as closed 12/2008 (was marked 60% complete)
	34.123-1, 34.123-2

	2869
	2562
	Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN
	-
	3
	Rel-4
	T1
	03/12/2002
	02/12/2003
	100%
	TP-030052
	-
	Marked as stopped 12/2008
	34.123-3

	2870
	2218
	Testing RF Radio Transmission and Reception
	-
	3
	Rel-4
	T1
	17/09/2001
	28/06/2002
	100%
	TP-030052
	-
	duration set to 6 months (was 0), finish date set
	-

	2871
	1322
	Enable bearer independent CS architecture
	CSSPLIT
	1
	Rel-4
	S2,N3,N4
	03/01/2000
	01/03/2002
	100%
	SP-000288
	Siemens
	-
	-

	2872
	1323
	Enable bearer-independent call control
	CSSPLIT
	2
	Rel-4
	N4
	03/01/2000
	16/08/2001
	100%
	N4-000512 
	Ericsson
	DAB 12.12.01 should be 100% hence closed
	-

	2873
	1516
	Architecture and Stage 2 description
	CSSPLIT
	3
	Rel-4
	S2[99%]
	03/01/2000
	08/09/2000
	100%
	-
	-
	R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000
	23.002

	2874
	1325
	Standardisation of protocols (control & user planes) over Nb interface
	CSSPLIT
	3
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	N4-000512 
	-
	-
	-

	2875
	1326
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	CSSPLIT
	3
	Rel-4
	N4
	25/09/2000
	23/03/2001
	100%
	N4-000512 
	-
	-
	-

	2876
	1616
	Standardisation of detailed stage 2 description
	CSSPLIT
	3
	Rel-4
	N4
	17/07/2000
	23/03/2001
	100%
	N4-000512 
	-
	-
	-

	2877
	1327
	Bearer control between MSC server and MGW
	CSSPLIT
	3
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	N4-000512 
	-
	-
	-

	2878
	1328
	stage 3 - protocol issues
	-
	4
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	-
	-
	-
	-

	2879
	1329
	stage 3 - parameter value issues
	-
	4
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	-
	-
	-
	-

	2880
	2052
	Deleted - Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	2
	Rel-4
	T1
	05/03/2001
	01/03/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2881
	1445
	MExE enhancements Rel-4
	MEXE
	1
	Rel-4
	T2,S3
	03/01/2000
	14/12/2001
	100%
	TP-030052
	-
	-
	-

	2882
	1447
	MExE Security Analysis Activity
	MEXE-SEC
	2
	Rel-4
	S3,T2
	22/02/2000
	14/12/2001
	100%
	SP-010327
	BT
	SP#12 updated WID
	-

	2883
	2045
	Stage 3 for MExE Security
	MEXE-SEC
	3
	Rel-4
	S3
	17/07/2000
	14/12/2001
	100%
	SP-010327
	BT
	-
	21.133, 33.102

	2884
	1448
	Terminal aspects for MExE Security
	MEXE-SEC
	3
	Rel-4
	T2
	22/02/2000
	15/12/2000
	100%
	SP-010327
	BT
	-
	23.057

	2885
	1810
	MExE Rel4 Improvements and Investigations
	MEXE-ENHANC
	2
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	Motorola
	-
	22.057, 23.057

	2886
	1812
	3rd MExE classmark
	-
	3
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	Motorola
	Additional features for MExE R2000
	22.057, 23.057

	2887
	1814
	FS on Secure download mechanism and capabilities to support SDR concepts
	-
	3
	Rel-4
	T2
	07/02/2000
	15/12/2000
	100%
	-
	Motorola
	-
	22.057, 23.057

	2888
	1815
	FS on Support of MP3/MPEG4 content
	-
	3
	Rel-4
	T2
	07/02/2000
	15/12/2000
	100%
	-
	Motorola
	-
	22.057, 23.057

	2889
	1631
	Tandem Free aspects for 3G and between 2G and 3G systems 
	TFO
	1
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	-
	-
	RAN and CN to verify no problems for GSM terminals roaming in 3G R99
	-

	2890
	1632
	Tandem Free AMR
	TFO-AMR
	2
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	-
	-
	RAN and CN to verify UMTS_AMR_2 support
	-

	2891
	130
	Specification
	-
	3
	Rel-4
	S4
	22/02/2000
	23/03/2001
	100%
	-
	-
	-
	28.062

	2892
	907
	Impact on:
	-
	3
	Rel-4
	NP
	08/01/2001
	15/06/2001
	100%
	-
	-
	"Implementation" changed to "Impact on:" by A. Sultan (for better wording)
	-

	2893
	131
	CN
	-
	4
	Rel-4
	NP
	26/03/2001
	15/06/2001
	100%
	-
	-
	RAN and CN to verify UMTS_AMR_2 support
	-

	2894
	132
	GERAN
	-
	4
	Rel-4
	GP
	08/01/2001
	06/04/2001
	100%
	-
	-
	End date Modified from June to March to have it in Rel4
	-

	2895
	2230
	Advanced Speech Call Items enhancements_REL-4
	ASCI
	1
	Rel-4
	N1
	03/12/2000
	14/03/2002
	100%
	NP-000730
	Nortel
	Approved at CN#10
	-

	2896
	2232
	Stage 2 
	-
	2
	Rel-4
	N4
	03/12/2000
	14/03/2002
	100%
	-
	Sagem
	CN4#11 30/11/02: no inputs received in CN4
	23.067, 24.067

	2897
	2231
	Stages 2 and 3 on A interface
	-
	2
	Rel-4
	N1
	03/12/2000
	23/03/2001
	100%
	-
	Nortel
	-
	44.068, 44.069, 24.008

	2898
	2403
	700 MHz spectrum support
	700SS
	1
	Rel-4
	GP
	03/01/2000
	20/12/2002
	100%
	GP-000449
	-
	-
	-

	2899
	2404
	GERAN support for the 700 MHz band
	-
	2
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-

	2900
	2405
	Signalling support
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-

	2901
	2406
	Physical layer definitions
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-

	2902
	2407
	Receiver performance and RF budget
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-

	2903
	2408
	GERAN MS Conformance test for 700 MHz band
	-
	2
	Rel-4
	GP
	02/04/2001
	30/11/2001
	100%
	GP-000451
	-
	-
	-

	2904
	2409
	MS test
	-
	3
	Rel-4
	GP
	02/04/2001
	30/11/2001
	100%
	-
	-
	-
	-

	2905
	2410
	GERAN BTS Conformance test for 700 MHz band
	-
	2
	Rel-4
	GP
	02/04/2001
	20/12/2002
	100%
	GP-000452
	-
	-
	-

	2906
	2411
	BTS test
	-
	3
	Rel-4
	GP
	02/04/2001
	20/12/2002
	100%
	-
	-
	-
	-

	2907
	2463
	Operator Determined Barring for Packet Oriented Services
	ODB
	1
	Rel-4
	NP
	01/06/2000
	19/03/2001
	100%
	NP-010089
	NEC
	Completed WI missing from the P-plan Added for tracking
	-

	2908
	2546
	UMTS QoS Architecture for PS Domain
	QoSPS
	1
	Rel-4
	S2,S5,R3,GP
	03/01/2000
	27/11/2002
	100%
	SP-010342
	Ericsson
	-
	-

	2909
	2548
	Architecture
	-
	2
	Rel-4
	S2
	05/06/2000
	03/01/2001
	100%
	-
	-
	-
	23.107

	2910
	2550
	Charging and OAM&P for QoS Management
	QoSPS-OAM
	2
	Rel-4
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	VoiceStream, Motorola
	-
	32-series

	2911
	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	2
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_Wis
	Ericsson
	-
	25.413

	2912
	1991
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	3
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_Wis
	Ericsson
	-
	-

	2913
	2456
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	3
	Rel-4
	R3
	02/03/2001
	23/03/2001
	100%
	-
	-
	-
	-

	2914
	1992
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	3
	Rel-4
	R3
	25/09/2000
	23/03/2001
	100%
	RAN_Wis
	Motorola
	-
	-

	2915
	1553
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	2
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	GP-010431
	-
	-
	-

	2916
	2306
	Handover Concept for the PS domain
	-
	3
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	-
	-
	-
	-

	2917
	2309
	Stable RT handover report 25.936 including header removal
	-
	4
	Rel-4
	GP[93%]
	03/01/2000
	19/01/2000
	100%
	-
	-
	-
	-

	2918
	2307
	Update of stage 2
	-
	4
	Rel-4
	GP
	03/01/2000
	13/02/2001
	100%
	-
	-
	-
	-

	2919
	2308
	Update of relevant stage 3 specs -> RRC
	-
	4
	Rel-4
	G2
	03/01/2000
	30/11/2001
	100%
	-
	-
	-
	-

	2920
	50010
	Deleted - GERAN MS Conformance test for inter-system and intra-system Packet data real-time Handover
	GERQoS-Mstest
	2
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	GP-012287
	-
	Still exist? To be clarified by GERAN4/5. Marked as stopped 12/2008
	-

	2921
	50011
	Deleted - Handover for the PS domain
	-
	3
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2922
	50012
	Deleted - Stable RT handover report 25.936 including header removal
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2923
	50013
	Deleted - Update of stage 2
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2924
	50014
	Deleted - Update of relevant stage 3 specs
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2925
	1685
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	2
	Rel-4
	R3
	28/08/2000
	30/03/2001
	100%
	RAN_Wis
	Nokia
	-
	-

	2926
	2554
	Deleted - RAB QoS Renegotiation at Relocation
	-
	2
	Rel-4
	R3
	03/01/2001
	23/03/2001
	100%
	-
	-
	Marked as stopped 12/2008
	25.851, 25.946

	2927
	1993
	(Small) Technical Enhancements and Improvements for Rel-4
	TEI4
	1
	Rel-4
	All
	03/01/2000
	30/03/2001
	100%
	-
	-
	"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system
	-

	2928
	25017
	Test - (Small) Technical Enhancements and Improvements for Rel-4
	TEI4_Test
	1
	Rel-4
	R5,T1
	03/01/2000
	30/03/2001
	100%
	RAN5_Work_Items
	-
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP
	-

	2929
	400002
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-4
	RP
	21/08/2000
	23/08/2002
	100%
	RAN Wis
	Alcatel
	-
	-

	2930
	12
	QoS optimization for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	2
	Rel-4
	R3
	21/08/2000
	30/03/2001
	100%
	RAN Wis
	Japan Telecom
	-
	-

	2931
	1995
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	2
	Rel-4
	R3
	02/10/2000
	30/03/2001
	100%
	RAN Wis
	Japan Telecom
	-
	-

	2932
	401834
	Deleted - Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	-
	2
	Rel-4
	T1
	25/02/2002
	23/08/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2933
	2208
	Deleted - Testing RAB support enhancements
	CT-RABS?
	3
	Rel-4
	T1
	25/02/2002
	23/08/2002
	100%
	-
	-
	Marked as stopped 12/2008
	34.108, 34. 121, 34.122, 34.123 p 1,2, 34.123 pt 3

	2934
	400004
	Rel-4 Evolutions of the transport in the CN
	CNTRSP
	1
	Rel-4
	N4,N1,N2,S2
	29/05/2000
	23/03/2001
	100%
	not needed
	-
	-
	-

	2935
	859
	IP Transport of CN protocols (e.g., CAP, MAP)
	SS7IP
	2
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-

	2936
	1679
	Stage 3
	-
	3
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-

	2937
	2018
	CAP
	-
	4
	Rel-4
	N2
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-

	2938
	2019
	MAP
	-
	4
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-

	2939
	2253
	BSSAP+
	SS7IP-BSSAP+
	4
	Rel-4
	N1
	15/01/2001
	14/03/2001
	100%
	-
	-
	-
	-

	2940
	1513
	FS on Transport and control separation in the PS CN domain
	-
	2
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	SP-000293
	Ericsson
	-
	-

	2941
	1615
	Architectural impacts
	-
	3
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	-
	-
	-
	-

	2942
	401216
	Rel-4 Improvements of Radio Interface
	RInImp
	1
	Rel-4
	RP
	10/07/2000
	14/03/2003
	100%
	RAN Wis
	-
	-
	-

	2943
	1509
	UTRA repeater specification (master)
	RInImp-REP
	2
	Rel-4
	R4
	10/07/2000
	21/03/2001
	100%
	RAN_Wis
	Mikom, Allgon
	-
	-

	2944
	1994
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	2
	Rel-4
	R1
	11/09/2000
	23/03/2001
	100%
	RAN_Wis
	Nokia
	-
	-

	2945
	1996
	UMTS 1800
	RInImp-UMTS18
	2
	Rel-4
	R4
	25/09/2000
	14/12/2001
	100%
	RAN_Wis
	Motorola
	-
	-

	2946
	2467
	UMTS 1900
	RInImp-UMTS19
	2
	Rel-4
	R4
	19/03/2001
	14/12/2001
	100%
	-
	Motorola
	-
	25.101

	2947
	1219
	FS on High Speed downlink packet access
	RInImp-HSDPA
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN_Sis
	Motorola
	-
	-

	2948
	1510
	Deleted - FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	2
	Rel-4
	R2
	11/09/2000
	28/12/2001
	100%
	RAN_Sis
	GBT
	Stopped at RP#14
	-

	2949
	401839
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	-
	2
	Rel-4
	T1
	08/10/2001
	14/03/2003
	100%
	-
	-
	-
	-

	2950
	2212
	Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2951
	2213
	Deleted - Testing Terminal Power saving features
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2952
	2214
	Deleted - Testing DSCH power control improvement in soft handover
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2953
	2215
	Testing UMTS 1800
	-
	3
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	-
	34.108, 34,121, 34.122, 34.123-1

	2954
	41000
	Testing UMTS 1900
	-
	3
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	-
	34.108, 34,121, 34.122, 34.123-1

	2955
	2561
	Testing UMTS 1800 - TTCN
	-
	3
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	-
	34.123-3

	2956
	41001
	Testing UMTS 1900 - TTCN
	-
	3
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	-
	34.123-3

	2957
	400009
	Rel-4 RAN improvements
	RANimp
	1
	Rel-4
	RP
	14/08/2000
	17/03/2004
	100%
	RAN Wis
	-
	-
	-

	2958
	655
	Node B synchronization for TDD
	RANimp-NBsync
	2
	Rel-4
	R1
	14/08/2000
	23/03/2001
	100%
	RAN_Wis
	Siemens
	-
	-

	2959
	2206
	RAB support enhancement for Rel-4
	RANimp-RABSE
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN Wis
	Ericsson
	29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2
	-

	2960
	402102
	Deleted - Conformance Test Aspects - Rel-4 RAN Improvements
	-
	2
	Rel-4
	T1
	01/01/2002
	17/03/2004
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2961
	402222
	Deleted - Testing Radio access bearer support enhancments
	-
	3
	Rel-4
	T1
	01/01/2002
	02/09/2002
	100%
	-
	-
	Marked as stopped 12/2008
	-

	2962
	402461
	Deleted - Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	3
	Rel-4
	T1
	28/05/2002
	03/09/2003
	100%
	TP-030052
	-
	UID changed. Marked as stopped 12/2008
	34.123-1, -2

	2963
	41006
	Deleted - Testing RAB support enhancements-Robust Header Compression - TTCN
	-
	3
	Rel-4
	T1
	28/05/2002
	17/03/2004
	100%
	TP-030052
	-
	UID changed. Marked as stopped 12/2008
	34.123-3

	2964
	41007
	Testing of Extended Robut Header Compression
	Ext-RoHC
	3
	Rel-4
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	-
	Marked as closed 12/2008 (was marked 15% complete)
	34.123-1, -2

	2965
	41008
	Deleted - Testing of Extended Robut Header Compression - TTCN
	-
	3
	Rel-4
	T1
	18/09/2002
	16/12/2003
	100%
	TP-030052
	-
	Marked as stopped 12/2008
	34.123-3

	2966
	41009
	Deleted - General changes to TS34.121 corresponding to release 4
	RANimp-test
	3
	Rel-4
	T1
	03/03/2003
	03/03/2004
	100%
	-
	-
	Marked as stopped 12/2008
	34.108, 34.121

	2967
	401652
	Rel-4 Emergency call enhancements
	EMC1
	1
	Rel-4
	N1,S1,T1
	03/01/2000
	28/05/2002
	100%
	-
	Ericsson
	-
	-

	2968
	1654
	For CS based calls
	EMC1-CS
	2
	Rel-4
	N1
	03/01/2000
	28/05/2002
	100%
	NP-010136
	Ericsson
	WI approved in TSG_10
	-

	2969
	1320
	Distinction in CS domain of emergency call types to different emergency services
	EMC1-CS
	3
	Rel-4
	S1
	01/05/2000
	23/06/2000
	100%
	-
	-
	-
	-

	2970
	1999
	Distinction in CS domain of emergency calls to different emergency types
	EMC1-CS
	3
	Rel-4
	N1
	24/08/2000
	22/09/2000
	100%
	-
	-
	Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....
	-

	2971
	402224
	Deleted - Conformance Test Aspects - Emergency call enhancements
	EMC1-CS
	3
	Rel-4
	T1[99%]
	03/01/2000
	28/07/2000
	100%
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	2972
	2226
	Testing CS based emergency calls
	EMC1-CS
	3
	Rel-4
	T1
	25/02/2002
	28/05/2002
	100%
	TP-030052
	-
	-
	34.123-1

	2973
	2563
	Testing CS based emergency calls - TTCN
	EMC1-CS
	3
	Rel-4
	T1
	22/11/2001
	28/05/2002
	100%
	TP-030052
	-
	-
	34.123-3

	2974
	401826
	Rel-4 Terminal interfaces
	TI
	1
	Rel-4
	T2
	03/01/2000
	15/03/2001
	100%
	not needed
	-
	-
	-

	2975
	1827
	AT commands enhancements
	TI-ATC
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	27.007

	2976
	1828
	Specification of AT commands for new services
	-
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	goal not completely achieved because of missing input
	27.007

	2977
	1829
	Wide Area Data Synchronization
	TI-WADS
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	AS: Rel5 changed to Rel4 according to SP#10 decision, milestone on testing added
	-

	2978
	1830
	Continues evolution of Synchronization protocol
	TI-SYNC-EVOL
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	27.903, 27.103

	2979
	1832
	Terminal local model
	TLM
	2
	Rel-4
	T2
	16/05/2000
	15/03/2001
	100%
	TP-000080
	Ericsson
	-
	23.227

	2980
	401536
	Rel-4 Location Services enhancements
	LCS1
	1
	Rel-4
	S2
	03/04/2000
	28/12/2001
	100%
	SP-010518
	Nokia
	-
	-

	2981
	2229
	CBS interactions
	LCS1-CBS
	2
	Rel-4
	T2
	03/04/2000
	28/12/2001
	100%
	-
	-
	-
	23.041

	2982
	523
	LCS support in the CS domain
	LCS1-CS
	2
	Rel-4
	S2
	15/05/2000
	19/01/2001
	100%
	-
	-
	Only MAP impact foreseen so far. To be further split if needed.
	-

	2983
	525
	LCS support in the PS domain
	LCS1-PS
	2
	Rel-4
	S2
	01/05/2000
	28/12/2001
	100%
	-
	-
	-
	-

	2984
	1642
	Stage 1
	-
	3
	Rel-4
	S1
	03/07/2000
	25/08/2000
	100%
	-
	Pacific Bell Wireless
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established
	22.071

	2985
	1181
	Stage 2
	-
	3
	Rel-4
	S2
	01/05/2000
	19/01/2001
	100%
	-
	-
	AS: 23.271 completed at SP#10
	23.271

	2986
	1180
	Stage 3
	-
	3
	Rel-4
	N1
	21/08/2000
	28/12/2001
	100%
	-
	-
	-
	-

	2987
	526
	Layer 3 LCS signalling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
	-
	4
	Rel-4
	N1
	21/08/2000
	28/12/2001
	100%
	-
	Nokia
	-
	-

	2988
	2462
	MAP impacts of LCS
	-
	4
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	Missing work task
	-

	2989
	527
	GTP signalling for LCS
	-
	4
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	-
	-

	2990
	401600
	UE positioning Rel-4
	LCS1-UEpos
	2
	Rel-4
	RP
	03/04/2000
	30/03/2001
	100%
	RAN_Wis
	-
	UID changed
	-

	2991
	1601
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	3
	Rel-4
	R3
	03/04/2000
	30/03/2001
	100%
	RAN_Wis
	Ericsson
	27/11: WG corrected; rapporteur corrected
	-

	2992
	1602
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	3
	Rel-4
	R2
	28/08/2000
	23/03/2001
	100%
	RAN_Wis
	Siemens
	5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed by R2
	-

	2993
	401560
	Rel-4 UICC/(U)SIM enhancements and interworking
	UICC1
	1
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	not needed
	-
	-
	-

	2994
	1799
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	2
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	TP-000116
	One2One
	28/5/2001: CRs approved at TP-11. WI complete.
	27.103

	2995
	401800
	Rel-4 (U)SIM toolkit enhancements
	USAT1-LocLnk
	1
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	not needed
	Gemplus
	-
	-

	2996
	2034
	USAT local link
	USAT1-LocLnk
	2
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	TP-000116
	Gemplus
	25/5/2001:CR was approved at TP-11. WI is complete
	-

	2997
	401571
	Rel-4 Security enhancements
	SEC1
	1
	Rel-4
	S3,N4,N1
	03/01/2000
	15/03/2002
	100%
	SP-000421
	Vodafone
	-
	-

	2998
	1331
	Lawful Interception
	SEC1-LI
	2
	Rel-4
	S3
	21/08/2000
	23/03/2001
	100%
	-
	-
	Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.
	33.107

	2999
	1587
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	2
	Rel-4
	S3
	03/01/2000
	15/01/2001
	100%
	SP-000306
	DTI, BIS
	SP#8 approved WID
	33.102, 33.103, 33.105

	3000
	1588
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	2
	Rel-4
	S3,N4,N1
	22/02/2000
	22/12/2000
	100%
	SP-000307
	DTI, BIS
	SP#8 approved WID
	33.102, 33.103, 33.105

	3001
	1589
	Deleted - Main aspects
	SEC1-PSALGO1
	3
	Rel-4
	S3
	22/02/2000
	24/11/2000
	100%
	-
	DTI, BIS
	Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED
	-

	3002
	1618
	Impact on GTP
	SEC1-PSALGO1
	3
	Rel-4
	N4
	20/03/2000
	22/12/2000
	100%
	-
	DTI, BIS
	-
	-

	3003
	1661
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	3
	Rel-4
	N1
	19/06/2000
	22/12/2000
	100%
	-
	Vodafone Airtouch
	-
	-

	3004
	401583
	Deleted - MAP application layer security
	SEC1-MAPAL
	2
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	-
	-
	REPLACED BY NDS-MAP and NDS-IP. Completed Auto Key Management -> Rel-6. Marked as stopped 12/2008
	-

	3005
	401584
	Deleted - Main aspects
	-
	3
	Rel-4
	S3
	21/02/2000
	29/03/2001
	100%
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	3006
	402025
	Deleted - Other stage 3 aspects
	-
	3
	Rel-4
	N4
	22/02/2000
	24/11/2000
	100%
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	3007
	401594
	Deleted - Visibility and Configurability of security
	SEC1-VCS
	3
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	SP-000305
	France Telecom
	CR approved at SA3#21 awaiting comments from CN1. Marked as stopped 12/2008
	-

	3008
	401142
	Rel-4 Charging and OAM&P
	OAM
	1
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-010461
	VoiceStream, Motorola
	SP#13 approved WID
	-

	3009
	2089
	Rel4 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-010461
	Motorola, Telia
	-
	32.101, 32.102

	3010
	2088
	Rel4 Performance Management
	-
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-010238
	T-Mobile
	-
	32.4xy, 52.402

	3011
	2081
	Fault Management
	-
	2
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-000524
	Lucent
	-
	32.111-1/4

	3012
	2082
	Configuration Management
	OAM-CM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	Ericsson
	-
	32.106-1/8

	3013
	2083
	Rel4 Charging Management
	OAM-CH
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-000524
	T-Mobile
	-
	32.200, 32.205, 32.215, 32.235

	3014
	2071
	UTRAN Operations and Maintenance procedures
	UOAM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	Mannesmann Mobilfunk
	-
	32.800

	3015
	1517
	Global Text Telephony
	GTT
	1
	Rel-4
	S1,S2,S4,T1,R5
	03/01/2000
	18/09/2009
	100%
	SP-010340
	Ericsson 
	SP#12 updated WID SP-000162=>SP-010340
	-

	3016
	1634
	Stage 1
	GTT
	2
	Rel-4
	S1
	05/04/2000
	22/12/2000
	100%
	SP-010340
	-
	-
	22.976, 22.226

	3017
	1519
	Stage 2
	GTT
	2
	Rel-4
	S2
	03/01/2000
	13/10/2000
	100%
	SP-010340
	-
	-
	23.226

	3018
	2234
	Specification of Cellular Text telephone Modem
	GTT-CTM
	2
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	SP-010340
	-
	-
	-

	3019
	2238
	General description and C-code
	GTT-CTM
	3
	Rel-4
	S4
	11/09/2000
	11/12/2000
	100%
	-
	-
	-
	26.226, 26.230

	3020
	2237
	Minimum Performance requirements
	GTT-CTM
	3
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	-
	-
	-
	26.231

	3021
	1852
	Deleted - Conformance Test Aspects - Global Text Telephony
	GTT_Test
	2
	Rel-4
	R5,T1
	21/09/2000
	18/09/2009
	100%
	-
	-
	RP#45 work item abandoned/closed (it was never really started)
	-

	3022
	0
	Release 1999 Features
	-
	1
	R99
	NP,SP,TP,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-

	3023
	60150
	UMTS Features
	-
	1
	R99
	S1,S2,S4,SMG,N3,N4,RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-

	3024
	60102
	UMTS_SERVICES
	UMTS_SERVICES
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	22.101

	3025
	60103
	UMTS phase 1
	UMTS1
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	22.100

	3026
	60119
	UMTS Capabilities
	UMTS_Capabil
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Requirement for high quality speech in UMTS Phase 1 but not in R99
	22.105

	3027
	60164
	Architecture of the GSM-UMTS platform
	-
	2
	R99
	S2,N4
	01/01/1999
	31/12/1999
	100%
	SMG 98-0228
	-
	wid “Architecture overview of the GSM-UMTS System”, “Architecture the GSM-UMTS Platform” and “New Access Network to Core Network (BSS-NSS) interface”
	23.002, 23.008, 23.060, 23.101, 23.110

	3028
	60165
	UMTS Terrestrial Radio Access Network
	UTRAN
	2
	R99
	RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	22.011, 22.038, 22.060, 22.078, 22.100, 22.101, 22.105, 22.115, 22.129, 23.002, 23.060, 24.007, 24.008, 25.101, 25.102, 25.104, 25.105, 25.113, 25.123, 25.133, 25.141, 25.142, 25.201, 25.211, 25.212, 25.213, 25.214, 25.215, 25.221, 25.222, 25.223, 25.224,

	3029
	60083
	UMTS 1800, UMTS 1900
	Rlnlmp19, Rlnlmp18
	2
	R99
	R2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	25.307 CR#0002, 0003 Inclusion of release independent RF related information

	3030
	60149
	Mandatory speech codec for narrowband telephony service
	Mandatory_Speech_Codec, AMR-NB, AMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	Define the default speech codec for UMTS (both for FDD and TDD). Definition limited to selection of one codec among several existing ones/proposed codecs: GSM AMR, IS127 EVRC, ITU G.729 and MPEG-4 speech codec.
	04.08, 05.01, 05.02, 05.03, 05.05, 05.08, 05.09, 05.09, 05.50, 08.60, 08.61, 11.21, 26.071, 26.073, 26.074, 26.090, 26.091, 26.092, 26.093, 26.094, 26.101, 26.102, 26.103, 26.104, 26.975

	3031
	60055
	Codec for low bitrate multimedia telephony service
	Low_bit_rate_codec_for_MM_Tel., H.324M
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	26.104, 26.110, 26.111, 26.911, 26.912, 26.915

	3032
	60109
	3G Audio-Visual Terminal characteristics
	WI5TAC, 3G-AVT, Terminal_Acoustic_Characteristics
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99129
	-
	-
	26.131, 26.132

	3033
	60104
	Updates_for_UMTS
	Updates_for_UMTS
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	24.022, 27.001, 29.007

	3034
	60124
	UMTS
	UMTS
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	27.060, 29.061

	3035
	60151
	UMTS and GSM Features
	-
	1
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-

	3036
	60147
	Multimedia Messaging Service
	MMS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	MMS allows users to send/receive messages e.g. almost unlimited text length, images, audio and video clips and new content types. R99 only includes the concept. MMS stage 3 is not included in 23.140. Rel-4 adds detailed architecture and protocols.
	22.140, 23.040, 23.140

	3037
	60121
	Location Services
	LCS
	2
	R99
	S1,S2,S3,SMG1,SMG2,SMG12,N1,N2,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	SP-99327
	-
	LCS provide ability to localize a terminal
	02.07, 03.71, 04.31, 04.35, 04.71, 05.05, 08.08, 08.31, 08.71, 09.31, 22.071, 23.002, 23.003, 23.007, 23.008, 23.016, 23.018, 23.032, 23.171, 24.007, 24.008, 24.030, 24.080, 25.305, 25.306, 25.331, 25.413, 25.423, 29.002, 29.010

	3038
	60118
	Customised Application for Mobile network Enhanced Logic Phase 3
	CAMEL3
	2
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	SP-99368
	-
	CAMEL is a network feature providing mechanisms to support services of operators which are not covered by standardised services, even when roaming outside the HPLMN.
	22.101, 23.008, 23.012, 23.016, 23.018, 23.060, 23.072, 23.078, 23.079, 23.082, 23.093, 29.002, 29.078

	3039
	60218
	Global view
	CAMEL3
	3
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	22.078, 23.078, 29.078

	3040
	60318
	Multiple Subscriber Profile (MSP) based on CAMEL phase 3
	CAMEL3
	3
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	MSP is an optional service enabling mobile subscribers to have several profiles associated with a single IMSI, with each profile being a subscription option. Each profile may be used for mobile originated and mobile terminated calls.
	22.097 (Advanced Addressing)

	3041
	60038
	Short Message Service enhancements / Enhanced Messaging Service (EMS)
	EMS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	SMS for 3G terminals compatible with GSM SMS. Added Enhanced Messaging Service (EMS) allowing small pictures, sounds, animations to be transferred via SMS.
	23.038, 23.039, 23.040, 23.042

	3042
	60122
	Mobile Station Execution Environment
	MExE
	2
	R99
	S1,SMG1,T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	MExE provides a standardized MS execution environment and ability to negotiate its supported capabilities with a MExE SP. R99 enhances SIM MExE certificate management, security clarifications, QoS and defines two MExE classmarks WAP/Personal-Java based.
	02.57, 22.057, 22.101, 23.057

	3043
	60123
	MS_Classmark
	MS_Classmark
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	MExE classmark identifies a category of MExE UE supporting MExE functionality with a minimum level of processing, memory, display, and interactive capabilities. Several MExE classmarks may be defined. 
	24.008

	3044
	60057
	MultiCall
	Multicall
	2
	R99
	S1,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	NP-000348
	-
	Multicall allows several simultaneous CS calls with dedicated bearers of independent traffic and performance characteristics. R99 Multicall was defined as a supplementary service limited to one CS bearer to be used for speech at any time.
	22.030, 22.083, 22.087, 23.008, 23.009, 23.016, 23.018, 23.108, 23.135, 24.008, 24.080, 24.135, 29.002, 29.010

	3045
	60058
	Multicall
	Multicall
	3
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	22.030, 22.083, 22.087

	3046
	60105
	Virtual Home Environment
	VHE
	2
	R99
	S1,SMG1,S2
	01/01/1999
	31/12/1999
	100%
	S1-99133
	-
	Information exists in SP#5-8 reports & in SP-99416,SP-000095,SP 000155. OSA allows service development by operators and 3rd parties by making use of network functionality through open, standardised, secure, extensible and scalable interfaces. 
	02.01, 22.105, 22.121,23.127

	3047
	60067
	Open Service Access
	OSA
	2
	R99
	S1,S2,N5
	01/01/1999
	31/12/1999
	100%
	S1-99133
	-
	Open Service Architecture became in later Releases Open Service Access. Produced by Parlay, ETSI SPAN (TISPAN), 3GPP SA1 (Stage 1), SA2 (Stage 2) and CN5 (Stage 3), resulting in a single set of standard OSA APIs for the whole development community.
	22.121, 23.127, 29.198, 29.998

	3048
	60091
	Super Charger mechanism for signalling traffic associated with mobility
	Super_Charger
	2
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	Super Charger reduces mobility management cost by reducing the volume of location update signalling. It changes subscriber data management associated with inter-VLR and SGSN location updates. It also applies to packet services (SGSN replaces VLR and …
	21.905, 23.007, 23.008, 23.012, 23.016, 23.018, 23.040, 23.060, 23.116, 23.912, 29.002

	3049
	60039
	Follow_Me service
	Follow_Me
	2
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	Follow Me enables a mobile subscriber A to manipulate the Follow Me data of a party B in such a way that - under certain conditions - subsequent calls directed to party B will be forwarded to subscriber A. It is PLMN-specific and control based on USSD
	21.905, 22.004, 22.030, 22.082, 22.090, 22.094, 23.090, 24.090, 22.094, 23.011, 23.015, 23.082, 29.002

	3050
	60093
	Wide area network Synchronization and object exchange
	SYNC
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	Allows data stored in ME/USIM to be synchronized with the outside world. TS 27.103 defines protocols based upon IrMC level 4 and will evaluate new technologies (XML) for inclusion. From Rel-4 IrMC was replaced by SyncML in 27.103. 
	27.103, 27.903

	3051
	60145
	Terminal Interfaces
	-
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-

	3052
	60166
	AT commands for 3GPP
	-
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	AT commands to control a 3G ME via an external Terminal Equipment (TE), fully compatible with GSM AT commands. R99 adds new AT commands e.g. to control Advanced Speech Call Items (ASCI) services.
	27.005, 27.007

	3053
	60167
	Physical interfaces
	-
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	Conclusion: 3GPP should not produce any technical specification for terminal interfaces other than radio interface and USIM interface. SDOs could develop own optional physical connector specification based on market requirements
	27.901

	3054
	60168
	Multiplexer
	MUX MS-TE
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	Multiplexing protocol allowing a number of simultaneous sessions between a MS and a terminal; used to send any data (voice, SMS, USSD, fax etc.). 27.010 describes the protocol, but not the commands or data transported with it.
	27.010

	3055
	60169
	Bearer Services
	-
	2
	R99
	S1,T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-

	3056
	60012
	Circuit Switched Bearer Services
	Circuit_switched_Bearer_Services
	3
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported
	22.002, 23.910, 27.001, 29.007

	3057
	60021
	Circuit Switched Bearer Services
	CS_Bearerss_in_UMTS
	4
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported
	22.002, 23.910, 27.001, 29.007

	3058
	60019
	CS_Bearers
	CS_Bearers
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	29.007

	3059
	60020
	CS_Bearerss
	CS_Bearerss
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	04.21, 23.910, 27.001, 29.007

	3060
	60022
	CS_Data
	CS_Data
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	27.001, 27.002, 27.003, 29.007

	3061
	60023
	CS_Data_Bearers
	CS_Data_Bearers
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	23.910, 27.001, 29.007

	3062
	60024
	Deleted - Circuit Switched Bearer Services
	CSBS
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	No CR or new TS/TR approved under this WI
	29.007

	3063
	60040
	Frame Tunnelling Mode
	FTM
	3
	R99
	T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	FTM is a type of async non-transparent CS bearer service (22.002). Generic term for HDLC and HDLC-related transmission protocols. Converts async non-transp data stream towards mobile side & sync data stream using X.31 flag stuffing on fixed network side.
	22.002, 27.001, 27.007, 29.007

	3064
	60171
	Access to ISPs and Intranets – Wireless/Remote access to LANs
	Interworking with PDN (DHCP)
	3
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	N3-99069
	-
	Access to an Intranet or ISP by running DHCP between the TE and a server in the Intranet/ISP domain. 
	29.061

	3065
	60070
	PHS Internet Access Forum Specification
	PIAFS
	3
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	PIAFS is one type of CS bearer data service (22.002). It refers to async CS tx protocol over ISDN 64 kbit/s unrestricted digital line. Facilitates interworking between PHS-MS and UMTS-UE & UMTS-UE and existing PIAFS TA (Terminal Adapter).
	22.002, 27.001, 27.007, 29.007

	3066
	60170
	Personal Handyphone System Internet Access Forum Standard (PIAFS)
	PIAFS
	4
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	PIAFS was originally standardised by the PHS Internet Access Forum in Japan. More information can be found at: http://www.infopro.or.jp/piaf
	22.002

	3067
	60092
	Support_of_PIAFS_in_UMTS
	Support_of_PIAFS_in_UMTS
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	27.001, 27.007, 29.007

	3068
	60172
	Universal Integrated Circuit Card (UICC) and Universal Subscriber Identity Module (USIM)
	UICC, USIM
	2
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	For 3G, GSM 11.11 was divided into two parts: a platform comprised of basic physical, electrical and logical specification (31.101) and an application specification (31.102)
	-

	3069
	60173
	UICC / Terminal interface; Physical and logical characteristics
	UICC
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	Defines a generic Terminal/Integrated Circuit Card (ICC) interface. Is independent of 3G USIM application => platform for any IC card application. Ensures interoperability between ICC and terminal independently of manufacturer, card issuer or operator.
	31.101 (Since 10/2000, ETSI EP SCP is responsible for the generic Terminal/Integrated Circuit Card (ICC) interface TS 102 221)

	3070
	60142
	UICC/(U)SIM enhancements and interworking
	UICC1
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	31.102, 31.900

	3071
	60174
	Characteristics of the USIM application
	USIM
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	Defines Universal Subscriber Identity Module (USIM) application for 3G telecom network operation & resides on UICC, an IC card specified in 31.101. UICC can be used as a multi-application card: several USIMs and/or other applications can co-exist
	31.102

	3072
	60114
	UICC Application Identifiers
	AID, Application_Identifiers
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	Defines and administers Application IDentifiers (AID) for UICC. AID is used to address an application in the card. Consists of Registered application provider ID (RID) & Proprietary application ID exception (PIX - according to ISO/IEC 7816-5).
	21.111, 31.110

	3073
	60139
	SIM Application Toolkit
	SAT
	3
	R99
	S1,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	11.14, 22.030, 22.100, 22.101

	3074
	60141
	USIM Application Toolkit
	USAT
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	Defines UICC - ME interface, and mandatory ME procedures for USAT. Based on GSM 11.14 (SIM Application Toolkit). Commands and procedures defined in USIM and 3G Terminal for using USAT.  Service and security requirements defined in 22.100 and 22.101.
	31.111

	3075
	60175
	Bearer Independent Protocol for SAT applications to exchange data over the GSM network
	BIP
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	SMG P 99 186
	-
	Defines at SIM-ME interface a basic protocol allowing SIM Toolkit applications to determine available bearers and to exchange data by selecting using the most appropriate bearer available (CS data, GPRS, SMS, Unstructured Supplementary Service Data (USSD)
	03.48, 11.10, 11.14

	3076
	60176
	Administrative commands and functions for IC cards
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	P 00 140 (SMG 31)
	-
	Defines function and syntax of administrative commands for telecommunication IC Card used during installation, activation and de-activation of applications. Compliant to ISO/IEC 7816 series. Handed over to ETSI Project Smart Card Platform (SCP) in 2000.
	ETSI TS 102 222

	3077
	60177
	USIM and UICC requirements
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	High level requirements for 3GPP IC card and its interface to 3GPP terminal (USIM&UICC reqs). Service&security reqs in 322.01,22.00. USIM is a 3GPP application on an IC card. Inter-operates with 3GPP terminals and provides access to 3GPP services
	21.111

	3078
	60140
	SIM_API
	SIM_API
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	03.19

	3079
	60086
	SIM_toolkit_API
	SIM_toolkit
	3
	R99
	SMG9,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	03.48, 11.11, 11.14

	3080
	60087
	Deleted - 1.8 Volt SIM ME interface
	SMIME_1.8V
	3
	R99
	SMG9
	01/01/1999
	31/12/1999
	100%
	-
	-
	No CR or new TS/TR approved under this WI
	11.18

	3081
	60178
	USIM/UICC Testing
	-
	2
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-

	3082
	60179
	Terminal tests for the UICC Interface
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	Test spec for the interface between UICC and terminal (originally based GSM 11.10-1 clause 27). Ensures UICC - terminal interoperability independently of manufacturer, card issuer or operator. Tests for applications residing on UICC are in 31.121
	31.120

	3083
	60180
	USIM application test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	Application test spec originally based on GSM 11.17. Aspects related to UICC administrative management phase are not defined. Any internal technical realisation of either UICC or terminal is only specified where these are reflected over the interface.
	31.121

	3084
	60181
	USIM conformance test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	Conformance Test specification for UICC defined in 31.101 with USIM defined in 31.102.
	31.122

	3085
	60182
	SIM toolkit test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	SMG P 99 416
	-
	SIM Application Toolkit (SAT) has major impact on ME design and enhances SIM/ME interface. Contains tests for SIM/ME interface optional features (no network related signalling issues involved). Doesn't form basis for any type approval or regulatory tests.
	11.10-4

	3086
	60137
	Security
	Security
	2
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	02.09, 03.20, 21.133, 22.022, 23.003, 23.007, 23.008, 23.012, 23.018, 24.007, 24.008, 24.010, 24.011, 29.002, 29.060, new (33.102, 33.103, 33.105, 33.107, 35.201)

	3087
	60183
	Fraud Information Gathering Service (for connection-orientated services)
	FIGS
	3
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	HPLMN can monitor its subscribers in VPLMN, which collects info on a defined set of monitored subscribers activities & sends it to HPLMN, which can perform service limitation control eg Operator Determined Barring (ODB) and IST to limit financial exposure
	new 22.031, 23.031

	3088
	60085
	Immediate Service Termination / SECurity Immediate Service Termination
	IST, SECIST
	3
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	HPLMN can terminate all activities of its subscriber in VPLMN, if decides (based on info via eg FIGS) that a roaming subscriber is behaving in fraudulent/suspicious way. HPLMN can terminate all subscriber activities including calls in progress.
	03.35, 22.032, 23.008, 23.016, 23.035, 29.002

	3089
	60018
	Core_Network_Security
	Core_Network_Security
	3
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	29.002

	3090
	60152
	GSM Features
	-
	1
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-

	3091
	60184
	Dual Transfer Mode within GSM and GPRS
	DTM
	2
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	2-99-1780 (2-99-H80 from SMG2#32)
	-
	WID on “BSS co-ordination of Radio Resource allocation for class A GPRS services - GSM Radio Access (R99)”
	03.55, 03.64, 04.18, 04.60, 05.01, 05.02, 05.08, 08.08, 23.060, 24.007, 24.008

	3092
	60013
	Class A Dual Transfer Mode
	Class_A_Dual_Transfer_Mode_(DTM)
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	05.10

	3093
	60027
	Dual Transfer Mode
	DTM
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	03.55, 03.64, 04.18, 05.01, 05.02, 05.08, 24.008

	3094
	60185
	General Packet Radio Service enahancements
	GPRS enhancements
	2
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	GPRS was introduced in Release 97. Release 99 brings a number of essential corrections e.g. on Downlink Power Control, Timing Advance procedure, Cell reselection delay time, PBCCH scheduling, PTCCH mapping, etc. 
	05.02, 05.05, 05.08, 05.10, 05.50, 11.21, 23.064, 24.008, 24.060

	3095
	60132
	General Packet Radio Service
	GPRS
	3
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	02.60, 03.22, 03.64, 04.18, 04.60, 04.64, 04.65, 05.01, 05.02, 05.05, 05.08, 05.10, 08.08, 08.18, 11.10-1, 11.21, 22.041, 22.060, 23.003, 23.007, 23.060, 23.107, 23.122, 24.007, 24.008, 27.007, 27.060, 29.002, 29.016, 29.018, 29.060, 29.061

	3096
	60133
	GPRS2
	GPRS2
	3
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	Introduction of EGPRS (S1) + Introduction of Reserved Service Labels in the APN (N2)
	02.60, 23.003

	3097
	60134
	GPRS Tunnelling Protocol enhancement
	GTP_enhancement
	3
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	23.003, 23.008, 29.060

	3098
	60186
	Enhanced Data rates for GSM Evolution - Phase 1
	EDGE - Phase 1
	2
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	SMG2 331/97, SMG 1147/97, SMG 1148/97
	-
	EDGE is independent of the frequency bands, so it can be deployed e.g. in 900 and 1900 MHz bands. The new physical layer based on 8-PSK modulation is introduced and EGPRS and ECSD facilitate the new modulation in single and multi slot constellation.
	10.59, 02.34, 02.60, 03.30, 05.10, 05.50, 11.26

	3099
	60030
	Enhanced Data rates for GSM Evolution
	EDGE
	3
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	SMG2 331/97, SMG 1147/97, SMG 1148/97
	-
	-
	02.34, 03.10, 03.20, 03.64, 04.03, 04.04, 04.06, 04.08, 04.18, 04.21, 04.22, 04.60, 04.64, 05.01, 05.02, 05.03, 05.04, 05.05, 05.08, 05.10, 05.50, 07.01, 07.02, 07.03, 08.08, 08.20, 08.58, 08.60, 09.07, 09.18, 11.10-1, 11.11, 11.21, 11.26, 23.034, 24.008,

	3100
	60034
	EDGE-Layer1
	EDGE-Layer1
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	SMG2 331/97, SMG 1147/97, SMG 1148/97
	-
	-
	05.05, 05.10, 05.50

	3101
	60135
	High Speed Circuit Switched Data
	HSCSD
	3
	R99
	SMG1,SMG2,SMG7
	01/01/1999
	31/12/1999
	100%
	-
	-
	No additional features for R99.
	02.34, 04.18, 11.10-1

	3102
	60029
	Enhanced Circuit Switched Data - Phase 1
	ECSD
	3
	R99
	S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	ECSD supports both transparent and non-transparent services, up to 64 kbit/s and 57.6 kbit/s respectively. See Tdoc SMG2 670/99 “ECSD Concept Evaluation” for more info
	05.02, 08.58, 22.034

	3103
	60032
	EDGE-Enhanced Circuit Switched Data
	EDGE-ECSD
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	05.03

	3104
	60035
	Enhanced GPRS - Phase 1
	EGPRS
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	02.07, 03.64, 04.14, 04.18, 04.60, 05.05, 05.08, 24.008

	3105
	60033
	EDGE-EGPRS
	EDGE-EGPRS
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	05.03, 05.05, 05.08

	3106
	60069
	Packet Flow Context (PFC) 
	PFC
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	04.18

	3107
	60031
	Support for EGPRS in ANSI-136 networks and EDGE COMPACT
	EDGE-Compact
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	Support for EGPRS in ANSI-136 networks” and “EDGE Compact” (for ANSI-136 networks only). COMPACT = Deployment of services in spectrum below 1 MHz
	03.22, 03.30, 03.64, 05.01, 05.02, 05.03, 05.05, 05.08, 05.10

	3108
	60036
	EGPRS COMPACT
	EGPRS-Compact
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	COMPACT = Deployment of services in spectrum below 1 MHz
	04.18, 05.02

	3109
	60136
	COMPACT
	COMPACT
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	COMPACT = Deployment of services in spectrum below 1 MHz
	03.22, 04.18, 04.60, 05.08, 23.122, 24.008

	3110
	60047
	GSM_400
	GSM_400
	2
	R99
	SMG2,SMG7,T2
	01/01/1999
	31/12/1999
	100%
	Tdoc SMG2 507/00
	-
	GSM in the 400 MHz bands allows to deploy GSM within frequency bands in the range 450 to 500 MHz, previously used for analogue cellular systems. See Tdoc SMG2 190/99 and 595/99 for further info.
	02.17, 03.22, 03.30, 04.04, 04.18, 04.60, 05.01, 05.02, 05.05, 05.08, 05.10, 05.50, 08.18, 08.58, 11.21, 24.008, 27.007

	3111
	60048
	GSM_450
	GSM_450
	2
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	03.22, 03.30, 05.01, 05.05, 05.08

	3112
	60131
	GSM_700
	GSM_700
	2
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	05.05

	3113
	60041
	Deleted - GERAN
	GERAN
	2
	R99
	SMG2,S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	No CR or new TS/TR approved under this WI
	G2: 04.18 CR#A248 , 04.60 CR#B090 

	3114
	60153
	GSM Features transposed to UMTS
	-
	1
	R99
	S1,S3,T2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-

	3115
	60187
	Cell Broadcast Service
	CBS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	Moved to CT1 at TSG-T closure. Applicability of the Cell Broadcast Service (as defined for GSM network) to 3G networks
	23.041

	3116
	60188
	GSM mobile number portability euro MNP / North American MNP
	MNP
	2
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	Roll-over WI from R98 (02.66)
	-
	R98 MNP: mobile subscriber ability to change PLMN operator within the same country whilst retaining its original MS ISDN number (MSISDN). IMSI is changed, only MSISDN is kept. R99 adds requirements for North American Service Provider Number Portability.
	22.066

	3117
	60144
	Mobile Number Portability
	MNP
	3
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	23.018, 23.066, 29.002

	3118
	60189
	Automatic establishment of roaming relations
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	Telecom Italia
	framework for commercial and technical interworking between UMTS Home Environments and Serving Networks who have no direct prior commercial agreements with each other.
	22.101, 22.971

	3119
	60190
	Advanced addressing
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	S1-99136
	-
	-
	22.101, 22.75U, 22.975

	3120
	60191
	UMTS numbering, addressing and identities
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Also new requirements for Single and Multiple Numbering scheme was added (CR#20 and 21). Deleted the term International Mobile User Identifier (IMUI) and changed IMSI (International Mobile Station Identifier=>International Mobile Subscriber Identity.
	22.101

	3121
	60192
	Lawful Interception
	LI
	2
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	Defines an interception system in UMTS that supports a number of regional interception regulations. Regional interception requirements shall be met in using specific (regional) mediation functions allowing only required information to be transported.
	new 33.106, 33.107

	3122
	60154
	Charging
	CH
	1
	R99
	S1,S5
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-

	3123
	60011
	Charging
	Charging
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	22.115, 23.121

	3124
	60215
	OAM Charging Management
	OAMCH, CH
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99271
	-
	-
	32.005, 32.015

	3125
	60155
	Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-

	3126
	60073
	OAM Principles and High-level Requirements
	PR, Princs_&_Reqs_(PR)
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	32.101

	3127
	60062
	OAM Architecture
	OAMAR, AR, Telecom_Management_Arch_(AR)
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	32.101, 32.102

	3128
	60014
	OAM Configuration Management
	OAMCM, CM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99273
	-
	-
	32.106, 32.106-1, 32.106-2, 32.106-3, 32.106-4, 32.106-5, 32.106-6, 32.106-7, 32.106-8

	3129
	60063
	OAM Fault Management
	OAMFM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99272
	-
	-
	32.111, 32.111-1, 32.111-2, 32.111-3, 32.111-4

	3130
	60064
	OAM Performance Management
	OAMPM, PM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99274
	-
	-
	12.04, 32.104

	3131
	60106
	Vocabulary
	Vocabulary
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	21.905

	3132
	60037
	Emergency
	Emergency
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	22.101

	3133
	60049
	GSM General Bearer Services (GBS) and interworking scenarios support in UMTS
	GSM_to_UMTS_Evol
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	UMTS shall support GSM General Bearer Services (GBS) and interworking scenarios as specified in 02.02
	22.105

	3134
	60043
	GPRS_Mobile_IP_interworking
	GPRS_Mobile_IP_interworking
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	29.061

	3135
	60046
	GSM/UMTS interworking
	2G3Ginterworking
	1
	R99
	N1,N2,N4,R3,S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	03.22, 04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 08.18, 08.58, 09.08, 22.011, 23.003, 23.009, 23.014, 23.034, 23.122, 24.007, 24.008, 24.011, 24.080, 29.108

	3136
	60050
	Handover
	Handover
	1
	R99
	S1,SMG2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	04.18, 08.08, 08.58, 22.129, 23.009, 29.002, 29.010

	3137
	60120
	2G3Ghandover
	2G3Ghandover
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 29.010

	3138
	60088
	Service Provider Name Indication
	SPANME
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Service Provider Name Indication included in R98 (02.07) was not carried into R99 (22.101), but is in the SIM/USIM specification for R99
	22.101

	3139
	60026
	Data & Data_CleanUp
	Data, Data_CleanUp
	1
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	02.01, 02.02, 02.04, 02.34

	3140
	60125
	Unstructured Supplementary Service Data
	USSD
	1
	R99
	SMG1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	No additional features for R99.
	02.04, 02.90, 23.090, 29.002

	3141
	60126
	Man-Machine Interface (MMI) of the User Equipment (UE)
	MMI
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Data services streamlining + Support for Anonymous Call Rejection
	22.030

	3142
	60127
	Network Identity and Timezone (NITZ)
	NITZ
	1
	R99
	SMG1,SMG3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	02.42, 04.08

	3143
	60128
	Operator Determined Barring for Packet Oriented Services
	ODB_Enh.
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Remove ODB for Packet Oriented Services from R99
	22.041

	3144
	60068
	Packet Flow Management
	Packet_Flow_Management
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	08.18

	3145
	60044
	GPRS_Point-To-Multipoint Group call 
	GPRS_PTMG
	1
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	02.60

	3146
	60156
	Call Forwarding
	-
	1
	R99
	SMG1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-

	3147
	60010
	Call Forwarding enhancements
	CF_enhancements
	2
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	No additional features for R99.
	23.078, 23.079, 23.082, 29.002, 29.078

	3148
	60116
	Call_Forwarding
	Call_Forwarding
	2
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	02.82, 29.002

	3149
	60117
	Call_Forwarding_Enhancements
	Call_Forwarding_Enhancements
	2
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	23.082

	3150
	60157
	Quality of Service 
	-
	1
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	WID SMG 98-0781 End To End UMTS QoS Management
	-

	3151
	60076
	End-to-end UMTS Quality of Service management
	QoS
	2
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	SMG 98-0781
	-
	WID SMG 98-0781 End To End UMTS QoS Management
	23.107, 23.907, 24.008

	3152
	60130
	End-to-end QoS for PS Domain including IMS
	E2EQoS
	2
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	23.060, 23.170

	3153
	60045
	GPRS-enhanced_QoS
	GPRS-enhanced_QoS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	AT-commands for Enhanced QoS Support management
	27.007

	3154
	60077
	QoS_enhancements
	QoS_enhancements
	2
	R99
	N2,N1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	23.008, 23.016, 24.008, 29.002, 29.060

	3155
	60129
	Support of Localised Service Area
	SoLSA
	1
	R99
	SMG2,SMG3,SMG7,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	Mechanism which can be used as a platform for providing special tariffs and/or special set of service features for certain subscribers within a regionally restricted area or areas. No additional features for R99.
	04.08, 04.18, 08.08, 11.10-1, 29.002

	3156
	60100
	Transcoder_location
	Transcoder_location
	1
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	UE location identification: background information and associated primitives 2. Transcoder location at the core network and source depending coding belonging to the non-access stratum.
	23.110

	3157
	60113
	Antenna_test_methods
	Antenna_test_methods
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	03.30

	3158
	60107
	WBAMR / high quality speech in UMTS Phase 1 but not in R99
	WBAMR
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Add requirement for high quality speech in UMTS Phase 1 but not in R99
	22.105

	3159
	60138
	Codec
	-
	1
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-

	3160
	60015
	Codec(s)_for_Multimedia_Telephony_Service
	Multimedia_Codec, CSM, WI2MMC, Codec(s)_for_CS_MM_Tel._Serv, Codec(s)_for_MM_Tel_Service, Codec_for_Multimedia_Telephony
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	26.911, 26.104, 26.111

	3161
	60078
	QoS for Speech and Multimedia Codec
	QoS_for_Speech_&_MM_Codecs_/_AMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	26.102, 26.912

	3162
	60099
	Tandem Free Operation - Adaptive Multi-Rate codec types
	TFOAMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	UMTS_AMR2 is default Codec Type in R99 dual_mode terminals
	26.103

	3163
	60112
	Noise Suppression for AMR
	AMRNS
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	Combination of the AMR speech codec and the Noise Suppression function. TS 06.77 and TR 06.78 only apply to GSM. They apply to UMTS from Rel-4 onwards, when they were converted to TS 26.077 and TR 26.078.
	06.77, 06.78

	3164
	60065
	Out-of-Band Transcoder
	OoBT
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Transcoder handling in the CN at inter-system handover and relocation + Introduction of UMTS AMR
	23.009, 24.008

	3165
	60066
	Out-of-Band Transcoder Control 
	OoBTC
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	24.008 CR#0572 in NP-020220 was approved under this WI
	24.008 CR#0572 in NP-020220

	3166
	60143
	Advanced Speech Call Items enhancements
	ASCI
	1
	R99
	SMG1,SMG2,SMG3,SMG7,SMG9,N1,C1,N4,S1,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	02.30, 02.68, 03.68, 03.69, 04.18, 08.08, 11.10-1, 11.11, 23.067, 23.094, 24.008, 24.067, 27.007, 29.002

	3167
	60009
	Call Control improvements
	CC_Related_items
	1
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Minor improvements to 24.007 and 24.008 to increase the number of simultaneous calls/sessions from the present 7: the TI value is increased (NP-99441).
	24.007, 24.008

	3168
	60059
	Multimedia
	Multimedia
	1
	R99
	N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	24.008, 27.001, 29.007

	3169
	60089
	Sub-System Number allocation for RANAP, RNSAP
	SSN_allocation
	1
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	Sub-System Number allocation for Radio Access Network Application Part, Radio Network Subsystem Application Part
	23.003

	3170
	60053
	Intranet / ISP access with DHCP end-to-end
	ISPaccess
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	Access to an Intranet/ISP with DHCP end to end
	29.061

	3171
	60072
	Point_to_Multipoint_Services
	Point_to_Multipoint_Services
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	Support for the IP-Multicast protocol
	29.061

	3172
	60146
	Facsimile
	FAX
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	22.003, 22.100

	3173
	60081
	Realtime_NT_FAX_in_UMTS
	Realtime_NT_FAX_in_UMTS
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	Asynchronous Interface for real-time NT Fax + Introduction of Asynchronous interface for Real-time non-transparent FAX
	27.001, 27.003

	3174
	60042
	Gateway Location Register (GLR) - Mobile Application Part (MAP) specification
	GLR
	1
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	29.120

	3175
	60056
	Multiple Subscriber Profile phase 2
	MSP2
	1
	R99
	S1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	22.097, 23.072, 23.083, 23.084, 23.091, 23.093, 23.097

	3176
	60074
	Prepaging
	Prepaging
	1
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	23.018, 23.082, 29.002

	3177
	60148
	Downlink Advanced Receiver Performance
	-
	1
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	Re-definition of channel quality measure used for AMR link adaptation for DARP MS
	05.09

	3178
	60051
	Harmonized Standard
	HS
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	13.21

	3179
	60090
	Streamlining of specifications
	Streamlining
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	27.060, 29.061

	3180
	60079
	R99_Service_Clean_up
	R99_Service_Clean_up
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	03.10, 27.001, 27.002, 27.003, 27.060, 29.007, 29.061

	3181
	60094
	(Small) Technical Enhancements and Improvements for R99
	TEI
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-

	3182
	60095
	TEI_[CS_Data]
	TEI_[CS_Data]
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-

	3183
	60096
	TEI_[GPRS]
	TEI_[GPRS]
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-

	3184
	25016
	R99 UE Conformance Testing
	TEI_Test
	1
	R99
	R5,T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Specifies Conformance Tests for a 3G UE to be recognised as “3GPP-standard compliant”. A 3GPP-external body, GCF (Global Certification Forum), delivers certificates to prove that a UE has correctly passed tests and is then conform to the 3GPP standard.
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	3185
	60084
	Deleted - RTEI
	RTEI
	2
	R99
	T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	No CR or new TS/TR approved under this WI
	34.123-1 CR#0650, 0651, 34.123-3 CR#0148, 0149, 0150

	3186
	60193
	Common test environments for User Equipment (UE); Conformance testing
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	34.108

	3187
	60194
	Terminal conformance specification, Radio transmission and reception (FDD)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in FDD mode.
	34.121

	3188
	60195
	Terminal conformance specification, Radio transmission and reception (TDD)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in TDD mode.
	34.122

	3189
	60196
	UE conformance specification; Part 1: Protocol conformance specification
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	TS 34.123, composed of three parts, actually specifies the protocol conformance testing for the 3G UE. Part 1 describes the overall test structure.
	34.123-1

	3190
	60197
	UE conformance specification; Part 2: Implementation Conformance Statement (ICS) specification
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	Part 2 contains the applicability of each test case defined as the “Implementation Conformance Statement (ICS) proforma”, in compliance with the relevant requirements, and in accordance with the relevant guidance given in ISO/IEC 9646-7 and ETS 300 406. 
	34.123-2

	3191
	60198
	UE conformance specification; Part 3: Abstract test suites (ATSs)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	Part 3 specifies the protocol conformance testing in TTCN for the 3G UE at the Uu interface. It defines the TTCN test specification and design considerations in Abstract Test Suites based on the test cases specified in prose in part 1. 
	34.123-3

	3192
	60028
	Deleted - Dual Tone Multi-Frequency signalling : Support in the whole 3GPP system
	DTMF
	1
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	No CR or new TS/TR approved under this WI
	23.014 CR#0004

	3193
	60052
	Deleted - Intersystem_Change
	Intersystem_Change
	1
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	No CR or new TS/TR approved under this WI
	04.18 CR#A243

	3194
	60054
	Deleted - Long_Forwardedto_Numbers
	Long_Forwardedto_Numbers
	1
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	29.002

	3195
	60080
	Deleted - RANimp-FSEarlyUE
	RANimp-FSEarlyUE
	1
	R99
	R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	No CR or new TS/TR approved under this WI
	25.413 CR#0520, 0538, 0565, 0563, 0541, 0540, 0539, 0547

	3196
	0
	Release 1999 Studies
	-
	1
	R99
	S1,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-

	3197
	60061
	Advanced Addressing/Numbering
	Numbering
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	Vodafone
	Study on requirements for numbering and addressing for UMTS
	22.975

	3198
	60161
	Combined GSM and Mobile IP mobility handling in UMTS IP CN
	-
	1
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	SMG 98/0760
	-
	-
	23.923

	3199
	60101
	UE Capabilities Requirements
	UCR
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	Moved to CT1 at TSG-T closure
	21.904

	3200
	60158
	Electrical safety requirements and regulations
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	Moved to RAN4 at TSG-T closure. TR summarizes differences between international and national standards relevant to IEC60950 and refers to regulations for conformity assessment due to different regulatory environments in different countries / regions.
	34.907

	3201
	60159
	Specific Absorbtion Rate (SAR) requirements and regulations in different regions
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	Moved to RAN4 at TSG-T closure.
	34.925

	3202
	60160
	Multi-mode UE issues
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	Moved to CT1 at TSG-T closure. Consequences on roaming capabilities and service availability (e.g. handover) of multi-mode UEs while roaming in various regions with various network configurations. Case studies for each of the possible scenarios in specs
	21.810, 21.910

	3203
	60162
	Provision of fax service in GSM and UMTS
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	Ericsson
	CP#27: Moved to C1 on closure of T2; see TP-050062. CP#28: C1->C3
	22.945

	3204
	60163
	Separating Radio Resources and Mobility Management specific parts of the MS Classmark
	-
	1
	R99
	T2
	03/01/2000
	03/01/2000
	100%
	-
	-
	CP#27: change of WG as a result of closure of CN and T.
	23.814


